

## DOCKETED

<b>Docket Number:</b>	02-AFC-01C
<b>Project Title:</b>	Sonoran Energy Project (formerly Blythe Energy Project Phase II) - Compliance
<b>TN #:</b>	214340
<b>Document Title:</b>	Sonoran Energy Project - Status Report No. 12 20161102
<b>Description:</b>	N/A
<b>Filer:</b>	Mary Dyas
<b>Organization:</b>	California Energy Commission
<b>Submitter Role:</b>	Commission Staff
<b>Submission Date:</b>	11/2/2016 8:34:05 AM
<b>Docketed Date:</b>	11/2/2016

# Memorandum

To: **Commissioner Janea A. Scott** – Presiding Member  
**Commissioner Karen Douglas** – Associate Member  
**Raoul Renaud** – Hearing Officer

Date: November 2, 2016  
Telephone: 916-651-8891  
File: 02-AFC-1C

From: **California Energy Commission-** Mary Dyas  
1516 Ninth Street  
Sacramento, CA 95814-5512  
Compliance Project Manager

Subject: **STATUS REPORT #12 - SONORAN ENERGY PROJECT (02-AFC-1C)  
AMENDMENT TO CHANGE THE PROJECT DESIGN**

Staff has prepared this Status Report No. 12 pursuant to the September 22, 2016 Memo from Hearing Officer Renaud asking the parties to submit status reports by the first business day of each month until further notice to address progress on the Sonoran Energy Project's (SEP) Final Staff Assessment (FSA) Part B and provide updates on the SEP Amendment proceeding since Status Report No. 11 was filed on September 30, 2016.

Staff has no new information to provide the Committee since filing Status Report No. 11 on September 30, 2016. As previously noted, the project owner anticipates receipt of the Affected Systems Study in approximately 150 days (from September 1, 2016).

Staff continues to await the Affected System Impact Study in order to complete the Transmission System Engineering analysis for FSA Part B.