

## DOCKETED

<b>Docket Number:</b>	15-AFC-01
<b>Project Title:</b>	Puente Power Project
<b>TN #:</b>	214570
<b>Document Title:</b>	Request to Clarify Project Schedule
<b>Description:</b>	Decommissioning over 6-month period from Jan 2021 to June 2021.
<b>Filer:</b>	Raquel Rodriguez
<b>Organization:</b>	California Energy Commission
<b>Submitter Role:</b>	Commission Staff
<b>Submission Date:</b>	11/28/2016 2:39:16 PM
<b>Docketed Date:</b>	11/28/2016

## Rodriguez, Raquel@Energy

---

**To:** Pittard, Shawn@Energy  
**Subject:** RE: Please clarify project schedule

---

**From:** Piantka, George [<mailto:George.Piantka@nrg.com>]  
**Sent:** Friday, November 25, 2016 3:47 PM  
**To:** Pittard, Shawn@Energy  
**Subject:** Re: Please clarify project schedule

Decommissioning over 6-month period from Jan 2021 to June 2021.

George Piantka  
760-707-6833

On Nov 21, 2016, at 12:17 PM, Pittard, Shawn@Energy <[Shawn.Pittard@energy.ca.gov](mailto:Shawn.Pittard@energy.ca.gov)> wrote:

Thanks, George. Please confirm that Decommissioning will take place over 6 months, rather than 3.

---

**From:** Piantka, George [<mailto:George.Piantka@nrg.com>]  
**Sent:** Monday, November 21, 2016 12:06 PM  
**To:** Pittard, Shawn@Energy  
**Cc:** Connell, Anne ([anne.connell@aecom.com](mailto:anne.connell@aecom.com)); Gleiter, Dawn  
**Subject:** RE: Please clarify project schedule

Shawn,

My comments are below in red. Let me know if you have further questions.

Thanks

George Piantka, PE  
Sr. Director, Regulatory Environmental Services  
NRG Energy, Inc.  
5790 Fleet Street, Suite 200  
Carlsbad, CA 92008  
760.710.2156 office  
760.707.6833 mobile  
[george.piantka@nrg.com](mailto:george.piantka@nrg.com)

Note: The information contained in this e-mail and any accompanying documents may contain information that is confidential or otherwise protected from disclosure. If you are not the intended recipient of this message, or if this message has been addressed to you in error, please immediately alert the sender by reply e-mail and then delete this message, including any attachments. Any dissemination, distribution or other use of the contents of this message by anyone other than the intended recipient is strictly prohibited.

---

**From:** Pittard, Shawn@Energy [<mailto:Shawn.Pittard@energy.ca.gov>]

**Sent:** Friday, November 18, 2016 3:29 PM

**To:** Piantka, George

**Subject:** Please clarify project schedule

George,

Please clarify the project schedule. We have some conflicting information in your September 15, 2016 comments on the PSA.

In your comments on the Project Description, you wrote that “the current Project schedule is as follows:”

(This information above was adjusted in the Project Enhancement and Refinement document filed in November 2015 to include plant demo.)

Construction (21 months): October 2018-June 2020 – still accurate

Decommissioning (3 months): July- September 2020 – January - June 2021

Demolition (15 months): July 2021-September 2022 – accurate, but reported in outfall removal data request responses that demo would extend to late 2022 (assumed December 2022) to ensure it follows nesting season

Comment number 35 states “Decommissioning is anticipated to be completed by June 2021. Demolition is anticipated to commence in July 2021 and would be completed by September 2022.” Accurate for plant demo; we assume demo extends to December 2022 to include outfall removal and ensure that work is not within nesting season.

Comment number 70 states “Decommissioning is anticipated to be completed by June 2021.” Accurate

Thank you,

Shawn Pittard  
Project Manager  
Siting, Transmission and Environmental Protection  
California Energy Commission  
1516 9<sup>th</sup> Street MS-2000  
Sacramento, CA 95814  
(916) 654-4026