

**Kristy Chew - Fwd: RE: Ivanpah schedule - very important**

---

**From:** Jeff Byron  
**To:** Chew, Kristy  
**Date:** 7/14/2009 10:32 PM  
**Subject:** Fwd: RE: Ivanpah schedule - very important

---

Kristy,

Please have the following email docketed on the Ivanpah project.

Thanks,  
 Jeff

<b>DOCKET</b>
<b>07-AFC-5</b>
DATE _____
RECD. July 16 2009

Jeff Byron, Commissioner  
 California Energy Commission  
 1516 9th Street, MS 32  
 Sacramento, CA 95814  
 916-654-3992  
 FAX 916-653-3478  
 jbyron@energy.state.ca.us  
 www.energy.ca.gov

>>> "John Woolard" <jwoolard@brightsourceenergy.com> 7/11/2009 6:33 PM >>>  
 Thanks Jeff - we will be sending written communication in first thing Monday.  
 Thanks for taking this seriously, it is a great project and I would hate to  
 see it start to fall apart based on scheduling/permitting. Regards, John

-----Original Message-----

From: Jeff Byron [mailto:jbyron@energy.state.ca.us]  
 Sent: Friday, July 10, 2009 7:58 PM  
 To: John Woolard  
 Subject: Re: Ivanpah schedule - very important

John,

Of course I remember meeting and I have been paying very close attention to  
 this project. I am also accutely aware of the deadlines your company is  
 likely facing, as a former developer myself.

As you know, we have an Ex Parte rule on applications before this Commission that we take very seriously. Whatever you feel the Committee needs to know should be communicated in a public mtng or in writing. I will take your comments or input very seriously.

Regards,  
Jeff

Jeff Byron  
California Energy Commission  
Sent from my Blackberry device  
-----Original Message-----

From: "John Woolard" <jwoolard@brightsourceenergy.com>  
To: Jeff Byron <Jbyron@energy.state.ca.us>

Sent: 7/10/2009 11:14:03 AM  
Subject: Ivanpah schedule - very important

Commissioner Byron -

As you may recall, I am the President and CEO of BrightSource Energy, Inc; we last met a few years ago before we submitted our filing with the CEC. Please call me as soon as you can regarding the schedule for the Ivanpah permitting process with the CEC. We are now 620 days into a 12 month process, and this project has no room left in the schedule for further delay. I would appreciate a call on my cell anytime ([REDACTED]) to discuss the schedule.

Regards, John Woolard

John Woolard / BrightSource Energy / 1999 Harrison Street, Oakland, CA 94612  
/ 510-550-8464 / jwoolard@brightsourceenergy.com  
<mailto:jwoolard@brightsourceenergy.com>

Email secured by Check Point