



# City of Victorville

14343 Civic Drive  
P.O. Box 5001  
Victorville, California 92392-5001

PHONE 760.955.5000  
FAX 760.955.5199  
<http://victorvilleca.gov>

[Sent via email to docket@energy.ca.gov](mailto:docket@energy.ca.gov)

April 2, 2013

Dockets Unit  
California Energy Commission  
1516 Ninth Street, MS 4  
Sacramento, CA 95814

California Energy Commission

**DOCKETED**  
**07-AFC-1C**

TN # 70191

APR. 02 2013

**Subject: CLARIFICATION ON THE CITY OF VICTORVILLE'S PETITION FOR EXTENSION OF THE CONSTRUCTION DEADLINE; VICTORVILLE 2 HYBRID POWER PROJECT; DOCKET NO: (07-AFC-1C)**

On March 28, 2013, the City of Victorville filed a petition with the California Energy Commission (CEC) for extension of the construction deadline for the Victorville 2 Hybrid Power Project. The petition referenced the original docket number (07-AFC-1), but both the petition and this letter should be filed under docket number **07-AFC-1C**. Additionally, for clarification purposes, the City is requesting to extend the construction deadline for a period of five (5) years, from July 16, 2013, to July 16, 2018.

Please feel free to contact me at (760) 243-6343 if the CEC requires any further clarification regarding the City's petition.

Sincerely,

Jenele Davidson  
Project Coordinator

cc: Mary Dyas; CEC Compliance Project Manager  
Douglas B. Robertson; City of Victorville  
Andre de Bortnowsky; Green, de Bortnowsky & Quintanilla, LLP