

## DOCKETED

<b>Docket Number:</b>	12-AFC-02C
<b>Project Title:</b>	Huntington Beach Energy Project - Compliance
<b>TN #:</b>	211756
<b>Document Title:</b>	Applicant's Supplement to Status Report No. 5
<b>Description:</b>	Applicant's Supplement to Status Report #5
<b>Filer:</b>	Judith Warmuth
<b>Organization:</b>	Stoel Rives LLP
<b>Submitter Role:</b>	Applicant
<b>Submission Date:</b>	6/8/2016 2:28:34 PM
<b>Docketed Date:</b>	6/8/2016



500 Capitol Mall, Suite 1600  
Sacramento, California 95814  
T. 916.447.0700  
F. 916.447.4781  
www.stoel.com

June 8, 2016

KRISTEN T. CASTAÑOS  
*Direct (916) 319-4674*  
kristen.castanos@stoel.com

**VIA ELECTRONIC DOCKETING**

The Honorable Andrew McAllister, Presiding Member  
The Honorable Karen Douglas, Associate Member  
California Energy Commission  
1516 Ninth Street  
Sacramento, CA 95814

Hearing Adviser Susan Cochran  
California Energy Commission  
1516 Ninth Street  
Sacramento, CA 95814

**Re: Huntington Beach Energy Project (12-AFC-02)  
Applicant's Supplement to Status Report #5 (June 2016)**

Dear Commissioners and Hearing Adviser Cochran:

Project Owner AES Southland Development, LLC ("Project Owner" or "AES") submits this Supplement to Status Report #5, which was filed on June 1, 2016, for the Huntington Beach Energy Project ("HBEP") Petition to Amend ("PTA") proceeding. Since filing Status Report #5, South Coast Air Quality Management District published the Preliminary Determination of Compliance ("PDOC") on June 8, 2016. Accordingly, it is appropriate to issue an updated schedule for the PTA proceeding. By this letter, Project Owner submits the attached proposed schedule.

Project Owner is aware that Staff received a courtesy copy of the draft PDOC on May 13, 2016, nearly four weeks ago. (TN# 211694.) Additionally, at the April 19, 2016 Status Conference the parties discussed the need for final decision by the Commission before the end of the year, and the desire to expedite the schedule to the extent possible. The Committee advised Staff to work on completing the Preliminary Staff Assessment ("PSA") with regard to all sections except Air Quality and Public Health, so as to focus on the Air Quality and Public Health sections once the PDOC was issued. Project Owner's proposed schedule takes into account these factors.

The Honorable Andrew McAllister, Presiding Member  
Hearing Adviser Susan Cochran  
June 8, 2016  
Page 2

Based on the foregoing, Project Owner respectfully requests the Committee issue a revised scheduling order consistent with the proposed schedule attached hereto.

Very truly yours,



Kristen T. Castaños

Attachment

**Huntington Beach Energy Project  
(12-AFC-02C)  
Petition to Amend - Project Owner's Proposed PTA Schedule**

<b>Activity</b>	<b>Date</b>
South Coast Air Quality Management District issues PDOC	June 8, 2016
Preliminary Staff Assessment (PSA) Published	June 15, 2016
Status Conference	June 22, 2016
Staff holds PSA Workshop	July 6, 2016
Public comment on PSA closes	July 15, 2016
Staff publishes Final Staff Assessment (FSA)	July 22, 2016
Parties file Opening Testimony	August 3, 2016
Parties file Rebuttal Testimony, Prehearing Conference Statements, Exhibit Lists	August 10, 2016
Prehearing Conference	Week of August 15, 2016
Evidentiary Hearings	Week of August 22, 2016
Committee issues Presiding Member's Proposed Decision (PMPD)	Mid-September 2016
Committee Conference on PMPD	Late-September 2016
Close of Public Comment Period on PMPD	Mid-October 2016
Energy Commission Decision	November 2016