

DOCKETED

Docket Number:	19-SPPE-02
Project Title:	Walsh Data Center
TN #:	230517
Document Title:	Record of Conversation with CEC Staff, Lisa Worrall re Clarification of Project Construction Duration
Description:	Record of Conversation with CEC Staff, Lisa Worrall and Applicant's representative, Scott Galati
Filer:	Lisa Worrall
Organization:	California Energy Commission
Submitter Role:	Commission Staff
Submission Date:	11/6/2019 9:36:44 AM
Docketed Date:	11/6/2019

CALIFORNIA ENERGY COMMISSION
REPORT OF CONVERSATION Page 1 of 1



**Siting, Transmission
 and Environmental
 Protection Division**

FILE: n/a

PROJECT TITLE: Walsh Data Center **Docket:** 19-SPPE-02

TECHNICAL AREA(s): Project Description

Telephone Email Meeting Location:

NAME(s): Lisa Worrall, Planner II,
 California Energy
 Commission **DATE:** 10/23/19 **TIME:** 10:20 am

WITH: Scott Galati, President, DayZen LLC. (Applicant's Representative)

SUBJECT: Clarification of project construction duration

COMMENTS:

Staff reviewed the applicant's responses to staff's Data Request Set 1 for question 21a under Population and Housing (WBGF Supplemental Data Responses 20-22 and 29, TN 229827) and noted that estimated construction duration would be 16 months; however, the SPPE application notes that demolition and construction would take 19 months.

Staff contacted Scott Galati to clarify the correct duration of construction and was informed their best estimate at this time is that construction duration is 16 to 19 months. He explained that 16 months is expected with 3 months for contingency.

cc:	Signed: s _____
	Name: Lisa Worrall, Planner II