

DOCKETED	
Docket Number:	23-AFC-02
Project Title:	Elmore North Geothermal Project (ENGP)
TN #:	258773
Document Title:	Elmore North Geothermal Project Status Report No 11
Description:	N/A
Filer:	Amanda Cooley
Organization:	Ellison Schneider Harris & Donlan LLP
Submitter Role:	Applicant Representative
Submission Date:	8/30/2024 3:56:55 PM
Docketed Date:	8/30/2024

THE STATE OF CALIFORNIA

**Energy Resources Conservation
and Development Commission**

In the Matter of:)
Application for Certification for the)
Elmore North Geothermal Project)
)
)
_____)

Docket No. 23-AFC-02

**ELMORE NORTH GEOTHERMAL PROJECT
STATUS REPORT NO. 11**

Samantha G. Neumyer
Jessica L. Melms
Ellison Schneider Harris & Donlan LLP
2600 Capitol Avenue, Suite 400
Sacramento, CA 95816
sgn@eslawfirm.com
jmelms@eslawfirm.com
(916) 447-2166

Attorneys for Applicant

THE STATE OF CALIFORNIA

**Energy Resources Conservation
and Development Commission**

In the Matter of:)
)
Application for Certification for the) Docket No. 23-AFC-02
Elmore North Geothermal Project)
)
)

**ELMORE NORTH GEOTHERMAL PROJECT
STATUS REPORT NO. 11**

Pursuant to the *Presiding Member’s Scheduling Order for the Elmore North Geothermal Project Proceeding*,¹ Elmore North Geothermal LLC (“the Applicant”) provides this *Status Report No. 11* to update the Committee regarding the status of the Application for Certification proceeding for the Elmore North Geothermal Project (“ENGP” the “Project”).

I. SUMMARY OF PROGRESS OF PROCEEDING

On June 13, 2024, California Energy Commission (“CEC”) Staff docketed the Preliminary Staff Assessment (“PSA”) for the ENGP.² The Applicant is in the process of reviewing and preparing comments on the PSA. The Applicant attended the Preliminary Staff Assessment Technical and Mitigation Workshop held on July 31 – August 1, 2024 (“Workshop”). The Applicant will also be attending the Tribal Mitigation Workshop to be held on September 6, 2024.³ The Applicant anticipates that it will file responses to issues and comments raised at both workshops following the Tribal Mitigation Workshop.

II. DESCRIPTION OF SIGNIFICANT COMMUNICATIONS WITH OTHER FEDERAL, STATE, LOCAL AGENCIES, AND TRIBAL GOVERNMENTS

Descriptions of the Applicant’s significant communications with other federal, state, and local agencies and tribal governments are provided below.

- Since *Status Report No. 10*, the Applicant has continued to consult with the Kwaaymii Laguna Band of Indians (“Kwaaymii”) regarding the ENGP. On August 20, 2024, representatives of the Applicant met with representatives of the Kwaaymii to discuss the ENGP, Black Rock Geothermal Project, and Morton Bay Geothermal Project. The Applicant also contacted the Agua Caliente Band of Cahuilla Indians and the Fort Yuma Quechan Indian Tribe to provide notice of the upcoming Tribal Mitigation Workshop.
- On August 14, 2024, the Applicant received notice that the Imperial Irrigation District (“IID”) will be implementing new transitional cluster requirements under IID’s Open Access

¹ TN#: 252285.

² TN#: 256843.

³ TN#: 258553.

Transmission Tariff (“OATT”) reform, following the Federal Energy Regulatory Commission’s Order 2023, and that the system impact restudy will be delayed as a result.

- On August 15, 2024, the Applicant received confirmation from the United States Marine Corps (“USMC”) that the Project will not impact USMC operations.
- On August 29, 2024, the Applicant received a Stakeholder Notice regarding IID’s OATT reform, along with a draft of the proposed changes to IID’s OATT.
- The Applicant has continued to consult with IID to discuss the Project’s related facilities and IID infrastructure such as water supply canals, drain canals, transmission lines, and power distribution lines.

III. OUTCOME OF PUBLIC WORKSHOPS OR MEETINGS

The Applicant attended Workshop held on July 31– August 1, 2024. The Applicant thanks CEC Staff for hosting the Workshop and appreciates the stakeholder attendance and participation at the Workshop. The Applicant will participate in the upcoming Tribal Mitigation Workshop, which will be held on September 6, 2024.

IV. SCHEDULE

On August 7, 2024, the Applicant, in addition to Staff and Intervenors, submitted a proposed schedule for the remainder of the proceeding. The Applicant anticipates that its proposed schedule for the ENGP will require adjustment given the notice of IID’s system impact restudy delay and potential outcome of the Tribal Mitigation Workshop.

Within their proposed schedule, Intervenor California Unions for Reliable Energy argued that recirculation of the PSA may be warranted.⁴ This is incorrect. CEC Staff is an independent party in this proceeding, separate from the Committee and agency decision makers.⁵ The PSA and Final Staff Assessment (“FSA”) comprise CEC Staff’s independent assessment of the Project. Stakeholders will have meaningful opportunities to comment on the FSA, and parties will have an opportunity to provide testimony to address the FSA. Stakeholders will have further opportunities to comment on the ENGP and proposed mitigation measures once a Presiding Member’s Proposed Decision is issued. Recirculation of the PSA is not required by the CEC’s regulations and would only serve to unnecessarily further delay these proceedings.

V. CONCLUSION

While the statutory deadline has already passed, the Applicant continues to work with CEC Staff and stakeholders to advance this important, baseload renewable energy project in a timely manner.

///

///

⁴ TN#: 258381, p. 3.

⁵ 20 CCR § 1710, “Staff as an Independent Party.”

Dated: August 30, 2024

Respectfully submitted,

ELLISON SCHNEIDER HARRIS & DONLAN L.L.P.

By  _____

Samantha G. Neumyer
Jessica L. Melms
Ellison Schneider Harris & Donlan LLP
2600 Capitol Avenue, Suite 400
Sacramento, CA 95816
sgn@eslawfirm.com
jmelms@eslawfirm.com
(916) 447-2166

Attorneys for Applicant