

DOCKETED

Docket Number:	02-AFC-01C
Project Title:	Sonoran Energy Project (formerly Blythe Energy Project Phase II) - Compliance
TN #:	210947
Document Title:	AltaGas Letter regarding Staff Analysis
Description:	N/A
Filer:	Judith Warmuth
Organization:	Stoel Rives LLP
Submitter Role:	Applicant
Submission Date:	4/5/2016 12:32:14 PM
Docketed Date:	4/5/2016

April 5, 2016

Ms. Mary Dyas, Compliance Project Manager
California Energy Commission
1516 Ninth Street
Sacramento, CA 95814

**Re: Blythe Energy Project Phase II (02-AFC-1C) (aka Sonoran Energy Project)
Response to Staff's Analysis of AltaGas Sonoran's Petition to Extend the
Commencement of Construction**

Dear Ms. Dyas:

AltaGas Sonoran Energy Inc. ("AltaGas Sonoran") has received and reviewed Staff's Analysis of AltaGas Sonoran's Petition to Extend the Commencement of Construction for the Sonoran Energy Project (formerly the Blythe Energy Project Phase II (BEP II)) (TN# 210152). On behalf of AltaGas Sonoran, I greatly appreciate Staff's support of AltaGas Sonoran's request to extend the commencement of construction deadline for 18 months, from December 14, 2016 to June 14, 2018.

Please feel free to contact me or the SEP Project Manager, Jerry Salamy of CH2M Hill, if you have any questions. Both of us will be present at the May 11 CEC Business Meeting to discuss the extension request and answer any questions that the Commissioners, Staff, or others may have.

Sincerely,



Christopher J. Doyle
Vice President
AltaGas Sonoran Energy Inc.

cc: Mr. Kyle Banbury, AltaGas Power Holdings (U.S.) Inc.
Ms. Melissa A. Foster, Stoel Rives LLP
Mr. Jerry Salamy, CH2M Hill, Inc.