

## DOCKETED

<b>Docket Number:</b>	08-AFC-09C
<b>Project Title:</b>	Palmdale Energy Project (Formerly Palmdale Hybrid Power Plant) - Compliance
<b>TN #:</b>	212928
<b>Document Title:</b>	Palmdale Energy Project Amendment Special Status Update, Final Staff Assessment Publication Date
<b>Description:</b>	Staff document updating two week delay in FSA publication date
<b>Filer:</b>	Eric Veerkamp
<b>Organization:</b>	California Energy Commission
<b>Submitter Role:</b>	Commission Staff
<b>Submission Date:</b>	8/24/2016 1:43:35 PM
<b>Docketed Date:</b>	8/24/2016

# Memorandum

**Date:** August 24, 2016  
**Telephone:** (916) 654-4295  
**File:** 08-AFC-09C

**To:** **Commissioner Karen Douglas**, Palmdale Energy Project Amendment Presiding Member  
**Commissioner Janea A. Scott**, Palmdale Energy Project Amendment Associate Member  
**Kenneth Celli**, Hearing Officer

**From:** **California Energy Commission - Eric Veerkamp**, Compliance Project Manager  
**1516 Ninth Street** Siting, Transmission and Environmental Protection Division  
**Sacramento, CA 95814-5512**

**Subject:** **Palmdale Energy Project Amendment (08-AFC-09C) Final Staff Assessment publication date**

Outstanding informational needs in the area of Soil and Water, and Air Quality have delayed publication of the Final Staff Assessment. As a result, staff will publish the FSA on or about September 8, 2016.

The unavailability of potable water to serve the project has prevented staff from finalizing its analysis. Staff is working to draft a Soil and Water Condition of Certification that will allow the project to move forward if evidence is provided demonstrating the availability of water.

Further, the applicant's revised emission reduction offset package referenced in the Antelope Valley Air Quality Management (AVAQMD) District's Final Determination of Compliance (FDOC) dated July 25, 2016, was provided to staff on August 19, 2016. Finally, an AVAQMD Revised FDOC was docketed today, August 24. The Revised FDOC included several administrative corrections, including a small correction to the daily emissions. With these data needs satisfied, staff will be able to finalize their analyses in time to publish on September 8.

cc: Docket (08-AFC-09C)