

## DOCKETED

<b>Docket Number:</b>	08-AFC-09C
<b>Project Title:</b>	Palmdale Energy Project (Formerly Palmdale Hybrid Power Plant) - Compliance
<b>TN #:</b>	214082
<b>Document Title:</b>	Palmdale Committee Status Report No. 11
<b>Description:</b>	Palmdale Energy Project (PEP) Status Report No. 11
<b>Filer:</b>	Eric Veerkamp
<b>Organization:</b>	California Energy Commission
<b>Submitter Role:</b>	Commission Staff
<b>Submission Date:</b>	10/17/2016 4:22:17 PM
<b>Docketed Date:</b>	10/17/2016

# Memorandum

**Date:** October 17, 2016  
**Telephone:** (916) 654-4295  
**File:** 08-AFC-09C

**To:** **Commissioner Karen Douglas**, Palmdale Energy Project Amendment Presiding Member  
**Commissioner Janea A. Scott**, Palmdale Energy Project Amendment Associate Member  
**Kenneth Celli**, Hearing Officer

**From:** **California Energy Commission - Eric Veerkamp**, Compliance Project Manager  
**1516 Ninth Street** Siting, Transmission and Environmental Protection Division  
**Sacramento, CA 95814-5512**

**Subject:** **Palmdale Energy Project Amendment (08-AFC-09C) STATUS UPDATE No. 11**

Staff docketed the Final Staff Assessment (FSA) on Monday, September 12, 2016. The Notice of Availability requesting comments from interested agencies was docketed on September 14, 2016. The notice requesting comment from members of the public on the FSA, and the notice to libraries, were both docketed on September 16, 2016.

On October 7, 2016, the project owner, Palmdale Energy, LLC., docketed an email requesting that the dates to file Opening Testimony, Rebuttal Testimony, Pre-Hearing Conference Statements, and to conduct the Pre-Hearing Conference be delayed. The request is due to an effort on the owner's part to correct an error in the air cooled condenser thermal plume modeling data. After conferring about the request, staff is not opposed to the delay, and looks forward to data refinements and to conducting a workshop, if necessary, to discuss the matter.

cc: Docket (08-AFC-09C)