

DOCKETED

Docket Number:	08-AFC-09C
Project Title:	Palmdale Energy Project (Formerly Palmdale Hybrid Power Plant) - Compliance
TN #:	214087
Document Title:	Memo re: Applicant's request for a schedule delay for the Palmdale Energy Project Petition to Amend (08-AFC-09C)
Description:	Memo from Hearing Officer accepting Applicant's request to defer scheduling events in the Palmdale Energy Project until the Applicant requests a resumption of the schedule.
Filer:	Ken Celli
Organization:	Energy Commission Hearing Office
Submitter Role:	Committee
Submission Date:	10/17/2016 4:45:26 PM
Docketed Date:	10/17/2016

Memorandum

To: All Parties to the Palmdale Energy Project (PEP) Amendment Proceedings

Date: **October 17, 2016**

From: **Kenneth Celli, Hearing Officer**

California Energy Commission
1516 Ninth Street
Sacramento CA 95814-5512

Subject: Applicant's request for a schedule delay for the Palmdale Energy Project Petition to Amend (08-AFC-09C)

On October 7, 2016, Palmdale Energy LLC (Petitioner) submitted a request to delay the filing of Opening Testimony, Rebuttal Testimony, Pre-hearing Conference Statement, and the Pre-hearing Conference to a time to be determined later¹. As of October 17, 2016, no opposition to the Petitioner's request has been filed. Therefore, the Committee will defer scheduling events until the Applicant requests a resumption of the schedule.

The Committee requests that Staff and Petitioner file status reports on the 15th of every month to inform the Committee of progress and when normal pre-hearing activities should resume.

¹ TN 213940