

From: John Kessler
To: Docket Optical System
CC: Jason Ricks
Date: 5/9/2008 1:44 PM
Subject: Fwd: Humboldt - ISFSI Update

Please docket this email to HBRP (06-AFC-7).

Thank you,

John

John S. Kessler
 CEC - Project Manager
 Office: 916-654-4679
 Cell: 530-306-5920
 Fax: 916-654-4421

>>> "Susan Strachan" <strachan@dcn.org> 5/8/2008 5:44 PM >>>
 John -

Below is an update on the ISFSI:

The ISFSI physical construction activities have all been completed. This includes the vault, Security Building and ancillary upgrades to the various plant structures and the public trail. Final modifications to the new equipment is ongoing as is training and testing. The objective is to commence fuel movement the beginning of July and be finished by October.

Please let me know if there is anything else you need.

Susan Strachan

Strachan Consulting

strachan@dcn.org

530-220-7038 (cell)

530-757-7038 (office)

530-759-9070 (fax)

