

CALIFORNIA ENERGY COMMISSION

1516 NINTH STREET
SACRAMENTO, CA 95814-5512



August 13, 2008

DOCKET 01-AFC-4C	
DATE	AUG 13 2008
RECD.	AUG 18 2008

Mr. Rick Thomas
Vice President of Development
East Altamont Energy Center, LLC
3875 Hopyeard Road
Pleasanton, CA 94568

Subject: East Altamont Energy Center Power Plant Project (01-AFC-4C)
Approval of Petition to Extend the Deadline for Commencement of Construction from August 19, 2008 to August 19, 2011, at the Business Meeting on August 13, 2008.

Dear Mr. Thomas:

Enclosed is a copy of the Energy Commission Order approving the East Altamont Energy Center project petition to extend the deadline for commencement of construction from August 19, 2008 to August 19, 2011. This item was heard at the California Energy Commission Business Meeting on August 13, 2008. The Order has been posted on the Energy Commission's website and was docketed on August 13, 2008. I have also enclosed a copy of the Notice of Decision filed with the Secretary of Resources and docketed at the Energy Commission on August 13, 2008.

It was a pleasure working with your staff on this amendment. If you have any questions, please contact me at (916) 654-4745.

Sincerely,

A handwritten signature in cursive script that reads "Donna C. Stone".

Donna C. Stone
Compliance Project Manager
Energy Facilities Siting Division

Enclosures: Commission Order, Notice of Decision

CC: Mr. Gregory Wheatland
Mr. Jeffery D. Harris
Ellison, Schneider & Harris L.L.P.
2015 H Street, Sacramento, CA 95814

Ms. Barbara McBride
Calpine Corporation
3875 Hopyeard Road
Pleasanton, CA 94568