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June 19, 2026 

 
Lisa Worrall  
Project Manager 
California Energy Commission 
715 P Street 
Sacramento, CA 95814 

 Re: Request for Schedule Modification: Prairie Song Reliability Project (25-OPT-02) 

Dear Ms. Worrall: 

 I am writing on behalf of the Prairie Song Reliability Project, LLC (the “Applicant”) for 
the Prairie Song Reliability Project (the “Project”) in Docket 25-OPT-02 . 

 Pursuant to California Public Resources Code Section 25545.4(e)(2)(F), the Applicant 
respectfully requests a 60-day extension of the schedule to allow additional time to complete and 
incorporate certain technical analyses relevant to the preparation of the Draft Environmental 
Impact Report. The requested extension will support a more complete environmental review and 
facilitate consideration of the Project.   

 For the avoidance of doubt, this is a one-time request for a single 60-day extension, and 
consistent with 25545.4(e)(2), should not be construed as agreement to any further extensions 
without the Applicant’s written request. 

 We thank you and the Staff for your efforts to date and look forward to continuing to 
actively engage with you during this brief extension period to advance this important energy 
storage project. 

 

     Sincerely, 

     
     Jeffery D. Harris 

http://www.celawgroup.com/

