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R I N ( :O N Rincon Consultants
4589 North Marty Avenue, Unit 102

CONSULTANTS Fresno, California 93722
559-228-9925

October 14, 2026
Project No: 25-18267

Rena Eddy, Compliance Project Manager
California Energy Commission

715 P Street

Sacramento, California, 95814

Via email: Rena.Eddy@energy.ca.gov

Subject: Midway Pond Lining and BESS Interconnection Project within APN 027-060-91S in
Unincorporated Fresno County, California (Docket No. 06-AFC-10C and Post Certification
Amendments)

43627 West Panoche Road, Firebaugh, California 93622
Monthly Compliance Report 10, Reporting Period: September 2026

Dear Ms. Eddy:

This Monthly Compliance Report (MCR) for September 2026 has been prepared by Rincon Consultants in
accordance with the Conditions of Certification issued by the California Energy Commission as part of
licensing and subsequent amendments (Docket No. 06-AFC-10C and Post-Certification Amendments) for
the Midway Peaking Plant Project. This MCR has been prepared on behalf of the applicant, Midway
Peaking LLC. This MCR is only applicable to the Midway Battery Energy Storage System (BESS)
Interconnection Project (Project). This is the 10" MCR for the Project. The Project is comprised of two
components: 1) Pond Lining and 2) BESS Interconnection. Construction for the Midway Pond Lining
component was completed on August 27, 2025. Construction of the Midway BESS Interconnection
component commenced in March 2026; as such, this MCR only covers the interconnection component.

If you have any additional questions, please feel free to reach out to me at 206-251-5691 or
aquackenbush@rinconconsultants.com.

Sincerely,
Rincon Consultants

WW

Ashley Quackenbush
Supervising Environmental Planner/Project Manager
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Current Project Status

1 Current Project Status

This Monthly Compliance Report (MCR) has been prepared by Rincon Consultants (Rincon) in accordance
with the Conditions of Certification (CoC) issued by the California Energy Commission (CEC) as part of
licensing and subsequent amendments (Docket No. 06-AFC-10C and Post-Certification Amendments) for
the Midway Peaking Plant Project. This MCR is only applicable to the interconnection components of the
Battery Energy Storage System (BESS) Project (Project). This is the 10" MCR for the Project as
construction of the pond lining component was completed in August 2025, and construction of the
interconnection BESS component commenced in March 2026. The reporting period covers September 1
through September 30, 2026.

The overall Project as defined is comprised of two components: 1) Pond Lining and 2) BESS
Interconnection. Figure 1 below shows a Site Map of the Project.

The Worker Environmental Awareness Program (WEAP) Training for this Project was conducted prior to
the initiation of interconnection work activities on January 12, 2026. The training was made into a video
format, and the recording was presented to any new employees prior to their commencing work on the
Project. All employees who successfully completed the training were provided with a completion sticker
for their hard hats. Ongoing WEAP training is to be provided for new crew members as needed. A copy of
the WEAP Training, handout brochure, and presentation script were included in the first MCR (MCR-1).
The cumulative list of all employees WEAP trained using the pre-recorded video has been included in
Appendix A.

The following provides a construction schedule consistent with Compliance-6 Requirement 1." Pond
Lining ground disturbance commenced on June 16, 2025, and construction concluded on August 27,
2025. Interconnection ground disturbance commenced on March 10, 2026. Construction activities for the
month of September consisted of electrical installation and grounding, work along and above the gen-tie
concrete conduit run (Trenwa), and excavating, grading and paving associated with driveway construction
within the southern portion of the Midway Peaker Plant. The most up to date schedule is attached to this
MCR in Appendix B.

Biological resource monitoring was conducted for five (5) days in September (September 1, 9, 14, 21, and
28,2026). A Biologist conducted a preconstruction sweep for biological resources in all work areas prior
to construction commencement. No compliance issues were observed during September. All biological
monitoring records and the biological monthly compliance monitoring summary are attached in
Appendix B.

As an ongoing suspension of archaeological monitoring was approved by the CEC on May 12, 2026,
archaeological monitoring was not conducted. No compliance issues were observed during September.
The cultural resources monthly summary report is attached in Appendix B.

As an ongoing suspension of paleontological monitoring was approved by the CEC on May 11, 2026,
paleontological monitoring was not conducted. No compliance issues were observed during September.
The paleontological resources summary report is attached in Appendix B.

T Compliance-6 Requirement 1 states: The report shall contain a summary of the current project construction status, a revised/updated
schedule if there are significant delays, and an explanation of any significant changes to the schedule.

Monthly Compliance Report No. 10 Reporting Period: September 2026 1
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Figure 1 Site Map
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Compliance Matrix

2 Compliance Matrix

An updated copy of the CEC Compliance Matrix is included with this report in Appendix C, consistent with
Compliance-6 Requirement 32 and Compliance-5.2 The CEC Compliance Matrix outlines the applicable
CoCs issued by the CEC as part of licensing and subsequent amendments (Docket No. 06-AFC-10C and
Post-Certification Amendments). Conditions related to the Project that have been satisfied prior to the
submittal of this MCR are noted in the CEC Compliance Matrix.

2 Compliance-6 Requirement 3 states: “The report shall contain an initial, and thereafter updated, compliance matrix showing the
status of all conditions of certification (fully satisfied conditions do not need to be included in the matrix after they have been
reported as completed).”
8 The Compliance-5 for the Compliance Matrix states: A compliance matrix shall be submitted by the project owner to the CPM along
with each monthly and annual compliance report. The compliance matrix is intended to provide the CPM with the current status of all
conditions of certification in a spreadsheet format. The compliance matrix must identify:

1. the technical area,

2. the condition number,

3. a brief description of the verification action or submittal required by the condition,

4. the date the submittal is required (e.g., 60 days prior to construction, after final inspection, etc.),

5. the expected or actual submittal date,

6. the date a submittal or action was approved by the Chief Building Official (CBO), CPM, or delegate agency, if applicable, and

7. the compliance status of each condition, e.g., “not started,” “in progress” or “completed” (include the date).

Satisfied conditions do not need to be included in the compliance matrix after they have been identified as satisfied in at least one

monthly or annual compliance report.

Monthly Compliance Report No. 10 Reporting Period: September 2026 3
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3 Monthly Compliance Report Submittal
Requirements

Table 1 below includes a transmittal of documentation that is required to be submitted along with the
MCR, consistent with Compliance-6 Requirement 24. All required documentation is attached, and specific
appendices are indicated in the table below.

4 Compliance-6 Requirements 2 states: “The report shall contain documents required by specific conditions to be submitted along
with the Monthly Compliance Report. Each of these items must be identified in the transmittal letter, and submitted as attachments
to the Monthly Compliance Report.”




Table 1

Monthly Compliance Report Submittal Requirements, September 2026

Monthly Compliance Report Submittal Requirements

Location within this

Condition
AQ-SC3

AQ-SC5

Requirements

Construction Fugitive Dust Control: The AQCMM shall submit documentation to the CPM in each Monthly Compliance Report (MCR) that demonstrates compliance with the following

mitigation measures for the purposes of preventing all fugitive dust plumes from leaving the project site and linear facility routes. Any deviation from the following mitigation measures

shall require prior CPM notification and approval.

a. All unpaved roads and disturbed areas in the project and linear construction sites shall be watered as frequently as necessary to comply with the dust mitigation objectives of AQ-
SC4. The frequency of watering may be reduced or eliminated during periods of precipitation.

No vehicle shall exceed 10 miles per hour within the construction site.

The construction site entrances shall be posted with visible speed limit signs.

All construction equipment vehicle tires shall be inspected and washed as necessary to be cleaned free of dirt prior to entering paved roadways.

Gravel ramps of at least 20 feet in length must be provided at the tire washing/cleaning station.

All unpaved exits from the construction site shall be graveled or treated to prevent track-out to public roadways.

All construction vehicles shall enter the construction site through the treated entrance roadways unless an alternative route has been submitted to and approved by the CPM.

Construction areas adjacent to any paved roadway shall be provided with sandbags or other measures as specified in the Storm Water Pollution Prevention Plan (SWPPP) to prevent
run-off to roadways.

i. All paved roads within the construction site shall be swept at least twice daily (or less during periods of precipitation) on days when construction activity occurs to prevent the
accumulation of dirt and debris.

j. Atleast the first 500 feet of any public roadway exiting from the construction site shall be swept at least twice daily (or less during periods of precipitation) on days when
construction activity occurs or on any other day when dirt or runoff from the construction site is visible on the public roadways.

k. All soil storage piles and disturbed areas that remain inactive for longer than 10 days shall be covered, or shall be treated with appropriate dust suppressant compounds.

I.  All vehicles that are used to transport solid bulk material on public roadways and that have the potential to cause visible emissions shall be provided with a cover, or the materials
shall be sufficiently wetted and loaded onto the trucks in a manner to provide at least two feet of freeboard.

m. Wind erosion control techniques (such as windbreaks, water, chemical dust suppressants, and/or vegetation) shall be used on all construction areas that may be disturbed. Any
windbreaks installed to comply with this condition shall remain in place until the soil is stabilized or permanently covered with vegetation.

n. The main travel route(s) through the site will be graveled and/or paved prior to the completion of the initial grading/site preparation phase of construction. To the extent feasible
onsite traffic will be limited to these graveled/paved travel routes.

Verification: The project owner shall include in the MCR:
1. a summary of all actions taken to maintain compliance with this condition,
2. copies of any complaints filed with the air district in relation to project construction, and

3. any other documentation deemed necessary by the CPM and AQCMM to verify compliance with this condition. Such information may be provided via electronic format or disk at the
project owner’s discretion.

S@mpaoUT

Diesel-Fueled Engines Control: The AQCMM shall submit to the CPM, in the MCR, a construction mitigation report that demonstrates compliance with the following mitigation
measures for the purposes of controlling diesel construction-related emissions. Any deviation from the following mitigation measures shall require prior CPM notification and
approval.

a. All diesel-fueled engines used in the construction of the facility shall be fueled only with ultra-low sulfur diesel, which contains no more than 15 ppm sulfur.

b. All diesel-fueled engines used in the construction of the facility shall have clearly visible tags issued by the on-site AQCMM showing that the engine meets the conditions set forth
herein.

c. All construction diesel engines, which have a rating of 100 hp or more, shall meet, at a minimum, the Tier 2 California Emission Standards for Off-Road Compression-Ignition Engines
as specified in California Code of Regulations, Title 13, section 2423(b)(1) unless certified by the on-site AQCMM that such engine is not available for a particular item of equipment.
In the event a Tier 2 engine is not available for any off-road engine larger than 100 hp, that engine shall be equipped with a Tier 1 engine. In the event a Tier 1 engine is not available
for any off-road engine larger than 100 hp, that engine shall be equipped with a catalyzed diesel particulate filter (soot filter), unless certified by engine manufacturers or the on-site
AQCMM that the use of such devices is not practical for specific engine types. For purposes of this condition, the use of such devices is “not practical” if, among other reasons:

1. There is no available soot filter that has been certified by either the California Air Resources Board or U.S. Environmental Protection Agency for the engine in question; or
2. The construction equipment is intended to be on-site for ten (10) days or less.

3. The CPM may grant relief from this requirement if the AQCMM can demonstrate that they have made a good faith effort to comply with this requirement and that compliance is
not possible.

d. The use of a soot filter may be terminated immediately if one of the following conditions exists, provided that the CPM is informed within ten (10) working days of the termination:

1. The use of the soot filter is excessively reducing normal availability of the construction equipment due to increased downtime for maintenance, and/or reduced power output due
to an excessive increase in backpressure.

2. The soot filter is causing or is reasonably expected to cause significant engine damage.
The soot filter is causing or is reasonably expected to cause a significant risk to workers or the public.
4. Any other seriously detrimental cause which has the approval of the CPM prior to the termination being implemented.

w

Documentation MCR

A summary of all actions taken to Appendix B
maintain compliance with this
condition, copies of any complaints
filed with the air district in relation to
project construction (none to date),
and any other documentation
deemed necessary by the CPM and
AQCMM to verify compliance with
this condition. Such information may
be provided via electronic format or
disk at the project owner’s discretion.

A summary of all actions taken to
maintain compliance with this
condition, copies of all diesel fuel
purchase records, a list of all heavy
equipment used on site during that
month, including the owner of that
equipment and a letter from each
owner indicating that equipment has
been properly maintained, and any
other documentation deemed
necessary by the CPM and AQCMM
to verify compliance with this
condition. Such information may be
provided via electronic format or disk
at the project owner’s discretion.

Appendix B
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Condition

Documentation

Location within this

BIO-2

BIO-5

Requirements

e. All heavy earthmoving equipment and heavy duty construction related trucks with engines meeting the requirements of (c) above shall be properly maintained and the engines tuned
to the engine manufacturer’s specifications.

f. All diesel heavy construction equipment shall not remain running at idle for more than five minutes, to the extent practical.
Verification: The project owner shall include in the MCR:

1. a summary of all actions taken to maintain compliance with this condition,

2. copies of all diesel fuel purchase records,

3. allist of all heavy equipment used on site during that month, including the owner of that equipment and a letter from each owner indicating that equipment has been properly
maintained, and

4. any other documentation deemed necessary by the CPM and AQCMM to verify compliance with this condition. Such information may be provided via electronic format or disk at the
project owner’s discretion.

The project owner shall ensure that the Designated Biologist performs the following during any site (or related facilities) mobilization, ground disturbance, grading, construction,
operation, and closure activities. The Designated Biologist may be assisted by the approved biological monitor(s), but remains the contact for the project owner and CPM. The
Designated Biologist shall:

1. advise the project owner's construction and operation managers on the implementation of the biological resources Conditions of Certification;
2. consult on the preparation of the Biological Resources Mitigation Implementation and Monitoring Plan (BRMIMP), to be submitted by the project owner;

3. be available to supervise, conduct, and coordinate mitigation, monitoring, and other biological resources compliance efforts, particularly in areas requiring avoidance or containing
sensitive biological resources, such as special-status species or their habitat;

4. clearly mark sensitive biological resource areas and inspect these areas at appropriate intervals for compliance with regulatory terms and conditions;

5. inspect active construction areas where animals may have become trapped prior to construction commencing each day. At the end of the day, inspect for the installation of
structures that prevent entrapment or allow escape during periods of construction inactivity. Periodically inspect areas with high vehicle activity (i.e., parking lots) for animals in
harm'’s way;

6. notify the project owner and the CPM of any noncompliance with any biological resources condition of certification;
7. respond directly to inquiries of the CPM regarding biological resource issues;

8. maintain written records of the tasks specified above and those included in the BRMIMP. Summaries of these records shall be submitted in the monthly compliance report and the
annual report; and

9. train the biological monitors as appropriate, and ensure their familiarity with the BRMIMP, worker environmental awareness program (WEAP) training, and all permits.

Verification: The Designated Biologist shall submit in the monthly compliance report to the CPM copies of all written reports and summaries that document biological resources
activities. If actions may affect biological resources during operation, a Designated Biologist shall be available for monitoring and reporting. During project operation, the Designated
Biologist shall submit record summaries in the annual compliance report unless their duties are ceased as approved by the CPM.

The project owner shall develop and implement a CPM-approved worker environmental awareness program (WEAP) in which each of its employees, as well as employees of contractors
and subcontractors who work on the project site or any related facilities during site mobilization, ground disturbance, grading, construction, operation and closure, are informed about
sensitive biological resources associated with the project.

The WEAP must:

e be developed by or in consultation with the Designated Biologist and consist of an onsite or training center presentation in which supporting written material and electronic media are
made available to all participants;

e discuss the locations and types of sensitive biological resources on the project site and adjacent areas;

o present the reasons for protecting these resources;

e present the meaning of various temporary and permanent habitat protection measures;

e identify whom to contact if there are further comments and questions about the material discussed in the program; and

¢ include a training acknowledgment form to be signed by each worker indicating that they received training and shall abide by the guidelines.
The specific program can be administered by a competent individual(s) acceptable to the Designated Biologist.

Verification: At least 60 days prior to the start of any site (or related facilities) mobilization, the project owner shall provide to the CPM two (2) copies of the proposed WEAP and all
supporting written materials and electronic media prepared or reviewed by the designated biologist and a resume of the person(s) administering the program.

The project owner shall provide in the monthly compliance report the number of persons who have completed the training in the prior month and a running total of all persons who
have completed the training to date. At least 10 days prior to site and related facilities mobilization submit two copies of the CPM approved materials.

The signed training acknowledgement forms from construction shall be kept on file by the project owner for a period of at least six months after the start of commercial operation.
During project operation, signed statements for active project operational personnel shall be kept on file for six months following the termination of an individual's employment.

Biological Monitoring Reports and
Biological Resource Monitoring
Summary

Biological WEAP Training Tracker

MCR

Biological Monitoring
Reports and Biological
Monthly Compliance
Monitoring Summary
included in Appendix B

WEAP presentation,
brochure handout, and
WEAP script included
in MCR-1.

WEAP Training Tracker
(BIO-5, CUL-5, PAL-4,
TRANS-4) included in
Appendix A




Monthly Compliance Report Submittal Requirements

Location within this

Condition Requirements Documentation MCR

BIO-8 Any time the project owner modifies or finalizes the project design, it shall incorporate all feasible measures that avoid or minimize impacts to the local biological resources. The project  Implementation of BRMIMP Monthly compliance
owner shall: measures will be reported in the implementation of
1. design, install, and maintain transmission line poles, access roads, pulling sites, and storage and parking areas to avoid identified sensitive resources; monthly compliance reports by the BRMIMP measures
2. design, install, and maintain transmission lines and all electrical components in accordance with the Suggested Practices for Raptor Protection on Power Lines: The State of the Art Designated Biologist. included in Appendix B

in 2006 (APLIC 2006) to reduce the likelihood of electrocutions of large birds;
3. eliminate any California exotic pest plants of concern List A species as defined by the California Exotic Pest Plant Council from landscaping plans;
4. prescribe a road sealant that is nontoxic to wildlife and plants; and
5. design, install, and maintain facility lighting to prevent side casting of light toward wildlife habitat.
Verification: All mitigation measures and their implementation methods shall be included in the BRMIMP. Implementation of the measures shall be reported in the monthly
compliance reports by the Designated Biologist. Within thirty (30) days after completion of project construction, the project owner shall provide to the CPM, for review and approval, a
written construction termination report identifying how measures have been completed.

BIO-9 The project owner shall implement the following measures to manage its construction site, and related facilities, in a manner to avoid or minimize impacts to the local biological Implementation of BRMIMP Monthly compliance
resources. To minimize and avoid impacts to San Joaquin kit foxes, the following measures shall be implemented. These were extracted directly from the federal Biological Opinion, measures will be reported in the implementation of
issued August 27,2007 (USFWS 2007b): monthly compliance reports by the BRMIMP measures

MBa o-kit fox habitat will be_offset throuah-a-con i aleo 3 5 discussions-with-Service al-compensation-has been-determined-based-on Designated Biologist. included in Appendix B

2. Project-related vehicles shall observe a 20-mph speed limit in all project areas, except on county roads and State and Federal highways; this is particularly important at night when kit
foxes are most active. To the extent possible, night-time construction should be minimized. Off-road traffic outside of designated project areas should be prohibited.

3. To prevent inadvertent entrapment of kit foxes or other animals during the construction phase of a project, all excavated, steep- walled holes or trenches more than 2 feet deep shall
be covered at the close of each working day by plywood or similar materials, or provided with one or more escape ramps constructed of earth fill or wooden planks. Before such
holes or trenches are filled, they should be thoroughly inspected for trapped animals. If at any time a trapped or injured kit fox is discovered, the procedures under number 13 of this
section must be followed.

4. Kit foxes are attracted to den-like structures such as pipes and may enter stored pipe becoming trapped or injured. All construction pipes, culverts, or similar structures with a
diameter of 4-inches or greater that are stored at a construction site for one or more overnight periods shall be thoroughly inspected for kit foxes before the pipe is subsequently
buried, capped, or otherwise used or moved in any way. If a kit fox is discovered inside a pipe, that section of pipe should not be moved until the Service has been consulted. if
necessary, and under the direct supervision of the biologist, the pipe may be moved once to remove it from the path of construction activity, until the fox has escaped.

5. All food-related trash items such as wrappers, cans, bottles, and food scraps shall be disposed of in closed containers and removed at least once a week from a construction or
project site.

6. No firearms shall be allowed on the project site.

To prevent harassment, mortality of kit foxes or destruction of dens by dogs or cats, no pets will be permitted on project sites.

8. Use of rodenticides and herbicides in project areas will be restricted. This is necessary to prevent primary or secondary poisoning of kit foxes and the depletion of prey populations
on which they depend. All uses of such compounds should observe label and other restrictions mandated by the U.S. Environmental Protection Agency, California Department of
Food and Agriculture, and other State and Federal legislation, as well as additional project-related restrictions deemed necessary by the Service, if rodent control must be conducted,
zinc phosphide should be used because of proven lower risk to kit fox.

9. Arepresentative shall be appointed by the project proponent who will be the contact source for any employee or contractor who might inadvertently kill or injure a kit fox or who finds
a dead, injured or entrapped individual. The representative will be identified during the employee education program. The representative’s name and telephone number shall be
provided to the Service.

10.An employee education program shall be conducted. The program will consist of a brief presentation by persons knowledgeable in kit fox biology and legislative protection to explain
endangered species concerns to contractors, their employees, and military and agency personnel involved in the project. The program will include the following: a description of the
kit fox and its habitat needs; a report of the occurrence of kit fox in the project area; an explanation of the status of the species and its protection under the Endangered Species Act;
and a list of measures being taken to reduce impacts to the species during project construction and implementation. A fact sheet conveying this information should be prepared for
distribution to the above-mentioned people and anyone else who may enter the project site. The program will be conducted in languages other than English, as appropriate.

11.Upon completion of the project, all areas subject to temporary ground disturbances, including storage and staging areas, temporary roads, pipeline corridors, etc. will be re-contoured
if necessary, and revegetated to promote restoration of the area to pre-project conditions. An area subject to “temporary” disturbance means any area that is disturbed during the
project, but that after project completion will not be subject to further disturbance and has the potential to be revegetated. Appropriate methods and plant species used to revegetate
such areas should be determined on a site-specific basis in consultation with the Service, California Department of Fish and Game (CDFG), and revegetation experts.

12.In the case of trapped animals, escape ramps or structures should be installed immediately to allow the animal(s) to escape, or the Service should be contacted for advice.

13.Any contractor, employee, or military or agency personnel who inadvertently kills or injures a San Joaquin kit fox shall immediately report the incident to their representative. This
representative shall contact the CDFG and the Service immediately in the case of a dead, injured or entrapped kit fox. The CDFG contact for immediate assistance is State Dispatch
at (916) 445-0045. They will contact the local warden or biologist.

N
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Location within this

Condition

CUL-5

CUL-6

Requirements Documentation

14.The Sacramento Fish and Wildlife Office and CDFG will be notified in writing within three working days of the accidental death or injury to a San Joaquin kit fox during project related
activities. Notification must include the date, time, and location of the incident or of the finding of a dead or injured animal and any other pertinent information. The Service contact is
the Chief of the Division of Endangered Species, at the addresses and telephone numbers given below. The CDFG contact is Mr. Ron Schlorff at Street, Sacramento, California 95814,
(916) 654-4262.

15.Limits of grading and construction activities should be clearly delineated so that no vegetation outside the delineated grading limits would be disturbed by construction personnel or
equipment. Project personnel will drive only on existing roads outside of construction limits.

16.SPM will implement the Best Management Practices identified in the project specific Storm Water Pollution Prevention Plan (SWPPP).

17.In order to comply with the Migratory Bird Treaty Act and relevant sections of the CDFG Code (e.g., 3503, 3503.4, 3504, 3505, et seq.), any vegetation clearing would take place
outside of the typical avian nesting season (i.e., February 1st — August 31st), to the maximum extent practical. If this is not possible, prior to ground-disturbing activities,
construction, and so forth within the study area, a qualified biologist will conduct and submit a migratory nesting bird and raptor survey report. A qualified biologist is an individual
with sufficient education and field experience in local California ecology and biology to adequately identify local plant and wildlife species. The survey shall occur not more than 72
hours prior to initiation of Project activities and any occupied passerines and/or raptor nests occurring within or adjacent to the study area will be delineated. To the maximum extent
practicable, a minimum buffer zone from occupied nests will be maintained during physical ground-disturbing activities. Once nesting has been determined to cease, the buffer may
be removed.

18.SPM will retain the services of a Biological Monitor who will be responsible for overseeing project environmental protection measures. All encounters with listed species will be
reported to the Biological Monitor, who will record the following information: species name; location (narrative and maps) and dates of observations; general condition and health,
including injuries and state of healing; diagnostic markings, including identification numbers or markers; and locations moved from and to (if appropriate).

Verification: All mitigation measures and their implementation methods shall be included in the BRMIMP. Implementation of the measures will be reported in the monthly compliance

reports by the Designated Biologist.

Within thirty (30) days after completion of project construction, the project owner shall provide to the CPM, for review and approval, a written construction termination report identifying

how measures have been completed.

Prior to and for the duration of preconstruction site mobilization, construction ground disturbance, construction grading, boring and trenching, and construction, the project owner shall Cultural WEAP Training Tracker

provide Worker Environmental Awareness Program (WEAP) training to project managers, construction supervisors, foremen, and general workers who are involved with or operate
ground disturbing equipment or tools. The training shall be prepared by the CRS, may be conducted by any member of the archaeological team, and may be presented in the form of a
video. The CRS shall be available (by telephone or in person) to answer questions posed by employees. The training shall include:

1. Adiscussion of applicable laws and penalties under the law;
2. Samples or visuals of artifacts that might be found in the project vicinity;

3. Instruction that the CRS, alternate CRS, and CRMs have the authority to halt construction in the area of a Discovery to an extent sufficient to ensure that the resource is protected
from further impacts, as determined by the CRS;

4. Instruction that employees are to halt work on their own in the vicinity of a potential cultural resources Discovery and shall contact their supervisor and the CRS or CRM, and that
redirection of work would be determined by the construction supervisor and the CRS;

5. Aninformational brochure that identifies reporting procedures in the event of a Discovery;

6. An acknowledgement form signed by each worker indicating that he/she has received the training; and

7. A sticker that shall be placed on hard hats indicating that environmental training has been completed.

No preconstruction site mobilization, construction ground disturbance, construction grading, boring and trenching, and construction, shall occur prior to implementation of the WEAP
program, unless specifically approved by the CPM.

Verification: At least 30 days prior to the beginning of pre-construction site mobilization, the CRS shall provide the training program draft text and graphics and the informational
brochure to the CPM for review and approval, and the CPM will provide to the project owner a WEAP Training Acknowledgement form for each WEAP-trained worker to sign.

On a monthly basis, the project owner shall provide in the Monthly Compliance Report (MCR) the WEAP Training Acknowledgement forms of persons who have completed the
training in the prior month and a running total of all persons who have completed training to date.

The project owner shall ensure that the CRS, alternate CRS, or CRMs shall monitor preconstruction site mobilization, construction ground disturbance, construction grading, boring and Cultural Resource Monitoring
trenching, and construction full time at the project site and linear facilities, and ground disturbance full time at laydown areas or other ancillary areas, to ensure there are no impacts to Summary and Monitoring Logs

undiscovered resources and to ensure that known resources are not impacted in an unanticipated manner (Discovery). Specifically, the CRS, alternate CRS, or CRMs shall monitor: the
initial soil stripping and any grading of the plant site; the excavation of structural foundations, of trenches for the natural gas and water pipelines, and of the 25,000 square-foot
evaporation pond; and the drilling of the 1,500-foot-deep well, if this alternate water source is necessary.

Full-time archaeological monitoring for this project shall be the archaeological monitoring of all native-soil-removing activities on the construction site or along the linear facility routes
for as long as the activities are ongoing. Full-time archaeological monitoring shall require at least one monitor per excavation area where machines are actively removing native soils. If
an excavation area is too large for one monitor to effectively observe the soil removal, one or more additional monitors shall be retained to observe the area.

In the event that the CRS determines that the current level of monitoring is not appropriate in certain locations, a letter or e-mail detailing the justification for changing the level of
monitoring shall be provided to the CPM for review and approval prior to any change in the level of monitoring.

The research design in the CRMMP shall govern the collection, treatment, retention/disposal, and curation of any archaeological materials encountered.

On forms provided by the CPM, CRMs shall keep a daily log of any monitoring and other cultural resources activities and any instances of non-compliance with the Conditions and/or
applicable LORS. Copies of the daily logs shall be provided to the CPM by the CRS as directed by the CPM. From these logs, the CRS shall compile a monthly monitoring summary

MCR

WEAP presentation,
brochure handout, and
WEAP script included
in MCR-1.

WEAP Training Tracker
(BIO-5, CUL-5, PAL-4,
TRANS-4) found in
Appendix A

Per CEC's 5/12/2026
approval of suspended
archaeological
monitoring, no
monitoring was
required in September.
Monthly compliance
summary included in
Appendix B




Monthly Compliance Report Submittal Requirements

Location within this

Condition Requirements Documentation MCR

report to be included in the MCR. If there are no monitoring activities, the summary report shall specify why monitoring has been suspended. The CRS or alternate CRS shall report
daily to the CPM on the status of cultural resources-related activities at the construction site, unless reducing or ending daily reporting is requested by the CRS and approved by the
CPM.

The CRS, at his or her discretion, or at the request of the CPM, may informally discuss cultural resources monitoring and mitigation activities with Energy Commission technical staff
(Staff).

Cultural resources monitoring activities are the responsibility of the CRS. Any interference with monitoring activities, removal of a monitor from duties assigned by the CRS, or direction
to a monitor to relocate monitoring activities by anyone other than the CRS shall be considered noncompliance with these Conditions.

Upon becoming aware of any incidents of non-compliance with the Conditions and/or applicable LORS, the CRS and/or the project owner shall notify the CPM by telephone or e-mail
within 24 hours. The CRS shall also recommend corrective action to resolve the problem or achieve compliance with the Conditions. When the issue is resolved, the CRS shall write a
report describing the issue, the resolution of the issue, and the effectiveness of the resolution measures. This report shall be provided in the next MCR for the review of the CPM.

A Native American monitor shall be obtained to monitor ground disturbance in areas where Native American artifacts are discovered. Informational lists of concerned Native Americans
and guidelines for monitoring shall be obtained from the Native American Heritage Commission. Preference in selecting a monitor shall be given to Native Americans with traditional
ties to the area that shall be monitored.

Verification: At least 30 days prior to the start of preconstruction site mobilization; construction ground disturbance; construction grading, boring and trenching; and construction, the
CPM will provide to the CRS an electronic copy of a form to be used as a daily monitoring log. While monitoring is on-going, the project owner shall include in each MCR a copy of the
monthly summary report of cultural resources-related monitoring prepared by the CRS.

Daily, the CRS shall provide a statement that “no cultural resources over 50 years of age were discovered” to the CPM as an e-mail, or in some other form acceptable to the CPM. If the
CRS concludes that daily reporting is no longer necessary, a letter or e-mail providing a detailed justification for the decision to reduce or end daily reporting shall be provided to the CPM
for review and approval at least 24 hours prior to reducing or ending daily reporting.

At least 24 hours prior to implementing a proposed change in monitoring level, documentation justifying the change shall be submitted to the CPM for review and approval.

GEN-2 Prior to submittal of the initial engineering designs for CBO review, the project owner shall furnish to the CPM and to the CBO a schedule of facility design submittals, a Master Drawing Schedule Appendix B
List and a Master Specifications List. The schedule shall contain a list of proposed submittal packages of designs, calculations and specifications for major structures and equipment.
To facilitate audits by Energy Commission staff, the project owner shall provide specific packages to the CPM when requested.
Verification: At least 60 days (or project owner and CBO approved alternative timeframe) prior to the start of rough grading, the project owner shall submit to the CBO and to the CPM
the schedule, the Master Drawing List and the Master Specifications List of documents to be submitted to the CBO for review and approval. These documents shall be the pertinent
design documents for the major structures and equipment listed in Facility Design Table 2 below. Major structures and equipment shall be added to or deleted from the table only with
CPM approval. The project owner shall provide schedule updates in the Monthly Compliance Report.

GEN-3 The project owner shall make payments to the CBO for design review, plan check and construction inspection based upon a reasonable fee schedule to be negotiated between the CBO's receipt of payment to the CPM  Included in MCR-1,
project owner and the CBO. These fees may be consistent with the fees listed in the 2001 CBC [Chapter 1, Section 107 and Table 1-A, Building Permit Fees; Appendix Chapter 33, Section MCR-3, and MCR-8
3310 and Table A-33-A, Grading Plan Review Fees; and Table A- 33-B, Grading Permit Fees], adjusted for inflation and other appropriate adjustments; may be based on the value of the
facilities reviewed; may be based on hourly rates; or may be as otherwise agreed by the project owner and the CBO.

Verification: The project owner shall make the required payments to the CBO in accordance with the agreement between the project owner and the CBO.
The project owner shall send a copy of the CBO'’s receipt of payment to the CPM in the next Monthly Compliance Report indicating that the applicable fees have been paid.

GEN-6 Prior to the start of an activity requiring special inspection, the project owner shall assign to the project, qualified and certified special inspector(s) who shall be responsible for the CBO's approval of the qualifications Included in MCR-1,
special inspections required by the 2001 CBC, Chapter 17 [Section 1701, Special Inspections; Section 1701.5, Type of Work (requiring special inspection)]; and Section 106.3.5, of all special inspectors MCR-3, and MCR-9
Inspection and observation program. All transmission facilities (lines, switchyards, switching stations and substations) are handled in conditions of certification in the Transmission
System Engineering section of this document.

The special inspector shall:

1. Be a qualified person who shall demonstrate competence, to the satisfaction of the CBO, for inspection of the particular type of construction requiring special or continuous
inspection;

2. Observe the work assigned for conformance with the approved design drawings and specifications;

3. Furnish inspection reports to the CBO and RE. All discrepancies shall be brought to the immediate attention of the RE for correction, then, if uncorrected, to the CBO and the CPM for
corrective action [2001 CBC, Chapter 17, Section 1701.3, Duties and Responsibilities of the Special Inspector]; and

4. Submit a final signed report to the RE, CBO, and CPM, stating whether the work requiring special inspection was, to the best of the inspector’'s knowledge, in conformance with the
approved plans and specifications and the applicable provisions of the applicable edition of the CBC.

A certified weld inspector, certified by the American Welding Society (AWS), and/or American Society of Mechanical Engineers (ASME) as applicable, shall inspect welding performed

on-site requiring special inspection (including structural, piping, tanks and pressure vessels).

Verification: At least 15 days (or project owner and CBO approved alternative timeframe) prior to the start of an activity requiring special inspection, the project owner shall submit to the

CBO for review and approval, with a copy to the CPM, the name(s) and qualifications of the certified weld inspector(s), or other certified special inspector(s) assigned to the project to

perform one or more of the duties set forth above.

The project owner shall also submit to the CPM a copy of the CBO’s approval of the qualifications of all special inspectors in the next Monthly Compliance Report.
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GEN-7

GEN-8

CIVIL-1

CIVIL-3

CIVIL-4

Requirements

If the special inspector is subsequently reassigned or replaced, the project owner has five days in which to submit the name and qualifications of the newly assigned special inspector
to the CBO for approval. The project owner shall notify the CPM of the CBO'’s approval of the newly assigned inspector within five days of the approval.

If any discrepancy in design and/or construction is discovered in any engineering work that has undergone CBO design review and approval, the project owner shall document the
discrepancy and recommend the corrective action required [2001 CBC, Chapter 1, Section 108.4, Approval Required; Chapter 17, Section 1701.3, Duties and Responsibilities of the
Special Inspector; Appendix Chapter 33, Section 3317.7, Notification of Noncompliance]. The discrepancy documentation shall be submitted to the CBO for review and approval. The
discrepancy documentation shall reference this condition of certification and, if appropriate, the applicable sections of the CBC and/or other LORS.

Verification: The project owner shall transmit a copy of the CBO’s approval of any corrective action taken to resolve a discrepancy to the CPM in the next Monthly Compliance Report.
If any corrective action is disapproved, the project owner shall advise the CPM, within five days, of the reason for disapproval and the revised corrective action to obtain CBO’s approval.

The project owner shall obtain the CBO'’s final approval of all completed work that has undergone CBO design review and approval. The project owner shall request the CBO to inspect
the completed structure and review the submitted documents. The project owner shall notify the CPM after obtaining the CBO’s final approval. The project owner shall retain one set of
approved engineering plans, specifications and calculations (including all approved changes) at the project site or at another accessible location during the operating life of the project
[2001 CBC, Section 106.4.2, Retention of Plans]. Electronic copies of the approved plans, specifications, calculations and marked-up as-builts shall be provided to the CBO for retention
by the CPM.

Verification: Within 15 days of the completion of any work, the project owner shall submit to the CBO, with a copy to the CPM, in the next Monthly Compliance Report, (a) a written
notice that the completed work is ready for final inspection, and (b) a signed statement that the work conforms to the final approved plans. After storing final approved engineering
plans, specifications and calculations as described above, the project owner shall submit to the CPM a letter stating that the above documents have been stored and indicate the
storage location of such documents.

Within 90 days of the completion of construction, the project owner shall provide to the CBO three sets of electronic copies of the above documents at the project owner’s expense.
These are to be provided in the form of “read only” adobe PDF 6.0 files, with restricted printing privileges (i.e. password protected), on archive quality compact discs.

The project owner shall submit to the CBO for review and approval the following:

1. Design of the proposed drainage structures and the grading plan;

2. An erosion and sedimentation control plan;

3. Related calculations and specifications, signed and stamped by the responsible civil engineer; and

4. Soils Report, Geotechnical Report or Foundation Investigations Report required by the 2001 CBC [Appendix Chapter 33, Section 3309.5, Soils Engineering Report; Section 3309.6,
Engineering Geology Report; and Chapter 18, Section 1804, Foundation Investigations].

Verification: At least 15 days (or project owner and CBO approved alternative timeframe) prior to the start of site grading the project owner shall submit the documents described above

to the CBO for design review and approval. In the next Monthly Compliance Report following the CBO’s approval, the project owner shall submit a written statement certifying that the

documents have been approved by the CBO.

The project owner shall perform inspections in accordance with the 2001 CBC, Chapter 1, Section 108, Inspections; Chapter 17, Section 1701.6, Continuous and Periodic Special
Inspection; and Appendix Chapter 33, Section 3317, Grading Inspection. All plant site-grading operations, for which a grading permit is required, shall be subject to inspection by the
CBO.

If, in the course of inspection, it is discovered that the work is not being performed in accordance with the approved plans, the discrepancies shall be reported immediately to the
resident engineer and the CBO [2001 CBC, Appendix Chapter 33, Section 3317.7, Notification of Noncompliance]. The project owner or resident engineer shall prepare a written report,
with copies to the CBO and the CPM, detailing all discrepancies, non-compliance items, and the proposed corrective action.

Verification: Within five days of the discovery of any discrepancies, the project owner or resident engineer shall transmit to the CBO and the CPM a Non-Conformance Report (NCR), and
the proposed corrective action for review and approval. Within five days of resolution of the NCR, the project owner shall submit the details of the corrective action to the CBO and the
CPM.

A list of NCRs, for the reporting month, shall also be included in the following Monthly Compliance Report.

After completion of finished grading and erosion and sedimentation control and drainage work, the project owner shall obtain the CBO'’s approval of the final grading plans (including
final changes) for the erosion and sedimentation control work. The civil engineer shall state that the work within his/her area of responsibility was done in accordance with the final
approved plans [2001 CBC, Section 3318, Completion of Work].

Verification: Within 30 days (or project owner and CBO approved alternative timeframe) of the completion of the erosion and sediment control mitigation and drainage work, the project
owner shall submit to the CBO, for review and approval, the final grading plans (including final changes) and the responsible civil engineer’s signed statement that the installation of the
facilities and all erosion control measures were completed in accordance with the final approved combined grading plans, and that the facilities are adequate for their intended
purposes, with a copy of the transmittal letter to the CPM.

The project owner shall submit a copy of the CBO's approval to the CPM in the next Monthly Compliance Report.

Location within this
Documentation MCR

CBO’s approval of any corrective
action taken to resolve a discrepancy
to the CPM

Not applicable

(a) a written notice that the
completed work is ready for final
inspection, and (b) a signed
statement that the work conforms to
the final approved plans. After
storing final approved engineering
plans, a letter stating that the above
documents have been stored and
indicate the storage location of such
documents.

Not applicable

written statement certifying that the
documents have been approved by
the CBO

Not applicable

A list of NCRs for the reporting
month

Not applicable

CBO's approval to the CPM Not applicable
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Location within this

Condition
STRUC-1

STRUC-3

STRUC-4

MECH-1

Requirements

Prior to the start of any increment of construction of any major structure or component listed in Facility Design Table 2 of Condition of Certification GEN-2, above, the project owner shall
submit to the CBO for design review and approval the proposed lateral force procedures for project structures and the applicable designs, plans and drawings for project structures.
Proposed lateral force procedures, designs, plans and drawings shall be those for the following items (from Table 2, above):

1. Major project structures;

2. Major foundations, equipment supports and anchorage; and

3. Large field fabricated tanks.

Construction of any structure or component shall not commence until the CBO has approved the lateral force procedures to be employed in designing that structure or component.

The project owner shall:

1. Obtain approval from the CBO of lateral force procedures proposed for project structures;

2. Obtain approval from the CBO for the final design plans, specifications, calculations, soils reports and applicable quality control procedures. If there are conflicting requirements, the
more stringent shall govern (i.e., highest loads, or lowest allowable stresses shall govern). All plans, calculations and specifications for foundations that support structures shall be
filed concurrently with the structure plans, calculations and specifications [2001 CBC, Section 108.4, Approval Required];

3. Submit to the CBO the required number of copies of the structural plans, specifications, calculations and other required documents of the designated major structures prior to the
start of on-site fabrication and installation of each structure, equipment support, or foundation [2001 CBC, Section 106.4.2, Retention of plans; and Section 106.3.2, Submittal
documents];

4. Ensure that the final plans, calculations and specifications clearly reflect the inclusion of approved criteria, assumptions and methods used to develop the design. The final designs,
plans, calculations and specifications shall be signed and stamped by the responsible design engineer [2001 CBC, Section 106.3.4, Architect or Engineer of Record]; and

5. Submit to the CBO the responsible design engineer’s signed statement that the final design plans conform to the applicable LORS [2001 CBC, Section 106.3.4, Architect or Engineer
of Record].

Verification: At least 60 days (or project owner and CBO approved alternative timeframe) prior to the start of any increment of construction of any structure or component listed in

Facility Design Table 2 of Condition of Certification GEN-2 above, the project owner shall submit to the CBO the above final design plans, specifications and calculations, with a copy of

the transmittal letter to the CPM.

The project owner shall submit to the CPM, in the next Monthly Compliance Report a copy of a statement from the CBO that the proposed structural plans, specifications and

calculations have been approved and are in compliance with the requirements set forth in the applicable engineering LORS.

The project owner shall submit to the CBO design changes to the final plans required by the 2001 CBC, Chapter 1, Section 106.3.2, Submittal documents and Section 106.3.3,
Information on plans and specifications, including the revised drawings, specifications, calculations, and a complete description of, and supporting rationale for, the proposed changes,
and shall give to the CBO prior notice of the intended filing.

Verification: On a schedule suitable to the CBO, the project owner shall notify the CBO of the intended filing of design changes, and shall submit the required number of sets of revised
drawings and the required number of copies of the other above-mentioned documents to the CBO, with a copy of the transmittal letter to the CPM.

The project owner shall notify the CPM, via the Monthly Compliance Report, when the CBO has approved the revised plans.
Tanks and vessels containing quantities of toxic or hazardous materials exceeding amounts specified in Chapter 3, Table 3-E of the 2001 CBC shall, at a minimum, be designed to
comply with the requirements of that Chapter.

Verification: At least 30 days (or project owner and CBO approved alternate timeframe) prior to the start of installation of the tanks or vessels containing the above specified quantities
of toxic or hazardous materials, the project owner shall submit to the CBO for design review and approval final design plans, specifications and calculations, including a copy of the
signed and stamped engineer’s certification.

The project owner shall send copies of the CBO approvals of plan checks to the CPM in the following Monthly Compliance Report. The project owner shall also transmit a copy of the
CBO's inspection approvals to the CPM in the Monthly Compliance Report following completion of any inspection.

The project owner shall submit, for CBO design review and approval, the proposed final design, specifications and calculations for each plant major piping and plumbing system listed in
Facility Design Table 2, Condition of Certification GEN-2, above. Physical layout drawings and drawings not related to code compliance and life safety need not be submitted. The
submittal shall also include the applicable QA/QC procedures. Upon completion of construction of any such major piping or plumbing system, the project owner shall request the CBO’s
inspection approval of said construction [2001 CBC, Section 106.3.2, Submittal Documents; Section 108.3, Inspection Requests; Section 108.4, Approval Required; 2001 California
Plumbing Code, Section 103.5.4, Inspection Request; Section 301.1.1, Approval].

The responsible mechanical engineer shall stamp and sign all plans, drawings and calculations for the major piping and plumbing systems subject to the CBO design review and
approval, and submit a signed statement to the CBO when the said proposed piping and plumbing systems have been designed, fabricated and installed in accordance with all of the
applicable laws, ordinances, regulations and industry standards [Section 106.3.4, Architect or Engineer of Record], which may include, but are not limited to:

e American National Standards Institute (ANSI) B31.1 (Power Piping Code);

e ANSI B31.2 (Fuel Gas Piping Code);

e ANSI B31.3 (Chemical Plant and Petroleum Refinery Piping Code);

e ANSI B31.8 (Gas Transmission and Distribution Piping Code);

o Title 24, California Code of Regulations, Part 5 (California Plumbing Code);

e Title 24, California Code of Regulations, Part 6 (California Energy Code, for building energy conservation systems and temperature control and ventilation systems);
e Title 24, California Code of Regulations, Part 2 (California Building Code); and

Documentation

copy of a statement from the CBO
that the proposed structural plans,
specifications and calculations have
been approved and are in
compliance with the requirements
set forth in the applicable
engineering LORS

Notification to the CPM of CBO
approval of the revised plans

CBO approvals of plan checks to the
CPM also a copy of the CBO’s
inspection approvals to the CPM
following completion of any
inspection.

copy of the transmittal letter
conveying the CBO'’s inspection
approvals

MCR

Included in MCR-1 and
MCR-4

Included in MCR-8

Included in MCR-9

Not applicable
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Condition

MECH-2

ELEC-1

Requirements

¢ Specific City/County code.
The CBO may deputize inspectors to carry out the functions of the code enforcement agency [2001 CBC, Section 104.2.2, Deputies].

Verification: At least 30 days (or project owner and CBO approved alternative timeframe) prior to the start of any increment of major piping or plumbing construction listed in Facility
Design Table 2, Condition of Certification GEN-2 above, the project owner shall submit to the CBO for design review and approval the final plans, specifications and calculations,
including a copy of the signed and stamped statement from the responsible mechanical engineer certifying compliance with the applicable LORS, and shall send the CPM a copy of
the transmittal letter in the next Monthly Compliance Report.

The project owner shall transmit to the CPM, in the Monthly Compliance Report following completion of any inspection, a copy of the transmittal letter conveying the CBO’s
inspection approvals.

For all pressure vessels installed in the plant, the project owner shall submit to the CBO and California Occupational Safety and Health Administration (Cal-OSHA), prior to operation, the
code certification papers and other documents required by the applicable LORS. Upon completion of the installation of any pressure vessel, the project owner shall request the
appropriate CBO and/or Cal-OSHA inspection of said installation [2001 CBC, Section 108.3, Inspection Requests].

The project owner shall:

1. Ensure that all boilers and fired and unfired pressure vessels are designed, fabricated and installed in accordance with the appropriate section of the American Society of Mechanical
Engineers (ASME) Boiler and Pressure Vessel Code, or other applicable code. Vendor certification, with identification of applicable code, shall be submitted for prefabricated vessels
and tanks; and

2. Have the responsible design engineer submit a statement to the CBO that the proposed final design plans, specifications and calculations conform to all of the requirements set
forth in the appropriate ASME Boiler and Pressure Vessel Code or other applicable codes.

Verification: At least 30 days (or project owner and CBO approved alternative timeframe) prior to the start of on-site fabrication or installation of any pressure vessel, the project owner
shall submit to the CBO for design review and approval, the above listed documents, including a copy of the signed and stamped engineer’s certification, with a copy of the transmittal
letter to the CPM.

The project owner shall transmit to the CPM, in the Monthly Compliance Report following completion of any inspection, a copy of the transmittal letter conveying the CBO’s and/or
Cal-OSHA inspection approvals.

Prior to the start of any increment of electrical construction for electrical equipment and systems 480 volts and higher, listed below, with the exception of underground duct work and
any physical layout drawings and drawings not related to code compliance and life safety, the project owner shall submit, for CBO design review and approval, the proposed final design,
specifications and calculations [CBC 2001, Section 106.3.2, Submittal documents]. Upon approval, the above listed plans, together with design changes and design change notices, shall
remain on the site or at another accessible location for the operating life of the project. The project owner shall request that the CBO inspect the installation to ensure compliance with
the requirements of applicable LORS [2001 CBC, Section 108.4, Approval Required, and Section 108.3, Inspection Requests]. All transmission facilities (lines, switchyards, switching
stations and substations) are handled in conditions of certification in the Transmission System Engineering section of this document.

A. Final plant design plans to include:
1. one-line diagrams for the 13.8 kV, 4.16 kV and 480 V systems; and
2. system grounding drawings.
B. Final plant calculations to establish:
short-circuit ratings of plant equipment;
ampacity of feeder cables;
voltage drop in feeder cables;
system grounding requirements;
coordination study calculations for fuses, circuit breakers and protective relay settings for the 13.8 kV, 4.16 kV and 480 V systems;
system grounding requirements; and
. lighting energy calculations.
C. The following activities shall be reported to the CPM in the Monthly Compliance Report:
1. Receipt or delay of major electrical equipment;
2. Testing or energization of major electrical equipment; and
3. Asigned statement by the registered electrical engineer certifying that the proposed final design plans and specifications conform to requirements set forth in the Energy
Commission Decision.
Verification: At least 30 days (or project owner and CBO approved alternative timeframe) prior to the start of each increment of electrical construction, the project owner shall submit to
the CBO for design review and approval the above listed documents.
The project owner shall include in this submittal a copy of the signed and stamped statement from the responsible electrical engineer attesting compliance with the applicable LORS,
and shall send the CPM a copy of the transmittal letter in the next Monthly Compliance Report.

Noohrwp=

Location within this

Documentation MCR

copy of the transmittal letter Not applicable
conveying the CBO'’s and/or Cal-
OSHA inspection approvals

report on the following: Not applicable

1. Receipt or delay of major
electrical equipment;

2. Testing or energization of major
electrical equipment; and

3. A signed statement by the
registered electrical engineer
certifying that the proposed final
design plans and specifications
conform to requirements set forth
in the Energy Commission
Decision.

copy of the signed and stamped

statement from the responsible

electrical engineer attesting

compliance with the applicable LORS
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Monthly Compliance Report Submittal Requirements

Documentation

Location within this

PAL-4

PAL-5

Requirements

Prior to ground disturbance and for the duration of construction activities involving ground disturbance, the project owner and the PRS shall prepare and conduct weekly CPM-approved
training for the following workers: project managers, construction supervisors, foremen, and general workers who are involved with or operate ground disturbing equipment or tools.

Workers shall not excavate in sensitive units prior to receiving CPM- approved worker training. Worker training shall consist of an initial in- person PRS training during the project kick-off
for those mentioned above. Following initial training, a CPM-approved video or in-person training may be used for new employees. The training program may be combined with other
training programs prepared for cultural and biological resources, hazardous materials, or any other areas of interest or concern. No ground disturbance shall occur prior to CPM
approval of the WEAP, unless specifically approved by the CPM.

The Worker Environmental Awareness Program (WEAP) shall address the potential to encounter paleontological resources in the field, the sensitivity and importance of these resources,
and the legal obligations to preserve and protect such resources.

The training shall include:

A discussion of applicable laws and penalties for violation of the laws;

Depictive photographs or physical examples of vertebrate fossils shall be provided for project sites containing units of high paleontologic sensitivity;

Information discussing the authority of the PRS or PRM to halt or redirect construction in the event of a discovery or unanticipated impact to a paleontological resource;

Instruction directing employees to halt or redirect work in the vicinity of a find and to contact their supervisor and the PRS or PRM;

An informational brochure that identifies reporting procedures in the event of a paleontological discovery;

A Certification of Completion of WEAP form signed by each worker indicating that he/she has received the training; and

. A sticker for employees to place on hard hats indicating that environmental training has been completed.

Verlflcatlon At least 30 days prior to ground disturbance, the project owner shall submit the proposed WEAP including the brochure with the set of reporting procedures the workers are
to follow.

At least 30 days prior to ground disturbance, the project owner shall submit the script and final video to the CPM for approval if the project owner is planning on using a video for interim
training.

If the owner requests an alternate paleontological trainer, the resume and qualifications of the trainer shall be submitted to the CPM for review and approval prior to installation of an
alternate trainer. Alternate trainers shall not conduct training prior to CPM authorization.

In the Monthly Compliance Report (MCR) the project owner shall provide copies of the WEAP Certification of Completion forms with the names of those trained and the trainer or type
of training (in-person or video) offered that month. The MCR shall also include a running total of all persons who have completed the training to date.

Paleontological WEAP Training
Tracker

Nooswp-~

The project owner shall ensure that the PRS and PRM(s) monitor consistent with the PRMMP all construction-related grading, excavation, trenching, and augering in areas where

potentially fossil-bearing materials have been identified, both at the site and along any constructed linear facilities associated with the project. In the event that the PRS determines full

time monitoring is not necessary in locations that were identified in the PRMMP as potentially fossil-bearing, the project owner shall notify and seek the concurrence of the CPM.

The project owner shall ensure that the PRS and PRM(s) have the authority to halt or redirect construction if paleontological resources are encountered. The project owner shall ensure

that there is no interference with monitoring activities unless directed by the PRS. Monitoring activities shall be conducted as follows:

1. Any change of monitoring different from the accepted schedule presented in the PRMMP shall be proposed in a letter or email from the PRS and the project owner to the CPM prior
to the change in monitoring. These changes should also be included in the Monthly Compliance Report. The letter or email shall state the justification for the change in monitoring
and be submitted to the CPM for review and approval;

2. The project owner shall ensure the PRM(s) keeps a daily log of monitoring of paleontological resource activities. The PRS may informally discuss paleontological resource
monitoring and mitigation activities with the CPM at any time;

3. The project owner shall ensure the PRS immediately notifies the CPM within 24 hours of the occurrence of any incidents of non- compliance with any paleontological resources
Conditions of Certification. The PRS shall recommend corrective action to resolve the issues or achieve compliance with the Conditions of Certification;

4. For any significant paleontological resources encountered, either the project owner or the PRS shall notify the CPM within 24 hours or Monday morning in the case of a weekend
when construction has been halted due to a paleontological find.

The project owner shall ensure the PRS prepares a summary of the monitoring and other paleontological activities which will be placed in the Monthly Compliance Reports (MCR).
The summary will include the name(s) of PRS or PRM(s) active during the month, general descriptions of training and monitored construction activities and general locations of
excavations, grading, etc. A section of the report shall include the geologic units or subunits encountered; descriptions of sampling within each unit; and a list of identified fossils. A final
section of the report will address any issues or concerns about the project relating to paleontologic monitoring including any incidents of non-compliance and any changes to the
monitoring plan approved by the CPM. If no monitoring took place during the month, the report shall include an explanation in the summary as to why monitoring was not conducted.
Verification: The project owner shall ensure the PRS submits the summary of monitoring and paleontological activities in the MCR. When feasible, the CPM shall be notified 10 days in
advance of any proposed changes in monitoring different from the plan identified in the PRMMP. If there is any unforeseen change in monitoring, the notice shall be given as soon as
possible prior to implementation of the change.

Paleontological Resource Monitoring
Summary

MCR

WEAP presentation,
brochure handout, and
WEAP script are
included in MCR-1.
WEAP Training Tracker
(BIO-5, CUL-5, PAL-4,
TRANS-4) included in
Appendix A

Per CEC's 5/11/2026
approval of suspended
paleontological
monitoring, no
monitoring was
required in September.
Paleontological
monthly compliance
summary included in
Appendix B

Monthly Compliance Report No. 10 Reporting Period: September 2026
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Condition

Documentation

Location within this
MCR

TRANS-4

WASTE-3

SOIL &
WATER-2

Requirements

Prior to site mobilization, the project owner shall develop and Implement a Worker Traffic Safety Program (WTSP) focusing on awareness of school buses and school children in the
vicinity of the project. The plan shall include, as a minimum, the following:

e Adiscussion of all applicable motor vehicle laws and penalties under the law; safe driving practices, potential road conditions (e.g., school bus stops, children who are walking to or
from a bus stop, children boarding or exiting buses, ground fog, horses/livestock, slow vehicles, etc.) along the expected travel corridor (i.e., Panoche Road),

e Required commute work travel times,
e Expected school bus travel times, and
e Adiscussion of consequences in the event a worker is found driving in an unsafe manner.

The training shall be provided on a weekly basis to all new employees (including all contractors and subcontractors) at the start of ground disturbance, and continue for the duration of
construction. The training may be presented in the form of a video.

Verification: The project owner shall provide a copy of the WTSP to the CPM for review and approval 30 days prior to site mobilization. The training may be presented in the form of a
video if the video has been approved by the CPM. The video shall be provided to the CPM for review and approved 30 days prior to site mobilization. The project owner shall provide the
WTSP certification of completion for persons who have completed the training in the prior month, and a running total of all persons who have completed training to date in the
monthly compliance report.

The project owner shall obtain a hazardous waste generator identification number from the Department of Toxic Substances Control prior to generating any hazardous waste during
construction and operations.

Verification: The project owner shall keep its copy of the identification number on file at the project site and notify the CPM via the relevant Monthly Compliance Report of its receipt.

Prior to site mobilization, the project owner shall obtain CPM approval for a site-specific drainage, erosion, and sedimentation control plan (DESCP) that ensures protection of water
quality and soil resources of the project site and all linear facilities for both the construction and operation phases of the project. This plan shall address appropriate methods and
actions, both temporary and permanent, for the protection of water quality and soil resources, demonstrate no increase in off-site flooding potential, meet local requirements, and
identify all monitoring and maintenance activities. Monitoring activities shall include routine measurement of the volume of accumulated sediment in the stormwater retention basin.
Maintenance activities must include removal of accumulated sediment from the retention basin when an average depth of 0.5 feet of sediment has accumulated in the retention basin.
The plan shall be consistent with the grading and drainage plan as required by Condition of Certification CIVIL-1 and may incorporate by reference any storm water pollution prevention
plan developed in conjunction with any NPDES permit. The DESCP shall contain the following elements:

e Vicinity Map — A map shall be provided indicating the location of all project elements with depictions of all significant geographic
e features to include watercourses, washes, irrigation and drainage canals, and sensitive areas.

e Site Delineation — The site and all project elements shall be delineated showing boundary lines of all construction areas and the location of all existing and proposed structures,
pipelines, roads, and drainage facilities.

e Watercourses and Critical Areas — The DESCP shall show the location of all nearby watercourses including washes, irrigation and drainage canals, and drainage ditches, and shall
indicate the proximity of those features to the construction site.

e Drainage — The DESCP shall provide a topographic site map showing all existing, interim, and proposed drainage systems. drainage area boundaries and watershed sizes in acres,
and the hydraulic analysis to support the selection of best management practices (BMPs) to divert off-site drainage around or through the site and laydown areas. Spot elevations
shall be required where relatively flat conditions exist. The spot elevations and contours shall be extended off site for a minimum distance of 100 feet in flat terrain.

e Clearing and Grading — The plan shall provide a delineation of all areas to be cleared of vegetation and areas to be preserved. The plan shall provide elevations, slopes, locations, and
extent of all proposed grading as shown by contours, cross sections, or other means. The locations of any disposal areas, fills, or other special features shall also be shown. Existing
and proposed topography tying in proposed contours with existing topography shall be illustrated. The DESCP shall include a statement of the quantities of material excavated or
filled for each element of the project (for example, project site, transmission corridors, and pipeline corridors), whether such excavations or fill is temporary or permanent, and the
amount of such material to be imported or exported or a statement explaining that there will be no clearing and/or grading conducted for each element of the project.

e Project Schedule — The DESCP shall identify on the topographic site map the location of the site-specific BMPs to be employed during each phase of construction (initial grading,
project element excavation and construction, and final grading/stabilization). Separate BMP implementation schedules shall be provided for each project element for each phase of
construction.

e Best Management Practices — The DESCP shall show the location, timing, and maintenance schedule of all erosion- and sediment- control BMPs to be used prior to initial grading,
during project element excavation and construction, during final grading/stabilization, and after construction. BMPs shall include measures designed to control dust and stabilize
construction access roads and entrances. The maintenance schedule shall include post-construction maintenance of treatment-control BMPs applied to disturbed areas following
construction.

e Erosion Control Drawings — The erosion-control drawings and narrative shall be designed and sealed by a professional engineer or erosion-control specialist.

Verification: No later than 90 days prior to start of site mobilization, the project owner shall submit a copy of the plan to Fresno County for review and comment.

A copy shall be submitted to the CPM no later than 60 days prior to the start of site mobilization for review and approval. The CPM shall consider comments received from Fresno

County.

During construction, the project owner shall provide an analysis in the monthly compliance report on the effectiveness of the drainage-, erosion- and sediment-control measures and

the results of monitoring and maintenance activities. Once operational, the project owner shall provide in the annual compliance report information on the results of monitoring and
maintenance activities.

WTSP Training Tracker

identification number

Drainage, Erosion, and

Sedimentation Control Plan (DESCP)
Monthly Summary Report

WEAP presentation,
brochure handout, and
WEAP script is
included in MCR-1.
WEAP Training Tracker
(BIO-5, CUL-5, PAL-4,
TRANS-4) found in
Appendix A

Not applicable, Peaker
plant site already has
ID number

Appendix B
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Monthly Compliance Report Submittal Requirements

Location within this

Condition Requirements Documentation MCR
WORKER The project owner shall provide a site Construction Safety Supervisor (CSS) who, by way of training and/or experience, is knowledgeable of power plant construction activities and monthly safety inspection report Appendix B
SAFETY-3 relevant LORS, is capable of identifying workplace hazards relating to the construction activities, and has authority to take appropriate action to assure compliance and mitigate

hazards. The CSS shall:

e Have over-all authority for coordination and implementation of all occupational safety and health practices, policies, and programs;

e Assure that the safety program for the project complies with Cal/OSHA and federal regulations related to power plant projects;

e Assure that all construction and commissioning workers and supervisors receive adequate safety training;

e Complete accident and safety-related incident investigations, emergency response reports for injuries, and inform the CPM of safety-related incidents; and
e Assure that all the plans identified in conditions of certification WORKER SAFETY-1 and -2 are implemented.

Verification: At least 30 days prior to the start of site mobilization, the project owner shall submit to the CPM the name and contact information for the Construction Safety Supervisor
(CSS). The contact information of any replacement (CSS) shall be submitted to the CPM within one business day of starting in the position.

The CSS shall submit in the Monthly Compliance Report a monthly safety inspection report to include:

e Record of all employees trained for that month (all records shall be kept on site for the duration of the project);
e Summary report of safety management actions and safety-related incidents that occurred during the month;

e Report of any continuing or unresolved situations and incidents that may pose danger to life or health; and

e Report of accidents and injuries that occurred during the month.

Monthly Compliance Report No. 10 Reporting Period: September 2026 15
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Project Compliance Requirements

4 Project Compliance Requirements

4.1 Reporting Period

Consistent with the Compliance-6 Requirement 4,° Table 2 contains a list of conditions which have been
satisfied during the reporting period, and a description or reference to the actions which satisfied the
condition, date of CEC submittal is also noted.

Table 2 Compliance Requirements Completed for September 2026 Reporting Period

Condition Submittal Type Date
AQ-SC3 Summary of Compliance and Complaints Appendix B
(AQCMM)
AQ-SC5 Summary of Compliance (Fuel and Equipment)  Appendix B
BIO-2 Biological resource monitoring logs and Logs: 9/1,9/9,9/14,9/21, and 9/28
summaries. Appendix B
BIO-5 Worker Environmental Awareness Program WEAP Training Tracker provided in Appendix A
CUL-5 Worker Environmental Awareness Program WEAP Training Tracker provided in Appendix A
CUL-6 Monthly summary report Appendix B
(No logs for September due to suspension of
archaeological monitoring)
PAL-4 Worker Environmental Awareness Program WEAP Training Tracker provided in Appendix A
PAL-5 Summary of paleontological activities Appendix B
(No logs for September due to suspension of
paleontological monitoring)
SOIL & Drainage, Erosion, and Sedimentation Control Appendix B
WATER-2 Plan (DESCP) Reporting
TRANS-4 Worker Traffic Safety Program (WTSP) WTSP included in WEAP Training Tracker
provided in Appendix A
WORKER Worker Safety Monthly Summary Appendix B
SAFETY-3

4.2 Missed Submittals

Consistent with Compliance-6 Requirement 5,° no missed submittals occurred in September 2026.

4.3 Two Month Look Ahead

Table 3 contains a projection of Project compliance activities scheduled to be completed within the next
two months per Compliance-6 Requirement 8.7

S Compliance-6 Requirement 4 states: “This report shall contain a list of conditions that have been satisfied during the reporting
period, and a description or reference to the actions that satisfied the condition.”

6 Compliance-6 Requirement 5 states: “This report shall contain a list of any submittal deadlines that were missed, accompanied by
an explanation and an estimate of when the information will be provided.”

7 Compliance-6 Requirement 8 states: “This report shall contain a projection of project compliance activities scheduled during the
next two months. The project owner shall notify the CPM as soon as any changes are made to the project construction schedule
that would affect compliance with conditions of certification.”

Monthly Compliance Report No. 10 Reporting Period: September 2026 17
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Table 3 Compliance Requirements for October 2026 — November 2026

Condition
AQ-SC3
AQ-SC5
BIO-2
BIO-5

BIO-8
BIO-9
CUL-4
CUL-5

CUL-6
PAL-4

PAL-5
PAL-7
SOIL & WATER-2

TRANS-1
TRANS-4

WORKER
SAFETY-3

Submittal Type

Summary of Compliance and Complaints (AQCMM)
Summary of Compliance (Fuel and Equipment)
Biological Resource Monitoring Logs and Summaries.

Worker Environmental Awareness Program

Construction Termination Report
Construction Termination Report

Cultural Close Out Report

Worker Environmental Awareness Program

Monthly summary report and logs

Worker Environmental Awareness Program

Summary of paleontological activities

Paleontological Close Out Report

Drainage, Erosion, and Sedimentation Control Plan

(DESCP) Reporting

Pavement Assessment

Worker Traffic Safety Program (WTSP)

Worker Safety Monthly Summary

Date/Location

Appendix B
Appendix B
Appendix B; Monthly

WEAP Training Tracker provided in
Appendix A

Date: TBD
Date: TBD
Date: TBD

WEAP Training Tracker provided in
Appendix A

Appendix B; Monthly

WEAP Training Tracker provided in
Appendix A

Appendix B; Monthly
Date: TBD
Appendix B; Monthly

Date: TBD

WTSP included in WEAP Training
Tracker provided in Appendix A

Appendix B

4.4  Filing or Permits Issued by Other Governmental
Agencies

Consistent with Compliance-6 Requirement 7,2 no new filings or permits were issued by other
governmental agencies.

8 Compliance-6 Requirement 7 states: “This report shall contain a listing of any filings submitted to, or permits issued by, other
governmental agencies during the month.”
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Delinquent Submittals

5 Delinquent Submittals

Consistent with Compliance-6 Requirement 10,° no complaints, notices of violation, official warnings, and
citations were received during this reporting period.

° Compliance-6 Requirement 10 states: “This report shall contain a listing of complaints, notices of violation, official warnings, and

citations received during the month, a description of the resolution of the resolved actions, and the status of any unresolved
actions.”

Monthly Compliance Report No. 10 Reporting Period: September 2026 19
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6 Changes to CoCs

Consistent with Compliance-6 Requirement 6,'° there are currently no changes to the CoCs.

0 Compliance -6 Requirement 6 states: “This report shall contain a cumulative listing of any approved changes to conditions of
certification.”

20



Compliance File

7 Compliance File

Consistent with Compliance-6 Requirement 9,"" no additions have been made to the on-site compliance
file.

" Compliance-6 Requirement 9 states: “This report shall contain a listing of the month’s additions to the on-site compliance file.”

Monthly Compliance Report No. 10 Reporting Period: September 2026 21
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Appendix A

Worker Environmental Awareness Program (WEAP) Training



r

1

2

4

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

Name

Dan Johnson

Ryan Wardle

Melanie Jensen

Dan Mocodean

Dave Overstreet
Russ Fidler

Omar Hernandez
Jonathan Rodriguez
Jose Ramos Cisneros
Genaro Esparza-Gomez
Chris Luis

Jaime Cortes

John Clingenpeel
Wayne Cockream
Stephen Wait

Luis Cortez

Matt Tuckness
Stephen Ashburn
Jose Angel Guerrero

Lindsey Younger

RINCON

CONSULTANTS

Company

Patch Services
Rincon Consultants
Rincon Consultants
NAES/MRP
LightHouse Electric.
Performance Grading
Performance Grading
Performance Grading
Performance Grading
Performance Grading
Performance Grading
Performance Grading
NAES/MRP

TTS Construction
TTS Construction
TTS Construction
Performance Grading
Performance Grading
TTS Construction

Rincon Consultants

Phone
707-592-9493
775-636-4066
559-425-9670
619-753-3829
559-653-7841
559-999-4065
559-519-1849
559-412-0147
5569-720-5774
559-216-6622
559-318-7087
559-475-2932
619-279-0992
530-852-1815
541-505-1146
209-747-3815
559-240-6505
559-433-5446
209-648-3944
(559)317-7344

24-16970 Midway Pond Lining and BESS Interconnection Project

Worker Environmental Awareness Program (WEAP) Training
Sign-in Sheet

Email
djohnson@patchservices.com
rwardle@rinconconsultants.com
mjensen@rinconconsultants.com
dmocodean@mrpgenco.com
doverstreet@lighthouseelec.com

russf.pgi@gmail.com

performancegradinginc@gmail.com

jclingenpeel@mrpgenco.com
wcockream@ttsconstruction.com
Swait@ttsconstruction.com
Lcortez@ttsconstruction.com

mtuckness.pgi@gmail.com

angel.guerrero0466@gmail.com

Lyounger@rinconconsultants.com

Date
6/5/2025
6/11/2025
6/11/2025
6/12/2025
6/12/2025
6/11/2025
6/12/2025
6/12/2025
6/12/2025
6/12/2025
6/12/2025
6/13/2025
6/13/2025
6/13/2025
6/13/2025
6/13/2025
6/13/2025
6/13/2025
6/14/2025
6/14/2025




21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

24-16970 Midway Pond Lining and BESS Interconnection Project

Worker Environmental Awareness Program (WEAP) Training

Sign-in Sheet

Name
Emma Kirschten

Katerina Alexis-
Konstantinidis

Javier Urbina Silvera

Gerardo Guerra
Ventura

Osvaldo Contreras
Fabian Alverado
Juan Carona Ventura
Jose Alvarado
Efrain Aguirre
Ernesto Alvarado
Pedro Mejia
Alejandro Sanchez
Martin Guerra Perez
Fernando Ortiz
Cynthia Martinson
Angel Perez
Christian Ursua
Joshua Soto

Leonel Chavez JR

Company

Rincon Consultants

Bargas Enviromental

NAES/MRP

D&E Construction Inc
D&E Construction Inc
D&E Construction Inc
D&E Construction Inc
D&E Construction Inc
D&E Construction Inc
D&E Construction Inc
D&E Construction Inc
D&E Construction Inc
D&E Construction Inc
D&E Construction Inc
Rincon Consultants

Cen-Cal pumps inc

Cen-Cal pumps inc

Lighthouse Electric.

Performance Grading

Phone

(916) 803 7116

(860) 305-5156
(559) 396-6909

559-967-9409
559-397-6449
559-882-8209
559-754-4956
714-421-9166
559-824-3090
559-805-4008
559-931-3375
559-731-9325
559-516-1523
915-923-9692
831-207-3756
559-474-6531
209-500-8350
559-991-6160
559-618-1539

Email

ekirschten@rinconconsultants.com

DE]

6/15/2025

kalexiskonstantinidis@bargasconsulting.com 6/16/2025

jsilvera@mrpgenco.com

ernesto@deconst.net

cmartinson@rinconconsultants.com

cencalpumpsinc@gmail.com

Jsoto@lighthouseelc.com

6/16/2025

6/16/2025
6/16/2025
6/17/2025
6/17/2025
6/17/2025
6/17/2025
6/17/2025
6/17/2025
6/17/2025
6/17/2025
6/17/2025
6/19/2025
6/20/2025
6/20/2025
6/25/2025
6/25/2025
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40

41

42

43

44

45

46

47

48

49

50

51

52

53

54

55

56

57

58

59

24-16970 Midway Pond Lining and BESS Interconnection Project

Worker Environmental Awareness Program (WEAP) Training

Sign-in Sheet

Name

leonel Chavez
Chris Messier
Vance Cantu
Brian Jimenez
Morgan Craig
Sabdy Braathen
Michael Salazar
William Gallaher
Sarah Barnes
Ashley Handson
Nathan Jones
Samuel Retzloff
Nathaniel Acosta
Robert Guardado
Robbert Thompson
John Cordaway
Ted Coffin
Thomas Villarreal
Julian

Wesley Sims

Company
Performance Grading
Welding Inspection
Lighthouse Electric.
GPRS

Rincon Consultants
Rincon Consultants
RavenVolt
RavenVolt
RavenVolt
RavenVolt
RavenVolt
RavenVolt
Lighthouse electric
Rincon Consultants
lighthouse electrical
Teichert

Teichert

RavenVolt
Lighthouse Electrical

Contra Costa Electric

Phone

559-217-4708
916-956-1231
559-614-3760
408-529-3332
559-341-3777
559-205-4503

408-438-3055
559-344-2134
909-472-2264
252-259-1294
760-996-0236
442-243-7139
956-408-6755
559-943-3816
661-859-9169

Email

Cdmessier@gmail.com
vcantu@lighthouseelec.com
Brian.jimenez@gprsinc.com
mcraig@rinconconsultants.com
sbraathen@rinconconsultants.com
michael.salazar@ravenvolt.com
william.gallaher@ravenvolt.com
sarah.barnes@ravenvolt.com
ashley.hanson@ravenvolt.com
nathan.jones@ravenvolt.com

samuel.retzloff@ravelvolt.com

rguardado@rinconconsultants.com
rthompson@lighthouseelec.com
Jcordaway@teichert.com
Tcoffin@teichert.com

Thomas.villarreal@ravenvolt.com

wsims@emcor.net

Date
6/25/2025
6/25/2025
6/25/2025
6/25/2025
7/1/2025
7/7/2025
7/24/2025
7/24/2025
7/24/2025
7/24/2025
7/24/2025
7/24/2025
7/31/2025
8/4/2025
8/4/2025
8/19/2025
8/18/2025
8/14/2025
8/14/2025
8/28/2025
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60

61

62

63

64

65

66

67

68

69

70

71

72

73

74

75

76

77

78

79

24-16970 Midway Pond Lining and BESS Interconnection Project

Worker Environmental Awareness Program (WEAP) Training

Sign-in Sheet
Name
Fred Mason
David Moreno
Steve Cunnigham
Fabian Beltran
Miguel Lopez
Pedro Esteves
Nathan Jones
Casy Teague
Sarah Barnes
William Gallaher
Ted Cuffin
Kevin Zelaya
Todd Bachman
Arnold Sutherlin
Gerin Brison
Eduardo Herrera
Gustavo Ferrer
William Francone
Richard Ege

Ricardo Cardoso Il

Company

De Novo Pacific

De Novo Pacific
RavenVolt
RavenVolt
RavenVolt
RavenVolt
RavenVolt
RavenVolt
RavenVolt
RavenVolt
RavenVolt
RavenVolt
RavenVolt
RavenVolt
RavenVolt
RavenVolt
RavenVolt

Contra Costa Electric
Contra Costa Electric

Contra Costa Electric

Phone
559-936-3695
559-804-9179

Email
fred@masongeoscience.com

Morenodavid264@gmail.com

Date
9/8/2025
9/8/2025
1/12/2026
1/12/2026
1/12/2026
1/12/2026
1/12/2026
1/12/2026
1/12/2026
1/12/2026
1/12/2026
1/12/2026
1/12/2026
1/12/2026
1/12/2026
1/12/2026
1/12/2026
2/2/2026
2/2/2026
2/2/2026
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80
81
82
83
84
85
86
87
88
89
90
91
92
93
94
95
96
97
98
99

Name

24-16970 Midway Pond Lining and BESS Interconnection Project

Worker Environmental Awareness Program (WEAP) Training

Sign-in Sheet

Daniel Flores

Mike Gillard

Jake Severin

Matt Hernandez

Chad Richards

Jose Ascencio

Jamar Turner

Mason Wilkins

Josh Gomez

Bryson Nothstar

Jeremiah Stephens

Eduardo Holdoin

Chris Sigmen
Christopher Pressley

Lawrence Clarke

Matthoew Wofford

Bobby Zhang

Craig Heider
Andrew Jimenez

Chris Glodman

100 Manual Sanchez

Company
Teichert
Teichert
Teichert
Teichert
Teichert
Teichert
Teichert
Teichert
O'Brian
O'Brian

PTI

Powell
O'Brian
Powell
States/Forgent
RavenVolt
RavenVolt
States/Forgent
RESA Power
RESA Power
RESA Power

Phone

Email

Date
3/2/2026
3/2/2026
3/2/2026
3/2/2026
3/2/2026
3/2/2026
3/2/2026
3/2/2026
8/17/2026
8/17/2026
8/18/2026
8/18/2026
8/19/2026
8/20/2026
8/24/2026
8/24/2026
8/24/2026
8/24/2026
8/24/2026
8/24/2026
8/24/2026
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101
102
103
104
105
106
107
108
109
110
111
112
113
114

24-16970 Midway Pond Lining and BESS Interconnection Project

Worker Environmental Awareness Program (WEAP) Training
Sign-in Sheet

Name

Jon lhde

Liang Shu
Donald Yu

Mike Mcginty
Eric Zhu

Mark Boyoz
Donald Niday
Jake Hicks
Roloent Sanchez
Kyle Kosters
Homer Colbert
Renaldo Hammond
Chris Lawless

Jamel Rico

Company
RESA Power
CATL

SYL

Fractal

CATL

RESA Power
Everon

Everon

RESA Power
RESA Power
Forgent Power
Forgent Power
Forgent Power

Powell Industries

Phone

Email

Date
8/24/2026
8/24/2026
8/24/2026
8/25/2026
8/25/2026
8/25/2026
9/1/2026
9/1/2026
9/1/2026
9/9/2026
9/28/2026
9/28/2026
9/28/2026
9/29/2026
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Required Midway Monthly Compliance Report Documentation



Required Midway Monthly Compliance Report Documentation

Required Midway MCR Documentation

Appendix Documentation

B1 Schedule updates

B2 Biological Monitoring Reports and Biological Resource Monthly
Monitoring Summary for September 2026

B3 Cultural Resources Monthly Summary Report

B4 Paleontological Resources Monthly Summary Report

B5 Monthly Summary, Copies of Complaints with Air District, and
Other Documents. Worker Safety Monthly Summary Report

B6 Drainage, Erosion, and Sedimentation Control Plan (DESCP)
Reporting

CoC(s)
GEN-2
BI0O-2, BIO-6, BIO-8, BIO-9

CUL-6
PAL-5

AQ-SC3, AQ-SC5, WORKER
SAFETY-3

SOIL & WATER-2

Monthly Compliance Report No. 10 Reporting Period: September 2026

B-1



Appendix B1

Schedule Updates (GEN-2)



ID Outline  Task Name Start Finish 3,202 tr 1, 2023 Qtr 2, 2023 Qtr 3, zoij Qtr 4, 2023 Qtr 1, 2024 Qtr 2, 2024 Qtr 3, 2024 Qtr 4, 2024 Qtr 1, 202 oj tr 1, 202¢ Qtr 2, 202 tr 1, 2021 Qtr 2, 202
Level AugSepOctNovDe rMayJun Jul AugSepOctNovDe rMayJun Jul AugsSe AprMaylun! Jul AugSepOctNovDec Jan FebMarAprMayJun| Jul AudSe cJanFebMarAprMayJun| Jul Augse

0 0 Midway BESS Current Schedule (9/17 Update) Wed 9/21/22 Fri 8/6/27 I

11 Midway BESS Current Schedule (9/17 Update) Mon 5/20/24 Mon 7/19/27 3
2 1 Interconnection Fri 9/15/23 Mon 6/21/27 I

14 1 Owner Permitting - CUP Tue 12/27/22  Mon 1/5/26

32 1 EPC Contracting Mon 2/5/24 Sun 6/16/24 —

39 1 LNTP Tue 4/2/24 Wed 5/15/24

43 1 Owner Pre-Construction Wed 9/21/22  Mon 3/16/26 I

68 |11 Owner Supplied Equipment Fri 5/10/24 Tue 2/18/25

84 11 Contractor Mon 4/1/24 Fri 8/6/27

85 2 Project Milestones Mon 4/1/24 Fri 8/6/27

150 2 Pre-Construction Mon 4/1/24 Fri1/22/27

246 2 Construction Mon 9/8/25 Wed 4/21/27 r

247 |3 Site Mobilization Mon 1/12/26 Thu 1/15/26

252 |3 Site Civil - Earth Work Mon 9/8/25 Tue 10/20/26 I

282 |3 Peaker Plant Mon 3/16/26  Wed 4/21/27

283 4 Civil and Structural Mon 3/16/26  Mon 10/5/26

284 |5 Underground Work - Midway Mon 3/16/26 Mon 10/5/26

285 |6 Raceway to GSU Tapline - Trenching Mon 3/16/26 Mon 3/30/26 l.l

286 |6 Underground Raceway to GSU Tapline - InstallatiiTue 3/17/26 Tue 3/31/26

287 |6 Remaining float until PG&E-required work impaciTue 3/17/26 Mon 5/18/26 - —

288 |6 Raceway to BESS Yard - Trenching Mon 5/18/26 Tue 6/2/26 i

289 6 Underground Raceway to BESS Yard - Installation Wed 6/3/26 Tue 6/9/26 l

290 6 PG&E Variance Approval Wed 6/10/26 Mon 7/6/26

291 6 Ground Grid Tie-in Mon 8/17/26 Mon 10/5/26

292 5 Equipment Foundation - Midway Mon 7/6/26 Fri 8/21/26

293 6 Metering Switchgear Platform Footer Mon 7/6/26 Fri 7/31/26

Page 1




tr 1, 2023 Qtr 2, 202

Qtr 3, 20
AMa\JJun Jul %udSe OctNO\JDe

ID Outline |Task Name Start Finish
Level AugSepOctNovDe
294 6 Platform Installation Mon 8/17/26 Fri 8/21/26
295 |5 Place & Set - Midway Mon 8/24/26 Mon 8/24/26
296 |6 Install Metering Switchgear Mon 8/24/26 Mon 8/24/26
297 4 Electrical Installation - Midway Wed 8/5/26 Tue 3/30/27
298 5 Install MV Equipment Tue 8/25/26 Fri 9/25/26
299 5 Install BOP Equipment - Control House(Existing) Tue 8/25/26 Fri 9/25/26
300 |5 Install Breaker Tue 8/25/26 Fri 9/25/26
301 |5 NEMA3 Cabinet Installation Wed 8/12/26  Tue 8/18/26
302 5 Switchgear Modification (Outage) Mon 8/17/26 Mon 10/5/26
303 5 Pull Power Cables Wed 8/5/26 Fri 9/4/26
304 5 Pull Communication Mon 8/17/26 Fri 9/18/26
305 |5 Terminate Power Cable Wed 9/2/26 Thu 9/24/26
306 |5 Terminate Communications Cable Mon 8/17/26 Thu 9/24/26
307 |5 QA/QC - Communication Cables Mon 8/17/26 Fri9/11/26
308 |5 QA/QC - Meggering Power Cables Tue 9/1/26 Fri9/4/26
309 5 GSU Dress out (POI) Wed 3/24/27 Tue 3/30/27
310 4 Thermal Units (Telemetry) Tue 8/25/26 Wed 4/21/27
311 5 Wiring Metering Switchgear Tue 8/25/26 Thu 9/24/26
312
313 5 Configuration and testing CAISO Rig Mon 9/28/26 Fri 10/2/26
314
315 |5 Estimated switch over for new Battery Container & Thu 4/15/27 Wed 4/21/27
PCS equipment
316 5 PG&E RTU Installation & Configuration (MRP) Mon 2/1/27 Mon 2/1/27
317 3 BESS Yard Tue 1/27/26 Tue 4/6/27
411 2 Startup and Commissioning - Project Closeout Mon 8/24/26 Mon 7/19/27

23 Qtr 4, 202

j

Qtr 1, 2024 Qtr 2, 2024 Qtr 3, 2024 Qtr 4, 2024 Qtr 1, 202

Qtr 1, 202¢ Qtr 2, 202
AMa\JJun Jul LﬁudSe

anFebMa ApNaJJun JuILAu Se|

!

Aprb\/la\JJun Jul %udSe Oct‘NoJDe

Qtr 4, 202
OctN oJDe

T4

4

d

P

4#4

/4

-19/21
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tr 1, 2027 Qtr 2, 2023 Qtr 3, 20

ID Outline |Task Name Start Finish
Level AugSepOctNovDe
412 3 Cold Commissioning - Battery/PCS Mon 8/24/26 Fri 9/18/26
413 3 Cold Commissioning - Transformer Fri 10/16/26 Wed 10/28/26
414 3 CAISO Point to Point Testing* Mon 10/26/26  Thu 10/29/26
415 3 PG&E Shut-Down Mon 10/26/26  Mon 1/4/27
416 3 Pre-Parallel Inspection Wed 4/7/27 Tue 4/13/27
417 3 PTO Sync Approval Letter (Energization) Wed 4/14/27 Wed 4/14/27
418 3 Peaker Plant Shut-Down Period - Midway Thu 4/15/27 Wed 4/21/27
419 3 Hot Commissioning - Switchgear and Balance of Plant  Thu 4/15/27 Wed 4/21/27
(Right after Energization)
420 3 CAISO Synchronization Approval Thu 4/15/27 Wed 4/28/27
421 3 Hot Commissioning - Battery Thu 4/29/27 Thu 5/20/27
422 3 Hot Commissioning - Transformers Thu 4/29/27 Wed 5/12/27
423 3 Hot Commissioning - EMS Fri5/21/27 Wed 6/16/27
424 3 PG&E Point to Point Inspection Peaker Plant (PEI) Tue 2/9/27 Mon 2/15/27
425 3 Fractal Finalized Programming - Midway (PEI) Tue 2/16/27 Mon 2/22/27
426 3 Hot Commissioning Complete Wed 6/16/27 Wed 6/16/27
427 3 Site Performance Testing Thu 6/17/27 Mon 6/21/27
428 4 Discharge Capacity Test Thu 6/17/27 Thu 6/17/27
429 4 Charge Capacity Test Thu 6/17/27 Thu 6/17/27
430 4 Reactive Power Test Fri 6/18/27 Fri 6/18/27
431 4 Data Resolution Test Fri 6/18/27 Fri 6/18/27
432 4 AGC Test Fri 6/18/27 Mon 6/21/27
433 3 Substantial Completion Mon 6/21/27 Mon 6/21/27
434 3 PG&E Final Witness Testing - Midway Tue 6/22/27 Thu 6/24/27
435 3 PG&E 72-Hour Telemetry Check - Midway Fri 6/25/27 Tue 6/29/27
436 |3 As-builts Tue 6/22/27 Mon 7/5/27

23 Qtr 4, 202

AMa\JJun Jul %ungjOctNoJDe

Qtr 1, 2024 Qtr 2, 2024 Qtr 3, 2024 Qtr 4, 2024 Qtr 1, 202

Qtr 1, 202¢ Qtr 2, 202
AMa\JJun Jul LﬁudSe

anFebMa ApNaJJun JuI%udSe

Aprb\/la\JJun Jul %udSe Oct‘NoJDe

Qtrs, 2021 Qtr 4, 202

Qtr 1, 2027 Qtr 2, 202

pOctNoJDe anFebMarApr] a\JJun Jul%udSe

Qtr 3, 202

i

N

T4

0'6/1

21
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ID Outline |Task Name Start Finish 3, 2021 Qir4, 2021 Qir1, zozj Qtr2, 2021 Qirs, zoij Qir4, zozj Qtr1, zozj Qtr2, zozﬁ Qirs, 202;1 Qir4, zozj Qtr 1,202 Qtr 2, 2021 Qirs, zoij Qtr4, 2021 Qir, 202j Qtr2, 202# Qir3, 2021 Qir4, 2021 Qir1, 2021 Qir2, 2021 Qir3, 2021 Qir4,
Level AungpOctNoJDecJan FebMa ADAMa\JJun Jul %udSe OctNO\JDe JanFebMarA Ma\JJun Jul LﬁudSe OctNO\JDe Jan FeHMa Aprb\/la\JJun Jul %udSe OctNoJDecJan FebMa ApNaJJun JuI%ungpOctNoJDecJan FebMa AprNa\JJun JVUI Lﬁ\ung)OctNo
437 3 O&M Manuals Tue 7/6/27 Mon 7/12/27 l
438 3 Training Tue 7/13/27 Mon 7/19/27 l
439 3 Final acceptance Mon 7/19/27 Mon 7/19/27 e 7/19
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Appendix B2

Biological Monitoring Reports and Biological Resource Monthly Monitoring Summary
for September 2026 (BIO-2, BIO-6, BIO-8, and BI0-9)



R I N C O N Rincon Consultants
4589 North Marty Avenue, Unit 102

CONSULTANTS Fresno, California 93722
559-228-9925

October 14, 2026
Project No: 25-18267

Rena Eddy, Compliance Project Manager
California Energy Commission

715 P Street

Sacramento, California, 95814

Via email: Rena.Eddy@energy.ca.gov

Subject: Biological Resources Mitigation Implementation and Monitoring Plan (BRMIMP) Monthly
Compliance Monitoring Summary for the Midway BESS Interconnection Project within APN
027-060-91S (Docket No. 06-AFC-10C and Post Certification Amendments)
Unincorporated Fresno County, California

The following is a summary of the biological monitoring activities conducted by the Designated
Biologist(s) and Approved Biological Monitor(s) for monitoring activities between September 1, 2026, and
September 30, 2026.

Total Daily Monitoring Logs: 5

Non-compliance Events: 0

Monitoring Activity Occurring this Month

The Designated Biologists and Biological Monitors (biologists) conducted biological monitoring during
construction activities associated with the Midway Gen-Tie Project, as well as routine biological
resources surveys, spot checks, and compliance inspections throughout September 2026. Monitoring
activities included preconstruction sweeps of active work areas, inspections of the gen-tie concrete
conduit run (Trenwa) and electrical vaults, and verification that appropriate wildlife entrapment prevention
measures remained in place consistent with Conditions of Certification (COCs) BIO-2, BIO-8, and BIO-9 as
well as the monitoring requirements outlined within the BRMIMP (BIO-6). The biologists surveyed the
project site (Attachment 1, Figure 1) and a 200-foot buffer for sensitive biological resources focusing on
the active work area, laydown area, and staged equipment. The biologists also surveyed for active or
potentially suitable burrows and sign of potential special-status species within the project area and
buffer. The Trenwa conduit run does not constitute an open trench requiring full-time biological
monitoring given its shallow depth; however, wildlife escape measures were maintained as an additional
precaution. Open pipes and approximately 2-foot-deep holes were observed during monitoring, inspected
for wildlife, and reported to the Rincon Project Manager or construction personnel with no entrapment
observed. On September 14, pipes were documented as capped and electrical vaults were documented
as closed to prevent wildlife entrapment. The driveway trench completed on September 21 was properly
sloped and fenced to prevent wildlife entrapment.

Construction activities during September 2026 included electrical installation and grounding, work along
and above the gen-tie concrete conduit run, and excavating, grading and paving associated with driveway
construction within the southern portion of the Midway Peaker Plant. During weeks when no full-time
biological monitoring was required a weekly site visit was conducted to assess for potential biological
resources present as well as evaluate implementation of best management practices (BMPs) within the
project area.

Biological Monitoring results are summarized in Table 1. Daily Monitoring logs are included in
Attachment 2.



California Energy Commission

Biological Resources Mitigation Implementation and Monitoring Plan (BRMIMP)
Monthly Compliance Monitoring Summary for the Midway BESS Interconnection Project
within APN 027-060-91S (Docket No. 06-AFC-10C and Post Certification Amendments)

Work occurring this month included:

Electrical installation and grounding

Work along and above the gen-tie concrete conduit run (Trenwa)
Grading and paving activities associated with driveway construction
Biological site visits and sensitive resource surveys

Preconstruction surveys of active work areas

Wildlife entrapment prevention inspections

Biological resources observed and related mitigation measures implemented this month included:

No active nests were observed within or adjacent to active work areas during September. Despite being
outside of the standard nesting season, routine nesting bird surveys continued throughout the
monitoring period as nesting potential may extend into September depending on specific on-site
conditions. No nesting bird avoidance buffers were required.

Wildlife protection measures were maintained within the gen-tie concrete conduit run throughout the
monitoring period. The Trenwa conduit run does not constitute an open trench requiring full-time
biological monitoring given its shallow depth; however, wildlife escape measures were maintained as an
additional precaution.

Open pipes and approximately 2-foot-deep holes observed during monitoring were inspected for wildlife
and reported to the Rincon Project Manager or construction personnel. Open pipes were inspected and
no wildlife occupancy or entrapment concerns were identified given the short length of above ground
staged materials being fully visible throughout. On September 14, pipes were documented as capped
and electrical vaults were documented as closed to prevent wildlife entrapment. The driveway
excavation area completed on September 21 was properly sloped and fenced to prevent wildlife
entrapment.

No special-status species were observed during monitoring activities.
No impacts to biological resources occurred during this month and no compliance issues were observed.



California Energy Commission

Biological Resources Mitigation Implementation and Monitoring Plan (BRMIMP)
Monthly Compliance Monitoring Summary for the Midway BESS Interconnection Project
within APN 027-060-91S (Docket No. 06-AFC-10C and Post Certification Amendments)

Table 1 Biological Monitoring Results

Monitor Violation Location Activities Monitored
September 1, Morgan Craig No Midway Peaker Plant Routine biological spot check,
2026 inspection of the gen-tie concrete

conduit run, electrical work, and
wildlife-entrapment prevention

measures.
September 9, Morgan Craig No Midway Peaker Plant Routine biological spot check,
2026 electrical work along the gen-tie

concrete conduit run, and wildlife-
entrapment prevention measures.

September 14, Destiny Beltran No Midway Peaker Plant Routine biological spot check,

2026 electrical installation and wildlife-
entrapment prevention measures.

September 21, Morgan Craig No Midway Peaker Plant Biological monitoring of

2026 excavating access road prior to

paving driveway. activities
associated with driveway
construction.

September 28, Jessica Lotts No Midway Peaker Plant Routine biological spot check,

2026 electrical and grounding work and
inspection for sensitive biological
resources and wildlife-entrapment
prevention.

Should you have any questions regarding the information contained in this summary, please contact
Rincon’s project manager, Ryan Wardle, at 775-636-4066 or rwardle@rinconconsultants.com.

Sincerely,
Rincon Consultants

W

Ryan Wardle, MS
Designated Biologist/Project Manager

Attachments

Attachment 1  Figures
Attachment 2  Daily Biological Monitoring Logs
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Figures

1-4



California Energy Commission

Biological Resources Mitigation Implementation and Monitoring Plan (BRMIMP)
Monthly Compliance Monitoring Summary for the Midway BESS Interconnection Project
within APN 027-060-91S (Docket No. 06-AFC-10C and Post Certification Amendments)

Figure 1 Interconnection Work Area
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Attachment 2

Daily Biological Monitoring Logs



Daily Monitoring Report

Project Name: Midway Gen-Tie Project | Location: Midway Peaker Plant
Monitor(s): Morgan Craig Date: September 1, 2026
Start Time: 12:03 Stop Time: 13:17 Total Hours Worked: 1.25
Temp (F): 73/75 Cloud Cover (%): 0/0 Wind (mph): 0/0
Start / Stop Start / Stop Start / Stop

Environmental Education Provided: No [ Yes

Summary of Day’s Activities and Progress of Work Completed To Date: Spot check within the Midway Peaker
Plant. Contra Costa was working above the conduit run (Trenwa).

Upcoming Planned Construction Activities’ Forecast: Electrical work is anticipated to continue into coming week.
Important Communications: Open pipes.

Critical Action Items To Follow Up On: None.

Compliance Measures: No issues observed.

Special-Status Species Observations: None

Nesting Bird Observations: None.

Wildlife Observations: Common raven, house finch, red-tailed hawk, turkey vulture, and American Kestrel.

Wildlife Relocations: None.

Additional Pertinent Notes: None.

Daily Activities in Time — Activity Format:

12:03 - The biologist arrived on site and conducted a sweep of the work area. The concrete conduit run (Trenwa) was
properly sloped to prevent wildlife entrapment. The Trenwa does not constitute an open trench requiring full-time
biological monitoring; however, wildlife protection measures were maintained as an additional precaution. The
biologist checked the Midway Peaker Plant for signs of nesting birds, none were observed. Contra Costa crews were
working above the Trenwa during the site visit.

13:17 - The pipes inside the Trenwa were open and additional open pipes were observed on the ground within the
work area. MRP was not on site during the site visit so the biologist spoke with Hal from RavenVolt about covering
the open pipes. Hal confirmed that the open pipes would be covered following completion of work activities. No other
compliance concerns were observed. The biologist completed the spot check and demobilized from the Peaker Plant.



Daily Monitoring Report




Daily Monitoring Report

Open pipes on the ground inside the work area.



Daily Monitoring Report

01 Sep 2026, 12:26:22

Contra Costa working above the Trenwa.



Daily Monitoring Report

Project Name: Midway Gen-Tie Project | Location: Midway Peaker Plant

Monitor(s): Morgan Craig Date: September 9, 2026

Start Time: 12:31 Stop Time: 13:04 Total Hours Worked: 0.5

Temp (F): 96/96 Cloud Cover (%): 0/0 Wind (mph): 5.1/4.6
Start / Stop Start / Stop Start / Stop

Environmental Education Provided: No [ Yes

Summary of Day’s Activities and Progress of Work Completed To Date: Spot check within the Midway Peaker
Plant. Contra Costa was working along the conduit run (Trenwa).

Upcoming Planned Construction Activities’ Forecast: Electrical work is anticipated to continue into coming week.
Important Communications: Open pipes.

Critical Action Items To Follow Up On: None.

Compliance Measures: No issues observed.

Special-Status Species Observations: None

Nesting Bird Observations: None.

Wildlife Observations: Common raven and mourning dove.

Wildlife Relocations: None.

Additional Pertinent Notes: None.

Daily Activities in Time — Activity Format:

12:31 - The biologist arrived on site and conducted a sweep of the work area. The concrete conduit run (Trenwa) was
properly sloped to prevent wildlife entrapment. The Trenwa does not constitute an open trench requiring full-time
biological monitoring; however, wildlife protection measures were maintained as an additional precaution. The
biologist checked the Midway Peaker Plant for signs of nesting birds. Contra Costa crews were working along the
Trenwa during the site visit.

13:04 - The pipes inside the Trenwa were open and additional open pipes were observed on the ground within the
work area. The biologist notified the Rincon Project Manager of the open pipes. No other compliance concerns were
observed. The biologist completed the spot check and demobilized from the Peaker Plant.



W Daily Monitoring Report

Open pipes |nS|de the Trenwa andon the ground in the work area.



Daily Monitoring Report

Open plpes on the ground |n3|de the work area.



Daily Monitoring Report

5 2

Contra Costa working along th Trenwa.



Daily Monitoring Report

Project Name: Midway Gen-Tie Project | Location: Midway Peaker Plant
Monitor(s): Destiny Beltran Date: September 14, 2026
Start Time: 15:20 Stop Time: 15:40 Total Hours Worked: 0.33
Temp (F): 88/88 Cloud Cover (%): 0/0 Wind (mph): 8/9
Start / Stop Start / Stop Start / Stop

Environmental Education Provided: No [ Yes

Summary of Day’s Activities and Progress of Work Completed To Date: Spot check within the Midway Peaker
Plant. Crew continued electrical installation within the gen-tie work area.

Upcoming Planned Construction Activities’ Forecast: Electrical installation is anticipated to continue.
Important Communications: None.

Critical Action Items To Follow Up On: None.

Compliance Measures: No issues observed.

Special-Status Species Observations: None.

Nesting Bird Observations: None.

Wildlife Observations: American crow.

Wildlife Relocations: None.

Additional Pertinent Notes: None.

Daily Activities in Time — Activity Format:

15:20 - Biologist arrived at the Midway Peaker Plant and conducted a biological spot check within the Peaker Plant.
Crews were performing electrical installation. No special-status species or active nests were observed. Pipes were
capped and electrical vaults were closed to prevent wildlife entrapment.

15:40 - Biologist finished the biological spot check. No compliance issues were observed, and the biologist departed
the Midway Peaker Plant.



Daily Monitoring Report
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Northwest view of Gen-tie work area and concrete conduit run (Trenwa).



Daily Monitoring Report
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Crews installing electrical components.



Daily Monitoring Report

Project Name: Midway Gen-Tie Project | Location: Midway Peaker Plant

Monitor(s): Morgan Craig Date: September 21, 2026

Start Time: 7:50 Stop Time: 16:38 Total Hours Worked: 9.0

Temp (F): 60/85 Cloud Cover (%): 65/0 Wind (mph): 2.1/1.0
Start / Stop Start / Stop Start / Stop

Environmental Education Provided: No [ Yes

Summary of Day’s Activities and Progress of Work Completed To Date: Biological sweep and monitoring within
the Midway Peaker Plant. Contra Costa performed work along the conduit run (Trenwa) and Teichert conducted
trenching and initial ground-disturbing activities within the southern portion of the plant.

Upcoming Planned Construction Activities’ Forecast: Electrical work and grading is anticipated for the remainder
of the week.

Important Communications: The biologist notified the Rincon Project Manager of open pipes and approximately 2-
foot-deep holes observed within the work area.

Critical Action Items To Follow Up On: None.
Compliance Measures: No issues observed
Special-Status Species Observations: None
Nesting Bird Observations: None.

Wildlife Observations: Common raven, mourning dove, American kestrel, Eurasian collared-dove, black phoebe,
western kingbird, house finch, European starling, and Brewer’s blackbird.

Wildlife Relocations: None.
Additional Pertinent Notes: None.
Daily Activities in Time — Activity Format:

7:50 -The biologist arrived at the Midway Plant to conduct a sweep of the work area. The concrete conduit run
(Trenwa) was properly sloped to prevent wildlife entrapment. The Trenwa does not constitute an open trench
requiring full-time biological monitoring; however, wildlife protection measures were maintained as an additional
precaution. Contra Costa crews planned to work along the Trenwa during the day. Teichert crews planned to conduct
trenching within the southern portion of the plant to create a driveway.

8:20 - The pipes inside the Trenwa were open, and additional open pipes were observed on the ground within the
work area. Two open holes were observed near the Teichert work area. The holes were approximately two feet deep
and were not covered or sloped to prevent wildlife entrapment. The holes were associated with fencepost removal
conducted before the biologist arriving on site. The biologist inspected the open pipes and holes for wildlife and
notified the Rincon Project Manager of the open pipes and holes. The biologist completed the sweep and demobilized
from the plant until work commenced.

12:18 - The biologist returned to monitor initial ground disturbance inside the Midway Peaker Plant. After the biologist
thoroughly inspected the existing holes, Teichert started trenching the southern end of the plant.

16:38 - Teichert finished trenching the driveway. The crew properly sloped the trench and placed fencing around the
work area. The crew noted that grading the driveway will begin the next day. The biologist checked out with the
Rincon Project Manager, signed out at the RavenVolt trailer, and departed the site.
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Daily Monitoring Report
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Daily Monitoring Report
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Teichert trenching the driveway inside the plant.



Daily Monitoring Report
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F Daily Monitoring Report

Project Name: Midway Gen-Tie Project | Location: Midway Peaker Plant
Monitor(s): Jessica Lotts Date: September 28, 2026
Start Time: 07:30 Stop Time: 08:00 Total Hours Worked: 0.5
Temp (F): 63/63 Cloud Cover (%): 0/0 Wind (mph): 3/4
Start / Stop Start / Stop Start / Stop

Environmental Education Provided: No [ Yes

Summary of Day’s Activities and Progress of Work Completed To Date: Spot check within the Midway Peaker
Plant. Work included electrical work and grounding. No ground-disturbing activities.

Upcoming Planned Construction Activities’ Forecast: Electrical work anticipated to continue all week. No ground
disturbing work anticipated.

Important Communications: None.

Critical Action Items To Follow Up On: None.

Compliance Measures: No compliancy issues observed.
Special-Status Species Observations: None.

Nesting Bird Observations: None.

Wildlife Observations: House finch, mourning dove, common raven.
Wildlife Relocations: None.

Additional Pertinent Notes: None.

Daily Activities in Time — Activity Format:

07:30 - The biologist arrived at the Midway Peaker Plant and conducted a biological spot check of the work area.
Electrical and grounding work was occurring, and no ground-disturbing activities were observed. The biologist
inspected the work area for sensitive biological resources, nesting birds, and potential wildlife-entrapment hazards.

08:00 - The biologist finished the spot check. No sensitive biological resources or compliancy issues observed.



Daily Monitoring Report

Trench line with wires



Daily Monitoring Report
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Work area, only above ground electrical work occurring.



Appendix B3

Cultural Resources Monthly Summary Report (CUL-6)



R I N C O N Rincon Consultants
4589 North Marty Avenue, Unit 102

CONSULTANTS Fresno, California 93722
559-228-9925

October 14, 2026
Project No: 25-18267

Rena Eddy, Compliance Project Manager
California Energy Commission

715 P Street

Sacramento, California 95814

Via email: Rena.Eddy@energy.ca.gov

Subject: Cultural Resources Monitoring Report, September 2026, Midway BESS Interconnection
Project within APN 027-060-91S in Unincorporated Fresno County, California (Docket No.
06-AFC-10C and Post Certification Amendments)

43627 West Panoche Road, Firebaugh, California 93622

Dear Ms. Eddy:

Rincon Consultants (Rincon) was retained by Midway Battery Energy Storage System (BESS), LLC to
provide cultural resources monitoring services for the Midway BESS Interconnection Project (Project),
located within the existing Midway Peaking Power Plant (MPP) property at 43627 West Panoche Road in
an unincorporated area of western Fresno County, California. The project must comply with the California
Energy Commission’s (CEC) Conditions of Certification for the project, including CUL-3 through CUL-7.
Construction for the Midway Pond Lining component was completed on August 27, 2025. Construction of
the Midway BESS Interconnection component commenced in March 2026. Rincon requested a
suspension of archaeological monitoring on May 4, 2026 due to the depth of fill sediment on the project
site and lack of cultural resource discoveries, and shallow excavation proposed going forward. The CEC
approved the monitoring suspension request on May 12, 2026.

Worker Environmental Awareness Program

In accordance with CUL-5, the project owner shall provide the Worker Environmental Awareness Program
(WEAP) Training Acknowledgement forms of personnel who have completed the training and a running
total of all personnel who have completed training to date. The cumulative list of all employees WEAP
trained using the pre-recorded video has been included in Appendix A of the monthly compliance report.

Monitoring Methods and Results

No archaeological monitoring was required or completed and no cultural resources were discovered
during the month of September.

Conclusions

As no archaeological monitoring was required in the month of July, no artifacts, archaeological deposits,
or archaeological features were identified, and no non-compliances occurred. The CEC staff approved the
request to reduce cultural resource monitoring on May 12, 2026. Archaeological monitoring has been
suspended for the remainder of ground disturbing activities for the project due to the depth of fill
sediment on the project site, lack of cultural resource discoveries so far, and shallow excavation
proposed going forward.



California Energy Commission

Cultural Resources Monitoring Report, September 2026

Midway BESS Interconnection Project within APN 027-060-91S in Unincorporated Fresno County, California
(Docket No. 06-AFC-10C and Post Certification Amendments)

Please do not hesitate to contact me at 951-405-2351 or kabdo@rinconconsultants.com if you have any
questions regarding this monitoring effort.

Sincerely,
Rincon Consultants

Kholood Abdo, MA, RPA
Midway BESS Interconnection Project
Cultural Resource Specialist



Appendix B4

Paleontological Resources Monthly Summary Report (PAL-5)



R I N C O N Rincon Consultants
4589 North Marty Avenue, Unit 102

CONSULTANTS Fresno, California 93722
559-228-9925

October 14, 2026
Project No: 25-18267

Rena Eddy, Compliance Project Manager
California Energy Commission

715 P Street

Sacramento, California, 95814

Via email: Rena.Eddy@energy.ca.gov

Subject: Paleontological Resources Summary Report, September 2026, Midway BESS
Interconnection Project, Unincorporated Fresno County, California

Dear Ms. Eddy:

Rincon Consultants (Rincon) was retained by Midway BESS, LLC to provide paleontological services for
the Midway BESS Interconnection Project (project) located at 43627 West Panoche Road in
unincorporated Fresno County, California. The Project must comply with California Energy Commission’s
(CEC) Conditions of Certification (CoCs) for the Project, including PAL-4 and PAL-5. Construction for the
Midway Pond Lining component was completed on August 27, 2025. Construction of the Midway BESS
Interconnection component commenced in March 2026. On May 6, 2026, Rincon requested a suspension
of paleontological monitoring from the CEC, due to previous monitoring documenting no paleontological
resources and disturbed sediment to a depth of over 4 feet. The CEC agreed to the suspension on

May 11, 2026.

The following is a summary of the paleontological monitoring program in September 2026:
¢ Worker Environmental Awareness Program. The CEC-approved WEAP video presentation was
provided to all construction personnel who began working onsite.

¢ Monitoring. No paleontological monitoring was required or completed, and thus no fossils were
discovered. Paleontological monitoring has been suspended for the remainder of ground disturbing
activities.

¢ Compliance. As no paleontological monitoring was required, no non-compliance activities were
observed.

¢ Look Ahead. Paleontological monitoring has been suspended for the remainder of ground disturbing
activities.

Please do not hesitate to contact me at 805-427-9690 or amcgrath@rinconconsultants.com if you have
any questions regarding this monitoring effort.

Sincerely,
Rincon Consultants

Andrew McGrath, PhD
Midway BESS Interconnection Project
Paleontological Resource Specialist



Appendix B5

Monthly Summary, Copies of Complaints with Air District, and Other Documents. Worker
Safety Monthly Summary Report (AQ-SC3, AQ-SC5, WORKER SAFETY-3)
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Attachments

CEC Reporting WA-10 PC1 Midway Minutes: Meeting #7

Sep 30, 2026

Meeting Time

2026 CEC reports for Midway Peaker Plant
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Robert Ray

Pedro Esteves
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Rincon Consultants, Inc.
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Meeting #7 - CEC Reporting WA-10 PC1 Midway Project: P-001862 MRP - Midway

AQ-SC3 Summary of Actions to Maintain Air Complience

No.

16.1

Mtg Origin  Title Assignment Due Date Priority Status

1 Summary of Actions to Maintain Air Dec 5, 2025 Medium Open
Complience

Description

Construction Fugitive Dust Control: The AQCMM shall submit documentation to the CPM in each Monthly Compliance Report (MCR) that
demonstrates compliance with the following mitigation measures for the purposes of preventing all fugitive dust plumes from leaving the
project site and linear facility routes. Any deviation from the following mitigation measures shall require prior CPM notification and approval.

a. Allunpaved roads and disturbed areas in the project and linear construction sites shall be watered as frequently as necessary to comply
with the dust mitigation objectives of AQ-SC4. The frequency of watering may be reduced or eliminated during periods of precipitation.

b. No vehicle shall exceed 10 miles per hour within the construction site.

c. The construction site entrances shall be posted with visible speed limit signs.

d. All construction equipment vehicle tires shall be inspected and washed as necessary to be cleaned free of dirt prior to entering paved
roadways.

e. Gravel ramps of at least 20 feet in length must be provided at the tire washing/cleaning station.

f. All unpaved exits from the construction site shall be graveled or treated to prevent track-out to public roadways.

g. All construction vehicles shall enter the construction site through the treated entrance roadways, unless an alternative route has been
submitted to and approved by the CPM.

h. Construction areas adjacent to any paved roadway shall be provided with sandbags or other measures as specified in the Storm Water
Pollution Prevention Plan (SWPPP) to prevent run-off to roadways.

i. All paved roads within the construction site shall be swept at least twice daily (or less during periods of precipitation) on days when
construction activity occurs to prevent the accumulation of dirt and debris.

j. Atleast the first 500 feet of any public roadway exiting from the construction site shall be swept at least twice daily (or less during periods
of precipitation) on days when construction activity occurs or on any other day when dirt or runoff from the construction site is visible on the
public roadways.

k. All soil storage piles and disturbed areas that remain inactive for longer than 10 days shall be covered, or shall be treated with appropriate
dust suppressant compounds.

I. All vehicles that are used to transport solid bulk material on public roadways and that have the potential to cause visible emissions shall be
provided with a cover, or the materials shall be sufficiently wetted and loaded onto the trucks in a manner to provide at least two feet of
freeboard.

m. Wind erosion control techniques (such as windbreaks, water, chemical dust suppressants, and/or vegetation) shall be used on all
construction areas that may be disturbed. Any windbreaks installed to comply with this condition shall remain in place until the soil is stabilized
or permanently covered with vegetation.

n. The main travel route(s) through the site will be graveled and/or paved prior to the completion of the initial grading/site preparation phase
of construction. To the extent feasible onsite traffic will be limited to these graveled/paved travel routes.

Verification: The project owner shall include in the MCR:

1. asummary of all actions taken to maintain compliance with this condition,

2. copies of any complaints filed with the air district in relation to project construction, and

3. any other documentation deemed necessary by the CPM and AQCMM to verify compliance with this condition. Such information may be
provided via electronic format or disk at the project owner’s discretion.

Attachments
Midway AQ Mitigation and Dust Control Plan_6.17.25.pdf

Official Documented Meeting Minutes

09_2026 September

No underground work happened during September.

This month dust conditions were low, a water truck/trailer was available for any dust control required, but was not necessary
There were no dust complaints received this month.

Previous Meeting Minutes

Aug 31, 2026

08_2026 August

During excavation for Trenwa, hand excavation was the primary method of spoil removal.

This month dust conditions were low, a water truck/trailer was available for any dust control required, but was not necessary
There were no dust complaints received this month.

RavenVolt Printed On: Oct 6, 2026 08:58 AM PDT



Meeting #7 - CEC Reporting WA-10 PC1 Midway Project: P-001862 MRP - Midway

AQ-SC5 Summary of Compliance for Equip and Diesel Fuel

No.

171

Mtg Origin  Title Assignment Due Date Priority Status

1 Summary of Compliance for Equip and Dec 5, 2025 Medium Open
Diesel Fuel

Description

Diesel-Fueled Engines Control: The AQCMM shall submit to the CPM, in the MCR, a construction mitigation report that demonstrates
compliance with the following mitigation measures for the purposes of controlling diesel construction-related emissions. Any deviation from
the following mitigation measures shall require prior CPM notification and approval.

a. All diesel-fueled engines used in the construction of the facility shall be fueled only with ultra-low sulfur diesel, which contains no more
than 15 ppm sulfur.

b. All diesel-fueled engines used in the construction of the facility shall have clearly visible tags issued by the on-site AQCMM showing that
the engine meets the conditions set forth herein.

c. All construction diesel engines, which have a rating of 100 hp or more, shall meet, at a minimum, the Tier 2 California Emission Standards
for Off-Road Compression-Ignition Engines as specified in California Code of Regulations, Title 13, section 2423(b)(1) unless certified by the
on-site AQCMM that such engine is not available for a particular item of equipment. In the event a Tier 2 engine is not available for any off-
road engine larger than 100 hp, that engine shall be equipped with a Tier 1 engine. In the event a Tier 1 engine is not available for any off-
road engine larger than 100 hp, that engine shall be equipped with a catalyzed diesel particulate filter (soot filter), unless certified by engine
manufacturers or the on-site AQCMM that the use of such devices is not practical for specific engine types. For purposes of this condition, the
use of such devices is “not practical” if, among other reasons:

1. There is no available soot filter that has been certified by either the California Air Resources Board or U.S. Environmental Protection
Agency for the engine in question; or

2. (The construction equipment is intended to be on-site for ten

(10) days or less.

3. The CPM may grant relief from this requirement if the AQCMM can demonstrate that they have made a good faith effort to comply with
this requirement and that compliance is not possible.

d. The use of a soot filter may be terminated immediately if one of the following conditions exists, provided that the CPM is informed within
ten (10) working days of the termination:

1. The use of the soot filter is excessively reducing normal availability of the construction equipment due to increased downtime for
maintenance, and/or reduced power output due to an excessive increase in backpressure.

2. The soot filter is causing or is reasonably expected to cause significant engine damage.

3. The soot filter is causing or is reasonably expected to cause a significant risk to workers or the public.

4. Any other seriously detrimental cause which has the approval of the CPM prior to the termination being implemented.

e. All heavy earthmoving equipment and heavy duty construction related trucks with engines meeting the requirements of (c) above shall be
properly maintained and the engines tuned to the engine manufacturer’s specifications.

f.  All diesel heavy construction equipment shall not remain running at idle for more than five minutes, to the extent practical.

Verification: The project owner shall include in the MCR:

1. asummary of all actions taken to maintain compliance with this condition,

2. copies of all diesel fuel purchase records,

3. alist of all heavy equipment used on site during that month, including the owner of that equipment and a letter from each owner indicating
that equipment has been properly maintained, and

4. any other documentation deemed necessary by the CPM and AQCMM to verify compliance with this condition. Such information may be
provided via electronic format or disk at the project owner’s discretion.

Attachments
Midway_EquipmentUsageReport.xIsx, 040126_Midway_EquipmentUsageReport.xlsx, 060126_Midway_EquipmentUsageReport.xIsx,
073126_Midway_EquipmentUsageReport.xIsx, 083126_Midway_EquipmentUsageReport .xIsx

Official Documented Meeting Minutes
09_2026 September - No Updated Reports
No heavy equipment operations or fuel consumption were reported during the month of September.

Previous Meeting Minutes

Aug 31, 2026

08_2026 August See Updated Report

Fuel was acquired per the air quality management plan

All utilized heavy equipment was maintained per the air quality management plan
No refuel happened onsite

RavenVolt Printed On: Oct 6, 2026 08:58 AM PDT



Meeting #7 - CEC Reporting WA-10 PC1 Midway Project: P-001862 MRP - Midway

Worker Safety-3 Record of All Employee Training

No.

18.1

Mtg Origin  Title Assignment Due Date Priority Status
1 Record of All Employee Training Dec 5,2025  Medium Open
Description

The project owner shall provide a site Construction Safety Supervisor (CSS) who, by way of training and/or experience, is knowledgeable of
power plant construction activities and relevant LORS, is capable of identifying workplace hazards relating to the construction activities, and
has authority to take appropriate action to assure compliance and mitigate hazards. The CSS shall:

» Have over-all authority for coordination and implementation of all occupational safety and health practices, policies, and programs;

» Assure that the safety program for the project complies with Cal/OSHA and federal regulations related to power plant projects;

» Assure that all construction and commissioning workers and supervisors receive adequate safety training;

+ Complete accident and safety-related incident investigations, emergency response reports for injuries, and inform the CPM of safety-
related incidents; and

« Assure that all the plans identified in conditions of certification WORKER SAFETY-1 and -2 are implemented.

Verification: At least 30 days prior to the start of site mobilization, the project owner shall submit to the CPM the name and contact information
for the Construction Safety Supervisor (CSS). The contact information of any replacement (CSS) shall be submitted to the CPM within one
business day of starting in the position.

The CSS shall submit in the Monthly Compliance Report a monthly safety inspection report to include:

» Record of all employees trained for that month (all records shall be kept on site for the duration of the project);

» Summary report of safety management actions and safety-related incidents that occurred during the month;

» Report of any continuing or unresolved situations and incidents that may pose danger to life or health; and

* Report of accidents and injuries that occurred during the month.

Attachments

Midway_Panoche SSSP.pdf, 2:2:26 WEAP TRAINING .pdf, WEAP Training Log.xlsx, WEAP Training Sign-in - R.pdf, P-001862-MRP-Midway-
3-Failed_to_abide_to_stop_work_command_Crane_Operations-2026-09-04.pdf, P-001862-MRP-Midway-2-Electrical_Equipment_damage-
Powell_Metering_cabinet-2026-09-04.pdf, 08-17_08-28 WEAP Training Log .xIsx, WEAP Training Sign-in -- September.pdf

Official Documented Meeting Minutes

09_2026 September

Safety training has been provided for all personnel on site including the WEAP training.
Daily safety meetings are held per the SSSP and safety requirements

This month there were no incidents posing danger to life or health

This month there were no reports of accidents or injuries

Previous Meeting Minutes

Aug 31, 2026

08_2026 August

Safety training has been provided for all personnel on site including the WEAP training.
Daily safety meetings are held per the SSSP and safety requirements

Incidents:

+ This month there was an incident involving a near miss, please see attached report (Incident #3 - Failed to abide to stop work
command Crane Operations).

» This month, there was an incident involving an electrical cabinet. Please see the attached report for additional details (Incident #2:
Electrical Equipment damage - Powell Metering cabinet)

This month there were no reports of accidents or injuries

RavenVolt Printed On: Oct 6, 2026 08:58 AM PDT



Appendix B6

Drainage, Erosion, and Sedimentation Control Plan (DESCP) Reporting (SOIL & WATER-2)



Meeting #7 - CEC Reporting WA-10 PC1 Midway Project: P-001862 MRP - Midway
No. Mtg Origin  Title Assignment Due Date Priority Status

Official Documented Meeting Minutes

09_2026 September

Weekly site inspections and monitoring of the Project site were conducted pursuant to the Project’s Stormwater Pollution Prevention Plan
(SWPPP). The inspection reports and monitoring results indicate that implementation of the drainage-, erosion- and sediment-control
measures, as established in the drainage, erosion, and sedimentation control plan (DESCP) for the Project, have been functioning effectively
and have been adequately maintained throughout the month of August. No violations or deficiencies were identified during these inspections.

Previous Meeting Minutes

Aug 31, 2026

08_2026 August

Weekly site inspections and monitoring of the Project site were conducted pursuant to the Project’s Stormwater Pollution Prevention Plan
(SWPPP). The inspection reports and monitoring results indicate that implementation of the drainage-, erosion- and sediment-control
measures, as established in the drainage, erosion, and sedimentation control plan (DESCP) for the Project, have been functioning effectively
and have been adequately maintained throughout the month of August. No violations or deficiencies were identified during these inspections.

RavenVolt Printed On: Oct 6, 2026 08:58 AM PDT



BMP INSPECTION REPORT

Date of Inspection: 9/2/2026 Time of Inspection: 11:51 AM Date Report Written: 9/2/2026

Qualified SWPPP /

Developer (QSD) 30daysafter | 30daysafter | 1, . oo | QSDNumeric |Twice Annually:| oo ocioq by

Required Inspections: | construction the QSD is approved COI Action Level Aug-Oct the RWQCB
start replaced (NAL) Jan-March

Qualified SWPPP

Practitioner (QSP) Before COI

Required Inspections: QSP Monthly Pre-QPE Prior to NOT Acreage Changes

QSD, QSP, or trained

QSP Delegate

Inspections: Weekly During QPE Post QPE Monthly Inactive

Construction Site Name Midway-Panoche BESS

Contractor RavenVolt WDID Number 5F10C408043

Construction Stage and Completed Activities:
Mobilization. Earthwork, Electrical work

PhotosTaken: | WPCP [ ] |RiskLevel 1 248 Total project area (Acres)

Yes SWPPP Type

No |:| LUP |:| N/A |:| 14.67 Active Disturbed Area (Acres)
Estimated “Qualifying Precipitation Estimated “Qualifying

Event” beginning (date and time): Precipitation Event” end (date):

End of last “Qualifying Precipitation
Event” (date and time):

Is a “Qualifying Precipitation Event” predicted or did one occur (i.e., any weather pattern with a 50% chance of
0.5” or more within a 24-hour period when 0.5” has been forecast and continues on subsequent 24-hour periods
when 0.25” of precipitation or more is forecast)? |:| YES NO If yes, summarize forecast:

Rain gauge reading (inch):

Inspector Name and Title: Miles Haydock Inspector Certification: QSD/P #28582
Inspector Signature: A/ h%/ Date: 9/2/2026
keZ

Verux, Inc SWPPP Inspection Form for the 2022 CGP 1 February 2024



Minimum BMPs for Risk Level 1 Sites

Inventory of products (excluding materials designed to be

Adequately designed,
implemented, and
effective (Yes / No / N/A)

Action Required
(Yes /No)

implemented and properly effective

Wash/rinse water and materials are prevented from being

outdoors) YES NO
Stockpiled construction materials not actively in use are
covered and bermed YES NO
All chemicals are stored in watertight containers with
appropriate secondary containment, or in a completely YES NO
enclosed storage shed
Construction materials are minimally exposed to
precipitation YES NO
BMPs preventing the off-site tracking of materials are

8 & YES NO

to prevent discharge or infiltration into the underlying soil

Measures are in place to prevent oil, grease, or fuel from

disposed into the storm drain system YES NO
Portable toilets are contained to prevent discharges of waste
P & YES NO
Sanitation facilities are clean and with no apparent for leaks
and spills YES NO
Equipmentis in place to cover waste disposal containers at YES N
the end of business day and during rain events O
Discharges from waste disposal containers are prevented YES N
from discharging to the storm drain system / receiving water O
Stockpiled waste materialis securely protected from wind YES N
and rain if not actively in use O
Procedures are in place for addressing hazardous and non-
hazardous spills YES NO
Appropriate spill response personnel are assigned and
D!O p p p p g YES NO
trained
Equipment and materials for cleanup of spills is available
o P OIS YES NO
Washout areas (e.g., concrete) are contained appropriatel
(e.g ) pprop y YES NO

leaking into the ground, storm drains, or surface waters YES NO
All equipment or vehicles are fueled, maintained, and stored YES NO
in a designated area with appropriate BMPs
Vehicle and equipment leaks are cleaned immediately and
. auip y YES NO
disposed of properly
Verux, Inc SWPPP Inspection Form for the 2022 CGP 2 February 2024



Minimum BMPs for Risk Level 1 Sites

Stockpiled landscape materials such as mulches and

Adequately designed,
implemented, and
effective (Yes/ No / N/A)

Action Required
(Yes /NoO)

and covered

Good housekeeping measures are implemented onsite to
control the air deposition of site materials and from site
operations

YES

topsoil are contained and covered when not actively in use YES NO
Erodible landscape material has not been applied 2 days YES NO
before a forecasted rain event or during an event

Erodible landscape materials are applied at quantities and YES NO
rates in accordance with manufacturer recommendations

Bagged erodible landscape materials are stored on pallets YES NO

NO

systems.

Wind erosion controls are effectively implemented

Non-Stormwater discharges are properly controlled YES NO
Vehicles are washed in a manner to prevent non-stormwater YES NO
discharges to surface waters or drainage systems

Streets are cleaned in a manner to prevent unauthorized

non-stormwater discharges to surface waters or drainage YES NO

sustainable, environmentally friendly alternative exists.

Perimeter controls are established and effective at

YES NO
Effective soil cover is provided for disturbed areas inactive
(i.e., not scheduled to be disturbed for 14 days) as well as YES NO
finished slopes, open space, backfill, and completed lots
The use of plastic materials is limited in cases when a more
P YES NO

tracking (Risk Level 2 & 3 Only)

controlling erosion and sediment discharges from the site YES NO
Entr.ances gnd exits are stabilizgd to control erosion and YES NO
sediment discharges from the site

Sediment basins are properly maintained YES NO
Drain inlet protections are properly installed and maintained YES NO
Inspect immediate access roads prior to forecasted

prerc):ipitation P YES NO
Linear sediment control along toe of slope, face of slope an YES NO
at grade breaks (Risk Level 2 & 3 Only)

Limit construction activity to and from site to entrances and

exits that employ effective controls to prevent offsite YES NO

Verux, Inc SWPPP Inspection Form for the 2022 CGP 3

February 2024



Ensure all storm, drain inlets and perimeter controls, runoff
control BMPs and pollutants controls at entrances and exits

are maintained and protected from activities the reduce YES NO
their effectiveness (Risk Level 2 & 3 Only)
Run-on to the site is effectively managed and directed awa

ymanag y YES NO

from all disturbed areas.

Are the project SWPPP and BMP plan up to date, available

onsite and being properly implemented? YES NO

Is the posting of the project’s unique WDID number, waiver

identification number, and site and project contact YES NO

information publicly accessible?

Stabilize DSA YES NO
N/A N/A

1. Concrete Waste Clean concrete spills/reset washout
Management

10.

Verux, Inc SWPPP Inspection Form for the 2022 CGP 4 February 2024



Yes, No, N/A
Do stormwater storage and containment areas have adequate freeboard? If no, complete N/A
Partll.
Are drainage areas free of spills, leaks, or uncontrolled pollutant sources? If no, complete N/A
Part VIl and describe below.
Notes:
Are stormwater storage and containment areas free of leaks? If no, complete Parts lll
and/or VIl and describe below. N/A
Notes:

Location Description
Location Description
Location Description
Location Description

Verux, Inc SWPPP Inspection Form for the 2022 CGP 5

February 2024



12.

13.

14.

15.

16.

17.

18.

19.

20.

Verux, Inc SWPPP Inspection Form for the 2022 CGP 6 February 2024



9/2/2026




9/2/2026



MVERUX

Stormwater Compliance | Construction Managemant

. 916.969.6265 [ -8B8.B405935 | wwwieruxinc.com

9848 Business Park Dr., Sta C | Sacramanto, CA 95827 BMP INSPECTION REPORT
SACRAMENTO # SANTA ROSA « CLOVIS « CHICD

Date of Inspection: 9/9/2026 Time of Inspection: 12:19 AM Date Report Written: 9/9/2026

Qualified SWPPP

Developer (QSD) 30daysafter | 30daysafter | 1, . oo | QSDNumeric |Twice Annually:| oo ocioq by

Required Inspections: | construction the QSD is approved COI Action Level Aug-Oct the RWQCB
start replaced (NAL) Jan-March

Qualified SWPPP

Practitioner (QSP) Before COI

Required Inspections: QSP Monthly Pre-QPE Prior to NOT Acreage Changes

QsSD, QSP, or trained

QSP Delegate /

Inspections: Weekly During QPE Post QPE Monthly Inactive

Construction Site Name Midway-Panoche BESS

Contractor RavenVolt WDID Number 5F10C408043

Construction Stage and Completed Activities:
Mobilization. Earthwork, Electrical work

PhotosTaken: | WPCP [ ] |RiskLevel 1 248 Total project area (Acres)

Yes SWPPP Type

No |:| LUP |:| N/A |:| 14.67 Active Disturbed Area (Acres)
Estimated “Qualifying Precipitation Estimated “Qualifying

Event” beginning (date and time): Precipitation Event” end (date):

End of last “Qualifying Precipitation
Event” (date and time):

Is a “Qualifying Precipitation Event” predicted or did one occur (i.e., any weather pattern with a 50% chance of
0.5” or more within a 24-hour period when 0.5” has been forecast and continues on subsequent 24-hour periods
when 0.25” of precipitation or more is forecast)? |:| YES NO If yes, summarize forecast:

Rain gauge reading (inch):

Inspector Name and Title: Matthew Viau Inspector Certification:  QSP #83740

o
Inspector Signature: M Ww/ VM Date: 9/9/2026

Verux, Inc SWPPP Inspection Form for the 2022 CGP 1 February 2024




Minimum BMPs for Risk Level 1 Sites

Inventory of products (excluding materials designed to be

Adequately designed,
implemented, and
effective (Yes / No / N/A)

Action Required
(Yes /No)

implemented and properly effective

Wash/rinse water and materials are prevented from being

outdoors) YES NO
Stockpiled construction materials not actively in use are
covered and bermed YES NO
All chemicals are stored in watertight containers with
appropriate secondary containment, or in a completely YES NO
enclosed storage shed
Construction materials are minimally exposed to
precipitation YES NO
BMPs preventing the off-site tracking of materials are

8 & YES NO

to prevent discharge or infiltration into the underlying soil

Measures are in place to prevent oil, grease, or fuel from

disposed into the storm drain system YES NO
Portable toilets are contained to prevent discharges of waste
P & YES NO

Sanitation facilities are clean and with no apparent for leaks
and spills YES NO
Equipmentis in place to cover waste disposal containers at YES N
the end of business day and during rain events O
Discharges from waste disposal containers are prevented YES N
from discharging to the storm drain system / receiving water O
Stockpiled waste materialis securely protected from wind YES N
and rain if not actively in use O
Procedures are in place for addressing hazardous and non-
hazardous spills YES NO
Appropriate spill response personnel are assigned and

D!O p p p p g YES NO
trained
Equipment and materials for cleanup of spills is available
o P OIS YES NO
Washout areas (e.g., concrete) are contained appropriatel

(e.g ) pprop y NO YES

leaking into the ground, storm drains, or surface waters YES NO
All equipment or vehicles are fueled, maintained, and stored YES NO
in a designated area with appropriate BMPs
Vehicle and equipment leaks are cleaned immediately and
. auip y YES NO
disposed of properly
Verux, Inc SWPPP Inspection Form for the 2022 CGP 2 February 2024



Minimum BMPs for Risk Level 1 Sites

Stockpiled landscape materials such as mulches and

Adequately designed,
implemented, and
effective (Yes/ No / N/A)

Action Required
(Yes /NoO)

and covered

Good housekeeping measures are implemented onsite to
control the air deposition of site materials and from site
operations

YES

topsoil are contained and covered when not actively in use YES NO
Erodible landscape material has not been applied 2 days YES NO
before a forecasted rain event or during an event

Erodible landscape materials are applied at quantities and YES NO
rates in accordance with manufacturer recommendations

Bagged erodible landscape materials are stored on pallets YES NO

NO

systems.

Wind erosion controls are effectively implemented

Non-Stormwater discharges are properly controlled YES NO
Vehicles are washed in a manner to prevent non-stormwater YES NO
discharges to surface waters or drainage systems

Streets are cleaned in a manner to prevent unauthorized

non-stormwater discharges to surface waters or drainage YES NO

sustainable, environmentally friendly alternative exists.

Perimeter controls are established and effective at

YES NO
Effective soil cover is provided for disturbed areas inactive
(i.e., not scheduled to be disturbed for 14 days) as well as YES NO
finished slopes, open space, backfill, and completed lots
The use of plastic materials is limited in cases when a more
P YES NO

tracking (Risk Level 2 & 3 Only)

controlling erosion and sediment discharges from the site YES NO
Entr.ances gnd exits are stabilizgd to control erosion and YES NO
sediment discharges from the site

Sediment basins are properly maintained YES NO
Drain inlet protections are properly installed and maintained YES NO
Inspect immediate access roads prior to forecasted

prerc):ipitation P YES NO
Linear sediment control along toe of slope, face of slope an YES NO
at grade breaks (Risk Level 2 & 3 Only)

Limit construction activity to and from site to entrances and

exits that employ effective controls to prevent offsite YES NO

Verux, Inc SWPPP Inspection Form for the 2022 CGP 3

February 2024



Ensure all storm, drain inlets and perimeter controls, runoff
control BMPs and pollutants controls at entrances and exits

are maintained and protected from activities the reduce YES NO
their effectiveness (Risk Level 2 & 3 Only)
Run-on to the site is effectively managed and directed awa

ymanag y YES NO

from all disturbed areas.

Are the project SWPPP and BMP plan up to date, available

onsite and being properly implemented? YES NO

Is the posting of the project’s unique WDID number, waiver

identification number, and site and project contact YES NO

information publicly accessible?

Stabilize DSA YES NO
N/A N/A

1. Concrete Waste Clean concrete spills/reset washout
Management

2. Concrete Waste Remove concrete waste
Management

10.

Verux, Inc SWPPP Inspection Form for the 2022 CGP 4 February 2024



Yes, No, N/A
Do stormwater storage and containment areas have adequate freeboard? If no, complete N/A
Partll.
Are drainage areas free of spills, leaks, or uncontrolled pollutant sources? If no, complete N/A
Part VIl and describe below.
Notes:
Are stormwater storage and containment areas free of leaks? If no, complete Parts lll
and/or VIl and describe below. N/A
Notes:

Location Description
Location Description
Location Description
Location Description

Verux, Inc SWPPP Inspection Form for the 2022 CGP 5

February 2024
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13.

14.

15.

16.

17.

18.

19.

20.
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19/9/2026




MVERUX

Stormwater Compliance | Construction Managemaent

. 916.969.6265 [ 1. 8B8.B40.5935 | wwwieruxinc.com BMP INSPECTION REPORT

9848 Business Park Dr., Ste C | Sacramanto, CA 35827
SACRAMENTO # SANTA ROSA « CLOVIS « CHICD

Date of Inspection: 9/14/2026 Time of Inspection: 12:58 AM Date Report Written:  9/14/2026

Qualified SWPPP

Developer (QSD) 30daysafter | 30daysafter | 1, . oo | QSDNumeric |Twice Annually:| oo ocioq by

Required Inspections: | construction the QSD is approved COI Action Level Aug-Oct the RWQCB
start replaced (NAL) Jan-March

Qualified SWPPP

Practitioner (QSP) Before COI

Required Inspections: QSP Monthly Pre-QPE Prior to NOT Acreage Changes

QSD, QSP, or trained

QSP Delegate /

Inspections: Weekly During QPE Post QPE Monthly Inactive

Construction Site Name Midway-Panoche BESS

Contractor RavenVolt WDID Number 5F10C408043

Construction Stage and Completed Activities:
Mobilization. Earthwork, Electrical work

PhotosTaken: | WPCP [ ] |RiskLevel 1 248 Total project area (Acres)

Yes SWPPP Type

No |:| LUP |:| N/A |:| 14.67 Active Disturbed Area (Acres)
Estimated “Qualifying Precipitation Estimated “Qualifying

Event” beginning (date and time): Precipitation Event” end (date):

End of last “Qualifying Precipitation
Event” (date and time):

Is a “Qualifying Precipitation Event” predicted or did one occur (i.e., any weather pattern with a 50% chance of
0.5” or more within a 24-hour period when 0.5” has been forecast and continues on subsequent 24-hour periods
when 0.25” of precipitation or more is forecast)? |:| YES NO If yes, summarize forecast:

Rain gauge reading (inch):

Inspector Name and Title: Matthew Viau Inspector Certification:  QSP #83740

e
Inspector Signature: M Ww/ [/W Date: 9/14/2026

Verux, Inc SWPPP Inspection Form for the 2022 CGP 1 February 2024




Minimum BMPs for Risk Level 1 Sites

Inventory of products (excluding materials designed to be

Adequately designed,
implemented, and
effective (Yes / No / N/A)

Action Required
(Yes /No)

implemented and properly effective

Wash/rinse water and materials are prevented from being

outdoors) YES NO
Stockpiled construction materials not actively in use are
covered and bermed YES NO
All chemicals are stored in watertight containers with
appropriate secondary containment, or in a completely YES NO
enclosed storage shed
Construction materials are minimally exposed to
precipitation YES NO
BMPs preventing the off-site tracking of materials are

8 & YES NO

to prevent discharge or infiltration into the underlying soil

Measures are in place to prevent oil, grease, or fuel from

disposed into the storm drain system YES NO
Portable toilets are contained to prevent discharges of waste
P & YES NO

Sanitation facilities are clean and with no apparent for leaks
and spills YES NO
Equipmentis in place to cover waste disposal containers at YES N
the end of business day and during rain events O
Discharges from waste disposal containers are prevented YES N
from discharging to the storm drain system / receiving water O
Stockpiled waste materialis securely protected from wind YES N
and rain if not actively in use O
Procedures are in place for addressing hazardous and non-
hazardous spills YES NO
Appropriate spill response personnel are assigned and

D!O p p p p g YES NO
trained
Equipment and materials for cleanup of spills is available
o P OIS YES NO
Washout areas (e.g., concrete) are contained appropriatel

(e.g ) pprop y NO YES

leaking into the ground, storm drains, or surface waters YES NO
All equipment or vehicles are fueled, maintained, and stored YES NO
in a designated area with appropriate BMPs
Vehicle and equipment leaks are cleaned immediately and
. auip y YES NO
disposed of properly
Verux, Inc SWPPP Inspection Form for the 2022 CGP 2 February 2024



Minimum BMPs for Risk Level 1 Sites

Stockpiled landscape materials such as mulches and

Adequately designed,
implemented, and
effective (Yes/ No / N/A)

Action Required
(Yes /NoO)

and covered

Good housekeeping measures are implemented onsite to
control the air deposition of site materials and from site
operations

YES

topsoil are contained and covered when not actively in use YES NO
Erodible landscape material has not been applied 2 days YES NO
before a forecasted rain event or during an event

Erodible landscape materials are applied at quantities and YES NO
rates in accordance with manufacturer recommendations

Bagged erodible landscape materials are stored on pallets YES NO

NO

systems.

Wind erosion controls are effectively implemented

Non-Stormwater discharges are properly controlled YES NO
Vehicles are washed in a manner to prevent non-stormwater YES NO
discharges to surface waters or drainage systems

Streets are cleaned in a manner to prevent unauthorized

non-stormwater discharges to surface waters or drainage YES NO

sustainable, environmentally friendly alternative exists.

Perimeter controls are established and effective at

YES NO
Effective soil cover is provided for disturbed areas inactive
(i.e., not scheduled to be disturbed for 14 days) as well as YES NO
finished slopes, open space, backfill, and completed lots
The use of plastic materials is limited in cases when a more
P YES NO

tracking (Risk Level 2 & 3 Only)

controlling erosion and sediment discharges from the site YES NO
Entr.ances gnd exits are stabilizgd to control erosion and YES NO
sediment discharges from the site

Sediment basins are properly maintained YES NO
Drain inlet protections are properly installed and maintained YES NO
Inspect immediate access roads prior to forecasted

prerc):ipitation P YES NO
Linear sediment control along toe of slope, face of slope an YES NO
at grade breaks (Risk Level 2 & 3 Only)

Limit construction activity to and from site to entrances and

exits that employ effective controls to prevent offsite YES NO

Verux, Inc SWPPP Inspection Form for the 2022 CGP 3

February 2024



Ensure all storm, drain inlets and perimeter controls, runoff
control BMPs and pollutants controls at entrances and exits
are maintained and protected from activities the reduce
their effectiveness (Risk Level 2 & 3 Only)

Run-on to the site is effectively managed and directed away
from all disturbed areas.

Are the project SWPPP and BMP plan up to date, available

YES

YES

NO

NO

onsite and being properly implemented? YES NO

Is the posting of the project’s unique WDID number, waiver

identification number, and site and project contact YES NO

information publicly accessible?

Stabilize DSA YES NO
N/A N/A

1. Concrete Waste Remove concrete waste
Management

2. Concrete Waste Clean slurry spills
Management

10.

Verux, Inc SWPPP Inspection Form for the 2022 CGP 4

February 2024



Yes, No, N/A
Do stormwater storage and containment areas have adequate freeboard? If no, complete N/A
Partll.
Are drainage areas free of spills, leaks, or uncontrolled pollutant sources? If no, complete N/A
Part VIl and describe below.
Notes:
Are stormwater storage and containment areas free of leaks? If no, complete Parts lll
and/or VIl and describe below. N/A
Notes:

Location Description
Location Description
Location Description
Location Description

Verux, Inc SWPPP Inspection Form for the 2022 CGP 5

February 2024
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13.

14.

15.

16.

17.

18.

19.

20.
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Remove concrete waste
& Clean slurry spills

9/14/2026




MVERUX

Stormwater Compliance | Construction Managemant

. 916.969.6265 [ -8B8.B405935 | wwwieruxinc.com

9848 Business Park Dr., Sta C | Sacramanto, CA 95827 BMP INSPECTION REPORT
SACRAMENTO # SANTA ROSA « CLOVIS « CHICD

Date of Inspection: 9/22/2026 Time of Inspection: 12:26 AM Date Report Written:  9/22/2026

Qualified SWPPP

Developer (QSD) 30daysafter | 30daysafter | 1, . oo | QSDNumeric |Twice Annually:| oo ocioq by

Required Inspections: | construction the QSD is approved COI Action Level Aug-Oct the RWQCB
start replaced (NAL) Jan-March

Qualified SWPPP

Practitioner (QSP) / Before COI

Required Inspections: QSP Monthly Pre-QPE Prior to NOT Acreage Changes

QSD, QSP, or trained

QSP Delegate /

Inspections: Weekly During QPE Post QPE Monthly Inactive

Construction Site Name Midway-Panoche BESS

Contractor RavenVolt WDID Number 5F10C408043

Construction Stage and Completed Activities:
Mobilization. Earthwork, Electrical work

PhotosTaken: | WPCP [ ] |RiskLevel 1 248 Total project area (Acres)

Yes SWPPP Type

No |:| LUP |:| N/A |:| 14.67 Active Disturbed Area (Acres)
Estimated “Qualifying Precipitation Estimated “Qualifying

Event” beginning (date and time): Precipitation Event” end (date):

End of last “Qualifying Precipitation
Event” (date and time):

Is a “Qualifying Precipitation Event” predicted or did one occur (i.e., any weather pattern with a 50% chance of
0.5” or more within a 24-hour period when 0.5” has been forecast and continues on subsequent 24-hour periods
when 0.25” of precipitation or more is forecast)? |:| YES NO If yes, summarize forecast:

Rain gauge reading (inch):

Inspector Name and Title: Matthew Viau Inspector Certification:  QSP #83740

[
Inspector Signature: M W‘“’ V cad Date: 9/22/2026

Verux, Inc SWPPP Inspection Form for the 2022 CGP 1 February 2024




Minimum BMPs for Risk Level 1 Sites

Inventory of products (excluding materials designed to be

Adequately designed,
implemented, and
effective (Yes / No / N/A)

Action Required
(Yes /No)

implemented and properly effective

Wash/rinse water and materials are prevented from being

outdoors) YES NO
Stockpiled construction materials not actively in use are
covered and bermed YES NO
All chemicals are stored in watertight containers with
appropriate secondary containment, or in a completely YES NO
enclosed storage shed
Construction materials are minimally exposed to
precipitation YES NO
BMPs preventing the off-site tracking of materials are

8 & YES NO

to prevent discharge or infiltration into the underlying soil

Measures are in place to prevent oil, grease, or fuel from

disposed into the storm drain system YES NO
Portable toilets are contained to prevent discharges of waste
P & YES NO

Sanitation facilities are clean and with no apparent for leaks
and spills YES NO
Equipmentis in place to cover waste disposal containers at YES N
the end of business day and during rain events O
Discharges from waste disposal containers are prevented YES N
from discharging to the storm drain system / receiving water O
Stockpiled waste materialis securely protected from wind YES N
and rain if not actively in use O
Procedures are in place for addressing hazardous and non-
hazardous spills YES NO
Appropriate spill response personnel are assigned and

D!O p p p p g YES NO
trained
Equipment and materials for cleanup of spills is available
o P OIS YES NO
Washout areas (e.g., concrete) are contained appropriatel

(e.g ) pprop y NO YES

leaking into the ground, storm drains, or surface waters YES NO
All equipment or vehicles are fueled, maintained, and stored YES NO
in a designated area with appropriate BMPs
Vehicle and equipment leaks are cleaned immediately and
. auip y YES NO
disposed of properly
Verux, Inc SWPPP Inspection Form for the 2022 CGP 2 February 2024



Minimum BMPs for Risk Level 1 Sites

Stockpiled landscape materials such as mulches and

Adequately designed,
implemented, and
effective (Yes/ No / N/A)

Action Required
(Yes /NoO)

and covered

Good housekeeping measures are implemented onsite to
control the air deposition of site materials and from site
operations

YES

topsoil are contained and covered when not actively in use YES NO
Erodible landscape material has not been applied 2 days YES NO
before a forecasted rain event or during an event

Erodible landscape materials are applied at quantities and YES NO
rates in accordance with manufacturer recommendations

Bagged erodible landscape materials are stored on pallets YES NO

NO

systems.

Wind erosion controls are effectively implemented

Non-Stormwater discharges are properly controlled YES NO
Vehicles are washed in a manner to prevent non-stormwater YES NO
discharges to surface waters or drainage systems

Streets are cleaned in a manner to prevent unauthorized

non-stormwater discharges to surface waters or drainage YES NO

sustainable, environmentally friendly alternative exists.

Perimeter controls are established and effective at

YES NO
Effective soil cover is provided for disturbed areas inactive
(i.e., not scheduled to be disturbed for 14 days) as well as YES NO
finished slopes, open space, backfill, and completed lots
The use of plastic materials is limited in cases when a more
P YES NO

tracking (Risk Level 2 & 3 Only)

controlling erosion and sediment discharges from the site YES NO
Entr.ances gnd exits are stabilizgd to control erosion and YES NO
sediment discharges from the site

Sediment basins are properly maintained YES NO
Drain inlet protections are properly installed and maintained YES NO
Inspect immediate access roads prior to forecasted

prerc):ipitation P YES NO
Linear sediment control along toe of slope, face of slope an YES NO
at grade breaks (Risk Level 2 & 3 Only)

Limit construction activity to and from site to entrances and

exits that employ effective controls to prevent offsite YES NO

Verux, Inc SWPPP Inspection Form for the 2022 CGP 3

February 2024



Ensure all storm, drain inlets and perimeter controls, runoff
control BMPs and pollutants controls at entrances and exits
are maintained and protected from activities the reduce
their effectiveness (Risk Level 2 & 3 Only)

Run-on to the site is effectively managed and directed away
from all disturbed areas.

Are the project SWPPP and BMP plan up to date, available

YES

YES

NO

NO

onsite and being properly implemented? YES NO

Is the posting of the project’s unique WDID number, waiver

identification number, and site and project contact YES NO

information publicly accessible?

Stabilize DSA YES NO
N/A N/A

1. Concrete Waste Remove concrete waste
Management

2. Concrete Waste Clean slurry spills
Management

10.

Verux, Inc SWPPP Inspection Form for the 2022 CGP 4

February 2024



Yes, No, N/A
Do stormwater storage and containment areas have adequate freeboard? If no, complete N/A
Partll.
Are drainage areas free of spills, leaks, or uncontrolled pollutant sources? If no, complete N/A
Part VIl and describe below.
Notes:
Are stormwater storage and containment areas free of leaks? If no, complete Parts lll
and/or VIl and describe below. N/A
Notes:

Location Description
Location Description
Location Description
Location Description

Verux, Inc SWPPP Inspection Form for the 2022 CGP 5

February 2024
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15.

16.

17.

18.

19.

20.
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Remove concrete waste Remove concrete waste

& Clean slurry spills

9/22/2026




BMP INSPECTION REPORT

Date of Inspection: 9/29/2026 Time of Inspection: 12:41 AM Date Report Written:  9/29/2026

Qualified SWPPP

Developer (QSD) 30daysafter | 30daysafter | 1, . oo | QSDNumeric |Twice Annually:| oo ocioq by

Required Inspections: | construction the QSD is approved COI Action Level Aug-Oct the RWQCB
start replaced (NAL) Jan-March

Qualified SWPPP

Practitioner (QSP) Before COI

Required Inspections: QSP Monthly Pre-QPE Prior to NOT Acreage Changes

QSD, QSP, or trained

QSP Delegate /

Inspections: Weekly During QPE Post QPE Monthly Inactive

Construction Site Name Midway-Panoche BESS

Contractor RavenVolt WDID Number 5F10C408043

Construction Stage and Completed Activities:
Mobilization. Earthwork, Electrical work

PhotosTaken: | WPCP [ ] |RiskLevel 1 248 Total project area (Acres)

Yes SWPPP Type

No |:| LUP |:| N/A |:| 14.67 Active Disturbed Area (Acres)
Estimated “Qualifying Precipitation Estimated “Qualifying

Event” beginning (date and time): Precipitation Event” end (date):

End of last “Qualifying Precipitation
Event” (date and time):

Is a “Qualifying Precipitation Event” predicted or did one occur (i.e., any weather pattern with a 50% chance of
0.5” or more within a 24-hour period when 0.5” has been forecast and continues on subsequent 24-hour periods
when 0.25” of precipitation or more is forecast)? |:| YES NO If yes, summarize forecast:

Rain gauge reading (inch):

Inspector Name and Title: Victor Herrera Inspector Certification:  QSP #29055
|

"
[ Date: 9/29/2026

“',L V\.',_,v—--____

Inspector Signature: 1"\
|

Verux, Inc SWPPP Inspection Form for the 2022 CGP 1 February 2024



Minimum BMPs for Risk Level 1 Sites

Inventory of products (excluding materials designed to be

Adequately designed,
implemented, and
effective (Yes / No / N/A)

Action Required
(Yes /No)

implemented and properly effective

Wash/rinse water and materials are prevented from being

outdoors) YES NO
Stockpiled construction materials not actively in use are
covered and bermed YES NO
All chemicals are stored in watertight containers with
appropriate secondary containment, or in a completely YES NO
enclosed storage shed
Construction materials are minimally exposed to
precipitation YES NO
BMPs preventing the off-site tracking of materials are

8 & YES NO

to prevent discharge or infiltration into the underlying soil

Measures are in place to prevent oil, grease, or fuel from

disposed into the storm drain system YES NO
Portable toilets are contained to prevent discharges of waste
P & YES NO

Sanitation facilities are clean and with no apparent for leaks
and spills YES NO
Equipmentis in place to cover waste disposal containers at YES N
the end of business day and during rain events O
Discharges from waste disposal containers are prevented YES N
from discharging to the storm drain system / receiving water O
Stockpiled waste materialis securely protected from wind YES N
and rain if not actively in use O
Procedures are in place for addressing hazardous and non-
hazardous spills YES NO
Appropriate spill response personnel are assigned and

D!O p p p p g YES NO
trained
Equipment and materials for cleanup of spills is available
o P OIS YES NO
Washout areas (e.g., concrete) are contained appropriatel

(e.g ) pprop y NO YES

leaking into the ground, storm drains, or surface waters YES NO
All equipment or vehicles are fueled, maintained, and stored YES NO
in a designated area with appropriate BMPs
Vehicle and equipment leaks are cleaned immediately and
. auip y YES NO
disposed of properly
Verux, Inc SWPPP Inspection Form for the 2022 CGP 2 February 2024



Minimum BMPs for Risk Level 1 Sites

Stockpiled landscape materials such as mulches and

Adequately designed,
implemented, and
effective (Yes/ No / N/A)

Action Required
(Yes /NoO)

and covered

Good housekeeping measures are implemented onsite to
control the air deposition of site materials and from site
operations

YES

topsoil are contained and covered when not actively in use YES NO
Erodible landscape material has not been applied 2 days YES NO
before a forecasted rain event or during an event

Erodible landscape materials are applied at quantities and YES NO
rates in accordance with manufacturer recommendations

Bagged erodible landscape materials are stored on pallets YES NO

NO

systems.

Wind erosion controls are effectively implemented

Non-Stormwater discharges are properly controlled YES NO
Vehicles are washed in a manner to prevent non-stormwater YES NO
discharges to surface waters or drainage systems

Streets are cleaned in a manner to prevent unauthorized

non-stormwater discharges to surface waters or drainage YES NO

sustainable, environmentally friendly alternative exists.

Perimeter controls are established and effective at

YES NO
Effective soil cover is provided for disturbed areas inactive
(i.e., not scheduled to be disturbed for 14 days) as well as YES NO
finished slopes, open space, backfill, and completed lots
The use of plastic materials is limited in cases when a more
P YES NO

tracking (Risk Level 2 & 3 Only)

controlling erosion and sediment discharges from the site YES NO
Entr.ances gnd exits are stabilizgd to control erosion and YES NO
sediment discharges from the site

Sediment basins are properly maintained YES NO
Drain inlet protections are properly installed and maintained YES NO
Inspect immediate access roads prior to forecasted

prerc):ipitation P YES NO
Linear sediment control along toe of slope, face of slope an YES NO
at grade breaks (Risk Level 2 & 3 Only)

Limit construction activity to and from site to entrances and

exits that employ effective controls to prevent offsite YES NO

Verux, Inc SWPPP Inspection Form for the 2022 CGP 3

February 2024



Ensure all storm, drain inlets and perimeter controls, runoff
control BMPs and pollutants controls at entrances and exits
are maintained and protected from activities the reduce
their effectiveness (Risk Level 2 & 3 Only)

Run-on to the site is effectively managed and directed away
from all disturbed areas.

Are the project SWPPP and BMP plan up to date, available

YES

YES

NO

NO

onsite and being properly implemented? YES NO

Is the posting of the project’s unique WDID number, waiver

identification number, and site and project contact YES NO

information publicly accessible?

Stabilize DSA YES NO
N/A N/A

1. Concrete Waste Remove concrete waste
Management

2. Concrete Waste Clean slurry spills
Management

3. Waste Management |Clean AC grindings spills

4. Stockpile Management | Place AC grindings on plastic

10.

Verux, Inc SWPPP Inspection Form for the 2022 CGP 4

February 2024



Yes, No, N/A
Do stormwater storage and containment areas have adequate freeboard? If no, complete N/A
Partll.
Are drainage areas free of spills, leaks, or uncontrolled pollutant sources? If no, complete N/A
Part VIl and describe below.
Notes:
Are stormwater storage and containment areas free of leaks? If no, complete Parts lll
and/or VIl and describe below. N/A
Notes:

Location Description
Location Description
Location Description
Location Description

Verux, Inc SWPPP Inspection Form for the 2022 CGP 5

February 2024
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Verux Weather Report (NWS)

Site: Midway-Panoche BESS
Coordinates: 36.65390, -120.58285 Gridpoint: HNX/23,101 Office: HNX
Generated: 2026-09-29 04:32:16

Forecast issued: 2026-09-29 03:56 PDT

MVERUX

Date Tue Sep 29 Wed Sep 30 Thu Oct 01 Fri Oct 02 Sat Oct 03 Sun Oct 04 Mon Oct 05
High Temp(F) 89 93 95 95 96 97 96

Low Temp(F) 58 61 64 65 67 68 68

Time 5am |11am 5pm |11pm| 5am |11am 5pm |11pm 5am |11am 5pm |11pm 5am |11am 5pm |11pm 5am [11am 5pm |11pm| 5am |11am 5pm |11pm| 5am |11am 5pm |11pm
Temp(F) 60 | 73 | 88 | 71 | 63 | 79 92 74 | 65|81 | 93|76 67 81 93|78 | 71 |8 94 79 72 84 95 |79 72 84 94 79
Wind Speed(mph) 5 7 9 3 2 3 5 3 3 3 3 2 3 3 3 2 2 3 5 3 2 3 5 3 2 3 5 3
Wind Gust(mph) 7 14|17 6 3 8 9 5 5 6 8 3 5 6 8 3 3 6 8 5 3 6 9 6 5 7 10 | 6
Prob. of Precip(%) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Hr. Precip(in) 0.00|0.00 | 0.00 | 0.00 | 0.00 | 0.00 0.00 0.00|0.00|0.00 0.00 0.00 0.00 0.00 0.00|0.000.00 0.00 0.00 0.00 0.00 0.00 0.00|0.00 0.00 0.00 0.00 0.00
6 Hr. Snow(in) 00 00|00 00 00 00O 00 00 00|00 00 00 0O 0O 00 O0O|00O0|00 00O 0O 00 00 00|00|00) 00|00 00
Snow Level(ft) 9300/92001010011400115001160011600116001130011200112001130011100112001120011200113001130011400116001160011700118001210012000118001180011900

Source: National Weather Service (api.weather.gov). Integrity of the delivered PDF is tracked via SHA256 in CERTIFICATE.txt.



Clean AC grindings spills
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LR L

Place AC grindings on plastic/Remove
concrete waste

9/28/2026




9/28/2026



Appendix C

Midway California Energy Commission Compliance Matrix



Midway Pond Lining and BESS Interconnection Project
Environmental Construction and Compliance Matrix

Condition of
Certification

Title/Short
Summary

Phase

Activity
Description

Full CoC Text

Submittal Requirements

Applicable Y/N

Responsibility

Submittal Date

Status.

AQ-sc1

Air Quality
Construction
Mitigation
Manager

Pre-construction

Designate
AQcMM

[Air Quality Construction Mitigation Manager (AQCMM): The project owner shall designate and retain an on-site AQCMM who shall be
responsible for directing and documenting compliance with conditions AQ-SC3, AQ-5C4 and AQ-SCS for the entire project site and linear
facility construction. The on-site AQCMIM may delegate responsibilities to one or more AQCMM Delegates. The AQCMM and AQCMM
Delegates shall have full access to all areas of construction on the project site and linear facilities, and shall have the authority to stop any
o all construction activities as warranted by applicable construction mitigation conditions. The AQCMM and AQCMM Delegates may have
other responsibilities in addition to those described in this condition. The AQCMM shall not be terminated without written consent of the
cPMm.

Verification: At least 60 days prior to the start of ground disturbance, the project owner shall submit to the CPM for approval, the name,
resume, qualifications, and contact information for the on-site AQCMM and all AQCMM Delegates. The AQCMM and all Delegates must be
approved by the CPM before the start of ground disturbance.

60 days prior to the start of
ground disturbance

MRP/Rincon

4/11/2025
2/13/2026

Complete
4/28/25

AQ-sc2

Air Quality
Construction
Mitigation Plan

Pre-Construction

submit AQCMP

|Air Quality Construction Mitigation Plan (AQCMP): The project owner shall provide an AQCMP, for approval, which details the steps that
[will be taken and the reporting requirements necessary to ensure compliance with conditions AQ-SC3, AQ-5C4 and AQ-SCS.

Verification: At least 60 days prior to the start of any ground disturbance, the project owner shall submit the AQCMP to the CPM for
approval. The CPM will notify the project owner of any necessary modifications to the plan within 30 days from the date of receipt. The
|AQCMP must be approved by the CPM before the start of ground disturbance,

60 days prior to the start of
ground disturbance

Rincon

4/11/2025

Complete
4/28/25

AQ-sc3

Construction
Fugitive Dust
Control

Construction

Submit
iance with

Construction Fugitive Dust Control: The AQCMM shall submit documentation to the CPM in each Monthly Compliance Report (MCR) that
| demonstrates compliance with the following mitigation measures for the purposes of preventing all fugitive dust plumes from leaving
the project site and linear facility routes. Any deviation from the following mitigation measures shall require prior CPM notification and
approval.

a.All unpaved roads and disturbed areas in the project and linear construction sites shall be watered as frequently as necessary to comply
with the dust mitigation objectives of AQ-SC4. The frequency of watering may be reduced or eliminated during periods of precipitation.
b.No vehicle shall exceed 10 miles per hour within the construction site.

.The construction site entrances shall be posted with visible speed limit signs.

d.All construction equipment vehicle tires shall be inspected and washed as necessary to be cleaned free of dirt prior to entering paved
roadways

e Gravel ramps of at least 20 feet in length must be provided at the tire washing/cleaning station.

.All unpaved exits from the construction site shall be graveled or treated to prevent track-out to public roadways.

[8.All construction vehicles shall enter the construction site through the treated entrance roadways, unless an alternative route has been
submitted to and approved by the CPM.

h.Construction areas adjacent to any paved roadway shall be provided with sandbags or other measures as specified in the Storm Water
Pollution Prevention Plan (SWPPP) to prevent run-off to roadways.

i.All paved roads within the construction site shall be swept at least twice daily (or less during periods of precipitation) on days when

construction
fugitive dust
control in MCR

activity occurs to prevent the accumulation of dirt and debris.

At least the first 500 feet of any public roadway exiting from the construction site shall be swept at least twice daily (or less during
periods of precipitation) on days when construction activity occurs or on any other day when dirt or runoff from the construction site is
visible on the public roadways.

k. All soil storage piles and disturbed areas that remain inactive for longer than 10 days shall be covered, or shall be treated with
appropriate dust suppressant compounds.

1. All vehicles that are used to transport solid bulk material on public roadways and that have the potential to cause visible emissions shall
be provided with a cover, or the materials shall be sufficiently wetted and loaded onto the trucks in a manner to provide at least two feet
of freeboard.

m.Wind erosion control techniques (such as windbreaks, water, chemical dust suppressants, and/or vegetation) shall be used on all
construction areas that may be disturbed. Any windbreaks installed to comply with this condition shall remain in place ntil the soilis
stabilized or permanently covered with vegetation.

n.The main travel route(s) through the site will be graveled and/or paved prior to the completion of the initial grading/site preparation
phase of construction. To the extent feasible onsite traffic will be limited to these graveled/paved travel routes.

Verification: The project owner shall include in the MCR:

1.2 summary of all actions taken to maintain compliance with this condition,

2.copies of any complaints filed with the air district in relation to project construction, and

3.any other documentation deemed necessary by the CPM and AQCMM to verify compliance with this condition. Such information may
be provided via electronic format or disk at the project owner’s discretion.

Rincon

4/11/2025

reporting
provided in
ICRs

AQ-sca

Dust Plume
Response
Requirement

Include

AQcvP

Dust Plume Response Requirement: The AQCMM or an AQCMM Delegate shall monitor all construction activities for visible dust plumes.
Observations of visible dust plumes that have the potential to be transported:

1.off the project site or

2.200 feet beyond the centerline of the construction of linear facilities or

3.within 100 feet upwind of any regularly occupied structures not owned by the project owner indicate that existing mitigation measures
are not resulting in effective mitigation.

The AQCMM or Delegate shall implement the following procedures for additional mitigation measures in the event that such visible dust
plumes are observed:

Step 1The AQCMM or Delegate shall direct more intensive application of the existing mitigation methods within 15 minutes of making
such a determination.

Step 2The AQCMM or Delegate shall direct implementation of additional methods of dust suppression if Step 1 specified above fails to
result in adequate mitigation within 30 minutes of the original determination.

Step 3The AQCMM or Delegate shall direct a temporary shutdown of the activity causing the emissions if Step 2 specified above fails to
result in effective mitigation within one hour of the original determination. The activity shall not restart until the AQCMM or Delegate is
satisfied that appropriate additional mitigation or other site conditions have changed so that visual dust plumes will not result upon
restarting the shutdown source. The owner/operator may appeal to the CPM any directive from the AQCMM or Delegate to shut down an
activity, provided that the shutdown shall go into effect within one hour of the original determination, unless overruled by the CPM before
that time.

Verification: The AQCMP shall include a section detailing how the additional mitigation measures will be accomplished within the time
limits specified.

Rincon

4/11/2025
2/13/2026

Complete
4/28/25
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AQ-sC5

Diseel-Fueled
Engines Control

Construction

Submit
compliance in
MCR

Diesel-Fueled Engines Control: The AQCMM shall submit to the CPM, in the MCR, a construction mitigation report that demonstrates
[compliance with the following mitigation measures for the controlling diesel ion-related emissions. Any deviation
from the following mitigation measures shall require prior CPM notification and approval.

2.All diesel-fueled engines used in the construction of the facility shall be fueled only with ultra-low sulfur diesel, which contains no more
than 15 ppm sulfur.

b.All diesel-fueled engines used in the construction of the facility shall have clearly visible tags issued by the on-site AQCMM showing that
the engine meets the conditions set forth herein.

c.All construction diesel engines, which have a rating of 100 hp or more, shall meet, at a minimum, the Tier 2 California Emission
standards for Off-Road Compression-lgnition Engines as specified in California Code of Regulations, Title 13, section 2423(b)(1) unless
certified by the on-site AQCMM that such engine is not available for a particular item of equipment. In the event a Tier 2 engine is not
available for any off-road engine larger than 100 hp, that engine shall be equipped with a Tier 1 engine. In the event a Tier 1 engine is not
available for any off-road engine larger than 100 hp, that engine shall be equipped with a catalyzed diesel particulate filter (soot filter),
unless certified by engine manufacturers or the on-site AQCMM that the use of such devices is not practical for specific engine types. For
purposes of this condition, the use of such devices is “not practical” if, among other reasons:

1.There is no available soot filter that has been certified by either the California Air Resources Board or U.S. Environmental Protection
|Agency for the engine in question; or

2.(The construction equipment is intended to be on-site for ten

(10) days o less.

3.The CPM may grant relief from this requirement if the AQCMM can demonstrate that they have made a good faith effort to comply with
this requirement and that compliance is not possible.

d.The use of a soot filter may be terminated immediately if one of the following conditions exists, provided that the CPM is informed

| within ten (10) working days of the terminatio
1.The use of the soot filter is excessively reducing normal availability of the construction equipment due to increased downtime for
and/or reduced power output due to an excessive increase in backpressure.

2.The soot filter is causing or is reasonably expected to cause significant engine damage.

3.The soot filter is causing or is reasonably expected to cause a significant risk to workers or the public.

|4.Any other seriously detrimental cause which has the approval of the CPM prior to the termination being implemented.

e.All heavy earthmoving equipment and heavy duty construction related trucks with engines meeting the requirements of (c) above shall
be properly maintained and the engines tuned to the engine manufacturer’s specifications.

f.All diesel heavy construction equipment shall not remain running at idle for more than five minutes, to the extent practical.

Verification: The project owner shall include in the MCR:

1.2 summary of all actions taken to maintain compliance with this condition,

2.copies of all diesel fuel purchase records,

3.a list of all heavy equipment used on site during that month, including the owner of that equipment and a letter from each owner
indicating that equipment has been properly maintained, and

|4.any other documentation deemed necessary by the CPM and AQCMM to verify compliance with this condition. Such information may.
be provided via electronic format or disk at the project owner’s discretion.

Rincon

4/11/2025

reporting
provided in
ICRs

AQ1-AQ86

Air Quality
Conditions of
Certification

N/A

N/A

[All AQ COCs that are not applicable to Project. Compiled into one row for visual appeal.

N/A

No

N/A

N/A

N/A

BIO-1

Designate Biologist
Selections

Construction

Submit DB

[ The project owner shall assign a Designated Biologist to the project. The project owner shall submit the resume of the proposed
Designated Biologist, with at least 3 references and contact information, to the Energy Commission compliance project manager (CPM) for
approval.

The Designated Biologist must have at least the following um qualifications:

1. ABachelor's Degree in biological sciences, zoology, botany, ecology, or a closely related field; and

2. Three years of experience in field biology or current certification of a nationally recognized biological society, such as The Ecological
Society of America or The Wildlife Society; and

3. At least one year of field experience with biological resources found in or near the project area.

In lieu of the above requirements, the resume shall demonstrate to the satisfaction of the CPM, that the proposed Designated Biologist or
alternate Designated Biologist has the appropriate training and background to effectively implement the Conditions of Certification.

Verification: The project owner shall submit the specified information at least 90 days prior to the start of any site (or related facilities)
Imobilization. No site or related facility activities shall commence until an approved Designated Biologist is available to be on site.

If a Designated Biologist needs to be replaced, the specified information of the proposed replacement must be submitted to the CPM at
least ten working days prior to the termination o release of the preceding Designated Biologist. In an emergency, the project owner shall
immediately notify the CPM to discuss the qualifications and approval of a short-term replacement while a permanent Designated Biologist|
is proposed to the CPM for consideration.

at least 90 days prior to the
start of any site (or related
facilities) mobilization.

Rincon

2/12/2025
9/17/2025

Complete
9/8/2025
2/18/2026

BIO-2

DB duties

Construction,
Operation

Biological
reporting in MCR,
and Annual
Compliance
Report

The project owner shall ensure that the Designated Biologist performs the following during any site (or related facilities) mobilization,
ground disturbance, grading, construction, operation, and closure activities. The Designated Biologist may be assisted by the approved
biological monitor(s), but remains the contact for the project owner and CPM. The Designated Biologist shall:

1.advise the project owner's construction and operation managers on the implementation of the biological resources Conditions of
Certification;

2.consult on the preparation of the Biological Resources Mitigation Implementation and Monitoring Plan (BRMIMP), to be submitted by
the project owner;

3.be available to supervise, conduct, and coordinate mitigation, monitoring, and other biological resources compliance efforts,
particularly in areas requiring avoidance or containing sensitive biological resources, such as special-status species or their habitat;
4.clearly mark sensitive biological resource areas and inspect these areas at appropriate intervals for compliance with regulatory terms
and conditions;

5 inspect active construction areas where animals may have become trapped prior to construction commencing each day. At the end of
the day, inspect for the installation of structures that prevent entrapment or allow escape during periods of construction inactivity.
Periodically inspect areas with high vehicle activity (i.e., parking lots) for animals in harm's way;

6.notify the project owner and the CPM of any noncompliance with any biological resources condition of certification;

7.respond directly to inquiries of the CPM regarding biological resource issues;

8 maintain written records of the tasks specified above and those included in the BRMIMP. Summaries of these records shall be
submitted in the monthly compliance report and the annual report; and

9.train the biological monitors as appropriate, and ensure their familiarity with the BRMIMP, worker environmental awareness program
(WEAP) training, and all permits.

Verification: The Designated Biologist shall submit in the monthly compliance report to the CPM copies of all written reports and
|summaries that document biological resources activities. If actions may affect biological resources during operation, a Designated
Biologist shall be available for monitoring and reporting. During project operation, the Designated Biologist shall submit record summaries
in the annual compliance report unless their duties are ceased as approved by the CPM.

Rincon

Monthly

Ongoing

BIO-3

logical
Monitoring
Qualifications

Pre-Construction,
Construction

Submit Biological
Monitor Resumes

The project owner’s CPM-approved Designated Biologist shall submit the resume, at least 3 references, and contact information of the
proposed biological monitors to the CPM for approval. The resume shall demonstrate to the satisfaction of the CPM, the appropriate
education and experience to accomplish the assigned biological resource tasks.

Biological monitor(s) training by the Designated Biologist shall include familiarity with the Conditions of Certification and the Biological
Resources

Mitigation Implementation and Monitoring Plan (BRMIMP), Worker Environmental Awareness Program (WEAP), and all permits.

Verification: The project owner shall submit the specified information to the CPM for approval at least 30 days prior to the start of any site
(or related facilities) mobilization. The Designated Biologist shall submit a written statement to the CPM confirming that individual
biological monitor(s) have been trained including the date when training was completed. If additional biological monitors are needed
during construction, the specified information shall be submitted to the CPM for approval 10 days prior to their first day of monitoring
activities.

30 days prior to the start of
anysite (or related facilities)
mobilization

Rincon

2/21/2025
2/3/2026

Complete/

4/9/2026
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The project owner’s construction and operation manager shall act on the advice of the Designated Biologist and biological monitor(s) to
ensure conformance with the biological resources Conditions of Certification.

If required by the Designated Biologist and biological monitor(s), the project owner’s construction and operation manager shall halt all site

ground grading, and operation activities in areas specified by the Designated Biologist.

The Designated Biologist shall:

1.require a halt to all activities in any area when determined that there would be an unauthorized adverse impact to biological resources if
the activities continued;

2.inform the project owner and the construction and operation manager when to resume activities; and

within five working days

3.notify the CPM if there is a halt of any activities, and advise the CPM of any corrective actions that have been taken, or will be instituted, As-
DB and Biological . after receipt of notice that . .
BIO-4 Construction Authority to halt  [as a result of the work stoppage. Yes Rincon N/A needed/Ongoin
Monitor Authority corrective action is
N . iologi . . . completed &
If the Designated Biologist is unavailable for direct consultation, the biological monitor shall act on behalf of the Designated Biologist.
Verification: The project owner shall ensure that the Designated Biologist or biological monitor notifies the CPM immediately (and no later
than the following morning of the incident, or Monday morning in the case of a weekend) of any noncompliance or halt of any site
ground grading, and operation activities. The project owner shall notify the CPM of the
circumstances and actions being taken to resolve the problem.
Whenever corrective action is taken by the project owner, a determination of success or failure will be made by the CPM within five
(working days after receipt of notice that corrective action is completed, or the project owner will be notified by the CPM that coordination
with other agencies will require additional time before a determination can be made.
The project owner shall develop and implement a CPM-approved worker environmental awareness program (WEAP) in which each of its
employees, as well as employees of contractors and subcontractors who work on the project site or any related facilities during site
ground grading, operation and closure, are informed about sensitive biological resources
associated with the project.
The WEAP must
+be developed by or in consultation with the Designated Biologist and consist of an onsite or training center presentation in which
supporting written material and electronic media are made available to all participants;
«discuss the locations and types of sensitive biological resources on the project site and adjacent areas;
*present the reasons for protecting these resources;
+present the meaning of various temporary and permanent habitat protection measures;
+identify whom to contact if there are further comments and questions about the material discussed in the program; and
g:::\:‘c‘inee:tr ing acknowledgment form to be signed by each worker indicating that they received training and shall abide by the eAE o
ore-Construction. |WEAP Record At least 10 days prior to site 4/29/25
BIO-5 WEAP y " . " N " and related facilities Yes Rincon 4/21/2025 WEAP records
Construction Keeping The specific program can be administered by a competent individual(s) acceptable to the Designated Biologist.
mobilization provided in
Verification: At least 60 days prior to the start of any site (or related facilities) mobilization, the project owner shall provide to the CPM two crs
(2) copies of the proposed WEAP and all supporting written materials and electronic media prepared or reviewed by the designated
biologist and a resume of the person(s) administering the program
The project owner shall provide in the monthly compliance report the number of persons who have completed the training in the prior
month and a running total of all persons who have completed the training to date. At least 10 days prior to site and related facilities
mobilization submit two copies of the CPM approved materials.
The signed training acknowledgement forms from construction shall be kept on file by the project owner for a period of at least six months
after the start of commercial operation.
During project operation, signed statements for active project operational personnel shall be kept on file for six months following the
termination of an individual's employment.
The project owner shall submit two copies of the proposed biological resources mitigation implementation and monitoring plan (BRMIMP)
to the CPM (for review and approval) and to CDFG and USFWS (for review and comment) and shall implement the measures identified in
the approved BRMIIP.
[The BRMIMP shall be prepared in consultation with the designated biologist and shall identify:
1.all biological resource mitigation, monitoring, and compliance measures proposed and agreed to by the project owner;
2.all biological resources Conditions of Certification identified as necessary to avoid or mitigate impacts;
3.all biological resource mitigation, monitoring, and compliance measures required in federal agency terms and conditions, such as those
provided in the USFWS Biological Opinion;
4.a1l biological resources mitigation, monitoring, and compliance measures required in local agency permits, such as site grading and
landscaping requirements;
5.all sensitive biological resources to be impacted, avoided, or mitigated by project construction, operation, and closure;
6.2l required mitigation measures for each sensitive biological resource;
7.required habitat compensation strategy, including provisions for acquisition, enhancement, and management for any temporary and
permanent loss of sensitive biological resources;
8.2 detailed description of measures that shall be taken to avoid or mitigate temporary disturbances from construction activities;
9.all locations on a map, at an approved scale, of sensitive biological resource areas subject to disturbance and areas requiring temporary
protection and avoidance during construction;
10.aerial photographs, at an approved scale, of all areas to be disturbed during project construction activities — one set prior to any site or
related facilities and one set to completion of project construction. Include planned timing of aerial
photography and a description of why times were chosen;
ogical 11.duration for each type of monitoring and a description of monitoring methods and frequency; At least 60 days prior to
resources Monthly 12 performance standards to be used to help decide if and when proposed mitigation is or is not successful; start of any site (or related
o 13.all performance standards and remedial measures to be implemented if performance standards are not met; facilties) mobilization
Mitigation Pre-Construction, |Compliance Complete
BIO-6 . y 14.2 pr y of biological lated facility closure measures; Yes Rincon 4/3/2025
Implementation Construction  [Reporting 4/10/2025
ot Monitoring SRMIVP 15.a restoration and revegetation plan; Within thirty (30) days after
oo 16.a process for proposing plan modifications to the CPM and appropriate agencies for review and approval; and completion of project
17.a copy of all biological resources-related permits obtained. construction
Verification: The project owner shall provide the specified document at least 60 days prior to start of any site (or related facilities)
mobilization.
The CPM, in consultation with the CDFG, the USFWS, and any other appropriate agencies, will determine the BRMIMP's acceptabilty within
45 days of receipt. If there are any permits that have not yet been received when the BRMIMP is first submitted, these permits shall be
submitted to the CPM, the CDFG, and USFWS within five () days of their receipt, and the BRMIMP shall be revised or supplemented to
reflect the permit condition within 10 days of their receipt by the project owner. Ten days prior to site and related facilities mobilization,
the revised BRMIMP shall be resubmitted to the CPM.
| The project owner shall notify the CPM no less than five working days before implementing any modifications to the approved BRMIMP to
obtain CPM approval.
|Any changes to the approved BRMIMP must also be approved by the CPM in consultation with CDFG, the USFWS, and appropriate agencies
to ensure no conflicts exist.
of BRMIMP measures will be reported in the monthly compliance reports by the Designated Biologist (i.e., survey results,
construction activities that were monitored, species observed). Within thirty (30) days after completion of project construction, the
project owner shall provide to the CPM, for review and approval, a written construction closure report identifying which items of the
BRMIMP have been completed, a summary of all modifications to mitigation measures made during the project's site mobilization, ground
disturbance, grading, and construction phases, and which mitigation and monitoring items are still outstanding.
Closure Plan o
BIO-7 IN/A IN/A Deleted (Refer to General Conditions) N/A No N/A N/A N/A

[ Measures
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BIO-8

Impact Avoidance
Mitigation
Features

Construction

Construction, Post-|

Minimize impacts
to bio resources
in design

[Any time the project owner modifies or finalizes the project design, it shall incorporate all feasible measures that avoid or minimize
impacts to the local biological resources. The project owner shall:

1.design, install, and maintain transmission line poles, access roads, pulling sites, and storage and parking areas to avoid identified
sensitive resources;

2.design, install, and maintain transmission lines and all electrical components in accordance with the Suggested Practices for Raptor
Protection on Power Lines: The State of the Art in 2006 (APLIC 2006) to reduce the likelihood of electrocutions of large birds;
3.eliminate any California exotic pest plants of concern List A species as defined by the California Exotic Pest Plant Council from
landscaping plans;

4.prescribe a road sealant that is nontoxic to wildlife and plants; and

5.design, install, and maintain facility lighting to prevent side casting of light toward wildlife habitat.

All mitigation their i ‘methods shall be included in the BRMIMP. Implementation of the
measures shall be reported in the monthly compliance reports by the Designated Biologist. Within thirty (30) days after completion of
project construction, the project owner shall provide to the CPM, for review and approval, a written construction termination report
identifying how measures have been completed.

Within thirty (30) days after
completion of project
construction

Rincon, MRP

Monthly

Ongoing

BIO-9

Mitigation
Management to
Avoid Harassment
or Harm

Pre-construction,

Construction

Construction, Post-|

Monthly
Compliance
Reporting
BRMIMP

The project owner shall implement the following measures to manage its construction site, and related facilities, in a manner to avoid or
minimize impacts to the local biological resources. To minimize and avoid impacts to San Joaquin kit foxes, the following measures shall be
implemented. These were extracted directly from the federal Biological Opinion, issued August 27, 2007 (USFWS 2007b):

locat o b

Limp Kitfoxhabi s " bank-P: totat

fee-title-acq purehaseof pproved parcel folk b tocted

R Banks-and 5 1112006 {enclosed:

2.Project-related vehicles shall observe a 20-mph speed limit in all project areas, except on county roads and State and Federal highways;
this is particularly important at night when kit foxes are most active. To the extent possible, night-time construction should be minimized.
Off-road traffic outside of designated project areas should be prohibited

3.To prevent inadvertent entrapment of kit foxes or other animals during the construction phase of a project, all excavated, steep- walled
holes or trenches more than 2 feet deep shall be covered at the close of each working day by plywood or similar materials, or provided
[with one or more escape ramps constructed of earth fill or wooden planks. Before such holes or trenches are filled, they should be
thoroughly inspected for trapped animals. If at any time a trapped or injured kit fox s discovered, the procedures under number 13 of this
section must be followed.

4.Kit foxes are attracted to den-like structures such as pipes and may enter stored pipe becoming trapped or injured. All construction
pipes, culverts, or similar structures with a diameter of 4-inches or greater that are stored at a construction site for one or more overnight
periods shall be thoroughly inspected for kit foxes before the pipe is subsequently buried, capped, or otherwise used o moved in any way.
If a kit fox s discovered inside a pipe, that section of pipe should not be moved until the Service has been consulted. if necessary, and
under the direct supervision of the biologist, the pipe may be moved once to remove it from the path of construction activity, until the fox
has escaped.

5.All food-related trash items such as wrappers, cans, bottles, and food scraps shall be disposed of in closed containers and removed at
least once a week from a construction or project site.

6.No firearms shall be allowed on the project site.

7.To prevent harassment, mortality of kit foxes or destruction of dens by dogs or cats, no pets will be permitted on project sites.

8.Use of rodenticides and herbicides in project areas will be restricted. This is necessary to prevent primary or secondary poisoning of kit
foxes and the depletion of prey populations on which they depend. All uses of such compounds should observe label and other restrictions
mandated by the U.S. Environmental Protection Agency, California Department of Food and Agriculture, and other State and Federal
legislation, as well as additional project-related restrictions deemed necessary by the Service, if rodent control must be conducted, zinc
phosphide should be used because of proven lower risk to kit fox.

9.A representative shall be appointed by the project proponent who will be the contact source for any employee or contractor who might
inadvertently kill or injure a kit fox or who finds a dead, injured or entrapped individual. The representative will be identified during the
employee education program. The representative’s name and telephone number shall be provided to the Service.

10.An employee education program shall be conducted. The program will consist of a brief presentation by persons knowledgeable in kit
fox biology and legislative protection to explain endangered species concerns to contractors, their employees, and military and agency
personnel involved in the project. The program willinclude the following: a description of the kit fox and its habitat needs; a report of the
occurrence of kit fox in the project area; an explanation of the status of the species and its protection under the Endangered Species Act;
and alist of measures being taken to reduce impacts to the species during project construction and implementation. A fact sheet
conveying this information should be prepared for distribution to the above-mentioned people and anyone else who may enter the project|
site. The program will be conducted in languages other than English, as appropriate.

11.Upon completion of the project, all areas subject to temporary ground disturbances, including storage and staging areas, temporary
roads, pipeline corridors, etc. will be re-contoured if necessary, and revegetated to promote restoration of the area to pre-project
conditions. An area subject to “temporary” disturbance means any area that is disturbed during the project, but that after project
completion will not be subject to further disturbance and has the potential to be revegetated. Appropriate methods and plant species
used to revegetate such areas should be on asite-specific basis in with the Service, California Department of Fish
and Game (CDFG), and revegetation experts.

12.In the case of trapped animals, escape ramps or structures should be installed immediately to allow the animalls) to escape, or the
Service should be contacted for advice.

13.Any contractor, employee, or military or agency personnel who inadvertently kills or injures a San Joaquin kit fox shall immediately
report the incident to their representative. This representative shall contact the CDFG and the Service immediately in the case of a dead,
injured or entrapped kit fox. The CDFG contact for immediate assistance is State Dispatch at (916) 445-0045. They will contact the local
[warden or biologist.

14.The Sacramento Fish and Wildiife Office and CDFG will be notified in writing within three working days of the accidental death or injury
to a San Joaquin kit fox during project related activities. Notification must include the date, time, and location of the incident or of the
finding of a dead or injured animal and any other pertinent information. The Service contact s the Chief of the Division of Endangered
Species, at the addresses and telephone numbers given below. The CDFG contact is Mr. Ron Schlorff at Street, Sacramento, California
95814, (916) 654-4262.

15.Limits of grading and construction activities should be clearly delineated so that no vegetation outside the delineated grading limits
[would be disturbed by construction personnel or equipment. Project personnel will drive only on existing roads outside of construction
limits

16.5PM will implement the Best Management Practices identified in the project specific Storm Water Pollution Prevention Plan (SWPPP).
17.In order to comply with the Migratory Bird Treaty Act and relevant sections of the CDFG Code (e.g., 3503, 3503.4, 3504, 3505, et seq.),
any vegetation clearing would take place outside of the typical avian nesting season (i.e., February 1st — August 3 1st), to the maximum
extent practical. f this is not possible, prior to ground-disturbing activities, construction, and so forth within the study area, a qualified
biologist will conduct and submit a migratory nesting bird and raptor survey report. A qualified biologist is an individual with sufficient
education and field experience in local California ecology and biology to adequately identify local plant and wildiife species. The survey shall
occur not more than 72 hours prior to initiation of Project activities and any occupied passerines and/or raptor nests occurring within or
adjacent to the study area will be delineated. To the maximum extent practicable, a minimum buffer zone from occupied nests will be
maintained during physical ground-disturbing activities. Once nesting has been determined to cease, the buffer may be removed.

18.5PM will retain the services of a Biological Monitor who will be responsible for overseeing project environmental protection measures
|All encounters with listed species will be reported to the Biological Monitor, who will record the following information: species name;
location (narrative and maps) and dates of observations; general condition and health, including injuries and state of healing; diagnostic
markings, including identification numbers or markers; and locations moved from and to (if appropriate).

Al mitigation ri ‘methods shall be included in the BRMIMP. Implementation of the
measures will be reported in the monthly compliance reports by the Designated Biologist.

[Within thirty (30) days after completion of project construction, the project owner shall provide to the CPM, for review and approval, a
witten construction termination report identifying how measures have been completed.

Within thirty (30) days after
completion of project
construction

Rincon

4/10/2025

BRMIMP
Complete
4/10/25
Ongoing
reporting
provided in
MCRs

BI0-10

Evaporation Pond
Design

Pre-Construction

[Technical
EvaporationPond
Drawings

The project owner shall submit copies of technical drawings for the design of the evaporation pond. The project owner shall design and
build the pond with slopes as steep as practicable and of sufficient size to keep water to a depth of less than 2 feet.

Verification: No less than thirty (30) days prior to the start of evaporation pond construction, the project owner shall provide copies of the
pond design drawings to the CPM for review and approval, and CDFG for review and comment.

No less than thirty (30) days
prior to the start of
evaporation pond
construction

No

N/A

N/A

N/A




Midway Pond Lining and BESS Interconnection Project
i C ion and C i Matrix

cuL1

Cultural Resources
Specalist,

[monitors, resource
|techncial specalist:

Pre-Construction

Submit Resumes

Prior to the start of ion site mobilizati i d di grading, boring, and trenching; and
construction, the project owner shall obtain the services of a Cultural Resources Specialist (CRS), and one or more alternates, i alternates
are needed.

The CRS shall manage all monitoring, mitigation, curation and reporting activities required in accordance with the Conditions of

Certification (Conditions). The CRS may elect to obtain the services of Cultural Resources Monitors (CRMs) and other technical specialists, if

needed, to assist in monitoring, mitigation, and curation activities. The project owner shall ensure that the CRS makes recommendations
regarding the eligibility for listing in the California Register of Historical Resources (CRHR) of any cultural resources that are newly
discovered or that may be affected in an unanticipated manner (Discovery). No on site mobilizati ground
disturbance, construction grading, boring and trenching, and construction shall occur prior to CPM approval of the CRS, unless specifically
[approved by the CPM. Approval of a CRS may be denied or revoked for non-compliance on this or other projects.

| CULTURAL RESOURCES SPECIALIST

The resumes for the CRS and (s) shall include i i ing to the satisfaction of the CPM that their training and
backgrounds conform to the U.S. y of Interior’s ional Qualifications Standards, as published in the Code of Federal
Regulations, 36 CFR Part 61. In addition, the CRS shall have the following qualifications:

1.The CRS's qualifications shall be appropriate to the needs of the project and shall include a background in anthropology, archaeology,
history, architectural history, or a related field; and

2.At least three years of ical or historic, iate, resources mitigation and field experience in California.
3.At least one year of experience in a decision-making capacity on cultural resources projects in California and the appropriate training
d experience to ions regarding the signifi f cultural resources.

The resumes of the CRS and alternate CRS shall include the names and telephone numbers of contacts familiar with the work of the
(CRS/alternate CRS on referenced projects and demonstrate to the satisfaction of the CPM that the CRS/alternate CRS has the appropriate
training and experience to effectively implement the Conditions of Certification.

|CULTURAL RESOURCES MONITORS,
[CRMs shall have the following qualifications:

1.2 85 or BA degree in historical a related field and one year experience monitoring in
california; or

2.an AS or AA degree in historical a related field, and four years experience monitoring in
California; or

3.enroliment in upper division classes pursuing a degree in the fields of historical arelated

field, and two years of monitoring experience in California.

| CULTURAL RESOURCES TECHNICAL SPECIALISTS.
The resume(s) of any additional technical specialists, e.., historical archaeologist, historian, architectural historian, and/or physical
anthropologist, shall be submitted to the CPM for approval.

Verification: At least 45 days prior to the start of ion site mobilizati ion ground di ion grading,
boring and trenching, and construction, the project owner shall submit the resume for the CRS, and alternate(s) if desired, to the CPM for
review and approval.

At least 10 days prior to a termination or release of the CRS, or within 10 days after the resignation of a CRS, the project owner shall submit
the resume of the proposed new CRS to the CPM for review and approval. At the same time, the project owner shall also provide to the
[approved new CRS the AFC and all cultural d field notes, and other cultural materials generated by the project.

At least 20 days prior to ion site mobilizati i d di ion grading, boring and trenching,
[and construction, the CRS shall provide a letter naming anticipated CRMs for the project and stating that the identified CRMs meet the
minimum qualifications for cultural resources monitoring required by this Condition. If additional CRMs are obtained during the project,
the CRS shall provide additional letters to the CPM identifying the CRMs and attesting to the qualifications of the CRMs, at least five days
prior to the CRMs beginning on-site duties.

At least 10 days prior to beginning tasks, the resume(s) of any additional technical specialists shall be provided to the CPM for review and
approval.

At least 10 days prior to the start of on site mobilizati ion ground di ion grading, boring and
trenching, and construction, the project owner shall confirm in writing to the CPM that the approved CRS will be available for onsite work
[and is prepared to implement the cultural resources Conditions.

Atleast 45 days prior to the
start of preconstruction site
mobilization, construction
ground disturbance,
construction grading, boring
and trenching, and
construction

At least 20 days prior to
preconstruction site
mobilization, construction
ground disturbance,
construction grading, boring
and trenching, and
construction

Atleast 10 days prior to the
start of preconstruction site
mobilization, construction
ground disturbance,
construction grading, boring
and trenching, and
construction

Rincon

3/20/2025
21




Midway Pond Lining and BESS Interconnection Project
Environmental Construction and Compliance Matrix

cuL2

Cultural Resources.
Conditions of
Certification

Pre-Construction,
Construction

Cultural Project
Documentation

Prior to the start of site ground grading, boring and trenching, and
construction, if the CRS has not previously worked on the project, the project owner shall provide the CRS with copies of the AFC, data
responses, and confidential cultural resources reports for the project. The project owner shall also provide the CRS and the CPM with maps|
and drawings showing the footprint of the power plant and all linear facilities. Maps shall include the appropriate USGS quadrangles and a
map at an appropriate scale (e.g., 1:2000 or 1" = 200°) for plotting cultural features or materials. If the CRS requests enlargements or strip
maps for linear facility routes, the project owner shall provide copies to the CRS and CPM. The CPM shall review subittals and, in
consultation with the CRS, approve those that are appropriate for use in cultural resources planning activities. No preconstruction site

ground grading, boring and trenching, and construction activities shall occur prior to
(CPM approval of maps and drawings, unless specifically approved by the CPM.

If construction of the project would proceed in phases, maps and drawings, not previously provided, shall be submitted prior to the start of]
each phase. Written notification identifying the proposed schedule of each project phase shall be provided to the CRS and CPM.

|Ata minimum, the CRS shall consult weekly with the project construction manager to confirm area(s) to be worked during the next week,
until ground disturbance is completed.

The project owner shall notify the CRS and CPM of any changes to the scheduling of the construction phases

Verification: At least 40 days prior to the start of site ground grading,
boring and trenching, and construction, the project owner shall provide the AFC, data responses, and confidential cultural resources
documents to the CRS, if needed, and the subject maps and drawings to the CRS and CPM. The CPM will review submittals in consultation
[with the CRS and approve maps and drawings suitable for cultural resources planning activities.

If there are changes to any project-related footprint, revised maps and drawings shall be provided at least 15 days prior to start of

site ground grading, boring and trenching, and construction for those
changes.

If project construction is phased, if not previously provided, the project owner shall submit the subject maps and drawings 15 days prior to
each phase.

On a weekly basis during site ground grading, boring and trenching,
and construction, a current schedule of anticipated project activity shall be provided to the CRS and CPM by letter, email, or fax.

[Within five days of identifying changes, the project owner shall provide written notice of any changes to scheduling of construction phase.

40 days prior to the start of
preconstruction site
mobilization, construction
ground disturbance,
construction grading, boring
and trenching, and
construction

Rincon, MRP

3/18/2025

Complete
3/18/25

cuL3

Cultural Resources
Conditions of
Certification

Pre-Ce

CRMMP and
of

Prior to the start of site ground grading, boring and trenching, and
construction, the project owner shall submit the Cultural Resources Monitoring and Mitigation Plan (CRMMP), as prepared by or under the
direction of the CRS, to the CPM for review and approval.

The CPM shall provide the project owner with a model CRMMP to adapt for project use. The CRMMP shall be provided in the
Archaeological Resource Management Report (ARMR) format, and, per ARMR guidelines, the author’s name shall appear on the title page
of the CRMMP. The CRMMP shall identify general and specific measures to minimize potential impacts to sensitive cultural resources.

Implementation of the CRMMP shall be the responsibility of the CRS and the project owner. Copies of the CRMMP shall reside with the
CRs, alternate CRs, each monitor, and the project owner’s on-site construction manager.

No site ground
occur prior to CPM approval of the CRMMP, unless specifically approved by the CPM.

grading, boring and trenching, or construction shall

The CRMIMP shall include, but not be limited to, the following elements and measures:

1.A proposed general research design that includes a discussion of archaeological research questions and testable hypotheses specifically
applicable to the project area, and a discussion of artifact collection, retention/disposal, and curation policies as related to the research
questions formulated in the research design. A prescriptive treatment plan may be included in the CRMMP for limited resource types. A
refined research design will be prepared for any resource where data recovery is required.

2.The following statement included in the Introduction: “Any discussion, summary, or paraphrasing of the Conditions in this CRMMP is
intended as general guidance and as an aid to the user in understanding the Conditions and their implementation. The Conditions, as
witten in the Commission Decision, shall supersede any summarization, description, or interpretation of the Conditions in the CRMMP.
The Cultural Resources Conditions of Certification from the Commission Decision are contained in Appendix A.”

3.specification of the implementation sequence and the estimated time frames needed to accomplish all project-related tasks during
lground and p analysis phases of the project.

30 days prior to the start of
preconstruction site

4.1dentification of the person(s) expected to perform each of the tasks, their and the reporting between

fees

project and the mitigation and monitoring team.

5.A description of the manner in which Native American observers or monitors will be included, the procedures to be used to select
them, and their role and responsibilities.

6.A description of all impact-avoidance measures (such as flagging or fencing) to prohibit or otherwise restrict access to sensitive
resource areas that are to be avoided during construction and/or operation, and identification of areas where these measures are to be
implemented. The description shall address how these measures would be implemented prior to the start of construction and how long
they would be needed to protect the resources from project-related effects

7.A statement that all cultural resources encountered shall be recorded on a DPR form 523 and mapped and photographed. In addition,
all archaeological materials retained as a result of the archaeological investigations (survey, testing, data recovery) shall be curated in
accordance with the California State Historical Resources Commission’s Guidelines for the Curation of Archaeological Collections, into a
retrievable storage collection in a public repository or museum.

8.A statement that the project owner will pay all curation fees and a copy of an agreement with, or other written commitment from, a
curation facility to accept artifacts from this project. Any agreements concerning curation will be retained and available for audit for the life,
of the project.

9.A statement that the CRS has access to equipment and supplies necessary for site mapping, photography, and recovery of any cultural
resources materials that are encountered during construction and cannot be treated prescriptively.

10.A description of the contents and format of the Cultural Resources Report (CRR), which shall be prepared according to ARMR
guidelines.

Verification: At least 30 days prior to the start of site ground grading,
boring and trenching, and construction, the project owner shall submit the subject CRMMP to the CPM for review and approval.

site ground grading, boring and trenching, or construction may not
commence until the CRMMP is approved, unless specifically approved by the CPM.

At least 30 days prior to the start of site ground grading, boring and
trenching, and construction, a letter shall be provided to the CPM indicating that the project owner agrees to pay curation fees for any
materials collected as a result of the archaeological investigations (survey, testing, data recovery).

ground disturbance,
construction grading, boring
and trenching, and
construction

Rincon

4/10/2025

Complete
4/29/2025

cuL-a

Cultural Resources
Conditions of
Certification

Post-Construction

CR Resources
Report

The project owner shall submit the Cultural Resources Report (CRR) to the CPM for approval. The CRR shall be written by or under the
direction of the CRS and shall be provided in the ARMR format. The CRR shall report on allfield activities including dates, times and
locations, findings, samplings, and analyses. All survey reports, Department of Parks and Recreation (DPR) 523 forms, and additional
research reports not previously submitted to the California Historical Resources Information System (CHRIS) and the State Historic
Preservation Officer (SHPO) shall be included as an appendix to the CRR.

If the project owner requests a suspension of construction activities, then a draft CRR that covers all cultural resources activities associated
[with the project shall be prepared by the CRS and submitted to the CPM for review and approval on the same day as the
suspension/extension request. The draft CRR shall be retained at the project site in a secure facility until construction resumes or the
project is withdrawn. If the project is withdrawn, then a final CRR shall be submitted to the CPM for review and approval at the same time
as the withdrawal request.

Verification: Within 90 days after completion of ground disturbance (including landscaping), the project owner shall submit the CRR to the
CPM for review and approval. If any reports have previously been sent to the CHRIS, then receipt letters from the CHRIS or other
verification of receipt shall be included in an appendix.

[Within 10 days after CPM approval, the project owner shall provide documentation to the CPM confirming that copies of the CRR have
been provided to the SHPO, the CHRIS, and the curating institution, if archaeological materials were collected.

Within 30 days after requesting a suspension of construction activities, the project owner shall submit a draft CRR to the CPM for review
and approval.

Within 90 days after
completion of ground
disturbance (including

landscaping)

Within 30 days after
requesting a suspension of

Rincon

Pond Lining:
10/28/2025

Interconnection
In Progress

Complete for
pond lining
11/07/2025

Gentie under
construction




Midway Pond Lining and BESS Interconnection Project
Environmental Construction and Compliance Matrix

cuLs

Cultural Resources.
Conditions of
Certification

Pre-Construction,
Construction

WEAP Record
Keeping & MCR
reporting

Prior to and for the duration of site ground grading, boring and
trenching, and construction, the project owner shall provide Worker Environmental Awareness Program (WEAP) training to project
managers, construction supervisors, foremen, and general workers who are involved with or operate ground disturbing equipment or
tools. The training shall be prepared by the CRS, may be conducted by any member of the archaeological team, and may be presented in
the form of a video. The CRS shall be available (by telephone or in person) to answer questions posed by employees. The training shall
include:

1.A discussion of applicable laws and penalties under the law;

2.5amples o visuals of artifacts that might be found in the project vicinity;

3.Instruction that the CRS, alternate CRS, and CRMs have the authority to halt construction in the area of a Discovery to an extent
sufficient to ensure that the resource is protected from further impacts, as determined by the CRS;

4.Instruction that employees are to halt work on their own in the vicinity of a potential cultural resources Discovery and shall contact their
supervisor and the CRS or CRM, and that redirection of work would be determined by the construction supervisor and the CRS;

5.An informational brochure that identifies reporting procedures in the event of a Discovery;

6.An acknowledgement form signed by each worker indicating that he/she has received the training; and

7. sticker that shall be placed on hard hats indicating that environmental training has been completed.

No site ground grading, boring and trenching, and construction, shall
occur prior to implementation of the WEAP program, unless specifically approved by the CPM.

Verification: At least 30 days prior to the beginning of pre-construction site mobilization, the CRS shall provide the training program draft
text and graphics and the informational brochure to the CPM for review and approval, and the CPM will provide to the project owner a
WEAP Training form for each d worker to sign.

(0n a monthly basis, the project owner shall provide in the Monthly Compliance Report (MCR) the WEAP Training Acknowledgement
forms of persons who have completed the training in the prior month and a running total of all persons who have completed training to
|date.

30 days prior to the
beginning of pre-
construction site

mobilization

Rincon

4/21/2025

WEAP Complete
4/28/25
Ongoing
reporting

provided in
MCR

cuL-6

Cultural Resources
Conditions of
Certification

Pre-Construction,
Construction

CR reporting

The project owner shall ensure that the CRS, alternate CRS, or CRMs shall monitor site ground
disturbance, construction grading, boring and trenching, and construction full time at the project site and linear facilities, and ground
disturbance full time at laydown areas or other ancillary areas, to ensure there are no impacts to undiscovered resources and to ensure
that known resources are not impacted in an unanticipated manner (Discovery). Specifically, the CRS, alternate CRS, or CRMs shall monitor:
the initial soil stripping and any grading of the plant site; the excavation of structural foundations, of trenches for the natural gas and water
pipelines, and of the 25,000 square-foot evaporation pond; and the drilling of the 1,500-foot-deep well, if this alternate water source is
necessary.

Full-time archaeological monitoring for this project shall be the monitoring of all i g activities on the
construction site or along the linear facility routes for as long as the activities are ongoing. Full-time archaeological monitoring shall require
at least one monitor per excavation area where machines are actively removing native soils. If an excavation area s too large for one
monitor to effectively observe the soil removal, one or more additional monitors shall be retained to observe the area

In the event that the CRS determines that the current level of monitoring is not appropriate in certain locations, a letter or e-mail detailing
the justification for changing the level of monitoring shall be provided to the CPM for review and approval prior to any change in the level
of monitoring.

The research design in the CRMMP shall govern the collection, treatment, retention/disposal, and curation of any archaeological materials
encountered.

On forms provided by the CPM, CRMs shall keep a daily log of any monitoring and other cultural resources activities and any instances of
non-compliance with the Conditions and/or applicable LORS. Copies of the daily logs shall be provided to the CPM by the CRS as directed by|
the CPM. From these logs, the CRS shall compile a monthly monitoring summary report to be included in the MCR. If there are no
monitoring activities, the summary report shall specify why monitoring has been suspended. The CRS or alternate CRS shall report daily to
the CPM on the status of cultural lated activities at the site, unless reducing or ending daily reporting is
requested by the CRS and approved by the CPM.

The CRS, at his or her discretion, or at the request of the CPM, may informally discuss cultural resources monitoring and mitigation
activities with Energy Commission technical staff (Staff).

Cultural resources monitoring activities are the responsibility of the CRS. Any interference with monitoring activities, removal of a monitor
from duties assigned by the CRS, or direction to a monitor to relocate monitoring activities by anyone other than the CRS shall be
considered non compliance with these Conditions

Upon becoming aware of any incidents of non-compliance with the Conditions and/or applicable LORS, the CRS and/or the project owner
shall notify the CPM by telephone or e-mail within 24 hours. The CRS shall also recommend corrective action to resolve the problem or
achieve compliance with the Conditions. When the issue is resolved, the CRS shall write a report describing the issue, the resolution of the
issue, and the effectiveness of the resolution measures. This report shall be provided in the next MCR for the review of the CPM.

|A Native American monitor shall be obtained to monitor ground disturbance in areas where Native American artifacts are discovered.
Informational lists of concerned Native Americans and guidelines for monitoring shall be obtained from the Native American Heritage
Commission. Preference in selecting a monitor shall be given to Native Americans with traditional ties to the area that shall be monitored.

Verification: At least 30 days prior to the start of site ground
grading, boring and trenching; and construction, the CPM will provide to the CRS an electronic copy of a form to be used as a daily
monitoring log. While monitoring is on-going, the project owner shall include in each MCR a copy of the monthly summary report of
cultural resources-related monitoring prepared by the CRS.

Daily, the CRS shall provide a statement that “no cultural resources over 50 years of age were discovered” to the CPM as an e-mail, or in
some other form acceptable to the CPM. If the CRS concludes that daily reporting is no longer necessary, a letter or e-mail providing a
detailed justification for the decision to reduce or end daily reporting shall be provided to the CPM for review and approval at least 24
hours prior to reducing or ending daily reporting.

At least 24 hours prior to implementing a proposed change in monitoring level, documentation justifying the change shall be submitted to
the CPM for review and approval.

At least 30 days prior to the
start of preconstruction site
mobilization; construction
ground disturbance;
construction grading, boring
and trenching; and
construction

Rincon

4/10/2025

CRMMP
Complete
4/10/2025;
CUL monitoring
reduction
approved on
5/12/2026;
Ongoing
reporting
provided in
MCRs

cuL7

Cultural Resources.
Conditions of
Certification

Pre-Construction,
Construction

Authority to halt

The project owner shall grant authority to halt construction to the CRS, alternate CRS, and the CRMs in the event of a Discovery.

of ground shall be under the direction of the construction supervisor in consultation with the CRS.

In the event cultural resources over 50 years of age or considered exceptionally significant are found, or impacts to such resources can be
anticipated, construction shall be halted or redirected in the immediate vicinity of the Discovery sufficient to ensure that the resource is
protected from further impacts. The halting or redirection of construction shall remain in effect until the CRS has visited the Discovery, and
all of the following have occurred:

1.The CRS has notified the project owner, and the CPM has been notified within 24 hours of the Discovery, or by Monday morning if the
cultural resources Discovery occurs between 8:00 AM on Friday and 8:00 AM on Sunday morning, including a description of the Discovery
(or changes in character or attributes), the action taken (.e. work stoppage or redirection), arecommendation of eligibility, and
recommendations for mitigation of any cultural resources Discoveries, whether or not a determination of significance has been made.
2.The CRS has completed field notes, measurements, and photography for a DPR 523 primary form. The “Description” entry of the 523
form shall include arecommendation on the significance of the find. The project owner shall submit completed forms to the CPM.

3.The CRS, the project owner, and the CPM have conferred, and the CPM has concurred with the recommended eligibility of the

Discovery and approved the CRS's proposed data recovery, if any, including the curation of the artifacts, or other appropriate mitigation;
and any necessary data recovery and mitigation have been completed.

Verification: At least 30 days prior to the start of site ground grading,
boring and trenching, and construction, the project owner shall provide the CPM and CRS with a letter confirming that the CRS, alternate
CRs, and CRMs have the authority to halt construction activities in the vicinity of a cultural resources Discovery, and that the project owner
shall ensure that the CRS notifies the CPM within 24 hours of a Discovery, or by Monday morning if the cultural resources Discovery occurs
between 8:00 AM on Friday and 8:00 AM on Sunday morning.

Completed DPR form 523s shall be submitted to the CPM for review and approval no later than 24 hours following the notification of the
CPM, or 48 hours following the completion of data recordation/recovery, whichever is more appropriate for the subject cultural resource,
as determined by the CRS.

30 days prior to the start of
preconstruction site
mobilization, construction
ground disturbance,
construction grading, boring
and trenching, and
construction

Rincon

4/10/2025

Complete
4/10/25




Midway Pond Lining and BESS Interconnection Project
Environmental Construction and Compliance Matrix

GEN-1

Facility Desgin
Conditions of
Certification

Post-Construction

The project owner shall design, construct and inspect the project in accordance with the 2007 California Building Standards Code (CBSC)
(also known as Title 24, California Code of Regulations), which encompasses the California Building Code (CBC), California Building
Standards Administrative Code, California Electrical Code, California Mechanical Code, California Plumbing Code, California Energy Code,
California Fire Code, California Code for Building Conservation, California Reference Standards Code, and all other applicable engineering
laws, ordinances, regulations and standards (LORS) in effect at the time initial design plans are submitted to the Chief Building Official
(CBO) for review and approval. (The CBSC in effect is that edition that has been adopted by the California Building Standards Commission
and published at least 180 days previously.) The project owner shall insure that all the provisions of the above applicable codes be enforced|
during any construction, addition, alteration, moving, demolition, repair, or maintenance of the completed facility 2001 CBC, Section
101.3, Scope]. Al transmission facilities (lines, switchyards, switching stations and substations) are handled in conditions of certification in
the Transmission System Engineering section of this document.

In the event that the initial engineering designs are submitted to the CBO when a successor to the CBSC is in effect, the 2007 CBSC
provisions identified herein shall be replaced with the applicable successor provisions. Where, in any specific case, different sections of the
code specify different materials, methods of construction or other requirements, the most restrictive shall govern. Where there is a
conflict between a general and a specific the specific shall govern.

The project owner shallinsure that all contracts with contractors, subcontractors and suppliers shall clearly specify that all work performed
and materials supplied on this project comply with the codes listed above.

Verification: Within 30 days after receipt of the Certificate of Occupancy, the project owner shall submit to the Compliance Project
Manager (CPM) a statement of verification, signed by the responsible design engineer, attesting that all designs, construction, installation
and inspection requirements of the applicable LORS and the Energy Commission’s Decision have been met in the area of facility design. The|
project owner shall provide the CPM a copy of the Certificate of Occupancy within 30 days of receipt from the CBO [2007 CBC, Section 109
-~ Certificate of Occupancy].

Once the Certificate of Occupancy has been issued, the project owner shall inform the CPM at least 30 days prior to any construction,
addition, alteration, moving, demolition, repair, or maintenance to be performed on any portion(s) of the completed facility which may
require CBO approval for the purpose of complying with the above stated codes. The CPM will then determine the necessity of CBO
approval on the work to be performed.

30 days prior to any
construction, addition,
alteration, moving,
demolition, repair, or
maintenance to be
performed on any portion(s)
of the completed facility

MRP/RavenVolt

Pond Lining:
2/24/2025

Interconnection:
12/3/2025

Complete
2/24/2025
12/3/2025

GEN-2

Facility Desgin
Conditions of
Certification

Pre-construction

Design, master
drawing and
master specs lists
submittal

Prior to submittal of the initial engineering designs for CBO review, the project owner shall furnish to the CPM and to the CBO a schedule of|
facility design submittals, a Master Drawing List and a Master Specifications List. The schedule shall contain a list of proposed submittal
packages of designs, fons and ications for major structi d equipment. To facilitate audits by Energy Commission staff,
the project owner shall provide specific packages to the CPM when requested.

Verification: At least 60 days (or project owner and CBO approved alternative timeframe) prior to the start of rough grading, the project
owner shall submit to the CBO and to the CPM the schedule, the Master Drawing List and the Master Specifications List of documents to
be submitted to the CBO for review and approval. These documents shall be the pertinent design documents for the major structures and
equipment listed in Facility Design Table 2 below. Major structures and equipment shall be added to or deleted from the table only with
CPM approval. The project owner shall provide schedule updates in the Monthly Compliance Report.

[Table]

60 days (or project owner
and CBO approved
alternative timeframe) prior
to the start of rough grading

MRP/RavenVolt

Complete for
pond lining
Schedule
provided in
MCR

GEN-3

Facility Desgin
Conditions of
Certification

Pre-construction

Payment for
design review

The project owner shall make payments to the CBO for design review, plan check and construction inspection based upon a reasonable fee
schedule to be negotiated between the project owner and the CBO. These fees may be consistent with the fees listed in the 2001 CBC
[Chapter 1, Section 107 and Table 1-A, Building Permit Fees; Appendix Chapter 33, Section 3310 and Table A-33-A, Grading Plan Review
Fees; and Table A- 33-B, Grading Permit Fees], adjusted for inflation and other appropriate adjustments; may be based on the value of the
facilties reviewed; may be based on hourly rates; or may be as otherwise agreed by the project owner and the CBO.

Verification: The project owner shall make the required payments to the CBO in accordance with the agreement between the project
owner and the CBO.

The project owner shall send a copy of the CBO's receipt of payment to the CPM in the next Monthly Compliance Report indicating that
the applicable fees have been paid.

MRP/RavenVolt

8/7/2025

7/23/2026

Complete/
As Needed

GEN-4

Facility Desgin
Conditions of
Certification

Pre-Construction

Registered
Engineer resume

Prior to the start of rough grading, the project owner shall assign a California registered architect, structural engineer or civil engineer, as a
resident engineer (RE), to be in general responsible charge of the project [Building Standards Administrative Code (Cal. Code Regs., tit. 24, §|
4- 209, ion of ibilti ] ion facilities (lines, switching stations and substations) are handled in
conditions of certification in the Transmission System Engineering section of this document.

The RE may delegate responsibility for portions of the project to other registered engineers. Registered mechanical and electrical engineers
Imay be delegated responsibility for mechanical and electrical portions of the project, respectively. A project may be divided into parts,
provided each part s clearly defined as a distinct unit. Separate assignment of general responsible charge may be made for each
designated part

The RE shall:

1.Monitor construction progress of work requiring CBO design review and inspection to ensure compliance with LORS;

2.Ensure that construction of all the facilities subject to CBO design review and inspection conforms in every material respect to the
applicable LORS, these conditions of approved plans, and cati

3.Prepare documents to initiate changes in the approved drawings and specifications when directed by the project owner or as required
by conditions on the project;

4.8e responsible for providing the project inspectors and testing agency(ies) with complete and up-to-date set(s) of stamped drawings,
plans, specifications and any other required documents;

5.8 responsible for the timely submittal of construction progress reports to the CBO from the project inspectors, the contractor, and
other engineers who have been delegated responsibility for portions of the project; and

6.8 responsible for notifying the CBO of corrective action or the disposition of items noted on laboratory reports or other tests as not

to the approved plans and specifications.

| The RE shall have the authority to halt construction and to require changes or remedial work, if the work does not conform to applicable
requirements.

If the RE or the delegated engineers are reassigned or replaced, the project owner shall submit the name, qualifications and registration
number of the newly assigned engineer to the CBO for review and approval. The project owner shall notify the CPM of the CBO's approval
of the new engineer.

Verification: At least 30 days (or project owner and CBO approved alternative timeframe) prior to the start of rough grading, the project
owner shall submit to the CBO for review and approval, the resume and registration number of the RE and any other delegated engineers
assigned to the project. The project owner shall notify the CPM of the CBO's approvals of the RE and other delegated engineer(s) within
five days of the approval.

If the RE or the delegated engineer(s) are subsequently reassigned or replaced, the project owner has five days in which to submit the
resume and registration number of the newly assigned engineer to the CBO for review and approval. The project owner shall notify the
CPM of the CBO's approval of the new engineer within five days of the approval.

30 days (or project owner
and CBO approved
alternative timeframe) prior
to the start of rough grading

MRP/RavenVolt

4/28/2025

Complete -
submittal
through WC-3
website
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GEN-5

Facility Desgin
Conditions of
Certification

Pre-Construction

Engineer resumes

Prior to the start of rough grading, the project owner shall assign at least one of each of the following California registered engineers to the
project:

A) a civil engineer; and B) a soils engineer, or a geotechnical engineer or a civil engineer experienced and knowledgeable in the practice of
soils engineering. Prior to the start of construction, the project owner shall assign at least one of each of the following California registered
engineers to the project: C) a design engineer, who is either a structural engineer or a civil engineer fully competent and proficient in the
design of power plant structures and equipment supports; D) a mechanical engineer; and E) an electrical engineer. [California Business and
Professions Code section 6704 et seq., and sections 6730, 6731 and 6736 requires state registration to practice as a civil engineer or
structural engineer in California.] All transmission facilities (lines, switchyards, switching stations and substations) are handled in conditions|
of inthe System section of this document.

The tasks performed by the civil, mechanical, electrical or design engineers may be divided between two or more engineers, as long as
each engineer is responsible for a particular segment of the project (e.g., proposed earthwork, civil structures, power plant structures,
equipment support). No segment of the project shall have more than one responsible engineer. The transmission line may be the
responsibility of a separate California registered electrical engineer.

The project owner shall submit to the CBO for review and approval, the names, qualifications and registration numbers of all responsible
engineers assigned to the project [2001 CBC, Section 104.2, Powers and Duties of Building Official]

If any one of the designated responsible engineers is subsequently reassigned or replaced, the project owner shall submit the name,
qualifications and registration number of the newly assigned responsible engineer to the CBO for review and approval. The project owner
shall notify the CPM of the CBO's approval of the new engineer.

[A.The civil engineer shall:

1.Review the Foundation Investigations Report, Geotechnical Report or Soils Report prepared by the soils engineer, the geotechnical
engineer, or by a civil engineer experienced and knowledgeable in the practice of soils engineering;

2.Design, or be responsible for design, stamp, and sign all plans, calculations and specifications for proposed site work, civil works and
related facilities requiring design review and inspection by the CBO. At a minimum, these include: grading, site preparation, excavation,

of secondary erosion and control structures, drainage facilities,
underground utilities, culverts, site access roads and sanitary sewer systems; and
3.Provide consultation to the RE during the construction phase of the project and recommend changes in the design of the civil works
facilities and changes in the construction procedures.
B.The soils engineer, geotechnical engineer, or civil engineer experienced and knowledgeable in the practice of soils engineering, shall:
1.Review all the engineering geology reports;
2.Prepare the Foundation Investigations Report, Geotechnical Report or Soils Report containing field exploration reports, laboratory tests
and engineering analysis detailing the nature and extent of the soils that may be susceptible to liquefaction, rapid settlement or collapse
|when saturated under load [2001 CBC, Appendix Chapter 33, Section 3309.5, Soils Engineering Report; Section 3309.6, Engineering Geology
Report; and Chapter 18, Section 1804, Foundation Investigations];
3.8e present, as required, during site grading and earthwork to provide consultation and monitor compliance with the requirements set
forth in the 2001 CBC, Appendix Chapter 33; Section 3317, Grading Inspections; and
4.Recommend field changes to the civil engineer and RE.

This engineer shall be authorized to halt earthwork and to require changes if site conditions are unsafe or do not conform with predicted
conditions used as a basis for design of earthwork or foundations [2001 CBC, section 104.2.4, Stop orders].

C.The design engineer shall:

1.8e directly responsible for the design of the proposed structures and equipment supports;

2.Provide consultation to the RE during design and construction of the project;

3.Monitor construction progress to ensure compliance with engineering LORS;

4.Evaluate and recommend necessary changes in design; and

5.Prepare and sign all major building plans, specifications and calculations,

D.The mechanical engineer shall be responsible for, and sign and stamp a statement with, each mechanical submittal to the CBO, stating
that the proposed final design plans, specifications, and calculations conform with all of the mechanical engineering design requirements
set forth in the Energy Commission’s Decision.

E.The electrical engineer shall

1.8e responsible for the electrical design of the project; and

2.5ign and stamp electrical design drawings, plans, specifications, and calculations.

Verification: At least 30 days (or project owner and CBO approved alternative timeframe) prior to the start of rough grading, the project
lowner shall submit to the CBO for review and approval, resumes and registration numbers of the responsible civil engineer and soils
(geotechnical) engineer assigned to the project.

At least 30 days (or project owner and CBO approved alternative timeframe) prior to the start of construction, the project owner shall
submit to the CBO for review and approval, resumes and registration numbers of the responsible design engineer, mechanical engineer
and electrical engineer assigned to the project.

The project owner shall notify the CPM of the CBO's approvals of the responsible engineers within five days of the approval.
If the designated responsible engineer is subsequently reassigned or replaced, the project owner has five days in which to submit the

resume and registration number of the newly assigned engineer to the CBO for review and approval. The project owner shall notify the
CPM of the CBO's approval of the new engineer within five days of the approval.

Atleast 30 days (or project
owner and CBO approved
alternative timeframe) prior
to the start of construction

MRP/RavenVolt

4/28/2025

Complete -
submittal
through WC-3
website

GEN-6

Facility Desgin
Conditions of
Certification

Construction

Special Inspection
Monitoring

Prior to the start of an activity requiring special inspection, the project owner shall assign to the project, qualified and certified special
inspector(s) who shall be responsible for the special inspections required by the 2001 CBC, Chapter 17 [Section 1701, Special Inspections;
|Section 1701.5, Type of Work (requiring special inspection)]; and Section 106.3.5, Inspection and observation program. All transmission
facilities (lines, switchyards, switching stations and substations) are handled in conditions of certification in the Transmission System
Engineering section of this document.

The special inspector shall:

1.8e a qualified person who shall demonstrate competence, to the satisfaction of the CBO, for inspection of the particular type of
construction requiring special or continuous inspection;

2.0bserve the work assigned for conformance with the approved design drawings and specifications;

3.Furnish inspection reports to the CBO and RE. All discrepancies shall be brought to the immediate attention of the RE for correction,
then, if uncorrected, to the CBO and the CPM for corrective action [2001 CBC, Chapter 17, Section 1701.3, Duties and Responsibilities of
the Special Inspector]; and

[4.Submit a final signed report to the RE, CBO, and CPM, stating whether the work requiring special inspection was, to the best of the
inspector’s knowledge, in conformance with the approved plans and specifications and the applicable provisions of the applicable edition
of the CBC.

A certified weld inspector, certified by the American Welding Society (AWS), and/or American Society of Mechanical Engineers (ASME) as
applicable, shall inspect welding performed on-site requiring special inspection (including structural, piping, tanks and pressure vessels)

Verification: At least 15 days (or project owner and CBO approved alternative timeframe) prior to the start of an activity requiring special
inspection, the project owner shall submit to the CBO for review and approval, with a copy to the CPM, the name(s) and qualifications of
the certified weld inspector(s), or other certified special inspector(s) assigned to the project to perform one or more of the duties set forth
above.

The project owner shall also submit to the CPM a copy of the CBO's approval of the qualifications of all special inspectors in the next
Monthly Compliance Report.

If the special inspector is subsequently reassigned or replaced, the project owner has five days in which to submit the name and
qualifications of the newly assigned special inspector to the CBO for approval. The project owner shall notify the CPM of the CBO’s approval
of the newly assigned inspector within five days of the approval.

15 days (or project owner
and CBO approved
alternative timeframe) prior
to the start of an activity
requiring special inspection

MRP/RavenVolt

Pond Lining:
2/24/2025

Interconnection:
12/3/2025

Provided in
MCRs s,
needed

GEN-7

Facility Desgin
Conditions of
Certification

Construction

Design
discrepancy
reporting

if any in design and/or is discovered in any ork that has undergone CBO design review and approval,

the project owner shall document the discrepancy and recommend the corrective action required [2001 CBC, Chapter 1, Section 108.4,

|Approval Required; Chapter 17, Section 1701.3, Duties and Responsibilities of the Special Inspector; Appendix Chapter 33, Section 3317.7,
ification of i

The fon shall be submitted to the CBO for review and approval. The discrepancy
documentation shall reference this condition of certification and, if appropriate, the applicable sections of the CBC and/or other LORS.

Verification: The project owner shall transmit a copy of the CBO's approval of any corrective action taken to resolve a discrepancy to the
[CPM in the next Monthly Compliance Report. If any corrective action is disapproved, the project owner shall advise the CPM, within five
days, of the reason for disapproval and the revised corrective action to obtain CBO’s approval.

MRP/RavenVolt

Provided in
MCRs s,
needed
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GEN-8

Facility Desgin
Conditions of
Certification

Construction, Post-|
Construction

Final inspections

[ The project owner shall obtain the CBO's final approval of all completed work that has undergone CBO design review and approval. The
project owner shall request the CBO to inspect the completed structure and review the submitted documents. The project owner shall
notify the CPM after obtaining the CBO's final approval. The project owner shall retain one set of approved engineering plans,
specifications and calculations (including all approved changes) at the project site or at another accessible location during the operating life|
of the project [2001 CBC, Section 106.4.2, Retention of Plans)]. Electronic copies of the approved plans, specifications, calculations and
Imarked-up as-builts shall be provided to the CBO for retention by the CPM.

Verification: Within 15 days of the completion of any work, the project owner shall submit to the CBO, with a copy to the CPM, in the
next Monthly Compliance Report, (a) a written notice that the completed work is ready for final inspection, and (b) a signed statement
that the work conforms to the final approved plans. After storing final approved engineering plans,

described above, the project owner shall submit to the CPM a letter stating that the above documents have been stored and indicate the
storage location of such documents.

Within 90 days of the completion of construction, the project owner shall provide to the CBO three sets of electronic copies of the above
documents at the project owner’s expense. These are to be provided in the form of “read only” adobe PDF 6.0 files, with restricted printing|
privileges (i.e. password protected), on archive quality compact discs.

15 days of the completion of
any work,

MRP/RavenVolt

Complete for
pond lining

Post-
construction for|
Gen-tie work

avit-

Facility Desgin
Conditions of
Certification

Pre-Construction

Submit civil
designs

The project owner shall submit to the CBO for review and approval the following:

1.Design of the proposed drainage structures and the grading plan;

2.An erosion and sedimentation control plan;

3.Related calculations and specifications, signed and stamped by the responsible civil engineer; and

4.50ils Report, Geotechnical Report or Foundation Investigations Report required by the 2001 CBC [Appendix Chapter 33, Section 3309.5,
Soils Engineering Report; Section 3309.6, Engineering Geology Report; and Chapter 18, Section 1804, Foundation Investigations].

Verification: At least 15 days (or project owner and CBO approved alternative timeframe) prior to the start of site grading the project
owner shall submit the documents described above to the CBO for design review and approval. In the next Monthly Compliance Report
following the CBO's approval, the project owner shall submit a written ying that the d have bee d by
the CBO.

15 days (or project owner
and CBO approved
alternative timeframe) prior
to the start of site grading

MRP/RavenVolt

Not applicable

avit-2

Facility Desgin
Conditions of
Certification

Construction

Monitoring
Reporting

The resident engineer shall, if appropriate, stop all earthwork and construction in the affected areas when the responsible soils engineer,
[geotechnical engineer, or the civil engineer experienced and knowledgeable in the practice of soils engineering identifies unforeseen
adverse soil or geologic conditions. The project owner shall submit modified plans, specifications and calculations to the CBO based on
these new conditions. The project owner shall obtain approval from the CBO before resuming earthwork and construction in the affected
area [2001 CBC, Section 104.2.4, Stop orders).

Verification: The project owner shall notify the CPM within 24 hours, when earthwork and construction is stopped as a result of
unforeseen adverse geologic/soil conditions. Within 24 hours of the CBO's approval to resume earthwork and construction in the affected
areas, the project owner shall provide to the CPM a copy of the CBO's approval.

Within 24 hours, when
earthwork and construction
is stopped as a result of
unforeseen adverse
geologic/soil conditions

MRP/RavenVolt

As-needed

aviL3

Facility Desgin
Conditions of
Certification

Construction

Non-
Conformance
Reporting

[ The project owner shall perform inspections in accordance with the 2001 CBC, Chapter 1, Section 108, Inspections; Chapter 17, Section
1701.6, Continuous and Periodic Special Inspection; and Appendix Chapter 33, Section 3317, Grading Inspection. All plant site-grading
operations, for which a grading permit is required, shall be subject to inspection by the CBO.

I, in the course of inspection, it is discovered that the work is not being performed in accordance with the approved plans, the
discrepancies shall be reported immediately to the resident engineer and the CBO [2001 CBC, Appendix Chapter 33, Section 3317.7,
Notification of Noncompliance]. The project owner or resident engineer shall prepare a written report, with copies to the CBO and the
CPM, detailing all discrepancies, non-compliance items, and the proposed corrective action

Verification: Within five days of the discovery of any discrepancies, the project owner or resident engineer shall transmit to the CBO and
the CPM a Non-Conformance Report (NCR), and the proposed corrective action for review and approval. Within five days of resolution of

the NCR, the project owner shall submit the details of the corrective action to the CBO and the CPM.

A list of NCRs, for the reporting month, shall also be included in the following Monthly Compliance Report.

Within five days of the
discovery of any
discrepancies

MRP/RavenVolt

Provided in
MCRs as.
needed

aviL-g

Facility Desgin
Conditions of
Certification

Construction

Final grading
inspections

|After completion of finished grading and erosion and sedimentation control and drainage work, the project owner shall obtain the CBO’s.
approval of the final grading plans (including final changes) for the erosion and sedimentation control work. The civil engineer shall state
that the work within his/her area of responsibility was done in accordance with the final approved plans [2001 CBC, Section 3318,
Completion of Work].

Verification: Within 30 days (or project owner and CBO approved alternative timeframe) of the completion of the erosion and sediment
control mitigation and drainage work, the project owner shall submit to the CBO, for review and approval, the final grading plans (including
final changes) and the responsible civil engineer’s signed statement that the installation of the facilities and all erosion control measures.

| were completed in accordance with the final approved combined grading plans, and that the facilities are adequate for their intended
purposes, with a copy of the transmittal letter to the CPM.

The project owner shall submit a copy of the CBO's approval to the CPM in the next Monthly Compliance Report.

30 days (or project owner
and CBO approved
alternative timeframe) of the
completion of the erosion
and sediment control
mitigation and drainage
work

MRP/RavenVolt

Not applicable

STRUC-1

Facility Desgin
Conditions of
Certification

Pre-Construction,
Construction

Final structural
design plans

Prior to the start of any increment of construction of any major structure or component listed in Facility Design Table 2 of Condition of
Certification GEN-2, above, the project owner shall submit to the CBO for design review and approval the proposed lateral force
procedures for project structures and the applicable designs, plans and drawings for project structures. Proposed lateral force procedures,
designs, plans and drawings shall be those for the following items (from Table 2, above):

1.Major project structures;

2. Major foundations, equipment supports and anchorage; and

3.Large field fabricated tanks.

Construction of any structure or component shall not commence until the CBO has approved the lateral force procedures to be employed
in designing that structure or component.

The project owner shall:

1.0btain approval from the CBO of lateral force procedures proposed for project structures;

2.0btain approval from the CBO for the final design plans, specifications, calculations, soils reports and applicable quality control
procedures. If there are conflicting requirements, the more stringent shall govern (i.e., highest loads, or lowest allowable stresses shall
lgovern). All plans, fons and for that support structures shall be filed concurrently with the structure
plans, calculations and specifications [2001 CBC, Section 108.4, Approval Required];

3.5ubmit to the CBO the required number of copies of the structural plans, specifications, calculations and other required documents of
the designated major structures prior to the start of on-site fabrication and installation of each structure, equipment support, or
foundation [2001 CBC, Section 106.4.2, Retention of plans; and Section 106.3.2, Submittal documents];

4.Ensure that the final plans, calculations and specifications clearly reflect the inclusion of approved criteria, assumptions and methods
used to develop the design. The final designs, plans, calculations and specifications shall be signed and stamped by the responsible design
engineer (2001 CBC, Section 106.3.4, Architect or Engineer of Record]; and

5.5ubmit to the CBO the responsible design engineer’s signed statement that the final design plans conform to the applicable LORS [2001
CBC, Section 106.3.4, Architect or Engineer of Record]

Verification: At least 60 days (or project owner and CBO approved alternative timeframe) prior to the start of any increment of
construction of any structure or component listed in Facility Design Table 2 of Condition of Certification GEN-2 above, the project owner
shall submit to the CBO the above final design plans, specifications and calculations, with a copy of the transmittal letter to the CPM.

The project owner shall submit to the CPM, in the next Monthly Compliance Report a copy of a statement from the CBO that the
proposed structural plans, specifications and calculations have been approved and are in compliance with the requirements set forth in
the applicable engineering LORS.

60 days (or project owner
and CBO approved
alternative timeframe) prior
to the start of any increment
of construction of any
structure or component
listed in Facility Design Table
2 of Condition of
Certification GEN-2 above

MRP/RavenVolt

Provided in
MCRs as.
needed
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STRUC-2

Facility Desgin
Conditions of
Certification

Construction

Non-
Conformance
Report

The project owner shall submit to the CBO the required number of sets of the following documents related to work that has undergone
CBO design review and approval:

1.Concrete cylinder strength test reports (including date of testing, date sample taken, design concrete strength, tested cylinder strength,
age of test, type and size of sample, location and quantity of concrete placement from which sample was taken, and mix design
designation and parameters);

2.Concrete pour sign-off sheets;

3.80lt torque inspection reports (including location of test, date, bolt size, and recorded torques);

4.Field weld inspection reports (including type of weld, location of weld, inspection of non-destructive testing (NDT) procedure and
results, welder qualifications, certifications, qualified procedure description or number (ref: AWS); and

5.Reports covering other structural activities requiring special inspections shall be in accordance with the 2001 CBC, Chapter 17, Section
1701, Special Inspections; Section 1701.5, Type of Work (requiring special inspection); Section 1702, Structural Observation and Section
1703, Nondestructive Testing.

Verification: If a discrepancy is discovered in any of the above data, the project owner shall, within five days, prepare and submit an NCR
describing the nature of the discrepancies and the proposed corrective action to the CBO, with a copy of the transmittal letter to the CPM
2001 CBC, Chapter 17, Section 1701.3, Duties and Responsibilities of the Special Inspector]. The NCR shall reference the Condition(s) of
Certification and the applicable CBC chapter and section. Within five days of resolution of the NCR, the project owner shall submit a copy of]
the corrective action to the CBO and the CPM.

The project owner shall transmit a copy of the CBO’s approval o disapproval of the corrective action to the CPM within 15 days. If
disapproved, the project owner shall advise the CPM, within five days, the reason for disapproval, and the revised corrective action to
obtain CBO's approval.

within 15 days.

MRP/RavenVolt

Provided in
MCRs as.
needed

STRUC-3

Facility Desgin
Conditions of
Certification

Construction

submittal of
design changes

The project owner shall submit to the CBO design changes to the final plans required by the 2001 CBC, Chapter 1, Section 106.3.2,
submittal documents and Section 106.3.3, Information on plans and specifications, including the revised drawings, specifications,
calculations, and a complete description of, and supporting rationale for, the proposed changes, and shall give to the CBO prior notice of
the intended filing

Verification: On a schedule suitable to the CBO, the project owner shall notify the CBO of the intended filing of design changes, and shall
submit the required number of sets of revised drawings and the required number of copies of the other above-mentioned documents to
the CBO, with a copy of the transmittal letter to the CPM

The project owner shall notify the CPM, via the Monthly Compliance Report, when the CBO has approved the revised plans.

N/A

MRP/RavenVolt

Monthly

Provided in
MCRs as.
needed

7/2/2026: WC3
approval of
revised plans
received

STRUC-4

Facility Desgin
Conditions of
Certification

Pre-Construction,
Construction

Monthly
Compliance
Reporting

[ Tanks and vessels containing quantities of toxic or hazardous materials exceeding amounts specified in Chapter 3, Table 3- of the 2001
CBC shall, at a minimum, be designed to comply with the requirements of that Chapter.

Verification: At least 30 days (or project owner and CBO approved alternate timeframe) prior to the start of installation of the tanks or
vessels containing the above specified quantities of toxic or hazardous materials, the project owner shall submit to the CBO for design
review and approval final design plans, specifications and calculations, including a copy of the signed and stamped engineer’s certification.

| The project owner shall send copies of the CBO approvals of plan checks to the CPM in the following Monthly Compliance Report. The
project owner shall also transmit a copy of the CBO's inspection approvals to the CPM in the Monthly Compliance Report following
|completion of any inspection.

30 days (or project owner
and CBO approved alternate
timeframe) prior to the start
of installation of the tanks or|
vessels containing the above
specified quantities of toxic

or hazardous materials

Provided in
MCRs as.
needed

MECH-1

Facility Desgin
Conditions of
Certification

Pre-Construction,
Construction

Mechanical plans
and inspection
reporting

The project owner shall submit, for CBO design review and approval, the proposed final design, specifications and calculations for each
plant major piping and plumbing system listed in Facility Design Table 2, Condition of Certification GEN-2, above. Physical layout drawings
and drawings not related to code compliance and life safety need not be submitted. The submittal shall also include the applicable QA/QC
procedures. Upon completion of construction of any such major piping or plumbing system, the project owner shall request the CBO's
inspection approval of said construction [2001 CBC, Section 106.3.2, Submittal Documents; Section 108.3, Inspection Requests; Section
108.4, Approval Required; 2001 California Plumbing Code, Section 103.5.4, Inspection Request; Section 301.1.1, Approval].

The responsible mechanical engineer shall stamp and sign all plans, drawings and calculations for the major piping and plumbing systems
subject to the CBO design review and approval, and submit a signed statement to the CBO when the said proposed piping and plumbing
systems have been designed, fabricated and installed in accordance with all of the applicable laws, ordinances, regulations and industry
standards [Section 106.3.4, Architect or Engineer of Record], which may include, but are not limited to:

+American National Standards Institute (ANSI) B31.1 (Power Piping Code);

+ANSI B31.2 (Fuel Gas Piping Code);

+ANSI B31.3 (Chemical Plant and Petroleum Refinery Piping Code);

+ANSI B31.8 (Gas Transmission and Distribution Piping Code);

<Title 24, California Code of Regulations, Part 5 (California Plumbing Code);

«Title 24, California Code of Regulations, Part 6 (California Energy Code, for building energy conservation systems and temperature control
and ventilation systems);

«Title 24, California Code of Regulations, Part 2 (California Building Code); and

+Specific City/County code.

[ The CBO may deputize inspectors to carry out the functions of the code enforcement agency [2001 CBC, Section 104.2.2, Deputies].

Verification: At least 30 days (or project owner and CBO approved alternative timeframe) prior to the start of any increment of major
piping or plumbing construction listed in Facility Design Table 2, Condition of Certification GEN-2 above, the project owner shall submit tol
the CBO for design review and approval the final plans, specifications and calculations, including a copy of the signed and stamped
statement from the responsible mechanical engineer certifying compliance with the applicable LORS, and shall send the CPM a copy of
the transmittal letter in the next Monthly Compliance Report.

The project owner shall transmit to the CPM, in the Monthly Compliance Report following completion of any inspection, a copy of the
transmittal letter conveying the CBO’s inspection approvals.

30 days (or project owner
and CBO approved
alternative timeframe) prior
to the start of any increment
of major piping or plumbing
construction listed in Facility
Design Table 2, Condition of
Certification GEN-2 above

MRP/RavenVolt

Monthly

Not applicable

MECH-2

Facility Desgin
Conditions of
Certification

Pre-Construction,
Construction

Monthly
Compliance
Reporting

For all pressure vessels installed in the plant, the project owner shall submit to the CBO and California Occupational Safety and Health
|Administration (Cal-OSHA), prior to operation, the code certification papers and other documents required by the applicable LORS. Upon
completion of the installation of any pressure vessel, the project owner shall request the appropriate CBO and/or Cal-OSHA inspection of
said installation [2001 CBC, Section 108.3, Inspection Requests].

The project owner shall:
1.Ensure that all boilers and fired and unfired pressure vessels are designed, fabricated and installed in accordance with the appropriate
section of the American Society of Mechanical Engineers (ASME) Boiler and Pressure Vessel Code, or other applicable code. Vendor
certification, with identification of applicable code, shall be submitted for prefabricated vessels and tanks; and

2.Have the responsible design engineer submit a statement to the CBO that the proposed final design plans, specifications and
calculations conform to all of the requirements set forth in the appropriate ASME Boiler and Pressure Vessel Code or other applicable
codes.

Verification: At least 30 days (or project owner and CBO approved alternative timeframe) prior to the start of on-site fabrication or
installation of any pressure vessel, the project owner shall submit to the CBO for design review and approval, the above listed documents,
including a copy of the signed and stamped engineer’s certification, with a copy of the transmittal letter to the CPM.

The project owner shall transmit to the CPM, in the Monthly Compliance Report following completion of any inspection, a copy of the
letter conveying the CBO’s and/or Cal-OSHA inspection approvals.

30 days (or project owner
and CBO approved
alternative timeframe) prior
to the start of on-site
fabrication or installation of
any pressure vessel

N/A

Not applicable

MECH-3

Facility Desgin
Conditions of
Certification

pre-construction

HVAC
requirements

The project owner shall submit to the CBO for design review and approval the design plans, specifications, calculations and quality control
procedures for any heating, ventilating, air conditioning (HVAC) o refrigeration system. Packaged HVAC systems, where used, shall be
identified with the appropriate manufacturer’s data sheets.

The project owner shall design and install all HVAC and refrigeration systems within buildings and related structures in accordance with the
CBC and other applicable codes. Upon completion of any increment of construction, the project owner shall request the CBO's inspection
and approval of said The final plans, and shallinclude approved criteria, assumptions and methods
used to develop the design. In addition, the responsible mechanical engineer shall sign and stamp all plans, drawings and calculations and
submit a signed statement to the CBO that the proposed final design plans, specifications and calculations conform with the applicable
LORS [2001 CBC, Section 108.7, Other Inspections; Section 106.3.4, Architect or Engineer of Record].

Verification: At least 30 days (or project owner and CBO approved alternative timeframe) prior to the start of construction of any HVAC or
refrigeration system, the project owner shall submit to the CBO the required HVAC and plans and

including a copy of the signed and stamped statement from the responsible mechanical engineer certifying compliance with the CBC and
other applicable codes, with a copy of the transmittal letter to the CPM.

30 days (or project owner
and CBO approved
alternative timeframe) prior
to the start of construction
of any HVAC or refrigeration
system

N/A

Not applicable
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ELEC-1

Facility Desgin
Conditions of
Certification

Pre-Construction,
Construction

Electrical plans

Prior to the start of any increment of electrical construction for electrical equipment and systems 480 volts and higher, listed below, with
the exception of underground duct work and any physical layout drawings and drawings not related to code compliance and life safety, the
project owner shall submit, for CBO design review and approval, the proposed final design, specifications and calculations [CBC 2001,
[Section 106.3.2, Submittal documents]. Upon approval, the above listed plans, together with design changes and design change notices,
shall remain on the site or at another accessible location for the operating life of the project. The project owner shall request that the CBO
inspect the installation to ensure compliance with the requirements of applicable LORS [2001 CBC, Section 108.4, Approval Required, and
Section 108.3, Inspection Requests]. All transmission facilities (lines, switchyards, switching stations and substations) are handled in
conditions of certification in the Transmission System Engineering section of this document.

A Final plant design plans to include:

1.0ne-line diagrams for the 13.8 kV, 4.16 kV and 480 V systems; and

2.5ystem grounding drawings.

B.Final plant calculations to establish:

1.short-circuit ratings of plant equipment;

2.ampacity of feeder cables;

3.voltage drop in feeder cables;

4.system grounding requirements;

5.coordination study calculations for fuses, circuit breakers and protective relay settings for the 13.8 kV, 4.16 kV and 480 V systems;
6.5ystem grounding requirements; and

7.lighting energy calculations.

C.The following activities shall be reported to the CPM in the Monthly Compliance Report:

1.Receipt or delay of major electrical equipment;

2.Testing or energization of major electrical equipment; and

3.A signed statement by the registered electrical engineer certifying that the proposed final design plans and specifications conform to
requirements set forth in the Energy Commission Decision.

Verification: At least 30 days (or project owner and CBO approved alternative timeframe) prior to the start of each increment of electrical
construction, the project owner shall submit to the CBO for design review and approval the above listed documents.

The project owner shall include in this submittal a copy of the signed and stamped statement from the responsible electrical engineer
attesting compliance with the applicable LORS, and shall send the CPM a copy of the transmittal letter in the next Monthly Compliance
Report.

30 days (or project owner
and CBO approved
alternative timeframe) prior
to the start of each
increment of electrical
construction

MRP/RavenVolt

Monthly

Not applicable

GEO-1

Geological and
paleontological
Resources
Conditions of
Certification

Pre-construction

Soils Engineering
Report

The Soils Engineering Report required by the 2007 CBC Appendix Chapter 33, Section 3309.5 Soils Engineering Report, should specifically
include laboratory test data, associated geotechnical engineering analyses, and a thorough discussion of potential dynamic compaction,

expansion potential, and settlement potential of the site soils; as well as recommendations for ground improvement
and/or foundation systems necessary to mitigate these potential geologic hazards.

Verification: The project owner shall include in the application for a grading permit a copy of the Soils Engineering Report which addresses
the potential for site soils to experience dynamic compaction, hydrocompaction, expansion, and settlement due to structure surcharge,
and a summary of how the results of the analyses were incorporated into the project foundation and grading plan design for review and
comment by the Chief Building Official (CBO). A copy of the Soils Engineering Report, application for grading permit and any comments by
the CBO are to be provided to the CPM at least 30 days prior to grading.

30 days prior to grading.

Not Applicable

PAL1

Geological and
paleontological
Resources
Conditions of
Certification

Pre-Construction,
Construction

Sumbit PRS and
monitor resumes

The project owner shall provide the Compliance Project Manager (CPM) with the resume and qualifications of its Paleontological Resource
|Specialist (PRS) for review and approval. If the approved PRS is replaced prior to completion of project mitigation and submittal of the
Paleontological Resources Report, the project owner shall obtain CPM approval of the replacement PRS. The project owner shall submit to
the CPM to keep on file, resumes of the approved Paleontological Resource Monitors (PRMs). If a PRM is replaced, the resume of the
replacement PRM shall also be provided to the CPM.

| The PRS resume shall include the names and phone numbers of references. The resume shall also demonstrate to the satisfaction of the
CPM, the appropriate education and experience to accomplish the required paleontological resource tasks.

|As determined by the CPM, the PRS shall meet the minimum qualifications for a vertebrate paleontologist as described in the Society of
Vertebrate Paleontology (SVP) guidelines of 1995. The experience of the PRS shallinclude the following:

1.institutional affiliations, appropriate credentials and college degree,

2.ability to recognize and collect fossils in the field;

3.local geological and biostratigraphic expertise;

|4.proficiency in identifying vertebrate and invertebrate fossils and;

5.3t least three years of paleontological resource mitigation and field experience in California, and at least one year of experience leading
paleontological resource mitigation and field activities.

The project owner shall ensure that the PRS obtains qualified paleontological resource monitors to monitor as he or she deems necessary
on the project. Paleontologic resource monitors (PRMs) shall have the equivalent of the following qualifications:
+BS or BA degree in geology or paleontology and one year experience monitoring in California; or

+AS or AA in geology, paleontology or biology and four years experience monitoring in California; or

+Enrollment in upper division classes pursuing a degree in the fields of geology or paleontology and two years of monitoring experience in
California.

Verification: At least 60 days prior to the start of ground disturbance, the project owner shall submit a resume and statement of availability
of its designated PRS for on-site work.

At least 20 days prior to ground disturbance, the PRS or project owner shall provide a letter with resumes naming anticipated monitors for
the project and stating that the identified monitors meet the minimum qualifications for paleontological resource monitoring required by
the condition. If additional monitors are obtained during the project, the PRS shall provide additional letters and resumes to the CPM. The
letter shall be provided to the CPM no later than one week prior to the monitor beginning on- site duties.

Prior to the termination or release of a PRS, the project owner shall submit the resume of the proposed new PRS to the CPM for review
and approval.

20 days prior to ground
disturbance

Rincon

2/24/2025
1/16/2026

Complete
2/10/2026

PAL2

Geological and
paleontological
Resources
Conditions of
Certification

Pre-Construction,
Construction

Reporting

The project owner shall provide to the PRS and the CPM, for approval, maps and drawings showing the footprint of the power plant,
construction laydown areas, and all related facilties. Maps shall dentify all areas of the project where ground disturbance to greater than 5,
feet depth s anticipated. If the PRS requests enlargements or strip maps for linear facility routes, the project owner shall provide copies to
the PRS and CPM. The site grading plan and the plan and profile drawings for the utiity lines would be acceptable for this purpose. The
plan drawings should show the location, depth, and extent of all ground disturbances and can be at a scale of 1inch = 40 feet to 1inch =
100 feet range. If the footprint of the power plant or linear facility changes, the project owner shall provide maps and drawings reflecting
these changes to the PRS and CPM.

If construction of the project will proceed in phases, maps and drawings may be submitted prior to the start of each phase. A letter
identifying the proposed schedule of each project phase shall be provided to the PRS and CPM. Prior to work commencing on affected
phases, the project owner shall notify the PRS and CPM of any construction phase scheduling changes.

|Ata minimum, the project owner shall ensure that the PRS or PRM consults weekly with the project superintendent or construction field
manager to confirm areals) to be worked during the next week, until ground disturbance is completed.

Verification:
and CPM.

t least 30 days prior to the start of ground disturbance, the project owner shall provide the maps and drawings to the PRS
If there are changes to the footprint of the project, revised maps and drawings shall be provided to the PRS and CPM at least 15 days prior
to the start of ground disturbance.

If there are changes to the scheduling of the construction phases, the project owner shall submit a letter to the CPM within 5 days of
dentifying the changes.

30 days prior to the start of
ground disturbance

Rincon, MRP

5/6/2025

Complete
5/7/2025
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PAL3

Geological and
paleontological
Resources
Conditions of
Certification

Pre-Construction,
Construction

PRMMP

[ The project owner shall ensure the PRS prepares, and the project owner submits to the CPM for review and approval, a Paleontological
Resources Monitoring and Mitigation Plan (PRMMP) to identify general and specific measures to minimize potential impacts to significant
paleontological resources. Approval of the PRMMP by the CPM shall occur prior to any ground disturbance. The PRMMP shall function as
the formal guide for monitoring, collecting and sampling activities and may be modified with CPM approval. This document shall be used as
a basis for discussion in the event that on-site decisions or changes are proposed. Copies of the PRMMP shall reside with the PRS, each
Imonitor, the project on-site manager, and the CPM.

The PRMMP shall be developed in accordance with the guidelines of the Society of Vertebrate Paleontology (SVP, 1995) and shall include,
but not be limited to, the following:

1.Assurance that the performance and sequence of project-related tasks, such as any literature searches, pre-construction surveys,
(worker environmental training, fieldwork, flagging or staking, construction monitoring, mapping and data recovery, fossil preparation and
collection, identification and inventory, preparation of final reports, and transmittal of materials for curation will be performed according
to the PRMMP procedures;

2.Identification of the person(s) expected to assist with each of the tasks identified within the PRMMP and the Conditions of Certification;
3.A thorough discussion of the anticipated geologic units expected to be encountered, the location and depth of the units relative to the
project when known, and the known sensitivity of those units based on the occurrence of fossils either in that unit or in correlative units;
4.An explanation of why, how, and how much sampling is expected to take place and in what units. Include descriptions of different
sampling procedures that shall be used for fine-grained and coarse-grained units;

5.A discussion of the locations of where the monitoring of project construction activities is deemed necessary, and a proposed plan for
the monitoring and sampling;

6.A discussion of the procedures to be followed in the event of a significant fossil discovery, halting construction, resu
and how notifications will be performed;

7.A discussion of equipment and supplies necessary for collection of fossil materials and any specialized equipment needed to prepare,
remove, load, transport, and analyze large-sized fossils or extensive fossil deposits;

8.Procedures for inventory, preparation, and delivery for curation into a retrievable storage collection in a public repository or museum,

| which meets the Society of Vertebrate d requi for the curation of resources;
9.Identification of the institution that has agreed to receive any data and fossil materials collected, requirements or specifications for
materials delivered for curation and how they will be met, and the name and phone number of the contact person at the institution; and
10.A copy of the paleontological Conditions of Certification.

g construction,

Verification: At least 30 days prior to ground disturbance, the project owner shall provide a copy of the PRMMP to the CPM. The PRMMP.
shall include an affidavit of authorship by the PRS, and acceptance of the PRMMP by the project owner evidenced by a signature.

30 days prior to ground
disturbance

Rincon

3/17/2025

Complete
3/26/25

PAL4

Geological and
paleontological
Resources
Conditions of
Certification

Pre-Construction,
Construction

WEAP

Prior to ground di and for the d of activities involving ground disturbance, the project owner and the PRS
shall prepare and conduct weekly CPM-approved training for the following workers: project managers, construction supervisors, foremen,
and general workers who are involved with or operate ground disturbing equipment or tools.

Workers shall not excavate in sensitive units prior to receiving CPM- approved worker training. Worker training shall consist of an initial in-
person PRS training during the project kick-off for those mentioned above. Following initial training, a CPM-approved video or in-person
training may be used for new employees. The training program may be combined with other training programs prepared for cultural and
biological resources, hazardous materials, or any other areas of interest or concern. No ground disturbance shall occur prior to CPM
approval of the WEAP, unless specifically approved by the CPM.

[ The Worker Environmental Awareness Program (WEAP) shall address the potential to encounter paleontological resources in the field, the
sensitivity and importance of these resources, and the legal obligations to preserve and protect such resources.

The training shall include:

1.A discussion of applicable laws and penalties for violation of the laws;

2.Depictive photographs or physical examples of vertebrate fossils shall be provided for project sites containing units of high
paleontologic sensitivity;

3.Information discussing the authority of the PRS or PRM to halt or redirect construction in the event of a discovery or unanticipated
impact to a paleontological resource;

4.Instruction directing employees to halt or redirect work in the vicinity of a find and to contact their supervisor and the PRS or PRM;
5.An informational brochure that identifies reporting procedures in the event of a paleontological discovery;

6.A Certification of Completion of WEAP form signed by each worker indicating that he/she has received the training; and

7.A sticker for employees to place on hard hats indicating that environmental training has been completed.

Verification: At least 30 days prior to ground disturbance, the project owner shall submit the proposed WEAP including the brochure with
the set of reporting procedures the workers are to follow.

At least 30 days prior to ground disturbance, the project owner shall submit the script and final video to the CPM for approval if the project
lowner is planning on using a video for interim training.

If the owner requests an alternate paleontological trainer, the resume and qualifications of the trainer shall be submitted to the CPM for
review and approval prior to installation of an alternate trainer. Alternate trainers shall not conduct training prior to CPM authorization.

In the Monthly Compliance Report (MCR) the project owner shall provide copies of the WEAP Certification of Completion forms with the
names of those trained and the trainer or type of training (in-person or video) offered that month. The MCR shall also include a running
total of all persons who have completed the training to date.

30 days prior to ground
disturbance

Rincon

4/21/2025

WEAP approved
4/29/25
WEAP records
provided in
MCRs

PALS

Geological and
paleontological
Resources
Conditions of
Certification

Construction

[ The project owner shall ensure that the PRS and PRM(s) monitor consistent with the PRMMP all construction-related grading, excavation,
trenching, and augering in areas where potentially fossil-bearing materials have been identified, both at the site and along any constructed
linear facilities associated with the project. In the event that the PRS determines full time monitoring is not necessary in locations that
were identified in the PRMMP as potentially fossil-bearing, the project owner shall notify and seek the concurrence of the CPM.

[ The project owner shall ensure that the PRS and PRM(s) have the authority to halt or redirect construction if paleontological resources are
encountered. The project owner shall ensure that there is no interference with monitoring activities unless directed by the PRS.
Monitoring activities shall be conducted as follows:

1.Any change of monitoring different from the accepted schedule presented in the PRMMP shall be proposed in a letter or email from the
PRS and the project owner to the CPM prior to the change in monitoring. These changes should also be included in the Monthly
Compliance Report. The letter or email shall state the justification for the change in monitoring and be submitted to the CPM for review
and approval;

2.The project owner shall ensure the PRM(s) keeps a daily log of monitoring of paleontological resource activities. The PRS may informally
discuss paleontological resource monitoring and mitigation activities with the CPM at any time;

3.The project owner shall ensure the PRS immediately notifies the CPM within 24 hours of the occurrence of any incidents of non-

reporting

with any resources Conditions of Certification. The PRS shall recommend corrective action to resolve the issues
or achieve compliance with the Conditions of Certification;
4.For any significant paleontological resources encountered, either the project owner or the PRS shall notify the CPM within 24 hours or
Monday morning in the case of a weekend when construction has been halted due to a paleontological find.

The project owner shall ensure the PRS prepares a summary of the monitoring and other paleontological activities which will be placed in
the Monthly Compliance Reports (MCR). The summary will include the name(s) of PRS or PRM(s) active during the month, general
descriptions of training and monitored construction activities and general locations of excavations, grading, etc. A section of the report
shall include the geologic units or subunits encountered; descriptions of sampling within each unit; and a list of identified fossils. A final
section of the report will address any issues or concerns about the project relating to paleontologic monitoring including any incidents of
non-compliance and any changes to the monitoring plan approved by the CPM. If no monitoring took place during the month, the report
shall include an explanation in the summary as to why monitoring was not conducted.

Verification: The project owner shall ensure the PRS submits the summary of monitoring and paleontological activities in the MCR. When
feasible, the CPM shall be notified 10 days in advance of any proposed changes in monitoring different from the plan identified in the
PRMMP. If there is any unforeseen change in monitoring, the notice shall be given as soon as possible prior to implementation of the
change.

10 days in advance of any
proposed changes in
monitoring different from
the plan identified in the

Rincon

Monthly

Provided in
CRs;

PAL monitoring
reduction
approved on
5/11/2026

PAL6

Geological and
Paleontological
Resources
Conditions of
Certification

Construction

Record keeping

The project owner, in collaboration with the designated PRS, shall ensure all components of the PRMMP are adequately performed
including collection of fossil materials, preparation of fossil materials for analysis, analysis of fossils, identification and inventory of fossils,
the preparation of fossils for curation, and the delivery for curation of all significant resource materials and
collected during the project construction.

Verification: The project owner shall maintain in their compliance file copies of signed contracts or agreements with the designated PRS.
and other qualified research specialists. The project owner shall maintain these files for a period of three years after completion and
approval of the CPM-approved Paleontological Resource Report (See PAL-7).

The project owner shall be responsible to pay any curation fees charged by the museum for fossils collected and curated as a result of
paleontological mitigation. A copy of the letter of transmittal submitting the fossils to the curating institution shall be provided to the CPM.

N/A

Rincon, MRP.

Ongoing
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The project owner shall ensure preparation of a Paleontological Resources Report (PRR) by the designated PRS. The PRR shall be prepared
following completion of the ground disturbing activities. The PRR shall include an analysis of the collected fossil materials and related
information and submitted to the CPM for review and approval.

Complete for

Geological and pond lining
Paleontological The report shallinclude, but is not limited to, a description and inventory of recovered fossil materials; a map showing the location of 90 days after completion of 10/8/2025
PAL7 Resources Post-Construction |PRR ground disturbing activities, Yes Rincon 8D
o o resources ofsensiivity and ignificance; and  statement by the PRS that project impacts to | &%, 88 T rost.
paleontological resources have been mitigated below the level of significance.
Certification construction for|
[Verification: Within 90 days after completion of ground disturbing activities, including landscaping, the project owner shall submit the Eente
ical Resources Report under ial cover to the CPM.
Hazardous [ The project owner shall not use any hazardous materials not lsted in the Application for Certification, or in greater quantities than those
Materials DO |t g set forth in the AFC, unless approved in advance by the Compliance Project Manager (CPM).
HAZ-1 Management G — ’ e N/A No N/A N/A N/A
Conditions of Verification: The project owner shall provide to the CPM, in the Annual Compliance Report, alist of hazardous materials and storage
Certification quantities contained at the facilty.
The project owner shall concurrently provide a Business Plan and a Risk Management Plan (RMP) to the Certified Unified Program
|Authority (CUPA) — Fresno County Environmental Health Division and the CPM for review at the time the RMP is first submitted to the U.S.
Hazardous Environmental Protection Agency (EPA). After receiving comments from the CUPA, the EPA, and the CPM, the project owner shallreflect |\ R v—
Materials e il recommendations i the final documents. Copies ofthe inal Business Plan and RMIP shalthen be provided to the CUPA and EPAfor |y - v= " 1@ TeeeMine a7
HAZ-2 Management N " [RmP information and to the CPM for approval. N L No N/A N/A N/A
e Construction site for commissioning or
Conditions of .
Certification Verification: At least 60 days prior to receiving any hazardous material on the site for commissioning or operations, the project owner shall SESTEHCES
provide a copy of a final Business Plan to the CPM for approval. At least sixty (60) days prior to delivery of aqueous ammonia to the site, the
project owner shall provide the final RMP to the CUPA for information and to the CPM for approval.
The project owner shall develop and implement a Safety Management Plan (SMP) for delivery of aqueous ammonia and other liquid
hazardous materials and an Emergency Response Plan (ERP) that addresses actions to take in the event of a spill of hazardous materials.
These plans shall be submitted to the CPM for review and approval. The SMP shall include procedures, protective equipment
F— reauirements,training and a checklst. It shal aso include a section describing all measures to be implemented to prevent mixing of ) )
e S incompatible hazardous materials including provisions to maintain lockout control by a power plant employee not involved in the delivery | sixty (60) days prior to the
s e ™ lsmp or transfer operation. The ERP shallinclude emergency response procedures, spill containment and prevention systems, personnel first delivery of any liquid o m m m
3 " ERP training, spill notification, and cleanup procedures. hazardous material to the
Conditions o [Operation .
e facility
et These plans shall be applicable during construction, commissioning, and operation of the power plant.
Verification: At least sixty (60) days prior to the first delivery of any liquid hazardous material to the facility, the project owner shall provide
a SMP and an ERP as described above to the CPM for review and approval.
| The aqueous ammonia storage facility shall be designed to either the ASME Pressure Vessel Code and ANSI K61.6 or to API 620. In either
Hazardous case, the storage tank shall be protected by a secondary containment basin capable of holding 125 percent of the storage volume or the
Materials storage volume plus the volume associated with 24 hours of rain assuming the 25- year storm. The final design drawings and specifications | sixty (60) days prior to
HAZ4 Management for the ammona storage tank and secondary containment basins shall be submitted to the CPM for review and approval. delivery of aqueous No N/A N/A N/A
Conditions of ammona to the facilty
Certification Verification: At least sixty (60) days prior to delivery of aqueous ammonia to the facility, the project owner shall submit final design
drawings and specifications for the ammonia storage tank and secondary containment basin to the CPM for review and approval.
Hazardous The project owner shall direct, in writing, all vendors delivering aqueous ammonia to the site to use only tanker truck transport vehicles
Materials that meet or exceed the specifications of U.S. DOT Code MC-307. sixty (60) days prior to the
HAZ-S Management first receipt of aqueous No N/A N/A N/A
Conditions of Verification: At least sixty (60) days prior to the fist receipt of aqueous ammonia on site, the project owner shall submit copies of the ammonia on site
Certification notification letter to supply vendors indicating the transport vehicle specifications to the CPM for review and approval.
F— The project owner shaldirec, in writing,all vendors delivering any hazardous materia o the ste to s only the route approve by the
b CPM (from Interstate 5, to West Panoche Road, to the project site). The project owner shall submit any desired change to the approved P
HAZ§ Management delivery route to the CPM for review and approval receipt of any hazardous No N/A N/A N/A
E:’r"‘;‘c'::z :' [Verification: At least sixty (60) days prior to receipt of any hazardous materials on site, the project owner shall submit copies of the e a2
required transportation route limitation direction to the CPM for review and approval.
At least 30 days prior to commencing construction, a site-specific Construction Site Security Plan for the construction phase shall be
prepared and made avalable to the CPM for review and approval. The Construction Security Plan shall include the following:
1.perimeter security consisting of fencing enclosing the construction area;
2.Security guards;
Hazardous .
b 3.Site access control consisting of a check-in procedure or tag system for construction personnel and visitors;
Pre-Construction, |Construction Site_|4.Written standard procedures for employees, contractors and vendors when encountering suspicious objects or packages on-site or off- | thirty (30) days prior to
HAZ7 Management ; 5 ) No N/A N/A N/A
Conditions of Construction Security Plan site; X ‘commencing construction
Certification 5.Protocol for contacting law enforcement and the CPM in the event of suspicious activity or emergency; and

6.Evacuation procedures.

Verification: At least thirty (30) days prior to commencing construction, the project owner shall notify the CPM that a site-specific
Construction Security Plan is available for review and approval.
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HAZ-8

Hazardous
Materials

Conditions of
Certification

Pre-Construction,
Construction,
Operation

Operations
Security Plan
Annual
Compliance
Reporting

The project owner shall also prepare a site-specific Security Plan for the operational phase and shall be made available to the CPM for
review and approval. The project owner shall implement site security measures addressing physical site security and hazardous materials
storage. The level of security to be implemented will be determined by the results of the Vulnerability Assessment but in no case shall the
level of security be less than that described as below (as per NERC 2002).

The Operation Security Plan shall include the following:

1.Permanent full perimeter fence or wall, at least 8 feet high;

2.Main entrance security gate, either hand operable or motorized;

3.Evacuation procedures;

4.Protocol for contacting law enforcement and the CPM in the event of suspicious activity or emergency;

5. Written standard procedures for employees, contractors and vendors when encountering suspicious objects or packages on- site or off-
site;

6.

a. A statement (refer to sample, attachment “A”) signed by the project owner certifying that background investigations have been
conducted on all project personnel. Background investigations shall be restricted to ascertain the accuracy of employee identity and

history, and shall be conducted in accordance with state and federal law regarding security and privacy;

b. A statement(s) (refer to sample, attachment “B") signed by the contractor or authorized representative(s) for any permanent
contractors or other technical contractors (as determined by the CPM after consultation with the project owner) that are present at any
time on the site to repair, maintain, investigate, or conduct any other technical duties involving critical components (as determined by the
CPM after consultation with the project owner) certifying that background investigations have been conducted on contractor personnel
that visit the project site.

7.5ite access controls for employees, contractors, vendors, and visitors;

8.A statement(s) (refer to sample, attachment “C”) signed by the owners or authorized representative of hazardous materials transport
[vendors certifying that they have prepared and implemented security plans in conformity with 49 CFR 172.880, and that they have
conducted employee background investigations in accordance with 49 CFR Part 1572, subparts A and B;

9.Closed Circuit TV (CCTV) monitoring system, recordable, and viewable in the power plant control room and security station (if separate
from the control room) capable of viewing, at a minimum, the main entrance gate and the ammonia storage tank; and

10.Additional measures to ensure adequate perimeter security consisting of either:

|ASecurity guard present 24 hours per day, 7 days per week. or

B Surveillance and warning devices able to be viewed in the control room and from a remote location that include:

1.The CCTV monitoring system required in number 9 above shall include cameras that are able to pan, tilt, and zoom (PT2), have low-light
capability, are recordable, and are able to view 100 percent of the perimeter fence, the ammonia storage tank, the outside entrance to the
control room, and the front gate, and

2.Perimeter breach detectors or on-site motion detectors.

The project owner shall fully implement the security plans and obtain CPM approval of any substantive modifications to the security plans.
[The CPM may authorize modifications to these measures, or may require additional measures, such as protective barriers for critical power
pant (eg, gas lines, etc.) depending on circumstances unique to the facility or in response to
ndustry-related standards, security concerns, or additional guidance provided by the U.S. Department of Homeland Security, the U.S.
Department of Energy, or the North American Electrical Reliability Council, after with law agencies
and the applicant.

Verification: At least 30 days prior to the initial receipt of hazardous materials onsite, the project owner shall notify the CPM that a site-
specific Vulnerability Assessment and Operations Site Security Plan are available for review and approval. In the Annual Compliance Report,
the project owner shall include a statement that all current project employee and contractor have
been performed, and updated certification statements are appended to the Operations Security Plan.

in the Annual Compliance Report, the project owner shall include a statement that the Operations Security Plan includes all current
hazardous materials transport vendor certifications for security plans and employee background investigations.

30 days prior to the initial
receipt of hazardous
materials onsite

No

N/A

N/A

N/A

LAND-1

Land Use
Conditions of
Certification

Pre-Construction

Mitigation

The project owner shall mitigate for the permanent loss of 6.16 acres of prime farmland at a one-to-one ratio.

Verification: The project owner shall provide a mitigation fee payment to a Fresno County agricultural land trust or a statewide agricultural
land trust at least 30 days prior to the start of construction. The fee payment will be determined by Fresno County and the project owner
and set forth in a prepared Farmlands Mitigation Agreement (FMA), also determined between the project owner and Fresno County. The
project owner shall provide a copy of the FMA to the Compliance Project Manager (CPM) for approval at the time of fee payment
submittal. The FMA will require that 6.16 acres of prime farmland and/or easements shall be purchased within five years of start of
construction as compensation for the 6.16 acres of prime farmland to be converted by the SPP. The FMA shall guarantee that the land
managed by the trust will be located in Fresno County and will be farmed in perpetuity. The project owner shall provide to the CPM
updates in the Annual Compliance Report on the status of farmland/easement purchase(s).

30 days prior to the start of
construction

No

N/A

N/A

N/A

LAND-2

Land Use
Conditions of
Certification

Pre-Construction

Fresno County

The project owner shall design and construct the project to the applicable development standards in Sections 816.5 and 874 of the Fresno
County Ordinance Code.

1.Any access gate shall be setback a minimum of 20 feet (or the length of the longest vehicle to initially enter the site from the edge of
the ultimate road right-of-way.

2.The number of parking spaces required as part of this project shall be one space for every permanent employee, one space for each
sales person, and one space for each company vehicle for a total of 2 spaces.

3.Each lot shall have a front yard of not less than 35 feet extending across the full width of the lot; each lot shall have a side yard on each
side of not less than 20 feet.

Verification: At least sixty (60) days prior to the start of construction the project owner shall submit to the Compliance Project Manager
(CPM) written documentation including evidence of review by Fresno County that the project conforms to the standards in Sections 816.5
and 843 of the Fresno County Ordinance Code.

sixty (60) days prior to the
start of construction

No

N/A

N/A

N/A

LAND-3

Land Use
Conditions of
Certification

Pre-Construction

Fresno County

The project owner shall provide a copy of Fresno County's Final Certificate of Cancellation of Contract from Agriculture Preserve No. 367.

Verification: At least 60 days prior to construction, the project owner shall submit to the CPM a copy of Fresno County’s Final Certificate of
Cancellation of Contract from Agriculture Preserve No. 367.

60 days prior to construction

No

N/A

N/A

N/A

NOISE-1

Neighborhood

Pre-Construction,
Construction,
Operation

Residence
noticing

At least 15 days prior to the start of ground disturbance, the project owner shall notify all residents within one mile of the site and one-half
mile of the linear facilities, by mail or other effective means, of the commencement of project construction. At the same time, the project
owner shall establish a telephone number for use by the public to report any undesirable noise conditions associated with the construction,
and operation of the project. If the telephone is not staffed 24 hours per day, the project owner shall include an automatic answering
feature, with date and time stamp recording, to answer calls when the phone is unattended. This telephone number shall be posted at the
project site during construction in a manner visible to passersby. This telephone number shall be maintained until the project has been
operational for at least one year.

Verification: Prior to ground disturbance, the project owner shall transmit to the compliance project manager (CPM) a statement, signed
by the project owner’s project manager, stating that the above notification has been performed, and describing the method of that
notification, verifying that the telephone number has been established and posted at the site, and giving that telephone number.

Prior to ground disturbance

Rincon

5/1/2025

Complete
5/14/25

NOISE-2

Noise Complaint
Process

Construction,
Operation

Noise Compliance

Throughout the construction and operation of the SPP, the project owner shall document, investigate, evaluate, and attempt to resolve all
project- related noise complaints. The project owner or authorized agent shall

use the noise complaint resolution form below, or a functionally equivalent procedure acceptable to the CPM, to document and respond
to each noise complaint;

attempt to contact the person(s) making the noise complaint within 24 hours;

~conduct an investigation to determine the source of noise related to the complaint;

«if the noise is project related, take all feasible measures to reduce the noise at its source; and

+submit a report documenting the complaint and the actions taken. The report shall include: a complaint summary, including final results
of noise reduction efforts, and if obtainable, a signed statement by the complainant, stating that the noise problem is resolved to the
complainant’s satisfaction.

Within five days of receiving a noise complaint, the project owner shall ile a copy of the noise complaint resolution form with
the local jurisdiction and the CPM, documenting the resolution of the complaint. If mitigation is required to resolve a complaint, and the
complaint is not resolved within a three-day period, the project owner shall submit an updated noise complaint resolution form when the
mitigation is implemented.

five days of receiving a noise
complaint

5/1/2025

As-needed

NOISE-3

Noise Complaint
Process

Pre-Construction

Noise Control
Program

The project owner shall submit to the CPM for review and approval a noise control program. The noise control program shall be used to
reduce employee exposure to high noise levels during construction and also to comply with applicable OSHA and Cal-OSHA standards

Verification: At least 30 days prior to the start of ground disturbance, the project owner shall submit to the CPM the noise control
program. The project owner shall make the program available to Cal-OSHA upon request.

30 days prior to the start of
ground disturbance,

N/A

Complete
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NOISE-4

Noise Restrictions

Operation

Operational Noise

The project design and shallinclude noise mitigation dequate to ensure that operation of the
project will not cause noise levels due to plant operation plus ambient, during the four quietest consecutive hours of the nighttime, to
exceed an average of 45 dBA L50 as measured near monitoring locations ML2 (approximately 1,600 feet west of the center of the project
site) and as measured near a location 400 feet from the project site (as shown in Noise Figure 1).

No new pure-tone components may be caused by the project. No single piece of equipment shall be allowed to stand out as a source of
noise that draws legitimate complaints.

[When the project first achieves a sustained output of 90 percent or greater of rated capacity, the project owner shall conduct a 4-hour
community noise survey at monitoring location ML2 or at a closer location acceptable to the CPM. This survey during power plant
operation shall also include measurement of one-third octave band sound pressure levels to ensure that no new pure-tone noise
components have been caused by the project.

+During this survey, the project owner shall also conduct a 4-hour noise survey at a location 400 feet from the project site (as shown in
Noise figure 1).

+The above noise measurements shall be conducted during four consecutive hours within the nighttime period, from 10 p.m. to 7 a.m.
+The measurement of power plant noise for the purposes of demonstrating compliance with this condition of certification may
alternatively be made at a location, acceptable to the CPM, closer to the plant (e.g., 400 feet from the plant boundary) and this measured
level then to determine the plant noise contribution at the affected residence. The character of the plant

Survey

noise shall be evaluated at the affected receptor locations to determine the presence of pure tones or other dominant sources of plant
noise.

«If the results from the above noise survey indicate that the power plant noise level plus ambient (L50) at the affected receptor sites
exceeds the above value during the above specified time periods, mitigation measures shall be implemented to reduce noise to a level of
compliance with this limit.

«If the results from the noise survey indicate that pure tones are present, mitigation measures shall be implemented to eliminate the pure
tones.

Verification:
capacity.

he survey shall take place within 60 days of the project first achieving a sustained output of 90 percent or greater of rated

[Within 15 days after completing the survey, the project owner shall submit a summary report of the survey to the CPM. Included in the
survey report shall be a description of any additional mitigation measures necessary to achieve compliance with the above- listed noise
limit, and a schedule, subject to CPM approval, for implementing these measures. When these measures are in place, the project owner
shall repeat the noise survey.

[Within 15 days of completion of the new survey, the project owner shall submit to the CPM a summary report of this new noise survey,
performed as described above and showing compliance with this condition.

15 days after completing the
survey

Rincon

Post-
construction

NOISE-5

Noise Restrictions

Pre-Construction

Noise Compliance

Prior to ground disturbance, the project owner shall fully execute its agreement with the landowner of the property at ML1 to relocate its
residents to a location not near the project site. The project design and implementation shall include appropriate noise mitigation
measures adequate to ensure that operation of the project will not cause noise levels due to plant operation plus ambient, during the four
quietest consecutive hours of the nighttime, to exceed an average of 45 dBA L50 as measured near this new location.

No new pure-tone components may be caused by the project. No single piece of equipment shall be allowed to stand out as a source of
noise that draws legitimate complaints.

If the new location is within 3,000 feet of the project site, when the project first achieves a sustained output of 90 percent or greater of
rated capacity, the project owner shall conduct a short-term survey of noise at this new location or at a closer location acceptable to the
CPM. The short-term noise measurements shall be conducted during every hour of the nighttime hours, from 10 p.m. to 7 a.m., during the
period of the survey.

+If during the operating life of the project, the project owner plans to convert the five-unit multiplex at ML1 back to a residential use, the
project owner shall repeat this survey at ML1 or at a closer location acceptable to the CPM, prior to any resident(s) occupying the
multiplex.

+The measurement of power plant noise for the purposes of demonstrating compliance with this condition of certification may
alternatively be made at a location, acceptable to the CPM, closer to the plant (e.g., 400 feet from the plant boundary) and this measured
level then mathematically extrapolated to determine the plant noise contribution at the affected residence. The character of the plant
noise shall be evaluated at the affected receptor locations to determine the presence of pure tones or other dominant sources of plant
noise.

If the results from any of the above noise surveys indicate that the power plant noise level plus ambient (L50) at the affected receptor
sites exceeds the above value during the above specified time period, mitigation measures shall be implemented to reduce noise to a level
of compliance with this limit. ML1 shall not be reoccupied (as explained above), unless the SPP can demonstrate compliance with this
requirement at this location.

+If the results from the noise surveys indicate that pure tones are present, mitigation measures shall be implemented to eliminate the pure|
tones.

Verification: Prior to ground disturbance, the project owner shall transmit to the CPM a statement, signed by the project owner’s project
manager, stating that the residents in the property at ML1 have been relocated, and describing the new location and its distance to the
project site.

The first noise survey shall take place within 30 days of the project first achieving a sustained output of 90 percent or greater of rated
capacity. If the second survey is needed (as described above) it shall take place prior to the property at ML1 being reoccupied.

Within 15 days after completing each of the surveys, the project owner shall submit a summary report of the survey to the CPM. Included
in the survey report shall be a description of any additional mitigation measures necessary to achieve compliance with the above-listed
noise limit, and a schedule, subject to CPM approval, for implementing these measures. When these measures are in place, the project
owner shall repeat the noise survey.

Within 15 days of completion of the new survey (conducted after implementation of the above mitigation measures), the project owner
shall submit to the CPM a summary report of this new noise survey, performed as described above and showing compliance with this
condition.

Prior to ground disturbance

30 days of the project first
achieving a sustained output
of 90 percent or greater of
rated capacity.

15 days after completing
each of the surveys

Rincon, MRP

5/1/2025

Complete
5/14/25

NOISE-6

Noise Restrictions

Operation

Noise Survey

Following the project first achieving a sustained output of 90 percent or greater of rated capacity, the project owner shall conduct an
occupational noise survey to identify the noise hazardous areas in the facility.

The survey shall be conducted by a qualified person in accordance with the provisions of Title 8, California Code of Regulations, sec:
5095- 5099 (Article 105) and Title 29, Code of Federal Regulations, section 1910.95. The survey results shall be used to determine the
magnitude of employee noise exposure.

ns

The project owner shall prepare a report of the survey results and, if necessary, identify proposed mitigation measures that will be
employed to comply with the applicable California and federal regulations.

|Verification: Within 30 days after completing the survey, the project owner shall submit the noise survey report to the CPM. The project
owner shall make the report available to OSHA and Cal-OSHA upon request.

30 days after completing the
survey

Rincon, MRP

Operation

NOISE-7

Construction Time
Restrictions

Pre-Construction

H
noise

leavy equipment

Heavy equipment operation and noisy construction wark relating to any project features (including pile driving work) shall be restricted to
the times delineated below, unless a special permit has been issued by the County of Fresno:

|Any day except Saturdays and Sundays:6 a.m. to 9 p.m.
Saturdays and Sundays:7 a.m. to 5 p.m.

Haul trucks and other engine-powered equipment shall be equipped with adequate mufflers. Haul trucks shall be operated in accordance
with posted speed limits. Truck engine exhaust brake use shall be limited to emergencies.

Verification: Prior to ground disturbance, the project owner shall transmit to the CPM a statement acknowledging that the above
restrictions will be observed throughout the construction of the project.

Prior to ground disturbance

Rincon

5/1/2025

Complete
5/14/25

NOISE-8

Pile Driving
Management

Construction

Pile Driving

The project owner shall perform pile driving using a quieter process than the traditional pile driving techniques to ensure that noise from
these operations does not cause annoyance at monitoring locations ML2 and ML3.

Verification: At least 15 days prior to first pile driving, the project owner shall submit to the CPM a description of the pile driving technique
to be employed, including calculations showing its projected noise impacts at monitoring locations ML2 and ML3.

15 days prior to first pile
driving

Pond Lining:

5/1/2025

Complete for
Pond Lining:
5/14/25

Not applicable
for Inter-
‘connection

50C10-1

Socioeconomics
Conditions of
Certification

Pre-Construction

One-time
statutory Scho
5

ol

Fee

The project owner shall pay the one-time statutory school development fee to the Mendota Unified School District as required by
Education Code Section 17620.

Atleast 30 days prior to start of project construction, the project owner shall provide the CPM proof of payment of the
statutory development fee.

30 days prior to start of
project construction

No

N/A

N/A

N/A
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Prior to site mobilization activities, the project owner shall prepare a mitigation plan for West Panoche Road should it be damaged by
project construction. The intent of this plan is to ensure that if West Panoche Road is damaged by project construction it will be repaired
and reconstructed to original or as near original condition as possible. This plan shall include:

«Documentation of the pre-construction condition of West Panoche Road from I-5 to the access road to the site. Prior to the start of site
mobilization, the project owner shall provide to the CPM photographs or videotape of West Panoche Road.

«Documentation of any portions of West Panoche Road that may be inadequate to accommodate oversize or large construction vehicles,
and identify necessary remediation measures;

Traffic and Provide for appropriate bonding or other assurances to ensure that any damage to West Panoche Road due to construction activity will be rost.
TRANSL Transportation [Pre-Construction, |, o remedied by the project owner; and 90 days following the ves . 150 e
Conditions of  [Construction Reconstruction of portions of West Panoche Road that are damaged by project construction completion of construction !
Certification Eente
Verification: At least 90 days prior to the start of site mobilization, the project owner shall submit a mitigation plan focused on restoring
|West Panoche Road to their pre- project condition to the Fresno County Planning Department for review and comment, and to the CPM
for review and approval.
Within 30 days following the completion of construction, the project owner shall provide photo/videotape documentation to the Fresno
County Planning Department, and the CPM that the damaged sections of West Panoche Road have been restored to their pre-project
condition.
The Project owner shall consult with Fresno County and the City of Mendota and prepare and submit to the CPM for approval, a
construction traffic control plan (TCP) and implementation program. The TCP should address the following issues:
«Timing of heavy equipment and building materials deliveries
«Signing, lighting and traffic control device placement, f required
Need for work hours and re times outside of peak traffic periods, local school bus travel times on Panoche
Traffic and Road, and the intervals that children would be walking to and from bus stops
Transportation  [Pre-Construction, +Installation of road signs along Panoche Road to inform drivers of school bus zones. 45 days prior to site Complete
TRANS2 Conditions of  [Construction 7 «Signs directing construction workers and deliveries off of Panoche Road. mobilization ves MRP 57542025 2/3/2026
Certification «Ensure access for emergency vehicles to the project site.
Temporary travel lane closure.
of barriers to protect school children waiting for the school bus.
Verification: At least 45 days prior to site mobilization, the project owner shall submit the plan to the appropriate jurisdictions for review
and comment, and to the CPM for review and approval.
Throughout construction of the project, the project owner shall document, Investigate, evaluate and attempt to resolve all complaints
related to construction traffic affecting school bus safety or children walking to and from school bus stops. The project owner or
authorized agent shall:
Use a CPM-approved Complaint Resolution Form, or functionally equivalent procedure acceptable to the CPM, to document and respond
to each traffic safety complaint;
«Attempt to contact the person(s) making the traffic safety complaint within 24 hours;
«Conduct an investigation to determine the source of the traffic safety problem related to the complaint;
«1f the traffic safety issue is project related, take all feasible measures to reduce the safety problem at ts source; and
rvatic and Submit a report documenting the complaint and the actions taken. The report shallinclude: a complaint summary, including final results
) of traffic safety improvement efforts; and if obtainable, a signed statement by the complainant stating that the traffic safety problems . Complete
TRANS-3 Transportation |\ uction Complaint resolved to the complainant’s satisfaction. 5 days after receiving a Yes Rincon 5/1/2025 5/14/25
Conditions of Resolution Form traffic safety complaint
o o The project owner shall establish a telephone number for use by the public to report any project-related traffi safety issues. If the As-needed
telephone is not staffed 24 hours per day, the project owner shall include an automatic answering feature, with date and time stamp
recording, to answer calls when the phone is nattended. The telephone number shall be posted at the project site during construction in
a manner visible to passerby. This telephone number shall be maintained until project construction is complete.
Verification: Prior to site mobilization, the project owner shall transmit to the CPM a statement, signed by the project manager, stating
that a telephone number has been established and posted at the site, and provide the telephone number. Within 5 days after receiving a
traffic safety complaint, the project owner shall file a Complaint Resolution Form with the CPM documenting the resolution of the
complaint. If mitigation i required to resolve a complaint and the complaint is not resolved within a 3-day period, the project owner shall
submit an updated Complaint Resolution Form when the mitigation is implemented.
Prior to site mobilization, the project owner shall develop and Implement a Worker Traffic Safety Program (WTSP) focusing on awareness
of school buses and school children in the vicinity of the project. The plan shallinclude, as a minimum, the following:
A discussion of ll applicable motor vehicle laws and penalties under the law; safe driving practices, potential road conditions (e.g., school
bus stops, children who are walking to or from a bus stop, children boarding or exiting buses, ground fog, horses/livestock, slow vehicles,
etc.) along the expected travel corridor (i., Panoche Road),
Required commute work travel times,
rvatic and «Expected school bus travel times, and WEAP approved
Traneportation s A discussion of consequences in the event a worker is found driving in an unsafe manner. 30days priortosite 4/29/25
TRANS-4 Construction . Yes MRP Monthly 'WEAP records
Conditions of mobilization
o i The training shall be provided on a weekly basis to all new employees (including all contractors and subcontractors) at the start of ground provided in
disturbance, and continue for the duration of construction. The training may be presented in the form of a video. ICRs
Verification: The project owner shall provide a copy of the WTSP to the CPM for review and approval 30 days prior to site mobilization. The
training may be presented in the form of a video, if the video has been approved by the CPM. The video shall be provided to the CPM for
review and approved 30 days prior to site mobilization. The project owner shall provide the WTSP certification of completion for persons
Who have completed the training in the prior month, and a running total of all persons who have completed training to date in the
monthly compliance report.
The project owner shall construct the proposed transmission lines according to the requirements of California Public Utility Commission’s
Transmission Line GO-95, GO-52, GO-131-D, Title 8, and Group 2. High Voltage Electrical Safety Orders, Sections 2700 through 2974 of the California Code of N N
g thirty days before starting
Safety and Construct Regulations, and Southern California Edison's EMF-reduction guidelines. e e
TLSN-1 Nuisance Pre-Construction N . Yes. MRP N/A Not applicable
transmission lines transmission line or related
Conditions of Verification: At least thirty days before starting of the line or related struct d facilties, the project owner et
Certification shall submit to the Compliance Project Manager (CPM) a letter signed by a California registered electrical engineer affirming that the lines | S1ctures and facilities
will be constructed according to the requirements stated in the condition.
The project owner shall ensure that every reasonable effort will be made to identify and correct, on a case-specific basis, any complaints of
interference with radio or television signals from operation of the project- related lines and associated switchyards. The project owner
shall maintain written records for a period of five years, of all complaints of radio or television interference attributable to plant operation
together with the corrective action taken in response to each complaint. All complaints shall be recorded to include notations on the
Transmission Line N
Annual corrective action taken.
safety and Compliance during the first five years of
TLSN-2 Nuisance [Operation N . N . N Yes MRP TBD Operation
oo of Reporting Complaints not leading to a specific action or for which there was no resolution should be noted and explained. The record shall be signed plant operation
Coriontin by the project owner and also the complainant, if possible, to indicate concurrence with the corrective action or agreement with the
justification for a lack of action.
Verification: All reports of line-related complaints shall be summarized for the project- related lines and included during the first five years
of plant operation in the Annual Compliance Report.
The project owner shall hre a qualified consultant to measure the strengths of the electric and magnetic fields from the line before and
Transmission Line after it is energized. The measurements shall be made according to the American National Standard Institute/Institute of Electrical and
Safety and Electronic Engineers (ANSI/IEEE) standard procedures at the locations of maximurn field strengths along the proposed route. These 50 daysafter completionof
TLSN-3 Nuisance post-construction shall be completed not later than six months after the start of operations Yes MRP N/A Operation
measurements the measurements
Conditions of
Certification Verification: The project owner shall file copies of the pre-and p and with the CPM within
60 days after completion of the measurements.
Transmission Line N The project owner shall ensure that the rights-of-way of the proposed transmission line are kept free of combustible material, as required
Safety and under the provisions of Section 4292 of the Public Resources Code and Section 1250 of Title 14 of the California Code of Regulations.
' Compliance During the first five years of
TLSN-4 Nuisance Operation ceporting St oneration Yes MRP T80 Operation
(Conditions of Verification: During the first five years of plant operation, the project owner shall provide a summary of inspection results and any fire
Certification prevention activities carried out along the right-of-way and provide such summaries in the Annual Compliance Report.
The project owner shall ensure that all permanent metallic objects within the right-of-way of the project-related lines are grounded
Transmission Line according to industry standards regardless of ownership. I the event of a refusal by any property owner to permit such grounding, the
Safety and ransmmission line |PTo126t owner shall 5o notify the CPM. Such notification shalinclude, when possible, the owner's written abjection. Upon receiptof such [ 3o o1 e oy
TLSN-5 Nuisance (Construction notice, the CPM may waive the requirement for grounding the object involved. Yes MRP N/A Operation

Conditions of
Certification

safety

Verification: At least 30 days before the lines are energized, the project owner shall transmit to the CPM a letter confirming compliance
with this Condition

energized
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[Transmission
System
Engineering
Conditions of
Certification

Pre-Construction

Monthly
Compliance
Reporting

The project owner shall furnish to the Compliance Project Manager (CPM) and to the Chief Building Official (CBO) a schedule of
transmission facility design submittals, a Master Drawing List, a Master Specifications List, and a Major Equipment and Structure List. The
schedule shall contain a description and list of proposed submittal packages for design, calculations, and specifications for major structures|
and equipment. To facilitate audits by Energy Commission staff, the project owner shall provide designated packages to the CPM when
requested.

Verification: At least 60 days (or a lesser number of days mutually agreed to by the project owner and the CBO) prior to the start of
construction, the project owner shall submit the schedule, a Master Drawing Lst, and a Master Specifications List o the CBO and to the

60 days (or a lesser number
of days mutually agreed to
by the project owner and the|
CBO) prior to the start of

(CPM. The schedule shall contain a description and list of proposed submittal packages for design, and ions for major
structures and equipment (see a list of major equipment in Table 1: Major Equipment List below).

[Additions and deletions shall be made to the table only with CPM and CBO approval. The project owner shall provide schedule updates in
the Monthly Compliance Report.

No

N/A

N/A

N/A

[Transmission
System
Engineering
Conditions of
Certification

Pre-C¢

Prior to the start of construction the project owner shall assign an electrical engineer and at least one of each of the following to the
project: A) a civil engineer; B) a geotechnical engineer or a civil engineer experienced and knowledgeable in the practice of soils
engineering; C) a design engineer, who is either a structural engineer or a civil engineer fully competent and proficient in the design of
power plant structures and equipment supports; or D) a mechanical engineer. (Business and Professions Code Sections 6704 et seq.
require state registration to practice as a civil engineer or structural engineer in California.)

The tasks performed by the civil, mechanical, electrical or design engineers may be divided between two or more engineers, as long as
each engineer is responsible for a particular segment of the project (e.g., proposed earthwork, civil structures, power plant structures,
equipment support). No segment of the project shall have more than one responsible engineer. The transmission line may be the
responsibility of a separate California registered electrical engineer. The civil, geotechnical or civil and design engineer assigned in
conformance with Facility Design condition GEN-5, may be responsible for design and review of the TSE facilties.

The project owner shall submit to the CBO for review and approval, the names, qualifications and registration numbers of all engineers
assigned to the project. If any one of the designated engincers is subsequently reassigned or replaced, the project owner shall submit the

Construction

Special
Monitoring

and registration number of the newly assigned engineer to the CBO for review and approval. The project owner shall
notify the CPM of the CBO's approval of the new engineer. This engineer shall be authorized to halt earthwork and to require changes; if
site conditions are unsafe or do not conform with predicted conditions used as a basis for design of earthwork or foundations.

The electrical engineer shall:
1.Be responsible for the electrical design of the power plant switchyard, outlet and termination fai
2.5ign and stamp electrical design drawings, plans, specifications, and calculations.

ities; and

Verification: At least 30 days (or a lesser number of days mutually agreed to by the project owner and the CBO) prior to the start of rough
grading, the project owner shall submit to the CBO for review and approval, the names, qualifications and registration numbers of all the
responsible engineers assigned to the project. The project owner shall notify the CPM of the CBO's approvals of the engineers within five
days of the approval.

If the designated responsibl i reassigned or replaced, the project owner has five days in which to submit the
T U 5 s 5 5 Oy s T e Gt e s e
notify the CPM of the CBO's approval of the new engineer within five days of the approval.

30 days (or a lesser number
of days mutually agreed to
by the project owner and the|
CBO) prior to the start of
rough grading

No

N/A

N/A

N/A

TSE-3.

Transmission
System
Engineering
Conditions of
Certification

Construction

Special Inspection
Monitoring

If any i in design and/or is discovered in any ork that has undergone CBO design review and approval,
the project owner shall document the discrepancy and recommend corrective action. (2001 California Building Code, Chapter 1, Section
ApprovalRequired; Chapter 17, Section 17013, Dutiesand Responsibiies o the Specia Inspector; Appen Chapter 33, Section
3317.7, Notification of ion shall become d document and shall be submitted to
the CBO for review and approval and shall reference this condition of certification.

Verification: The project owner shall submit a copy of the CBO's approval or disapproval of any corrective action taken to resolve a
discrepancy to the CPM within 15 days of receipt. If disapproved, the project owner shall advise the CPM, within five days, the reason for
disapproval, and the revised corrective action required to obtain the CBO's approval.

‘within 15 days of receipt

No

N/A

N/A

N/A

[Transmission
System
Engineering
Conditions of
Certification

Pre-Construction,
Construction

Monthly
Compliance
Reporting

For the power plant switchyard, outlet line and termination, the project owner shall not begin any increment of construction until plans for,
that increment have been approved by the CBO. These plans, together with design changes and design change notices, shall remain on the
site for one year after completion of construction. The project owner shall request that the CBO inspect the installation to ensure
compliance with the requirements of applicable LORS. The following activities shall be reported in the Monthly Compliance Report:
a.receipt or delay of major electrical equipment;

b.testing or energization of major electrical equipment; and

c.the number of electrical drawings approved, submitted for approval, and still to be submitted.

Verification: At least 30 days (or a lesser number of days mutually agreed to by the project owner and the CBO) prior to the start of each
increment of construction, the project owner shall submit to the CBO for review and approval the final design plans, specifications and
calculations fo equipment and systems of the power lant switchyard, outlet line and termination ncluding a opy ofthe signed and
stamped statement from the | engineer attesting liance with the applicable LORS, and send the CPM a copy of
the transmittal letter in the next Monthly Compliance Report.

30 days (or a lesser number
of days mutually agreed to
by the project owner and the|
CBO) prior to the start of
each increment of
construction

No

N/A

N/A

N/A
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TSE-5.

Transmission
System
Engineering
Conditions of
Certification

Pre-Construction,
Construction,
Operation

Transmission
facilities will
conform to all
applicable LORS

The project owner shall ensure that the design, construction, and operation of the proposed transmission facilties wil conform to all
applicable LORS, including the requirements listed below. The project owner shall submit the required number of copies of the design
drawings and calculations as determined by the CBO.

1.The existing Panoche Substation will require upgrades and rearrangement to accommodate the addition of the SPP.

a.Install a tap interconnection at the CalPeak Panoche generator tie-line.

b.Reconductor the CalPeak Panoche generator tie-line between CB 142 at CalPeak Panoche and CB 162 at Panoche Substation with 954
kemil aluminum conductor or conductor with a higher rating,

c.Rearrange or rebuild the Panoche-Shindler 115 kv Number 1 and Number 2 lines to accommodate crossing of the new tap line.
d.Protection requirements will consist of a fully redundant, three-terminal, double-pilot current differential scheme.

2.The SPP will be interconnected to the Panoche Substation via a single 115 kV transmission line approximately 1000 feet long with 954
kemil aluminum conductor or conductor with a higher rating,

3.The power plant outlet line shall meet or exceed the electrical, mechanical, civil, and structural requirements of California Public Utilties
Commission General Order 95 or National Electric Safety Code (NESC); Title 8 of the California Code of Regulations; articles 35, 36 and 37 of
the High-Voltage Electric Safety Orders; California ISO Standards; National Electric Code (NEC); and related industry standards

4.Breakers and busses in the power plant switchyard and other switchyards, where applicable, shall be sized to comply with a short-circuit
analysis.

5.Outlet line crossings and line parallels with transmission and distribution facilities shall be coordinated with the transmission line owner
and comply with the owner’s standards.

6.The project conductors shall be sized to accommodate the full output from the project.

7 Termination facilities shall comply with applicable PG&E interconnection standards.

8.The project owner shall provide to the CPM:

a.The final Detailed Facility Study including a description of facility upgrades, operational mitigation measures, and/or special protection
system sequencing and timing, if applicable.

b.Executed project owner and California ISO facility interconnection agreement.

9.A request for minor changes to the facilities described in this condition may be allowed if the project owner informs the CBO and CPM
and receives approval for the proposed change. A detailed description of the proposed change and complete engineering, environmental,
and economic rationale for the change shall accompany the request. Construction involving changed equipment

or substation configurations shall not begin without prior written approval of the changes by the CBO and the CPM.

Verification: At least 60 days prior to the start of construction of transmission facilties (or a lesser number of days mutually agreed to by
the project owner and CBO), the project owner shall submit the following to the CBO for approval.

The project owner shall submit a letter from PGE confirming that PG&E will build the facilities identified in TSE-S starting with the point of|
interconnection, the conductor tie into the "A" frame takeoff on Midway property, through the PG&E substation in accordance with PG&E
standards.

The project owner shall submit design drawings, specifications and calculations conforming with California Public Utilities Commission
General Order 95 or National Electric Safety Code; Title 8 of the California Code of Regulations; articles 35, 36, and 37 of the High Voltage
Electric Safety Orders; California IO standards; National Electric Code; and related industry standards, for the poles/towers, foundations,
anchor bolts, conductors, grounding systems, and major switchyard equipment for facilities installed by the owner and not PG&E.

For each element of the transmission facilities identified above and installed by the owner and not PG&E, the submittal package to the CBO|
shall contain the design criteria, a discussion of the calculation method(s), a sample calculation based on worst- case conditions, and a
statement signed and sealed by the registered engineer in charge, or other acceptable alternative verification, that the transmission
element(s) will conform with California Public Utilities Commission General Order 95 or National Electric Safety Code; Title 8 of the
California Code of Regulations, articles 35, 36, and 37 of the High-Voltage Electric Safety Orders; California ISO standards; National Electric
Code and related industry standards

The project owner shall submit electrical one-line diagrams signed and sealed by the registered professional electrical engineer in charge, a
route map, an engineering description of equipment, and the configurations covered by requirements 1 through 9 in Condition Of
Certification TSE-5 above and installed by the owner and not PG&E.

The final Detailed Facility Study, including a description of facility upgrades, operational mitigation measures, and/or special protective
system sequencing and timing, if applicable, shall be provided concurrently to the CPM.

At least 60 days prior to the construction of transmission faciliies, the project owner shall inform the CBO and the CPM of any impending
changes that may not conform to the facilties described in this condition, and shall request approval to implement such changes.

60 days prior to the
construction of transmission
facilities

N/A

Complete

TSE-6.

Transmission
System
Engineering
Conditions of
Certification

Construction,
Pre-Operation

CALISO Notice

The project owner shall provide the following Notice to the California Independent System Operator prior to synchronizing the facility with
the California transmission system:

1.At least one week prior to synchronizing the facility with the grid for testing, provide the CALISO with a letter stating the proposed date
lof synchronization; and

2.At least one business day prior to synchronizing the facility with the grid for testing, provide telephone notification to the SO Outage
Coordination Department.

Verification: The project owner shall provide copies of the CAL ISO letter to the CPM when it is sent to the CALISO one week prior to initial
synchronization with the grid. The project owner shall contact the CAL ISO Outage Coordination Department, Monday through Friday,
between the hours of 0700 and 1530 at (916) 351-2300 at least one business day prior to synchronizing the facility with the grid for testing.
A report of conversation with the CALISO shall be provided electronically to the CPM one day before synchronizing the facility with the
California transmission system for the first time.

N/A

No

N/A

N/A

N/A

[Transmission
System
Engineering
Conditions of
Certification

Construction,
Operation

Compliance
Monitoring Plan

The project owner shall be responsible for the inspection of the transmission facilities during and after project construction, and any
subsequent CPM and CBO approved changes thereto, to ensure conformance with CPUC General Order 95 or National Electric Safety Code
(NESC); Title 8 of the California Code and Regulations (Title 8); Articles 35, 36 and 37 of the “High Voltage Electric Safety Orders”, CAL ISO
standards, National Electric Code (NEC) and related industry standards. In case of non-conformance, the project owner shall inform the
CPM and CBO in writing, within 10 days of discovering such and describe th ive actions to be taken.

Verification: Within 60 days after first synchronization of the project, the project owner shall transmit to the CPM and CBO:
a.“As built” engineering description(s) and one-line drawings of the electrical portion of the facilities signed and sealed by the registered
electrical engineer in responsible charge. A statement attesting to conformance with CPUC General Order 95 or National Electric Safety
Code (NESC); Title 8 of the California Code and Regulations (Title 8); Articles 35, 36 and 37 of the “High Voltage Electric Safety Orders”, CAL
150 standards, National Electric Code (NEC) and related industry standards.

b.An “as built” engineering description of the mechanical, structural, and civil portion of the transmission facilties signed and sealed by the
registered engineer in responsible charge or acceptable alternative verification. “As built” drawings of the electrical, mechanical, structural,
and civil portion of the transmission facilities shall be maintained at the power plant and made available, if requested, for CPM audit as set
forth in the “Compliance Monitoring Plan”.

c.A summary of inspections of the completed ission facilities, and ion of any
taken, signed and sealed by the registered engineer in charge.

work and corrective actions

60 days after first
synchronization of the
project

No

N/A

N/A

N/A
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Visual Resources

Pre-Construction,

Surface
Treatment of
Project Structures

The project owner shall color and finish the surfaces of all project structures and buildings visible to the public to ensure that they:
1.minimize visual intrusion and contrast by blending with the landscape;

2.minimize glare; and

3.comply with local design policies and ordinances. The transmission line conductors shall be non-specular and non-reflective, and the
insulators shall be non-reflective and non-refractive.

The project owner shall submit a surface treatment plan to the Compliance Project Manager (CPM) for review and approval. The treatment
plan shall include:

|A.A description of the overall rationale for the proposed surface treatment, including the selection of the proposed color(s) and finishes;
B.A list of each major project structure, building, tank, pipe, and wall; transmission line towers and/or poles; and fencing, specifying the
color(s) and finish proposed for each. Colors must be identified by vendor, name, and number; or according to a universal designation
system;

C.0ne set of color brochures or color chips showing each proposed color and finish;

D.0ne set of 11" x 17” color photo simulations at ife size scale of the proposed treatment for project structures, including structures
treated during manufacture, from the Key Observation Points;

£.A specific schedule for completing the treatment; and

F.A procedure to ensure proper treatment maintenance for the life of the project.

The project owner shall not request vendor treatment of any buildings or structures during their manufacture, or perform final field

ninety (90) days after the

vis-1 Conditions of | T+ 0% and Buildings, |treatment on any buildings or structures, untilthe project owner has received treatment plan approval by the CPM. start of commercial Yes MRP N/A Not applicable
Certification Annual operation
Compli Atleast 90 days prior to specifying vendor color(s) and finish (es) for structures or buildings to be surface treated during
Reporting manufacture, the project owner shall submit the proposed treatment plan to the CPM for review and approval and simultaneously to the
County of Fresno Department of Public Works and Planning, Development Services Division for review and comment. The project owner
shall provide the CPM with the County’s comments at least 30 days prior to the estimated date of providing paint specification to vendors.
If the CPM determines that the plan requires revision, the project owner shall provide to the CPM a plan with the specified revision(s) for
review and approval by the CPM before any treatment is applied. Any madifications to the treatment plan must be submitted to the CPM
for review and approval.
[Within ninety (90) days after the start of commercial operation, the project owner shall notify the CPM that surface treatment of al listed
structures and buildings has been completed and is ready for inspection; and shall submit one set of electronic color photographs from the|
Key Observation Points.
The project owner shall provide a status report regarding surface treatment maintenance in the Annual Compliance Report. The report
shall specify:
1.the condition of the surfaces of allstructures and buildings at the end of the reporting year;
2.maintenance activities that occurred during the reporting year; and
3.the schedule of maintenance activities for the next year.
The project owner shall ensure that lighting for construction of the power plant is used in a manner that minimizes potential night lighting
impacts, as follows:
[A.Alllighting shall be of minimum necessary brightness consistent with worker safety and security;
B.All fixed position lighting shall be shielded/hooded, and directed downward and toward the area to be illuminated to prevent direct
illumination of the night sky and obtrusive spillight beyond the boundaries of the power plant site or the site of construction of ancillary
faciliies, including any security related boundaries;
Construction  [C.Wherever feasible and safe and not needed for security ighting shall be kept off when not in use; and seven days after the first
Visual Resources Lighting, D.Complaints concerning adverse lighting impacts will be promptly addressed and mitigated. use of construction lighting
vis2 Conditions of |Construction Monthly No N/A N/A N/A
Certification Compliance Verification: Within seven days after the first use of construction lighting, the project owner shall notify the CPM that the lighting is ready | 10 days of receiving a
Reporting for inspection. If the CPM requires modifications to the lighting, the project owner shall implement the necessary modifications within 15 lighting complaint
days of the CPM's request and notify the CPM that the modifications have been completed.
[Within 10 days of receiving a lighting complaint, the project owner shall provide the CPM with a complaint resolution form report as
specified in the compliance General Conditions including a proposal to resolve the complaint, and a schedule for implementation. The
project owner shall notify the CPM within 10 days after completing implementation of the proposal. A copy of the complaint resolution
form report shall be included in the subsequent Monthly Compliance Report following complaint resolution.
To the extent feasible, consistent with safety and security considerations and commercial availabilty, the project owner shall design and
install all permanent exterior lighting such that:
a.light fixtures do not cause obtrusive spilllight beyond the project site;
b.lighting does not cause excessive reflected glare;
c.direct lighting does not illuminate the nighttime sky;
d.illumination of the project and its immediate vicinity is minimized, and
e lighting complies with local policies and ordinances.
The project owner shall submit to the CPM for review and approval and simultaneously to the County of Fresno Department of Public
[Works and Planning, Development Services Division for review and comment a lighting mitigation plan that includes the following:
[AA process for addressing and mitigating complaints received about potential lighting impacts;
B.Lighting shall incorporate commercially available fixture hoods/shielding, with light directed downward or toward the area to be
illuminated;
C.Light fixtures shall not cause obtrusive spilllight beyond the project boundary;
D.All lighting shall be of minimurm necessary brightness consistent with operational safety and security; and
S E.Lights in high illumination areas not occupied on a continuous basis (such as maintenance platforms) shall have (in addition to hoods)
uetion, switches, timer switches, or motion detectors so that the lights operate only when the area is occupied. ) )
Operation 90 days prior to ordering any|
M s e s G ey E R e i S s e e @ e || P B
Visual Resources required documentation for the lighting mitigation plan. ) )
piddietir IS
Certification At least 60 days prior to ordering any permanent exterior lighting, the project owner shall submit to the CPM for review and approval and
i 0 the County of Fresno Department of Public Works and Planning, Development Services Division for revew and comment| o e oo
a lighting mitigation plan. The project owner shall provide the County’s comments to the CPM at least 10 days prior to the date lighting
materials are ordered. complaint
If the CPM determines that the plan requires revision, the project owner shall provide to the CPM a revised plan for review and approval by
the CPM.
The project owner shall not order any exterior lighting until receiving CPM approval of the lighting mitigation plan.
Prior to commercial operation, the project owner shall notify the CPM that the lighting has been installed and is ready for inspection. If
after inspection the CPM notifies the project owner that modifications to the lighting are needed, within 30 days of receiving that
notification the project owner shall implement the modifications and notify the CPM that the modifications have been completed and are
ready for inspection.
[Within 10 days of receiving a lighting complaint, the project owner shall provide the CPM with a complaint resolution form report as
specified in the Compliance General Conditions including a proposal to resolve the complaint, and a schedule for implementation.
A copy of the complaint resolution form report shall be submitted to the CPM within 30 days of complaint resolution.
The project owner shall provide the resume of a Registered Professional Engineer or Geologist, who shall be available for consultation
during soil excavation and grading activities, to the Compliance Project Manager (CPM) for review and approval. The resume shall show
aste experience in remedial investigation and feasibility studies.
WASTE-1 C’“:ﬂ':iz’::z; z;i:;:z::::"“" ngi:;dmum The Registered Professional Engineer or Geologist shall be given full authority by the project owner to oversee any earth moving activities | da:i;"’:’;;;:::::’" of Yes Rincon 3/26/2025 C:/’;';/‘:':

Certification

that have the potential to disturb contaminated soil.

At least 30 days prior to the start of site mobilization, the project owner shall submit the resume to the CPM for review and
approval.
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If potentially contaminated soil is unearthed during excavation at either the proposed site or linear facilities as evidenced by discoloration,
odor, detection by handheld instruments, or other signs, the Registered Professional Engineer or Geologist shall inspect the site,
determine the need for sampling to confirm the nature and extent of contamination, and file a written report to the project owner
representatives of Department of Toxic Substances Control, and CPM stating the recommended course of action and obtain approvals
from the Department of Toxic Substances Control.

Waste
WASTE-2 ganr:f;':fg; (Construction f;rf;‘:::: Depending on the nature and extent of contamination, the Registered Professional Engineer or Geologist shall have the authority to 5 days of their receipt Yes MRP T80 As-needed
oo temporarily suspend construction activity at that location for the protection of warkers or the public. If in the opinion of the Registered
Professional Engineer or Geologist, significant remediation may be required, the project owner shall contact representatives of the
Department of Toxic Substances Control for guidance and possible oversight.
Verification: The project owner shall submit any final reports filed by the Registered Professional Engineer or Geologist to the CPM within 5
days of their receipt. The project owner shall notify the CPM within 24 hours of any orders issued to halt construction.
The project owner shall obtain a hazardous waste generator identification number from the Department of Toxic Substances Control prior
Waste Hazardous waste
Momagement |construction,  |ncoerotor to generating any hazardous waste during construction and operations.
WASTES Conditions of Operation identification . _— i . MR ves MR Menthly Cplan
oo o e Verification: The project owner shall keep its copy of the identification number on file at the project site and notify the CPM via the
mpliance Report of its receipt.
Upon becoming aware of any impending waste management-related enforcement action by any local, state, or federal authority, the
Waste Waste- project owner shall notify the CPM of any such action taken or proposed to be taken against the project itself, or against any waste hauler
Management |Construction management  or disposal faciity or treatment operator with which the owner contracts. 10days of becoming aware
'WASTE-4 5 v of animpending Yes. MRP TBD As-needed
Conditions o [Operation enforcement D
Certification action reporting _[Verification: The project owner shall notify the CPM in writing within 10 days of becoming aware of an impending enforcement action. The
CPM shall notify the project owner of any changes that will be required in the manner in which project-related wastes are managed.
The project owner shall prepare a Construction Waste Management Plan and an Operation Waste Management Plan for all wastes
generated during construction and operation of the facilty, respectively, and shall submit both plans to the CPM for review and approval.
The plans shall contain, at a minimum, the following:
A description of all waste streams, including projections of frequency, amounts generated and hazard classifications; and
Methods of managing each waste, including temporary onsite storage, treatment methods and companies contracted with for treatment
services, waste testing methods to assure correct classification, methods of transportation, disposal and sites, and recycling
and waste minimization/reduction plans.
construction |In 2ddition, the Operation Waste Management Plan shallnclude a separate section detaiing how wastewaters proposed for discharge into
o the onsite evaporation pond will be managed and disposed of in the event that discharge to the pond i prohibited or otherwise
Monagement |ITerupted. The Operation Waste Management lan shll b revised asnecessary o reflect any changes to plan operations and/or wiaste
waste o, management procedures. A copy of the approved Operation Waste Management Plan shall be made available for inspection at the project
site.
woes e o, oo e B oo | s
Bty o Verification: No less than 30 days prior to the start of site mobilization, the project owner shall submit the Construction Waste
e Management Plan to the CPM for approval. The project owner shall submit any required revisions within 20 days of notification by the
cem.
Compliance
Reporting . )
No less than 30 days prior to the start of project operation, the project owner shall submit the Operation Waste Management Plan to the
CPM for approval. The project owner shall submit any required revisions within 20 days of notification by the CPM and as necessary to
reflect changes in plant operations and/or waste management procedures. The project owner shall maintain an up-to-date copy of the
approved Operation Waste Management Plan at the project site for use by staff and for inspection by appropriate federal,state, or local
|waste management personnel.
i the Annual Compliance Reports, the project owner shall document the actual waste management methods used during the year and
provide a comparison of the actual methods used to those management methods proposed in the original Operation Waste Management
Plan.
Prior to the construction of a water pipeline from Baker Farm's backwash water pond to the Starwood site, the project owner shall provide
waste a protocol and soil sampling plan to the CPM for review and approval. The plan should include a figure showing the proposed alignment for
the water pipeline and indicate the location and depth where two samples would be collected. Identify the contaminants that will be
Management Pre-Construction, [Sampling and 30 days prior to the start of .
WASTES analyzed in each discrete sample and the laboratory proposed to do the analysis. Yes MRP N/A Not applicable
Conditions of ~ |Construction  [Analyses site mobilization
Certification o " " . " .
Verification: No less than 30 days prior to the start of site mobilization, after the soil sampling plan is approved, the project owner shall
complete the sampling and analyses and submit the certified laboratory report of the findings to the CPM.
The project owner shall comply with the requirements of the General National Pollutant Discharge Elimination System (NPDES) permit for
discharges of storm water associated with construction activity. The project owner shall develop and implement a storm water pollution
I ‘ prevention plan for the construction of the entire Starwood Power Project (SPP). 102ty f st (hen
SOIL&WATER-1 Soils Conditions of | e CO"StTUCtion |q\yppp Vit i e e e s 2 T T o e @) e s e s || Gl GG No N/A N/A N/A

Certification

Construction

lowner and the Central Valley Regional Water Quality Control Board (RWQCB) regarding the General NPDES permit for the discharge of
|storm water associated with construction activities within 10 days of its receipt (when the project owner receives correspondence from
the RWQCB) or within 10 days of its mailing (when the project owner sends correspondence to the RWQCB). This information shall include
copies of the notice of intent sent to the State Water Resources Control Board, and the notice of termination for the project.

correspondence to the
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SOIL&WATER-2

Water Quality and
Soils Conditions of
Certification

Pre-Construction,
Construction

swepp

Prior to site mobilization, the project owner shall obtain CPM approval for a site-specific drainage, erosion, and sedimentation control plan
(DESCP) that ensures protection of water quality and soil resources of the project site and all linear facilities for both the construction and
operation phases of the project. This plan shall address appropriate methods and actions, both temporary and permanent, for the
protection of water quality and soil resources, demonstrate no increase in off-site flooding potential, meet local requirements, and identify,
all monitoring and maintenance activities. Monitoring activities shall include routine measurement of the volume of accumulated sediment|
in the stormwater retention basin. Maintenance activities must include removal of accumulated sediment from the retention basin when
an average depth of 0.5 feet of sediment has accumulated in the retention basin. The plan shall be consistent with the grading and
drainage plan as required by Condition of Certification CIVIL-1 and may incorporate by reference any storm water pollution prevention plan
developed in conjunction with any NPDES permit. The DESCP shall contain the following elements:

«Vicinity Map — A map shall be provided indicating the location of all project elements with depictions of allsignificant geographic
features to include watercourses, washes, irrigation and drainage canals, and sensitive areas.

«Site Delineation — The site and all project elements shall be delineated showing boundary lines of all construction areas and the location
of all existing and proposed structures, pipelines, roads, and drainage facilities.

+Watercourses and Critical Areas — The DESCP shall show the location of all nearby watercourses including washes, irrigation and drainage
canals, and drainage ditches, and shall indicate the proximity of those features to the construction site.

Drainage ~ The DESCP shall provide a topographic site map showing all existing, interim, and proposed drainage systems. drainage area
boundaries and watershed sizes in acres, and the hydraulic analysis to support the selection of best management practices (BMPs) to
divert off-site drainage around or through the site and laydown areas. Spot elevations shall be required where relatively flat conditions
exist. The spot elevations and contours shall be extended off site for a minimum distance of 100 feet in flat terrain.

«Clearing and Grading ~ The plan shall provide a delineation of all areas to be cleared of vegetation and areas to be preserved. The plan
shall provide elevations, slopes, locations, and extent of all proposed grading as shown by contours, cross sections, or other means. The
locations of any disposal areas, fills, or other special features shall also be shown. Existing and proposed topography tying in proposed
contours with existing topography shall be illustrated. The DESCP shall include a statement of the quantities of material excavated or filled
for each element of the project (for example, project site, transmission corridors, and pipeline corridors), whether such excavations or fill
is temporary or permanent, and the amount of such material to be imported or exported or a statement explaining that there will be no
clearing and/or grading conducted for each element of the project.

Project Schedule - The DESCP shall identify on the topographic site map the location of the site-specific BMPs to be employed during
each phase of construction (initial grading, project element excavation and construction, and final grading/stabilization). Separate BMP
implementation schedules shall be provided for each project element for each phase of construction.

+Best Management Practices ~ The DESCP shall show the location, timing, and maintenance schedule of all erosion- and sediment- control
BMPs to be used prior to initial grading, during project element excavation and , during final and after
construction. BMPs shall include measures designed to control dust and stabilize construction access roads and entrances. The
maintenance schedule shall include p of | BMPs applied to disturbed areas following
construction.

«Erosion Control Drawings ~ The erosion-control drawings and narrative shall be designed and sealed by a professional engineer or erosion-
control specialist.

Verification: No later than 90 days prior to start of site mobilization, the project owner shall submit a copy of the plan to Fresno County for
review and comment.

A copy shall be submitted to the CPM no later than 60 days prior to the start of site mobilization for review and approval. The CPM shall
consider comments received from Fresno County.

During construction, the project owner shall provide an analysis in the monthly compliance report on the effectiveness of the drainage-,
erosion- and sediment-control measures and the results of monitoring and maintenance activities. Once operational, the project owner
shall provide in the annual compliance report information on the results of monitoring and maintenance activities.

90 days prior to start of site
mobilization

EPC

N/A

Ongoing,
provided in
MCRs

SOIL&WATER-3

Water Quality and
Soils Conditions of
Certification

Construction,
Pre-Operation

swppp

The project owner shall comply with the requirements of the general NPDES permit for discharges of storm water associated with
industrial activity. The project owner shall develop and implement a storm water pollution prevention plan for the operation of the site.

Verification: At least 30 days prior to commercial operation, the project owner shall submit copies to the CPM of the operational storm
water pollution prevention plan for the entire SPP site. Within 10 days of its mailing or receipt, the project owner shall submit to the CPM
any correspondence between the project owner and the RWQCB about the general NPDES permit for discharge of storm water associated
with industrial activity. This information shall include a copy of the notice of intent sent by the project owner to the State Water Resources
Control Board and the notice of termination. A letter from the RWQCB indicating that there is no requirement for a general NPDES permit
for discharges of storm water associated with industrial activity will satisfy this condition.

30 days prior to commercial
operation

No

N/A

N/A

SOIL&WATER-4

Water Quality and
Soils Conditions of
Certification

Construction

Compliance
Monitoring
Reporting

Prior to operation, the project owner shall comply with the waste discharge requirements issued by the Central Valley Regional Water
Quality Control Board regarding the evaporation pond facility. The project owner shall report to the CPM any notice of violation, cease and
desist order, clean-up and abatement order, or other enforcement action taken by the RWQCB related to the waste-discharge
requirements. The project owner shall describe all actions taken to correct violations and operate the project in compliance with waste-
discharge requirement permit conditions. The project owner shall provide confirmation from the RWCQB that any violations have been
resolved to the satisfaction of the RWQCB.

Verification: The project owner shall submit copies to the CPM of all correspondence between the project owner and the RWQCB
regarding the waste discharge requirements within 10 days of its receipt (when the project owner receives correspondence from the
RWQCB) or within 10 days of its mailing (when the project owner sends correspondence to the RWQCB). This information shall include
copies of the report of waste discharge sent to the State Water Resources Control Board and copies of the waste discharge requirements
and final approval of the evaporation pond design. Final RWQCB waste-discharge requirements and evidence of an approved constructed
evaporation pond must be received by the CPM prior to start of commercial operation and/or discharge of waste to the ponds.

The project owner shall report violations and the final resolution of the violation within 10 days of notice by the RWQCB. A letter from the
RWQCB in which it is stated that waste discharge requirements are not needed will satisfy this condition.

10 days of its receipt (when
the project owner receives
correspondence from the
RWQCB) or within 10 days of
its mailing (when the project
owner sends
correspondence to the

No

N/A

N/A

N/A

SOIL&WATER-5

Water Quality and
Soils Conditions of
Certification

Construction,
Operation

Annual
Compliance
Reporting

The project owner shall shut down the reverse osmosis system and cease discharge into the wastewater evaporation pond if:
1.the evaporation pond reaches maximum capacity (to avoid any evaporation pond overflow); or

2.the pond cannot be used due to project use of groundwater or other pond use restrictions established by Waste Discharge
Requirements (WDRs) issued by the Central Valley Regional Water Quality Control Board (RWQCB) in accordance with Condition of
Certification SOIL & WATER-4.

In the event that the project uses groundwater in any amount or volume of the total water volume necessary for plant industrial use,
discharge into the evaporation pond shall be prohibited nless and until the project owner:
a.submits a new or revised Report of Waste Discharge (ROWD) to the Central Valley RWQC
b.receives new or revised WDRs for use of the evaporation pond; and

c.retrofits or the ion pond to meet any conditions or pond design parameters established in the new or revised
WORs.

Verification: The project owner, in the annual compliance report, shall provide a wastewater-accounting summary that states the amount
of wastewater in acre-feet discharged into the evaporation pond and, as appropriate, the quantity of residue in pounds or tons removed
rom the pond and/or the volume of wastewater disposed of offsite for each year.

In addition, the project owner shall provide a written description within 30 days of any incident where the evaporation pond reached
maximum capacity, or discharge to the pond was prohibited, and the reverse osmosis system had to be shut down.

In the event that the project uses groundwater in any amount or volume, the project owner will immediately cease all discharges into the
evaporation pond and notify the CPM. Prior to reinstating wastewater discharge to the onsite evaporation pond, the project owner shall
provide to the CPM documentation that the proposed discharge and pond operation complies with all provisions of Condition of
Certification SOIL & WATER-4.

30 days of any incident
where the evaporation pond
reached maximum capacity,
or discharge to the pond was
prohibited, and the reverse
osmosis system had to be
shut down.

No

N/A

N/A
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SOIL&WATER-6

Water Quality and
Soils Conditions of
Certification

Pre-Construction,
Construction,
Operation

Annual
Compliance
Reporting

The project owner shall construct and operate an onsite groundwater well that produces water exclusively from the upper semi- confined
aquifer. The project owner shall ensure that the well is properly completed in the semi-confined aquifer in accordance with all applicable
state and local water well construction permits and requirements.

Prior to initiation of well construction activities, the project owner shall submit a well construction packet to the County of Fresno
containing all documentation, plans, and fees normally required to satisfy the county’s well permit program requirements for County
review and comment, and submit the same packet to the CPM for review and approval.

The project owner shall not construct the well or extract and use any groundwater until the County of Fresno issues written concurrence
that the proposed well construction and operation activities comply with all county well requirements and meet the requirements
established by the county’s water well permit program, and the CPM provides approval to construct the well. The project owner shall
provide documentation to the CPM that the well has been properly completed in and producing groundwater exclusively from the semi-
confined aquifer.

The project owner shall ensure compliance with all county water well standards and requirements for the life of the well and shall provide
the CPM with two (2) copies of all monitoring or other reports required for compliance with the County of Fresno water well standards and
operation requirements, as well as any changes made to the operation of the well.

Verification:

a.No later than sixty (60) days prior to the start of construction of the onsite water supply well, the project owner shall submit one copy
of the water well construction packet to the County of Fresno for review and comment, and two (2) copies of the packet to the CPM for
review and approval.

b.No later than fifteen (15) days prior to the construction of the onsite water supply well, the project owner shall submit two (2) copies of
the written concurrence document from the County of Fresno indicating that the proposed well construction activities comply with all
county well requirements and meet the requirements established by the county’s water well permit program

c.Prior to water production from the onsite well for plant operational use, the project owner shall provide to the CPM documentation (in
the form of well drilling logs, water quality analyses, and any inspection reports that may be available) that the well is properly completed
in and producing groundwater exclusively from the semi-confined aquifer.

d.During well construction and for the operational lfe of the well, the project owner shall:

i.Submit copies to the CPM and the County of Fresno of any proposed well construction or operation changes.

ii.submit copies of any water well monitoring reports required by the County of Fresno well standards to the CPM in the annual
compliance report.

sixty (60) days prior to the
start of construction of the
onsite water supply well

fifteen (15) days prior to the
construction of the onsite
water supply well

No

N/A

N/A

N/A

SOIL&WATER-7

Water Quality and
Soils Conditions of
Certification

Construction

Well Drilling
Activities

The project owner shall ensure that all onsite water well drilling activities are conducted in compliance with applicable Title 23, California
Code of Regulations, Chapter 15, Discharges of Hazardous Wastes to Land, (23 CCR, sections 2510 et seq) requirements.

Verification: No later than thirty (30) days after completion of the onsite water supply well, the project owner shall submit documentation
to the CPM and the Central Valley Regional Water Quality Control Board (RWQCB) that well drilling activities were conducted in compliance
|with Title 23, California Code of Regulations, Chapter 15, Discharges of Hazardous Wastes to Land (23 CCR, sections 2510 et seq.)
requirements and that any onsite drilling sumps used for project drilling activities were removed in compliance with 23 CCR section
2511(c).

thirty (30) days after
completion of the onsite
water supply well

No

N/A

N/A

N/A

SOIL&WATER-8

Water Quality and
Soils Conditions of
Certification

Post-Operation

Water
Compliance

Upon permanent closure of the facility, the project owner shall ensure that the onsite water supply well is properly plugged and destroyed
according to all applicable County of Fresno and state requirements.

No later than sixty (60) days after permanent closure of the facility, the project owner shall provide documentation to the
CPM that the water supply well was properly plugged and destroyed according to all applicable County of Fresno and state requirements
(including County of Fresno well destruction permit requirements).

sixty (60) days after
permanent closure of the
facility

No

N/A

N/A

SOIL&WATER-9

Water Quality and
Soils Conditions of
Certification

Construction,
Operation

Annual
Compliance
Reporting

Prior to use of groundwater from the onsite well, the project owner shall install and maintain metering devices as part of the groundwater
supply and distribution system to monitor and record in gallons per day the total volume of water supplied to the project from the onsite
well. The metering devices shall be operational for the life of the project. In accordance with Condition of Certification WATER RESOUCES-
1, the project’s annual groundwater use shall not exceed 136 acre-feet per year without prior approval by the CPM.

The project owner shallinclude in the project’s annual water use summary required by WATER RESOURCES-1 the monthly range and
monthly average of daily groundwater use in gallons per day, and total volume of groundwater used by the project on a monthly and
annual basis in acre- feet.

Verification: At least sixty (60) days prior to use of onsite well water for commercial operation, the project owner shall submit to the CPM
evidence that metering devices have been installed and are operational on the groundwater supply and distribution system. The project
owner shallalso provide documentation in the annual compliance report of the continued operation of the groundwater metering devices,
including documentation of any servicing, testing, or calibration of the metering devices necessary to maintain operation.

in addition, as part of the annual water use summary required by WATER RESOURCES-1, the project owner shall provide to the CPM the
monthly range and monthly average of daily groundwater use in gallons per day, as well as the total volume of groundwater used by the
project on a monthly and annual basis in acre-feet.

sixty (60) days prior to use
of onsite well water for
commercial operation

No

N/A

N/A

N/A

WATER RESOURCES-1

Water Resources
Conditions of
Certifications.

Operation

Water Usage

[Water used for project operation for process, sanitary and landscape irrigation purposes shall be groundwater from the upper
semiconfined aquifer obtained from the onsite well and/or Baker Farms irrigation water filter backwash (backwash water). Water use shall
not exceed the annual water-use limit of 136 acre- feet without prior approval by the CPM.

The project owner shall monitor and record the total water used on a monthly basis. If the amount of water to be used will exceed 136
acre-feet per year during any annual reporting period, the project owner shall provide a written request and explanation for the
anticipated water-use increase to the CPM sixty (60) days prior to the date when the water-use limit is expected to be exceeded. If the
project owner can demonstrate that the requested increase is necessary and is not caused by wasteful practices or malfunctions in the
water processing systems, the CPM shall approve an up to one-year increase in the water-use limit for the period requested.

Verification: The project owner, in the annual compliance report, shall provide a water- accounting summary that states the source and
quantity of water used on a monthly basis in units of gallons and on an annual basis in units of acre-feet.

sixty (60) days prior to the
date when the water-use
limit is expected to be
exceeded

No

N/A

N/A

N/A

WATER RESOURCES-2

Water Resources
Conditions of
Certifications.

Pre-Construction,
Construction

Water Usage

Prior to construction of a water pipeline from Baker Farms’ backwash water pond to the Starwood site, the project owner will provide a
letter for Westlands Water District, signed by an authorized officer of Westlands Water District, that states that it is permissible for Baker
Farms to provide backwash water for use at Starwood (an industrial power plant). If such a letter cannot be provided to the CPM, the
project owner is not permitted to use backwash water and shall use semi-confined aquifer water.

Verification: Prior to construction activities associated with the backwash water pipeline from Baker Farms to the project site, the project
owner will submit to the CPM a signed letter from Westlands Water District stating that it is permissible for Baker Farms to provide
backwash water to the project.

Prior to construction
activities associated with the
backwash water pipeline
from Baker Farms to the
project site

No

N/A

N/A

N/A

WATER RESOURCES-3

Water Resources
Conditions of
Certifications.

Pre-Construction,
Construction

Monthly
Compliance

(Compliance
Reporting

in the event Applicant determines that its source of water is Baker Farms backwash water, Applicant shall:
a.Provide the CPM with a copy of the agreement between Baker Farms and the Applicant which demonstrates the payments to be made
to Baker Farms and the obligation of Baker Farms to construct and operate the pipe and pump system used to gather the backwash water
at a central holding pond,

b.Provide the CPM with evidence that the pipe and pumping infrastructure will be operational for the Summer 2008 period,

¢ Ensure that under no circumstances Applicant uses an amount of backwash water greater than 50% (on a rolling 3-year average) of the
water collected. The remaining 50% or more will be made available for agricultural purposes,

d.Provide the CPM with a schematic of the collection system and pond system demonstrating collection and ponding capacity of 30 AF or
more,

e Install three meters:
1.to measure the Applicant’s usage of backwash filter water usage (pond to plant),

2.to measure the amount of water usage for irrigation (pond to irigation supply system), and
3.to measure backwash filter water into the pond.

Verification: Applicant will provide CPM copy of the contract between Applicant and Baker Farms and plans for pump and piping
infrastructure prior to ground disturbance. If contract is amended, Applicant will provide CPM a copy within 90 days. CPM willinspect
installation of all meters.

|Applicant will collect data from the meters and submit to the CPM a monthly summary to be compiled in the annual compliance report.

90 days.

No

N/A

N/A

N/A

WATER RESOURCES-4

Water Resources
Conditions of
Certifications.

Notice of
Termination

The 7-year existing backwash filter water contract between Baker Farms and Applicant requires a 2-year notice before termination. In the
event this contract is not renewed or is terminated pursuant to notice, Applicant will proceed to modify project to accept the upper
aquifer water. This includes the installation of a double-lined wastewater retention pond.

Verification: Applicant will provide notice to CPM and appropriate modification plans within 90 days upon receiving notice of termination
of the contract with Baker Farms.

90 days upon receiving
notice of termination of the
contract with Baker Farms.

No

N/A

N/A

N/A




Midway Pond Lining and BESS Interconnection Project
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WORKER SAFETY-1

[ Worker Safety and
Fire Protection
Conditions of
Certification

Pre-Construction,
Construction

Construction Fire
Prevention Plan
Emergency Action
Plan

The project owner shall submit to the Compliance Project Manager (CPM) a copy of the Project Construction Safety and Health Program
containing the following:

+A Construction Personal Protective Equipment Program;

+A Construction Exposure Monitoring Program;

+A Construction Injury and lliness Prevention Program;

+A Construction Emergency Action Plan; and

+A Construction Fire Prevention Plan.

[ The Personal Protective Equipment Program, the Exposure Monitoring Program, and the Injury and lliness Prevention Program shall be
submitted to the CPM for review and approval concerning compliance of the program with all applicable Safety Orders. The Construction
Emergency Action Plan and the Fire Prevention Plan shall be submitted to the FCFPD for review and comment prior to submittal to the
CPM for approval.

Verification: At least 30 days prior to the start of construction, the project owner shall submit to the CPM for review and approval a copy of
the Project Construction Safety and Health Program. The project owner shall provide the CPM with a copy of a letter from the FCFPD
containing the FCFPD’s comments on the Construction Fire Prevention Plan and Emergency Action Plan.

30 days prior to the start of
construction

Complete

\WORKER SAFETY-2

Worker Safety and
Fire Protection
Conditions of
Certification

Construction Fire
Prevention Plan

gency Action
Plan

The project owner shall submit to the CPM a copy of the Project Operations and Maintenance Safety and Health Program containing the
following:

+An Operation Injury and lliness Prevention Plan,

+An Emergency Action Plan,

Hazardous Materials Management Program,

«Fire Prevention Program (8 CCR §3221), and

+Personal Protective Equipment Program (8 CCR §§ 3401-3411).

The Operation Injury and lliness Prevention Plan, Emergency Action Plan, and Personal Protective Equipment Program shall be submitted
to the CPM for review and comment concerning compliance of the program with all applicable Safety Orders. The Operation Fire
Prevention Plan and the Emergency Action Plan shall also be submitted to the FCFPD for review and comment.

Verification: At least 30 days prior to the start of commissioning, the project owner shall submit to the CPM for approval a copy of the
Project Operations and Maintenance Safety and Health Program. The project owner shall provide a copy to the CPM of a letter from the
FCFPD containing the FCFPD's comments on the Operations Fire Prevention Plan and Emergency Action Plan.

30 days prior to the start of
commissioning

No

N/A

N/A

N/A

\WORKER SAFETY-3

Worker safety and
Fire Protection
Conditions of
Certification

Pre-Construction,
Construction

Construction
safety supervisor

The project owner shall provide a site Construction Safety Supervisor (CSS) who, by way of training and/or experience, is knowledgeable of
power plant construction activities and relevant LORS, is capable of identifying workplace hazards relating to the construction activities,
and has authority to take appropriate action to assure compliance and mitigate hazards. The CSS shall:

*Have over-all authority for ion and of all safety and health practices, policies, and programs;
+Assure that the safety program for the project complies with Cal/OSHA and federal regulations related to power plant projects;

+Assure that all construction and commissioning workers and supervisors receive adequate safety training;

+Complete accident and safety-related incident investigations, emergency response reports for injuries, and inform the CPM of safety-
related incidents; and

+Assure that all the plans identified in conditions of certification WORKER SAFETY-1and -2 are implemented.

Verification: At least 30 days prior to the start of site mobilization, the project owner shall submit to the CPM the name and contact
information for the Construction Safety Supervisor (CSS). The contact information of any replacement (CSS) shall be submitted to the CPM
within one business day of starting in the position.

The CSS shall submit in the Monthly Compliance Report a monthly safety inspection report to include:

*Record of all employees trained for that month (all records shall be kept on site for the duration of the project);
*Summary report of safety management actions and safety-related incidents that occurred during the month;
*Report of any continuing or unresolved situations and incidents that may pose danger to life or health; and
+Report of accidents and injuries that occurred during the month.

30 days prior to the start of
site mobilization

6/4/2025
2/13/2026

Complete/
Ongoing
6/4/25

\WORKER SAFETY-4.

Worker Safety and
Fire Protection
Conditions of
Certification

Construction

Monitoring
Reporting

The project owner shall make payments to the Chief Building Official (CBO) for the services of a Safety Monitor based upon a reasonable
fee schedule to be negotiated between the project owner and the CBO. Those services shall be in addition to other work performed by the
CBO. The Safety Monitor shall be selected by and report directly to the CBO, and will be responsible for verifying that the Construction
|Safety Supervisor, as required in condition of certification WORKER SAFETY-3, implements all appropriate Cal/OSHA and Energy
Commission safety requirements. The Safety Monitor shall conduct on-site (including linear facilities) safety inspections at intervals
necessary to fulfill those responsibilities.

Verification: Prior to the start of construction, the project owner shall provide to the CPM for review and approval, proof of its agreement
to fund the Safety Monitor services.

Prior to the start of
construction

No

N/A

N/A

N/A

\WORKER SAFETY-5

Worker Safety and
Fire Protection
Conditions of
Certification

Construction,
Operation

Automatic
Cardiac
Defibrillator

The project owner shall ensure that a portable automatic cardiac defibrillator i located on site during construction and operations and
shall implement a program to ensure that the equipment is properly maintained and functioning at all times and that for each shift on-site
personnel shall be trained in the American Heart Association’s Heartsaver Automatic External Defibrillator (AED) Course, or equivalent, as
follows:

Construction: minimum 4 personnel per shift, including one security guard,

+Operation: minimurn 2 personnel per shift, including one security guard.

Verification: At least 30 days prior to the start of site mobilization the project owner shall submit to the CPM proof that a portable
automatic cardiac defibrillator exists on site and a copy of the training and maintenance program for review and approval.

30 days prior to the start of
site mobilization

No

N/A

N/A

N/A

\WORKER SAFETY-6

Worker Safety and
Fire Protection
Conditions of
Certification

Pre-Construction,
Construction

Emergency Action
Plan

The project owner shall provide proof to the CPM that the surface gradient is such that spilled diesel fuel could not migrate from the tank
farm onto the power plant site or shall construct a berm on the northwest fenceline adjacent to the diesel tank farm that will be adequate
to prevent spilled diesel fuel at the tank farm from entering the project site. The project owner shall also provide for a secondary access
gate and road a suitable safe distance from the tank farm and include in the Emergency Action Plan measures and procedures for workers
to follow if a leak, a fire, or an explosion occurs at the tank farm. The project owner shall provide the proof, design drawings, and a
description of the safety measures to the CPM for review and approval.

Verification: At least 30 days prior to the start of site mobilization the project owner shall submit to the CPM for review and approval proof
showing that the gradient prevents spilled diesel fuel from migrating from the tank farm to the site, or design drawings of the berm at the
northwest fenceline adjacent to the tank farm, plus design drawings of a second access road or walkway with a gate, and the Emergency
[Action Plan that gives instructions on worker procedures if there is a spill, fire, or explosion at the tank farm.

30 days prior to the start of
site mobilization

No

N/A

N/A

N/A

COMPLIANCE-1

General
Compliance
Conditions of
Certification

Construction

Unrestricted
Access

The CPM, responsible Energy Commission staff, and delegate agencies or consultants shall be guaranteed and granted unrestricted access
o the power plant site, related facilities, project-related staff, and the records maintained on site, for the purpose of conducting audits,
surveys, inspections, or general site visits. Although the CPM will normally schedule site visits on dates and times agreeable to the project
owner, the CPM reserves the right to make unannounced visits at any time.

N/A

N/A

As-needed

COMPLIANCE-2

General
Compliance
Conditions of
Certification

Construction

Compliance
Record

The project owner shall maintain project files onsite or at an alternative site approved by the CPM, for the life of the project unless a lesser
period of time is specified by the conditions of certification. The files shall contain copies of all “as-built” drawings, all documents
submitted as verification for conditions, and all other project-related documents.

Energy Commission staff and delegate agencies shall, upon request to the project owner, be given unrestricted access to the files.

N/A

N/A

Ongoing




Midway Pond Lining and BESS Interconnection Project
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COMPLIANCE-3

General
Compliance
Conditions of
Certification

Construction

Compliance

Each condition of certification is followed by a means of verification. The verification describes the Energy Commission’s procedure(s) to
ensure post-certification compliance with adopted conditions. The verification procedures, unlike the conditions, may be modified as
necessary by the CPM, and in most cases without full Energy Commission approval.

Verification of compliance with the conditions of certification can be accomplished by:

1.reporting on the work done and providing the pertinent documentation in monthly and/or annual compliance reports filed by the
project owner or authorized agent as required by the specific conditions of certification;

2.providing appropriate letters from delegate agencies verifying compliance;

3.Energy Commission staff audits of project records; and/or

4.Energy Commission staff inspections of work or other evidence that the requirements are satisfied.

Verification lead times (e.g., 90, 60 and 30-days) associated with start of construction may require the project owner to file submittals
during the certification process, particularly if construction is planned to commence shortly after certification.

|A cover letter from the project owner or authorized agent is required for all compliance submittals and correspondence pertaining to

submittals

matters. The cover letter subject line shall identify the involved condition(s) of certification by condition number and include a
brief description of the subject of the submittal. The project owner shall also identify those submittals not required by a condition of
certification with a statement such as: “This submittal s for information only and is not required by a specific condition of certification.”
When submitting supplementary or corrected information, the project owner shall reference the date of the previous submittal.

[ The project owner is responsible for the delivery and content of all verification submittals to the CPM, whether such condition was
satisfied by work performed by the project owner or an agent of the project owner.

|All submittals shall be addressed s follows:
Compliance Project Manager

California Energy Commission

1516 Ninth Street (MS-2000)

Sacramento, CA 95814

I the project owner desires Energy Commission staff action by a specific date, it shall so request in its submittal cover letter and include a
detailed explanation of the effects on the project if this date is not met.

N/A

Rincon

N/A

In Progress

COMPLIANCE-4

General
Compliance
Conditions of
Certification

Pre-Construction

Pre-constructions
Matrix and Tasks
Prior to Start of
Construction

Prior to commencing construction, a compliance matrix addressing only those conditions that must be fulfilled before the start of
construction shall be submitted by the project owner to the CPM. This matrix will be included with the project owner’s first compliance
submittal or prior to the first pre-construction meeting, whichever comes first. It will be in the same format as the compliance matrix
described below.

Construction shall not commence until the pre-construction matrix is submitted, all pre- construction conditions have been complied with,
and the CPM has issued a letter to the project owner authorizing construction. Various lead times (e.g., 30, 60, 90 days) for submittal of
compliance verification documents to the CPM for conditions of certification are established to allow sufficient staff time to review and
comment and, if necessary, allow the project owner to revise the submittal in a timely manner. This will ensure that project construction
may proceed according to schedule,

Failure to submit compliance documents within the specified lead-time may result in delays in authorization to commence various stages
of project development.

I the project owner anticipates starting project construction as soon as the project is certified, it may be necessary for the project owner
to file compliance submittals prior to project certification. This is important if the required lead-time for a required compliance event
extends beyond the date anticipated for start of construction. It is also important that the project owner understand that the submittal of
compliance documents prior to project certification is at the owner’s own risk. Any approval by Energy Commission staff is subject to
change based upon the Commission Decision.

Compliance Reporting

There are two different compliance reports that the project owner must submit to assist the CPM in tracking activities and monitoring
compliance with the terms and conditions of the Energy Commission Decision. During construction, the project owner or authorized agent
[will submit Monthly Compliance Reports. During operation, an Annual Compliance Report must be submitted. These reports, and the
requirement for an accompanying compliance matrix, are described below. The majority of the conditions of certification require that
compliance submittals be submitted to the CPM in the monthly or annual compliance reports.

N/A

Rincon

N/A

Complete

COMPLIANCE-5

General
Compliance
Conditions of
Certification

Construction

Compliance
Matrix

|A compliance matrix shall be submitted by the project owner to the CPM along with each monthly and annual compliance report. The
compliance matrix s intended to provide the CPM with the current status of all conditions of certification in a spreadsheet format.

[ The compliance matrix must identify:

1.the technical area;

2.the condition number;

3.2 brief description of the verification action or submittal required by the condition;

4.the date the submittal is required (e.g., 60 days prior to construction, after final inspection, etc.);

5.the expected or actual submittal date;

6.the date a submittal or action was approved by the Chief Building Official (CBO), CPM, or delegate agency, if applicable; and
7.the compliance status of each condition, e.g., “not started,” “in progress” or “completed” (include the date)

satisfied conditions do not need to be included in the compliance matrix after they have been identified as satisfied in at least one monthly
or annual compliance report.

Rincon

Monthly

Ongoing,
provided
monthly in MCR

COMPLIANCE-6

General
Compliance
Conditions of
Certification

Pre-Construction,
Construction

Monthly
Compliance
Report

The first Monthly Compliance Report is due one month following the Energy Commission business meeting date upon which the project
was approved, unless otherwise agreed to by the CPM. The first Monthly Compliance Report shall include an initial list of dates for each of
the events identified on the Key Events List. The Key Events List Form is found at the end of this section.

During pre-construction and construction of the project, the project owner or authorized agent shall submit an original and eight copies of
the Monthly Compliance Report within 10 working days after the end of each reporting month. Monthly Compliance Reports shall be
clearly identified for the month being reported. The reports shall contain, at a minimum:

1.a summary of the current project construction status, a revised/updated schedule if there are significant delays, and an explanation of
any significant changes to the schedule;

2.documents required by specific conditions to be submitted along with the Monthly Compliance Report. Each of these items must be
identified in the transmittal letter, and submitted as attachments to the Monthly Compliance Report;

3.an initial, and thereafter updated, compliance matrix showing the status of all conditions of certification (fully satisfied conditions do
not need to be included in the matrix after they have been reported as completed);

4.2 lst of conditions that have been satisfied during the reporting period, and a description or reference to the actions that satisfied the
condition;

5.a list of any submittal deadlines that were missed, accompanied by an explanation and an estimate of when the information will be
provided;

6.2 cumulative listing of any approved changes to conditions of certification;

7.alisting of any filings submitted to, or permits issued by, other governmental agencies during the month;

8.2 projection of project compliance activities scheduled during the next two months. The project owner shall notify the CPM as soon as
any changes are made to the project construction schedule that would affect compliance with conditions of certification;

9.a listing of the month's additions to the on-site compliance file; and

10.a listing of complaints, notices of violation, official warnings, and citations received during the month, a description of the resolution of
the resolved actions, and the status of any unresolved actions.

N/A

Rincon

Monthly

Ongoing,
provided
monthly in MCR!

COMPLIANCE-7

General
Compliance
Conditions of
Certification

Post-Construction

Annual
Compliance
Report

After construction is complete, the project owner shall submit Annual Compliance Reports instead of Monthly Compliance Reports. The
reports are for each year of commercial operation and are due to the CPM each year at a date agreed to by the CPM. Annual Compliance
Reports shall be submitted over the lfe of the project unless otherwise specified by the CPM. Each Annual Compliance Report shallidentify,
the reporting period and shall contain the following:
1.an updated compliance matrix showing the status of all conditions of certification (fully satisfied conditions do not need to be included
in the matrix after they have been reported as completed);

2.2 summary of the current project operating status and an explanation of any significant changes to facility operations during the year;
3.documents required by specific conditions to be submitted along with the Annual Compliance Report. Each of these items must be
dentified in the transmittal letter, and submitted as attachments to the Annual Compliance Report;

4.2 cumulative listing of all post-certification changes approved by the Energy Commission or cleared by the CPM;

5.an explanation for any submittal deadlines that were missed, accompanied by an estimate of when the information will be provided;

6.4 listing of filings submitted to, or permits issued by, other governmental agencies during the year;

7.a projection of project compliance activities scheduled during the next year;

8.a listing of the year's additions to the on-site compliance file;

9.an evaluation of the on-site contingency plan for unplanned facility closure, including any suggestions necessary for bringing the plan up
o date [see Compliance Conditions for Facility Closure addressed later in this section]; and

10.a listing of complaints, notices of violation, official warnings, and citations received during the year, a description of the resolution of
any resolved matters, and the status of any unresolved matters

N/A

MRP, Rincon

Post-
construction
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General § - |Any information that the project owner deems confidential shall be submitted to the Energy Commission’s Dockets Unit with an
Compliance Pre-Construction, |Confidential
COMPLIANCE-8 N application for confidentiality pursuant to Title 20, California Code of Regulations, section 2505(a). Any information that is determined to N/A Yes MRP, Rincon N/A As-needed
Conditions of  [Construction Information
e be confidential shall be kept confidential as provided for in Title 20, California Code of Regulations, section 2501 et. seq.
cencral Pursuant to the provisions of Section 25806(b) of the Public Resources Code, the project owner is required to pay an annual fee of
o e Annual Energy |seventeen thousand six hundred seventy-six dollars ($17,676), which will be adjusted annually on July 1. The initial payment is due on the post
COMPLANCE:S [ (P™P87  |post-Construction Facity date the Energy Commission adopts the final decision. All subsequent payments are due by July 1 of each year in which the facilty retains N/A Yes MRP, Rincon N/A conetraction
Coriontin Compliance Fee  |its certification. The payment instrument shall be made payable to the California Energy Commission and mailed to: Accounting Office Ms-
02, California Energy Commission, 1516 Sth St., Sacramento, CA 95814,
Prior to the start of construction, the project owner must send a letter to property owners living within one mile of the project notifying
them of a telephone number to contact project representatives with questions, complaints or concerns. If the telephone is not staffed 24
hours per day, it shall include automatic answering with date and time stamp recording. Al recorded complaints shall be responded to
within 24 hours. The telephone number shall be posted at the project site and made easily isible to passersby during construction and
o, y . IS sion .
cencral ceportingof | |PPeretion: The elephone number shall be provided to the CPM who willpost it on the Energy Commission's web page a:
Compliance _ |complaints, § "
compuaNce10 | TTEAE fpre-Construction | PP nttp://www.energy.ca.gov/sitingcases/power_plants_contacts html N/A Yes MRP N/A Complete
Certification Citations

|Any changes to the telephone number shall be submitted immediately to the CPM, who will update the web page. In addition to the
monthly and annual compliance reporting requirements described above, the project owner shall report and provide copies to the CPM of
all complaint forms, including noise and lighting complaints, notices of violation, notices of fines, official warnings, and citations, within 10
days of receipt. Complaints shall be logged and numbered. Noise complaints shall be recorded on the form provided in the NOISE
conditions of certification. All other complaints shall be recorded on the complaint form (Attachment A).
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