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Energy Gateway Program Status

West of Hemingway
Boardman‐Hemingway: 
• Permitting underway with 
joint permitting agreement

• Draft EIS: Q4 2014
• ROD target: Q4 2016

Mona‐Oquirrh
• In‐service: May 2013

Sigurd‐Red Butte
• In‐service: May 2015

Gateway West
• Permitting underway
• ROD D/E (partial): Q4 2013
• ROD E (remainder): Q4 2016
• Target in‐service:  2019‐2024

Populus‐Terminal
• In‐service: November 2010

Gateway South
• Permitting underway
• Draft EIS: February 2014
• Final EIS : May 2016
• ROD target: Q4 2016
• Target in‐service: 2020‐2024

Wallula to McNary
• Permitting efforts underway 
• Target in‐service: December 2017

Oquirrh‐Terminal
• Target in‐service: May 2021
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