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State Of California

Memorandum

To: Commissioner Karen Douglas, Presiding Member
Commissioner Andrew McAllister, Associate Member
Paul Kramer, Chief Hearing Officer

The Resources Agency of California

Date: October 31,2014
Telephone: (916) 654-4894

From: California Energy Commission - Mike Monasmith, Senior Project Manager
Pat Kelly, Project Manager

1516 Ninth Street
Sacramento, CA 95814-5512

Subject: CARLSBAD ENERGY CENTER PROJECT AMENDMENTS (07-AFC-6C)
STATUS REPORT #2

Pursuant to the Committee memo to parties dated October 28, 2014, staff issues
Status Report (#2) for the proposed Carlsbad Energy Center Project (CECP)
Amendments,07-AFC-6C.

Discovery and Analysis

The discovery phase for the proposed CECP Amendment proceeding ended on
October 29, 2014 per the committee scheduling order.

Staff prepared Data Requests:

• Set 1 Air Quality (Nos. 1-19), Traffic and Transportation (No. 20), Transmission
System Engineering (Nos. 21-30) docketed July 16, 2014 (TN202715),

• Set 2 Cultural (Nos.31-39), Worker Safety and Fire Protection (Nos. 40-47), Soil
and Water (Nos. 48-52), Traffic and Transportation (Nos. 53-57) and Visual
Resources (No. 58) docketed August 27,2014 (TN202839),

• Set 2A Waste Management (Nos. 59-66) docketed August 29,2014 (TN203149),

• Set 3 Noise (Nos. 67-72). Socioeconomics (No. 73), Transmission System
Engineering (Nos. 74-76), Visual Resources (Nos. 77-85) docketed October 2,
2014 (TN203149) and

• Set 4 Soil and Water Resources (Nos. 86-90) Transmission System Engineering
(Nos. 91 and 92) docketed October 28, 2014 (TN203263).

The petitioner has responded to Data Requests Sets 1 and 2, and 2A but has objected
to Set 2 Data Requests Nos. 34-37 (Cultural Resources). Staff is working with the
petitioner to understand their objections and determine if there is a way to address the
information needed. Data Requests Set 3 responses from the petitioner are due
October 31,2014 but the petitioner has objected to Data Requests 77-84 (Visual
Resources). Staff is considering the applicant's objections and will continue its
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discussions with Caltrans on the 1-5 widening project. Data Responses from the
petitioner for Data Requests Set 4 are due to Staff on or before November 26,2014.

Status of PSA Publication

Staff continues to resolve issues and make appropriate determinations on compliance
with laws, ordinances, regulations and standards and associated mitigation and
conditions of certification for impacts associated with the amended CECP
modifications.

The Committee Scheduling Order of October 30, 2014 indicates publication of the
Preliminary Staff Assessment (PSA) is December 15, 2014. Staff is working to meet
the December 15, 2014 PSA publishing date. Staff anticipates receiving the San Diego
Air Pollution Control District Preliminary Determination of Compliance by November
10,2014. Public workshops will be scheduled following the PSA publication.
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