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Subject: SAN GABRIEL GENERATING STATION PROJECT (07-AFC-2) STATUS REPORT 1 

Pursuant to the Committee Scheduling Order dated July 12, 2007, the following is staffs 
Status Report 1 for the proposed San Gabriel Generating Station (SGGS) Project. 

Current Issues and Activities for Resolution 
Staff has been working through the discovery and analysis phases of the Application for 
Certification (AFC) process for the proposed SGGS Project. At this time, no issues have been 
identified. 

Schedule 
The schedule could be affected if the South Coast Air Quality Management District is delayed 
in issuing a Preliminary Determination of Compliance. The Air District has indicated that at this 
time, it believes it will be able to issue the Preliminary Determination of Compliance in 
September, which would not contribute to any significant schedule delay. Staff will continue to 
work closely with the Air District to support the efficient processing of the SGGS application 
and analysis of air quality impacts. Overall, staff, the applicant and agencies will coordinate 
closely and strive to ultimately achieve a 12-month AFC schedule for the SGGS. 

Due to scheduling conflicts and workload with staff, the "Data Response and Issue Resolution 
Workshop 1" will occur on September 6,2007, instead of late August 2007. 

The following table summarizes the Committee's initial schedule in comparison to staffs 
currently projected schedule. The schedule has been updated to reflect the actual time for 
processing data requests and assumes that it will not be necessary for staff to prepare, and 
the applicant to respond to, a second set of data requests. 
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Committee's Initial 8 Staffs Projected Schedule 
San Gabriel Generating Station Project 

I Committee's Initial I Staffs Projected I Event 
I Schedule 1 

1 Septemberz 2007 1 September 20,2007 1 Local, state and federalncydrafft determinations1 
l 

Prwf of Sewice List 
Dockets 

and Air ~istn'ct PDOC 

wl$er PSA ' 
filed 

November 19,2007 

30 days after FDOC 

(07-AFC-2) San Gabriel Generating Station 

30 days after PDOC I October 20,2007 1 Staff files Preliminary Staff Assessment (PSA) 

Status Report 1 - A U ~ U S ~  31,2007 

November 14.2007 

November 19,2007 

December 19,2007 

PSA Workshop 

Local, state and federal agency final determinations and 
Air District FDOC 

Staff files Final Staff Assessment (FSAI 






