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 APPLICANT’S STATUS REPORT No. 2 

 
On behalf of CPV Vacaville, LLC (“Applicant”), we submit this Status Report No. 2 for 

the CPV Vaca Station Power Plant Project (08-AFC-11) (“Project”). 

I. DISCOVERY STATUS 

On March 5, 2009, the Applicant received Staff’s Data Requests Set 1.   The Applicant 
provided timely responses in a submittal docketed on April 6, 2009.  

On April 22, 2009, the Applicant participated in the Data Response & Issue Resolution 
Staff Workshop.  Based on discussions with Staff, the Applicant agreed to provide responses to 
certain informal data requests.  On May 22, 2009, the Applicant filed its Response to CEC Staff 
Workshop Queries 1 through 8.  As noted therein, the Applicant’s response did not include the 
requested cumulative air quality impact analysis, which will be completed and filed under 
separate cover. 

On May 7, 2009, the Applicant received Staff’s Data Requests Set 2.  On May 27, 2009, 
the Applicant filed a timely request for a 30-day extension of time to respond to certain Data 
Requests within Set 2.  For the remaining Data Requests, the Applicant anticipates making a 
timely response within the 30-day deadline. 

Applicant notes that to date it has not received any data requests for a number of topic 
areas.  Applicant has been informed that staff intends to issue data requests for certain of these 
areas, including Soils and Water Resources.  Applicant is concerned that even though the AFC 
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was deemed data adequate on January 28, 2009 (120 days ago), initial data requests for certain 
topic areas have not been issued, which suggests that Staff has not yet completed its initial 
review of the Project.  The “standard” 12-month schedule calls for the first round of data 
requests on all topic areas within 15 days of data adequacy.  Applicant believes Staff’s pace of 
review must be significantly accelerated.   

II. EMISSION OFFSETS  

On May 4, 2009, the Applicant requested from the Yolo Solano Air Quality Management 
District (YSAQMD) an extension of the issuance date of the Project’s Preliminary Determination 
of Compliance (PDOC) while the Applicant finalized its offset strategy.  On May 19, 2009, the 
YSAQMD granted such an extension until July 9, 2009. 

On May 12, 2009, the Applicant met with YSAQMD staff to discuss the Applicant’s 
offset strategy and other issues.  Based on the meeting, the Applicant agreed to provide 
YSAQMD staff with a detailed offset plan that identifies the specific owners, quantities, and 
locations of the offsets that the Applicant proposes to use for the Project. The offset plan will 
include proposed distance adjustment ratios and interpollutant offset ratios (if applicable) and 
any proposed use of credits from one quarter to offset increases in another quarter.  The 
Applicant anticipates filing this plan with the YSAQMD and Energy Commission in a matter of 
days.  

III. PROJECT SCHEDULE 

 On May 15, 2009, Applicant received a message from the Dockets Unit with a revised 
project schedule, which Applicant understands was proposed by Staff.  The proposed schedule is 
acceptable to Applicant, as it reflects the requested extension of time for issuance of the PDOC.  
Applicant suggests that the Committee issue a revised project schedule consistent with that 
proposed by Staff. 

 
DATED:  May 28, 2009 Respectfully submitted, 

          /S/ MICHAEL J. CARROLL  

___________________________________ 
Michael J. Carroll 
LATHAM & WATKINS LLP 
Counsel to Applicant 

 








