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To:  Commissioner Karen Douglas, Presiding Member 
  Commissioner Andrew McAllister, Associate Member  

 
From: California Energy Commission - Eric Solorio 

1516 Ninth Street   Siting Project Manager 
Sacramento, CA 95814-5512 
 

Subject: QUAIL BRUSH GENERATION PROJECT (11-AFC-3), STAFF’S STATUS 
REPORT #9 

 
Per the Committee’s Revised Scheduling Order dated December 14, 2012, staff 
hereby submits its Status Report #9 regarding the proposed Quail Brush Generation 
Project (QBGP). 
 
PSA Preparation 
Staff is continuing to prepare the Preliminary Staff Assessment (PSA) while 
reviewing the Application for Certification (AFC) and subsequent filings, including 
Supplement 3 to the AFC and the applicant’s supplemental alternatives analysis.  
Applicant submitted an emergency response risk assessment on November 30, 
2012.   
 
On January 8, 2013, San Diego County Air Pollution Control District (SDAPCD) 
staff advised Energy Commission staff that publication of the Preliminary 
Determination of Compliance (PDOC) was being delayed until February 8, 2013.  
 
Discovery 
Staff is waiting for applicant’s responses to staff’s Noise data requests 94 and 95. 
The applicant has contacted staff and committed to submitting the data responses 
no later than January 14, 2013. 
 
Future Staff Workshops 
At this time staff does not plan to hold any additional workshops prior to publication 
of the PSA. 
 
Proposed Revised Schedule 
Due to the SDAPCD delaying publication of the PDOC, staff is now proposing to 
publish the PSA two weeks after it receives the PDOC. This targeted publication 
date assumes the applicant does not further delay the submission of data 
responses 94 and 95. Staff is proposing the Committee adopt the attached, revised 
schedule. 
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STAFF’S PROPOSED REVISED SCHEDULE 
Quail Brush Generation Project (11-AFC-3) 

 ACTIVITY Calendar Day

1 Discovery phase ends 12-14-12 

2 All parties file status reports 01-09-13 

3 Status Conference (if needed)** TBD 

4 SDAPCD issues Preliminary Determination of Compliance (PDOC) 02-08-13 

5 Preliminary Staff Assessment (PSA) filed* 02-22-13 

6 Status Conference (if needed)** TBD 

7 PSA workshop(s) TBD 

8 SDAPCD issues Final Determination of Compliance (FDOC) 03-22-13 

9 Public and agency comments on PSA are due 03-25-13 

10 Final Staff Assessment (FSA) filed 04-22-13 

11 Prehearing Conference** TBD 

12 Evidentiary hearings** TBD 

13 Committee files Presiding Member’s Proposed Decision (PMPD)** TBD 

14 Hearing on the PMPD** TBD 

15 Committee files errata or revised PMPD (if necessary)** TBD 

16 Full Commission issues its Final Decision** TBD 

 *Two weeks after PDOC is received  

 
**Items 3, 6, 11, 12, 13, 14 and 15 will be scheduled by the 
Committee  








