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Pursuant to the Revised Notice of Prehearing Conference and Evidentiary Hearing dated 

February 26, 2010 (the "Notice") and Title 20 of the California Code of Regulations § 1718.5, 

Beacon Solar, LLP (“Beacon”) hereby files its Prehearing Conference Statement for the Beacon 

Solar Energy Project (BSEP).  This Prehearing Conference Statement responds to the nine items 

requested in the Notice, in order. 

I.  TOPIC AREAS READY TO PROCEED TO EVIDENTIARY HEARING  

Beacon believes all topics are complete and ready to proceed to evidentiary hearings.  As 

stated in Beacon’s Motion for Prehearing Order Regarding Project Alternatives, Beacon does not 

believe alternatives to recycled water cooling need to be discussed during the hearing including 

switching technologies to a photovoltaic project or using an air cooled condenser for power plant 

cooling.  (See Beacon Solar, LLC’s Motion for Prehearing Order Regarding Project Alternatives, 

filed in this proceeding on March 11, 2010.)  As reflected in the Stipulation Regarding Cooling 

Water and Alternatives and revised Condition of Certification SOIL & WATER-1, Beacon has 

agreed to use recycled water for power plant cooling.  Therefore, even though Beacon does not 

agree with the conclusions reached by California Energy Commission Staff (“Staff”) in this area, 

Beacon and Staff have agreed to disagree on this issue and Beacon does not intend to address the 

issue further in this proceeding.   

II.  TOPIC AREAS NOT READY TO PROCEED TO EVIDENTIARY HEA RING 

As stated above, Beacon believes that all topic areas are complete and ready to proceed to 

evidentiary hearings.  

III.  TOPIC AREAS IN DISPUTE AND REQUIRING ADJUDICATION  

Beacon has been able to resolve a great number of resource area issues with Staff prior to 

the Prehearing Conference.  The only outstanding areas of disagreement with Staff relate to 

specific requirements contained in Conditions of Certification for Biological Resources, Water 

Resources (one Condition of Certification) and Cultural Resources, and Staff’s finding of a 

significant adverse visual impact in the area of Visual Resources.  Beacon only received CURE’s 

rebuttal testimony less than two days ago and is still reviewing that testimony, but based on its 

review of CURE’s exhibits to date, Beacon anticipates disputes relating to Biological Resources, 

to spills of heat transfer fluid (Waste Management or Hazardous Materials), to concerns about 

Los Angeles Department of Water and Power’s (LADWP) System Impact Study, and to CURE’s 
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request that Beacon use recycled water for construction.  The nature of the disputes in these areas 

is set forth in the direct testimony and cross-examination scope provided below.  As detailed in 

Beacon’s Motion for Prehearing Order Regarding Cooling Water Alternatives, Beacon does not 

believe the hearings should address photovoltaic technology and dry cooling as alternatives to 

recycled water for power plant cooling.   

IV.  BEACON’S WITNESS LIST  

Set forth below is a list of hearing topics, associated witnesses, summaries of the topics 

of the witnesses’ testimony, and estimated time for their direct testimony.  This summary is 

based upon current information and therefore, relates only to the disputed subject areas.1  A 

complete list of witnesses Beacon may have occasion to sponsor is set forth in the Exhibit Lists 

in Attachments A and B.  All witnesses have professional expertise in the discipline of their 

testimony.  The witnesses’ qualifications were included in Beacon’s Direct Exhibits, filed on 

October 28, 2009.  Each witness listed below is expected to testify in person, and will testify as 

to the project's compliance with applicable laws, ordinances, regulations and standards (LORS), 

the environmental impacts of BSEP, and the proposed conditions intended to mitigate potential 

impacts.   

DIRECT TESTIMONY WITNESS LIST 

Topic Witness Summary of Testimony Time 

Biological Resources - Jennifer Guigliano 

- Alice Karl 

- Philip Leitner 

- Kenneth Stein 

 

The Beacon Project complies 
with applicable Biological 
Resources LORS and will not 
create a significant adverse 
environmental impact. 

Certain of the mitigation 
measures and Conditions of 
Certification proposed by Staff 
need to be revised. 

The studies conducted by the 
applicant are reliable and 
complied with applicable 
protocol. 

45 minutes. 

                                                 
1 As noted above, this list is dependant on the Committee’s ruling on Beacon’s Motion for Prehearing Order 
Regarding Cooling Water Alternatives.   
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DIRECT TESTIMONY WITNESS LIST 

Topic Witness Summary of Testimony Time 

Cultural Resources - Rebecca Apple 

- Kenneth Stein 

The Beacon Project complies 
with applicable Cultural 
Resources LORS and will not 
create a significant adverse 
environmental impact.  Certain 
of the mitigation measures and 
Conditions of Certification can 
be revised and retain the 
protection for the resources. 

20 minutes. 

Transmission System 
Engineering 

- Duane McCloud 

- Jared Foster 

LADWP’s system impacts 
study is reliable and there are 
no reasonable concerns 
regarding transmission system 
constraints. 

10 minutes. 

Visual Resources - Merlyn Paulson 

 

BSEP will not create a 
significant adverse 
environmental impact from any 
of the KOPs, including KOP-2 
and KOP-6. 

20 minutes. 

Heat Transfer Fluid/Waste 
Management 

- Duane McCloud 

- Michael Flack 

BSEP complies with applicable 
Waste Management LORS and 
does not present a significant 
risk relating to heat transfer 
fluid leaks or spills. 

15 minutes. 

Water Resources  - Michael Flack 

- Duane McCloud 

- Scott Busa 

The monitoring requirements 
contained in SOIL & WATER-
1 should be revised. 

Using recycled water for 
construction is not needed. 

15 minutes. 

Overriding Consideration - Kenneth Stein There are numerous overriding 
consideration for BSEP. 

15 minutes. 

V. CROSS-EXAMINATION  

Beacon would like to reserve the right to cross-examine all witnesses presented by Staff 

or CURE, though it anticipates such testimony to be limited to the disputed topics set forth in 

Section III, above.  Accordingly, pursuant to the Notice, below is a summary of the topics for 

which Beacon desires to have cross-examination, the anticipated scope of the cross examination, 

and the estimated time needed for cross examination. 
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Topic Scope Time 

Biological Resources The testimony of Mr. Cashen and Mr. Bias should not 
change the conclusions reached by Beacon and Staff’s 
witnesses that the project has been adequately assessed 
and mitigated.. 

20 minutes per CURE 
witness. 

Cultural Resources Certain of the mitigation measures and Conditions of 
Certification proposed by Staff are unnecessary to 
mitigate impacts to cultural resources or comply with 
cultural resources LORS. 

15 minutes. 

Transmission Systems 
Engineering 

The conclusions regarding the capacity of the 
transmission lines are inaccurate and not supported by the 
evidence.  

15 minutes. 

Visual Resources BSEP will not have a significant visual impact given the 
environmental setting of the project.  Contrary expert 
opinion is not supported by the evidence. 

10 minutes. 

Waste Management The BSEP does not present a significant risk relating to 
heat transfer fluid leaks or spills. 

15 minutes. 

Water Resources The monitoring requirements contained in SOIL & 
WATER-1 need to be revised. 

15 minutes. 

The above summary notwithstanding, because Beacon cannot know precisely what 

testimony will be presented by those parties or the timing or scope of topic areas that may be 

addressed by them, Beacon hereby reserves the right to cross-examine witnesses introduced in all 

subject areas.  

VI.  EXHIBIT LISTS  

Due to the length of the Exhibit Lists, Beacon has attached them to this Prehearing 

Conference Statement rather than restating them in the text.  A chronological list of the exhibits 

Beacon may present at the evidentiary hearings is set forth in Attachment A.  A list of the 

exhibits Beacon may present organized by subject matter is set forth in Attachment B.  These 

lists are based upon currently available information, and at the present time, Beacon is hopeful 

that it will only need to formally introduce those exhibits that relate to the disputed subject areas 

set forth in Section III, above.  However, Beacon will need to introduce additional exhibits if 

other parties offer testimony relating to other issues.  Beacon is not specifically referencing any 

LORS as exhibits, but will rely on applicable LORS, case law, and decisions of this Commission 

and other public agencies where necessary.   
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VII.  TOPIC AREAS FOR WHICH BEACON WILL SEEK A COMMISSION  
OVERRIDE  

Beacon disagrees with the conclusions in the FSA that the BSEP will have a significant, 

unmitigatable impact in the area of Visual Resources, and intends to present evidence and 

testimony at the evidentiary hearings demonstrating why the impact will not be significant.  

Nevertheless, in the event the Committee disagrees with Beacon and accepts the 

recommendations in the FSA, Beacon will seek a Commission override in the area of Visual 

Resources. 

VIII.  SCHEDULING MATTERS  

With regard to briefing, Beacon proposes setting a deadline of April 19, 2010 for the 

opening brief and a deadline of May 3, 2010 for the reply brief, given that the evidentiary 

hearings may not conclude until after March 25, 2010.   

Beacon does not anticipate that any vacation schedules will impact the briefing schedule 

for the BSEP proceedings. 

IX.  PROPOSED MODIFICATIONS TO THE PROPOSED CONDITIONS O F 
CERTIFICATION  

Beacon has been able to resolve with Staff the majority of its concerns with the 

Conditions of Certification proposed in the FSA.  However, a few disagreements remain in the 

areas of Biological Resources, Cultural Resources, and Water Resources.   

Beacon’s proposed modifications to Staff’s proposed Biological Resources Conditions of 

Certification are set forth in redline strikeout format in Attachment C.   

Beacon’s proposed modifications to Staff’s proposed Cultural Resources Conditions of 

Certification are set forth in redline strikeout format in Attachment D. 



1063408.1  

Beacon’s proposed modifications to Staff’s proposed Water Resources Conditions of 

Certification are set forth in redline strikeout format in Attachment E.  This includes proposed 

modifications to Staff’s proposed Appendix I. 

 

DATED:  March 11, 2010 DOWNEY BRAND LLP 

By:             /s/ 
Jane E. Luckhardt 
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BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION  
OF THE STATE OF CALIFORNIA  

 
 
 

APPLICATION FOR CERTIFICATION FOR 

THE BEACON SOLAR  ENERGY PROJECT 
DOCKET NO. 08-AFC-2 

 
 
 

 

AMENDED APPLICANT ’S EXHIBIT L IST – SEQUENTIAL  

MARCH 9, 2010 

 

Ex. No. Date Title Subject Sponsor 
1 3/13/2008 AFC Section 1.0: Executive Summary ES Kenny Stein 
2 3/13/2008 AFC Section 2.0: Project Description PD Duane McCloud 
3 3/13/2008 AFC Section 3.0: Closure PD Duane McCloud 
4 3/13/2008 AFC Section 4.0: Alternatives ALTS Kenny Stein 
5 3/13/2008 AFC Section 5.1: General Environmental 

Information 
PD Kenny Stein 

6 3/13/2008 AFC Section 5.2: Air Quality AIR Sara Head 
7 3/13/2008 AFC Section 5.3: Biological Resources BIO Lyndon Quon 
8 3/13/2008 AFC Section 5.4: Cultural Resources CUL Rebecca Apple 
9 3/13/2008 AFC Section 5.5: Geologic Hazards and 

Resources 
GEO Mike Flack 

10 3/13/2008 AFC Section 5.6: Hazardous Materials 
Handling 

HAZMAT Russ Kingsley 

11 3/13/2008 AFC Section 5.7: Land Use LU Jerry McLees 
12 3/13/2008 AFC Section 5.8: Noise NOISE Duane McCloud 
13 3/13/2008 AFC Section 5.9: Paleontological Resources PALEO Cara Corsetti, 

SWCA 
14 3/13/2008 AFC Section 5.10: Public Health PH Greg Wolffe 
15 3/13/2008 AFC Section 5.11: Socioeconomics SOCIO Addie Olazabal 
16 3/13/2008 AFC Section 5.12: Soils SOILS Mike Flack 
17 3/13/2008 AFC Section 5.13: Traffic and Transportation TRAFF John Wilson, Wilson 

Eng. 
18 3/13/2008 AFC Section 5.14: Transmission Line Safety & 

Nuisance 
T-LINE Duane 

McCloud/Steve 
Richards 

19 3/13/2008 AFC Section 5.15: Visual Resources VIS Merlyn Paulson / 
Brian Stormwind 

20 3/13/2008 AFC Section 5.16: Waste Management WASTE Mike Arvidson 
21 3/13/2008 AFC Section 5.17: Water Resources WATER Mike Flack 
22 3/13/2008 AFC Section 5.18: Worker Safety WS Mike Arvidson 
23 3/13/2008 AFC Appendix A: Surrounding Properties 

Assessor's Parcel Nos./Property Owners 
PD Kenny Stein 
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Ex. No. Date Title Subject Sponsor 
24 3/13/2008 AFC Appendix B.1: Preliminary Geotechnical 

Constraints Evaluation 
GEO Bob Anders 

25 3/13/2008 AFC Appendix B.2: Preliminary Geotechnical 
Investigation Report 

GEO Bob Anders 

26 3/13/2008 AFC Appendix C.1: Civil Engineering Design 
Criteria 

FD Bob Anders 

27 3/13/2008 AFC Appendix C.2: Mechanical Engineering 
Design Criteria 

FD Jared Foster  

28 3/13/2008 AFC Appendix C.3: Control Engineering 
Design Criteria 

FD Jared Foster 

29 3/13/2008 AFC Appendix C.4: Geologic and Foundation 
Design Criteria 

FD Bob Anders 

30 3/13/2008 AFC Appendix C.5: Structural Engineering 
Design Criteria 

FD Bob Anders 

31 3/13/2008 AFC Appendix C.6: Electrical Engineering 
Design Criteria 

FD Steve Richards 

32 3/13/2008 AFC Appendix D: Therminol VP1 Heat 
Transfer Fluid MSDS 

WASTE Jared Foster  

33 3/13/2008 AFC Appendix E: Air Quality Supporting 
Documentation 

AIR Sara Head 

34 3/13/2008 AFC Appendix E.4 Air Quality Modeling Files 
CD 

AIR Sara Head 

35 3/13/2008 AFC Appendix F: Biological Resources 
Supporting Documentation 

BIO Lyndon Quon 

36 3/13/2008 AFC Appendix F: Biological Resources 
Supporting Documentation, Attachment E, 
Mojave Desert Tortoise and Mohave Ground 
Squirrel Habitat Assessment Reports 

BIO Alice Karl/Philip 
Leitner  

37 3/13/2008 AFC Appendix G.1: Archaeological Report CUL Rebecca Apple 
38 3/13/2008 AFC Appendix G.2: Built Structures Report CUL Rebecca Apple 
39 3/13/2008 AFC Appendix H: Paleontological Resources 

Technical Report 
PALEO Cara Corsetti, 

SWCA 

40 3/13/2008 AFC Appendix I: Phase I Site Assessments WASTE Jim Fickerson 
41 3/13/2008 AFC Appendix J: Water Resources 

Supporting Documentation 
WATER Mike Flack 

42 3/13/2008 AFC Appendix J.3.d: Raw Data and Aquifer 
Test Analysis (CD only) 

WATER Mike Flack 

43 3/13/2008 AFC Appendix K.1: Water Agencies 
Correspondence 

ALTS Jared Foster 

44 3/13/2008 AFC Appendix K.2: Los Angeles Department 
of Water & Power Correspondence 

T-LINE Scott Busa 

45 3/13/2008 AFC Appendix K.3: Southern California Gas 
Company Correspondence 

PD Scott Busa 

46 3/13/2008 AFC Appendix K.4: Kern County Agencies 
Correspondence 

LU Jerry McLees 

47 3/13/2008 AFC Appendix K.5: Department of Defense 
Correspondence 

LU Kenny Stein 

48 3/13/2008 AFC Appendix K.6: Department of Toxic 
Substances Control Correspondence 

WASTE Mike Arvidson 

49 3/13/2008 AFC Appendix L: Drainage Plans SOILS Bob Anders 
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Ex. No. Date Title Subject Sponsor 
50 3/13/2008 Application For FDOC AIR Sara Head/Russ 

Kingsley 
51 4/8/2008 Data Adequacy Supplement, Air Quality AIR Sara Head 
52 4/8/2008 Data Adequacy Supplement, Biological 

Resources 
BIO Jennifer Guigliano 

53 4/8/2008 Data Adequacy Supplement, Cultural 
Resources 

CUL Rebecca Apple 

54 4/8/2008 Data Adequacy Supplement, Geological 
Hazards 

GEO Mike Flack 

55 4/8/2008 Data Adequacy Supplement, Land Use LU Jerry McLees 
56 4/8/2008 Data Adequacy Supplement, Socioeconomics SOCIO Addie Olazabal 
57 5/1/2008 Correspondence with Kern County Planning 

Department 
LU Kenny Stein/Jerry 

McLees 

58 6/11/2008 Slide Presentation From Informational 
Hearing 

ES Scott Busa 

59 7/2/2008 Summary of Pre-Application Field Meeting for 
Streambed Alteration Agreement 

BIO Kenny Stein/Jim 
Prine 

60 7/16/2008 Responses to CEC Data Requests 1-3 & 7-12 AIR Sara Head 
61 7/16/2008 Responses to CEC Data Requests, 

Attachment DR-10 
AIR Sara Head 

62 7/16/2008 Responses to CEC Data Requests 13-16 & 
18-25 

BIO Jennifer Guigliano 

63 7/16/2008 Responses to CEC Data Requests 17 & 43-
44 

H&H Jennifer 
Guigliano/Bob 
Anders 

64 7/16/2008 Responses to CEC Data Requests 26-35, 
with attachments 

CUL Rebecca Apple 

65 7/16/2008 Responses to CEC Data Requests 36-42 SOCIO Addie Olazabal 
66 7/16/2008 Responses to CEC Data Requests 45-49, 

with Attachment DR-47 
SOILS Duane McCloud 

67 7/16/2008 Responses to CEC Data Requests 50-53 T-LINE Duane 
McCloud/Steve 
Richards 

68 7/16/2008 Responses to CEC Data Requests 54-57, 
with Attachment DR-56 Phase I ESA for 
Natural Gas Pipeline Route 

WASTE Jim Fickerson 

69 7/16/2008 Responses to CEC Data Requests 58-70 WATER Mike Flack 
70 7/16/2008 Responses to CEC Data Requests, 

Attachment DR-63 
WATER Mike Flack 

71 7/19/2008 Streambed Alteration Agreement BIO Jennifer 
Guigliano/Jim Prine 

72 8/18/2008 Supplemental Responses to CEC Data 
Requests 4, 5, 6, & 12, & Attachment DR-5 

AIR Sara Head 

73 8/18/2008 Supplemental Responses to CEC Data 
Requests 17, 18 & 20, with Attachment DR-17 

BIO Jennifer Guigliano 

74 8/18/2008 Supplemental Response to Data Requests 
30, 32, 34 & 35, with Attachment DR-34 and 
DR-35 

CUL Rebecca Apple  

75 8/18/2008 Supplemental Responses to CEC Data 
Requests 44 & 45, with Attachments DR-44 
and DR-45 

H&H Jennifer Guigliano / 
Bob Anders 



1047784.3  4 

Ex. No. Date Title Subject Sponsor 
76 9/2/2008 Supplemental Responses to CEC Data 

Requests 50-53, with Attachment DR-50 (SIS) 
T-LINE Duane 

McCloud/Steve 
Richards 

77 9/19/2008 Responses to Questions From Rancho Seco 
Residents, Set One 

ES Meg Russell 

78 10/13/2008 Revised Response to Data Request 14 BIO Jennifer Guigliano 
79 10/13/2008 Responses to CEC Data Requests 71-78 BIO Jennifer Guigliano 
80 10/13/2008 Responses to CEC Data Requests 79-80 CUL Rebecca Apple 
81 10/13/2008 Responses to CEC Data Requests 81-92 SOCIO Addie Olazabal 
82 10/13/2008 Responses to CEC Data Requests 93-95 H&H Bob Anders 
83 10/13/2008 Responses to CEC Data Requests 96-127, 

with Figures and Tables 
WATER Mike Flack 

84 10/13/2008 Data Requests 113, Attachment DR-113, 
MODFLOW files 

WATER Mike Flack 

85 10/23/2008 Supplemental Response to Data Requests 
30, 32 & 34, with Attachment DR-32: 
Evaluation of Cultural Resources 

CUL Rebecca Apple 

86 10/23/2008 Supplemental Responses to CEC Data 
Requests 101-103, 106-109, 112, 114-115, 
117-123, with Tables and Figures 

WATER Mike Flack 

87 10/29/2008 Botanical and Wildlife Special Status Species 
Spring Survey Report 

BIO Jennifer Guigliano 

88 10/29/2008 Response to CDFG letter on BSEP 
Streambed Alteration Notification 

BIO Jennifer Guigliano 

89 11/24/2008 Email from Kenny to Eric on Alternative 
Layouts 

ALTS Kenny Stein 

90 11/26/2008 Supplemental Workshop Responses to Data 
Requests 14, 17 & 20 

BIO Jennifer Guigliano 

91 11/26/2008 Confidential Supplemental Workshop 
Response to Data Request 34: Geomorph 
Maps and Cover Memorandum 

CUL Rebecca Apple 

92 12/1/2008 Application for Incidental Take of Threatened 
or Endangered Species, Section 2081 of 
CESA 

BIO Jennifer Guigliano 

93 12/5/2008 Responses to Questions From Rancho Seco 
Residents, Set Two 

ES Meg Russell 

94 12/9/2008 Supplemental Workshop Responses to CEC 
Data Requests 96, 101, 112, 114, 118, & 121, 
with attachments 

WATER Mike Flack 

95 12/12/2008 Email from Kenny to Eric on Auxiliary Loads FD Kenny Stein 
96 12/12/2008 Email from Sara to Will Walters on Waste 

Loadout 
AIR Sara Head 

97 12/15/2008 Beacon Waste Stream Quantities - Revised 
Table 5.16-6 

WASTE Janine Forrest 

98 12/22/2008 Email from K. Stein Regarding Cut/Fill For 
Evaporation Ponds 

FD Kenny Stein 

99 1/6/2009 Construction Greenhouse Gas Emissions 
Calculations 

AIR Sara Head / Howard 
Balentine 

100 1/13/2009 Beacon Dry Cooling Evaluation ALTS Jared Foster/Gary 
Pratt 
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Ex. No. Date Title Subject Sponsor 
101 1/13/2009 Email from K. Stein Regarding Control 

Temperature for HTF Freeze Pro 
FD Kenny Stein 

102 1/16/2009 Email Response to CEC Request Regarding 
High TDS Water 

WATER Mike Flack 

103 1/20/2009 Confidential - Beacon Solar Energy Project 
Revenue Data  

PD Scott Busa 

104 1/21/2009 Geoarchaeological Trenching Plan CUL Craig Young, Far 
Western 

105 1/23/2009 Email Correspondence Regarding Visible 
Plumes 

VIS Brian Stormwind 

106 1/31/2009 Summary of Conference Call With Lahontan WATER Mike Flack 
107 2/6/2009 Preliminary Results Beacon Solar Project 

Geoarchaeology (Supplemental Response to 
Data Request 34) 

CUL Craig Young, Far 
Western 

108 2/10/2009 Response to RWQCB Comments on draft 
ROWD Application 

WATER Mike Flack 

109 2/23/2009 Email Response to E. Solorio Regarding 
Sources of Groundwater Data, With Updated 
J.4 database 

WATER Mike Flack 

110  Application for Low Effects HCP BIO Jennifer Guigliano 
111 3/4/2009 Boundary Survey Sheets LU Jerry McLees 
112 3/26/2009 Email Response to Request for Clarification 

on Resource Evaluations From M. McGuirt 
CUL Rebecca Apple 

113 4/8/2009 PPSA Comments, Section IIA: Air Quality AIR Sara Head 
114 4/8/2009 PPSA Comments, Section IIB: Biological 

Resources 
BIO Jennifer Guigliano 

115 4/8/2009 PPSA Comments, Section IIC: Cultural 
Resources 

CUL Rebecca Apple 

116 4/8/2009 PPSA Comments, Section IID: Hazardous 
Materials Management 

HAZMAT Russ Kingsley 

117 4/8/2009 PPSA Comments, Section IIE: Noise and 
Vibration 

NOISE Duane McCloud 

118 4/8/2009 PPSA Comments, Section IIF: Traffic and 
Transportation 

TRAFF Duane McCloud 

119 4/8/2009 PPSA Comments, Section IIG: Visual 
Resources 

VIS Merlyn Paulson 

120 4/8/2009 PPSA Comments, Section IIIA: Soil and Water 
Resources 

WATER Mike Flack / Jennifer 
Guigliano 

121 4/8/2009 PPSA Comments, Section IIIB: Alternatives ALTS Kenny Stein 
122 4/21/2009 Kern County resolutions approving LU 

applications  
LU Jerry McLees 

123 5/1/2009 Landform Structure and Archaeological 
Sensitivity in the Beacon Solar Energy Project 
Area 

CUL Craig Young, Far 
Western 

124 5/1/2009 PSA Comments, Introduction ES Kenny Stein 
125 5/1/2009 PSA Comments, Executive Summary ES Scott Busa 
126 5/1/2009 PSA Comments, Project Description PD Scott Busa 
127 5/1/2009 PSA Comments, Alternatives ALTS Kenny Stein 
128 5/1/2009 PSA Comments, Air Quality AIR Sara Head 
129 5/1/2009 PSA Comments, Biological Resources BIO Jennifer Guigliano 



1047784.3  6 

Ex. No. Date Title Subject Sponsor 
130 5/1/2009 PSA Comments, Attachment BIO-1: Desert 

Tortoise Removal Plan, April 2009 
BIO Alice Karl 

131 5/1/2009 PSA Comments, Attachment BIO-2: 
Burrowing Owl Relocation Area Management 
Plan 

BIO Jennifer Guigliano 

132 5/1/2009 PSA Comments, Cultural Resources CUL Rebecca Apple 
133 5/1/2009 PSA Comments, Attachment CUL-1: 

Comments and Amendments to Cultural 
Resources Conclusions 

CUL Rebecca Apple 

134 5/1/2009 PSA Comments, Attachment CUL-2: 
Proposed Cultural Resources Mitigation 

CUL Rebecca Apple 

135 5/1/2009 PSA Comments, Hazardous Materials 
Management 

HAZMAT Duane McCloud 

136 5/1/2009 PSA Comments, Land Use LU Duane McCloud 
137 5/1/2009 PSA Comments, Noise NOISE Duane McCloud 
138 5/1/2009 PSA Comments, Public Health PH Sara Head 
139 5/1/2009 PSA Comments, Attachment Public Health-1: 

Health Risk Assessment 
PH Sara Head 

140 5/1/2009 PSA Comments, Soil and Water WATER Mike Flack 
141 5/1/2009 PSA Comments, Attachment Soil and Water-

1: Draft Water Mitigation and Offset Plan 
WATER Mike Flack/Jennifer 

Guigliano 

142 5/1/2009 PSA Comments, Attachment Soil and Water-
2: Revised Table 112W 

WATER Mike Flack 

143 5/1/2009 PSA Comments, Traffic and Transportation TRAFF Duane McCloud 
144 5/1/2009 PSA Comments, Visual Resources VIS Merlyn Paulson 
145 5/1/2009 PSA Comments, Waste Management WASTE Duane McCloud 
146 5/1/2009 PSA Comments, Worker Safety and Fire 

Protection 
WS Duane McCloud 

147 5/1/2009 PSA Comments, Engineering Assessment FD Duane McCloud 
148 5/1/2009 PSA Comments, Geology and Paleontology PALEO Kenny Stein 
149 5/1/2009 PSA Comments, General Conditions FD Duane McCloud 
150 5/13/2009 Materials from CLOMR Meeting H&H Jennifer Guigliano 
151 6/1/2009 Common Raven Monitoring, Management & 

Control Plan 
BIO Jennifer Guigliano 

152 6/1/2009 Rerouted Wash Electronic Support Files H&H Jennifer 
Guigliano/Gerard 
Dalziel/Serkan 
Mahmutoglu 

153 6/3/2009 Comments on CEC Groundwater Sampling 
Program 

ALTS Mike Flack 

154 6/19/2009 PDR, Section 1.0: Intro & Section 5.0: 
Conclusions 

FD Kenny Stein 

155 6/19/2009 PDR, Section 2.1: Staff Suggested Changes FD Kenny Stein 
156 6/19/2009 PDR Section 2.1.1: Diversion Channel 

Redesign 
H&H Jennifer 

Guigliano/Serkan 
Mahmutoglu 

157 6/19/2009 PDR Section 2.1.2: Water Treatment & 
Discharge Facilities 

FD Scott Stern/Dan 
Sampson 

158 6/19/2009 PDR Section 2.1.3: Stormwater Retention and 
Erosion Control 

FD Bob Anders 

159 6/19/2009 PDR Section 2.1.5: SCE Distribution Lines FD Scott Busa 
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Ex. No. Date Title Subject Sponsor 
160 6/19/2009 PDR Section 2.1.6: Land Treatment Unit FD Janine Forrest 
161 6/19/2009 PDR Section 2.1.7: Site Layout Adjustments FD Jared Foster 
162 6/19/2009 PDR Section 2.1.8: Telecommunications 

System 
FD Scott Busa 

163 6/19/2009 PDR Section 2.1.9: Solar Field Maintenance 
Vehicles 

AIR Duane McCloud 

164 6/19/2009 PDR Section 2.1.10: Visual Impacts 
Reduction 

VIS Merlyn Paulson 

165 6/19/2009 PDR Section 2.2: Beacon Proposed Project 
Refinements 

FD Duane McCloud 

166 6/19/2009 PDR Section 3.1: Koehn Lake Alternative ALTS Mike Flack 
167 6/19/2009 PDR Section 3.1.1: Water Treatment Facilities 

for Configuration 2 
ALTS Scott Stern/Dan 

Sampson 

168 6/19/2009 PDR Section 3.1.2: Evaporation Pond Size for 
Configuration 2 

ALTS Janine Forrest 

169 6/19/2009 PDR Section 3.2: Rosamond Waste Water 
Alternative 

ALTS Scott Busa 

170 6/19/2009 PDR Section 4.1.1: Air Quality AIR Sara Head 
171 6/19/2009 PDR Section 4.1.2: Biological Resources BIO Jennifer Guigliano 
172 6/19/2009 PDR Section 4.1.4: Hazardous Materials 

Management 
HAZMAT Russ Kingsley 

173 6/19/2009 PDR Section 4.1.6: Traffic and Transportation TRAFF Duane McCloud 
174 6/19/2009 PDR Section 4.1.7: Visual Resources VIS Merlyn Paulson 
175 6/19/2009 PDR Section 4.1.8: Waste Management WASTE Jared Foster/Janine 

Forrest 
176 6/19/2009 PDR Section 4.2.1: Air Quality and Public 

Health Impacts 
AIR Sara Head 

177 6/19/2009 PDR Section 4.2.1.2: Public Health Analysis 
for Propane 

PH Sara Head 

178 6/19/2009 PDR Section 4.2.2: Biological Resources BIO Jennifer Guigliano 
179 6/19/2009 PDR Section 4.2.3: Hazardous Materials 

Management 
HAZMAT Jared Foster / 

Howard Balentine 
180 6/19/2009 PDR Section 4.2.4: Traffic and Transportation TRAFF Jared Foster 
181 6/19/2009 PDR Section 4.2.5: Visual Resources VIS Merlyn Paulson 
182 6/19/2009 PDR Section 4.2.6.1: Waste from Additional 

HTF Expansion Tanks 
WASTE Russ Kingsley 

183 6/19/2009 PDR Section 4.2.7: Other Environmental 
Topic Areas 

WS Mike Arvidson 

184 6/19/2009 PDR Section 4.3.1: Air Quality  ALTS Sara Head 
185 6/19/2009 PDR Section 4.3.5: Soil and Water Resources ALTS Mike Flack 
186 6/19/2009 PDR Section 4.3.6: Traffic and Transportation ALTS Jared Foster 
187 6/19/2009 PDR Section 4.3.7: Waste Management ALTS Jared Foster/Janine 

Forrest 
188 6/19/2009 PDR Figure 1: Water Balance With On-Site 

Groundwater 
WATER Scott Stern/Dan 

Sampson 
189 6/19/2009 PDR Figure 2: Water Balance With High TDS 

Water 
ALTS Scott Stern/Dan 

Sampson 
190 6/19/2009 PDR Figure 3: Revised Site Layout FD Jared Foster 
191 6/19/2009 PDR Figure 5: Revised Power Block 

Equipment Layout (with Propane) 
FD Jared Foster 
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192 6/19/2009 PDR Figure 6: Revised Key One Line 

Diagram 
T-LINE Duane 

McCloud/Steve 
Richards 

193 6/19/2009 PDR Figure 7: Water Supply Wells Located in 
the Koehn Sub-Basin 

ALTS Mike Flack 

194 6/19/2009 PDR Attach. 1a, Draft Memorandum for 
Hydrologic & Hydraulic Analysis of Rerouted 
Channel for Beacon Solar Energy, June 2009 

H&H Gerard Dalziel 

195 6/19/2009 PDR Attachment 1b: ReRouted Wash 
Mitigation Plan 

BIO Jennifer Guigliano 

196 6/19/2009 PDR Attachment 2: Evaporation Pond 
Calculations 

FD Jared Foster/Janine 
Forrest 

197 6/19/2009 PDR Attachment 3: Storm Water 
Management- Conceptual Retention and 
Grading Study 

FD Bob Anders 

198 6/19/2009 PDR Attachment 4a: Burrowing Owl Survey 
Report for Emergency Access Road 

BIO Jennifer Guigliano 

199 6/19/2009 PDR Attachment 4b: Desert Tortoise Survey 
Report for Emergency Access Road 

BIO Jennifer Guigliano 

200 6/19/2009 PDR Attachment 4c: Cultural Resources 
Survey Report for Emergency Access Road 

CUL Rebecca Apple 

201 6/19/2009 PDR Attachment 4d: Paleontological 
Resources Survey Report for Emergency 
Access Road 

PALEO Cara Corsetti, 
SWCA 

202 6/19/2009 PDR Attachment 5: Groundwater Mitigation 
Plan 

WATER Mike Flack 

203 6/19/2009 PDR Attachment 6: Amendment to Report of 
Waste Discharge 

WATER Mike Flack 

204 6/19/2009 PDR Attachment 7a: Construction Emissions 
Related to Emergency Access Road 

AIR Sara Head 

205 6/19/2009 PDR Attachment 7b: Operational Emissions 
Related to Propane Deliveries and Use 

AIR Sara Head 

206 6/19/2009 PDR Attachment 7c: Boiler Manufacturer's 
Specifications 

AIR Sara Head 

207 6/19/2009 PDR Attachment 7d: Additional Air Quality 
Impact Analyses 

AIR Sara Head 

208 6/19/2009 PDR Attachment 8: Phase I Environmental 
Site Assessment for Additional Transmission 
Line Parcel 

WASTE Jim Fickerson 

209 6/22/2009 Air Modeling Files Related to Project Design 
Refinements 

AIR Sara Head 

210 6/29/2009 Email from J. Guigliano re rerouted wash 
electronic support files (MIKE21?) 

H&H Jennifer Guigliano 

211 7/2/2009 Revised Application for FDOC AIR Sara Head/Russ 
Kingsley 

212 7/16/2009 Email from K. Stein Regarding Maintenance 
Vehicle Comparisons 

AIR Kenny Stein/Glen 
King 

213 7/17/2009 Application for Lot Line Adjustment LU Jerry McLees 
214 7/20/2009 Response to Air Quality Questions From 

Workshop 
AIR Sara Head 
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215 7/20/2009 Response to Request Regarding BSEP 

Subsurface Investigations 
CUL Rebecca Apple 

216 7/20/2009 Response to Request for Predictive Sensitivity 
Groundwater Analysis 

WATER Mike Flack 

217 7/20/2009 Response to Rerouted Wash Information 
Request 

H&H Jennifer Guigliano 

218 7/26/2009 Emails from Jenn re FLO2D Models, Models 
on CD 

H&H Jennifer 
Guigliano/Serkan 
Mahmutoglu 

219 8/1/2009 Email Regarding Red Rock Poppy BIO Kenny Stein 
220 8/1/2009 Habitat Conservation Plan BIO Jennifer Guigliano 
221 8/11/2009 Email to CEC Regarding Results of Offsite 

Well Sampling 
ALTS Mike Flack 

222 8/18/2009 Email to CEC With Resubmittal of Revised 
Metals Results for Offsite Sampling 

ALTS Mike Flack 

223 8/24/2009 Response to Letter From John Musick LU Scott Busa 
224 8/30/2009 Arciero Well Data (from J. Musick) ALTS Mike Flack 
225 9/11/2009 Email Regarding Updated Construction Water 

Impacts Assessment 
WATER Mike Flack 

226 12/2/1997 LADWP's Draft Initial Study/Proposed 
Negative Declaration SAMDA Water 
Exploration, Fremont Valley Ranch Water 
Management Project 

WATER Mike Flack 

227 4/1/2009 Stetson Groundwater Report (CA City) WATER Mike Flack 
228 5/1/2009 PSA Comments, Attachment Worker Safety-1: 

Letter From Kern County Fire Dept. 
WS Jared Foster  

229 6/21/2009 CEC Well Canvas ALTS Mike Flack 
230 7/1/2009 CEC Well Canvas Photos ALTS Mike Flack 
231 7/2/2009 DWR Well Data WATER Mike Flack 
232 8/1/2009 KCAPCD Revised FDOC AIR Sara Head/Russ 

Kingsley 
233 9/4/2009 Email From BLM Regarding Visual Impacts VIS Kenny Stein 
234 10/28/2009 Declaration of Addie Olazabal: 

Socioeconomics 
SOCIO Addie Olazabal 

235 10/28/2009 Declaration of Alice Karl: Biological Resources BIO Alice Karl 
236 10/28/2009 Declaration of Bob Anders: Geoarchaeology GEO Bob Anders 
237 10/28/2009 Declaration of Bob Anders: Hydrology & 

Hydraulics 
H&H Bob Anders 

238 10/28/2009 Declaration of Bob Anders: Soils SOILS Bob Anders 
239 10/28/2009 Declaration of Bob Anders: Facility Design FD Bob Anders 
240 10/28/2009 Declaration of Brian Stormwind: Visual VIS Brian Stormwind 
241 10/28/2009 Declaration of Cara Corsetti: Paleo PALEO Cara Corsetti, 

SWCA 
242 10/28/2009 Declaration of D. Craig Young: Cultural CUL Craig Young, Far 

Western 
243 10/28/2009 Declaration of Dan Sampson: Water WATER Dan Sampson 
244 10/28/2009 Declaration of Dan Sampson: Facility Design FD Dan Sampson 
245 10/28/2009 Declaration of Dan Sampson: Alternatives ALTS Dan Sampson 
246 10/28/2009 Declaration of Duane McCloud: Project 

Description  
PD Duane McCloud 
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247 10/28/2009 Declaration of Duane McCloud: Air Quality AIR Duane McCloud 
248 10/28/2009 Declaration of Duane McCloud: Hazardous 

Materials 
HAZMAT Duane McCloud 

249 10/28/2009 Declaration of Duane McCloud: Land Use LU Duane McCloud 
250 10/28/2009 Declaration of Duane McCloud: Noise NOISE Duane McCloud 
251 10/28/2009 Declaration of Duane McCloud: Soils SOILS Duane McCloud 
252 10/28/2009 Declaration of Duane McCloud: Traffic & 

Transportation 
TRAFF Duane McCloud 

253 10/28/2009 Declaration of Duane McCloud: Waste 
Management 

WASTE Duane McCloud 

254 10/28/2009 Declaration of Duane McCloud: Worker Safety WS Duane McCloud 
255 10/28/2009 Declaration of Duane McCloud: Transmission 

Line  
T-LINE Duane McCloud 

256 10/28/2009 Declaration of Duane McCloud: Facility 
Design 

FD Duane McCloud 

257 10/28/2009 Declaration of Gerard Dalziel: Hydology & 
Hydraulics 

H&H Gerard Dalziel 

258 10/28/2009 Declaration of Gary Pratt: Alternatives ALTS Gary Pratt 
259 10/28/2009 Declaration of Glen King: Air Quality AIR Glen King 
260 10/28/2009 Declaration of Greg Wolffe: Public Health PH Greg Wolffe 
261 10/28/2009 Declaration of Howard Balentine: Air Quality AIR Howard Balentine 
262 10/28/2009 Declaration of Howard Balentine: Hazardous 

Materials 
HAZMAT Howard Balentine 

263 10/28/2009 Declaration of Janine Forest: Waste 
Management 

WASTE Janine Forrest 

264 10/28/2009 Declaration of Janine Forest: Facility Design FD Janine Forrest 
265 10/28/2009 Declaration of Janine Forest: Alternatives ALTS Janine Forrest 
266 10/28/2009 Declaration of Jared Foster: Hazardous 

Materials 
HAZMAT Jared Foster 

267 10/28/2009 Declaration of Jared Foster: Traffic & 
Transportation 

TRAFF Jared Foster 

268 10/28/2009 Declaration of Jared Foster: Waste 
Management 

WASTE Jared Foster 

269 10/28/2009 Declaration of Jared Foster: Worker Safety WS Jared Foster 
270 10/28/2009 Declaration of Jared Foster: Facility Design FD Jared Foster 
271 10/28/2009 Declaration of Jared Foster: Alternatives ALTS Jared Foster 
272 10/28/2009 Declaration of Jennifer Guigliano: Biological 

Resources 
BIO Jennifer Guigliano 

273 10/28/2009 Declaration of Jennifer Guigliano: Hydology & 
Hydraulics 

H&H Jennifer Guigliano 

274 10/28/2009 Declaration of Jennifer Guigliano: Water WATER Jennifer Guigliano 
275 10/28/2009 Declaration of Jerry McLees: Land Use LU Jerry McLees 
276 10/28/2009 Declaration of Jim Fickerson: Waste 

Management 
WASTE Jim Fickerson 

277 10/28/2009 Declaration of Jim Prine: Biological Resources BIO Jim Prine 
278 10/28/2009 Declaration of John Wilson: Traffic & 

Transportation 
TRAFF John Wilson, Wilson 

Eng. 
279 10/28/2009 Declaration of Kenneth Stein: Executive 

Summary 
ES Kenny Stein 

280 10/28/2009 Declaration of Kenneth Stein: Project 
Description 

PD Kenny Stein 
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281 10/28/2009 Declaration of Kenneth Stein: Air Quality AIR Kenny Stein 
282 10/28/2009 Declaration of Kenneth Stein: Biological 

Resources 
BIO Kenny Stein 

283 10/28/2009 Declaration of Kenneth Stein: Land Use LU Kenny Stein 
284 10/28/2009 Declaration of Kenneth Stein: Paleontology PALEO Kenny Stein 
285 10/28/2009 Declaration of Kenneth Stein: Visual 

Resources 
VIS Kenny Stein 

286 10/28/2009 Declaration of Kenneth Stein: Facility Design FD Kenny Stein 
287 10/28/2009 Declaration of Kenneth Stein: Alternatives ALTS Kenny Stein 
288 10/28/2009 Declaration of Lyndon Quon: Biological 

Resources 
BIO Lyndon Quon 

289 10/28/2009 Declaration of Meg Russell: Executive 
Summary 

ES Meg Russell 

290 10/28/2009 Declaration of Merlyn Paulson: Visual 
Resources 

VIS Merlyn Paulson 

291 10/28/2009 Declaration of Mike Arvidson: Waste 
Management 

WASTE Mike Arvidson 

292 10/28/2009 Declaration of Mike Arvidson: Worker Safety WS Mike Arvidson 
293 10/28/2009 Declaration of Mike Flack: Geology GEO Mike Flack 
294 10/28/2009 Declaration of Mike Flack: Soils SOILS Mike Flack 
295 10/28/2009 Declaration of Mike Flack: Water (1) WATER Mike Flack 
296 10/28/2009 Declaration of Mike Flack: Water (2) WATER Mike Flack 
297 10/28/2009 Declaration of Mike Flack: Alternatives (1) ALTS Mike Flack 
298 10/28/2009 Declaration of Mike Flack: Alternatives (2) ALTS Mike Flack 
299 10/28/2009 Declaration of Philip Leitner: Biological 

Resources 
BIO Phil Leitner 

300 10/28/2009 Declaration of Rebecca Apple: Cultural 
Resources 

CUL Rebecca Apple 

301 10/28/2009 Declaration of Russ Kinglsey: Air Quality (1) AIR Russ Kingsley 
302 10/28/2009 Declaration of Russ Kinglsey: Air Quality (2) AIR Russ Kingsley 
303 10/28/2009 Declaration of Russ Kingsley: Hazardous 

Materials 
HAZMAT Russ Kingsley 

304 10/28/2009 Declaration of Russ Kingsley: Waste 
Management 

WASTE Russ Kingsley 

305 10/28/2009 Declaration of Sara Head: Air Quality (1) AIR Sara Head 
306 10/28/2009 Declaration of Sara Head: Air Quality (2) AIR Sara Head 
307 10/28/2009 Declaration of Sara Head: Public Health PH Sara Head 
308 10/28/2009 Declaration of Sara Head: Alternatives ALTS Sara Head 
309 10/28/2009 Declaration of Scott Busa: Executive 

Summary 
ES Scott Busa 

310 10/28/2009 Declaration of Scott Busa: Project Description PD Scott Busa 
311 10/28/2009 Declaration of Scott Busa: Facility Design FD Scott Busa 
312 10/28/2009 Declaration of Scott Busa: Land Use LU Scott Busa 
313 10/28/2009 Declaration of Scott Busa: Transmission Line T-LINE Scott Busa 
314 10/28/2009 Declaration of Scott Busa: Alternatives ALTS Scott Busa 
315 10/28/2009 Declaration of Scott Stern: Water WATER Scott Stern 
316 10/28/2009 Declaration of Scott Stern: Facility Design FD Scott Stern 
317 10/28/2009 Declaration of Scott Stern: Alternatives ALTS Scott Stern 
318 10/28/2009 Declaration of Serkan Mahmutoglu: Hydrology 

& Hydraulics 
H&H Serkan Mahmutoglu 
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319 10/28/2009 Declaration of Steve Richards: Facility Design FD Steve Richards 
320 10/28/2009 Declaration of Steve Richards: Transmission 

Line 
T-LINE Steve Richards 

321 11/2009 60% Hydrologic and Hydraulic Analysis of 
Rerouted Channel 

H&H Jennifer 
Guigliano/Gerard 
Dalziel/Serkan 
Mahmutoglu 

322 3/9/2010 Rebuttal Testimony of Kenneth Stein on 
Overriding Considerations 

ES Kenneth Stein 

323 3/9/2010 Declaration of Jody Salamacha-Hollier VIS Jody Salamacha- 
Hollier 

324 3/9/2010 Rebuttal Testimony of Merlyn Paulson on 
Visual Resources 

VIS Merlyn Paulson 

325 3/9/2010 Rebuttal Testimony of Jennifer Guigliano on 
Biological Resources 

BIO Jennifer Guigliano 

326 3/9/2010 Rebuttal Testimony of Alice Karl on Biological 
Resources 

BIO Alice Karl 

327 3/9/2010 Rebuttal Testimony of Philip Leitner on 
Biological Resources 

BIO Philip Leitner 

328 3/9/2010 Rebuttal Testimony of Kenneth Stein on 
Biological Resources 

BIO Kenneth Stein 

329 3/9/2010 Rebuttal Testimony of Rebecca Apple on 
Cultural Resources 

CUL Rebecca Apple 

330 3/9/2010 Rebuttal Testimony of Kenneth Stein on 
Cultural Resources 

CUL Kenneth Stein 

331 3/9/2010 Rebuttal Testimony of Duane McCloud on 
Cultural Resources 

CUL Duane McCloud 

332 3/9/2010 Rebuttal Testimony of Duane McCloud on 
Waste Management 

WASTE Duane McCloud 

333 3/9/2010 Rebuttal Testimony of Michael Flack on 
Waste Management 

WASTE Mike Flack 

334 3/9/2010 Rebuttal Testimony of Duane McCloud on 
Transmission System Engineering 

T-LINE Duane McCloud 

335 3/9/2010 Rebuttal Testimony of Michael Flack on Water 
Resources 

Water Mike Flack 

336 3/9/2010 Rebuttal Testimony of Scott Busa on Water 
Resources 

Water Scott Busa 
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BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION  
OF THE STATE OF CALIFORNIA  

 
 
 

APPLICATION FOR CERTIFICATION FOR 

THE BEACON SOLAR  ENERGY PROJECT 
DOCKET NO. 08-AFC-2 

 
 
 

 

AMENDED APPLICANT ’S EXHIBIT L IST - BY TOPIC AREA 

MARCH 9, 2010 

 
Ex. No. Date Title Subject Sponsor 

Executive Summary 
1 3/13/2008 AFC Section 1.0: Executive Summary ES Kenny Stein 
58 6/11/2008 Slide Presentation From Informational Hearing ES Scott Busa 
77 9/19/2008 Responses to Questions From Rancho Seco 

Residents, Set One 
ES Meg Russell 

93 12/5/2008 Responses to Questions From Rancho Seco 
Residents, Set Two 

ES Meg Russell 

124 5/1/2009 PSA Comments, Introduction ES Kenny Stein 
125 5/1/2009 PSA Comments, Executive Summary ES Scott Busa 
279  Declaration of Kenneth Stein: Executive 

Summary 
ES Kenny Stein 

289  Declaration of Meg Russell: Executive 
Summary 

ES Meg Russell 

309  Declaration of Scott Busa: Executive Summary ES Scott Busa 
322 3/9/2010 Rebuttal Testimony of Kenneth Stein on 

Overriding Considerations 
ES Kenneth Stein 

Project Description 
2 3/13/2008 AFC Section 2.0: Project Description PD Duane McCloud 
3 3/13/2008 AFC Section 3.0: Closure PD Duane McCloud 
5 3/13/2008 AFC Section 5.1: General Environmental 

Information 
PD Kenny Stein 

23 3/13/2008 AFC Appendix A: Surrounding Properties 
Assessor's Parcel Nos./Property Owners 

PD Kenny Stein 

45 3/13/2008 AFC Appendix K.3: Southern California Gas 
Company Correspondence 

PD Scott Busa 

103 1/20/2009 Confidential - Beacon Solar Energy Project 
Revenue Data  

PD Scott Busa 

126 5/1/2009 PSA Comments, Project Description PD Scott Busa 
246  Declaration of Duane McCloud: Project 

Description  
PD Duane McCloud 
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280  Declaration of Kenneth Stein: Project 

Description 
PD Kenny Stein 

310  Declaration of Scott Busa: Project Description PD Scott Busa 
Air Quality 

6 3/13/2008 AFC Section 5.2: Air Quality AIR Sara Head 
33 3/13/2008 AFC Appendix E: Air Quality Supporting 

Documentation 
AIR Sara Head 

34 3/13/2008 AFC Appendix E.4 Air Quality Modeling Files 
CD 

AIR Sara Head 

50 3/13/2008 Application For FDOC AIR Sara Head/Russ 
Kingsley 

51 4/8/2008 Data Adequacy Supplement, Air Quality AIR Sara Head 
60 7/16/2008 Responses to CEC Data Requests 1-3 & 7-12 AIR Sara Head 
61 7/16/2008 Responses to CEC Data Requests, Attachment 

DR-10 
AIR Sara Head 

72 8/18/2008 Supplemental Responses to CEC Data Requests 
4, 5, 6, & 12, & Attachment DR-5 

AIR Sara Head 

96 12/12/2008 Email from Sara to Will Walters on Waste 
Loadout 

AIR Sara Head 

99 1/6/2009 Construction Greenhouse Gas Emissions 
Calculations 

AIR Sara Head / 
Howard 
Balentine 

113 4/8/2009 PPSA Comments, Section IIA: Air Quality AIR Sara Head 
128 5/1/2009 PSA Comments, Air Quality AIR Sara Head 
163 6/19/2009 PDR Section 2.1.9: Solar Field Maintenance 

Vehicles 
AIR Duane McCloud 

170 6/19/2009 PDR Section 4.1.1: Air Quality AIR Sara Head 
176 6/19/2009 PDR Section 4.2.1: Air Quality and Public 

Health Impacts 
AIR Sara Head 

204 6/19/2009 PDR Attachment 7a: Construction Emissions 
Related to Emergency Access Road 

AIR Sara Head 

205 6/19/2009 PDR Attachment 7b: Operational Emissions 
Related to Propane Deliveries and Use 

AIR Sara Head 

206 6/19/2009 PDR Attachment 7c: Boiler Manufacturer's 
Specifications 

AIR Sara Head 

207 6/19/2009 PDR Attachment 7d: Additional Air Quality 
Impact Analyses 

AIR Sara Head 

209 6/22/2009 Air Modeling Files Related to Project Design 
Refinements 

AIR Sara Head 

211 7/2/2009 Revised Application for FDOC AIR Sara Head/Russ 
Kingsley 

212 7/16/2009 Email from K. Stein Regarding Maintenance 
Vehicle Comparisons 

AIR Kenny 
Stein/Glen King 
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214 7/20/2009 Response to Air Quality Questions From 

Workshop 
AIR Sara Head 

232 8/1/2009 KCAPCD Revised FDOC AIR Sara Head/Russ 
Kingsley 

247  Declaration of Duane McCloud: Air Quality AIR Duane McCloud 
259  Declaration of Glen King: Air Quality AIR Glen King 
261  Declaration of Howard Balentine: Air Quality AIR Howard 

Balentine 
281  Declaration of Kenneth Stein: Air Quality AIR Kenny Stein 
301  Declaration of Russ Kinglsey: Air Quality (1) AIR Russ Kingsley 
302  Declaration of Russ Kinglsey: Air Quality (2) AIR Russ Kingsley 
305  Declaration of Sara Head: Air Quality (1) AIR Sara Head 
306  Declaration of Sara Head: Air Quality (2) AIR Sara Head 

Biological Resources 
7 3/13/2008 AFC Section 5.3: Biological Resources BIO Lyndon Quon 
35 3/13/2008 AFC Appendix F: Biological Resources 

Supporting Documentation 
BIO Lyndon Quon 

36 3/13/2008 AFC Appendix F: Biological Resources 
Supporting Documentation, Attachment E, 
Mojave Desert Tortoise and Mohave Ground 
Squirrel Habitat Assessment Reports 

BIO Alice Karl/Philip 
Leitner  

52 4/8/2008 Data Adequacy Supplement, Biological 
Resources 

BIO Jennifer 
Guigliano 

59 7/2/2008 Summary of Pre-Application Field Meeting for 
Streambed Alteration Agreement 

BIO Kenny Stein/Jim 
Prine 

62 7/16/2008 Responses to CEC Data Requests 13-16 & 18-
25 

BIO Jennifer 
Guigliano 

71 7/19/2008 Streambed Alteration Agreement BIO Jennifer 
Guigliano/Jim 
Prine 

73 8/18/2008 Supplemental Responses to CEC Data Requests 
17, 18 & 20, with Attachment DR-17 

BIO Jennifer 
Guigliano 

78 10/13/2008 Revised Response to Data Request 14 BIO Jennifer 
Guigliano 

79 10/13/2008 Responses to CEC Data Requests 71-78 BIO Jennifer 
Guigliano 

87 10/29/2008 Botanical and Wildlife Special Status Species 
Spring Survey Report 

BIO Jennifer 
Guigliano 

88 10/29/2008 Response to CDFG letter on BSEP Streambed 
Alteration Notification 

BIO Jennifer 
Guigliano 

90 11/26/2008 Supplemental Workshop Responses to Data 
Requests 14, 17 & 20 

BIO Jennifer 
Guigliano 

92 12/1/2008 Application for Incidental Take of Threatened 
or Endangered Species, Section 2081 of CESA 

BIO Jennifer 
Guigliano 
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110  Application for Low Effects HCP BIO Jennifer 

Guigliano 
114 4/8/2009 PPSA Comments, Section IIB: Biological 

Resources 
BIO Jennifer 

Guigliano 
129 5/1/2009 PSA Comments, Biological Resources BIO Jennifer 

Guigliano 
130 5/1/2009 PSA Comments, Attachment BIO-1: Desert 

Tortoise Removal Plan, April 2009 
BIO Alice Karl 

131 5/1/2009 PSA Comments, Attachment BIO-2: 
Burrowing Owl Relocation Area Management 
Plan 

BIO Jennifer 
Guigliano 

151 6/1/2009 Common Raven Monitoring, Management & 
Control Plan 

BIO Jennifer 
Guigliano 

171 6/19/2009 PDR Section 4.1.2: Biological Resources BIO Jennifer 
Guigliano 

178 6/19/2009 PDR Section 4.2.2: Biological Resources BIO Jennifer 
Guigliano 

195 6/19/2009 PDR Attachment 1b: ReRouted Wash 
Mitigation Plan 

BIO Jennifer 
Guigliano 

198 6/19/2009 PDR Attachment 4a: Burrowing Owl Survey 
Report for Emergency Access Road 

BIO Jennifer 
Guigliano 

199 6/19/2009 PDR Attachment 4b: Desert Tortoise Survey 
Report for Emergency Access Road 

BIO Jennifer 
Guigliano 

219 8/1/2009 Email Regarding Red Rock Poppy BIO Kenny Stein 
220 8/1/2009 Habitat Conservation Plan BIO Jennifer 

Guigliano 
235  Declaration of Alice Karl: Biological Resources BIO Alice Karl 
272  Declaration of Jennifer Guigliano: Biological 

Resources 
BIO Jennifer 

Guigliano 
277  Declaration of Jim Prine: Biological Resources BIO Jim Prine 
282  Declaration of Kenneth Stein: Biological 

Resources 
BIO Kenny Stein 

288  Declaration of Lyndon Quon: Biological 
Resources 

BIO Lyndon Quon 

299  Declaration of Philip Leitner: Biological 
Resources 

BIO Phil Leitner 

325 3/9/2010 Rebuttal Testimony of Jennifer Guigliano on 
Biological Resources 

BIO Jennifer 
Guigliano 

326 3/9/2010 Rebuttal Testimony of Alice Karl on Biological 
Resources 

BIO Alice Karl 

327 3/9/2010 Rebuttal Testimony of Philip Leitner on 
Biological Resources 

BIO Philip Leitner 

328 3/9/2010 Rebuttal Testimony of Kenneth Stein on 
Biological Resources 

BIO Kenneth Stein 
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Cultural Resources 

8 3/13/2008 AFC Section 5.4: Cultural Resources CUL Rebecca Apple 
37 3/13/2008 AFC Appendix G.1: Archaeological Report CUL Rebecca Apple 
38 3/13/2008 AFC Appendix G.2: Built Structures Report CUL Rebecca Apple 
53 4/8/2008 Data Adequacy Supplement, Cultural 

Resources 
CUL Rebecca Apple 

64 7/16/2008 Responses to CEC Data Requests 26-35, with 
attachments 

CUL Rebecca Apple 

74 8/18/2008 Supplemental Response to Data Requests 30, 
32, 34 & 35, with Attachment DR-34 and DR-
35 

CUL Rebecca Apple  

80 10/13/2008 Responses to CEC Data Requests 79-80 CUL Rebecca Apple 
85 10/23/2008 Supplemental Response to Data Requests 30, 

32 & 34, with Attachment DR-32: Evaluation 
of Cultural Resources 

CUL Rebecca Apple 

91 11/26/2008 Confidential Supplemental Workshop 
Response to Data Request 34: Geomorph Maps 
and Cover Memorandum 

CUL Rebecca Apple 

104 1/21/2009 Geoarchaeological Trenching Plan CUL Craig Young, Far 
Western 

107 2/6/2009 Preliminary Results Beacon Solar Project 
Geoarchaeology (Supplemental Response to 
Data Request 34) 

CUL Craig Young, Far 
Western 

112 3/26/2009 Email Response to Request for Clarification on 
Resource Evaluations From M. McGuirt 

CUL Rebecca Apple 

115 4/8/2009 PPSA Comments, Section IIC: Cultural 
Resources 

CUL Rebecca Apple 

123 5/1/2009 Landform Structure and Archaeological 
Sensitivity in the Beacon Solar Energy Project 
Area 

CUL Craig Young, Far 
Western 

132 5/1/2009 PSA Comments, Cultural Resources CUL Rebecca Apple 
133 5/1/2009 PSA Comments, Attachment CUL-1: 

Comments and Amendments to Cultural 
Resources Conclusions 

CUL Rebecca Apple 

134 5/1/2009 PSA Comments, Attachment CUL-2: Proposed 
Cultural Resources Mitigation 

CUL Rebecca Apple 

200 6/19/2009 PDR Attachment 4c: Cultural Resources 
Survey Report for Emergency Access Road 

CUL Rebecca Apple 

215 7/20/2009 Response to Request Regarding BSEP 
Subsurface Investigations 

CUL Rebecca Apple 

242  Declaration of D. Craig Young: Cultural CUL Craig Young, Far 
Western 

300  Declaration of Rebecca Apple: Cultural 
Resources 

CUL Rebecca Apple 
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329 3/9/2010 Rebuttal Testimony of Rebecca Apple on 

Cultural Resources 
CUL Rebecca Apple 

330 3/9/2010 Rebuttal Testimony of Kenneth Stein on 
Cultural Resources 

CUL Kenneth Stein 

331 3/9/2010 Rebuttal Testimony of Duane McCloud on 
Cultural Resources 

CUL Duane McCloud 

Geology 
9 3/13/2008 AFC Section 5.5: Geologic Hazards and 

Resources 
GEO Mike Flack 

24 3/13/2008 AFC Appendix B.1: Preliminary Geotechnical 
Constraints Evaluation 

GEO Bob Anders 

25 3/13/2008 AFC Appendix B.2: Preliminary Geotechnical 
Investigation Report 

GEO Bob Anders 

54 4/8/2008 Data Adequacy Supplement, Geological 
Hazards 

GEO Mike Flack 

236  Declaration of Bob Anders: Geoarchaeology GEO Bob Anders 
293  Declaration of Mike Flack: Geology GEO Mike Flack 

Hazardous Materials 
10 3/13/2008 AFC Section 5.6: Hazardous Materials 

Handling 
HAZMAT  Russ Kingsley 

116 4/8/2009 PPSA Comments, Section IID: Hazardous 
Materials Management 

HAZMAT  Russ Kingsley 

135 5/1/2009 PSA Comments, Hazardous Materials 
Management 

HAZMAT  Duane McCloud 

172 6/19/2009 PDR Section 4.1.4: Hazardous Materials 
Management 

HAZMAT  Russ Kingsley 

179 6/19/2009 PDR Section 4.2.3: Hazardous Materials 
Management 

HAZMAT  Jared Foster / 
Howard 
Balentine 

248  Declaration of Duane McCloud: Hazardous 
Materials 

HAZMAT  Duane McCloud 

262  Declaration of Howard Balentine: Hazardous 
Materials 

HAZMAT  Howard 
Balentine 

266  Declaration of Jared Foster: Hazardous 
Materials 

HAZMAT  Jared Foster 

303  Declaration of Russ Kingsley: Hazardous 
Materials 

HAZMAT  Russ Kingsley 

Hydrology & Hydraulics 
63 7/16/2008 Responses to CEC Data Requests 17 & 43-44 H&H Jennifer 

Guigliano/Bob 
Anders 

75 8/18/2008 Supplemental Responses to CEC Data Requests 
44 & 45, with Attachments DR-44 and DR-45 

H&H Jennifer 
Guigliano / Bob 
Anders 

82 10/13/2008 Responses to CEC Data Requests 93-95 H&H Bob Anders 
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150 5/13/2009 Materials from CLOMR Meeting H&H Jennifer 

Guigliano 
152 6/1/2009 Rerouted Wash Electronic Support Files H&H Jennifer 

Guigliano/Gerard 
Dalziel/Serkan 
Mahmutoglu 

156 6/19/2009 PDR Section 2.1.1: Diversion Channel 
Redesign 

H&H Jennifer 
Guigliano/Serkan 
Mahmutoglu 

194 6/19/2009 PDR Attach. 1a, Draft Memorandum for 
Hydrologic & Hydraulic Analysis of Rerouted 
Channel for Beacon Solar Energy, June 2009 

H&H Gerard Dalziel 

210 6/29/2009 Email from J. Guigliano re rerouted wash 
electronic support files (MIKE21?) 

H&H Jennifer 
Guigliano 

217 7/20/2009 Response to Rerouted Wash Information 
Request 

H&H Jennifer 
Guigliano 

218 7/26/2009 Emails from Jenn re FLO2D Models, Models 
on CD 

H&H Jennifer 
Guigliano/Serkan 
Mahmutoglu 

237  Declaration of Bob Anders: Hydrology & 
Hydraulics 

H&H Bob Anders 

257  Declaration of Gerard Dalziel: Hydology & 
Hydraulics 

H&H Gerard Dalziel 

273  Declaration of Jennifer Guigliano: Hydrology 
& Hydraulics 

H&H Jennifer 
Guigliano 

318  Declaration of Serkan Mahmutoglu: Hydrology 
& Hydraulics 

H&H Serkan 
Mahmutoglu 

321 11/09 60% Hydrologic and Hydraulic Analysis of 
Rerouted Channel 

H&H Jennifer 
Guigliano/Gerard 
Dalziel/Serkan 
Mahmutoglu 

Land Use 
11 3/13/2008 AFC Section 5.7: Land Use LU Jerry McLees 
46 3/13/2008 AFC Appendix K.4: Kern County Agencies 

Correspondence 
LU Jerry McLees 

47 3/13/2008 AFC Appendix K.5: Department of Defense 
Correspondence 

LU Kenny Stein 

55 4/8/2008 Data Adequacy Supplement, Land Use LU Jerry McLees 
57 5/1/2008 Correspondence with Kern County Planning 

Department 
LU Kenny 

Stein/Jerry 
McLees 

111 3/4/2009 Boundary Survey Sheets LU Jerry McLees 
122 4/21/2009 Kern County resolutions approving LU 

applications  
LU Jerry McLees 

136 5/1/2009 PSA Comments, Land Use LU Duane McCloud 
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Ex. No. Date Title Subject Sponsor 
213 7/17/2009 Application for Lot Line Adjustment LU Jerry McLees 
223 8/24/2009 Response to Letter From John Musick LU Scott Busa 
249  Declaration of Duane McCloud: Land Use LU Duane McCloud 
275  Declaration of Jerry McLees: Land Use LU Jerry McLees 
283  Declaration of Kenneth Stein: Land Use LU Kenny Stein 
312  Declaration of Scott Busa: Land Use LU Scott Busa 

Noise 
12 3/13/2008 AFC Section 5.8: Noise NOISE Duane McCloud 
117 4/8/2009 PPSA Comments, Section IIE: Noise and 

Vibration 
NOISE Duane McCloud 

137 5/1/2009 PSA Comments, Noise NOISE Duane McCloud 
250   Declaration of Duane McCloud: Noise NOISE Duane McCloud 

Paleontology 
13 3/13/2008 AFC Section 5.9: Paleontological Resources PALEO Cara Corsetti, 

SWCA 
39 3/13/2008 AFC Appendix H: Paleontological Resources 

Technical Report 
PALEO Cara Corsetti, 

SWCA 
148 5/1/2009 PSA Comments, Geology and Paleontology PALEO Kenny Stein 
201 6/19/2009 PDR Attachment 4d: Paleontological Resources 

Survey Report for Emergency Access Road 
PALEO Cara Corsetti, 

SWCA 
241  Declaration of Cara Corsetti: Paleo PALEO Cara Corsetti, 

SWCA 
284  Declaration of Kenneth Stein: Paleontology PALEO Kenny Stein 

Public Health 
14 3/13/2008 AFC Section 5.10: Public Health PH Greg Wolffe 
138 5/1/2009 PSA Comments, Public Health PH Sara Head 
139 5/1/2009 PSA Comments, Attachment Public Health-1: 

Health Risk Assessment 
PH Sara Head 

177 6/19/2009 PDR Section 4.2.1.2: Public Health Analysis 
for Propane 

PH Sara Head 

260  Declaration of Greg Wolffe: Public Health PH Greg Wolffe 
307  Declaration of Sara Head: Public Health PH Sara Head 

Socioeconomics 
15 3/13/2008 AFC Section 5.11: Socioeconomics SOCIO Addie Olazabal 
56 4/8/2008 Data Adequacy Supplement, Socioeconomics SOCIO Addie Olazabal 
65 7/16/2008 Responses to CEC Data Requests 36-42 SOCIO Addie Olazabal 
81 10/13/2008 Responses to CEC Data Requests 81-92 SOCIO Addie Olazabal 
234  Declaration of Addie Olazabal: 

Socioeconomics 
SOCIO Addie Olazabal 

Soils 
16 3/13/2008 AFC Section 5.12: Soils SOILS Mike Flack 
49 3/13/2008 AFC Appendix L: Drainage Plans SOILS Bob Anders 
66 7/16/2008 Responses to CEC Data Requests 45-49, with 

Attachment DR-47 
SOILS Duane McCloud 
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Ex. No. Date Title Subject Sponsor 
238  Declaration of Bob Anders: Soils SOILS Bob Anders 
251  Declaration of Duane McCloud: Soils SOILS Duane McCloud 
294  Declaration of Mike Flack: Soils SOILS Mike Flack 

Traffic & Transportation 
17 3/13/2008 AFC Section 5.13: Traffic and Transportation TRAFF John Wilson, 

Wilson Eng. 
118 4/8/2009 PPSA Comments, Section IIF: Traffic and 

Transportation 
TRAFF Duane McCloud 

143 5/1/2009 PSA Comments, Traffic and Transportation TRAFF Duane McCloud 
173 6/19/2009 PDR Section 4.1.6: Traffic and Transportation TRAFF Duane McCloud 
180 6/19/2009 PDR Section 4.2.4: Traffic and Transportation TRAFF Jared Foster 
252  Declaration of Duane McCloud: Traffic & 

Transportation 
TRAFF Duane McCloud 

267  Declaration of Jared Foster: Traffic & 
Transportation 

TRAFF Jared Foster 

278  Declaration of John Wilson: Traffic & 
Transportation 

TRAFF John Wilson, 
Wilson Eng. 

Transmission Line Safety & Engineering 
18 3/13/2008 AFC Section 5.14: Transmission Line Safety & 

Nuisance 
T-LINE Duane 

McCloud/Steve 
Richards 

44 3/13/2008 AFC Appendix K.2: Los Angeles Department 
of Water & Power Correspondence 

T-LINE Scott Busa 

67 7/16/2008 Responses to CEC Data Requests 50-53 T-LINE Duane 
McCloud/Steve 
Richards 

76 9/2/2008 Supplemental Responses to CEC Data Requests 
50-53, with Attachment DR-50 (SIS) 

T-LINE Duane 
McCloud/Steve 
Richards 

192 6/19/2009 PDR Figure 6: Revised Key One Line Diagram T-LINE Duane 
McCloud/Steve 
Richards 

255  Declaration of Duane McCloud: Transmission 
Line  

T-LINE Duane McCloud 

313  Declaration of Scott Busa: Transmission Line T-LINE Scott Busa 
320  Declaration of Steve Richards: Transmission 

Line 
T-LINE Steve Richards 

334 3/9/2009 Rebuttal Testimony of Duane McCloud on 
Transmission System Engineering 

T-LINE Duane McCloud 

Visual Resources 
19 3/13/2008 AFC Section 5.15: Visual Resources VIS Merlyn Paulson / 

Brian Stormwind 
105 1/23/2009 Email Correspondence Regarding Visible 

Plumes 
VIS Brian Stormwind 
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Ex. No. Date Title Subject Sponsor 
119 4/8/2009 PPSA Comments, Section IIG: Visual 

Resources 
VIS Merlyn Paulson 

144 5/1/2009 PSA Comments, Visual Resources VIS Merlyn Paulson 
164 6/19/2009 PDR Section 2.1.10: Visual Impacts Reduction VIS Merlyn Paulson 
174 6/19/2009 PDR Section 4.1.7: Visual Resources VIS Merlyn Paulson 
181 6/19/2009 PDR Section 4.2.5: Visual Resources VIS Merlyn Paulson 
233 9/4/2009 Email From BLM Regarding Visual Impacts VIS Kenny Stein 
240  Declaration of Brian Stormwind: Visual VIS Brian Stormwind 
285  Declaration of Kenneth Stein: Visual Resources VIS Kenny Stein 
290  Declaration of Merlyn Paulson: Visual 

Resources 
VIS Merlyn Paulson 

323 3/9/2010 Declaration of Jody Salamacha-Hollier: Visual 
Resources 

VIS Jody Salamacha-
Hollier 

324 3/9/2010 Rebuttal Testimony of Merlyn Paulson on 
Visual Resources 

VIS Merlyn Paulson 

Waste Management 
20 3/13/2008 AFC Section 5.16: Waste Management WASTE Mike Arvidson 
32 3/13/2008 AFC Appendix D: Therminol VP1 Heat 

Transfer Fluid MSDS 
WASTE Jared Foster  

40 3/13/2008 AFC Appendix I: Phase I Site Assessments WASTE Jim Fickerson 
48 3/13/2008 AFC Appendix K.6: Department of Toxic 

Substances Control Correspondence 
WASTE Mike Arvidson 

68 7/16/2008 Responses to CEC Data Requests 54-57, with 
Attachment DR-56 Phase I ESA for Natural 
Gas Pipeline Route 

WASTE Jim Fickerson 

97 12/15/2008 Beacon Waste Stream Quantities - Revised 
Table 5.16-6 

WASTE Janine Forrest 

145 5/1/2009 PSA Comments, Waste Management WASTE Duane McCloud 
175 6/19/2009 PDR Section 4.1.8: Waste Management WASTE Jared 

Foster/Janine 
Forrest 

182 6/19/2009 PDR Section 4.2.6.1: Waste from Additional 
HTF Expansion Tanks 

WASTE Russ Kingsley 

208 6/19/2009 PDR Attachment 8: Phase I Environmental Site 
Assessment for Additional Transmission Line 
Parcel 

WASTE Jim Fickerson 

253  Declaration of Duane McCloud: Waste 
Management 

WASTE Duane McCloud 

263  Declaration of Janine Forest: Waste 
Management 

WASTE Janine Forrest 

268  Declaration of Jared Foster: Waste 
Management 

WASTE Jared Foster 

276  Declaration of Jim Fickerson: Waste 
Management 

WASTE Jim Fickerson 
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Ex. No. Date Title Subject Sponsor 
291  Declaration of Mike Arvidson: Waste 

Management 
WASTE Mike Arvidson 

304  Declaration of Russ Kingsley: Waste 
Management 

WASTE Russ Kingsley 

332 3/9/2010 Rebuttal Testimony of Duane McCloud on 
Waste Management 

WASTE Duane McCloud 

333 3/9/2010 Rebuttal Testimony of Michael Flack on Waste 
Management 

WASTE Mike Flack 

Water 
21 3/13/2008 AFC Section 5.17: Water Resources WATER Mike Flack 
41 3/13/2008 AFC Appendix J: Water Resources Supporting 

Documentation 
WATER Mike Flack 

42 3/13/2008 AFC Appendix J.3.d: Raw Data and Aquifer 
Test Analysis (CD only) 

WATER Mike Flack 

69 7/16/2008 Responses to CEC Data Requests 58-70 WATER Mike Flack 
70 7/16/2008 Responses to CEC Data Requests, Attachment 

DR-63 
WATER Mike Flack 

83 10/13/2008 Responses to CEC Data Requests 96-127, with 
Figures and Tables 

WATER Mike Flack 

84 10/13/2008 Data Requests 113, Attachment DR-113, 
MODFLOW files 

WATER Mike Flack 

86 10/23/2008 Supplemental Responses to CEC Data Requests 
101-103, 106-109, 112, 114-115, 117-123, with 
Tables and Figures 

WATER Mike Flack 

94 12/9/2008 Supplemental Workshop Responses to CEC 
Data Requests 96, 101, 112, 114, 118, & 121, 
with attachments 

WATER Mike Flack 

102 1/16/2009 Email Response to CEC Request Regarding 
High TDS Water 

WATER Mike Flack 

106 1/31/2009 Summary of Conference Call With Lahontan WATER Mike Flack 
108 2/10/2009 Response to RWQCB Comments on draft 

ROWD Application 
WATER Mike Flack 

109 2/23/2009 Email Response to E. Solorio Regarding 
Sources of Groundwater Data, With Updated 
J.4 database 

WATER Mike Flack 

120 4/8/2009 PPSA Comments, Section IIIA: Soil and Water 
Resources 

WATER Mike Flack / 
Jennifer 
Guigliano 

140 5/1/2009 PSA Comments, Soil and Water WATER Mike Flack 
141 5/1/2009 PSA Comments, Attachment Soil and Water-1: 

Draft Water Mitigation and Offset Plan 
WATER Mike 

Flack/Jennifer 
Guigliano 

142 5/1/2009 PSA Comments, Attachment Soil and Water-2: 
Revised Table 112W 

WATER Mike Flack 



1047793.2  12 

Ex. No. Date Title Subject Sponsor 
188 6/19/2009 PDR Figure 1: Water Balance With On-Site 

Groundwater 
WATER Scott Stern/Dan 

Sampson 
202 6/19/2009 PDR Attachment 5: Groundwater Mitigation 

Plan 
WATER Mike Flack 

203 6/19/2009 PDR Attachment 6: Amendment to Report of 
Waste Discharge 

WATER Mike Flack 

216 7/20/2009 Response to Request for Predictive Sensitivity 
Groundwater Analysis 

WATER Mike Flack 

225 9/11/2009 Email Regarding Updated Construction Water 
Impacts Assessment 

WATER Mike Flack 

226 12/2/1997 LADWP's Draft Initial Study/Proposed 
Negative Declaration SAMDA Water 
Exploration, Fremont Valley Ranch Water 
Management Project 

WATER Mike Flack 

227 4/1/2009 Stetson Groundwater Report (CA City) WATER Mike Flack 
231 7/2/2009 DWR Well Data WATER Mike Flack 
243  Declaration of Dan Sampson: Water WATER Dan Sampson 
274  Declaration of Jennifer Guigliano: Water WATER Jennifer 

Guigliano 
295  Declaration of Mike Flack: Water (1) WATER Mike Flack 
296  Declaration of Mike Flack: Water (2) WATER Mike Flack 
315  Declaration of Scott Stern: Water WATER Scott Stern 
335 3/9/2010 Rebuttal Testimony of Michael Flack on Water 

Resources 
WATER Mike Flack 

336 3/9/2010 Rebuttal Testimony of Scott Busa on Water 
Resources 

WATER Scott Busa 

Worker Safety 
22 3/13/2008 AFC Section 5.18: Worker Safety WS Mike Arvidson 
146 5/1/2009 PSA Comments, Worker Safety and Fire 

Protection 
WS Duane McCloud 

183 6/19/2009 PDR Section 4.2.7: Other Environmental Topic 
Areas 

WS Mike Arvidson 

228 5/1/2009 PSA Comments, Attachment Worker Safety-1: 
Letter From Kern County Fire Dept. 

WS Jared Foster  

254  Declaration of Duane McCloud: Worker Safety WS Duane McCloud 
269  Declaration of Jared Foster: Worker Safety WS Jared Foster 
292  Declaration of Mike Arvidson: Worker Safety WS Mike Arvidson 

Facility Design and Engineering 
26 3/13/2008 AFC Appendix C.1: Civil Engineering Design 

Criteria 
FD Bob Anders 

27 3/13/2008 AFC Appendix C.2: Mechanical Engineering 
Design Criteria 

FD Jared Foster  

28 3/13/2008 AFC Appendix C.3: Control Engineering 
Design Criteria 

FD Jared Foster  
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Ex. No. Date Title Subject Sponsor 
29 3/13/2008 AFC Appendix C.4: Geologic and Foundation 

Design Criteria 
FD Bob Anders 

30 3/13/2008 AFC Appendix C.5: Structural Engineering 
Design Criteria 

FD Bob Anders 

31 3/13/2008 AFC Appendix C.6: Electrical Engineering 
Design Criteria 

FD Steve Richards 

95 12/12/2008 Email from Kenny to Eric on Auxiliary Loads FD Kenny Stein 
98 12/22/2008 Email from K. Stein Regarding Cut/Fill For 

Evaporation Ponds 
FD Kenny Stein 

101 1/13/2009 Email from K. Stein Regarding Control 
Temperature for HTF Freeze Pro 

FD Kenny Stein 

147 5/1/2009 PSA Comments, Engineering Assessment FD Duane McCloud 
149 5/1/2009 PSA Comments, General Conditions FD Duane McCloud 
154 6/19/2009 PDR, Section 1.0: Intro & Section 5.0: 

Conclusions 
FD Kenny Stein 

155 6/19/2009 PDR, Section 2.1: Staff Suggested Changes FD Kenny Stein 
157 6/19/2009 PDR Section 2.1.2: Water Treatment & 

Discharge Facilities 
FD Scott Stern/Dan 

Sampson 
158 6/19/2009 PDR Section 2.1.3: Stormwater Retention and 

Erosion Control 
FD Bob Anders 

159 6/19/2009 PDR Section 2.1.5: SCE Distribution Lines FD Scott Busa 
160 6/19/2009 PDR Section 2.1.6: Land Treatment Unit FD Janine Forrest 
161 6/19/2009 PDR Section 2.1.7: Site Layout Adjustments FD Jared Foster 
162 6/19/2009 PDR Section 2.1.8: Telecommunications 

System 
FD Scott Busa 

165 6/19/2009 PDR Section 2.2: Beacon Proposed Project 
Refinements 

FD Duane McCloud 

190 6/19/2009 PDR Figure 3: Revised Site Layout FD Jared Foster 
191 6/19/2009 PDR Figure 5: Revised Power Block 

Equipment Layout (with Propane) 
FD Jared Foster 

196 6/19/2009 PDR Attachment 2: Evaporation Pond 
Calculations 

FD Jared 
Foster/Janine 
Forrest 

197 6/19/2009 PDR Attachment 3: Storm Water Management- 
Conceptual Retention and Grading Study 

FD Bob Anders 

239   Declaration of Bob Anders: Facility Design FD Bob Anders 
244  Declaration of Dan Sampson: Facility Design FD Dan Sampson 
256  Declaration of Duane McCloud: Facility 

Design 
FD Duane McCloud 

264  Declaration of Janine Forest: Facility Design FD Janine Forrest 
270  Declaration of Jared Foster: Facility Design FD Jared Foster 
286  Declaration of Kenneth Stein: Facility Design FD Kenny Stein 
311  Declaration of Scott Busa: Facility Design FD Scott Busa 
316  Declaration of Scott Stern: Facility Design FD Scott Stern 
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319  Declaration of Steve Richards: Facility Design FD Steve Richards 

Alternatives 
4 3/13/2008 AFC Section 4.0: Alternatives ALTS Kenny Stein 
43 3/13/2008 AFC Appendix K.1: Water Agencies 

Correspondence 
ALTS Jared Foster 

89 11/24/2008 Email from Kenny to Eric on Alternative 
Layouts 

ALTS Kenny Stein 

100 1/13/2009 Beacon Dry Cooling Evaluation ALTS Jared 
Foster/Gary Pratt 

121 4/8/2009 PPSA Comments, Section IIIB: Alternatives ALTS Kenny Stein 
127 5/1/2009 PSA Comments, Alternatives ALTS Kenny Stein 
153 6/3/2009 Comments on CEC Groundwater Sampling 

Program 
ALTS Mike Flack 

166 6/19/2009 PDR Section 3.1: Koehn Lake Alternative ALTS Mike Flack 
167 6/19/2009 PDR Section 3.1.1: Water Treatment Facilities 

for Configuration 2 
ALTS Scott Stern/Dan 

Sampson 
168 6/19/2009 PDR Section 3.1.2: Evaporation Pond Size for 

Configuration 2 
ALTS Janine Forrest 

169 6/19/2009 PDR Section 3.2: Rosamond Waste Water 
Alternative 

ALTS Scott Busa 

184 6/19/2009 PDR Section 4.3.1: Air Quality  ALTS Sara Head 
185 6/19/2009 PDR Section 4.3.5: Soil and Water Resources ALTS Mike Flack 
186 6/19/2009 PDR Section 4.3.6: Traffic and Transportation ALTS Jared Foster 
187 6/19/2009 PDR Section 4.3.7: Waste Management ALTS Jared 

Foster/Janine 
Forrest 

189 6/19/2009 PDR Figure 2: Water Balance With High TDS 
Water 

ALTS Scott Stern/Dan 
Sampson 

193 6/19/2009 PDR Figure 7: Water Supply Wells Located in 
the Koehn Sub-Basin 

ALTS Mike Flack 

221 8/11/2009 Email to CEC Regarding Results of Offsite 
Well Sampling 

ALTS Mike Flack 

222 8/18/2009 Email to CEC With Resubmittal of Revised 
Metals Results for Offsite Sampling 

ALTS Mike Flack 

224 8/30/2009 Arciero Well Data (from J. Musick) ALTS Mike Flack 
229 6/21/2009 CEC Well Canvas ALTS Mike Flack 
230 7/1/2009 CEC Well Canvas Photos ALTS Mike Flack 
245  Declaration of Dan Sampson: Alternatives ALTS Dan Sampson 
258   Declaration of Gary Pratt: Alternatives ALTS Gary Pratt 
265  Declaration of Janine Forest: Alternatives ALTS Janine Forrest 
271  Declaration of Jared Foster: Alternatives ALTS Jared Foster 
287   Declaration of Kenneth Stein: Alternatives ALTS Kenny Stein 
297  Declaration of Mike Flack: Alternatives (1) ALTS Mike Flack 
298  Declaration of Mike Flack: Alternatives (2) ALTS Mike Flack 
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308  Declaration of Sara Head: Alternatives ALTS Sara Head 
314  Declaration of Scott Busa: Alternatives ALTS Scott Busa 
317  Declaration of Scott Stern: Alternatives ALTS Scott Stern 
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BIOLOGICAL RESOURCES 
 

 
DESERT TORTOISE RECLOCATION PLAN, CLEARANCE SURVEYS AND EXCLUSION FENCING  
BIO-9  The project owner shall undertake appropriate measures to manage construction at the plant 

site and linear facilities in a manner to avoid or minimize impacts to desert tortoise. Methods 
for clearance surveys, fence specifications and installation, tortoise handling, artificial burrow 
construction, egg handling and other procedures shall be consistent with those described in 
the current USFWS guidelines, the Desert Tortoise Field Manual (USFWS 2009) 
(http://www.fws.gov/ventura/speciesinfo/protocols_guidelines) or more current guidance 
provided by CDFG and USFWS. The project owner shall also implement terms and 
conditions developed as part of the Habitat Conservation Plan process with USFWS. These 
measures include, but are not limited to, the following:  

1.  Fence Installation. Prior to construction-related ground disturbance activities, the entire 
plant site shall be fenced with permanent desert tortoise-exclusion fence. To avoid 
impacts to desert tortoise during fence construction, the proposed fence alignment shall 
be flagged and the alignment surveyed within 24 hours prior to fence construction. 
Surveys shall be conducted by the Designated Biologist using techniques approved by 
the USFWS and CDFG. Biological Monitors may assist the Designated Biologist under 
his or her supervision. These surveys shall provide 100 percent coverage of all areas to 
be disturbed during fence construction and an additional transect along both sides of the 
proposed fence line. This fence line transect shall cover an area approximately 6090 feet 
wide centered on the fence alignment. Transects shall be no greater than 15 feet apart. 
All desert tortoise burrows, and burrows constructed by other species that might be used 
by desert tortoises, shall be examined to assess occupancy of each burrow by desert 
tortoises and handled in accordance with USFWS-approved protocol.   

a. Timing, Supervision of Fence Installation. The exclusion fencing shall be installed 
prior to the onset of site clearing and grubbing. The fence installation shall be 
supervised by the Designated Biologist and monitored by the Biological Monitors to 
ensure the safety of any tortoise present.  

b. Fence Material and Installation. Tortoise exclusionary fencing shall be installed per 
USFWS specifications (USFWS 2009).  

c. Security Gates. Security gates shall be designed with minimal ground clearance to 
deter ingress by tortoises, including gates that would exclude public access to the 
transmission line maintenance road at SR 14. The gates shall remain closed except 
during vehicle passage and may be electronically activated to open and close 
immediately after vehicle(s) have entered or exited to prevent extended periods with 
open gates, which might lead to a tortoise entering. Cattle grating designed to safely 
exclude desert tortoise shall be installed at the gated entries to discourage tortoises 
from gaining entry.  

d. Utility Corridor Fencing. Utility corridors and tower locations shall be temporarily 
fenced with tortoise exclusion fencing to prevent desert tortoise entry during 
construction. Alternatively, site mobilization activities, construction-related ground 
disturbance, grading, boring or trenching activities may occur at unfenced utility 
corridors and tower locations if the Designated Biologist is present at all times in the 
immediate vicinity of such activities. 

e. Fence Inspections. Following installation of the desert tortoise exclusion fencing and 
any temporary fencing in the utility corridors, the fencing shall be regularly inspected. 
Permanent fencing shall be inspected monthly and during/following all major rainfall 
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events. Any damage to the fencing shall be temporarily repaired immediately to keep 
tortoises out of the site, and permanently repaired within two days of observing 
damage. Inspections of permanent site fencing shall occur for the life of the project. 
Temporary fencing must be inspected weekly and, where drainages intersect the 
fencing, during and immediately following major rainfall events. All temporary fencing 
shall be repaired immediately upon discovery and, if the fence may have permitted 
tortoise entry while damaged, the Designated Biologist shall inspect the utility corridor 
or tower site for tortoise.  

2. Desert Tortoise Clearance Surveys. Following construction of the tortoise exclusionary 
fencing around the Plant Site, all fenced areas shall be cleared of tortoises by the 
Designated Biologist, who may be assisted by Biological Monitors under the supervision 
of the Designated Biologist. Clearance surveys shall adhere to the current USFWS 
clearance survey protocols described in the Desert Tortoise Field Manual (USFWS 
2009).    

3. Relocation for Desert Tortoise West of SR 14. If desert tortoises are detected during 
clearance surveys within the project impact area west of SR 14, the Designated Biologist 
shall move the tortoise the shortest possible distance, keeping it out of harm’s way but 
still within its home range. Desert tortoise encountered during construction of any of the 
utility corridors shall be similarly treated in accordance with the Relocation Plan. Any 
relocation efforts shall be in accordance with techniques described in the Guidelines for 
Handling Desert Tortoise during Construction Projects (Desert Tortoise Council 1999) or 
more current guidance on the USFWS website.  

4. Relocation/Translocation for Desert Tortoise East of SR-14. To address desert tortoise 
encountered during clearance surveys within the project impact area east of SR 14, the 
project owner shall develop and implement a desert tortoise Relocation/Translocation 
Plan. The Relocation/Translocation Plan shall be consistent with current USFWS 
approved guidelines (USFWS 2009), and shall be approved by Energy Commission staff 
in consultation with the USFWS and CDFG. The Relocation/Translocation Plan shall 
designate a relocation/translocation site as close as possible to the project impact area 
east of SR 14 that provides suitable conditions for long-term survival of the 
relocated/translocated desert tortoise.  

5. Burrow Inspection. All potential desert tortoise burrows, including rodent burrows that 
may host juvenile tortoises, within the fenced area shall be searched for presence. In 
some cases, a fiber optic scope may be needed to determine presence or absence within 
a deep burrow. To prevent reentry by a tortoise or other wildlife, all burrows shall be 
collapsed once absence has been determined. Tortoises excavated from burrows shall 
be relocated/translocated to unoccupied natural or artificial burrows in accordance with 
procedures outlined in the Relocation/Translocation Plan and consistent with the most 
current USFWS guidelines (USFWS 2009). 

6. Burrow Excavation. Burrows inhabited by tortoises shall be excavated by the Designated 
Biologist using hand tools, and then collapsed or blocked to prevent re-occupation. If 
excavated during May through July, the Designated Biologist shall search for desert 
tortoise nests/eggs. All desert tortoise handling and removal, and burrow excavations, 
including nests, shall be conducted by the Designated Biologist in accordance with the 
USFWS-approved protocol (Desert Tortoise Council 1999) or more current guidance on 
the USFWS website.  

7. Monitoring Following Clearing. Following desert tortoise clearance removal from the plant 
site, and relocation/translocation to a new site, heavy equipment shall be allowed to enter 
the project site to perform earth work such as clearing, grubbing, leveling, and trenching. 
A Designated Biologist, or Biological Monitor supervised by the Designated Biologist shall 
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be on call onsite during initial clearing and grading activities. Should a tortoise be 
discovered, it shall be relocated/translocated as described above in accordance with the 
Relocation Plan.  

8. Reporting. The Designated Biologist shall record the following information for any desert 
tortoises handled: a) the locations (narrative and maps) and dates of observation; b) 
general condition and health, including injuries, state of healing and whether desert 
tortoise voided their bladders; c) location moved from and location moved to (using GPS 
technology); d) gender, carapace length, and diagnostic markings (i.e., identification 
numbers or marked lateral scutes); e) ambient temperature when handled and released; 
and f) digital photograph of each handled desert tortoise as described in the paragraph 
below. Desert tortoise moved from within project areas shall be marked for future 
identification as described in current USFWS guidelines, the Desert Tortoise Field 
Manual (USFWS 2009) (http://www.fws.gov/ventura/speciesinfo/protocols_guidelines) or 
more current guidance on the USFWS website. Digital photographs of the carapace, 
plastron, and fourth costal scute shall be taken. Scutes shall not be notched for 
identification.  

Verification: Within 90 days prior to start of any pre-construction site mobilization activities, the project 
owner shall submit to Energy Commission Staff, USFWS and CDFG a draft Desert Tortoise 
Relocation/Translocation Plan. At least 60 days prior to start of any construction-related ground 
disturbance activities, the project owner shall provide the CPM with the final version of a 
Relocation/Translocation Plan that has been approved by Energy Commission staff in consultation with 
USFWS and CDFG. The CPM will determine the plan’s acceptability within 15 days of receipt of the final 
plan. All modifications to the approved Desert Tortoise Relocation/Translocation Plan must be made only 
after approval by the Energy Commission staff in consultation with USFWS and CDFG. The project owner 
shall notify the CPM no fewer than 5 working days before implementing any CPM-approved modifications 
to the Relocation/Translocation Plan.  

Within 30 days after initiation of relocation/translocation activities, the Designated Biologist shall provide 
to the CPM for review and approval, a written report identifying which items of the Relocation 
/Translocation Plan have been completed, and a summary of all modifications to measures made during 
implementation.  

Within 30 days of completion of desert tortoise clearance surveys the Designated Biologist shall submit a 
report to the CPM, USFWS, and CDFG describing how each of the mitigation measures described above 
has been satisfied. The report shall include the desert tortoise survey results, capture and release 
locations of any relocated desert tortoises, and any other information needed to demonstrate compliance 
with the measures described above.  

RATIONALE 
Point No. 1 – The new USFWS requirement for 15-foot transects makes a survey area of 90 feet, 
centered on the fence alignment, burdensome without substantial benefit.  A 60-foot survey area is 
adequate to detect the presence of species.  In addition, a biologist must be onsite to monitor fence 
construction and subsequently for clearance surveys. 

Point No. 7 – The requirement to have a designated biologist onsite at all times during construction within 
the DT exclusionary fence is overly burdensome for the construction period and does not acknowledge 
the purpose for installing the fencing and conducting clearance surveys for DT, MGS, and WBO, including 
collapsing of any burrows found onsite.  Having a Designated Biologist on-call after fencing is a standard 
practice. 

 
DESERT TORTOISE AND MOHAVE GROUND SQUIRREL COMPENSATORY MITIGATION  
BIO-11  To fully mitigate for habitat loss and potential take of desert tortoise and Mohave ground 

squirrel, the project owner shall acquire, in fee or in easement, no less than 115 acres of land 
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suitable for these species and shall provide funding for the enhancement and long-term 
management of these compensation lands. The responsibilities for acquisition and 
management of the compensation lands may be delegated by written agreement to CDFG or 
to a third party, such as a non-governmental organization dedicated to Mojave Desert habitat 
conservation, subject to approval by the CPM, in consultation with CDFG and USFWS prior 
to land acquisition or management activities. If habitat disturbance exceeds that described in 
this analysis, the project owner shall be responsible for acquisition and management of 
additional compensation lands or additional funds required to compensate for any additional 
habitat disturbances. Additional funds shall be based on the adjusted market value of 
compensation lands at the time of construction to acquire and manage habitat. The 
acquisition and management of compensation lands shall include the following elements:  

1.  Selection Criteria for Compensation Lands. The compensation lands selected for 
acquisition shall:  

a. be in the western Mojave Desert;  

b. provide moderate to good quality habitat for Mohave ground squirrel and desert 
tortoise with capacity to improve in quality and value for these species;  

c. be a contiguous block of land (preferably) or located so they result in a contiguous 
block of protected habitat;  

d. be adjacent to, or in close proximity to, larger blocks of lands that are already 
protected such that there is connectivity between the acquired lands and the 
protected lands;  

e. be connected to, or in close proximity to, lands for which there is reasonable 
evidence (for example, recent (<15 years) CNDDB occurrences on or immediately 
adjacent to the proposed lands) suggesting current occupation by desert tortoise and 
Mohave ground squirrel, ideally with populations that are stable, recovering, or likely 
to recover;  

f. not have a history of intensive recreational use, grazing, or other disturbance that 
might make habitat recovery and restoration infeasible;  

g. not be characterized by high densities of invasive species, either on or immediately 
adjacent to the parcels under consideration, that might jeopardize habitat recovery 
and restoration; and  

h. not be encumbered by easements, subsurface rights, or uses that would preclude 
fencing of the site or preclude or unacceptably constrain management of the site for 
the primary benefit of the species and their habitat for which compensation lands 
were secured.  

2. Review and Approval of Compensation Lands Prior to Acquisition. A minimum of three 
months prior to acquisition of the property, the project owner, or a third-party approved by 
the CPM, in consultation with CDFG and USFWS, shall submit a formal acquisition 
proposal to the CPM, CDFG, and USFWS describing the parcel(s) intended for purchase. 
This acquisition proposal shall discuss the suitability of the proposed parcel(s) as 
compensation lands for desert tortoise and Mohave ground squirrel in relation to the 
criteria listed above. Approval from the CPM, in consultation with USFWS and CDFG, 
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shall be required for acquisition of all parcels comprising the 115.0 acres in advance of 
purchase.  

3. Mitigation Security for Compensation Lands and Avoidance/Minimization Measures. The 
project owner or an approved third party shall complete acquisition of the proposed 
compensation lands prior to initiating construction-related ground disturbance project 
activities. If Security is provided, the project owner, or an approved third party, shall 
complete the proposed compensation lands acquisition within 12 months of the start of 
construction-related ground disturbance activities. The project owner shall also provide 
financial assurances to the CPM, with copies of the document(s) to CDFG and USFWS, 
to guarantee that an adequate level of funding is available to implement all impact 
avoidance, minimization, and compensation measures described in Conditions of 
Certification BIO-9 through BIO-12. Financial assurance shall be provided to the CPM in 
the form of an irrevocable letter of credit or another form of security (“Security”) approved 
by the CPM, prior to initiating construction-related ground disturbance activities. If 
necessary to draw on these funds, such funds shall be used solely for implementation of 
the measures associated with the project.  

Prior to initiation of ground disturbance, the Security shall be provided by the project 
owner and approved by the CPM, in consultation with CDFG, to ensure funding in the 
amount of $529,000.00. These Security amounts were calculated as follows and may be 
revised upon completion of a Property Analysis Record (PAR) or PAR-like analysis of the 
proposed compensation lands:  

a. land acquisition costs for compensation lands, calculated at $3,000/acre for 115 
acres: $345,000.00;  

b. costs of enhancing compensation lands, calculated at $250/acre for 115 acres: 
$28,750; and  

c. costs of establishing an endowment for long-term management of compensation 
lands, calculated at $1,350/acre for 115 acres: $155,250.  

4. Compensation Lands Acquisition Conditions. The project owner shall comply with the 
following conditions relating to acquisition of compensation lands after the CPM, in 
consultation with CDFG and USFWS, has approved the proposed compensation lands 
and received Security, if any, as described above.  

a. Preliminary Report: The project owner, or approved third party, shall provide a recent 
preliminary title report, initial hazardous materials survey report, biological analysis, 
and other necessary documents for the proposed 115 acres. All documents 
conveying or conserving compensation lands and all conditions of title/easement are 
subject to a field review and approval by the CPM, in consultation with CDFG and 
USFWS, California Department of General Services and, if applicable, the Fish and 
Game Commission and/or the Wildlife Conservation Board.  

b. Title/Conveyance: The project owner shall transfer fee title or a conservation 
easement to the 115 acres of compensation lands to CDFG under terms approved by 
CDFG. Alternatively, a non-profit organization qualified to manage compensation 
lands (pursuant to California Government Code section 65965) and approved by 
CDFG and the CPM may hold fee title or a conservation easement over the 
compensation lands. If the approved non-profit organization holds title, a 
conservation easement shall be recorded in favor of CDFG in a form approved by 
CDFG. If the approved non-profit holds a conservation easement, CDFG shall be 
named a third party beneficiary. If a Security is provided, the project owner or an 
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approved third party shall complete the proposed compensation lands acquisition 
within 12 months of the start of construction-related ground disturbance activities.  

c. Enhancement Fund. The project owner shall fund the initial protection and 
enhancement of the 115 acres by providing the enhancement funds to the CDFG. 
Alternatively, a non-profit organization may hold the enhancement funds if they are 
qualified to manage the compensation lands (pursuant to California Government 
Code section 65965) and if they meet the approval of CDFG and the CPM. If CDFG 
takes fee title to the compensation lands, the enhancement fund must go to CDFG 
where it will be held in the special deposit fund established for the purpose of 
enhancing the compensation lands. pursuant to California Government Code section 
16370.  

d. Endowment Fund. Prior to construction-related ground disturbance activities, the 
project owner shall provide to CDFG a capital endowment in the amount determined 
through the Property Analysis Record (PAR) or PAR-like analysis that will be 
conducted for the 115 acres of compensation lands. Alternatively, a non-profit 
organization may hold the endowment fees if they are qualified to manage the 
compensation lands (pursuant to California Government Code section 65965) and if 
they meet the approval of CDFG and the CPM. If CDFG takes fee title to the 
compensation lands, the endowment must go to CDFG, where it will be held in the 
special deposit fund established for the purpose of managing the compensation 
lands.  pursuant to California Government Code section 16370.If the special deposit 
fund is not used to manage the endowment, the California Wildlife Foundation shall 
manage the endowment for CDFG and with CDFG guidance.  

a. The project owner and the CPM shall ensure that an agreement is in place with 
the endowment holder/manager to ensure the following conditions:  

• Interest. Interest generated from the initial capital endowment shall be 
available for reinvestment into the principal and for the long-term operation, 
management, and protection of the approved compensation lands, including 
reasonable administrative overhead, biological monitoring, improvements to 
carrying capacity, law enforcement measures, and any other action designed 
to protect or improve the habitat values of the compensation lands.  

• Withdrawal of Principal. The endowment principal shall not be drawn upon 
unless such withdrawal is deemed necessary by the CDFG or the approved 
third-party endowment manager to ensure the continued viability of the 
species on the 115 acres. If CDFG takes fee title to the compensation lands, 
monies received by CDFG pursuant to this provision shall be deposited in a 
special deposit fund established pursuant to Government Code section 
16370. If the special deposit fund is not used to manage the endowment, the 
California Wildlife Foundation will manage the endowment for CDFG with 
CDFG guidance.  

• Pooling Endowment Funds. CDFG, or a CPM- and CDFG-approved non-
profit organization qualified to hold endowments pursuant to California 
Government Code section 65965, may pool the endowment with other 
endowments for the operation, management, and protection of the 115 acres 
for local populations of desert tortoise and Mohave ground squirrel. However, 
for reporting purposes, the endowment fund must be tracked and reported 
individually.  
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e. Reimbursement Fund: The project owner shall provide reimbursement to the CDFG or 
approved third party for reasonable expenses incurred during title, easement, and 
documentation review; expenses incurred from other state agency reviews; and 
overhead related to providing compensation lands.  

The project owner is responsible for all compensation lands acquisition/easement costs, including but not 
limited to, title and document review costs, as well as expenses incurred from other state agency reviews 
and overhead related to providing compensation lands to CDFG or an approved third party; escrow fees 
or costs; environmental contaminants clearance; and other site clean up measures.  

Verification: No less than 90 days prior to acquisition of the property, the project owner, or a third-party 
approved by the CPM, in consultation with CDFG and USFWS, shall submit a formal acquisition proposal 
to the CPM, CDFG, and USFWS describing the parcel(s) intended for purchase.  

Draft agreements to delegate compensation lands acquisition to CDFG or an approved third party and 
agreements to manage compensation lands shall be submitted to Energy Commission staff for review 
and approval (in consultation with CDFG) prior to compensation lands acquisition. Such agreements shall 
be mutually approved and executed at least 60 days prior to start of any construction related ground 
disturbance activities. The project owner shall provide written verification to the CPM that the 
compensation lands and/or conservation easements have been acquired and recorded in favor of the 
approved recipient(s). Alternatively, before beginning project ground-disturbing activities, the project 
owner shall provide Security in accordance with this condition. Within 90 days after the compensation 
lands purchase, as determined by the date on the title, the project owner shall provide the CPM with a 
management plan for review and approval, in consultation with CDFG, for the compensation lands and 
associated funds.  

Within 90 days after completion of project construction, the project owner shall provide to the CPM 
verification that disturbance to Mojave creosote scrub habitat west of State Route 14 did not exceed 5.0 
acres, and that construction activities at the plant site and along the gas pipeline alignment did not result 
in impacts to Mojave creosote scrub habitat adjacent to work areas.  

 
RATIONALE 
Point No. C and D – The language was modified to allow CDFG flexibility to apply funds to a fee program, 
if established, for the purposes of enhancement and/or endowment.  The revised language still requires 
the funding be applied to enhancement and endowment of the compensation lands. 

 
DESERT TORTOISE AND MOHAVE GROUND SQUIRREL COMPLIANCE VERIFICATION  
BIO-12  The project owner shall provide staff, CDFG, and USFWS with reasonable access to the 

project site and compensation lands under the control of the project owner and shall 
otherwise fully cooperate with the Energy Commission’s efforts to verify the project owner’s 
compliance with, or the effectiveness of, mitigation measures set forth in the conditions of 
certification. The project owner shall hold harmless the Designated Biologist, the Energy 
Commission and staff, and any other agencies with regulatory requirements addressed by 
the Energy Commission’s sole permitting authority for any costs the project owner incurs in 
complying with the management measures, including stop work orders issued by the CPM or 
the Designated Biologist. The Designated Biologist shall do or supervise all of the following:  

1.  Notification. Notify the CPM, CDFG, and USFWS at least 14 calendar days before 
initiating construction-related ground disturbance activities. Immediately notify the CPM, 
CDFG, and USFWS in writing if the project owner is not in compliance with any 
conditions of certification, including but not limited to any actual or anticipated failure to 
implement mitigation measures within the time periods specified in the conditions of 
certification. CDFG shall be notified at their Central Region Headquarters Office, 1234 E. 
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Shaw Avenue, Fresno, CA 93710; (559) 243-4005. USFWS shall be notified at their 
Ventura office at 2493 Portola Road, Suite B, Ventura, CA 93003; (805) 644-1766  

2. Monitoring During Grading. Remain on site daily while grubbing and grading are taking 
place outside of the desert tortoise exclusionary fenced areas to avoid or minimize take 
of listed species, to check for compliance with all impact avoidance and minimization 
measures, and to check all exclusion zones to ensure that signs, stakes, and fencing are 
intact and that human activities are restricted in these protected zones.  

3. Fence Monitoring. During construction maintain and check desert tortoise exclusion 
fences on a daily basis to ensure the integrity of the fence is maintained. The Designated 
Biologist shall be present on site to monitor construction and determine fence placement 
during fence installation. During operation of the project fence inspections shall occur at 
least once per month throughout the life of the project, and more frequently after storms 
or other events that might affect the integrity and function of desert tortoise exclusion 
fences. Fence repairs shall occur within two days (48 hours) of detecting problems that 
affect the functioning of the desert tortoise exclusion fencing.  

4. Monthly Compliance Inspections. Conduct compliance inspections at a minimum of once 
per month after clearing, grubbing, and grading are completed and submit a monthly 
compliance report to the CPM, USFWS and CDFG during construction, as required under 
COMPLIANCE-6. All observations of listed species and their sign shall be reported to the 
Designated Biologist for inclusion in the monthly compliance report as required under 
COMPLIANCE-6. 

6. Final Listed Species Mitigation Report. No later than 45 days after initiation of project 
operation provide the CPM a Final Listed Species Mitigation Report that shall include, at 
a minimum: 1) a copy of the table in the BRMIMP with notes showing when each of the 
mitigation measures was implemented; 2) all available information about project-related 
incidental take of listed species; 3) information about other project impacts on the listed 
species; 4) construction dates; 5) an assessment of the effectiveness of conditions of 
certification in minimizing and compensating for project impacts; 6) recommendations on 
how mitigation measures might be changed to more effectively minimize and mitigate the 
impacts of future projects on the listed species; and 7) any other pertinent information, 
including the level of take of the listed species associated with the project.  

7. Notification of Injured, Dead, or Relocated Listed Species. In the event of a sighting in an 
active construction area (e.g., with equipment, vehicles, or workers), injury, kill, or 
relocation of any listed species, the CPM, CDFG, and USFWS shall be notified 
immediately by phone. Notification shall occur no later than noon on the business day 
following the event if it occurs outside normal business hours so that the agencies can 
determine if further actions are required to protect listed species. Written follow-up 
notification via FAX or electronic communication shall be submitted to these agencies 
within two calendar days of the incident and include the following information as relevant:  

a. Injured Desert Tortoise. If a desert tortoise is injured as a result of project-related 
activities during construction, the Designated Biologist shall immediately take it to a 
CDFG-approved wildlife rehabilitation and/or veterinarian clinic. Any veterinarian bills 
for such injured animals shall be paid by the project owner. Following phone 
notification as required above, the CPM, CDFG, and USFWS shall determine the 
final disposition of the injured animal, if it recovers. Written notification shall include, 
at a minimum, the date, time, location, circumstances of the incident, and the name 
of the facility where the animal was taken.  

b. Desert Tortoise/Mohave Ground Squirrel Fatality. If a desert tortoise or Mohave 
ground squirrel is killed by project-related activities during construction or operation, 
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or if a desert tortoise or Mohave ground squirrel is otherwise found dead, submit a 
written report with the same information as an injury report. These desert tortoises 
shall be salvaged according to guidelines described in Salvaging Injured, Recently 
Dead, Ill, and Dying Wild, Free-Roaming Desert Tortoise (Berry 2001). The project 
owner shall pay to have the desert tortoises transported and necropsied. The report 
shall include the date and time of the finding or incident.  

8.  Stop Work Order. The CPM may issue the project owner a written stop work order to 
suspend any activity related to the construction or operation of the project to prevent or 
remedy a violation of one or more conditions of certification (including but not limited to 
failure to comply with reporting, monitoring, or habitat acquisition obligations) or to 
prevent the illegal take of an endangered, threatened, or candidate species. The project 
owner shall comply with the stop work order immediately upon receipt thereof.  

Verification: No later than two calendar days following the above-required notification of a sighting, kill, 
injury, or relocation of a listed species, the project owner shall deliver to the CPM, CDFG, and USFWS via 
FAX or electronic communication the written report from the Designated Biologist describing all reported 
incidents of the sighting, injury, kill, or relocation of a listed species, identifying who was notified and 
explaining when the incidents occurred. In the case of a sighting in an active construction area, the 
project owner shall, at the same time, submit a map (e.g., using Geographic Information Systems) 
depicting both the limits of construction and sighting location to the CPM, CDFG, and USFWS.  

No later than January 31st of every year the BSEP facility is under construction or remains in operation 
the Designated Biologist shall provide the CPM, CDFG and USFWS an annual Listed Species Status 
Report, and a summary of desert tortoise exclusion fence inspections and repairs conducted in the 
course of the year.  The Listed Species Status Report shall include, at a minimum: 1) a general 
description of the status of the project site and construction/operation activities, including actual or 
projected completion dates, if known; 2) a copy of the table in the BRMIMP with notes showing the 
current implementation status of each mitigation measure; 3) an assessment of the effectiveness of each 
completed or partially completed mitigation measure in minimizing and compensating for project impacts, 
and 4) recommendations on how effectiveness of mitigation measures might be improved. The annual 
Listed Species Status Report shall be [INCOMPLETE SENTENCE] 
 
RATIONALE 
Same issue as for BIO-9, No. 7.  The requirement to have a designated biologist onsite at all times during 
construction within the DT exclusionary fence is overly burdensome for the construction period and does 
not acknowledge the purpose for installing the fencing and conducting clearance surveys for DT, MGS, 
and WBO, including collapsing of any burrows found onsite.  Having a Designated Biologist on-call after 
fencing is a standard practice. 

 

 
EVAPORATION POND NETTING AND MONITORING  
BIO-14  The project owner shall cover the evaporation ponds prior to any discharge with 1.5-inch 

mesh netting designed to exclude birds and other wildlife from drinking or landing on the 
water of the ponds. Netting with mesh sizes other than 1.5-inches may be installed if 
approved by the CPM in consultation with CDFG and USFWS. The netted ponds shall be 
monitored regularly to verify that the netting remains intact, is fulfilling its function in excluding 
birds and other wildlife from the ponds, and does not pose an entanglement threat to birds 
and other wildlife. The ponds shall include a visual deterrent in addition to the netting, and the 
pond shall be designed such that the netting will never contact the water. Monitoring of the 
evaporation ponds shall include the following:  

• The Designated Biologist or Biological Monitor shall regularly survey the ponds at least 
once per month starting with the first month of operation of the evaporation ponds. The 
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purpose of the surveys shall be to determine if the netted ponds are effective in excluding 
birds, if the nets pose an entrapment hazard to birds and wildlife, and to assess the 
structural integrity of the nets. Surveys shall be of sufficient duration and intensity to 
provide an accurate assessment of bird and wildlife use of the ponds during all seasons. 
Surveyors shall be experienced with bird identification and survey techniques. Operations 
staff at the BSEP site shall also report finding any dead birds or other wildlife at the 
evaporation ponds to the Designated Biologist within one day of the detection of the 
carcass. The Designated Biologists shall report any bird or other wildlife deaths or 
entanglements within two days of the discovery to the CPM, CDFG, and USFWS.  

• If dead or entangled birds are detected, the Designated Biologist shall take immediate 
action to correct the source of mortality or entanglement. The Designated Biologist shall 
make immediate efforts to contact and consult the CPM, CDFG, and USFWS by phone 
and electronic communications prior to taking remedial action upon detection of the 
problem, but the inability to reach these parties shall not delay taking action that would, in 
the judgment of the Designated Biologist, prevent further mortality of birds or other 
wildlife at the evaporation ponds.  

• If after 12 consecutive monthly site visits no significant bird or wildlife deaths or 
entanglements are detected by or reported to the Designated Biologist, monitoring can be 
reduced to quarterly visits, and with approval from the CPM, USFWS and CDFG, future 
surveys can be conducted by the Environmental Compliance Manager.  

• If after 12 consecutive quarterly site visits no significant bird or wildlife deaths or 
entanglements are detected by or reported to the Designated Biologist, and with approval 
from the CPM, USFWS and CDFG, future surveys can be conducted by the 
Environmental Compliance Manager and the site visits can be reduced to two surveys 
per years, during spring and fall migration. 

Verification: No less than 30 days prior to operation of the evaporation ponds the project owner shall 
provide to the CPM as-built drawings and photographs of the ponds indicating that the bird exclusion 
netting has been installed. For the first year of operation the Designated Biologist shall submit quarterly 
reports to the CPM, CDFG, and USFWS describing the dates, durations and results of site visits 
conducted at the evaporation ponds. Thereafter the Designated Biologist shall submit annual monitoring 
reports with this information. The quarterly and annual reports shall fully describe any bird or wildlife 
death or entanglements detected during the site visits or at any other time, and shall describe actions 
taken to remedy these problems. The annual report shall be submitted to the CPM, CDFG, and USFWS 
no later than January 31st of every year for the life of the project. 

RATIONALE 
Bullets 3 and 4 –With the netting installed, the DB should not be required to do surveys for the life of the 
project.  That is overly burdensome without substantial benefit.  The ECM should be able to identify if 
birds are trapped within the netting.  If birds are trapped, information can be collected for identification. 

 
 
BURROWING OWL IMPACT AVOIDANCE, MINIMIZATION, AND COMPENSATION MEASURES  
BIO-17  The project owner shall implement the following measures to avoid and offset impacts to 

burrowing owls:  

1. Pre-Construction Surveys. The Designated Biologist shall conduct pre-construction 
surveys for burrowing owls within the project site and along all linear facilities in 
accordance with CDFG guidelines (CDFG 1995). If burrowing owls are detected within 
the impact area or within 500 feet of any proposed construction activities, the Designated 
Biologist shall prepare a Burrowing Owl Monitoring and Mitigation Plan in consultation 
with CDFG, USFWS, and Energy Commission staff. This plan shall include detailed 
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measures to avoid and minimize impacts to burrowing owls in and near the construction 
areas and shall be consistent with CDFG guidance (CDFG 1995).  

2. Artificial Burrow Installation. Prior to any ground-disturbing activities, the project owner 
shall install no less than four artificial burrows, or at least two burrows for each owl 
displaced by the project, in the proposed relocation area immediately north of the project 
site, a 6-acre area within the 14.39-acre parcel owned by Beacon Solar, LLC, (APN 469-
14-011). Design of the artificial burrows shall be consistent with CDFG guidelines (CDFG 
1995). The Designated Biologist shall survey the site selected for artificial burrow 
construction to verify that such construction will not affect desert tortoise or Mohave 
ground squirrel. The design of the burrows shall be approved by the CPM in consultation 
with CDFG and USFWS.  

3. Surveys of Relocation Area. The Designated Biologist shall survey the relocation area 
during the nesting season to assess use of the artificial burrows by owls using methods 
consistent with Phase II and Phase III Burrowing Owl Consortium Guideline protocols 
(CBOC 1993). Surveys shall start upon completion of artificial burrow construction and 
shall continue for a period of five years. If survey results indicate burrowing owls are not 
nesting on the relocation area, remedial actions shall be developed and implemented in 
consultation with the CPM, CDFG and USFWS to correct conditions at the site that might 
be preventing owls from nesting there. 

4. Protect and Manage 6-Acre Relocation Area. The project owner shall provide a 
mechanism to protect 6 acres of the 14.39-acre relocation area in perpetuity as habitat 
for burrowing owls, either in fee title, or as a permanent deed restriction. The project 
owners shall prepare a draft Burrowing Owl Relocation Area Management Plan for review 
and approval by the CPM in consultation with CDFG. The overall objective of the plan 
shall be to manage the 6-acre relocation parcel for the benefit of burrowing owls, with the 
specific goals of:  

a. Maintaining the functionality of at least four artificial or natural burrows for the 5-year 
monitoring period; and  

b. Minimizing the occurrence of weeds (species considered “moderate” or “high” threat 
to California wildlands as defined by CAL-IPC [2006] and noxious weeds rated “A” or 
“B” by the California Department of Food and Agriculture and any federal-rated pest 
plants [CDFA 2009]) at less than 10 percent cover of the shrub and herb layers.  

The Burrowing Owl Relocation Area Management Plan shall include monitoring and 
maintenance requirements, details on methods for measuring compliance goals and 
remedial actions to be taken if management goals are not met. 

5.  Acquire 20 Acres of Burrowing Owl Habitat. In addition to protecting the 6 acre relocation 
area north of the project site, the project owner shall acquire, in fee or in easement, 20 
acres of land suitable to support a resident population of burrowing owls and shall 
provide funding for the enhancement and long-term management of these compensation 
lands. The responsibilities for acquisition and management of the compensation lands 
may be delegated by written agreement to CDFG or to a third party, such as a non-
governmental organization dedicated to Mojave Desert habitat conservation, subject to 
approval by the CPM, in consultation with CDFG and USFWS prior to land acquisition or 
management activities. Additional funds shall be based on the adjusted market value of 
compensation lands at the time of construction to acquire and manage habitat. 
Agreements to delegate land acquisition to CDFG or an approved third party and to 
manage compensation lands shall be implemented within 12 months of the Energy 
Commission’s License Decision.   
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a. Burrowing Owl Compensation Lands Criteria. The terms and conditions of this 
acquisition or easement shall be as described in BIO-11, with the additional criteria to 
include: 1) the 20 acres of mitigation land must provide suitable habitat for burrowing 
owls, and 2) the acquisition lands must be either capable of currently supporting 
burrowing owls or be no farther than 5 miles from an active burrowing owl nesting 
territory. The 20 acres of burrowing owl compensation lands may be included with the 
115 acres of desert tortoise and Mohave ground squirrel compensation lands ONLY if 
these two burrowing owl criteria are met. 

 b. Security. If the 20 acres of burrowing owl compensation land is separate from the 115 
acres required for desert tortoise and Mohave ground squirrel compensation lands 
the project owner or an approved third party shall complete acquisition of the 
proposed compensation lands prior to initiating construction-related ground 
disturbance activities. Alternatively, financial assurance can be provided to the CPM 
in the form of an irrevocable letter of credit, a pledged savings account or another 
form of security (“Security”) prior to initiating construction-related ground disturbance 
activities. Prior to submittal to the CPM, the Security shall be approved by the CPM, 
in consultation with CDFG, to ensure funding in an amount determined by a Property 
Analysis Record (PAR) or PAR-like analysis of the proposed compensation lands.  

Verification: Within 60 days prior to start of any construction -related ground disturbance activities, the 
project owner shall submit to the CPM, CDFG and USFWS a draft Burrowing Owl Relocation Area 
Management Plan. Within 30 days prior to any construction-related ground disturbance activities on the 
project site the project owner shall submit to the CPM a final Burrowing Owl Relocation Area 
Management Plan that reflects review and approval by Energy Commission staff in consultation with 
CDFG and USFWS.  

If pre-construction surveys detect burrowing owls within 500 feet of proposed construction activities, the 
Designated Biologist shall provide to CDFG, USFWS, and the CPM a Burrowing Owl Monitoring and 
Mitigation Plan at least 30 days prior to the start of any project-related site disturbance activities. The 
project owner shall report monthly to CDFG, USFWS, and the CPM for the duration of construction on the 
implementation of burrowing owl avoidance and minimization measures described in the Burrowing Owl 
Monitoring and Mitigation Plan. Within 30 days after completion of construction the project owner shall 
provide to the CDFG and CPM a written construction termination report identifying how mitigation 
measures described in the plan have been completed.  

No less than 90 days prior to acquisition of compensation lands, the project owner, or a third-party 
approved by the CPM, in consultation with CDFG and USFWS, shall submit a formal acquisition proposal 
to the CPM, and CDFG, and USFWS describing the 20-acre parcel intended for purchase. Prior to start of 
any construction-related ground disturbance activities the project owner shall provide written verification 
to the CPM that the 20 acres of compensation lands and/or conservation easements have been acquired 
and recorded in favor of the approved easement holder(s). Alternatively, before beginning construction-
related ground disturbance activities, the project owner shall provide Security to the CPM in accordance 
with this condition. Within 90 days of the compensation land or easement purchase, as determined by the 
date on the title, the project owner shall provide the CPM with a management plan for review and 
approval, in consultation with CDFG, for the compensation lands and associated funds.  

If the 20 acres of burrowing owl compensation land is separate from the 115 acres required for desert 
tortoise and Mohave ground squirrel compensation lands, the project owner shall fulfill the requirements 
described in BIO-11, including submittal of a formal acquisition proposal no less than 90 days prior to 
acquisition, and a management plan within 30 days after the compensation land purchase.  
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No later than January 31st of each year, commencing with the first year of construction and ending at the 
fifth year following initiation of construction, the Designated Biologist shall submit a report to the CPM, 
CDFG and USFWS describing survey results and remedial actions taken at the 6-acre burrowing owl 
relocation area. Thereafter no later than January 31st of each year the project is in operation the 
Designated Biologist shall provide to the CPM, CDFG and USFWS a report describing the results of 
monitoring and management of the 6-acre burrowing owl relocation area. 

 
RATIONALE 
Point No. 3 – The statement regarding success of the relocation area being based upon successful 
nesting in the burrows establishes an unreasonable criteria for success because WBO may be using 
other burrows within their home range, and they may use burrows for wintering but not nesting.  The 
WBO population in the area also is not dense, which provides WBOs in the area with more opportunity to 
pick and choose amongst available burrows.  Therefore the use of burrows in the relocation area – 
whether artificial or natural – is not a biologically appropriate measure of relocation success.  
Furthermore, the 6-acre conservation area is being provided for relocation and not for compensatory 
mitigation.  An additional 20 acres of compensation lands are being acquired to fully mitigate impacts to 
WBO.  In accordance with the 1993 CBOC Guidelines and CDFG 1995 Staff Report, WBO impacts are 
mitigated by the acquisition of offsite acreage at a rate commensurate with the number of pairs/individuals 
impacted and the quality of habitat acquired.  The Project is proposing to acquire occupied habitat offsite 
to compensate for impacts to 2 pairs of WBO (based on survey data), based on 6.5 acres per pair, which 
is equivalent to a 13-acre compensatory mitigation requirement.  The project is acquiring 20 acres for 
WBO, more than the amount required under the CBOC Guidelines and CDFG Staff Report. 

 
STREAMBED IMPACT MINIMIZATION AND COMPENSATION MEASURES  
BIO-18  The project owner shall compensate for permanent impacts to waters of the state by 

constructing a new channel that replicates the hydrological and biological functions of the 
impacted drainages, and shall establish a channel maintenance program. The channel 
created by the applicant shall: be designed to be geomorphologically equivalent to a typical 
desert wash system; maintain existing hydrological connections and levels of sediment 
transport; provide conditions that would support recruitment and maintenance of native 
vegetation, provide wildlife habitat, and maintain the biological functions and values of a 
natural desert wash ecosystem; be designed, constructed and maintained such that it would 
not create a movement barrier or hazard for desert tortoise or other wildlife, or be a source of 
invasive weeds. The project owner shall also implement Best Management Practices and 
other measures described below to protect jurisdictional waters of the State occurring along 
linear alignments. The project owner shall implement the following measures to compensate 
for impacts to waters of the state: 

1. Submit Channel Design for Review: No later than 60 days prior to start of site 
mobilization, the project owner shall submit channel design and construction drawings for 
review and approval by the CPM in consultation with CDFG, as described in Soil&Water-
5. The channel shall be designed such that it would remain accessible to desert tortoise 
and other wildlife at all times (i.e., all side slopes 3:1 or more gradual, with textured soil 
cement that would enhance traction for tortoise), and would promote a slightly 
aggradational (depositional) pattern of sediment deposition to allow for natural 
geomorphic processes;  

2. Prepare a Desert Wash Revegetation Plan that follows the outline provided for 
rehabilitation plans described in Newton and Claassen (2003), Appendix C: Sample 
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Outline for a Rehabilitation Plan. The Desert Wash Revegetation Plan shall meet the 
following criteria at the end of the 10-year revegetation period1:  

a. Establishment of at least 15 percent native desert wash shrub cover within the 
channel bottom (6.2 acres total within the 41.5-acre channel bottom, and under no 
circumstances less than 4.8 acres);  

b. Establishment of at least 7 percent native desert wash shrub cover on each of the 11 
channel reaches between drop structures;  

c. Maintain percent cover of noxious weeds (defined as non-native species that pose a 
“moderate” or “high” threat to California wildlands as defined by CAL-IPC (2006) 
within the channel) below 2 percent within the channel bottom (less than 0.8 total 
within the 41.5-acre channel bottom);  

3. Acquire Off-Site Desert Wash: If at the end of the 10-year revegetation period the success criteria 
defined in the Desert Wash Revegetation Plan have not been achieved, the project owner shall 
acquire, in fee or in easement, land that includes at least 16 acres of desert wash state 
jurisdictional waters and their immediate watershed. Prior to acquisition the applicant shall 
prepare an acquisition proposal for review and approval by Energy Commission staff and CDFG 
describing the 16 acres of state waters and the surrounding watershed, and shall ensure that the 
acquired parcel(s) include sufficient area to manage the lands. The responsibilities for acquisition 
and management of the compensation lands may be delegated by written agreement to CDFG or 
to a third party, such as a non-profit organization dedicated to Mojave Desert habitat 
conservation, subject to approval by the CPM, in consultation with CDFG and RWQCB prior to 
land acquisition or management activities. Additional funds shall be based on the adjusted market 
value of compensation lands at the time of construction to acquire and manage habitat. The 
terms and conditions of this acquisition or easement shall be as described in BIO-11, with the 
additional criteria that the desert wash mitigation lands: 1) include at least 16 acres of state 
jurisdictional waters; 2) be characterized by similar soil permeability and hydrological and 
biological functions as the impacted wash; and 3) be within the same watershed as the impacted 
wash.  

4. Review and Approval of Compensation Lands Prior to Acquisition. A minimum of three months 
prior to acquisition of the compensation lands, the project owner, or a third-party approved by the 
CPM, in consultation with CDFG, shall submit a formal acquisition proposal to the CPM and 
CDFG describing the parcel(s) intended for purchase. This acquisition proposal shall include a 
description and delineation of waters of the state within the parcel(s); shall describe the 
immediate watershed in the vicinity of the drainage; and shall identify the area of lands 
surrounding the drainage needed to adequately manage the waters of the state to protect and 
enhance their biological functions and values. Approval from the CPM, in consultation with 
CDFG, shall be required for acquisition of all parcels comprising the compensation lands in 
advance of purchase.  

5. Security for Implementation of Mitigation: A security in the form of an irrevocable letter of credit, 
pledged savings account, or certificate of deposit for the amount of all mitigation measures 
pursuant to this condition of certification shall be submitted to, and approved by, the CPM, in 
consultation with CDFG, prior to commencing project activities within waters of the state. The 
security shall be approved by the CPM, in consultation with CDFG’s legal advisors, prior to its 
execution, and shall allow the CPM at its discretion to recover funds immediately if the CPM, in 
consultation with CDFG, determines there has been a default. Security shall include an amount 

                                                           

1 The 10-year revegetation period begins upon completion of construction of the new channel. 



February 2010  Beacon Solar Energy Project  BIO-15 

equal to the final cost estimate for implementation of the Desert Wash Revegetation Plan, as 
described above in item 2. In addition, security shall include the costs of purchasing sufficient 
land to ensure acquisition of a minimum of 16 acres of desert wash state jurisdictional waters.  

Prior to initiation of ground disturbance, the security shall be approved by the CPM, in 
consultation with CDFG, to ensure funding for the required mitigation (onsite restoration or offsite 
acquisition).  The amount of the security shall be based on the amount of the final estimated cost 
of implementing the Desert Wash Revegetation Plan over a 10 year period.  The security deposit 
shall be no less than $230,000, as estimated for the cost of sufficient acreage to ensure 
acquisition of 16 acres of desert wash state jurisdictional waters, should onsite mitigation not 
succeed.   in the amount of $230,000 plus the final estimated cost of implementing the Desert 
Wash Revegetation Plan over a ten year period. The security amounts shall include the costs of 
implementing the Desert Wash Revegetation Plan over a ten-year period, and the costs of 
acquisition of 50 acres that includes at least sufficient acreage to ensure acquisition and 
management of 16 acres of desert wash plus the immediate watershed and floodplain state 
jurisdictional waters. The required acreage may be less than 50 acres, and will depend on the 
area of adjacent watershed and floodplain needed to adequately protect and manage the 16 
acres of waters of the state. The minimum security amount is based on 50 acres, an estimated 
amount of acreage needed for acquisition of 16 acres of state jurisdictional waters. Security costs 
for land acquisition were calculated as follows and may be revised upon completion of a Property 
Analysis Record (PAR) or PAR-like analysis of the proposed compensation lands:  

• land acquisition costs for compensation lands, calculated at $3,000/acre for 50 acres: 
$150,000;  

• costs of enhancing compensation lands, calculated at $250/acre for 50 acres: $12,500; and  

• costs of establishing an endowment for long-term management of compensation lands, 
calculated at $1,350/acre for 50 acres: $67,500.  

7.  Long-Term Monitoring and Management. Long-term monitoring and management of the 
channel shall begin at the end of the 10-year revegetation period and shall continue for the 
life of the project as described in SOIL&WATER-8, and shall occur regardless of the success 
or failure of the revegetation effort. The goals of the long-term monitoring shall be to:  

a. Maintain percent cover of noxious weeds (defined as non-native species that pose a 
“moderate” or “high” threat to California wildlands as defined by CAL-IPC (2006) within 
the channel) below 2 percent within the channel bottom (less than 0.8 total within the 
41.5-acre channel bottom).  

b. Maintain the channel as safe for desert tortoise and other wildlife. At no time shall the 
channel pose an entrapment hazard to desert tortoise and other wildlife. An entrapment 
hazard is defined as a depression, pit or trench with a depth of one foot or greater and a 
slope steeper than 3:1.  

Inspections to assess percent weed cover within the channel shall be conducted by the 
Designated Biologist no less than once per year and only within the peak growing season for 
weedy annual herbs (February 1 through April 30th). Inspections to assess entrapment 
hazards for desert tortoise and other wildlife shall occur within 1 day of major storm events. 
The same remedial actions for managing weeds and entrapment hazards described in the 
Desert Wash Revegetation Plan shall be employed during the long-term monitoring. 
Entrapment hazards shall be corrected immediately upon detection.  
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8. Equipment Laydown Plan: The project owner shall develop a Storm Water Pollution 
Prevention Plan for construction activities that includes an engineered plan for the proposed 
equipment laydown area within the existing wash, as described in Soil&Water 3. This 
engineered plan shall describe protective structures, procedures for moving equipment, fuels 
and materials, and plan for conveyance of stormflows, during a rainfall event. Prior to 
initiation of any project activities in jurisdictional areas and no later than 60 days after 
publication of the Energy Commission Decision, the project owner shall submit this plan for 
review and approval by the CPM in consultation with CDFG.  

9. Right of Access and Review for Compliance Monitoring: The CPM reserves the right to enter 
the project site and/or allow CDFG to enter the project site at any time to ensure compliance 
with these conditions. The project owner herein grants to the CPM and to CDFG employees 
and/or their representatives the right to enter the project site at any time, to ensure 
compliance with the terms and conditions and/or to determine the impacts of storm events, 
maintenance activities, or other actions that might affect the restoration and revegetation 
efforts. The CPM and CDFG may, at the CPM’s discretion, review relevant documents 
maintained by the operator, interview the operator’s employees and agents, inspect the work 
site, and take other actions to assess compliance with or effectiveness of mitigation 
measures.  

12. Code of Regulations: The project owner shall provide a copy of the Energy Commission 
License Decision to all contractors, subcontractors, and the applicant's project supervisors. 
Copies shall be readily available at work sites at all times during periods of active work and 
must be presented to any CDFG personnel or personnel from another agency upon demand. 
The CPM reserves the right to issue a stop work order or allow CDFG to issue a stop work 
order after giving notice to the project owner and the CPM, if the CPM in consultation with 
CDFG, determines that the project owner has breached any of the terms or conditions or for 
other reasons, including but not limited to the following:  

a. The information provided by the applicant regarding streambed alteration is incomplete or 
inaccurate;  

b. New information becomes available that was not known to it in preparing the terms and 
conditions;  

c. The project or project activities as described in the Final Staff Assessment have changed; 
or  

d. The conditions affecting biological resources changed or the CPM, in consultation with 
CDFG, determines that project activities will result in a substantial adverse effect on the 
environment.  

13. Construction Schedule: Pine Tree Creek and the unnamed desert wash shall not be altered until 
the new channel is constructed and deemed by the CPM ready to accept stormwater flows.  

14. Best Management Practices: The applicant shall also comply with the following conditions:  

a. The project owner shall not allow water containing mud, silt, or other pollutants from grading, 
aggregate washing, or other activities to enter a lake or flowing stream or be placed in 
locations that may be subjected to high storm flows.  

b. The project owner shall comply with all litter and pollution laws. All contractors, 
subcontractors, and employees shall also obey these laws, and it shall be the responsibility of 
the operator to ensure compliance.  
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c. Spoil sites shall not be located within a drainage or locations that may be subjected to high 
storm flows, where spoil shall be washed back into a drainage or lake.  

d. Raw cement/concrete or washings thereof, asphalt, paint or other coating material, oil or 
other petroleum products, or any other substances that could be hazardous to vegetation or 
wildlife resources, resulting from project-related activities, shall be prevented from 
contaminating the soil and/or entering waters of the state. These materials, placed within or 
where they may enter a drainage or lake, by project owner or any party working under 
contract or with the permission of the project owner shall be removed immediately.  

e. No broken concrete, debris, soil, silt, sand, bark, slash, sawdust, rubbish, cement or concrete 
or washings thereof, oil or petroleum products or other organic or earthen material from any 
construction or associated activity of whatever nature shall be allowed to enter into, or placed 
where it may be washed by rainfall or runoff into, waters of the state.  

f. When operations are completed, any excess materials or debris shall be removed from the 
work area. No rubbish shall be deposited within 150 feet of the high water mark of any 
drainage.  

g. No equipment maintenance shall occur within or near any stream channel where petroleum 
products or other pollutants from the equipment may enter these areas under any flow.  

Verification: Within 90 days prior to any construction-related ground disturbance activities, the project 
owner shall submit to the CPM and CDFG a draft Desert Wash Revegetation Plan and a draft estimate of 
costs to fully implement the plan. Within 30 days prior to any construction-related ground disturbance 
activities within waters of the State, the project owner shall submit to the CPM a final Desert Wash 
Revegetation Plan and a final cost estimate for implementation of revegetation monitoring and 
management activities that reflects review and approval by Energy Commission staff in consultation with 
CDFG.  

No later than 90 days prior to any construction-related ground disturbance activities, the project owner 
shall submit channel design and construction drawings for review and approval by the CPM in 
consultation with CDFG, as described in Soil&Water-5.  

No fewer than 30 days prior to the start of any construction-related ground disturbance activities, the 
project owner shall implement the mitigation measures described above. No fewer than 30 days prior to 
the start of work potentially affecting jurisdictional waters of the state, the project owner shall provide 
written verification (i.e., through incorporation into the BRMIMP) to the CPM that the above best 
management practices will be implemented and provide a discussion of work in jurisdictional waters of 
the state in Compliance Reports for the duration of the project. Compliance reports shall be monthly for 
the first five years following completion of construction of the channel, and thereafter shall be submitted 
annually per COMPLIANCE-7 

No less than 90 days prior to acquisition of the desert wash compensation acreage the project owner, or 
a third-party approved by the CPM, in consultation with CDFG, shall submit a formal acquisition proposal 
to the CPM and CDFG describing the parcel(s) intended for purchase.  

The project owner shall notify the CPM and CDFG, in writing, at least five days prior to initiation of project 
activities in jurisdictional areas as noted and at least five days prior to completion of project activities in 
jurisdictional areas. The project owner shall notify the CPM and CDFG of any change of conditions to the 
project, the jurisdictional impacts, or the mitigation efforts, if the conditions at the site of a proposed 
project change in a manner which changes risk to biological resources that may be substantially 
adversely affected by the proposed project. The notifying report shall be provided to the CPM and CDFG 
no later than seven days after the change of conditions is identified. As used here, change of condition 
refers to the process, procedures, and methods of operation of a project; the biological and physical 



February 2010  Beacon Solar Energy Project  BIO-18 

characteristics of a project area; or the laws or regulations pertinent to the project as defined below. A 
copy of the notifying change of conditions report shall be included in the annual reports.  

a. Biological Conditions: a change in biological conditions includes, but is not limited to, the 
following: 1) the presence of biological resources within or adjacent to the project area, whether 
native or non-native, not previously known to occur in the area; or 2) the presence of biological 
resources within or adjacent to the project area, whether native or non-native, the status of which 
has changed to endangered, rare, or threatened, as defined in section 15380 of Title 14 of the 
California Code of Regulations.  

b. Physical Conditions: a change in physical conditions includes, but is not limited to, the following: 
1) a change in the morphology of a river, stream, or lake, such as the lowering of a bed or 
scouring of a bank, or changes in stream form and configuration caused by storm events; 2) the 
movement of a river or stream channel to a different location; 3) a reduction of or other change in 
vegetation on the bed, channel, or bank of a drainage, or 4) changes to the hydrologic regime 
such as fluctuations in the timing or volume of water flows in a river or stream.  

c.  Legal Conditions: a change in legal conditions includes, but is not limited to, a change in 
Regulations, Statutory Law, a Judicial or Court decision, or the listing of a species, the status of 
which has changed to endangered, rare, or threatened, as defined in section 15380 of Title 14 of 
the California Code of Regulations.  

After completion of the 10-year monitoring period for the Desert Wash Revegetation Plan, the project 
owner shall thereafter submit an annual report to the CPM and CDFG. The report shall describe the 
methods and results of the long term monitoring inspections for weed and entrapment hazards within the 
channel. The report also shall include a discussion of remedial actions taken, if any, and shall be 
submitted no later than January 31st of every year for the life of the project. If any entrapped 
animals/carcasses are detected CDFG and USFWS shall be notified in writing within 48 hours. 

RATIONALE 
 
Point No. 5 – The condition as written requires a security that includes separate funding for the offsite 
mitigation and the onsite revegetation of the rerouted wash.  This requirement is excessive and does not 
reflect the actual method of security holding and expenditure.  The security that is held is not used for the 
actual implementation of the onsite restoration (revegetation) and therefore should the onsite restoration 
not meet the established success criteria, the security would still be accessible to cover costs of offsite 
mitigation lands.  The security is held as “collateral” for the project obligations.  There are only two 
conditions under which the security would be used: 

1. The project applicant reroutes the wash but does not complete the project.  In this case, the 
security may be used to complete the onsite revegetation/restoration of the wash. 

2. The onsite mitigation is completed but is unsuccessful, and offsite mitigation therefore is required. 
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Proposed Modifications to Cultural Resources Conditions of Certification 
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CUL-1 

CULTURAL RESOURCES 
 
The following provides modifications to the COCs for cultural resources to more effectively  
allow the compliance efforts to be completed within project constraints.  With this approach some 
submittals have been combined to reduce the number of documents that require review and  
approval, time periods for some submittals have been compressed, and provisions of the  
monitoring  efforts and site treatment have been rescaled.  The rationales for the modifications  
are provided after each condition where a change is presented. 
 
 
Requested Changes to the Conditions of Certification for Cultural Resources 
 
Beacon’s proposed changes to several Conditions are presented below.  
 
CUL-1  Cultural Resources Personnel. Prior to the start of ground disturbance (includes 

“preconstruction site mobilization,” “construction ground disturbance,” and “construction 
grading, boring and trenching,” as defined in the General Conditions for this project) the 
project owner shall obtain the services of a Cultural Resources Specialist (CRS) and one or 
more alternate CRSs, if alternates are needed. The CRS shall manage all monitoring, 
mitigation, curation, and reporting activities required in accordance with the Conditions of 
Certification (Conditions). The CRS may elect to obtain the services of Cultural Resources 
Monitors (CRMs) and other technical specialists, if needed, to assist in monitoring, mitigation, 
and curation activities. The project owner shall ensure that the CRS makes recommendations 
regarding the eligibility for listing in the California Register of Historical Resources (CRHR) of 
any cultural resources that are newly discovered or that may be affected in an unanticipated 
manner. No ground disturbance shall occur prior to Compliance Project Manager (CPM) 
approval of the CRS and alternates, unless such activities are specifically approved by the 
CPM. Approval of a CRS may be denied or revoked for non-compliance on this or other 
projects.  

 
CULTURAL RESOURCES SPECIALIST  
 
The resumes for the CRS and alternate(s) shall include information demonstrating to the satisfaction of 
the CPM that their training and backgrounds conform to the U.S. Secretary of Interior’s Professional 
Qualifications Standards, as published in Title 36, Code of Federal Regulations, part 61 (36 CFR Part 61). 
In addition, the CRS shall have the following qualifications:  
 

1. The CRS’s qualifications shall be appropriate to the needs of the project and shall include a 
background in anthropology, archaeology, history, architectural history, or a related field;  

2. At least three years of archaeological or historical, as appropriate (per nature of predominant 
cultural resources on the project site), resource mitigation and field experience in California; 
and  

3. At least one year of experience in a decision-making capacity on cultural resources projects 
in California and the appropriate training and experience to knowledgably make 
recommendations regarding the significance of cultural resources.  
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CUL-2 

The resumes of the CRS and alternate CRS shall include the names and telephone numbers of 
contacts familiar with the work of the CRS/alternate CRS on referenced projects and demonstrate to 
the satisfaction of the CPM that the CRS/alternate CRS has the appropriate training and experience to 
implement effectively the Conditions.  
 
CULTURAL RESOURCES MONITORS  

CRMs shall have the following qualifications:  
1. a B.S. or B.A. degree in anthropology, archaeology, historical archaeology or a related field 

and one year experience monitoring in California; or  
2. an A.S. or A.A. degree in anthropology, archaeology, historical archaeology or a related field, 

and four years experience monitoring in California; or  
3. enrollment in upper division classes pursuing a degree in the fields of anthropology, 

archaeology, historical archaeology or a related field, and two years of monitoring experience 
in California.  
 

CULTURAL RESOURCES TECHNICAL SPECIALISTS  

The resume(s) of any additional technical specialist(s), e.g., historical archaeologist, historian, 
architectural historian, and/or physical anthropologist, shall be submitted to the CPM for approval.  
 
Verification  
1. At least 112 180 days prior to the start of ground disturbance anywhere on the project site 30 meters 

or greater to the southwest of the provisional boundary of Archaeological Zone 1 or on the portions 
of the project area beyond the project site, or at least 352 days prior to the start of ground 
disturbance anywhere in Archaeological Zone 1 or 30 meters or less to the southwest of the 
provisional boundary for the Zone, whichever portion of the project area is subject to construction 
related ground disturbance first, the project owner shall submit the resume for the CRS, and 
alternate(s) if desired, to the CPM for review and approval.  

2. At least 10 days prior to a termination or release of the CRS, or within 10 days after the resignation 
of a CRS, the project owner shall submit the resume of the proposed new CRS to the CPM for 
review and approval. At the same time, the project owner shall also provide to the proposed new 
CRS the AFC and all cultural resources documents, field notes, photographs, and other cultural 
resources materials generated by the project. If there is no alternate CRS in place to conduct the 
duties of the CRS, a previously approved monitor may serve in place of a CRS so that construction 
-related ground disturbance may continue up to a maximum of 3 days without a CRS. If cultural 
resources are discovered then ground disturbance will remain halted until there is a CRS or 
alternate CRS to make a recommendation regarding significance.  

3. At least 20 days prior to any construction-related ground disturbance, the CRS shall provide a letter 
naming anticipated CRMs for the project and stating that the identified CRMs meet the minimum 
qualifications for cultural resources monitoring required by this Condition.  

4. At least 5 days prior to additional CRMs beginning on-site duties during the project, the CRS shall 
provide additional letters to the CPM identifying the CRMs and attesting to their qualifications. If 
additional CRMs are obtained during the project, the CRS shall provide additional letters to the 
CPM identifying the CRMs and attesting to the qualifications of the CRMs, at least 5 days prior to 
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the CRMs beginning on-site duties.  

5. At least 10 days prior to any technical specialists beginning tasks, the resume(s) of the specialists 
shall be provided to the CPM for review and approval.  

6. At least 7 days prior to the start of the preparation of the Historical Resources Management Plan 
(HRMP) (CUL-4), the project owner shall confirm in writing to the CPM that the approved CRS will 
be available for and is prepared to implement the cultural resources conditions.  
 

RATIONALE   
 
General - Consistency with General Conditions Definitions, page 7-1. 
 
The requirement for submittal of the resume for the CRS prior to the start of ground disturbance is linked 
to preparation and implementation of a Historical Resources Management Plan (HRMP). The same 
cultural resources personnel will be conducting work on the two areas within the plant site identified by 
CEC staff (i.e., Archaeological Zone 1 and the area outside Archaeological Zone 1).  To reduce the 
number of submittals only one resume submittal will be made for the CRS and alternate(s) to the CPM for 
review and approval.   Assuming 60 days for preparation and approval of the HRMP and another 120 
days to implement the field portion of data recovery, a reasonable preconstruction time period for 
identification of the CRS is 180 days.  This schedule is dependent on project approval by the end of April 
2010.  
 
CUL-2  Project Documentation for Cultural Resources Personnel. Prior to the start of ground 

disturbance anywhere on the project site 30 meters or greater to the southwest of the 
provisional boundary of Archaeological Zone 1 or on the portions of the project area beyond 
the project site, if the CRS has not previously worked on the project, the project owner shall 
provide the CRS with copies of the AFC, data responses, confidential cultural resources 
reports, all supplements, and the Energy Commission’s Final Staff Assessment (FSA) for the 
project. The project owner shall also provide the CRS and the CPM with maps and drawings 
showing the footprints of the power plant, all linear facility routes, all access roads, and all 
laydown areas. Maps shall include the appropriate USGS quadrangles and a map at an 
appropriate scale (e.g., 1:2000 or 1” = 200’) for plotting cultural features or materials. If the 
CRS requests enlargements or strip maps for linear facility routes, the project owner shall 
provide copies to the CRS and CPM. The CPM shall review map submittals and, in 
consultation with the CRS, approve those that are appropriate for use in cultural resources 
planning activities. No ground disturbance anywhere on the project site 30 meters or greater 
to the southwest of the provisional boundary of Archaeological Zone 1 or on the portions of 
the project area beyond the project site shall occur prior to CPM approval of maps and 
drawings, unless such activities are specifically approved by the CPM.  
If construction of the project would proceed in phases, maps and drawings not previously 
provided shall be submitted prior to the start of each construction phase. Written 
notification identifying the proposed schedule of each project phase shall be provided to 
the CRS and CPM.  
 
 
Weekly, until ground disturbance is completed, the project construction manager shall 
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provide to the CRS and CPM a schedule of project activities for the following week, 
including the identification of area(s) where ground disturbance will occur during that 
week.  
 
The project owner shall notify the CRS and CPM of any changes to the scheduling of 
the construction phases.  

Verification  
1. At least 97 180 days prior to the start of ground disturbance anywhere on the project site 30 meters or 

greater to the southwest of the provisional boundary of Archaeological Zone 1 or on the portions of 
the project area beyond the project site, and at least 367 days prior to the start of ground disturbance 
anywhere in Archaeological Zone 1 or 30 meters or less to the southwest of the provisional boundary 
for the Zone, whichever portion of the project area is subject to construction related ground 
disturbance first, the project owner shall provide the AFC, data responses, confidential cultural 
resources documents, all supplements, and the Energy Commission’s Final Staff Assessment (FSA) 
to the CRS, if needed, and the subject maps and drawings to the CRS and CPM. The CPM will 
review submittals in consultation with the CRS and approve maps and drawings suitable for cultural 
resources planning activities.  
 

2. At least 15 days prior to the start of ground disturbance, if there are changes to any project-related 
footprint, the project owner shall provide revised maps and drawings for the changes to the CRS and 
CPM.  
 

3. At least 15 days prior to the start of each phase of a phased project, the project owner shall submit 
the appropriate maps and drawings, if not previously provided, to the CRS and CPM.  
 

4. Weekly, during ground disturbance, a current schedule of anticipated project activity shall be provided 
to the CRS and CPM by letter, e-mail, or fax.  
 

5. Within 5 days of changing the scheduling of phases of a phased project, the project owner shall 
provide written notice of the changes to the CRS and CPM.  

 
RATIONALE   
 
The provisional boundary of Archaeological Zone encompasses the northeastern corner of the project 
area as indicated on Figure 2.  The requirement to provide the CRS with copies of the AFC, data 
responses, confidential cultural resources reports, all supplements, and the Energy Commission’s Final 
Staff Assessment (FSA) for the project, along with maps and drawings showing the footprints of the 
power plant, all linear facility routes, all access roads, and all laydown areas is linked to preparation of a 
HRMP.  The same cultural resources personnel will be conducting work on the two areas within the 
plant site identified by CEC staff (i.e., Archaeological Zone 1 and the area outside Archaeological Zone 
1).  To reduce the number of submittals one set of project data will be provided to the CRS.  Assuming 
60 days for preparation and approval of the HRMP and another 120 days to implement data recovery, a 
more reasonable preconstruction time period for the transfer of data is 180 days.  
 
CUL-3  Alteration of Project Area. Changes to the proposed project or to the character of its 

construction, operation, and maintenance that may become necessary subsequent to the 
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approval of the project, were such approval to occur, may in turn require the re-
consideration of the extent of the original project area. Where such changes indicate the 
need to alter the original project area to include additional lands that were not elements of 
analysis during the certification process, the effects of any proposed changes on historical 
resources that may be on such lands would need to be taken into account. Changes in the 
character of the construction, operation, and maintenance of the proposed project may 
include such actions as decisions to use non-commercial borrow sites or disposal sites.  
Upon the recognition that proposed changes to the project would require the use of lands that 
were not a part of the original project area, the project owner shall ensure that the CRS 
surveys any such lands for cultural resources and record each newly found resource on DPR 
523 forms. Exceptions would be made to this protocol in cases where cultural resources 
surveys no greater than five years in age are documented for the entirety of the subject lands 
and approved by the CPM. Where new cultural resources surveys are warranted, the project 
owner shall convey the results of such surveys, along with the CRS’s recommendations for 
further action, to the CPM, who will determine whether further action is necessary. If the CPM 
determines that historical resources may be present and that any such resource may be 
subject to a substantial adverse change in its significance, the project owner shall ensure that 
the CRS provides the CPM with substantiated recommendations on whether each such 
resource is eligible for listing in the CRHR and recommendations for the resolution of any 
such significant effects. The CRS, the project owner, and the CPM shall then confer on said 
recommendations, and, upon the concurrence of the CPM with those recommendations, the 
project owner shall ensure that the CRS proceeds to implement them, and reports on the 
methods and the results of any such work in the final Cultural Resources Report (CRR) 
(CUL-10).  
 

Verification  
1. Upon the recognition that proposed changes to the project or to the character of the construction, 

operation, and maintenance of the project would require the use of lands that were not a part of the 
original project area, the project owner shall notify the CRS and CPM. The project owner shall then 
provide, for CPM review and approval, documentation of any cultural resources surveys five years or 
less in age that exist for the additional lands.  
 

2. At least 75 60 days prior to the use of the new additional project area lands, in the absence of any 
such cultural resources surveys or when the extant cultural resources surveys do not cover the 
entirety of the lands to be added to the project area, the project owner shall ensure that the CRS 
surveys the additional lands for cultural resources, notifies the project owner and the CPM of the 
results of the new cultural resources survey, and recommends further action.  
 

3. No more than 15 days subsequent to the receipt of the information in verification 2, CUL-3, above, the 
CPM shall determine whether historical resources may be present and whether any such resources 
may be subject to substantial adverse changes in significance.  
 

4. At least 60  30 days prior to the use of the new additional project area lands, if the CPM determines 
that historical resources may be subject to substantial adverse changes in significance, the project 
owner shall ensure that the CRS provides the CPM with substantiated evaluations, based on archival 
and field research, on whether each such resource is eligible for listing in the CRHR and 
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recommendations for the resolution of any potential significant effects.  
 

5. For no longer than 15 days, the project owner, the CRS, and the CPM shall confer about the above 
evaluations and recommendations, and, upon the concurrence of the CPM with those evaluations 
and recommendations, the project owner shall ensure that the CRS proceeds to resolve any 
significant effects pursuant to the above recommendations prior to the use of the new additional 
project area lands.  
 

6. The project owner shall ensure that the CRS reports on the methods and the results of all such work 
in the CRR (CUL-10).  

 
RATIONALE  
  
Additional project areas are anticipated to be small and avoidance of resources will be given a high 
priority.  Based on this, the notification period can reasonably be moved closer to the start of ground 
disturbance. 
 
CUL-4  Historical Resources Management Plan. The Historical Resources Management Plan 

(HRMP) shall govern the implementation of the overarching program to reduce the effects 
of the proposed project on historical resources to less than significant. The preparation and 
implementation of the different elements of the historical resources management program, 
by the project owner, shall be the result of a number of protocols and consultations set out 
in this condition of certification and others (CUL-5 through CUL-10) below.  
Prior to the start of any construction -related ground disturbance (includes “preconstruction 
site mobilization,” “construction ground disturbance,” and “construction grading, boring and 
trenching,” as defined in the General Conditions for this project), the project owner shall 
submit the HRMP, as prepared by or under the direction of the CRS, to the CPM for review 
and approval. The HRMP shall follow the content and organization of a similar document, the 
Cultural Resources Monitoring and Mitigation Plan, a draft model version of which will be 
provided by the CPM, as general guidance. The authors’ name(s) shall appear on the title 
page of the HRMP. The HRMP shall also incorporate the final results of the January 2009 
geoarchaeology study for the proposed project into the appropriate elements of the HRMP. 
Implementation of the HRMP shall be the responsibility of the CRS and the project owner. 
Copies of the HRMP shall reside with the CRS, alternate CRS, each CRM, and the project 
owner’s on-site construction manager. No ground disturbance shall occur prior to CPM 
approval of the HRMP, unless such activities are specifically approved by the CPM.  

 
The HRMP shall include, but not be limited to, the following elements:  
 
Primacy of the Conditions of Certification  
1.  The statement in the introduction to the HRMP that “any discussion, summary, or 

paraphrasing of the Conditions of Certification in this HRMP is intended as general 
guidance and as an aid to the user in understanding the conditions and their 
implementation. The conditions, as written in the Commission Decision, shall supersede 
any summarization, description, or interpretation of the conditions in the HRMP. The 
Cultural Resources Conditions of Certification from the Commission Decision are 
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contained in Appendix A.”  
 
Implementation of the Historical Resources Management Program  
2. Specification of the implementation sequence and the estimated time frames needed to 

accomplish all historical resources management program tasks prior to and during 
construction -related ground disturbance, and during those analysis phases of the 
management program that may occur subsequent to construction -related ground 
disturbance.  

3. Identification of the person(s) expected to perform each of the historical resources 
management program tasks, their responsibilities, and the reporting relationships 
between project construction management and the treatment and monitoring teams.  

4. A statement from the project owner that the CRS shall have, for the duration of 
construction -related ground disturbance, access to equipment and supplies necessary 
for site mapping, photography, and recovery of any cultural resource materials that are 
found during such ground disturbance, where such materials cannot be treated 
prescriptively.  

 
Historical Resources Management Program Research Design  
5.  A project area-specific research design that includes a discussion of archaeological 

research questions and testable hypotheses appropriate to the archaeological data sets 
known for the project area. The research design shall provide the broader context for 
and facilitate tiering down to the research design that the project owner shall prepare, 
pursuant to CUL6, for Archaeological Zone 1. The project area research design shall 
clearly articulate why it is in the public interest to address the research questions that it 
poses. That research design shall also develop a discussion of artifact and ecofact 
collection, retention, and disposal policies as related to the research questions in the 
research design.  

 
Documentation and Curation Standards  
6. A statement that all found cultural resources over 50 years old shall be recorded on 

Department of Parks and Recreation (DPR) 523 Series forms, and mapped and 
photographed. In addition, all artifacts and ecofacts retained as a result of the 
archaeological investigations (survey, testing, and data recovery) shall be curated in 
accordance with the California State Historical Resources Commission’s Guidelines 
for the Curation of Archaeological Collections, into a retrievable storage collection in a 
public repository or museum.  

 
7. A statement that the project owner shall pay all curation fees for artifacts and ecofacts 

recovered and for related documentation produced during cultural resources 
investigations conducted for the project. The project owner shall identify three possible 
curation facilities that could accept cultural resources materials resulting from project 
activities.  

 
8. A description of the contents, the format, and the review and approval process for the 

CRR (CUL-10), which shall be prepared according to ARMR guidelines (COHP 1990).  
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Native American Participation  
9.  A description of the roles which Native American observers or monitors shall play in 

the implementation of the HRMP, including the procedures that shall govern the 
selection of such observers and monitors, and the authority and responsibility of 
each role.  

 
Treatment and Management of Historical Resources  
10. A protocol that articulates, pursuant to CUL-5, the avoidance measures that the project 

owner shall implement to preserve archaeological site Site 17. CUL-5 sets out the 
structure and the details of the avoidance measures. If the applicant determines that it is 
not feasible to avoid Site 17, the applicant shall notify the CPM of that determination and 
prepare a treatment plan for the site that will be subject to review  and approval by the 
CPM. The purpose of the treatment plan will be to reduce the effects of the proposed 
project on the historical resource to less than significant through a program of data 
recovery, in addition to, as appropriate, resource registration or public outreach.  

11. A treatment plan for Archaeological Zone 1, pursuant to CUL-6, the purpose of which is 
to reduce the effects of the proposed project on the historical resource to less than 
significant through a program of data recovery, resource registration, and public 
outreach. The structure and the details of the program are set out in CUL-6.  

 
Construction Monitoring and Discovery  
12. A Worker Environmental Awareness Program (WEAP) to guide the orientation of every 

new worker in the project area to cultural resources statutes and regulations, to the 
effects of the proposed project on cultural resources, to the management program that 
has been negotiated to address those effects, to the role of the workers in the 
management program, to the types of cultural resources in the project area and how to 
recognize them, and to the protocols that workers are to follow upon the discovery of 
different types of cultural resources. The structure and the details of the WEAP 
program are set out in CUL-7.  

 
13. A description of the structure, and the review and approval process for the Monitoring 

and Discovery Plan (CUL-8 and CUL-9).  
 
14. Prescriptive treatment plans, where appropriate, for cultural resources that represent 

marginal data sets (CUL-9).  
Verification  
1. Prior to the preparation of the HRMP, the project owner shall submit the final technical report for the 

January 2009 geoarchaeology study for the proposed project to the CPM for review and approval.  
 

2. Upon approval of the CRS proposed by the project owner, the CPM shall provide to the project 
owner, as general guidance, an electronic copy of the draft model Cultural Resources Monitoring 
and Mitigation Plan for the use of the CRS.  
 

3. At least 30 150 days prior to the start of ground disturbance anywhere on the project site 30 meters 
or greater to the southwest of the provisional boundary of Archaeological Zone 1 or on the portions 



November 2009   Beacon Solar Energy Project 

1001615.1  

CUL-9 

of the project area beyond the project site, and at least 270 days prior to the start of ground 
disturbance anywhere in Archaeological Zone 1 or 30 meters or less to the southwest of the 
provisional boundary for the Zone, whichever portion of the project area is subject to construction 
related ground disturbance first, the project owner shall submit the HRMP to the CPM for review and 
approval.  
 

4. At least 30 days prior to the start of ground disturbance anywhere on the project site 30 meters or 
greater to the southwest of the provisional boundary of Archaeological Zone 1 or on the portions of 
the project area beyond the project site, and at least 270 days prior to the start of ground 
disturbance anywhere in Archaeological Zone 1 or 30 meters or less to the southwest of the 
provisional boundary for the Zone, whichever portion of the project area is subject to construction 
related ground disturbance first,, a letter shall be provided to the CPM indicating that the project 
owner agrees to pay curation fees for any materials collected as a result of the archaeological 
investigations (survey, monitoring, testing, data recovery).  
 

RATIONALE   
 
General - Consistency with General Conditions Definitions, page 7-1. 
 
To allow time for a review period and 120 days for implementation, the HRMP and Treatment Plan 
should be submitted well in advance of the fieldwork.  A distinction between Archaeological Zone I and 
other portions of the project area is not needed for compliance documents.  The need for a commitment 
to curate cultural materials collected during archaeological investigations is linked to implementation of 
the HRMP.  Such a commitment could reasonably be provided 30 days prior to start of ground 
disturbance. 

 
CUL-5  Historical Resource Avoidance Measures, Site 17. The project owner shall direct the CRS to 

actively implement a sequence of avoidance measures to ensure that there would be no 
physical damage to Site 17 as a result of the construction, operation, or maintenance of the 
project. Prior to the onset of any construction-related ground disturbance in the 
southwestern portion of the project site, the CRS shall re-establish the known boundary of 
Site 17, add a 10-meter wide buffer around the periphery of that boundary, and flag the 
boundary around the site and the buffer in a conspicuous manner. The CRS, alternate CRS, 
or a CRM would subsequently enforce the avoidance of the flagged area during project 
construction.  

 
The CRS would, subsequent to the construction of the project, permanently mark the 
boundary around Site 17 and the above buffer, and then set the bounded area aside as an 
environmentally sensitive area that would not be subject to disturbance during the life of 
the project.  The character of the permanent marking shall be decided on the basis of 
consultation and consensus among the property owner, the CRS, and the CPM.  If 
avoidance of Site 17 is not feasible, a treatment plan for Site 17 will be prepared in 
accordance with Subpart 10 of CUL-4. 
 

Verification  
1.  At least 30 days prior to the onset of construction -related ground disturbance in the SE 1/4 of 
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section 8, T. 31 S., R. 37 E., the CRS shall re-establish the known boundary of Site 17, add a 10-
meter wide buffer around the periphery of that boundary, and flag the boundary around the site and 
the buffer in a conspicuous manner.  

 
2. The CRS, alternate CRS, or a CRM shall enforce the avoidance of the above flagged area for the 

duration of construction -related ground disturbance.  
 
3. No longer than 30 days subsequent to the conclusion of construction -related ground disturbance 

in the SE 1/4 of section 8, T. 31 S., R. 37 E., the CRS shall permanently mark the boundary around 
Site 17 and the above buffer. The area so marked shall then be an environmentally sensitive area 
that shall not be subject to any disturbance during the life of the project. The CRS shall continue to 
enforce the avoidance of the originally flagged area until the area has been permanently marked.  

 
4. The CRS shall ensure that the measures and verifications of this condition of certification are, 

pursuant to subpart 10, CUL-4, completely incorporated as a protocol in the HRMP.  
 
RATIONALE   
General - Consistency with General Conditions Definitions, page 7-1. 
 
To address other environmental issues the loop area for the rerouted wash has been reconfigured.  The 
loops now are located very close to Site 17.  If it is not feasible to avoid Site 17, treatment in the form of 
data recovery will be needed.    
 
CUL-6  Archaeological Zone 1 Historical Resource Treatment Plan. The project owner shall prepare 

and implement a treatment plan the purpose of which is to reduce the effects of the proposed 
project on Archaeological Zone 1 to less than significant. The treatment plan shall accomplish 
the reduction of effects through a program of data recovery, resource registration, and public 
outreach. Prior to the onset of any construction -related ground disturbance within 30 meters 
of the provisional boundary for Archaeological Zone 1, the project owner shall prepare, 
secure the approval of the CPM for, and conclude the field investigation portions of the 
Archaeological Zone 1 Historical Resource Treatment Plan (HRTP). The HRTP shall, at a 
minimum, include and set out the details of each of the following elements:  

 
1. Research Design. A research design specific to Archaeological Zone 1 that tiers 

off of the research design for the project area in the HRMP (Subpart 5, CUL-4) 
and that clearly articulates why it is in the public interest to address the research 
questions that it poses. The research design shall evidence consideration of 
archaeological themes that relate to the identity and the lifeways of Native 
American groups in the prehistoric and historic periods.  
 

2. Data Recovery Program. Thorough descriptions of the overall goals of the data 
recovery program, how the data sets that are anticipated for Archaeological Zone 
1 will contribute to our knowledge of the prehistoric and historic period Native 
American themes of the research design and answer particular research 
questions, of the purposes and the methods of the different field phases of the 
data recovery program, and of the purposes and methods of the material 
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analyses that will also occur. The descriptions of the field and laboratory efforts 
for the data recovery program shall include, at a minimum, and more thoroughly 
articulate the following phases:  
 
a.  Inventory, Phase 1 (Geophysical Test). The initial component of the data 

recovery program shall be a discontiguous 1-acre test of the efficacy of the 
use of magnetometry to derive a representative sample of the predominant 
type of archaeological deposits that are now thought to make up 
Archaeological Zone 1, fire features or hearths that occur both as feature 
clusters and as isolate features and that may or may not occur in association 
with fire-affected rock. The test shall include a small magnetometer survey 
through and in the near vicinity of (approximately 30 meters beyond) known 
archaeological sites in Archaeological Zone 1, and the subsequent ground 
truthing of a representative sample of the magnetic anomalies found in the 
survey areas for the test. The ground truthing sample shall, at a minimum, be 
the lesser of 25 percent of the anomalies or 12 individual anomalies. The 
excavation of the anomalies may, at the discretion of the CRS, be by hand or 
mechanical means. The CRS shall ensure that the field notes and the forms 
for the survey areas and for the ground truthing are sufficient to completely 
document the geophysical test.  

 
b.  Inventory, Phase 2a (Geophysical Survey). If the CRS and CPM agree, after 

consultation, that the geophysical test demonstrates that the use of 
magnetometry appears to be reasonably reliable, the project owner shall 
ensure that the CRS proceeds to a broader magnetometry sample survey of 
Archaeological Zone 1 and of the area 30 meters to the southwest of the 
provisional district boundary (Cultural Resources Figure 2). The CRS and 
CPM shall first derive and agree upon, in consultation with one another, the 
precise location of the provisional district boundary on the surface of the 
project site. The project owner shall then ensure that the CRS develops a 
single stratified random sample for Archaeological Zone 1 and the adjacent 
area 30 meters to the southwest of the provisional district boundary that 
would result in a magnetometry survey of a minimum of 10  no more than 5 
percent of that total area not to exceed 27 acres. The CRS and the CPM 
shall, in consultation, derive and agree upon criteria that shall form the basis 
for the stratification of the survey sample. The criteria shall reflect the spatial 
variability in the physical and material character and in the chronology of 
Archaeological Zone 1, as such variability is presently known from the field 
investigations in the project area. The results of the broader magnetometry 
survey would also be subject to the ground truthing of a representative 
sample of the magnetic anomalies found in the survey areas to more 
precisely establish the range of error of the survey results. The ground 
truthing sample shall, at a minimum, be the lesser of 10 percent of the 
anomalies or 48 individual anomalies. The excavation of the anomalies may, 
at the discretion of the CRS, be by hand or mechanical means. The project 
owner shall ensure that the CRS’s field notes and the forms for the survey 
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areas and for the ground truthing are sufficient to completely document the 
geophysical survey to the satisfaction of the CPM.  

 
c.  Inventory, Phase 2b (Mechanical Subsurface Survey). Should the results of 

the initial geophysical test demonstrate that the use of magnetometry is not 
reasonably well able to locate the types of archaeological deposits that 
make up Archaeological Zone 1, the applicant would conduct a broader 
subsurface sample survey of the Zone using construction equipment such 
as a road grader or a backhoe rather than proceeding with the broader 
geophysical survey. This mechanical subsurface survey would employ 
transects, the proposed width and length of which the CPM would approve, 
and would involve the excavation of the transects in thin (no thicker than 
approximately 5 centimeters) layers to carefully expose and facilitate the 
accurate preliminary documentation of target archaeological deposits. The 
project owner shall ensure that the CRS, with CPM concurrence, derives 
criteria to form the basis for the stratification of the survey sample and 
develops a single stratified random sample for the Zone and the adjacent 
area to the southwest that would result in the mechanical subsurface survey 
of no more than 2.5 percent of that total area not to exceed 14 acres. The 
criteria shall reflect the spatial variability in the physical and material 
character and in the chronology of Archaeological Zone 1, as such 
variability is presently known from the field investigations in the project area. 
The project owner shall submit, for CPM review and approval, the CRS’s 
methodology for the mechanical subsurface survey. The methodology 
would prescribe how archaeological deposits found during the survey would 
be preserved intact until the conclusion of the survey so that the CRS could 
structure a representative data recovery sample of the found deposits. The 
methodology would also take into account how the CRS would recover a 
sample of the buried land surfaces that may surround individual hearths or 
groups of hearths and document the material culture assemblages that may 
be found on such surfaces when the act of the mechanical exposure of the 
hearths may often truncate the surface from which they were constructed 
and used. The project owner shall ensure that the CRS’s field notes and the 
forms for the survey areas are sufficient to completely document the 
mechanical subsurface survey to the satisfaction of the CPM.  

 
d.  Inventory, Phase 3 (Refinement of Provisional District Boundary). The 

project owner shall ensure that the CRS, on the basis of the results of either 
phase 2a or phase 2b of the data recovery program, drafts a refined 
provisional boundary for Archaeological Zone 1 that shall become an 
integral part of the implementation of, among other conditions of 
certification, CUL-8 and subparts 2e and 2f of this condition, CUL-6.  

 
e.  Data Recovery, Phase 1 (Hearth Excavations). One component of the 

actual data recovery phase of the data recovery program would be to 
excavate small (approximately 1–3 2 meters square) exposures to uncover 
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and document a sample of the individual hearths that are one constituent of 
the Zone. The purpose of this documentation would be to gather data to 
describe the physical variability of the features, to identify and inventory the 
artifacts and ecofacts that are found in them, and to interpret the methods of 
construction and the potential uses of the features. The excavation of the 
hearths shall proceed by hand to, where feasible, remove the 
archaeological deposits in anthropogenic layers. Where appropriate, the 
project owner shall ensure that the CRS retain samples of each layer 
sufficient to submit for radiocarbon assays, and macrobotanical, 
palynological, geochemical, or other analyses. The balance of each layer 
shall be screened through hardware cloth of no greater than 1/8-inch mesh. 
The project owner shall ensure that the CRS excavates a maximum of 12 
such small exposures. In consultation, the CRS and the CPM shall develop 
and agree upon a sample of the hearths found as a result of the entire 
cumulative effort to inventory the archaeological deposits of Archaeological 
Zone 1 to subject to data recovery excavation. The sample shall reflect the 
apparent physical, material, and chronological variability of the found 
features. The project owner shall ensure that the CRS’s field notes and the 
forms for the excavation of the hearths are sufficient to acquire the thorough 
complement of data necessary to the description of each feature, and the 
interpretation of the construction and use of each feature to the satisfaction 
of the CPM.  

 
f.  Data Recovery, Phase 2 (Excavation of Former Land Surfaces). The other 

component of the actual data recovery phase of the data recovery program 
would be to excavate larger (5 3 meters square) block exposures to attempt 
to uncover a sample of the buried land surfaces that may surround 
individual hearths or groups of them, and to document the material culture 
assemblages that may be found on such surfaces. If such surfaces are 
identified, the area of excavation can be expanded to a maximum of 5 
meters square. The excavation of the surfaces shall proceed by hand to, 
where feasible, remove the archaeological deposits in anthropogenic layers. 
Where appropriate, the project owner shall ensure that the CRS retain 
samples of each layer sufficient to submit for radiocarbon assays, and 
macrobotanical, palynological, geochemical, or other analyses. The balance 
of each layer shall be screened through hardware cloth of no greater than 
1/8-inch mesh. The CRS shall try to excavate each block exposure as a 
single excavation unit rather than as separate one meter square excavation 
units. The project owner shall ensure that the CRS excavate a maximum of 
4 block exposures or excavation blocks, where intact buried land surfaces 
are found in each excavation block. The CRS shall excavate a maximum of 
8 block exposures, where intact buried land surfaces are not found in at 
least four of the blocks excavated. In consultation, the CRS and the CPM 
shall develop and agree upon a sample of the buried surfaces that would be 
subject to excavation. The sample shall reflect the apparent physical, 
material, and chronological variability of the hearth features around which 
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the buried surfaces may be found. The project owner shall ensure that the 
CRS’s field notes and the forms for the excavation of the surfaces are 
sufficient to acquire the thorough complement of data necessary to the 
description of the distributions of artifacts and ecofacts across each surface, 
and the interpretation of the use of each surface, to the satisfaction of the 
CPM.  

 
g.  Material Analyses. The project owner shall ensure that the HRTP articulates 

the anticipated scope of the analyses of the cumulative artifact and ecofact 
collections that have been and will be the result of the investigations of 
Archaeological Zone 1, articulates the analytic methods to be used, and 
articulates how the data sets that such analyses will produce are relevant to 
the themes and questions in the research design for the Zone.  

 
h.  Report Preparation. The project owner shall ensure that the HRTP states that 

a conclusory report is one of the requirements of the data recovery program, 
and also articulates the outline of, and the production schedule and approval 
process for the subject report.  

 
3. California Register of Historical Resources Registration. The project owner shall prepare a 

California Register of Historical Resources nomination for Archaeological Zone 1 and submit the 
nomination to the State Historic Resources Commission for formal consideration. The project 
owner shall ensure that the CRS, as a part of the registration effort, derives a permanent district 
name for the Zone to replace the temporary designation of “Archaeological Zone 1.” The CRS 
shall also ensure that the nomination reflects a final formal boundary for the district, a boundary 
that the CRS shall derive on the basis of the results of the data recovery program and present in 
the conclusory report for that program.  

 
4. Outreach Initiatives  

a Professional Outreach. The project owner shall prepare a research paper and present it at a 
professional conference, or prepare and publish a peer-reviewed journal article to inform the 
professional archaeological community about Archaeological Zone 1 and to interpret its 
implications for our understanding of the prehistory and early history of Native American life 
in the region.  

b. Public Outreach. The project owner shall prepare and present materials that interpret 
Archaeological Zone 1 for the public. Potential public interpretation efforts may include the 
preparation of an instructional module for use in local school districts, or the preparation of a 
display for existing public interpretation venues such as Red Rock Canyon State Park.  

 
Verification  
1. At least 210 days p Prior to the onset of construction-related ground disturbance anywhere in 

Archaeological Zone 1 or 30 meters or less to the southwest of the provisional boundary for the 
Zone, the project owner shall ensure that the CRS completes the geophysical test referred to in 
subpart 2a, CUL-6, above, and as set out in the HRTP component of the HRMP (CUL-4), and 
submit, for the review and approval of the CPM, a formal assessment of the reliability of the use of 
magnetometry to locate buried hearths in the Zone. If the geophysical test demonstrates that the 
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use of magnetometry appears to be reasonably reliable in this regard, then the project owner shall 
also submit, for the review and approval of the CPM, the precise geographic coordinates of the 
provisional boundary of Archaeological Zone 1 and a stratified random sample for a broader 
magnetometry survey of 10 5 percent of Archaeological Zone 1 and of the area 30 meters to the 
southwest of the provisional district boundary. If the geophysical test demonstrates that the use of 
magnetometry does not appear to be reasonably reliable, then the project owner shall submit, for 
the review and approval of the CPM, a stratified random sample for a mechanical subsurface 
survey of 2.5 percent of Archaeological Zone 1 and of the area 30 meters to the southwest of the 
provisional district boundary.  
 

2. At least 105 days p Prior to the onset of construction -related ground disturbance anywhere in 
Archaeological Zone 1 or 30 meters or less to the southwest of the provisional boundary for the 
Zone, the project owner shall ensure that the CRS completes the formal inventory of that area 
under, as appropriate, subparts 2b or 2c, CUL-6 and submits, for the review and approval of the 
CPM, a preliminary report, prepared by or under the direction of the CRS, of the results of the 
formal inventory, the precise geographic coordinates of the refined provisional district boundary 
(subpart 2d, CUL6), and separate samples for the data recovery excavation of a finite number of 
the hearths found in Archaeological Zone 1 (subpart 2e, CUL-6) and of a finite number of block 
exposures to reveal intact buried land surfaces there (subpart 2f, CUL-6). The project owner shall 
ensure that the preliminary report is a concise document that provides descriptions of the schedule 
and methods of the inventory field effort, a preliminary tally of the numbers and, where feasible, the 
types of archaeological deposits that were found, a discussion of the potential range of error in that 
tally, and a map of the locations of the found archaeological deposits that has topographic contours 
and the project site landform designations as overlays. The results of the formal inventory, as set 
out in the preliminary report, shall be the basis for the refinement of the provisional district 
boundary. The project owner shall ensure that the CRS then derives the samples for the hearths 
and the buried land surface block exposures relative to the refined provisional district boundary.  
 

3. At least 30 days p Prior to the onset of construction -related ground disturbance anywhere to the 
northeast of the refined provisional boundary for Archaeological Zone 1, subsequent to the CPM’s 
approval of said boundary, the project owner shall ensure that the CRS completes the data 
recovery phases of the data recovery program (subparts 2e and 2f, CUL-6) and submits, for the 
review and approval of the CPM, a preliminary report of the results of those phases. The 
preliminary report shall be a concise document that provides descriptions of the schedule and 
methods of the data recovery effort, technical descriptions of excavated archaeological features 
and buried land surfaces that, while draft in format, present the highest resolution of technical data 
that can be derived from the data recovery field notes, plan and, as appropriate, profile drawings 
and photographs of excavated archaeological features and buried land surfaces, and technical 
descriptions and appropriate graphics of the stratigraphic contexts of excavated archaeological 
features and buried land surfaces. No construction -related ground disturbance shall occur to the 
northeast of the refined provisional boundary for Archaeological Zone 1 prior to the project owner’s 
receipt, in writing, of the CPM’s approval of the preliminary data recovery report.  

 
4. No longer than 180 days subsequent to the CPM’s approval of the preliminary data recovery 

report, the project owner shall ensure that the CRS completes the requisite material analyses for, 
prepare, and submits, for the approval of the CPM, the conclusory report for the data recovery 
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program (subpart 2h, CUL-6).  
 
5. No longer than 240 days subsequent to the CPM’s approval of the preliminary data recovery 

report, the project owner shall ensure that the CRS completes the preparation of the California 
Register of Historical Resources nomination for Archaeological Zone 1 and submits the nomination 
to the State Historic Resources Commission for formal consideration (subpart 3, CUL-6). The 
nomination shall reflect the formal district boundary that shall be one result of the implementation of 
the data recovery program, as presented in the conclusory report for that program.  

 
6. No longer than 240 days subsequent to the CPM’s approval of the preliminary data recovery 

report, the project owner shall ensure that the CRS completes requirements of subpart 4a, CUL-6 
and provides the CPM with three copies of the final product of that effort, and prepares, and 
submits for the approval of the CPM, a product that fulfills the requirements of subpart 4b, CUL-6. 
Upon the CPM’s approval of the latter product, the project owner shall ensure, as appropriate, the 
product’s installation, implementation, or display.  

 
RATIONALE   
 
General - Consistency with General Conditions Definitions, page 7-1. 
 
Magnetometery is labor intensive and expensive.  As currently proposed the area of study 
(Archaeological Zone 1) could be up to 50 acres.  One to two days per acre for field time and the same 
for post-processing and analysis equate to 100 to 200 days of investigation, prior to initiating 
excavations for data recovery.   A more feasible approach would be up to a 5% magnetometry sample 
as long as the investigations are identifying buried anomalies.  
 
 Excavations ranging in size from 1 to 2 meters are typically sufficient to expose hearth features such as 
those identified at BSEP.  For areas where the potential for buried land surfaces that may surround the 
hearths is to be investigated, larger excavations of 3 meters square provide an adequate exposure.  If a 
cultural land surface is identified, the area of excavation could then be expanded up to a maximum of 5 
meters square to provide a larger exposure. 
 
CUL-7  Worker Environmental Awareness Program (WEAP). Prior to and for the duration of 

construction -related ground disturbance, the project owner shall provide Worker 
Environmental Awareness Program (WEAP) training to all new workers within their first week 
of employment at the project site, laydown area, and along the linear facilities routes. The 
training shall be prepared by the CRS, may be conducted by any member of the 
archaeological team, and may be presented in the form of a video. The CRS shall be 
available (by telephone or in person) to answer questions posed by employees. The training 
may be discontinued when ground disturbance is completed or suspended, but must be 
resumed when ground disturbance, such as landscaping, resumes. The training shall include:  
1. A discussion of applicable cultural resources statutes, regulations, and related 

enforcement provisions;  
 

2. A summary of the effects of the proposed project on cultural resources;  
 



November 2009   Beacon Solar Energy Project 

1001615.1  

CUL-17 

3. A summary of the historical resources management program that has been negotiated to 
address the effects of the proposed project on cultural resources;  
 

4. A discussion of the role of the workers in the historical resources management program;  
 

5. Samples or visuals of artifacts that might be found in the project area;  
 

6. A discussion of what such artifacts may look like when partially buried, or wholly buried 
and then freshly exposed;  
 

7. A discussion of what prehistoric and historical archaeological deposits look like at the 
surface and when exposed during construction, the range of variation in the appearance 
of such deposits across the project area, and, more especially, the known range of 
variation in the archaeological deposits of Archaeological Zone 1;  
 

8. Instruction that the CRS, alternate CRS, and CRMs have the authority to halt 
construction -related ground disturbance in the area of a discovery to an extent sufficient 
to ensure that the resource is protected from further impacts, as determined by the CRS;  
 

9. Instruction that employees are to halt work on their own in the vicinity of a potential 
cultural resources discovery, particularly in Archaeological Zone 1 for prehistoric 
archaeological deposits that are inconsistent with the known range of variation in the 
archaeological deposits there, and shall contact their supervisor and the CRS or CRM, 
and that redirection of work would be determined by the construction supervisor and the 
CRS;  
 

10. An informational brochure that identifies the reporting procedures for Archaeological 
Zone 1 and non-Archaeological Zone 1 areas in the event of a discovery;  

 
11. An acknowledgement form signed by each worker indicating that they have received 

the training; and  
 
12. A sticker that shall be placed on hard hats indicating that environmental training has 

been completed.  
 
No ground disturbance shall occur prior to implementation of the WEAP program, 
unless such activities are specifically approved by the CPM.  
 

Verification  
1. At least 30 days prior to the start of construction-related ground disturbance anywhere on the project 

site, the CRS shall provide, as a stand-alone document or as an element of the HRMP, the training 
program draft text and graphics and the informational brochure to the CPM for review and approval.  
 

2. At least 30 days prior to the start of construction-related ground disturbance anywhere on the project 
site, the CPM will provide to the project owner a WEAP Training Acknowledgement form for each 
WEAP-trained worker to sign.  
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3. Monthly, until all construction-related ground disturbance is complete, the project owner shall provide 

in the Monthly Compliance Report (MCR) the WEAP Training Acknowledgement forms of workers at 
the project site and on the linear facilities who have completed the training in the prior month and a 
running total of all persons who have completed training to date.  
 

RATIONALE   
 
General - Consistency with General Conditions Definitions, page 7-1. 
 
Submittal of the training program draft text and graphics and the informational brochure to the CPM 30 
days prior to ground disturbance allows sufficient review time. Only one WEAP program is needed for 
the project. 

 
CUL-8  Construction Monitoring Program. The Monitoring and Discovery Plan (subpart 13, CUL-4) shall 

include separate protocols for construction monitoring, and for the discovery and treatment of 
new cultural resources that are found or when unanticipated effects to known cultural resources 
become evident during construction -related ground disturbance. The construction monitoring 
protocol shall specify the different procedures below that the project owner shall follow during 
construction -related ground disturbance in different parts of the project area and on different 
landforms in the project area, where the lateral extent and the character of project area 
landforms are known. As the source of the water that would be necessary to operate the 
proposed project remains an active focus of discussion, staff includes specifications here for 
the monitoring procedures that the project owner would need to follow in the event that the 
project owner ultimately chooses to construct either the Rosamond Community Service District 
or the City of California City treated wastewater pipeline alternative. Other alterations of the 
project area under CUL-3 shall require the project owner to append the Monitoring and 
Discovery Plan to include monitoring procedures for the actions that would occur in any lands 
added to the original project area. The appended procedures shall be consistent with the 
landform-specific monitoring protocols below.  

 
 The project owner shall ensure that the CRS, alternate CRS, or CRMs actively monitor, full 

time, all construction -related ground disturbance in the project area, in accordance with the 
landform-specific protocols below, to ensure that there are no impacts to undiscovered 
resources and to ensure that known resources are not impacted in an unanticipated manner. 
Additionally, the project owner shall ensure that construction personnel, trained to recognize 
what archaeological site types are and are not known for Archaeological Zone 1, passively 
monitor construction -related ground disturbance in the project area, also in accordance with 
the landform-specific protocols below.  

 
 Landform-specific Monitoring Protocols. The construction monitoring protocols specific to the 

different landform contexts in the project area variously have active and passive components. 
The active components relate to the construction monitoring protocols that are required for 
landform contexts that are outside of Archaeological Zone 1, and the passive components 
relate to the protocols for such contexts that are in Archaeological Zone 1. The efficacy of the 
whole series of construction monitoring protocols below depends on the project owner, prior to 
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the initiation of construction -related ground disturbance, physically staking out the boundary of 
each landform and the refined provisional district boundary for Archaeological Zone 1, and 
ensuring that the primary author of the January 2009 geoarchaeology study for the proposed 
project conduct  will conduct field orientations for the CRS, the alternate CRS, and each CRM 
so that they are able to recognize the project area landforms and key subsurface sedimentary 
features such as paleosols and sedimentary contacts. The boundary lines on the surface of the 
project site are the referents that direct the differential implementation of the active and passive 
components of the protocols, and the subsurface paleosols and sedimentary contacts are the 
referents that vertically bound the requisite construction monitoring areas.  

 
 Monitoring Protocol for Landform Hf1  
 
 Active component. The active component of the monitoring protocol for the Hf1 landform 

requires the project owner to have the CRS, alternate CRS, or CRMs actively monitor all 
construction -related ground disturbance down to the upper boundary of the paleosol that is 
buried in the landform. That boundary, which is the upper boundary of a preserved A horizon, 
is approximately 2 meters below the present surface of the landform.  

 
 Passive component. The owner shall have construction personnel on the project passively 

monitor for and halt construction upon the discovery of buried archaeological deposits in the 
portion of Archaeological Zone 1 on the Hf1 landform that appear to represent archaeological 
site types not previously known for the Zone. Any such discovery shall be subject to the 
discovery protocol of CUL-9. Construction personnel shall be given training, as part of the 
training program of CUL-7, which would facilitate the field recognition of archaeological site 
types that are and are not known for the district.  

 
Applicability  
Project Site. Active monitoring to the southwest of the refined provisional district 
boundary, and passive monitoring to the northeast of the refined provisional district 
boundary.  
 
Transmission Line Infrastructure. Not applicable.  
 
Emergency Access Road. Not applicable.  
 
Rosamond Community Service District or City of California City Treated Wastewater Pipeline 
Alternatives. Passive monitoring to the northeast of the refined provisional district boundary.  
 
Monitoring Protocol for Landform Hf1d  
 
Active component. The active component of the monitoring protocol for the Hf1d landform 
requires the project owner to have the CRS, alternate CRS, or CRMs actively monitor all 
construction -related ground disturbance down approximately 2 meters from the present 
surface of the landform to the upper contact of what are presently thought to be Pleistocene-
age deposits of pebbles and cobbles.  
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Passive component. No passive monitoring on the Hf1d landform.  
 
Applicability  
Project Site. Active monitoring across the whole extent of the landform on the project site.  
 
Transmission Line Infrastructure. Active monitoring across the whole extent of the landform in 
the portion of the project area that encompasses the construction area for the transmission line 
infrastructure. To implement the protocol for the Hf1d landform in the construction area for the 
transmission line infrastructure, the project owner shall project out the boundary between the 
Hf1d and Hf3 landforms, which appears to be coincident with the Cantil Valley fault, to the 
southwest of the project site, and implement the protocol for the Hf1d landform to the southeast 
of that projected boundary.  
 
Emergency Access Road. Not applicable.  
 
Rosamond Community Service District or City of California City Treated Wastewater 
Pipeline Alternatives. Not applicable.  
 
Monitoring Protocol for Landform Hf2  
 
Active component. The active component of the monitoring protocol for the Hf2 landform 
requires the project owner to have the CRS, alternate CRS, or CRMs actively monitor all 
construction -related ground disturbance to the maximum depth of such disturbance.  
 
Passive component. The project owner shall have construction personnel on the project 
passively monitor for and halt construction upon the discovery of buried archaeological deposits 
in the portion of Archaeological Zone 1 on the Hf2 landform that appear to represent 
archaeological site types not previously known for the Zone. Any such discovery shall be 
subject to the discovery protocol of CUL-9. Construction personnel shall be given training, as 
part of the training program of CUL-7, which would facilitate the field recognition of 
archaeological site types that are and are not known for the district.  
 
Applicability  
Project Site. Active monitoring to the southwest of the refined provisional district 
boundary, and passive monitoring to the northeast of the refined provisional district 
boundary.  
 
Transmission Line Infrastructure. Not applicable.  
 
Emergency Access Road. Not applicable.  
 
Rosamond Community Service District or City of California City Treated Wastewater Pipeline 
Alternatives. Passive monitoring to the northeast of the refined provisional district boundary.  
 
Monitoring Protocol for Landform Hf3  
 



November 2009   Beacon Solar Energy Project 

1001615.1  

CUL-21 

Active component. No active monitoring on the Hf3 landform.  
 
Passive component. No passive monitoring on the Hf3 landform.  
 
Applicability  
Project Site. Not applicable.  
 
Transmission Line Infrastructure. Not applicable.  
 
Emergency Access Road. Not applicable.  
 
Rosamond Community Service District or City of California City Treated Wastewater 
Pipeline Alternatives. Not applicable.  
 
Monitoring Protocol for Landform Hf4  
 
Active component. The active component of the monitoring protocol for the Hf4 landform 
requires the project owner to have the CRS, alternate CRS, or CRMs actively monitor all 
construction -related ground disturbance to the maximum depth of 4 meters.  
 
Passive component. The owner shall have construction personnel on the project passively 
monitor for and halt construction upon the discovery of buried archaeological deposits in the 
portion of Archaeological Zone 1 on the Hf4 landform that appear to represent archaeological 
site types not previously known for the Zone. Any such discovery shall be subject to the 
discovery protocol of CUL-9. Construction personnel shall be given training, as part of the 
training program of CUL-7, which would facilitate the field recognition of archaeological site 
types that are and are not known for the district.  
 
Applicability  
Project Site. Active monitoring to the southwest of the refined provisional district 
boundary, and passive monitoring to the northeast of the refined provisional district 
boundary.  
 
Transmission Line Infrastructure. Not applicable.  
 
Emergency Access Road. Not applicable.  
 
Rosamond Community Service District or City of California City Treated Wastewater Pipeline 
Alternatives. Active monitoring to the southwest of the refined provisional district boundary, 
and passive monitoring to the northeast of the refined provisional district boundary.  
 
Monitoring Protocol for Unknown Landforms 
  
Active component. The active component of the monitoring protocol for unknown landforms 
requires the project owner to have the CRS, alternate CRS, or CRMs actively monitor all 
construction -related ground disturbance to the maximum depth of any such disturbance.  
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Passive component. No passive monitoring on unknown landforms.  
 
Applicability  
Project Site. Not applicable.  
 
Transmission Line Infrastructure. Not applicable.  
 
Emergency Access Road. Active monitoring for the whole length of the proposed emergency 
access road, which is outside and projects east of the project site to Neuralia Road.  
 
Rosamond Community Service District or City of California City Treated Wastewater Pipeline 
Alternatives. Active monitoring for the whole length of either pipeline route alternative, both of 
which are outside and to the east and south of the project site.  
 
Full-time archaeological monitoring for this project shall be the archaeological monitoring of all 
construction -related ground disturbance in the project area, in accordance with the Landform-
specific Monitoring Protocols, above. Where excavation equipment is actively removing dirt and 
hauling the excavated material farther than fifty feet from the location of active excavation, full-
time archaeological monitoring shall require at least two monitors per excavation area. In this 
circumstance, one monitor shall observe the location of active excavation and a second monitor 
shall inspect the dumped material. For excavation areas where the excavated material is 
dumped no further than fifty feet from the location of active excavation, one monitor shall both 
observe the location of active excavation and inspect the dumped material.  
 
In the event that the CRS believes that the current level of monitoring is not appropriate in 
certain locations, a letter or e-mail detailing the justification for changing the level of 
monitoring shall be provided to the CPM for review and approval prior to any change in the 
level of monitoring.  
 
The research design in the HRMP shall govern the collection, treatment, retention/disposal, 
and curation of any archaeological materials encountered.  
 
A Native American monitor shall be obtained to monitor ground disturbance in areas where 
Native American artifacts may be discovered. Contact lists of interested Native Americans and 
guidelines for monitoring shall be obtained from the Native American Heritage Commission. 
Preference in selecting a monitor shall be given to Native Americans with traditional ties to the 
area that shall be monitored. If efforts to obtain the services of a qualified Native American 
monitor are unsuccessful, the project owner shall immediately inform the CPM. The CPM will 
either identify potential monitors or will allow ground disturbance to proceed without a Native 
American monitor.  
 
On forms provided by the CPM, CRMs shall keep a daily log of any monitoring and other 
cultural resources activities and any instances of noncompliance with the Conditions and/or 
applicable LORS. Copies of the daily monitoring logs shall be provided by the CRS to the CPM, 
if requested by the CPM. From these logs, the CRS shall compile a monthly monitoring 
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summary report to be included in the MCR. If there are no monitoring activities, the summary 
report shall specify why monitoring has been suspended.  
 
The CRS or alternate CRS shall report daily to the CPM on the status of the project’s cultural 
resources-related activities, unless reducing or ending daily reporting is requested by the 
CRS and approved by the CPM.  
 
In the event that the CRS believes that the current level of monitoring is not appropriate in 
certain locations, a letter or e-mail detailing the justification for changing the level of 
monitoring shall be provided to the CPM for review and approval prior to any change in the 
level of monitoring.  
 
The CRS, at his or her discretion, or at the request of the CPM, may informally discuss 
cultural resources monitoring and mitigation activities with Energy Commission technical staff.  
Cultural resources monitoring activities are the responsibility of the CRS. Any interference with 
monitoring activities, removal of a monitor from duties assigned by the CRS, or direction to a 
monitor to relocate monitoring activities by anyone other than the CRS shall be considered non-
compliance with these Conditions.  
 
Upon becoming aware of any incidents of non-compliance with the Conditions and/or 
applicable LORS, the CRS and/or the project owner shall notify the CPM by telephone or e-mail 
within 24 hours. The CRS shall also recommend corrective action to resolve the problem or 
achieve compliance with the Conditions. When the issue is resolved, the CRS shall write a 
report describing the issue, the resolution of the issue, and the effectiveness of the resolution 
measures. This report shall be provided in the next MCR for the review of the CPM.  
 

Verification  
1. At least 30 days prior to the start of ground disturbance anywhere on the project site 30 meters or 

greater to the southwest of the provisional boundary of Archaeological.  Zone 1 or on the portions of 
the project area beyond the project site, and at least 270 days prior to the start of ground 
disturbance anywhere in Archaeological Zone 1 or 30 meters or less to the southwest of the 
provisional boundary for the Zone, the project owner shall submit the Monitoring and Discovery Plan 
to the CPM for review and approval. 
 

2. At least 30 days prior to the start of construction -related ground disturbance, the CPM will provide 
to the CRS an electronic copy of a form to be used as a daily monitoring log.  
 

3. Monthly, while monitoring is on-going, the project owner shall include in each MCR a copy of the 
monthly summary report of cultural resources-related monitoring prepared by the CRS and shall 
attach any new DPR 523A forms completed for finds treated prescriptively, as specified in the 
HRMP.  
 

4. At least 10 days prior to the start of construction -related ground disturbance, the project owner 
shall physically stake out, every 200 feet along the surface of the ground and in a conspicuous 
manner, either the provisional boundary of Archaeological Zone 1, or, if it has been given the 
approval of the CPM, the refined provisional district boundary for the Zone, and the known 
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boundary of each landform on the project site as each such boundary is reported in the February 
6, 2009 preliminary field report for the geoarchaeology study (Young 2009b). The project owner 
shall engage the author of that preliminary report to assist in the location of each landform 
boundary on the ground.  
 

5. At least 30 days prior to the start of construction -related ground disturbance, the project owner 
shall engage the author of the February 6, 2009 preliminary field report for the geoarchaeology 
study (Young 2009b) to conduct field orientations for the CRS, the alternate CRS, and each CRM 
so that they are each able to recognize the project area landforms and key subsurface 
sedimentary features in the landform-specific monitoring protocols such as paleosols and 
sedimentary contacts. The replacement of the CRS, the alternate CRS, or CRMs shall necessitate 
new field orientations to train new personnel.  
 

6. At least 30 days prior to the start of construction -related ground disturbance in any portion of the 
project area added under CUL-3, the project owner shall submit a numbered appendix to the 
Monitoring and Discovery Plan to the CPM for review and approval. Each such appendix shall 
include monitoring procedures for the actions that would occur in lands added to the original 
project area. The appended procedures shall be consistent with the landform-specific monitoring 
protocols of CUL-8.  
 

7. Daily, as long as no cultural resources are found, the CRS shall provide a statement that “no 
cultural resources over 50 years of age were discovered” to the CPM as an email, or in some other 
form acceptable to the CPM.  
 

8. At least 24 hours prior to reducing or ending daily reporting, the project owner shall submit to the 
CPM, for review and approval, a letter or e-mail (or some other form of communication acceptable 
to the CPM) detailing the CRS’s justification for reducing or ending daily reporting.  

 
9. At least 24 hours prior to implementing a proposed change in monitoring level, documentation 

justifying the change shall be submitted to the CPM for review and approval.  
 

10. No later than 30 days following the discovery of any Native American cultural materials, the project 
owner shall submit to the CPM copies of the information transmittal letters sent to the Chairpersons 
of the Native American tribes or groups who requested the information.  

 
11. Within 15 days of receiving them, the project owner shall submit to the CPM copies of any 

comments or information provided by Native Americans in response to the project owner’s 
transmittals of information.  

 
 
 
RATIONALE   
 
General - Consistency with General Conditions Definitions, page 7-1. 
 
The closer to the start of construction the more likely the staking will be in place at the start of 
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construction. Although field orientation will be conducted, It is not feasible to commit to engage a specific 
individual to conduct the field orientation regarding landforms. Standard archaeological monitoring of 
mechanical excavations consists of viewing soils as they are removed from their in situ location and 
does not involve a second monitor.   
 
Maximum excavation in landform Hf4 is limited to 4 meters based on the geoarchaeological investigation 
that identified area below that depth as high energy and not conducive to intact preservation of 
archaeological sites (Young 2009:14). 
 
 
CUL-9  Discovery and Discovery Treatment Protocols. The Monitoring and Discovery Plan (subpart 

13, CUL-4) shall include separate protocols for construction monitoring, and for the discovery 
and treatment of new cultural resources that are found outside of the refined provisional 
boundary for Archaeological Zone 1, when archaeological site types not previously known for 
the Zone are found inside said boundary, or when unanticipated effects to known cultural 
resources become evident during construction -related ground disturbance. The Discovery 
Protocol shall specify the procedures that the project owner shall follow upon the discovery of 
a new resource outside of Archaeological Zone 1, of a new archaeological site type in 
Archaeological Zone 1, or upon the recognition of an unanticipated effect. The project owner 
shall, in any such instance, grant authority to halt construction -related ground disturbance to 
the CRS, alternate CRS, and the CRMs. Redirection of ground disturbance shall be 
accomplished under the direction of the construction supervisor in consultation with the CRS. 

  
 In the event that cultural resources that may be over 50 years of age are found, or, if 

younger, determined exceptionally significant by the CPM, or archaeological site types not 
previously known for Archaeological Zone 1 are found in it, or impacts to such resources can 
be anticipated, ground disturbance shall be halted or redirected in the immediate vicinity of 
the discovery sufficient to ensure that the resource is protected from further impacts. 
Monitoring and daily reporting as provided in CUL-8 shall continue during all ground-
disturbing activities elsewhere on the project site. The halting or redirection of ground 
disturbance shall remain in effect until the CRS has visited the discovery, and all of the 
following have occurred:  

 
1. The CRS has notified the project owner, and the CPM has been notified within 24 hours 

of the discovery, or by Monday morning if the cultural resources discovery occurs 
between 8:00 AM on Friday and 8:00 AM on Sunday morning, including a description of 
the discovery (or changes in character or attributes), the action taken (i.e., work stoppage 
or redirection), a recommendation of CRHR eligibility, and recommendations for 
mitigation of any cultural resources discoveries, whether or not a determination of CRHR 
eligibility has been made.  

 
2. If the discovery would be of interest to Native Americans, the CRS has notified all Native 

American groups that expressed a desire to be notified in the event of such a discovery. 
  

3. The CRS has completed field notes, measurements, and photography for a DPR 523A 
“Primary Record” form. Unless the find can be treated prescriptively, as specified in the 
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CUL-26 

HRMP, the “Description” entry of the DPR 523A “Primary Record” form shall include a 
recommendation on the CRHR eligibility of the discovery. The project owner shall submit 
completed forms to the CPM.  
 

4. The CRS, the project owner, and the CPM have conferred, and the CPM has concurred 
with the recommended eligibility of the discovery and approved the CRS’s proposed data 
recovery, if any, including the curation of the artifacts, or other appropriate mitigation; and 
any necessary data recovery and mitigation have been completed.  
 

 The discovery and discovery treatment protocols in the Monitoring and Discovery Plan 
shall specify that the preferred treatment strategy for any buried archaeological deposits 
found during the course of the construction, operation, and maintenance of the proposed 
project is avoidance. A mitigation plan shall be prepared for any CRHR-eligible (as 
determined by the CPM) resource, impacts to which cannot be avoided, except for 
archaeological site types in Archaeological Zone 1 that are already known to be 
characteristic of that district.  

 
 Prescriptive treatment plans may be included, where appropriate, in the HRMP for 

cultural resources that represent marginal data sets.  
Verification  
1. At least 30 days prior to the start of ground disturbance anywhere on the project site 30 meters or 

greater to the southwest of the provisional boundary of Archaeological Zone 1 or on the portions of the 
project area beyond the project site, and at least 270 days prior to the start of ground disturbance 
anywhere in Archaeological Zone 1 or 30 meters or less to the southwest of the provisional boundary 
for the Zone, the project owner shall submit the Monitoring and Discovery Plan to the CPM for review 
and approval.  
 

2. At least 30 days prior to the start of ground disturbance, the project owner shall provide the CPM and 
CRS with a letter confirming that the CRS, alternate CRS, and CRMs have the authority to halt 
construction -related ground disturbance in the vicinity of a cultural resources discovery, and that the 
project owner shall ensure that the CRS notifies the CPM within 24 hours of a discovery, or by Monday 
morning if the cultural resources discovery occurs between 8:00 AM on Friday and 8:00 AM on 
Sunday morning. 
  

3. Within 48 hours of the discovery of a resource of interest to Native Americans, the project owner shall 
ensure that the CRS notifies all Native American groups that expressed a desire to be notified in the 
event of such a discovery.  
 

4. Unless the discovery can be treated prescriptively, as specified in the HRMP, completed DPR 523 
Series forms for resources newly discovered during ground disturbance shall be submitted to the CPM 
for review and approval no later than 24 hours following the notification of the CPM, or 48 hours 
following the completion of data recordation/recovery, whichever the CRS decides is more appropriate 
for the subject cultural resource.  
 

RATIONALE   
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CUL-27 

General - Consistency with General Conditions Definitions, page 7-1. 
 
In an effort to reduce the number of documents submitted for review and approval, one Monitoring and 
Discovery Plan will be prepared.  There is not a need for more than one Monitoring and Discovery Plan.  

 
CUL-10  Cultural Resources Report (CRR). The project owner shall submit the final CRR to the CPM for 

approval. The final CRR shall be written by or under the direction of the CRS and shall be 
provided in the ARMR format (COHP 1990). The final CRR shall report on all field activities 
including dates, times and locations, findings, samplings, and analyses. All survey reports, DPR 
523 Series forms, data recovery reports, and any additional research reports not previously 
submitted to the California Historical Resource Information System (CHRIS) and the State 
Historic Preservation Officer (SHPO) shall be included as appendices to the final CRR.  

 
 If the project owner requests a suspension of construction -related ground disturbance and/or 

construction activities, then a draft CRR that covers all cultural resources activities associated 
with the project shall be prepared by the CRS and submitted to the CPM for review and 
approval on the same day as the suspension/extension request. The draft CRR shall be 
retained at the project site in a secure facility until ground disturbance and/or construction 
resumes or the project is withdrawn. If the project is withdrawn, then a final CRR shall be 
submitted to the CPM for review and approval at the same time as the withdrawal request.  

 
Verification  
1. Within 90 days after completion of all construction -related ground disturbance (including 

landscaping), the project owner shall submit the final CRR to the CPM for review and approval. If any 
reports have previously been sent to the CHRIS, then receipt letters from the CHRIS or other 
verification of receipt shall be included in an appendix.  
 

2. Within 90 days after completion of all construction -related ground disturbance (including 
landscaping), if cultural materials requiring curation were collected, the project owner shall provide to 
the CPM a copy of an agreement with, or other written commitment from, a curation facility that meets 
the standards stated in the California State Historical Resources Commission’s Guidelines for the 
Curation of Archaeological Collections, to accept cultural materials, if any, from this project. Any 
agreements concerning curation will be retained and available for audit for the life of the project.  
 

3. Within 10 days after CPM approval, the project owner shall provide documentation to the CPM 
confirming that copies of the final CRR have been provided to the SHPO, the CHRIS, the curating 
institution, if archaeological materials were collected, and to the Tribal Chairpersons of any Native 
American groups requesting copies of project-related reports.  

 
4. Within 30 days after requesting a suspension of construction activities, the project owner shall submit 

a draft CRR to the CPM for review and approval. 
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1

PROPOSED CONDITIONS OF CERTIFICATION 

SOIL&WATER-1: Groundwater Water Use For Project Construction:  The project owner may 
use up to 8,086 acre feet of onsite groundwater for project construction. 
Groundwater use and potential impacts will be monitored and mitigated as 
outlined in items A. and B. and C. below. 

Groundwater Use For Project Operation:  The project owner may use up to 
153 acre feet per year (AFY) of onsite groundwater to meet non-cooling 
operational needs.  The project owner may also use 47 AFY of groundwater for 
emergency purposes.  For the purpose of this condition, the term “emergency” 
shall mean the inability for BSEP to receive, or for the recycled water supplier 
to deliver, recycled water to BSEP due to Acts of God, natural disaster or other 
circumstances beyond the control of the project owner in a quantity sufficient 
for BSEP to operate at its normal operational level for the season in which the 
emergency occurred.

The project owner shall use recycled water for all power plant cooling needs.  On a temporary 
basis, groundwater may only be used for cooling purposes while the California City recycled 
water option, discussed below, is being developed and until it becomes fully implemented. 
Groundwater use and potential impacts during operation will be monitored and mitigated as 
outlined in items A. and C. below. 

California City Recycled Water Supply – If the California City Recycled Water supply is developed 
for project operation, then groundwater may be used in accordance with the table presented below: 

Operations Water Use – California City Alternative 

California City Collection 
System Construction Year 

Maximum Volume of Site 
Groundwater Extracted for 

BSEP Operation 1,2

1 (end of month 12) 1,353AFY 
2 (end of month 24) 1053 AFY 
3 (end of month 36) 753 AFY 
4 (end of month 48) 453 AFY 

5 (end of collection system 
construction) 153 AFY 

1
Includes potable demand 

2Excludes yearly emergency supply

Rosamond Community Services District Recycled Water Supply – If the Rosamond Community 
Services District Recycled Water Supply is developed for project use groundwater shall be limited to 
a volume of no more than up to 153 AFY. 

Monitoring and Mitigation for Groundwater Use 

The project owner shall also develop and implement a groundwater impact monitoring and 
mitigation program. The monitoring and mitigation program shall be consistent with the intent of 
Soil and & Water APPENDIX I, attached to this FSA. The primary objective for the monitoring is to 
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establish pre-construction and project related water level trends that can be quantitatively 
compared against observed and simulated trends near the project pumping wells, at the property 
boundary, and near potentially impacted existing wells. Specifically, the project owner shall do all of 
the following: 

A. Prior to construction: 

1 In accordance with the provisions set forth in Soil and & Water Appendix I, create the 
Fremont Valley Groundwater Monitoring Committee to monitor project pumping impacts 
during construction and (if recycled water is incrementally delivered to the site) the “phase-in” 
period during initial project operation.  The purpose of the Fremont Valley Groundwater 
Monitoring Committee is to provide for land owner protection and include stakeholder 
participation in evaluation of project impacts. The monitoring committee’s function will be to 
implement and oversee the project owner’s groundwater monitoring program and to confer 
with the CPM to verify that there are no unacceptable impacts to groundwater levels, water 
quality or well performance in water supply wells affected by the proposed pumping during 
construction of the BSEP and during project operation.  The committee will review the 
applicability of the groundwater monitoring and mitigation program on a recurring 5 year 
basis following project construction.  During their review of the monitoring data, the 
committee will recommend to the CPM whether the program should be expanded or if some 
or all of the monitoring should be terminated. In the event that a committee cannot be formed 
or maintained the CPM will continue to implement and oversee the groundwater monitoring 
program. 

2 Initially identify and secure access to representative water supply wells predicted by the
groundwater model “Zero Recharge” simulation run (see Groundwater Impacts section of this 
FSA), to allow monitoring of groundwater levels and water quality of those wells. Wells shall 
be identified by comparison to the “No” Project and Project pumping simulation.  Wells that 
show a water level change of 5 feet or more at the end of construction and after the first five 
years of operation will be included in the monitoring program. Any new wells within the 
potentially impacted area not previously identified shall also be included in the monitoring 
network. Abandoned wells, or wells no longer in use, that are accessible and provide reliable 
water level data within the monitoring area may also be included as part of the monitoring 
network. Based on the annual monitoring data, additional wells outside the monitoring 
network developed from the groundwater model may be added should the perimeter wells 
within the network show a statistically verifiable trend of 5 feet or more caused by Project 
pumping. 

Rationale

Regardless of what scenario modeled (i.e., base condition, zero recharge or no Cantil Fault), Project 
impacts should be defined by a comparison between a “No” Project and Project pumping 
simulations.  The difference in the predicted water levels between the two model runs provides the 
most appropriate measure of Project-induced pumping “impacts”.  The potential for impacts within 
the identified monitoring network should be established on a criterion of a difference of 5 feet or 
more at the end of construction and at the end of the first five years of operation.  Given that 
compensation for increased pumping lift is predicated on a difference of 10 feet (Soil & Water -
1.C.3.a), a value of 5 feet provides an adequate buffer of additional area to account for uncertainty 
in the model prediction.  Additional text has been added to provide a contingency to add additional 
wells beyond the model-predicted network should perimeter monitoring wells predicted by the model 
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show a change of 5 feet or more.  The last sentence has been added to provide flexibility and 
introducing a further mechanism to account for uncertainty in the pumping response.

3 In addition to the Zero Recharge wells discussed above, identify all available wells between 
the BSEP site and California City, in both the Koehn and California City sub-basins, and 
include representative wells into the monitoring network.  Inclusion of these well into the 
monitoring network is necessary to assess the potential changes in hydraulic gradients and 
subsurface flow between sub-basins.

Rationale

The proposal to monitor all available wells between and in the California City sub-basin is not 
warranted under the revised operational volume of 153 AFY (~95 gpm).  The base condition 
evaluated in the AFC using the calibrated numerical groundwater model running at the full 
operational pumping rate of 1,600 AFY for 30 years did not predict impacts in the California City 
area.  The Project operational supply has been reduced to about 10% of the AFC volume.  Given 
this significant reduction of groundwater supply, including this specific condition in addition to what is 
required under Condition Soil & Water-1.A.2 this request is not warranted and excessive.  Soil & 
Water-1.Condition A.2 should be sufficient to establish the monitoring well program to assess 
project pumping impacts.  Lastly, if the intent is to monitor changes in recharge from the removal of 
residential septic and leach fields in California City, the City currently has an ongoing monitoring 
program that would be sufficient to assess this change, and are available to the public.

4 At least 30-days prior to project construction, accessible abandoned or unused wells within 
the monitoring network shall be instrumented with recorders to track groundwater levels 
during project construction. The water level recorders shall continuously collect and store the 
data every four hours and shall be serviced at least quarterly. 

5 Obtain all historic water level and water quality data for each water supply well within the 
monitoring network as defined by the groundwater model where access to monitor 
groundwater conditions can be obtained.  Additionally, conduct a well reconnaissance and 
identify all wells within the monitoring area as defined by the groundwater model. Obtain well 
construction information (completion depth, well screen depth interval, and pump intake 
depth), historic well performance data, including pumping and non-pumping water levels, and 
pump specifications for each of those wells.  

6 Update the groundwater database presented in the AFC, and updated in January 2009, with 
all new information obtained from the wells where access to monitor groundwater conditions 
has been obtained. 

7 Prepare time series graphs for water level and total dissolved solids (TDS) concentrations 
data for each well within the monitoring network where information is available. 

8 Perform statistical trend analysis using Mann-Kendall Trend Test and Sen’s Slope Estimator 
for water levels and the TDS data to statistically analyze the data. Determine the significance 
of an apparent trend and estimate the magnitude of that trend.  

9 At least once prior to construction, collect groundwater levels from the off-site and on-site 
monitoring network wells and collect and analyze groundwater samples for TDS 
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concentrations to provide baseline groundwater levels and TDS concentrations for both on-
site and off-site monitoring network wells.  Groundwater samples shall be analyzed for TDS 
by a California Certified Analytical Laboratory in accordance with Standard Methods 2540C. 

10 Map TDS data and groundwater levels within the Koehn and California City Sub-basins from 
the groundwater data collected prior to construction. Update trend plots and statistical 
analyses, as data is available. 

B. During Construction: 

1 Collect static water levels and TDS data from the monitoring network wells on a quarterly 
basis throughout the construction period, and at the end of the construction period. The 
continuous monitoring discussed in Condition Soil & Water-1.item A.4, above shall continue 
a minimum of 30-days after completion of project construction. Perform statistical trend 
analysis using Mann-Kendall Trend Test and Sen’s Slope Estimator for water levels and 
the TDS data to statistically analyze the data. Determine the significance of an apparent 
trend and estimate the magnitude of that trend.  

C. During Operation: 

1 On a quarterly basis, collect static water level measurements and TDS data from the wells in 
the groundwater monitoring network to evaluate operational influence from the project. 
Quarterly operational parameters (i.e., pumping rate) of the water supply wells shall be 
monitored. Additionally, quarterly groundwater-use in the Koehn sub-basin shall be estimated 
and the values submitted to the Fremont Valley Basin Groundwater Monitoring Committee for 
evaluation and consultation with the CPM. 

2 On an annual basis, perform statistical trend analyses using Mann-Kendall Trend Test and 
Sen’s Slope Estimator for water levels and the TDS data to statistically analyze the data. The 
significance of an apparent trend shall be determined and the magnitude of that trend 
estimated. Based on the results of the statistical trend analyses, the project owner shall 
determine if the project pumping has induced a drawdown (i.e. reduction in the static water 
level) in the water supply at a level of ten feet or more below the baseline trend.  

3 If water levels have been lowered below pre-site operational trends, and monitoring data 
provided by the project owner show the water level changes are different from background 
trends and are solely caused by project pumping, then the project owner shall provide 
mitigation to the well owner(s) consistent with the following Soil & Water-1.C.3.a through 
C.3.i.  Mitigation shall be provided if the CPM’s inspection of the well monitoring data 
confirms changes to water levels and water level trends relative to measured pre-project 
water levels, and the well yield has been lowered by project pumping. The type and extent of 
mitigation shall be determined by the amount of water level decline and site specific well 
construction and water use characteristics. The mitigation of impacts will be determined as 
follows: 

a. If project pumping has lowered water levels and increased pumping lifts by 10 feet or 
more, increased energy costs shall be calculated in accordance with item SOIL & 
WATER-1.C.3.e below. The compensation and payment schedule for the increased costs 
shall be provided at the option of the affected well owner as provided in SOIL & WATER-
1.C.3.g. 
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b. If groundwater monitoring data indicate project pumping has lowered water levels below 
the top of the well screen, and the well yield is shown to have decreased by 10-percent or 
more of the average seasonal yield, compensation shall be provided for the diagnosis 
and maintenance to treat and remove encrustation from the well screen. Reimbursement 
shall be provided at an amount equal to the customary local cost of performing the 
necessary diagnosis and maintenance for well screen encrustation. Should well yield 
reductions be occurring, the project owner shall provide periodic diagnosis of the well 
screen to assess the rate of encrustation caused by project pumping and the frequency of 
required maintenance to maintain well yield to levels above the significance criteria is 
discussed in SOIL & WATER-1.C.3c. The project owner shall use these findings to 
provide reimbursement equal to the customary local cost of performing the necessary 
maintenance at the determined frequency for the life of the project or replace the well. 
Should the well yield reductions be reoccurring, the project owner shall provide payment 
or reimbursement for periodic maintenance throughout the life of the Pproject. If with 
treatment the well yield is incapable of meeting 110% of the well owner’s maximum daily 
demand, dry season demand, or annual demand the well owner should be compensated 
by reimbursement or well replacement as described under Ccondition Soil & Water-
1.C.3.c.C.  

Rationale

The condition contains redundant text from a prior version.  It appears that this text was not 
removed and entirely replaced with the suggested text that was provided on January 15, 
2010, which has been inserted as the last two sentences of the condition.  It is suggested 
that this text be removed as it is redundant with the last two sentences.  The suggested text 
in the last two sentences provides the same level of accountability for diagnosis and 
maintenance of the well and ties the replacement of the well to the specific conditions of Soil 
& Water-1.C.3.  This text is preferred over that which is stricken as the conditions for well 
replacement are not explicitly stated.

c. If project pumping has lowered water levels to significantly impact well yield below 
property water supply requirements or cause casing collapse, payment or reimbursement 
of an amount equal to the cost of deepening or replacing the well shall be provided to 
accommodate these effects. Compensation shall be at an amount equal to the customary 
local cost of deepening the existing well or constructing a new well. The demand for 
water, which determines the required well yield, shall be determined on a per well basis 
using historic seasonal yield data, well owner interviews and field verification of property 
conditions and historical seasonal water requirements compiled as part of the pre-project 
well reconnaissance. Well yield shall be considered significantly impacted if it is incapable 
of meeting 110-percent of the well owner’s maximum daily demand, dry-season demand, 
or annual demand – assuming the pre-project well yield documented by the well 
reconnaissance met or exceeded these yield levels.  

d. Electrical cost reimbursement – Through a statistical analysis of the water level data, if 
the pumping water level falls below a depth of 10 feet from the baseline trend, and is 
shown to be caused by project pumping, the well owner shall be compensated by the 
project owner for the additional electrical costs commensurate with the additional lift 
required to pump. The water level in the well will be assessed relative to the pumping rate 
established during the pre-site development period.  
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e. Where it is determined by the CPM that the project owner shall reimburse a private well 
owner for increased energy costs, the project owner shall calculate the compensation 
owed to the owner of any impacted well as described below.

Increased cost for energy = change in lift/total system head x total energy consumption x 
costs/unit of energy 

Where: 

change in lift (ft) = calculated change in water level in the well resulting from project 
pumping 

total system head (ft) = elevation head + discharge pressure head 

elevation head (ft) = difference in elevation between wellhead discharge pressure 
gauge and water level in well during pumping. 

discharge pressure head (ft) = pressure at wellhead discharge gauge (psi) X 2.31 

f. The project owner shall notify all owners of the impacted wells within one month of CPM 
approval of the compensation analysis for increased energy costs. 

g. Compensation shall be provided on an annual basis, as described below: 

Annual Compensation: Compensation provided on an annual basis shall be calculated 
prospectively for each year by estimating energy costs that will be incurred to provide the 
additional lift required as a result of the project. With the permission of the impacted well 
owner, the project owner shall provide energy meters for each well or well field affected 
by the project, as described under 3e above. The impacted well owner to receive 
compensation must provide documentation of energy consumption in the form of meter 
readings or other verification of fuel consumption. For each year after the first year of 
operation, the project owner shall include an adjustment for any deviations between 
projected and actual energy costs for the previous calendar year. 

h. Pump lowering – If pumps are exposed but well screens remain submerged, the pumps 
shall be lowered to maintain production in the well. All costs associated with lowering 
pumps shall be borne by the project owner. Reimbursement shall be provided at an 
amount equal to the customary local cost of performing the lowering of the pump. 

i. Deepening of wells – If the groundwater is lowered enough that the well screen is exposed, 
and lowering of the pump cannot be done to maintain well yield above a level of 
significance described in Soil & WaterOIL & WATER-1.C.3c, the well shall be deepened 
or a new well constructed. The well shall be completed in a manner that provides water to 
the property in consideration of historic seasonal use requirements.  All costs associated 
with deepening existing wells or constructing new wells shall be borne by the project 
owner.  Reimbursement shall be provided at an amount equal to the customary local cost 
of installing a new well. 

4 During or after the first five-year operational and monitoring period, the CPM, after 
consultation with the Fremont Valley Basin Groundwater Monitoring Committee, shall 
evaluate the data and determine if the monitoring program water level measurements and 
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TDS sampling frequencies should be revised or eliminated. Revision or elimination of any 
monitoring program elements shall be based on the consistency of the data collected. The 
determination of whether the monitoring program should be revised or eliminated shall be 
made by the CPM after consultation with the Fremont Valley Basin Groundwater Monitoring 
Committee. 

5 At the end of each subsequent five-year monitoring period, the collected data shall be 
evaluated by the CPM after consultation with the Fremont Valley Basin Groundwater 
Monitoring Committee and the CPM shall determine if the sampling frequency and TDS 
sampling should be revised or eliminated. 

6 If the applicant Project elects to utilize the California City option, monitoring of groundwater in 
the California City area shall be required due to the anticipated reduction in groundwater 
recharge resulting from collection and elimination of return flows from leachfields. Tthe 
Pproject owner shall also implement the compensate California City for implementation of a
Tamarisk Removal Program identified as described in Appendix I.  

Rationale

The condition for monitoring California City wells was addressed under Soil & Water-1.A.3 
above, and is not warranted given there is already a groundwater monitoring program for 
California City that is available to the public.  Further, concerns over pumping influence from the 
Project in the area of California City are not warranted, as the prior modeling for the AFC using 
site groundwater for the entirety of the Project demand did not show a significant impact in the 
area of California City.  Subsequently, there could be no concern over Project pumping 
influence, given that the groundwater volume has been reduced to 10% of the AFC volume.  The 
wording has also been revised to match Appendix I revisions.  

7 If the Rosamond option is implemented, all off site groundwater monitoring will likely be 
eliminated within the five year post construction period.  Consideration of the need to 
continue the groundwater monitoring program will be given, in accordance with item
Condition Soil & Water - 1.C.4 above.

8 If the California City option is implemented, all off site groundwater monitoring may be 
eliminated within the five year post construction period.   Consideration of the need to 
continue the groundwater monitoring program will be given in accordance with Condition Soil 
& Water-1.C.4 above.

Rationale

The condition for termination should be tied to the 5-year reoccurrence interval equally between 
recycled water options.  

9 Comply with Condition of Certification SOIL & WATER -19, which requires metering of water 
used for power plant construction and operation. 

Verification: The project owner shall do all of the following: 
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1 At least 60 days prior to start of construction, the project owner shall submit to the CPM a list 
identifying the members of the Fremont Valley Basin Groundwater Monitoring Committee and 
each member’s written agreement to participate in accordance with the Committee’s stated 
purpose and function and assist the project owner in implementing the groundwater 
monitoring program.  

2 At least 30 days prior to project construction, the project owner shall submit to the CPM, a 
comprehensive report presenting all the data and information required in items SOIL & 
WATER –1.A.2 through -1.A.910. 

The project owner shall submit to the CPM all calculations and assumptions made in development 
of the report data and interpretations, along with comments to the draft report made by Committee 
members or well owners within the monitoring network on the data, calculations and assumptions 
used in development of the report. The project owner shall also provide documentation of 
communications and negotiation for securing access and inclusion of a well in the monitoring 
program. Further, documentation shall be provided that shows adequate inquiry of each well owner 
in the monitoring network, and any subsequent refusal by the well owner to be included in the 
monitoring network. 

3 During project construction, the project owner shall submit to the CPM quarterly reports 
presenting all the data and information required in items SOIL & WATER –1.B.1 through -
1.B.2. 

The project owner shall submit to the CPM all calculations and assumptions made in 
development of the report data and interpretations, along with comments to the draft report 
made by Committee members or local well owners within the monitoring network on the data, 
calculations, and assumptions used in development of the report. 

4 No later than March 31 of each year of construction and 60 days following completion of 
construction, the project owner shall provide to the CPM for review and approval, 
documentation showing that any mitigation to private well owners during project construction 
was satisfied, based on the requirements of the property owner as determined by the CPM. 

5 During project operation, the project owner shall submit to the CPM, applicable quarterly and 
annual reports presenting all the data and information required in items SOIL & WATER –
1.C.1 through -1.C.78. 

The project owner shall submit to the CPM all calculations and assumptions made in 
development of report data and interpretations, along with any agreement or dissenting 
opinions voiced by Committee members or local well owners on the data, calculations, and 
assumptions used in development of any reports. 

6 After the first five year operational and monitoring period, the project owner shall submit a 5 
year monitoring report to the Fremont Valley Basin Groundwater Monitoring Committee and 
to the CPM that submits all monitoring data collected and provides a summary of the 
findings. After consultation with the Fremont Valley Basin Groundwater Monitoring 
Committee, the CPM will determine if the water level measurements and TDS sampling 
frequencies should be revised or eliminated.

7 The project owner shall provide mitigation as described in SOIL & WATER-1.C.13, if the 
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CPM’s inspection of the monitoring information confirms changes to water levels and water 
level trends relative to measured pre-project water levels, and well yield has been lowered by 
project pumping. The type and extent of mitigation shall be determined by the amount of 
water level decline and site specific well construction and water use characteristics. The 
mitigation of impacts will be determined as set forth in SOIL & WATER-1.C.3. 

8 Eliminated, redundant with #4 

9 During the life of the project, the project owner shall provide to the CPM and Fremont Valley 
Basin Groundwater Monitoring Committee, all monitoring reports, complaints, studies and 
other relevant data within 30 days of being received by the project owner. 
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SOIL AND WATER - APPENDIX I  

GROUNDWATER MITIGATION PLAN 

Groundwater Monitoring  

This groundwater monitoring program was provided in Attachment 5 of the Project Design 
Refinements (DB2009r) submitted to the CEC by the applicant in June 2009. As proposed by the 
applicant, the following describes the groundwater mitigation plan to be incorporated if the use of 
site groundwater is approved by CEC for power plant operation.  

Proposed Groundwater Monitoring Program  

To provide for land owner protection and participation in evaluation of project impacts, a Fremont 
Valley Groundwater Monitoring Committee will be formed. The committee will include a 
representative from the following:  

− California City  
− Community of Cantil  
− Rancho Seco  
− Honda  
− Beacon Solar LLC  

The monitoring committee’s function will be to implement and oversee the groundwater monitoring 
program and to verify that there are no unacceptable impacts to groundwater levels or quality in 
water supply wells adjacent to the BSEP.  

Gather Historic Water Level and Water Quality Data  

• Secure access, if authorized by the land owner, for the purpose of monitoring of water levels 
and water quality for those water supply wells predicted by the numerical groundwater model to 
experience a change of 5 10 feet or more in its water level by comparison to the “Nonon-
Project” condition at the end of construction and at the end of 5 years of operation over the term 
of the project (30 years).  

• Through the access agreement, obtain all historic water level and water quality data for each 
water supply well identified by the model. Additionally, obtain well completion information, 
historic well performance data, including pumping and non-pumping water levels and pump 
specifications for each well to be monitored.   

• Update the application for certification (AFC) water level and geochemical and water level 
database with all new information.  

• Prepare time series graphs (i.e., trend plots) for water level and total dissolved solids (TDS) 
data, as information is available for each well.  

• Perform statistical trend analysis using Mann-Kendall Trend Test and Sen’s Slope Estimator for 
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water levels and the TDS data. The Mann-Kendall Trend Test and the Sen's Slope Estimator 
are proposed to statistically analyze the data because they are the accepted non-parametric 
trend analysis methods for data that are not normally distributed. Use trend analysis to 
determine the significance of an apparent trend and to estimate the magnitude of that trend. 
Further, use adjacent well data to evaluate local affects from pumping in water level trends.   

Establish Pre-Project Baseline Water Quality and Water Level Database  

• To the extent possible, prior to project construction collect groundwater levels from the off-site 
and on-site wells to evaluate groundwater levels in the area of wells that could be impacted by 
project pumping as indicated by the model. Additionally, collect groundwater samples to provide 
baseline TDS data for both on-site and off-site wells. Analyze TDS samples using Standard 
Methods 2540C by a California Certified Analytical Laboratory.   

• Map TDS data and groundwater levels within the Koehn Sub-basin from the groundwater data 
collected prior to construction. Update trend plots and statistical analyses, as data is available.  

Groundwater Monitoring During Construction  

• During construction, collect water levels on a quarterly basis for a period of one year or on a 
quarterly basis through the construction period, and collect TDS data at the end of the 
construction period and prior to site operations.  

Groundwater Monitoring During Operation  

• On a quarterly basis for the first five years, collect water level measurements from the wells and 
collect TDS data to evaluate operational influence from the project. Additionally, monitor 
quarterly operational parameters (i.e., pumping rate) of the water supply wells.  

• After a period of five years, on a well-by-well basis, evaluate the data and determine if the 
sampling frequency and TDS sampling should be revised or eliminated.  

• Subsequently, evaluate the data set every five years and determine if the sampling frequency 
and TDS sampling should be revised or eliminated.  

Proposed Mitigation Options  

Water Level Offset Mitigation Options  

Based on the results of the statistical trend analyses, determine if the project pumping has induced 
a drawdown in the water supply at a level of ten feet or more below the baseline trend. If water 
levels have been lowered below pre-site operational trends, then implement any of the following 
options, as appropriate and considering the cost effectiveness of each option.  

• Electrical cost reimbursement – If the pumping water level falls below a depth of 5 feet from an 
average of the baseline measurements, the well owner will be compensated for the additional 
electrical costs commensurate with the additional lift required to pump. The water level in the 
well will be assessed relative to the pumping rate during pre-site operational period.  

• Pump lowering – In the event that groundwater is lowered and existing pumps are day lighted, 
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pumps can be lowered to maintain production in the well.  

• Deepening of wells – If the groundwater is lowered enough that there is insufficient water in the 
well and pump lowering is not an option, then wells can be deepened.  

Groundwater Storage Mitigation Options  

Maximum expected groundwater usage during BSEP operation is estimated to be no more than 153 
acre feet per year (AFY) (excluding annual emergency allotment of 47 acre-feet). Initially, the 
applicant proposed to use 1388 AFY of groundwater for power plant operation and provided options 
to offset that water consumption which included implementation of a partial ZLD and tamarisk 
removal program, which are described in the Project Design Refinements (DB 2009r). 

If the California City option is selected, the project owners shall provide funding to California City for 
the implementation of a tamarisk removal program to address infestation within the City in the initial 
amount of $100,000 at the start of construction and $10,000 on the commercial operation date 
(COD) and for a period of 4 years thereafter on the anniversary of the COD.  

The project owners shall develop in coordination with Bureau of Land Management and other 
stakeholders, a voluntary tamarisk removal program designed to offset the collection of return flows 
from conversion of individual septic disposal systems in California City for the project recycled water 
supply.  This program will initially identify areas of tamarisk infestation, provide annual funding for 
tamarisk eradication and will be implemented in the Fremont Valley Groundwater Basin.  
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