Abengoa Solar, LLC filed an application for certification (AFC) for the Abengoa Mojave Solar (AMS) project on August 10, 2009. The AMS AFC was found Data Adequate by the California Energy Commission on October 21, 2009, beginning the AFC review process.

The President and Congress have underscored the need for accelerated development of renewable energy projects in California with the passing of the American Recovery and Reinvestment Act (ARRA) of 2009. The Act specifically directs economic stimulus funding to qualified projects that begin construction by December 1, 2010. The AMS project is requesting ARRA funding which has required an accelerated project schedule and the preparation of a single Staff Assessment as opposed to a Preliminary Staff Assessment and Final Staff Assessment.

Issues Identification Report

On October 22, 2009 staff filed the Issues Identification Report. This report identified potential concerns with water impacts to the Mojave River Groundwater Basin. The report also included a project schedule based upon the Renewable Energy Action Team Milestones to Permit California Renewable Portfolio Standard Energy Projects by December, 2010.

Data Request Set 1A (nos 1-93) and Set 1B (nos 1-86)

On October 22, 2009 staff filed Data Request Set 1A (nos 1-93) and on October 26, 2009 staff docketed Data Request Set 1B (nos 1-86).
Applicant Responses

On November 11, 2009 the applicant requested 30 days of additional time for certain data requests from Set 1A. These extension requests include: 5 Air Quality data requests, 12 Biological Resources data requests and 5 Land Use data requests. On November 16, 2009 the applicant requested 30 days of additional time for certain data requests from Set 1B. These requests include: 11 Cultural Resources data requests, and 15 Water Resources data requests.

The applicant has also objected to one data request in each of the following sections; Air Quality, Land Use, Transmission System Design and Waste Management.

Data Responses

The applicant submitted Data Responses to Data Request Set 1A on November 24, 2009 and Data Responses to Data Request Set 1B were submitted on November 25, 2009. Staff is currently reviewing the information.

Data Response and Issues Resolution Workshop

Staff has filed a notice for a Data Response and Issues Resolution Workshop for Tuesday, December 8, 2009 at the Energy Commission’s Hearing Room B at 1:00 pm.

Project Schedule

Because additional time has been requested by the applicant for the preparation of critical data responses, project deliverables will be delayed. Staff will need additional time to review information and modify staff analyses as needed. Staff continues to review project data and are working on the staff assessment. The attached AMS schedule identifies a Staff Assessment being issued 2 weeks later than previously anticipated, based upon expected delays in the receipt of required data request and workshop information.

Staff is currently working to meet the attached project schedule. Staff will continue to keep the Committee apprised of current work product and critical timelines.

Attachment

cc: Proof of Service List
    Docket 09-AFC-5
This schedule is revised from what was provided in the Issues Identification Report.

<table>
<thead>
<tr>
<th>ACTIVITY</th>
<th>DATE</th>
</tr>
</thead>
<tbody>
<tr>
<td>1 Applicant files Application for Certification (AFC)</td>
<td>8/10/09</td>
</tr>
<tr>
<td>2 Commission’s determination that AFC is complete</td>
<td>10/21/09</td>
</tr>
<tr>
<td>3 Staff files Issues Identification Report</td>
<td>10/22/09</td>
</tr>
<tr>
<td>4 Staff files Data Requests Sets 1A and 1B</td>
<td>10/22 &amp; 26/09</td>
</tr>
<tr>
<td>5 Applicant provides Data Responses</td>
<td>11/24 &amp; 25/09</td>
</tr>
<tr>
<td>6 Data Response and Issue Resolution workshop</td>
<td>12/8/09</td>
</tr>
<tr>
<td>7 Informational Hearing and Site Visit</td>
<td>12/9/09</td>
</tr>
<tr>
<td>8 Applicant provides additional data responses</td>
<td>12/21 – 24/09</td>
</tr>
<tr>
<td>9 Local, state and federal agency draft determinations</td>
<td>1/21/10</td>
</tr>
<tr>
<td>AQMD files PDOC</td>
<td></td>
</tr>
<tr>
<td>10 Staff Assessment (SA) published</td>
<td>3/4/10</td>
</tr>
<tr>
<td>11 Staff Assessment Workshop</td>
<td>3/23/10</td>
</tr>
<tr>
<td>12 Local, state and federal agency final determinations</td>
<td>3/22/10</td>
</tr>
<tr>
<td>AQMD files FDOC</td>
<td></td>
</tr>
<tr>
<td>13 Addendum to Staff Assessment prepared</td>
<td>5/5/10</td>
</tr>
<tr>
<td>14 Prehearing Conference*</td>
<td>TBD</td>
</tr>
<tr>
<td>15 Evidentiary hearings*</td>
<td>TBD</td>
</tr>
<tr>
<td>16 Presiding Members Proposed Decision (PMPD)*</td>
<td>TBD</td>
</tr>
<tr>
<td>17 Committee Hearing on PMPD*</td>
<td>TBD</td>
</tr>
<tr>
<td>18 Addendum/Revised PMPD</td>
<td>TBD</td>
</tr>
<tr>
<td>19 Energy Commission Decision*</td>
<td>TBD</td>
</tr>
</tbody>
</table>

* The assigned Committee will determine this part of the schedule.
APPLICATION FOR CERTIFICATION
FOR THE ABENGOA MOJAVE
SOLAR POWER PLANT

Docket No. 09-AFC-5

PROOF OF SERVICE
(Revised 11/10/09)

APPLICANT
Emiliano Garcia Sanz
General Manager
Abengoa Solar Inc.
11500 West 13th Avenue
Lakewood, CO  80215
emiliano.garcia@solar.abengoa.com

Scott D. Frier
Chief Operating Officer
Abengoa Solar Inc.
13911 Park Ave., Ste. 206
Victorville, CA  92392
scott.Frier@solar.abengoa.com

Tandy McMannes
2030 Addison Street, Suite 420
Berkeley, CA   94704
tandy.mcmannes@solar.abengoa.com

APPLICANT’S CONSULTANTS
Frederick H. Redell, PE
Redell Engineering, Inc.
1820 E. Garry Ave., Ste. 116
Santa Ana, CA  92705
fred@redellengineering.com

COUNSEL FOR APPLICANT
Christopher T. Ellison
Ellison, Schneider & Harris
2600 Capitol Ave.
Sacramento, CA  95816
tle@eslawfirm.com

INTERVENORS
*California Unions for Reliable Energy (“CURE”)
Tanya A. Gulesserian
Marc D. Joseph
Adams Broadwell Joseph & Cardozo
601 Gateway Boulevard, Suite 1000
South San Francisco, CA  94080
tgulesserian@adamsbroadwell.com

ENERGY COMMISSION
JULIA LEVIN
Commissioner and
Presiding Member
jlevin@energy.state.ca.us

JAMES D. BOYD
Vice Chairman and
Associate Member
jboyd@energy.state.ca.us

Paul Kramer
Hearing Officer
pkramer@energy.state.ca.us

Craig Hoffman
Project Manager
choffman@energy.state.ca.us

Christine Hammond
Staff Counsel
chammond@energy.state.ca.us

Public Adviser’s Office
publicadviser@energy.state.ca.us

*indicates change
DECLARATION OF SERVICE

I, April Albright, declare that on December 1, 2009, I served and filed copies of the attached Energy Commission Staff's Status Report 1, dated December 1, 2009. The original document, filed with the Docket Unit, is accompanied by a copy of the most recent Proof of Service list, located on the web page for this project at: [http://www.energy.ca.gov/sitingcases/abengoa/index.html].

The document has been sent to both the other parties in this proceeding (as shown on the Proof of Service list) and to the Commission’s Docket Unit, in the following manner:

(Check all that Apply)

For service to all other parties:

✓ sent electronically to all email addresses on the Proof of Service list;

✓ by personal delivery or by depositing in the United States mail at Sacramento, CA, with first-class postage thereon fully prepaid and addressed as provided on the Proof of Service list above to those addresses NOT marked “email preferred.”

AND

For filing with the Energy Commission:

✓ sending an original paper copy and one electronic copy, mailed and emailed respectively, to the address below (preferred method);

OR

✓ depositing in the mail an original and 12 paper copies, as follows:

CALIFORNIA ENERGY COMMISSION
Attn: Docket No. 09-AFC-5
1516 Ninth Street, MS-4
Sacramento, CA 95814-5512
docket@energy.state.ca.us

I declare under penalty of perjury that the foregoing is true and correct.

Original signed by
April Albright