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State of California California Natural Resources Agency 
 

M e m o r a n d u m 
 
 
To:  Commissioner Karen Douglas – Presiding Member Date  : November 10, 2014 
 Commissioner Janea A. Scott – Associate Member Telephone: 916-654-3940 
 Raoul Renaud – Hearing Officer File:  00-AFC-14C 
 
 
 
From : California Energy Commission- Camille Remy Obad 
 1516 Ninth Street        Compliance Project Manager 
 Sacramento  CA  95814-5512 
 
 
Subject:  EL SEGUNDO ENERGY CENTER (00-AFC-14C) PETITION TO AMEND TO REPLACE 

UTILITY BOILER UNITS 3 AND 4 WITH NEW GENERATION UNITS 9, 10, 11 AND 12  
 
 
STATUS REPORT 9 
 
Since Status Report 8, filed on September 26, 2014, the project owner for the El Segundo 
Energy Center, LLC (ESEC) petitioned the California Energy Commission (Energy 
Commission) and the South Coast Air Quality Management District (Air District) to change how 
aborted startups and associated restarts of the ESEC Units 5 & 7 gas turbines are counted 
toward the annual 200 start up limit for each unit.  The project owner filed a new Petition to 
Amend with the Energy Commission on October 3, 2014 for Air Quality Conditions of 
Certification AQ-16, AQ-17, AQ-20, and AQ-32, to address the start up/restart issues caused 
during system upsets.   
 
Since Units 5 & 7 are operating, the startup/restart clarification language must to be reflected 
in the Air District’s errata to the Final Determination of Compliance (FDOC).  The project owner 
requested that the Air District give the Units 5 & 7 startup/restart petition priority over their prior 
request for changes to the FDOC for the El Segundo Power Facility Modification (ESPFM) 
proposed new Units 9, 10, 11 and 12.   
 
Energy Commission staff published the Final Staff Analysis (FSA) Part A on October 6, 2014 
for all technical areas except air quality and greenhouse gas.  Staff published the Notice of 
Availability on October 15, 2014 and has received no comments.  Staff is prepared to 
participate in hearings on Part A of the FSA.   
 
Staff are currently awaiting the Air District’s determination on Units 5 & 7 startup/restart and 
language for the FDOC to be finalized as an errata to the August 28, 2014 FDOC.  The Air 
District’s FDOC is necessary for staff to publish FSA Part B for the air quality ESPFM.  The Air 
District has not yet provided an anticipated date for completion of the startup/restart language 
clarification or the errata to the FDOC. 
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