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THE STATE OF CALIFORNIA 
 

Energy Resources Conservation 
and Development Commission 

 
In the Matter of: ) 

) 
Application for Certification for the ) Docket No. 23-AFC-02 
Elmore North Geothermal Project ) 
 ) 
 

ELMORE NORTH GEOTHERMAL PROJECT 
STATUS REPORT NO. 10 

 
Pursuant to the Presiding Member’s Scheduling Order for the Elmore North Geothermal Project 
Proceeding,1 Elmore North Geothermal LLC (“the Applicant”) provides this Status Report No. 10 to 
update the Committee regarding the status of the Application for Certification (“AFC”) proceeding for 
the Elmore North Geothermal Project (“ENGP” the “Project”).  
 
I. SUMMARY OF PROGRESS OF PROCEEDING 

 
On June 13, 2024, California Energy Commission (“CEC”) Staff docketed the Preliminary Staff 
Assessment (“PSA”) for the ENGP.2  The Applicant will be attending the Preliminary Staff 
Assessment Technical and Mitigation Workshop to be held on July 31 – August 1, 2024 
(“Workshop”).  The Applicant anticipates submitting comments on the ENGP PSA that will 
incorporate discussions from the Workshop on or before September 2, 2024, per the Committee order 
issued on July 26, 2024.3   
 
II. DESCRIPTION OF SIGNIFICANT COMMUNICATIONS WITH OTHER FEDERAL, 

STATE, LOCAL AGENCIES, AND TRIBAL GOVERNMENTS 
 
A brief description of the Applicant’s significant communications with other federal, state, and local 
agencies and tribal governments is provided below. 
 

• Since Status Report No. 9, the Applicant has continued to consult with the Kwaaymii Laguna 
Band of Indians regarding the ENGP.   

• The Applicant provided representatives of the Kwaaymii Laguna Band of Indians, Fort Yuma 
Quechan Indian Tribe, and Agua Caliente Band of Cahuilla Indians with a study examining the 
potential for impacts to mud pots from geothermal operations. 

• On July 18, 2024, the Applicant met with the Imperial Irrigation District (“IID”) to discuss 
encroachment and crossings by ENGP features such as cross-country pipelines and gen-tie 

                                                      
1 TN#: 252285.  
2 TN#: 256843. 
3 TN#: 258080. 
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lines on existing IID features such as water supply canals, drain canals, transmission lines, and 
power distribution lines.  

• On July 23, 2024, the Applicant met with the United States Marine Corps (“USMC”) to 
discuss the proposed Project.  The USMC preliminarily determined that the Project will not 
impact USMC operations as they occur well east of Highway 111 in the Chocolate Mountains.  

• On July 29, 2024, the Applicant met with IID to discuss items raised in the comment letter 
docketed by IID on July 23, 2024.4 

 
III. OUTCOME OF PUBLIC WORKSHOPS OR MEETINGS  
 
The Applicant will attend the Preliminary Staff Assessment Technical and Mitigation Workshop to be 
held on July 31 – August 1, 2024. 
 
IV. SCHEDULE 

 
The Applicant continues to work with CEC Staff and stakeholders to advance this important, baseload 
renewable energy project.  The Applicant thanks the Committee and CEC Staff for moving forward 
with the Workshop, as it will allow parties and stakeholders to engage in a dialogue with CEC Staff 
regarding substantive issues and proposed conditions of certification.  Continued advancement of this 
proceeding is essential to the project and necessary to ensure that the statutory deadline for the CEC to 
make a decision in this proceeding is respected. 
 
Dated: July 30, 2024 Respectfully submitted, 
 

ELLISON SCHNEIDER HARRIS & DONLAN L.L.P. 
  
   

By    

Samantha G. Neumyer 
Jessica L. Melms 
Ellison Schneider Harris & Donlan LLP  
2600 Capitol Avenue, Suite 400 
Sacramento, CA 95816 
sgn@eslawfirm.com  
jmelms@eslawfirm.com 
(916) 447-2166  
Attorneys for Applicant 

                                                      
4 TN#: 257957. 
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