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THE STATE OF CALIFORNIA 
 

Energy Resources Conservation 
and Development Commission 

 
In the Matter of: ) 

) 
Application for Certification for the ) Docket No. 23-AFC-02 
Elmore North Geothermal Project ) 
 ) 
 

ELMORE NORTH GEOTHERMAL PROJECT 
STATUS REPORT NO. 12 

 
Pursuant to the Presiding Member’s Scheduling Order for the Elmore North Geothermal Project 
Proceeding,1 Elmore North Geothermal LLC (“the Applicant”) provides this Status Report No. 12 to 
update the Committee regarding the status of the Application for Certification (“AFC”) proceeding for 
the Elmore North Geothermal Project (“ENGP” the “Project”).  
 
I. SUMMARY OF PROGRESS OF PROCEEDING 

 
On June 13, 2024, California Energy Commission (“CEC”) Staff docketed the Preliminary Staff 
Assessment (“PSA”) for the ENGP.2  On September 4, 2024, the Applicant docketed comments on the 
PSA.3  The Applicant participated in the Tribal Mitigation Workshop held on September 6, 2024, as 
well as the Second Preliminary Staff Assessment Technical and Mitigation Workshop held on 
September 19, 2024.  The Applicant has received a request for additional information from CEC Staff 
following the workshops relating to the subject areas of biological resources, water, and construction 
schedules.  The Applicant anticipates that it will docket responses to issues and comments raised at 
both workshops and in CEC Staff’s request for additional information as expeditiously as possible.   
 
On September 24, 2024, the Applicant participated in a meet and confer with CEC Staff and 
Intervenors in order to prepare a joint proposed schedule for the remainder of the proceeding.  On 
September 27, 2024, the Applicant and CEC Staff submitted a joint proposed schedule4 for the 
remainder of this AFC proceeding in accordance with the Committee’s Joint Order Directing Parties 
to Meet and Confer and to Submit a Proposed Schedule.5 
 
II. DESCRIPTION OF SIGNIFICANT COMMUNICATIONS WITH OTHER FEDERAL, 

STATE, LOCAL AGENCIES, AND TRIBAL GOVERNMENTS 
 
Descriptions of the Applicant’s significant communications with other federal, state, and local 
agencies and tribal governments are provided below. 

 
1 TN#: 252285.  
2 TN#: 256843. 
3 TN#: 258976. 
4 TN#: 259331. 
5 TN#: 259195. 
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• The Applicant engaged with the Kwaaymii Laguna Band of Indians and Fort Yuma Quechan 
Indian Tribe regarding the ENGP.  

• On September 5, 2024, the Colorado River Basin Regional Water Quality Control Board 
(“CRBRWQCB”) provided the Applicant with the Waste Discharger Identification number 
“7A134037N01” that has been assigned to the ENGP.  The CRBRWQCB also indicated that 
an invoice will be generated once the fee schedule for Fiscal Year 2024-2025 is adopted. 

• The Applicant has continued to consult with the Imperial Irrigation District (“IID”) to discuss 
the Project’s related facilities and IID infrastructure such as water supply canals, drain canals, 
transmission lines, and power distribution lines. 

 
III. OUTCOME OF PUBLIC WORKSHOPS OR MEETINGS  
 
The Applicant participated in the Tribal Mitigation Workshop held on September 6, 2024, as well as 
the Second Preliminary Staff Assessment Technical and Mitigation Workshop held on September 19, 
2024.  The Applicant thanks CEC Staff for hosting the Workshops and appreciates the stakeholder 
attendance and participation at the Workshops.   
 
IV. SCHEDULE 
 
As indicated above, the Joint Order Directing Parties to Meet and Confer and to Submit a Proposed 
Schedule directed CEC Staff and the Applicant to prepare a joint proposed schedule for the remainder 
of the AFC proceeding.  The Applicant and CEC Staff docketed a joint proposed schedule on 
September 27, 2024.    
 
V. CONCLUSION 

 
The Applicant continues to work with CEC Staff and stakeholders to advance this important, baseload 
renewable energy project in a timely manner.     
 
 
Dated: September 30, 2024 Respectfully submitted, 
 

ELLISON SCHNEIDER HARRIS & DONLAN L.L.P. 
 

  
By    

Samantha G. Neumyer 
Jessica L. Melms 
Ellison Schneider Harris & Donlan LLP  
2600 Capitol Avenue, Suite 400 
Sacramento, CA 95816 
sgn@eslawfirm.com  
jmelms@eslawfirm.com 
(916) 447-2166  
Attorneys for Applicant 
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