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Schedule by Trade
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Trade Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15 Jul-15 Aug-15 Sep-15 Oct-15 Nov-15 Dec-15 Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16 Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17 Jan-18 Feb-18 Mar-18 Apr-18 May-18

Carpenter 8 8 8 8

Electrician 28 28 28 28 28 28 34 34 34 34 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 28 6

Fencer 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 2

Glazier 4 4 4 4

Heavy Equipment Operator 6 6 6 18 18 18 18 18 18 18 18 18 30 30 30 18 18 18 20 20 20 20 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 12 12 12 12 14 2

Insulation Installer 4 4 4 4

Ironworker 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 2

Laborer 29 34 34 34 29 34 34 34 29 34 34 34 316 316 316 287 287 287 303 303 303 303 287 287 287 287 287 287 287 287 287 287 287 287 287 287 287 287 287 287 287 287 239 239 239 239 239 99

Landscaper 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 2

Mason 4 4 4 4

Millwright 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 4

Painter 4 4 4 4

Pile Driver 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10

Plumber 4 4 4 4

Pipefitter 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 2

Sheet metal worker 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 2

Supervisors/Engineer 3 3 3 5 5 5 5 5 5 5 5 5 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 5

Truck driver/teamster 8 8 8 8 3 3 3 3 3 3 3 3 24 24 24 21 21 21 24 24 24 24 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21

Welder 12 12 12 12 12 12 14 14 14 14 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12

Total Laborers Per Month 51 51 51 65 60 60 60 60 60 60 60 60 486 486 486 442 442 442 499 499 499 499 442 442 442 442 442 442 442 442 442 442 442 442 442 442 442 442 442 442 442 442 388 388 388 388 390 126

4,139 total disturbed acres Start Construction June 2014

485 MW Total Project, Four Phases (3X125MW and 1X110MW) Production Rates are based on 8-12 hour working day/5 day week schedule

48 Month Construction Schedule 48-month continuous construction sequencing

22 day/month working schedule Numbers represent a daily average per month

REV: A

7/18/2013

By: M Santangelo
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