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Completed Compliance Activities. During the reporting period, the following documents were 

submitted to the CEC CPM for review and approval.  

Date To Condition Subject 
10/07/13 CEC TSE-7 Audio Recording 24HR notice of Synch CAISO 

10/07/13 CEC AQ SC8 ATC Renewal (Cooling Towers) 

10/11/13 CEC COM-06 September MCR 

10/30/13 CEC HAZ-2 Hazardous Materials Management Permit 

 

Required Documents Submitted With This Report.  The Final Decision sets forth specific 
conditions, many of which include reporting requirements that must be addressed in the 
project’s MCR. The following paragraphs describe the compliance activities that were completed 
during the reporting period:   
 
Air Quality issues: In accordance with Condition of Certification AQ-SC1 an authorized Air 
Quality Construction Mitigation Manager (AQCMM) has been assigned to this project. As per 
AQ-SC2 an Air Quality Construction Mitigation Plan (AQCMP) has been submitted and 
approved by the California Energy Commission (CEC). 
 

AQ-SC1: Air Quality Construction Mitigation Manager 

Requirement: AQ-SC1 (AQCMM):  As required by the Condition of Certification, the Air Quality 
Construction Mitigation Manager is responsible for directing and documenting compliance with 
the construction-related air quality conditions of certification at the project site and linear 
facilities.  Additional monitors will be assigned as needed to cover times when there are multiple 
tasks occurring simultaneously that require oversight, extended hours of construction, or when 
the AQCMM is unavailable. 
 
No new applications were submitted in October 2013. 
 
AQ-SC3: Construction Fugitive Dust Control; AQCMM Monthly Reporting 
 
Requirement: Minimal fugitive dust was generated by construction activities due to the 
effectiveness of the best management practices (BMPs) dust control measures and cool 
weather conditions. Water trucks were used as necessary to effectively mitigate fugitive dust 
during the construction activities.  
 
A copy of the water log is included in Appendix G. 
  
Under the direction of the AQCMM and as per the AQCMP the following measures have been 
taken to maintain compliance:   
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A list of heavy equipment present on site during the month of October, are provided in Appendix 
A.  The equipment complies with the California Tier III standards for equipment above 50 hp. 
 
See Appendix A  

 

BIO-2: Designated Biologist  

Requirement:   Provide copies of all written reports and summaries that document biological 
resources compliance activities. 
 
See Appendix B. 
 

BIO-4: Biological Monitors  

Requirement:   Submit copies of all written reports and summaries that document biological 
resources compliance activities, including those conducted by Biological Monitors. 
 
See Appendix B. 
 

BIO-7: Biological Resource Mitigation Implementation and Monitoring Plan 

And 

BIO-8: Impact Avoidance and Minimization Measures   

Requirement: Submit compliance documentation for implementation of BRMIMP measures.   

See Appendix B 

 

BIO-9: Desert Tortoise Clearance Surveys and Fencing      

Requirement:  Submit compliance documentation for all survey and fencing activity.     

See Appendix B 
. 

BIO-11: Desert Tortoise Compliance Verification  

Requirement:   Submit results of Monthly Compliance Inspections to CPM, BLM, USFWS, and 
CDFG. 
 
See Appendix B. 
 
BIO-13: Monthly Raven Observation 
 
The monthly raven observations recorded in October are included in the DB’s Monthly Report. 
Raven count is performed on a monthly basis.  
 
Included in Appendix B 
 
BIO-15: Pre-Construction Nest Surveys and Avoidance Measures 
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See Appendix B. 

 

BIO-17: Kit Fox Impact Avoidance, Minimization, and Compensation Measures   

Desert Kit Fox den monitoring will be performed by the DB and the BM.  
 
See Appendix B 
 
 

BIO-18: Burrowing Owl Impact Avoidance, Minimization, and Compensation Measures   

Requirement: Submit burrowing owl mitigation compliance documentation.       

See Appendix B. 
 

BIO-19: Special-Status Plant Impact Avoidance, Minimization and Compensation   

Requirement: Submit compliance documentation of special-status plant avoidance and 
minimization measures.    

See Appendix B 

 

BIO-22: Mitigation for Impacts to State Waters  

Requirement:   Submit status of work in Waters of the State.  
 
No rain events have resulted in flow of any channel during the month of October. Erosion 
control devices (silt fence, straw waddles, etc) are stock piled on site and will be installed as 
needed 
 
BIO-6, CUL-7, and PAL-4: Worker Environmental Awareness Program (WEAP) 

Requirement: Submit the past Month of training records.       
 
During October, the total number of personnel who received the Construction Worker 
Environmental Awareness Training was 43.  The number of personnel who have received the 
training to date is 4271. Copies of the WEAP training sign-in sheets for the monthly reporting 
period are included in Appendix C. 
 

CUL-8: Construction Monitoring Program   

Requirement: Submit report of any noncompliance.     

No NCR’s issued in the month of October. 

Requirement: Submit a summary report of construction-related monitoring and any new DPR 
523A forms.  
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All other ground disturbing activities on site were observed by our resident Cultural Resources 
Monitor and Native American Monitors.   

CUL-13: Flag and Avoid  

Requirement: Submit compliance documentation regarding flagging inspections.         

Placement of steel plates covering the Exclusion zones associated with cultural resource 
locations occurred on June 27, 2013. The zones have been re-flagged as necessary and are 
inspected regularly for integrity.    

SOIL&WATER-1: Drainage Erosion and Sedimentation Control Plan 

Requirement: Submit documentation regarding compliance with DESCP.      

No issues in the month of October. 
 

TRANS-2: Vehicle Weight Limits  

Requirement:  Report permits received from Caltrans and/or County for overweight or oversized 
vehicles and any other necessary transportation permits.   

No Permits were received for the month of October. 
 
See Appendix G 

TRANS-3: Public ROW Encroachment  

Requirement:  Report encroachment permits received from Caltrans and/or County.   
 
On March 25, 2013 GSEP received an Encroachment Permit from the California Department of 
Transportation. 
 
  
TRANS-4: Hazmat Transport Permits/Licenses 
Requirement: Report hazardous material transport permits received.     

HTF arrived onsite beginning May 13, 2013. Hazmat Transport Permits were submitted in the 
May MCR. No other permits received in the month of October. 
 

WASTE-6: Hazardous Waste Generator Identification Number 

Requirement: Submit identification number following receipt or a new number or modification of 
an existing number. 

GSEP EPA ID was received in MAY 2012 and submitted in the MAY 2012 MCR. 

 

WORKER SAFETY-3: Construction Safety Supervisor - Staff Assignment 

Requirement:  Submit compliance documentation and inspection approvals.  

There were no significant injuries in the month of October. 
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The details are included in the Safety Summary which can be found under Appendix F 

Weekly bulletins are enclosed in Appendix F. 
 

GEN-2: PRS Facility Design Submittals to CBO and CPM 

Requirement: Include updated schedule of facility design submittals, and master drawing and 
master specifications. 

The approved and reviewed drawings, designs and specifications are attached in Appendix D 

GEN-3: CBO Payments 

Requirement: Submit a copy of the CBO receipt of payment to the CPM indicating that 
applicable fees have been paid.  

1 Invoice, in the amount of $213,475.39, was paid to the CBO during the month of October. 

GEN-6: Special Inspector(s) - Staff Assignment 

Requirement:  Submit a copy of CBO approval of the qualifications of all special inspectors.  

No Special Inspectors were submitted/approved during the month of October. 
 
See Appendix D 
 

GEN-7: Facility Design Discrepancy Documentation 

Requirement:  Submit a copy of CBO approval of any corrective action taken to resolve a 
discrepancy. 

No discrepancies reported for the Month of October. 

 

GEN-8:  As-builts, CBO Notification of Completion and Compliance 

 Requirement:   Submit a copy of statement of work completed. 

See Appendix D 

CIVIL-1: CBO Submittals- Drainage and Grading, Statement of Submittal 

 Requirement:  Submit a copy of CBO approval.    

See Appendix D 

CIVIL-3: CBO Inspection of 2007 CBC Compliance 

 Requirement: Submit list of non-conformance reports (NCR).  

 None received in the month of October.  

 See Appendix D 
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CIVIL-4: Final Grading Plans - CBO Submittal 

 Requirement:   Submit a copy of CBO approval of grading plans. 

See Appendix D 

STRUC- 1: CBO Submittals - Major Structure or Facility Design Component, Statement of 
Submittal 

Requirement: Submit a copy of a statement from CBO that structural plans, specifications, and 
calculations have been approved and comply with engineering LORS.   

See Appendix D 

STRUC-3: CBO Submittal - Design Changes, Revised Drawings, Specifications, 
Calculations 

Requirement:  Submit notification that the CBO has approved the revised plans.  

See Appendix D 

STRUC-4: 2007 CBC Compliance for Toxic or Hazardous Materials 

Requirement Submit copies of the CBO approvals of plan checks. 

See Appendix D 

MECH-1: CBO Submittal - Plan Piping and Plumbing System, Final Design Specifications 
and Calculations  

Requirement: Submit a copy of transmittal letter to CBO.   
   
See Appendix D 

MECH-2: CBO and Cal-OSHA Submittal - Pressure Vessel 

Requirement:  Submit a copy of CBO inspection approvals.   

See Appendix D 

ELEC-1: CBO Submittal - Electrical Equipment and Systems  

Requirement:  Submit: 
1. Receipt or delay of major electrical equipment;  
2. Testing or energization of major electrical equipment; and 
3. A signed statement by the registered electrical engineer certifying that the proposed final 
design plans and specifications conform to requirements set forth in the Energy Commission 
decision. 
 
 
See Appendix D 
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PAL-5:  PRS Monitoring and Stop Work Authority 

Requirement:  Submit a summary of paleontological monitoring activities and finds.   

 
See Appendix E. 

 

TSE-1:   CBO and CPM Submittal - Schedule of Design Submittals  

Requirement: Submit schedule updates. 

See Appendix D 

TSE-4:   CBO Submittal – Power Plant Switchyard, Outlet Line and Termination Design 
Plans   

Requirement: Submit a copy of the transmittal letter of final design plans.  
 
See Appendix D 
 
Requirement: Include in the monthly compliance report: a) receipt or delay of major electrical 
equipment; b) testing or energization of major electrical equipment; and c) the number of 
electrical drawings approved, submitted for approval, and still to be submitted. 
 
See Appendix D 
 

COMPLIANCE-5 - Compliance Matrix     

Requirement: Submit a compliance matrix along with each monthly report.  
 
The Compliance Matrix is enclosed 
 

COMPLIANCE-6 – Monthly Compliance Report     

Requirement: Provide: a listing of any filings submitted to, or permits issued by, other 
governmental agencies during the month. 
 
No filings during the month of October. 
 
See Appendix G 
 
COMPLIANCE-13 – Post Certification Amendments 
 
No Amendments submitted/approved for the month of October. 
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Mustard = Submitted and Approved     Green = Submitted, waiting on approval   Pink = Upcoming Submittals          Light Blue = include in the MCR

# Agency Pre-con Const ops COC Title Description Responsibility COC Verification Internal Due Date
Date Final 

Due

Date 
Submitted to 

Agency
Agency Status

1 CEC x AQ-SC1
Air Quality Construction Mitigation 
Manager (AQCMM) - staff assignment

Assign Air Quality Construction Mitigation Manager ECM > 30d pt gd 12/17/10
11/16/2010
1/13/11

Approved 
12/2/2010

2 CEC x AQ-SC1
Air Quality Construction Mitigation 
Manager (AQCMM) - staff assignment

AQCMM remain onsite to monitor construction activities
ECM Ongoing   

3 CEC x AQ-SC2
Air Quality Construction Mitigation Plan 
(AQCMP)

Prepare Air Quality Construction Mitigation Plan (AQCMP) ECM > 30d pt gd 12/17/10 23-Nov-10
Approved 
12/2/2010

13 CEC x AQ-SC7 Dust Control Plan - Construction
Submit Operations Dust Control Plan.

Operations > 30d pt operation 10/01/13
CEC Approved 
110110

17 CEC x x x AQ-SC8 Air permit submittals
Submit copies of District issued Authority to Construct & Permit to Operate 
Documents.

Fluor
< 5d from date of submittal 
or receipt

 12-Dec-10 Approved 1/17/11

33 CEC x AQ-10
HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit a monitoring and change-out plan for the system. 
McCord pt initial start up 08/01/12 CEC Approval

35 CEC x  AQ-11
HTF Ullage/Exp. Tanks -  Inspection, 
Maintenance and Monitoring Plan

Submit an HTF Ullage/Exp. Tanks vent release Inspection, Maintenance 
and Monitoring Plan.   Operations

> 30d pt taking delivery of 
the HTF

03/23/13 04/06/13
submitted to 
the CEC on 
5/08/13

Approved by the 
CEC on 5/30/13

36 CEC x AQ-12
HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Establish an HTF Piping and Exp Tank Inspection and Maintenance 
Program.  Provide documentation to District staff upon request. 

Operations
> 30d pt taking delivery of 
the HTF

03/22/13 04/05/13
04/11/13 to 
the CEC # 
2013-022

MDAQMD 
approval on 
5/29/13 and CEC 
approval on 
5/30/13

38 CEC x AQ-12
HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Submit to CPM an HTF Ullage/Exp. Tanks -  Inspection, Maintenance and 
Monitoring Plan for review. Operations

> 30d pt taking delivery of 
the HTF

03/15/13 04/05/13
04/11/13 to 
the CEC # 
2013-022

MDAQMD 
approval on 
5/29/13 and CEC 
approval on 
5/30/13

41 CEC x AQ-13
HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Notify District and CPM prior to testing.    
Operations 10d prior to test 09/03/13 09/08/13

Notified MDAQMD 
and CEC of Vent 
test on 09/04/13

42 CEC x AQ-13
HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Provide a written test plan for District for approval and the CPM for review.  

Operations 30d prior to test 03/12/13 03/26/13

Submitted to 
the CEC and 
AQMD on 
6/21/13

Approved by the 
CEC on 7/29/13. 
Approved by 
MDAQMD on 
8/05/13

57 CEC x  AQ-22 Water Testing Protocol - Cooling Tower 
Submit a test and emissions calculation protocol.   

McCord > 30d pt testing
DELETED Per 
Eric Veerkamp

65 CEC x AQ-28
Elapsed Operating Time Meter - 1341 
HP generators

Install a non-resettable hour meter on the unit to indicate elapsed engine 
operating time.  Submit to District and CPM the specifications of the hour 
meter.  

McCord > 30d pt installation 1-Mar-12

Approved by the 
MDAQMD. CEC 
Approval on 
6/03/13

74 CEC  x AQ-34 NSPS Compliance -341 HP generators

Submit the engine specifications regarding NSPS and ARB ATCM emission 
limit requirements.    

Fluor > 30d pt purchase 06/30/11

Submitted 
approval from 
the MDAQMD 
to the CEC on 
6/04/13 CL# 
2013-031

Approved by the 
CEC on 7/26/13

78 CEC x AQ-37
Elapsed Operating Time Meter - 315 HP 
fire pump engines 

Install a non-resettable hour meter on this unit to indicate elapsed engine 
operating time.  Provide the District and the CPM the specification of the 
hour timer.

McCord > 30d pt installation 1-Mar-12

Approved by the 
MDAQMD. CEC 
Approval on 
6/03/13

84 CEC x AQ-41
NSPS Compliance - 315 HP fire pump 
engines

Submit the engine specifications demonstrating compliance with NSPS and 
ARB ATCM emission limit requirements.

Fluor > 30d pt purchase 06/30/11

Submitted 
approval from 
the MDAQMD 
to the CEC on 
6/04/13 CL# 
2013-031

Approved by the 
CEC on 7/25/13

85 CEC x x AQ-42 Gas tank and pump - toll free number

Post the required toll-free number on the equipment.

Gavaldon Ongoing
submitted 
photo to the 
CEC on 6/4/13 

Approved by the 
CEC on 7/31/13

94 CEC x AQ-46
Gas tank and pump - initial and annual 
testing

Notify District pt testing.  (initial and annual)

Gavaldon > 10d prior to test

Notified and 
submitted Test 
Notification 
form to the 
MDAQMD on 
7/3/13 via 
email

Completed

101 CEC x BIO-1 Designated Biologist - staff assignment Assign Designated Biologist AECOM > 30d pt gd 12/17/10
9/27/2010
2/18/11

Approved 
/German

104 CEC x x BIO-2 Designated Biologist - responsibilities

Des Bio Pre-con:  
Consult on the preparation of the BRMIMP;  
Oversee survey efforts for sensitive bio resources; 
Mark sensitive biological resource areas and inspect regularly; 

AECOM  n/a n/a n/a

106 CEC x  BIO-3 Biological Monitors - Staff assignment Assign Bio Monitors and submit training verification  AECOM > 30d pt gd 12/17/10 10-Dec-10
Approved (various 
dates)

109 CEC  x BIO-4 Biological Monitors - responsibilities Assist with surveys and in monitoring of site mobilization activities. Guigliano pt construction Ongoing

113 CEC x BIO-6
Worker Environmental Awareness 
Program (WEAP) 

Prepare and Submit WEAP (including trainer resume) AECom/Thomas > 30d pt gd 12/17/10 3-Dec-10
Comments 
received 12/08/10

117 CEC x BIO-6
Worker Environmental Awareness 
Program (WEAP) 

Submit Final WEAP. Tetra Tech > 10d pt gd 01/06/11
1/4/2011
1/14/11

Approved 1/14/11

120 CEC x BIO-7
Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit Draft BRMIMP Tetra Tech > 30d pt site mobilization 12/17/10 23-Nov-10
comments 
received 12/21/10

126 CEC x BIO-7
Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit final BRMIMP.   
Tetra Tech > 7d pt gd 01/09/11

1/5/2011
1/11/11

Approved 1/12/11
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# Agency Pre-con Const ops COC Title Description Responsibility COC Verification Internal Due Date
Date Final 

Due

Date 
Submitted to 

Agency
Agency Status

128 x x BIO-8
Impact Avoidance and Minimization 
Measures 

If an active bird nest is detected, submit Nesting Bird Monitoring and 
Management Plan

Tetra Tech
< 7d pt noisy construction in 
nesting habitat

01/10/11
1/25/2011
2/25/11

3/14/2011

128 CEC  x BIO-8
Impact Avoidance and Minimization 
Measures 

Flag Project boundary in consultation with Des Bio and confine all 
disturbance and vehicles to within boundary. - PHASE II

Fluor pt construction 04/25/11 completed completed

128 CEC x BIO-8
Impact Avoidance and Minimization 
Measures 

Flag Project boundary in consultation with Des Bio and confine all 
disturbance and vehicles to within boundary. - PHASE I

Fluor pt construction 01/10/11 completed completed

135 CEC x BIO-8
Impact Avoidance and Minimization 
Measures 

Designated Biologist must monitor ground disturbing activities prior to pre-
construction site mobilization.

Tetra Tech / Fluor pt site mobilization 01/16/11 completed

136 CEC  x BIO-9
Desert Tortoise Clearance Surveys and 
Fencing 

Flag and survey the alignments for the permanent perimeter fence and 
utility rights-of-way fencing <24hrs PT fence construction.     

German
< 24hrs pt fence 
construction

137 CEC  x BIO-9
Desert Tortoise Clearance Surveys and 
Fencing 

Submit DT survey reports. Ph I
Tetra Tech < 30d after survey complete 02/17/11

2/25/2011
3/28/11

Comments 
received 3/14/11

137 CEC  x BIO-9
Desert Tortoise Clearance Surveys and 
Fencing 

Submit DT survey reports. P II
Tetra Tech < 30d after survey complete 05/15/11  

140 CEC x BIO-9
Desert Tortoise Clearance Surveys and 
Fencing 

If tortoises were relocated during fence installation, inspect fences at least 
two times a day for the first 7 days. 

Tetra Tech Monthly Monthly N/A

141 CEC x BIO-9
Desert Tortoise Clearance Surveys and 
Fencing 

Install exclusion (supervised by Des. Bio or Monitors) fencing PT site 
clearing and grubbing. 

Fluor pt clearing and grading 01/18/11 completed
CEC approval 
4/15/11

143 CEC x BIO-10 Desert Tortoise Translocation Plan 

Submit final version of  Desert Tortoise Translocation Plan.    

Tetra Tech < 30d pt site mobilization 12/17/10

11/29/10, 
resubmitted 
12/28/10
resub 1/7/11
1/10/11
2/8/11

Approved 1/10/11

150 CEC x BIO-11 Desert Tortoise Compliance Verification 
Des Bio - Notify the CPM > 14d pt construction ground disturbance. Ph I

Tetra Tech > 14d pt gd 01/02/11 3-Jan-11 NA

150 CEC x BIO-11 Desert Tortoise Compliance Verification 
Des Bio - Notify the CPM > 14d pt construction ground disturbance. Ph II

Tetra Tech > 14d pt gd 04/17/11   

151 CEC x BIO-12
Desert Tortoise Compensatory 
Mitigation 

Submit PAR analysis for compensation lands.
AECOM < 60d after CPM approval N/A per Wildlands

152 CEC x BIO-12
Desert Tortoise Compensatory 
Mitigation 

Submit an Acquisition Proposal compensation lands.
Tetra Tech

< 12m after start of 
construction

01/12/12

153 CEC x BIO-12
Desert Tortoise Compensatory 
Mitigation 

Fund activities for Des Tort compensation.   Submit verification of funding to 
CPM.   

NextEra
< 60d CPM determining 
requirements

153 CEC x BIO-12
Desert Tortoise Compensatory 
Mitigation 

Complete initial protection and improvement activities of mitigation lands.  
Submit verification to CPM.  

Tetra Tech
< 6m CPM determining 
requirements

154 CEC x BIO-12
Desert Tortoise Compensatory 
Mitigation 

If delegated to third party, complete acquisition within 18 months of gd 
activities.

NextEra < 18m after start of gd 07/09/12

156 CEC  x BIO-12
Desert Tortoise Compensatory 
Mitigation 

If mitigation is not completed 30d pt gd, post security for funding.  
NextEra > 30d pt gd 04/01/11

157 CEC x BIO-12
Desert Tortoise Compensatory 
Mitigation 

Notify (written) CPM of gd activity commencement.   
Tetra Tech > 30d pt gd 12/17/10 3-Jan-10 NA

157 CEC x BIO-12
Desert Tortoise Compensatory 
Mitigation 

Notify (written) CPM of gd activity commencement.    Phase II
Tetra Tech > 30d pt gd 04/02/11   

158 CEC  x BIO-12
Desert Tortoise Compensatory 
Mitigation 

Submit a Preliminary Title Report, initial hazardous materials survey report, 
biological analysis for compensation land. Tetra Tech   

Wildlands 
Approved 
10/11/11

159 CEC x x BIO-12
Desert Tortoise Compensatory 
Mitigation 

Fund long-term maintenance and management activities of the 
compensation lands.  Submit verification of funding. NextEra < 30d after CPM approval

Wildlands 
Approved 
10/11/11

160 CEC x BIO-12
Desert Tortoise Compensatory 
Mitigation 

Acquire and transfer fee title to the compensation lands, a conservation 
easement over the lands, or both.  

Fluor  11/01/11 Complete Complete

161 CEC x BIO-12
Desert Tortoise Compensatory 
Mitigation 

Alternative to compensation lands, contribute funds to the Renewable 
Energy Action Team (REAT).

Fluor  11/01/11 Complete Complete

162 CEC x BIO-12
Desert Tortoise Compensatory 
Mitigation 

Submit a Management Plan for Compensation Lands.
Fluor < 180d after acquisition 11/01/11 Complete Complete

164 CEC x   BIO-13 Raven Management Plan

Submit final Raven Management Plan.

Tetra Tech > 30d pt construction 12/17/10

12/3/2010
1/4/11
1/8/11
1/10/11
2/8/11
2/15/11

Approved 3/2/11

165 CEC x   BIO-13 Raven Management Plan
Post payment to the REAT Account for Regional Raven Management 
Program.   Submit documentation of payment..   

NextEra < 10d pt Project-related gd 01/07/11 23-Dec-10
CEC Approval 
10/11/11

169 CEC x BIO-14 Weed Management Plan

Submit final Weed Management Plan.

Alice Karl > 10d pt Project-related gd 01/06/11

8/25/2010  
resubmitted 
1/5/11
1/11/11

Approved 1/10/11

171 CEC x x BIO-14 Weed Management Plan Implement the Weed Management Plan. Alice Karl Ongoing

174 CEC x x BIO-15
Pre-construction Nest Surveys and 
Avoidance Measures

If active nests are found, establish buffer and Nesting Bird Monitoring Plan  
(see BIO-8); map locations and submit report. Des. Bio or Monitor must 
monitor nest until nestlings fledge.  

Thomas Darden until fledged After Feb 1 24-Feb-11 Complete

174 CEC x x BIO-15
Pre-construction Nest Surveys and 
Avoidance Measures

If active nests are found, establish buffer and Nesting Bird Monitoring Plan  
(see BIO-8); map locations and submit report. Des. Bio or Monitor must 
monitor nest until nestlings fledge.  PLANT SITE, PHASE II

Thomas Darden until fledged After Feb 1 24-Feb-11 Complete

175 CEC x x BIO-15
Pre-construction Nest Surveys and 
Avoidance Measures

Conduct two pre-construction nest surveys.  If construction is inactive for > 3 
weeks, additional surveys may be required.   

Thomas Darden < 7d pt construction 02/01/11 24-Feb-11 Complete

176 CEC x x BIO-15
Pre-construction Nest Surveys and 
Avoidance Measures

Submit letter report of nest survey results.
Thomas Darden pt gd 04/22/11 24-Feb-11 Complete

177 CEC x BIO-15
Pre-construction Nest Surveys and 
Avoidance Measures

Avoid construction in buffer zones established for active bird nests as 
determined and flagged by Des Bio.   

Thomas Darden until fledged 04/22/11 24-Feb-11 Complete

179 CEC x BIO-16 Avian Protection Plan.
Submit a final Avian Protection Plan.  

Tetra Tech
> 30d pt construction-
related gd

12/17/10
12/6/2010
1/4/11

Approved 1/12/11
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180 CEC x x BIO-16 Avian Protection Plan.
Implement an Avian Protection Plan Tetra Tech / 

Operations
Ongoing

Submitted Jan 
2011.

Submitted Jan 
2011.

185 CEC  x BIO-17
American Badger and Desert Kit Fox 
Impact Avoidance & Minimization 
Measures

Submit a report of badger and kit fox survey results.  Ph I
Nextera Energy < 30d after survey complete 02/17/11

2/25/2011
3/28/11

CEC approval 
4/15/11

185 CEC  x BIO-17
American Badger and Desert Kit Fox 
Impact Avoidance & Minimization 
Measures

Submit a report of badger and kit fox survey results.  Ph II
Nextera Energy < 30d after survey complete 05/15/11  

CEC approval 
4/15/11

186 CEC  x BIO-17
American Badger and Desert Kit Fox 
Impact Avoidance & Minimization 
Measures

Perform pre-construction surveys for badger and kit fox dens. Ph II
Thomas Darden pt construction 03/15/11 Ongoing

187 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Notify agencies that a relocation of owls 
is necessary. Thomas Darden > 10d after survey complete 04/15/11 N/A

190 CEC  x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Provide a land management plan.   
Tetra Tech < 90d after acquisition N/A

191 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit verification to agencies that compensation land or easements have 
been acquired.  Tetra Tech

< 18m after start of 
construction

07/09/12
Approved 
Wildlands 
10/11/11

193 CEC  x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Submit acquisition proposal and a PAR 
analysis. AECOM > 90d pt acquisition

N/A per Approved 
Wildlands/REAT 
10/11/11

194 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Conduct pre-construction surveys for burrowing owls. Ph I  
Tetra Tech < 30d pt construction 01/16/11 Completed

Approved report 
3/14/11

194 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Conduct pre-construction surveys for burrowing owls.   Ph II
Tetra Tech < 30d pt construction 04/01/11  

Approved report 
3/14/11

195 CEC x x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Establish Non-Disturbance Buffer 
Fencing (250 radius).  Provide documentation that fence has been installed.  
Phase II

Tetra Tech
> 10d pt construction-
related gd

04/22/11
Approved 
Wildlands 
10/11/11

195 CEC x x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Establish Non-Disturbance Buffer 
Fencing (250 radius).  Provide documentation that fence has been installed.  
Phase I

Tetra Tech
> 10d pt construction-
related gd

01/06/11 NA N/A

196 CEC x x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active  owl burrow is detected:  Provide land/mitigation compensation 
security verification.  Tetra Tech

> 30d pt construction-
related gd

12/17/10 23-Dec-10
Approved 
Wildlands 
10/11/11

198 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Submit Burrowing Owl Relocation and 
Mitigation Plan. Tetra Tech < 30d after survey complete 12/17/10

11/26/2010
resubmitted 
1/7/11

Approved 1/11/11

199 CEC x BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys - Submit drawings and plans with ESAs and Section A 
Measures.   

Tetra Tech > 30d pt gd 12/17/10 3-Jan-11 Approved 1/12/11

200 CEC x BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

If a Distribution Study is implemented as contingency mitigation, complete 
implementation within 2yrs of start of construction.   Tetra Tech

< 24m after start of 
construction

01/05/13  
N/A- Distribution 
Study not 
implemented 

200 CEC x BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

If a Distribution Study is implemented as contingency mitigation, initiate 
study within 6 months from the start of construction.   Tetra Tech

< 6m after start of 
construction

07/15/11  
N/A- Distribution 
Study not 
implemented 

201 CEC x BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

If compensatory mitigation is required, post Security for acquisition and 
enhancement funds. 

NextEra > 30d pt gd 12/17/10 NA NA

202 CEC x  BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys -  Submit data, field forms and summary of results.  
Tetra Tech < 2w after survey complete  22-Oct-10

Approved 
11/2/2010

205 CEC x BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys - Submit the Final Summer-Fall Botanical Survey 
Report.  

Tetra Tech > 30d pt gd 12/17/10 N/A NA

206 CEC x BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Habitat Enhancement: If proposed, secure approval of a Habitat 
Enhancement/Restoration Plan. Tetra Tech

< 6m after start of 
construction

07/15/11  
N/A No proposed 
Habitat 
Enhancement

207 CEC x BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys - Submit draft Special-Status Plant Mitigation Plan.   
Tetra Tech > 30d pt gd 12/17/10 N/A NA

209 CEC  x BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Deposit the required funds and submit verification 
of deposit. NextEra > 30d after acquisition  

Wildlands 
Approved 
10/11/11

210 CEC x BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Status and Distribution: Post funds for selected mitigation.
NextEra < 18m after start of gd 07/09/12  

Wildlands 
Approved 
10/11/11

211 CEC  x BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Submit a formal acquisition proposal and draft 
Management Plan. Tetra Tech > 90d pt acquisition  

Wildlands 
Approved 
10/11/11

213 CEC x BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Complete acquisition and submit verification.
Tetra Tech < 18 m after start of gd 07/09/12  

N/A per CEC on 
11/02/10

214 CEC x BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Habitat Enhancement: initiate activities > 12m from the start of construction.
Tetra Tech

< 12m after start of 
construction

01/12/12  
N/A No proposed 
Habitat 
Enhancement

215 CEC  x BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Submit any agreements with an approved, 
delegated third party.   

Tetra Tech > 90d pt acquisition  
N/A per CEC on 
11/02/10

216 CEC  x BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Status and Distribution: Iif selected, submit draft and final study study within 
24m and 30m after gd, respectively.  

Tetra Tech < 24m after start of gd 01/05/13  
N/A per CEC on 
11/02/10

216 CEC  x BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Status and Distribution: If selected, initiate study <6m after gd.   
Tetra Tech < 180d after gd 07/15/11  

N/A per CEC on 
11/02/10

219 CEC x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Assign a Designated Botanist.
Tetra Tech none none

9/27/2010
2/8/11

Approved 
10/15/10

 Confidential 11/13/2013 Page 3



Mustard = Submitted and Approved     Green = Submitted, waiting on approval   Pink = Upcoming Submittals          Light Blue = include in the MCR

# Agency Pre-con Const ops COC Title Description Responsibility COC Verification Internal Due Date
Date Final 

Due

Date 
Submitted to 

Agency
Agency Status

220 CEC x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Include Special-Status Plant discussion in the Worker Environmental 
Awareness Program (WEAP). Tetra Tech   12/17/10

12/3/2010  
resubmitted 
1/4/11

Approved 1/14/11

222 CEC x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Establish and mark boundaries for ESAs PT start of any ground- or 
vegetation-disturbing activities.  Tetra Tech pt gd 01/16/11 completed NA

230 CEC x BIO-19-B
Section B: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

If a special-status plant is found, record extent of population using GPS. 
Assess the extent of the species (qualitatively) within one mile of Project 
boundaries.     

Karl, Darden pt construction 01/16/11 NA NA

231 CEC x BIO-19-B
Section B: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Prior to the start of surveys, all crew members must visit reference sites 
(where available) Tetra Tech pt plant survey completed

232 CEC x BIO-19-C
Section C: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Collect seeds from affected Special-Status Plants and arrange for long-term 
storage prior to construction. Tetra Tech pt construction 01/16/11 NA NA

235 CEC x BIO-19-C
Section C: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Special-status plants:  CNDDB Rank plants -If detected within the Project 
Disturbance Area, prepare and implement a Mitigation Plan. Tetra Tech n/a n/a NA NA

236 CEC x BIO-20
Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Post security for acquisitions and enhancement of MFTL habitat.   
NextEra

> 30d pt construction-
related gd

12/17/10 23-Dec-10 1/4/2011

237 CEC  x  BIO-20
Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Submit a MFTL Compensation Land Management Plan and associated 
funding.    

Tetra Tech < 180d after acquisition
Wildlands 
Approval 11/10/11

239 CEC  x BIO-20
Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Submit a formal acquisition proposal and PAR analysis.    
AECOM > 90d pt acquisition

N/A per CEC on 
11/02/10

240 CEC x  BIO-20
Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Complete MFTL compensation land acquisition and submit verification.   
Tetra Tech

< 18m after start of 
construction

07/09/12
Wildlands 
Approval 11/10/11

242 CEC  x BIO-20
Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Provide funding for MFTL compensation lands OR deposit funds into 
NFWF's REAT Account.

NextEra  
Wildlands 
Approval 11/10/11

250 CEC x  BIO-21
Evaporation Pond Netting and 
Monitoring   

Install a visual deterrent in addition to the mesh cover.   
McCord  

CEC Approval 
on1/25/13 North 
Pond

251 CEC x BIO-21
Evaporation Pond Netting and 
Monitoring   

Submit as-built drawings and photos of evap ponds
McCord > 30d pt operation 10/01/13

2/19/2013 
Comp Log # 
2013-10

CEC Approval on 
3/18/13 South 
Pond

254 CEC  x BIO-22 Mitigation for Impacts to State Waters    
Submit a draft Management Plan for the drainages on the acquired 
compensation lands.    Tetra Tech / Fluor < 180d after acquisition

Wildlands 
Approved 
11/10/11

257 CEC x  BIO-22 Mitigation for Impacts to State Waters    
Notify agencies prior to disturbance and completion of work in jurisdictional 
waters.

Tetra Tech / Fluor
> 5d pt construction-related 
gd in state waters

01/10/11 3-Jan-11 NA

260 CEC  x BIO-22 Mitigation for Impacts to State Waters    
Transfer fee title or submit a conservation easement for compensation 
lands.

Genesis ECM   

261 CEC x BIO-22 Mitigation for Impacts to State Waters    
Provide verification of Security 30d pt CR gd.    

NextEra
> 30d pt construction-
related gd

12/17/10 23-Dec-10 1/4/2011

262 CEC  x x BIO-22 Mitigation for Impacts to State Waters    

Drainage BMPs:  
Minimize road building, construction activities and vegetation clearing within 
ephemeral drainages to the extent feasible.
Do not allow water containing mud, silt, or other pollutants from grading, 
aggregate washing, or other activities to enter ephemeral drainages or be 
placed in locations that may be subjected to high storm flows.
Comply with all litter and pollution laws.  
Locate spoil sites at least 30 feet from the boundaries and drainages or in 
locations that may be subjected to high storm flows, where spoils might be 
washed back into drainages.
Prevent hazMat from contaminating the soil and/or entering waters of the 
state.  
Do not place any material of any kind (including soil) into or capable of 
going into waters of the state.    
Remove excess material after operations is complete.    
Do not perform equipment maintenance within 150ft of a drainage.    

Genesis Project 
management/ECM

Ongoing
Wildlands 
Approved 
11/10/11

263 CEC x BIO-22 Mitigation for Impacts to State Waters    
Provide written verification (i.e., through incorporation into the BRMIMP) to 
the CPM that BMPs shall be implemented.

ECM
> 30d pt construction-
related gd in state waters

01/11/11 23-Nov-10 NA

265 CEC x BIO-22 Mitigation for Impacts to State Waters    
Submit verification of acquisition.

McCord
< 18m after start of 
construction

07/09/12

270 CEC x BIO-23 Decommissioning and Closure Plan   
Post security for Decommissioning and Closure Plan.   

NextEra
> 10d pt construction-
related gd

01/06/11 4-Jan-11 Approved 1/11/11

273 CEC x BIO-23 Decommissioning and Closure Plan   
Submit a draft Decommissioning and Closure Plan.    

Worley Parsons
> 30d pt construction-
related gd

12/17/10 25-Aug-10
Approved 
10/15/2010

276 CEC x BIO-24
Revegetation of Temporarily Disturbed 
Areas   

Submit to the CPM a final agency-approved Revegetation Plan.
Tetra Tech

> 30d pt construction-
related gd

12/17/10
8/25/2010
resubmitted 
12/29/10

Approved 1/12/11

280 CEC x BIO-27
Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

Conduct Spadefoot Toad surveys.  Submit findings
Alice Karl Oct-10 10/30/10 25-Oct-10 N/A

280 CEC x BIO-27
Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

If ponds are created, submit compliance documentation yearly.
Tetra Tech Jan-31 Annually n/a N/A

281 CEC x BIO-27
Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

If ponds are created, provide as-built drawings and photos.
Tetra Tech > 90d pt operation 08/02/13 n/a N/A

282 CEC x BIO-27
Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

Submit a final CST Protection and Mitigation Plan.    

Tetra Tech
> 30d pt construction-
related gd

12/17/10

11/20/2010  
resubmitted 
1/5/11
1/10/11

Approved 1/11/11

287 CEC x BIO-28 Golden Eagle Inventory and Monitoring   Submit results of eagle inventory. Tetra Tech < 30d of survey completion 06/30/11
288 CEC x  BIO-29 in-Lieu Mitigation Option Notify CEC if an in-lieu fee is preferred for bio mitigation. NextEra pt construction-related gd 01/16/11 23-Dec-10 NA

 Confidential 11/13/2013 Page 4



Mustard = Submitted and Approved     Green = Submitted, waiting on approval   Pink = Upcoming Submittals          Light Blue = include in the MCR

# Agency Pre-con Const ops COC Title Description Responsibility COC Verification Internal Due Date
Date Final 

Due

Date 
Submitted to 

Agency
Agency Status

289 CEC x  CUL-1 
prehistoric Trails Network Cultural 
Landscape (PTNCL) Documentation and 
Poss. NRHP Nomination   

Submit notice of fund transfer.
NextEra < 10d of transfer 27-Sep-10

Approved 
10/15/10

290 CEC x CUL-1 
PTNCL Documentation and Poss. 
NRHP Nomination   

Contribute funds for the PTNCL Documentation and Possible NRHP 
Nomination program.

NextEra upon receipt of invoice 27-Sep-10
Approved 
10/15/10

291 CEC x CUL-2

Desert Training Center CAL-AZ 
Maneuver Area Cultural Landscape 
Documentation and Poss. NRHP 
Nomination   

Submit notice of fund transfer.

NextEra < 10d of transfer 27-Sep-10
Approved 
10/15/10

292 CEC x CUL-2

Desert Training Center CAL-AZ 
Maneuver Area Cultural Landscape 
Documentation and Poss. NRHP 
Nomination   

Contribute funds for the Documentation and Possible NRHP Nomination 
program (DTCCL)

NextEra upon receipt of invoice 27-Sep-10
Approved 
10/15/10

293 CEC x CUL-3 Cultural Resources Personnel  
Assign a cultural resource specialist (CRS).   

AECom pt site mobilization 01/16/11 26-Aug-10
Approved 
10/18/10

295 CEC x CUL-3 Cultural Resources Personnel  
Obtain services of a specialist backhoe operator during excavation of CA-
Riv-9072

AECom NA NA 5-Apr-12  

297 CEC x CUL-3 Cultural Resources Personnel  

Submit resumes for a CRS, alternate CRS (optional), prehistoric 
archaeologist, ethnographer, historical archaeologist, project 
geoarchaeologist.

AECom > 75d pt gd 11/02/10 26-Aug-10

CRS, Approved 
10/18/10
Alt CRS (addl info 
submitted 10/29)
PPA, Approved 
10/18/10 
PHA,  Approved 
10/18/10
GE   (addl info 
submitted 10/29)

299 CEC x x CUL-3 Cultural Resources Personnel  
Submit confirmation of CR staff availability for CUL-8, 10, 11, 12 and 17.

AECom 10d pt data recovery 01/07/11
Completed 
with resume 
submittal

NA

301 CEC x CUL-3 Cultural Resources Personnel  Submit letter with names and quals of CR Monitors.   AECom 15d pt data recovery 01/02/11 10-Dec-10 Approved 1/13/11
301 CEC x CUL-3 Cultural Resources Personnel  Submit letter with names and quals of field crew members.   AECom 15d pt data recovery 01/02/11 NA N/A

303 CEC x x CUL-4
Project Documents for Cultural 
Resources Personnel  

If construction is phased, submit maps and drawings.  Provide phase 
schedule to CRS and CPM. 

Jessica Auch 15d pt start of each phase 01/01/11
Completed 
with CIVIL-1

N/A

303 CEC x x CUL-4
Project Documents for Cultural 
Resources Personnel  

If construction is phased, submit maps and drawings.  Provide phase 
schedule to CRS and CPM. Phase II

Jessica Auch 15d pt start of each phase 04/16/11  N/A

304 CEC x CUL-4
Project Documents for Cultural 
Resources Personnel  

Submit CR data and maps to CR staff and CPM.  
Jessica Auch > 60d pt gd 11/17/10 1-Dec-10

Pending - addl info 
requested

305 CEC x x CUL-4
Project Documents for Cultural 
Resources Personnel  

Submit any changes in footprint.  
Jessica Auch 15d pt gd 01/01/11

1/4/2011
3/18/11

Approved 3/30/11

307 CEC x CUL-5
Cultural Resources Monitoring and 
Mitigation Plan  

Submit information from curation facility.   
Jessica Auch > 30d pt gd 12/17/10 12-Nov-10 NA

308 CEC x CUL-5
Cultural Resources Monitoring and 
Mitigation Plan  

Submit letter agreement to fund curation fees.
Jessica Auch > 20d pt gd 12/27/10 10-Dec-10 NA

309 CEC x CUL-5
Cultural Resources Monitoring and 
Mitigation Plan  

Submit the CRMMP. 
Jessica Auch > 30d pt gd 03/01/11

3/1/2011
4/4/11

 

313 CEC x CUL-7
Worker Environmental Awareness 
Program

CRS to submit training program.  
Jessica Auch > 30d pt gd 12/17/10

12/10/2010 
resubmitted 
on 1/4/11

comments 
received 2/28/11

314 CEC x CUL-7
Worker Environmental Awareness 
Program

CRS to submit WEAP training acknowledgement form.   
AECOM > 15d pt gd 01/01/11

317 CEC x CUL-8 Construction Monitoring Program   
Geoarchaeologist to observe and sample all trenching of Tline as part of 
PTCNL documentation and possible NRHP nomination program (CUL-1). AECOM 1-Aug-11

N/A per a memo 
from the CEC on 
2/19/13. 

326 CEC x CUL-8 Construction Monitoring Program   CPM to provide CRS with daily monitoring form.  AECOM > 30d pt gd 12/17/10 26-Nov-10 NA

329 CEC x CUL-9
Authority to Halt Construction; 
Treatment of Discoveries   

Submit confirmation that CRS and CR staff have stop-work authority and 
notification requirements.

Jessica Auch > 30d pt gd 12/17/10 10-Dec-10 NA

332 CEC x  CUL-10 WEAP - Cultural Considerations Notify CPM that data recovery for small site has begun. Jessica Auch > 15d pt data recovery 01/01/11 21-Dec-10 NA
332 CEC x  CUL-10 WEAP - Cultural Considerations Notify CPM that data recovery for small site has begun.Phase II Jessica Auch > 15d pt data recovery 03/10/11 9-Mar-11 3/28/2011
338 CEC x  CUL-11 Data Recovery for Large sites   Notify CPM of recovery at large sites.  AECOM > 45d pt gd at site 12/02/10 21-Dec-10 NA

340 CEC  x CUL-12
Surface Collection with Sampling for 
site CA-RIV-9073

Notify CMP of collection at CA-Riv-9072 is complete and PRIOR to CR gd 
in that location.    

AECOM < 7d pt gd at site 04/25/11
CEC notification 
on  8/05/11

341 CEC x  CUL-12
Surface Collection with Sampling for 
site CA-RIV-9074

Notify CPM that collection at CA-Riv-9072 will commence.
Jessica Auch > 15d pt data recovery 01/01/11 9-Mar-11 3/28/2011

343 CEC x  CUL-12
Surface Collection with Sampling for 
site CA-RIV-9076

Submit a preliminary letter report detailing finds at CA-Riv-9072.   Can be 
included with report for CUL-11.

Jessica Auch   complete

346 CEC x x CUL-13 Flag and Avoid   
Flag buffer zone around sites CA-Riv-0260, CA-Riv-0663, and CA-Riv-9072. 

AECOM pt gd at site 05/01/11 N/A

347 CEC CUL-14 DELETED Jessica Auch  
348 CEC CUL-15 DELETED Jessica Auch  

349 CEC x CUL-16

Native American Assessment of 
Impacts and Mitigation 
Recommendations for Ethnographic 
Resources   

Submit results of Native American consultation.

Jessica Auch > 15d pt construction 01/01/11  Complete

350 CEC x CUL-16

Native American Assessment of 
Impacts and Mitigation 
Recommendations for Ethnographic 
Resources   

Notify CPM of consultation.

Jessica Auch > 30d pt construction 12/17/10 12-Dec-10 NA

350 CEC x CUL-16

Native American Assessment of 
Impacts and Mitigation 
Recommendations for Ethnographic 
Resources   

Documentation that security gate/guard is in place.

Jessica Auch pt grading 05/01/11 Complete
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351 CEC x CUL-16

Native American Assessment of 
Impacts and Mitigation 
Recommendations for Ethnographic 
Resources   

Consult with Native American representatives regarding to the McCoy 
Spring National Register Archaeological District and sites CA-Riv-0523, CA-
Riv-3149, CA-Riv-4569, and CA-Riv-4699

Jessica Auch pt construction

Ongoing 
through CEC 
specialist 
under CUL-1

Ongoing

352 CEC x CUL-17
Historic Period Site Mapping and In-
Field Artifact Analysis

Include in CRMMP a data recovery plan for the historic-period 
archaeological resources.

AECOM pt gd 01/16/11 1-Mar-11  

353 CEC x CUL-17
Historic Period Site Mapping and In-
Field Artifact Analysis

Submit to CPM letter report that data recovery is complete.
AECOM

< 7d of data recovery 
completion

 
2/1/2011
2/11/11

Approved 2/14/11

355 CEC x x CUL-17
Historic Period Site Mapping and In-
Field Artifact Analysis

Notify CPM that historic-period site mapping and in-field artifact analysis will 
commence.

AECOM
> 15d pt gd within 30m of 
site

17-Jan-11 Complete

355 CEC x x CUL-17
Historic Period Site Mapping and In-
Field Artifact Analysis

Notify CPM that historic-period site mapping and in-field artifact analysis will 
commence. Ph II

AECOM
> 15d pt gd within 30m of 
site

9-Mar-11 3/28/2011

359 CEC  x  HAZ-2

Hazardous Materials Business Plan, 
Spill Prevention, Control and 
Countermeasure Plan, 
Process Safety Management Plan

Submit a final Process Safety Management Plan.    

Fluor > 60d pt receipt of hazmat 02/21/13 03/07/13
NOT REQUIRED 
PER THE CEC 
1/28/13

359 CEC  x  HAZ-2

Hazardous Materials Business Plan, 
Spill Prevention, Control and 
Countermeasure Plan, 
Process Safety Management Plan

Submit a final Spill Prevention, Control, and Countermeasure Plan.

Mosley > 60d pt receipt of hazmat 02/21/13 03/07/13
Approved by the 
CEC on 2/12/12

360 CEC  x  HAZ-3
Safety Management Plan for Hazardous 
Material

Submit a Safety Management Plan.
McCord > 60d pt receipt of hazmat 02/25/13 03/11/13

3/08/13 to the 
CEC # 2013-
013

Approved by the 
CEC on 5/2/13

361 CEC x x HAZ-3
Safety Management Plan for Hazardous 
Material

Implement Safety Management Plan.
Operations Ongoing

362 CEC x HAZ-4 HTF pipe system isolation valves
Submit design drawings showing the number, location, and type of HTF 
isolation valves.

Fluor
> 30d pt const. of solar 
array

08/31/11

363 CEC x HAZ-5 Construction Site Security Plan
Submit a Construction Security Plan Verification.

Fluor > 30d pt construction 12/17/10 2-Dec-10
Approved 
12/10/10

365 CEC  x HAZ-6 Operations Site Security Plan
Submit a Operations Site Security Plan.

McCord > 30d pt receipt of hazmat 03/23/13 04/06/13
3/15/2013 
resubmitted 
4/11/13

Approved by the 
CEC on 5/2/13

367 CEC x  Public Health-1 Cooling Water Management Plan
Submit a Cooling Water Management Plan.

McCord
> 60d pt cooling tower 
operation

3/15/13 CL # 
2013-016

Approved by the 
CEC on 6/19/13

368 CEC x NOISE-1 Resident Notification- Pre-construction
Notify residents within 2 miles of the site and 0.5 mile of linears of start of 
construction.  (Include phone # for noise complaints)   

Fluor > 15d pt gd 01/01/11 14-Jan-11
CEC Approval 
1/19/11

369 CEC x x NOISE-1 Resident Notification- Pre-construction
Maintain telephone number for noise complaints until facility is operational 
for one year.   

Fluor / Operations 1yr

370 CEC  x  NOISE-1 Resident Notification- Pre-construction
Post telephone number for noise complaints at the site during construction, 
visible to passersby.  

Fluor Ongoing

371 CEC x  NOISE-1 Resident Notification- Pre-construction Submit statement and documentation of compliance to CPM.  Fluor pt gd 01/16/11 14-Jan-11

376 CEC x NOISE-3 Noise Control Program
Submit a Noise Control Program and a statement of commitment.

Fluor > 30d pt gd 12/17/10 30-Nov-10
Approved 
12/20/10

380 CEC x Soil & Water-1
Drainage Erosion and Sedimentation 
Control Plan 

Submit final Drainage Erosion and Sedimentation Control Plan. Phase II
Fluor > 30d pt site mobilization 04/02/11

Prelim 3/9/11
Draft 3/22/11

Approved 1/21/11

380 CEC x Soil & Water-1
Drainage Erosion and Sedimentation 
Control Plan 

Submit final Drainage Erosion and Sedimentation Control Plan.  PHASE I
Fluor > 30d pt site mobilization  12/22/10 27-Dec-10 Approved 1/21/11

384 CEC x Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

Submit documentation of mitigation to well owners.
Worley Parsons

< 60d after start of 
operation

12/30/13

391 CEC x Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

Send notices to all owners and conduct a well reconnaissance within 2 miles 
of the project.

Worley Parsons   completed Complete

398 CEC x Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

Monitor wells, seeps and springs to establish preconstruction conditions.
Worley Parsons  12/17/10 completed Complete

399 CEC x Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

Submit report of all pre-construction items, including calculations and 
assumptions.

Worley Parsons > 30d pt construction 12/17/10 Complete

401 CEC x Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

Submit a Groundwater Level Monitoring and Reporting Plan to the CPM for 
review and approval.   

Worley Parsons > 30d pt construction 12/17/10 3-Dec-10
Approved 
12/21/10

408 CEC x x Soil & Water-4 Project GW Wells, Pre-Well Installation
Submit a copy of County concurrence that the proposed well construction 
activities comply with all county well requirements and the water well permit 
program

Fluor
> 30d pt construction of GW 
well

04/01/11 Complete

409 CEC  x Soil & Water-4 Project GW Wells, Pre-Well Installation
Submit documentation that drilling was conducted in compliance with 23 
CCR, sections 2510 et seq,

Fluor
< 15d after GW well 
completion

07/16/11 Complete

411 CEC  x Soil & Water-4 Project GW Wells, Pre-Well Installation
Submit a Well Completion Report.  Concurrently, submit a copy of well 
drilling logs, water quality analyses, and any inspection reports.

Fluor
< 60d after GW well 
constuction

08/29/11 Complete

412 CEC x x Soil & Water-4 Project GW Wells, Pre-Well Installation
Submit to CPM a copy of the water well construction packet submitted to the 
County of Riverside.

Fluor
> 60d pt construction of GW 
well

03/02/11 31-Mar-11 Complete

417 CEC x Soil & Water-5 Construction and Operation Water Use   
Install and maintain metering devices as part of the water supply and 
distribution system (gpd and total).  Submit compliance documentation.

Fluor > 30d pt construction 12/17/10 31-Jan-11 Complete

422 CEC x Soil & Water-7 Septic System and Leach Field Reqs
Submit engineering report on the septic system and leach field design, 
operation, maintenance, and loading impact to groundwater to County.  
Submit County's assessment of compliance.

McCord > 30d pt start of operations 10/01/13
Submitted to 
the CEC on 
8/2/13

Approved by the 
CEC on 9/10/13

423 CEC x  Soil & Water-8
Revised Project Drainage Report and 
Plans     

Submit a Revised Project Drainage Report with the 30 percent Grading and 
Drainage Plans.

Fluor
> 60d pt site mobilization 
(plant)

04/02/11
Prelim 3/9/11
Draft 3/22/11

Complete

424 CEC  x Soil & Water-9 Detailed FLO-2D Analysis    
Submit a detailed FLO-2D analysis with the 30 percent Grading and 
Drainage Plans and revised Project Drainage Report.

Fluor
> 60d pt site mobilization 
(plant)

04/02/11
Prelim 3/9/11
Draft 3/22/11

Complete

425 CEC x Soil & Water-10
Collector and Conveyance Channel 
Compliance with RCFCWCD

Submit two copies of the 30 percent channel design drawings.
Fluor

> 60d pt site mobilization 
(plant)

04/02/11 Prelim 3/9/11 Complete

426 CEC x Soil & Water-11 Channel Erosion Protection 
Incorporate channel erosion protection methods (except "I" ) in the Grading 
and Drainage Plans and all submittals required in SOIL&WATER-8 through 
SOIL&WATER-10.

Fluor
> 60d pt site mobilization 
(plant)

03/02/11 Prelim 3/9/11 Complete

435 CEC x Soil & Water-14
Decommissioning and Closure Plan - 
Water and Wind Considerations

Submit Decommissioning Plans.
Worley Parsons > 60d pt site mobilization 11/17/10 22-Oct-10

Approved 
10/29/10

438 CEC x  Soil & Water-15
Colroado River Flow Mitigation, 
Water Supply Plan

Submit a Water Supply Plan.
Jeff Harvey

> 30d pt GW extraction for 
const.

12/17/10
12/3/2010
resub. 2/1/11

Complete
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440 CEC x Soil & Water-17
Ground Subsidence Monitoring and 
Action Plan

Submit the Ground Subsidence Monitoring and Action Plan.
Worley Parsons

> 30d pt GW extraction for 
const.

12/17/10 8-Dec-10
Approved 
12/23/10

446 CEC x Soil & Water-19 Estimation of Impacts to PVMGB
Submit a report detailing results of the PVMGB underflow depletion 
modeling effort.

Worley Parsons < 30d pt site mobilization 03/15/11 19-Mar-11 Complete

447 CEC x Soil & Water-20
Groundwater Quality Monitoring and 
Reporting Plan

Submit a Groundwater Quality Monitoring and Reporting Plan > 6 weeks pt 
start of construction.  

Worley Parsons > 45d pt construction 12/02/10 27-Oct-10
Approved 
12/21/10

449 CEC  x  Soil & Water-20
Groundwater Quality Monitoring and 
Reporting Plan

Submit a Well Monitoring Installation and Groundwater Quality Network 
Report.

Worley Parsons > 30d pt construction 12/17/10 3-Dec-10
Approved 
12/21/10

450 CEC x Soil & Water-20
Groundwater Quality Monitoring and 
Reporting Plan

Commence groundwater quality monitoring prior to construction.    
Worley Parsons pt construction 12/18/10  

CEC Approval 
12/21/10

451 CEC x  Soil & Water-20
Groundwater Quality Monitoring and 
Reporting Plan

Submit GW quality and level monitoring data.
Worley Parsons

> 30d pt GW extraction for 
const.

12/17/10 3-Dec-10 NA

452 CEC x TRANS-1 Traffic Control Plan
Submit copies of comment letters received from County and Caltrans and 
any associated changes to Traffic Plan.

Fluor > 30d pt construction 12/17/10 16-Dec-10 NA

453 CEC x TRANS-1 Traffic Control Plan

Submit a Traffic Control Plan plus a copy of the transmittal letter to Caltran 
and County.

Fluor > 60d pt gd 11/18/10

11/23/2010  
resubmitted 
1/6/11
1/14/11

Approved 1/17/11

453 CEC x TRANS-1 Traffic Control Plan
Submit a Traffic Control Plan plus a copy of the transmittal letter to Caltran 
and County. Phase II

Fluor > 60d pt gd 03/02/11   

463 CEC x TRANS-5
Restoration of Public Roads, 
Easements, and ROWs

Submit photographs or video of all affected public roads, easements and 
ROWs.

Fluor > 30d pt site mobilization 12/17/10 21-Dec-10 NA

464 CEC x TRANS-5
Restoration of Public Roads, 
Easements, and ROWs

Notify the County and Caltrans of schedule for construction.
Fluor pt site mobilization 01/16/11

Completed 
1/24/11

NA

469 CEC  x TLSN-1
Compliance with Cal Pub Utility 
Commissions (Tline)

Submit letter signed by CA registered electrical engineer affirming the Tlines 
will be constructed in accordance with the stated requirements.

Fluor
> 30d pt construction of 
Tline

06/24/12
CEC Approval 
1/16/13

476 CEC x x VIS-1
Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Submit a Surface Treatment Plan.
Fluor > 30d pt ordering 06/30/11 Complete

494 CEC x VIS-5
Visual Mitigation and Re-vegetation of 
Staging Area  

Meet with CPM to discuss how staging area site plan will minimize visibility 
from rest area.

Fluor > 90d pt construction 10/18/10
12/28/2010
1/14/11

Approved 1.17.11

495 CEC x VIS-6
Reduction of Form, Line and Texture 
Contrast     

Meet with the CPM to discuss incorporation of visual contrast reduction into 
the design plans.

Fluor > 90d pt construction 10/18/10 12-Oct-10
Approved 
10/25/10

497 CEC x WASTE-2 PE or PG - Staff Assignment
Submit resume for a PE or PG.

NextEra > 30d pt site mobilization 12/17/10 4-Nov-10
Approved 
11/30/10

500 CEC x WASTE-4 Construction Waste Management Plan
Submit a Construction Waste Management Plan. 

Fluor > 30d pt construction 12/17/10 2-Dec-10
Approved 
12/16/10

501 CEC x WASTE-5
UXO Identification, Training and 
Reporting Plan

Submit a UXO Identification, Training and Reporting Plan.
Tetra Tech > 30d pt construction 12/17/10 2-Dec-10

Approved 
12/21/10

505 CEC x x x WASTE-6
Haz Waste Generator Idientification 
Number

Obtain a hazardous waste generator identification number from USEPA 
prior to generating any hazardous waste.  Retain a copy onsite.

Gavaldon pt generating haz waste 10/31/13

MAY 2012 
MCR and 
Formal Sub on 
2/19/13

CEC Approval on 
03/23/13

510 CEC x WASTE-9 Operation Waste Management Plan
Submit any required revisions of Ops Waste Plan.

Operations
< 20d of notification from 
CPM

Submitted to 
the CEC on 
7/25/13

Approved by the 
CEC on 8/29/13

515 CEC x Worker Safety-1
Project Construction Safety and Health 
Program

Submit the Construction Emergency Action Plan and the Fire Prevention 
Plan to Riverside County Fire Department for review and comment prior to 
CPM submittal.

Fluor/Tomey Pouncy pt CPM submittal 12/03/10 completed Approved 1/14/11

516 CEC x Worker Safety-1
Project Construction Safety and Health 
Program

Submit the Project Construction Safety and Health Program, to include 
Personal Protective Equipment Program; Exposure Monitoring Program; 
Injury and Illness Prevention Program; Heat Stress Protection Plan; 
Emergency Action Plan; and a Construction Fire Prevention Plan.

Fluor > 30d pt construction 12/17/10
12/16/2010
1/13/11

Approved 1/14/11

517 CEC x x Worker Safety-2
Project Operations Safety and Health 
Program

Submit a Project Operations and Maintenance Safety and Health Program 
to include: Injury and Illness Prevention Plan; Operation Heat Stress 
Protection Plan; BMPs for the storage and application of herbicides; 
Emergency Action Plan; Hazardous Materials Management Program; Fire 
Prevention Plan; and Personal Protective Equipment Program.

Mosley
> 30d pt first fire or 
commissioning

 
CEC Approval on 
5/02/13

518 CEC  x Worker Safety-1
Project Operations Safety and Health 
Program

Submit The Operations Fire Prevention Plan and the Emergency Action 
Plan to Riverside County Fire Department for review and comment.    

Mosley pt CPM submittal  

Approved by the 
RCFD 12/05/10, 
Approved by the 
CEC on 1/14/11

519 CEC x Worker Safety-3
Construction Safety Supervisor - Staff 
Assignment 

Submit name and contact information for the Construction Safety 
Supervisor (CSS).

Fluor > 30d pt site mobilization 12/17/10

11/16/2010
1/11/10
1/18/11
4/4/11

CEC Approval 
4/15/11

520 CEC x x Worker Safety-4
Construction Safety Supervisor - Staff 
Assignment 

CSS to include compliance documentation in Monthly Compliance Report.    
Fluor Monthly

521 CEC x Worker Safety-4 CBO Payments
Submit verification of agreement with CBO for a Safety Monitor to CPM.

NextEra > 60d pt construction 11/17/10 3-Nov-10
CEC Approval 
1/19/11

522 CEC x Worker Safety-4 CBO Payments
Post payment to CBO for a Safety Monitor.

NextEra TBD w CBO 01/01/11 14-Jan-11
CEC Approval 
7/19/11

523 CEC  x x Worker Safety-5 Automatic External Defibrillator onsite 
Install a portable automatic external defibrillator (AED) on site during 
construction and operations.  

Fluor / Operations Ongoing 05/01/11

524 CEC x x x Worker Safety-5 Automatic External Defibrillator onsite 
Conduct AED training program in accordance with CPM-approved program.  

Fluor / Operations Ongoing 05/01/11

525 CEC x Worker Safety-5 Automatic External Defibrillator onsite 
Submit verification that AED exists onsite and the training and maintenance 
program.

Fluor > 60d pt site mobilization 11/17/10 3-Nov-10 Approved 1.14.11

526 CEC x Worker Safety-6 Emergency Access Gate, Spur Road
Submit to the RCFD and CPM preliminary plans of location and details for a 
second access gate to the site.

Fluor
> 60d pt site mobilization 
(plant)

03/02/11
RCFD Approved 
5/16/11

527 CEC x Worker Safety-6 Emergency Access Gate, Spur Road
Submit revised and final plans for second access gate. Include letter or 
statement regarding comments from RCFD.    

Fluor
> 30d pt site mobilization 
(plant)

04/01/11 Complete
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528 CEC x  Worker Safety-6 Emergency Access Gate, Spur Road

Submit verification that all-terrain fire engines have been delivered and 
acceptable to RCFD.  
(see text for alternative measures requirements)

Fluor/McCord > 180d pt receipt of HTF 11/06/12
CEC/RCFD 
Agreement to 
satisfy on 12/28/12

529 CEC x Worker Safety-7
Riv Co Fire Department, Capital and 
Operating Costs Funding

Submit either: agreement with the RCFD re funding for capital costs for fire 
protection/response OR documentation that a letter of credit has been 
provided to the RCFD and will continue annually.

NextEra > 30d pt site mobilization 12/17/10
12/21/2010
1/12/11

CEC temp 
Approval 11/16/12

531 CEC x Worker Safety-8 Dust Control Plan Submit Dust Control Plan. Fluor w/ Tt support > 60d pt site mobilization 11/17/10 1-Nov-10 Approved 1/13/11

539 CEC x GEN-2
Facility Design Submittals to CBO and 
CPM

Submit a schedule of facility design submittals, and master drawing and 
master specifications lists before submitting the initial engineering designs 
for CBO review.

Fluor < 60d pt grading 11/17/10 17-Nov-10
Approved 
12.20.10

542 CEC x GEN-4 Resident Engineer - Staff Assignment
Assign a California- registered architect, or a structural or civil engineer, as 
the resident engineer (RE) in charge of the project.

Fluor > 30d pt grading 12/17/10 14-Jan-11
CEC Approved 
1/19/11

543 CEC x GEN-4 Resident Engineer - Staff Assignment
Notify the CPM of the CBO’s approvals of the RE and other delegated 
engineer(s).

Fluor < 5d of approval 12/08/10 30-Dec-10 Approved 1/19/11

544 CEC x GEN-5
Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the soils (geotechnical) engineer.
Fluor > 30d pt grading 12/17/10 1-Dec-10 Approved

545 CEC x GEN-5
Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of soils (geotechnical) engineer.
Fluor < 5d of approval 12/08/10 30-Dec-10 NA

546 CEC x GEN-5
Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the civil engineer.
Fluor > 30d pt grading 12/17/10 1-Dec-10 Approved

547 CEC x GEN-5
Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the mechanical engineer .
Fluor > 30d pt construction 12/17/10 1-Dec-10 Approved

548 CEC x GEN-5
Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the engineering geologist.
Fluor > 30d pt grading 12/17/10 1-Dec-10 Approved

549 CEC x GEN-5
Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of civil eng assignment.
Fluor < 5d of approval 12/08/10 21-Dec-10 NA

550 CEC x GEN-5
Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of  mech eng assignment.
Fluor < 5d of approval 12/08/10 21-Dec-10 NA

551 CEC x GEN-5
Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of eng. geologist assignment.
Fluor < 5d of approval 12/08/10 21-Dec-10 NA

557 CEC x GEN-6 Special Inspector(s) - Staff Assignment
Submit resumes of special inspector(s).

Fluor > 15d pt activity 25-Feb-11
approved by CBO 
1/25/11

566 CEC x x CIVIL-1
CBO Submittals- Drainage and Grading, 
Statement of Submittal 

Submit to the CBO: (Ph I)
1. Design of the proposed drainage structures and the grading plan;
2. An erosion and sedimentation control plan;
3. Related calculations and specifications;
4. Soils, geotechnical, or foundation investigations reports.                             

Fluor > 15d pt grading 12/22/10 23-Dec-10
Approved 1/21/11 
no phasing

566 CEC x x CIVIL-1
CBO Submittals- Drainage and Grading, 
Statement of Submittal 

Submit to the CBO: (PH II)
1. Design of the proposed drainage structures and the grading plan;
2. An erosion and sedimentation control plan;
3. Related calculations and specifications;
4. Soils, geotechnical, or foundation investigations reports.                             

Fluor > 15d pt grading 04/16/11  
Approved 1/21/11 
no phasing

577 CEC  x STRUC-1
CBO Submittals - Major Structure or 
Facility design Component, Statement 
of Submittal 

approval of the final grading plans (including final changes) for the
McCord

> 60d pt start of 
construction listed GEN-2.   

03/02/11
Approved by the 
CEC on 12/20/10

605 CEC x PAL-1
Paleontological Resource Specialist - 
Staff Designation

Submit resume of Paleo Resource Monitors.
Tetra Tech > 20d pt gd 04/11/11  Complete

606 CEC x PAL-1
Paleontological Resource Specialist - 
Staff Designation

Submit resume of the Paleo Resource Specialist (PRS).
Tetra Tech > 60d pt gd 11/17/10 2-Sep-10

Approved 
10/25/10

607 CEC x PAL-2
PRS Submittal - Stie Drawings Showing 
Disturbance Areas

Submit maps and drawings showing the footprint of the power plants, 
construction lay down areas, and all related facilities.

Fluor > 30d pt gd 12/17/10 4-Jan-11 NA

611 CEC x x PAL-2
PRS Submittal - Stie Drawings Showing 
Disturbance Areas

Submit schedule of construction phases before work commences on 
affected power plants.

Fluor
pt start of const on affected 
power plants

05/01/11 4-Jan-11 NA

612 CEC x x PAL-2
PRS Submittal - Stie Drawings Showing 
Disturbance Areas

If the footprint of the project or its linear facilities change, provide maps and 
drawings reflecting those changes.

Fluor > 15d pt gd 01/01/11
1/4/2011
3/8/11

Approved 3/17/11

614 CEC x PAL-3
Paleontological Resources Monitoring 
and Mitigation Plan

If PRS determines that paleontological materials could be impacted, PRS to 
submit a paleontological resources monitoring and mitigation plan 
(PRMMP).

Tetra Tech > 30d pt gd 12/17/10 3-Dec-10
Approved 
12/21/10

618 CEC x PAL-4 Paleontological WEAP
 Include paleo resources in the WEAP.

Tetra Tech > 30d pt gd 12/17/10 14-Dec-10
Approved 
1/4/2011

619 CEC x PAL-4 Paleontological WEAP
Submit script and final video of paleo training.

Tetra Tech > 30d pt gd 12/17/10 14-Dec-10
Approved 
1/4/2011

627 CEC x  TSE-1

CBO and CPM submittal - Schedule of 
design submittals (Master Drawing List, 
Master Spec List, Major Equip and 
Structure List)

Submit the schedule, a Master Drawing List, and a Master Specifications 
List.

Watson pt construction 07/24/12
See GEN-2 
Approved by CEC 
12/8/10

638 CEC x TSE-6
CBO Submittal - TSE-5 Change 
Requests

Notify the CBO and the CPM of any impending changes that may not 
conform to requirements of TSE-5 and request approval to implement such 
changes pt to the construction of transmission facilities. 

Watson pt const of Tline 07/24/12

648 CEC x COMPLIANCE-4 Pre-con Matrix and tasks   
Submit a pre-construction matrix identifying only those conditions that must 
be fulfilled before the start of construction,

Tetra Tech / Fluor pt construction 01/16/11 5-Nov-10 Complete

650 CEC x x COMPLIANCE-6
Monthly Compliance Report and Key 
Events List

Submit Monthly Compliance Reports.  Include an initial list of dates for each 
of the events identified on the Key Events List.

Gavaldon 1st MCR Monthly
12/7/2010
1/12/11

Complete

653 CEC x COMPLIANCE-9 Complaints, Notices and Citations 
Send a letter to property owners living < 1mile of the project notifying them 
of a telephone number to contact project representatives with questions, 
complaints, or concerns.

NextEra pt construction 01/16/11  Approved 1/19/11

596A CEC x MECH-2
CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Request CBO and/or Cal-OSHA inspection of pressure vessel upon 
completion of installation. FOR UNIT 1

McCord upon installation UNIT 1

596C CEC x MECH-2
CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Request CBO and/or Cal-OSHA inspection of pressure vessel upon 
completion of installation. COMMON AREA

McCord upon installation COMMON AREA
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91 CEC x AQ-46
Gas tank and pump - initial and annual 
testing

Submit results of pressure checks.   

Operations < 30d after test 08/08/13 08/13/13

Submitted to 
CEC and 
MDAQMD on 
8/02/13

Approved by the 
CEC on 8/21/13 

14 CEC x AQ-SC7 Dust Control Plan - Operations

Submit Operations Dust Control Plan.

Operations 30 days prior to operation  

Submitted to 
the CEC on 
5/17/13 CL# 
2013-029

Comment 
received by CEC 
Staff on 
6/10/13.Resubmitt

432 CEC  x Soil & Water-13 Channel Maintenance Program  
Submit two copies a Channel Maintenance Program.

Gavaldon
> 60d pt start of project 
related activity

  
Submitted to the 
CEC on 10/01/13

535 CEC x x GEN-1
2007 Ca Buidling Standards Code 
Compliance

Provide the CPM a copy of the certificate of occupancy (CO).
BV < 30d of receipt

585 CEC  x STRUC-4
2007 CBC Compliance for Toxic or 
HAZMAT

Submit to the CBO final design plans for tanks or vessels. 
McCord > 30d pt installation  

Unit 2 and 
Common Area 
Approved

637 CEC x TSE-5
CBO Submittal - Tline Design Drawings, 
Specs and Calca 

Submit to the CBO :
a)  Design drawings for the poles/towers, foundations, anchor bolts, 
conductors, grounding systems, and major switchyard equipment; 
b)   design criteria, a discussion of the calculation method(s), a sample 
calculation based on “worst case conditions” and a statement by the 
engineer that the Tline element(s) will conform with specified codes and 
standards.  
c)  Electrical one-line diagrams signed and sealed by the electrical engineer, 
a route map, and an engineering description of the equipment and 
configurations covered by requirements TSE-5
d)  The Special Protection System (SPS) sequencing and timing if 
applicable shall be provided concurrently to the CPM.
e)  A letter stating that the mitigation measures or projects selected by 
the transmission owners for each reliability criteria violation, for which 
the project is responsible, are acceptable,
f)  The final Phase II Interconnection Study,  
g)  A copy of the executed LGIA signed by the California ISO and the 
project owner. 

Watson pt const of Tline 07/24/12
Submitted to 
the CBO

items in bold still 
outstanding

594A CEC x MECH-2
CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Submit vendor certification for prefabricated vessels and tanks and 
Engineers verification that plans conform with ASME Code.  Submit copy of 
transmittal letter to CPM.  FOR UNIT 1

McCord > 30d pt installation UNIT 1

594B CEC x MECH-2
CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Submit vendor certification for prefabricated vessels and tanks and 
Engineers verification that plans conform with ASME Code.  Submit copy of 
transmittal letter to CPM. FOR UNIT 2

McCord > 30d pt installation UNIT 2  

594C CEC x MECH-2
CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Submit vendor certification for prefabricated vessels and tanks and 
Engineers verification that plans conform with ASME Code.  Submit copy of 
transmittal letter to CPM. FOR COMMON AREA

McCord > 30d pt installation COMMON AREA

596B CEC x MECH-2
CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Request CBO and/or Cal-OSHA inspection of pressure vessel upon 
completion of installation. FOR UNIT 2

McCord upon installation UNIT 2  

597A CEC x MECH-2
CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Ensure that all boilers and pressure vessels are designed, fabricated, and 
installed in accordance with ASME Code.  FOR UNIT 1

BV Ongoing UNIT 1

597B CEC x MECH-2
CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Ensure that all boilers and pressure vessels are designed, fabricated, and 
installed in accordance with ASME Code.  FOR UNIT 2

BV Ongoing UNIT 2  

597C CEC x MECH-2
CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Ensure that all boilers and pressure vessels are designed, fabricated, and 
installed in accordance with ASME Code. FOR COMMON AREA

BV Ongoing COMMON AREA

12 CEC x AQ-SC6 Fleet Plan for operations vehicles
Submit to the CPM a Fleet Plan for vehicles dedicated to mirror washing 
and maintenance activities.    NEE > 30d pt operation 09/18/13 10/02/13 11/12/13

Waiting on 
Approval by the 
CEC

24 CEC  x AQ-6
Initial MDAQMD Compliance Test - NG 
boilers

Submit test results within 180 days of initial start up. 
Operations < 180d after initial start up 03/01/14 04/30/14

25 CEC x AQ-6
Initial MDAQMD Compliance Test - NG 
boilers

Notify agencies within fifteen working days before the initial MDAQMD 
compliance test. 

Gavaldon < 15d  prior to test 09/13/13 09/23/13

359 CEC  x  HAZ-2

Hazardous Materials Business Plan, 
Spill Prevention, Control and 
Countermeasure Plan, 
Process Safety Management Plan

Submit a final Hazardous Materials Business Plan.

McCord > 60d pt receipt of hazmat 02/25/13 03/11/13

 walked in to 
the County by 
J.Wellman on 
3/11/13 #2013-
015 comments 
received by 
the RCEHD

Approved by the 
CEC on 5/10/13. 
resubmittal on 
7/2/13 to the 
RCEHD. Received 
comments from 
Brad Ballen 
working on final 
edits

377 CEC x NOISE-4 Occupational Noise Survey
Conduct an occupational noise survey.

Operations
following first sustained 
output of 90%

434 CEC x Soil & Water-13 Channel Maintenance Program  
Submit written commitment to adopt and implement the Program.   

Operations
> 60d pt start of project 
related activity

 
Submitted to the 
CEC on 10/01/13

488 CEC  x VIS-4 Reflective Glare Mitigation   
Construct perimeter chain link using dark or earth-toned opaque privacy 
slats of a minimum 8 feet in height. 

Gavaldon Ongoing 06/04/12 Oct-11

592 CEC x MECH-1
CBO Submittal -Plan Piping and 
Plumbing System, Final design specs 
and calcs 

Submit to the CBO the final plans and a statement from the mechanical 
engineer certifying compliance with applicable LORS for major piping or 
plumbing.

McCord > 30d pt installation

598 CEC x MECH-3 CBO Submittal - HVAC Specs, etc.
Upon completion of any increment of construction, request CBO’s inspection 
and approval of that construction. 

McCord
Upon completion of 
increment of construction

599 CEC x MECH-3 CBO Submittal - HVAC Specs, etc.
Submit to the CBO the required HVAC and refrigeration plans and a 
statement from the mechanical engineer certifying compliance with 
applicable codes.  Submit copy of the transmittal letter to the CPM.

 
> 30d pt const of HVAC or 
refrig system

600 CEC  x ELEC-1
CBO Submittal - Electrical Equipment 
and Systems

Submit to the CBO the final plant design plans and a signed/stamped 
stamped statement from the responsible electrical engineer attesting 
compliance with the applicable LORS.

 
> 30d pt start of each 
increment of construction
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632 CEC x TSE-4
CBO Submittal - Power Plant 
Switchyard, Outlet Line and Termination 
Design Plans

Submit to the CBO the final design plans, etc for  the power plant 
switchyard, and outlet line and termination, include statement from the 
electrical engineer verifying compliance with all applicable LORS.

McCord
pt start of each increment of 
construction

Split into 
increments

11B CEC x AQ-SC6 Fleet Plan for operations vehicles
Submit to the CPM a copy of the plan that identifies the size and type of the 
on-site vehicle and equipment fleet and the vehicle and equipment purchase 
orders and contracts and/or purchase schedule

Operations 30 days prior to operation 09/02/13 10/02/13

477B CEC x x VIS-1
Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Notify CPM when surface treatment is complete and ready for inspection.   
Submit photographs of treated structures upon completion.   UNIT 2

Gavaldon
upon completion of 
installation

477C CEC x x VIS-1
Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Notify CPM when surface treatment is complete and ready for inspection.   
Submit photographs of treated structures upon completion.   COMMON 
AREA

Gavaldon
upon completion of 
installation

40 CEC x AQ-13
HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Submit a report of test results to the District.
McCord < 45d after test 10/18/13 11/02/13

55 CEC x AQ-20
Drift Eliminator Monitoring and 
Reporting - Cooling Towers

Submit manufacturer guarantee data for the drift eliminator.  
McCord

> 30d pt cooling tower 
operation

03/01/14  

92 CEC x AQ-46
Gas tank and pump - initial and annual 
testing

Perform pressure, leak and liquid removal tests within 60 days of 
construction completion.  Document test data on a Form similar to EO VR-
401-A Form 1

Air Subcontractor Annually   

5 CEC x  AQ-SC3
Construction Fugitive Dust Control; 
AQCMM monthly reporting - 

AQCMM to submit compliance documentation to the CPM in each Monthly 
Compliance Report.

Gavaldon MCR  

7 CEC x AQ-SC4 Dust Plume Response Requirement
Submit information on dust plume observations, response, and list of 
equipment onsite in Monthly Report.  

Gavaldon MCR Monthly Ongoing

9 CEC x AQ-SC5
Diesel engine emissions - monitoring 
and reporting

Implement Diesel-Fueled Engine Control ECM MCR 01/17/11

9 CEC x AQ-SC5
Diesel engine emissions - monitoring 
and reporting

Submit compliance documentation in Monthly Compliance Report.    
ECM MCR Monthly Ongoing

102 CEC x BIO-2 Designated Biologist - responsibilities
Include documentation of biological resource compliance in the Monthly 
Compliance Reports.

Gavaldon MCR Monthly

110 CEC x BIO-4 Biological Monitors - responsibilities Include BIO-4 compliance documentation in Monthly Compliance Report.   Gavaldon Monthly Monthly

115 CEC x BIO-6
Worker Environmental Awareness 
Program (WEAP) 

 
Submit training records in the Monthly Compliance Report.    

Gavaldon Monthly

124 CEC x x BIO-7
Biological Resources Mitigation 
Implementation and Monitoring Plan 

Include BIO-7 compliance documentation in Monthly Compliance Report.   
Gavaldon MCR

130 CEC x BIO-8
Impact Avoidance and Minimization 
Measures 

Include BIO-8 compliance documentation in Monthly Compliance Report.   
Gavaldon MCR Monthly

192 CEC x x  BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit burrowing owl compliance documentation in monthly compliance 
report.    Gavaldon MCR

212 CEC x  BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Submit compliance documentation of special-status plant avoidance and 
minimization measures in the Monthly Compliance Reports.  

Gavaldon MCR Monthly n/a

258 CEC  x BIO-22 Mitigation for Impacts to State Waters    
 Include a discussion of work in waters of the state in Monthly Compliance 
Reports. AECOM

Monthly, a section on the 
monthly report addresses 
this issue.

Monthly

315 CEC  x CUL-7
Worker Environmental Awareness 
Program

Submit all new WEAP acknowledgement forms and a running tally of 
trained employees in monthly compliance report.   

Gavaldon Monthly Monthly

323 CEC  x CUL-8 Construction Monitoring Program   Include report of any NCRs in monthly compliance report.   Gavaldon MCR

346 CEC x x CUL-13 Flag and Avoid   
Inspect flagged buffer zone around sites CA-Riv-0260, CA-Riv-0663, and 
CA-Riv-9072 monthly.   Submit compliance documentation in the Monthly 
Compliance Report.    

Gavaldon Monthly 01/16/11

381 CEC x x Soil & Water-1
Drainage Erosion and Sedimentation 
Control Plan 

Submit compliance documentation in the Monthly Compliance Report.   
Gavaldon MCR

456 CEC x  TRANS-2 Vehicle Weight Limits
Obtain necessary overweight/oversized and other transportation permits 
required by Caltrans and the County.  Report receipt of permits in Monthly 
Report.

Gavaldon MCR 05/01/11

457 CEC x x TRANS-3 Public ROW Encroachment
Obtain necessary encroachment permits from Caltrans and all relevant 
jurisdictions.  Report receipt of permits in Monthly Report.

Gavaldon MCR 01/16/11

462 CEC x x TRANS-4 Hazmat Transport Permits/Licenses
Obtain necessary hazardous material transport permits from Caltrans and all 
relevant jurisdictions.  Report receipt in Monthly Report.

Gavaldon MCR 05/01/11

503 CEC  x x WASTE-6
Haz Waste Generator Idientification 
Number

Submit documentation of any new or revised hazardous waste generation 
notifications in the following Monthly Compliance Report.   

Gavaldon Monthly Monthly

538 CEC x x GEN-2
Facility Design Submittals to CBO and 
CPM

Include updated schedule of facility design submittals, and master drawing 
and master specifications in the Monthly Compliance Report.   

Gavaldon MCR 12/04/10 17-Nov-10 NA

541 CEC x x x GEN-3 CBO Payments
Submit a copy of the CBO’s receipt of payment to the CPM in the next 
monthly compliance report indicating that applicable fees have been paid.

Gavaldon < 30d Monthly 01/05/11

552 CEC x GEN-6 Special Inspector(s) - Staff Assignment
Include a copy of the CBO’s approval of the qualifications of all special 
inspectors in the next monthly compliance report.

Gavaldon MCR

558 CEC x GEN-7
Facility Design Discrepancy 
Documentation

Submit a copy of the CBO’s approval of corrective action taken to resolve a 
discrepancy in the next monthly compliance report.

Gavaldon MCR Monthly

563 CEC x GEN-8
As-builts, CBO Notification of 
Complietion and Compliance

Submit a copy of statement of work completed to the CPM in the next 
monthly compliance report.

Gavaldon Monthly  

567 CEC x  CIVIL-1
CBO Submittals- Drainage and Grading, 
Statement of Submittal 

Include CBO approval in following monthly compliance report.   
Gavaldon < 30d after approval

571 CEC  x CIVIL-3
CBO Inspection of 2007 CBC 
Compliance

Include a list of NCRs in the following Monthly Compliance Report.   
Gavaldon MCR Monthly

574 CEC  x CIVIL-4 Final Grading Plans - CBO submittal
Submit a copy of the CBO's approval of grading plans to the CPM in the 
next monthly compliance report.

Gavaldon < 30d after approval

584 CEC x x STRUC-3
CBO Submittal - Design Changes, 
Revised Drawings, Specs, Calcs

Notify the CPM, via the monthly compliance report, when the CBO has 
approved the revised plans.

Gavaldon < 30d of approval

586 CEC x x STRUC-4
2007 CBC Compliance for Toxic or 
HAZMAT

Include copies of the CBO approvals of plan checks to the CPM in the 
following monthly compliance report. 

Gavaldon MCR

587 CEC x STRUC-4
2007 CBC Compliance for Toxic or 
HAZMAT

Include a copy of the CBO’s inspection approvals to the CPM in the monthly 
compliance report following completion of any inspection.

Gavaldon < 30d following inspection
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590 CEC x MECH-1
CBO Submittal -Plan Piping and 
Plumbing System, Final design specs 
and calcs 

The project owner shall transmit to the CPM, in the monthly compliance 
report following completion of any inspection, a copy of the transmittal letter 
conveying the CBO’s inspection approvals.

Gavaldon MCR Monthly

591 CEC x MECH-1
CBO Submittal -Plan Piping and 
Plumbing System, Final design specs 
and calcs 

Include a copy of transmittal letter to CBO in following monthly compliance 
report.  Gavaldon < 30d of submittal

595 CEC x MECH-2
CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Include CBOs inspection approval in the monthly compliance report 
following any inspection.  

Gavaldon  

602 CEC  x ELEC-1
CBO Submittal - Electrical Equipment 
and Systems

Include in the monthly compliance report:
1. Receipt or delay of major electrical equipment; 
2. Testing or energization of major electrical equipment; and
3. A signed statement by the registered electrical engineer certifying that the 
proposed final design plans and specifications conform to requirements set 
forth in the Energy Commission decision.

Gavaldon MCR Monthly

616 CEC  x PAL-4 Paleontological WEAP Submit Paleo training documentation in Monthly Compliance Report. Gavaldon MCR Monthly

620 CEC  x PAL-5
PRS Monitoring and Stop Work 
Authority

Include summary of paleo monitoring activities and finds in the Monthly 
Compliance Report.  

Gavaldon MCR Monthly

628 CEC x  TSE-1

CBO and CPM submittal - Schedule of 
design submittals (Master Drawing List, 
Master Spec List, Major Equip and 
Structure List)

Include TSE schedule updates in the Monthly Compliance Report. 

Gavaldon MCR

633 CEC x TSE-4
CBO Submittal - Power Plant 
Switchyard, Outlet Line and Termination 
Design Plans

Submit a copy of the transmittal letter of final design plans to CBO in the 
next monthly compliance report. Gavaldon MCR

636 CEC x TSE-4
CBO Submittal - Power Plant 
Switchyard, Outlet Line and Termination 
Design Plans

Include in the monthly compliance report: a) receipt or delay of major 
electrical equipment; b) testing or energization of major electrical 
equipment; and c) the number of electrical drawings approved, submitted for 
approval, and still to be submitted.

Gavaldon MCR Monthly

649 CEC x COMPLIANCE-5 Compliance Matrix
Submit a compliance matrix with each monthly and annual compliance 
report

Gavaldon MCR 7-Dec-10

6 CEC x AQ-SC3
Construction Fugitive Dust Control; 
AQCMM monthly reporting - 

Implement Dust Control BMPs Arneson  01/17/11

6 CEC x AQ-SC3
Construction Fugitive Dust Control; 
AQCMM monthly reporting - 

Stabilize all disturbed areas after construction activities. 
Arneson Construction Completion 07/01/14

7 CEC x AQ-SC4 Dust Plume Response Requirement  Arneson  01/17/11

8 CEC x AQ-SC4 Dust Plume Response Requirement
Monitor all construction activities for visible dust plumes. If plumes 
observed, implement mitigation as specified.

Arneson Ongoing

10 CEC x AQ-SC5
Diesel engine emissions - monitoring 
and reporting

AQCMM to inspect and tag all diesel-fueled engines  
Diesel engines and tier standards - see full text.   
Do not idle diesel equipment for more than 5 mins.(see full text for 
exceptions)     

Arneson Ongoing Monthly Ongoing

11 CEC x AQ-SC6 Fleet Plan for operations vehicles
Update Fleet Plan every other year.  Submit the Fleet Plan with Annual 
Report.    

Operations Bi-Annually Annual

15 CEC x x AQ-SC7 Dust Control Plan - Operations
Submit report identifying locations of all speed limit signs, and a copy of the 
training manual.  

Operations
< 60d after start of 
operation

12/10/13 12/31/13

16 CEC x x x AQ-SC8 Air permit submittals
Submit all modified or revised ATC/PTO documents and all federal air 
permits.

Gavaldon < 15d of receipt
02/11/13 
renewed

18 CEC x AQ-1
Equipment Operation, Application 
Requirements - NG boilers

Operate NG boilers in compliance with all data and specifications submitted 
with application.

Operations Ongoing

19 CEC x AQ-2
Equipment fuel Use, Manufacturer 
Specifications - NG boilers

Fuel equipment only with NG.  Operate and maintain in accordance with 
manufacturer recommendations.    

Operations Ongoing

20 CEC x AQ-3 Emissions limits, reporting - NG boilers
Emissions shall not exceed the following hourly emission limits (see full text)

Operations Ongoing

21 CEC  x AQ-3 Emissions limits, reporting - NG boilers
Submit emissions compliance documentation in Annual Compliance Report.  

Operations Annually

22 CEC x AQ-4
Maintenance and Operations Log - NG 
boilers

Maintain an operations log on-site and current for a minimum of five (5) 
years. 

Operations Ongoing, 5 yrs

23 CEC x AQ-4
Maintenance and Operations Log - NG 
boilers

Make the site available to the District, ARB, and the Energy Commission for 
inspection of records.

Operations Ongoing

26 CEC x AQ-7
Annual MDAQMD Compliance Test - 
NG boilers

Perform annual MDAQMD compliance tests.  
Operations Annually

27 CEC x AQ-7
Annual MDAQMD Compliance Test - 
NG boilers

Submit results report to the District no later than six weeks prior to the 
expiration date of this permit. 

Operations < 6w pt expiration of permit

28 CEC x AQ-9 HTF Ullage/Exp. Tanks - HTF storage Ullage tanks - This system shall store only HTF. Operations Ongoing

29 CEC x AQ-10
HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Monitor VOC output, sample weekly. Calibrate FID on day of use. Maintain 
log of weekly sampling results and keep log onsite.  Provide sampling log to 
District upon request.     

Operations Weekly  

30 CEC x AQ-10
HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Operate ullage tanks system with the carbon adsorption system.   
[VOC and Benzene emissions cap, see full text]

Operations Ongoing

31 CEC x AQ-10
HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit compliance documentation in Annual Compliance Report.    
Operations Annually

32 CEC x AQ-10
HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit a yearly summary report of all VOC emissions.
Operations Jan-31 Annually

34 CEC x AQ-10
HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit initial test results within 180 days after startup. 
Operations < 180d after initial start up 04/30/14

37 CEC x AQ-12
HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Make the site available to the District, ARB, and the Energy Commission for 
inspection of records.

Operations Ongoing

39 CEC x AQ-12
HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Submit volume of HTF removed and added in Annual Report.    
Operations Annually

43 CEC x AQ-13
HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Submit to the District a compliance test protocol.    
Operations < 60d after initial start up 12/30/13

44 CEC  x AQ-14
HTF Ullage/Exp. Tanks - Initial 
MDAQMD Compliance Testing and 
Reporting   

Perform initial compliance tests in accordance with the MDAQMD 
Compliance Test Procedural Manual.  Submit test report. Operations < 180d after initial start up 04/30/14
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45 CEC x AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Make the site available to the District, ARB, and the Energy Commission for 
inspection of records. Operations Ongoing

46 CEC x AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Perform annual compliance tests in accordance with the MDAQMD 
Compliance Test Procedural Manual.  Operations Annually

47 CEC x AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Submit test results and report  to the District no later than six weeks prior to 
the expiration date of this permit.  Operations < 6w pt expiration of permit

48 CEC x AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Retain all annual test records for 5 yrs.   
Operations Ongoing, 5 yrs

49 CEC x AQ-16
HTF Ullage/Exp. Tanks - Emission rate 
caps

Include Ullage/tank emission rate caps compliance documentation in Annual 
Report. 

Operations Annually

50 CEC x AQ-16
HTF Ullage/Exp. Tanks - Emission rate 
caps

Maintain emission rates below specified volumes.  
Operations Ongoing

51 CEC x x AQ-17
HTF Ullage/Exp. Tanks - Regulated 
Substances

Submit a Compliance Plan of the toxic or hazardous substances if current 
non-criteria substances in the HTF become regulated as toxic or hazardous 
substances. 

Operations Ongoing IF/THEN

52 CEC x AQ-18
Equipment Operation, Application 
Requirements - Cooling Towers

Operate cooling towers in compliance with all data and specifications 
submitted in application.

Operations Ongoing

53 CEC x AQ-19
Equipment Operation Manufacturer 
Specifications - Cooling Towers

Operate cooling towers in compliance with all manufacturer specifications.
Operations Ongoing

54 CEC x AQ-20
Drift Eliminator Monitoring and 
Reporting - Cooling Towers

Comply with drift rate emissions cap (see full text).   
Operations Ongoing

56 CEC x AQ-20
Drift Eliminator Monitoring and 
Reporting - Cooling Towers

Submit compliance documentation on operating emission rates with Annual 
Report.    

Operations Annually

56B CEC x AQ-21
Drift Eliminator Monitoring and 
Reporting - Cooling Towers

Perform weekly conductivity tests of the blow down water. Provide  to the 
District, ARB and the CEC

58 CEC x AQ-23
Operating Time Restrictions - Cooling 
Towers

Submit compliance documentation with Annual Report.
Operations Annually

59 CEC x AQ-23
Operating Time Restrictions - Cooling 
Towers

Do not operated for more than 3,200 hours per rolling twelve month period 
and more than 15 hours per calendar day. 

Operations Ongoing

60 CEC x AQ-24
Maintenance and Operation Log - 
Cooling Tower

Maintain operations log onsite for 5 years.    
Operations Ongoing 

61 CEC x AQ-24
Maintenance and Operation Log - 
Cooling Tower

Make site available for inspection of records and equipment by 
representatives of the District, ARB, and the Energy Commission.

Operations Ongoing 

62 CEC x AQ-25
Drift Eliminator Maintenance 
Procedures

Make available compliance documentation for inspection by representatives 
of the District, ARB, and the Energy Commission

Operations Ongoing 

63 CEC x AQ-26
Equipment Operation Manufacturer 
Specifications - 341HP generators

Operate generators in compliance with all manufacturer specifications.
Operations Ongoing 

64 CEC x AQ-27 Fuel Restrictions - 341 HP generators Use only ultra-low sulfur diesel fuel. Retain fuel purchase records. Operations Ongoing 

66 CEC x AQ-29
Operating Time Restrictions - 341 HP 
generators

Use limited to emergency power.  Operate no more than 50hr/yr for testing 
and maintenance.   

Operations Ongoing 

67 CEC x AQ-30
Operations and Maintenance log - 341 
HP generators

Maintain a operations log for a minimum of two years.
Operations

Ongoing 2 yrs after start of 
operations

68 CEC x AQ-30
Operations and Maintenance log - 341 
HP generators

Make records available to the District for three years.  
Operations

Ongoing 3 yrs after start of 
operations

69 CEC x AQ-30
Operations and Maintenance log - 341 
HP generators

Submit compliance documentation in Annual Report.   
Operations Annually

70 CEC x AQ-30
Operations and Maintenance log - 341 
HP generators

Make site and records available for inspection by representatives of the 
District, ARB, and the Energy Commission.

Operations Ongoing

71 CEC x AQ-31
Voluntary Power Outage Use - 341 HP 
generators

Do not use generators during a voluntary power outage or reduction.  
Operations Ongoing

72 CEC x AQ-32
Involuntary Power Outage Use - 341 HP 
generators

Operate generators <30 minutes pt ordered outage.  Shut down immediately 
after advised that the outage is no longer imminent or in effect. Operations Ongoing

73 CEC x AQ-33 ATCM Compliance - 341 HP generators
Operate and maintain equipment in accordance with ATCM for Stationary 
Compression Ignition Engines.

Operations Ongoing 

75 CEC x AQ-34 NSPS Compliance -341 HP generators
 Operate and maintain equipment in compliance with requirements of the 
NSPS for Stationary Compression Ignition Internal Combustion Engines.

Operations Ongoing

76 CEC x AQ-35
Equipment Specification Compliance - 
315 HP fire pump engines

Install, operate and maintain equipment in accordance with manufacture 
recommendations and with all data and specifications submitted with permit 
application.

Site Available

77 CEC x AQ-36
Fuel Restrictions - 315 HP fire pump 
engines

Use only ultra-low sulfur diesel fuel for equipment.
Operations Ongoing

79 CEC x AQ-38
Operating time restirctions - 315 HP fire 
pump engines 

Limit use for emergency power.  Operate < 50hrs/yr for testing.  
Operations Ongoing

80 CEC x AQ-39
Operations and Maintenance log - 315 
HP fire pump engines

Maintain an operations log for this unit current and on-site, for three years.
Operations

3 yrs after start of 
operations

10/31/16

81 CEC x AQ-39
Operations and Maintenance log - 315 
HP fire pump engines

Submit compliance documentation in Annual Report.
Operations Annually

82 CEC x AQ-40
ATCM Compliance - 315 HP fire pump 
engines

Operate and maintain equipment in accordance with ATCM for Stationary 
Compression Ignition Engines.

Operations Ongoing

83 CEC x AQ-41
NSPS Compliance - 315 HP fire pump 
engines

Operate and maintain equipment in compliance with requirements of the 
NSPS for Stationary Compression Ignition Internal Combustion Engines.

Operations Ongoing

86 CEC x AQ-43
Gas tank and pump - inspection and 
maintenance records

Maintain an inspection, repair and maintenance log onsite for at least two 
years.   

Operations
2 yrs after start of 
operations

11/01/15

88 CEC x x AQ-44
Gas tank and pump - piping or vapor 
recovery modifications

Submit any modification to the piping or control fitting of the vapor recovery 
system for review and approval.  

McCord Ongoing

89 CEC x x AQ-45 Gas tank and pump - Vapor vent piping
Equipt the vapor vent pipes with Husky 5885 pressure relief valves or as 
otherwise allowed by EO.

McCord Ongoing  

90 CEC x AQ-46
Gas tank and pump - initial and annual 
testing

Perform pressure, leak and liquid removal tests annually.  Document test 
data on a Form similar to EO VR-401-A Form 1

Operations
< 60d after construction 
completion

08/29/14
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93 CEC x AQ-46
Gas tank and pump - initial and annual 
testing

Make test results available to CPM upon request.
Operations Ongoing

95 CEC x AQ-46
Gas tank and pump - initial and annual 
testing

Submit passing test reports to District.
Operations < 6w pt expiration of permit

96 CEC x x AQ-47
Gas tank and pump - aboveground tank 
and vapor recovery system compliance

Install and maintain aboveground storage tank and vapor recovery system 
in compliance with California Health and Safety Code.

Construction Ongoing

97 CEC x AQ-48
Gas tank and pumps - certified 
technician

Maintenance and repair of system components shall be performed by OPW 
Certified Technicians. 

Operations Ongoing

98 CEC x AQ-49
Gas tank and pumps - maintenance 
intervals

Maintenance Intervals shall be conducted by an OPW trained technician 
annually.

Operations Annually

100 CEC x AQ-51
Gas tank and pumps -  EVR phase I and 
II

Maintain, and operate EVR Phase I in compliance with CARB Executive 
Order VR-401-A, and Phase II vapor recovery in accordance with G-70-116-
F.  

Operations Ongoing

103 CEC x BIO-2 Designated Biologist - responsibilities
Des Bio to submit bio compliance documentation through operations, unless 
approved by the CPM. 

German Annually

105 CEC x BIO-2 Designated Biologist - responsibilities
Submit BRMIMP compliance summary reports in Annual Compliance 
Report. 

German Ongoing

105 CEC x BIO-2 Designated Biologist - responsibilities

Des Bio Const: 
Advise Construction and Operation Managers on bio resources and COCs;
Train Bio Monitors on BRMIMP, WEAP and USFWS guidelines for tortoise.  
Oversee monitoring for sensitive bio resources  
Inspect areas of active construction at beginning and end of day for trapped 
animals.   
Inpsect areas of high traffic activity for animals in harm’s way;
Notify Owner and CPM of any NCRs 
Communicate directly with CDFG, USFWS, and CEC, responding to 
inquiries 
Submit BRMIMP compliance summary reports in Monthly Compliance 
Report.   
Submit BRMIMP compliance summary reports in Annual Compliance 
Report. 

German Ongoing

107 CEC x  BIO-3 Biological Monitors - Staff assignment Submit information on additional bio monitors, if needed Gavaldon > 10d pt monitoring activity

108 CEC x BIO-4 Biological Monitors - responsibilities
Employ a Bio Mon during operations if any action could affect a sensitive 
bio resource.   

AECOM Ongoing

111 CEC x BIO-4 Biological Monitors - responsibilities Bio Mons assist DB with surveys and monitoring disturbance activities.   Guigliano Ongoing

112 CEC  x x BIO-5
Designated Biologist and Biological 
Monitor Authority 

Des Bio to notify agencies if there a stop work order.   
German Ongoing

114 CEC x BIO-6
Worker Environmental Awareness 
Program (WEAP) 

Conduct training annually for perm. Employees and within one week of 
arrival for new staff.  

Operations Annually

116 CEC  x x BIO-6
Worker Environmental Awareness 
Program (WEAP) 

Conduct WEAP training to all onsite personnel within one week of arrival.   
Employees must sign a completion form and display a hardhat sticker.   
Keep all training forms on site.  

Mann Ongoing

118 CEC x BIO-6
Worker Environmental Awareness 
Program (WEAP) 

Keep signed training forms on site for >6m after start of operations and 6m 
after staff dismissal.   

Operations > 6m Operations 11/01/13

119 CEC x x BIO-7
Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit the revised or supplemented BRMIMP.
German

< 10d of receipt of addl 
permits

121 CEC x x BIO-7
Biological Resources Mitigation 
Implementation and Monitoring Plan 

Conduct Aerial Surveys and submit pre-const. photos for review Holt
after construction 
completion

05/06/13 10-Jan-11 pending

122 CEC x BIO-7
Biological Resources Mitigation 
Implementation and Monitoring Plan 

Construction disturbance verification - submit post-construction aerial 
images of the project site . 

Holt
< 90d after construction 
completion

09/07/14 09/28/14

123 CEC x x BIO-7
Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit any outstanding permits within 5 days of receipt and revise BRMIMP 
accordingly.  

Gavaldon < 5d of receipt

127 CEC x x BIO-7
Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit to the CPM a Construction Termination Report. 
German

< 30d after construction 
completion

07/31/14

129 CEC BIO-8
Impact Avoidance and Minimization 
Measures 

Include BIO-8 compliance documentation in Annual Compliance Report.   
AECOM Annually

134 CEC  x BIO-8
Impact Avoidance and Minimization 
Measures 

If activities btwn Feb15 to Apr15 may result in noise >65 dBA in bird nesting 
habitat, submit nest survey results (as  described in 9a). 

German
< 7d before noisy 
construction

 

138 CEC  x BIO-9
Desert Tortoise Clearance Surveys and 
Fencing 

Inspect temporary fencing weekly and, where drainages intersect the 
fencing, during and within 24 hours following major rainfall events. Repair 
fence immediately.  If damage could have allowed tortoise entry, Des Bio 
must inspect area for animal presence.

German < 24hr following rain event

139 CEC x  BIO-9
Desert Tortoise Clearance Surveys and 
Fencing 

Inspect permanent fencing monthly, during and within 24 hours following all 
major rainfall events (flow is detectable within the fenced drainage).  Repair 
fence immediately, with permanent repairs completed within 48 hrs.  

German < 48hrs following rain event

141 CEC x BIO-9
Desert Tortoise Clearance Surveys and 
Fencing 

Design security gates with minimal ground clearance to deter ingress by 
tortoises. 

McCord  

141 CEC  x BIO-9
Desert Tortoise Clearance Surveys and 
Fencing 

Clear plant site of Tortoise following construction of permanent fence.  
Search and collapse all unoccupied burrows.  Excavate all occupied 
burrows.  Relocate and monitor in accordance with Translocation Plan.

German
following const of 
permanent fence

04/15/11

142 CEC x x BIO-10 Desert Tortoise Translocation Plan 
Submit a Translocation Plan status report following translocation of a DT.  

German
< 30d after initiation of 
relocation

144 CEC x BIO-11 Desert Tortoise Compliance Verification 
Des Bio must be onsite daily during ground-disturbing construction activities 
located beyond permanent fencing.  

AECOM Ongoing

145 CEC x x BIO-11 Desert Tortoise Compliance Verification 
Provide agencies with reasonable access to the Project site and 
compensation lands. 

NextEra Ongoing

146 CEC x BIO-11 Desert Tortoise Compliance Verification 
Submit a Final Listed Species Mitigation Report.   

AECOM < 45d after initial start up 12/15/13

147 CEC x BIO-11 Desert Tortoise Compliance Verification 
Des. Bio to conduct compliance inspections at least once per month after 
grading is completed.  

German Monthly Monthly
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149 CEC x x BIO-11 Desert Tortoise Compliance Verification 
DesBio - Notify agencies immediately of any injured or dead listed species. 
Follow up with written notification within 2 days.  

German < 2d of discovery

150 CEC  x BIO-11 Desert Tortoise Compliance Verification 
Notify the CPM immediately of any NCR.

AECOM upon discovery  

155 CEC x BIO-12
Desert Tortoise Compensatory 
Mitigation 

Provide to agencies a total disturbance acreage, including B/A aerial 
photography.

McCord < 90d after completion of gd 09/28/14

163 CEC x BIO-13 Raven Management Plan
Submit a status report of the Raven Management Plan implementation.

German
< 30d after start of 
operation

11/16/13 12/01/13   

167 CEC   x BIO-13 Raven Management Plan
Include the status of the Raven Management Plan implementation in Jan 31 
report during operations.

AECOM Jan-31 Annually

168 CEC  x x BIO-13 Raven Management Plan Implement the approved Raven Management Plan. AECOM Ongoing

170 CEC  x BIO-14 Weed Management Plan
Submit a status report of Weed Management Plan implementation.

Alice Karl
< 30d after start of 
operation

11/16/13 12/01/13

172 CEC x BIO-14 Weed Management Plan
Submit a status report of Weed Management Plan implementation in Jan 31 
report during operation.

Alice Karl Jan-31 Annually  

173 CEC x BIO-15
Pre-construction Nest Surveys and 
Avoidance Measures

Submit summary report of nest buffer zones in Jan 31 report during 
operations.   

German Jan-31 Annually

181 CEC x x BIO-16 Avian Protection Plan. Report project-related bird deaths or injuries to agencies. AECOM Ongoing

182 CEC x BIO-16 Avian Protection Plan.
Continue quarterly and annual reporting on APP until agencies determine 
not necessary.   

AECOM
Ongoing, Quarterly and 
annually

183 CEC x BIO-16 Avian Protection Plan.
Submit report of study design and results after two years of data collection.   

AECOM < 3yr after start of operation 10/15/16

184 CEC x BIO-16 Avian Protection Plan.
Submit quarterly monitoring reports of APP status.  Follow up with an annual 
report (Jan 31). 

AECOM Jan-31 Annually

188 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit results of monitoring and management of compensation lands.
AECOM

Jan-31 Annually for first 
5yrs of operations

197 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit a Construction Termination Report identifying status of owl 
mitigation.  AECOM < 30d Start of Operations 11/30/13

204 CEC  x BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Habitat Enhancement: Submit Security adequate for long-term 
implementation and monitoring of the Habitat Enhancement / Restoration 
Plan. 

Alice Karl   

208 CEC x x x BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Notify agencies immediately if a State- or Federal-Listed Species, or BLM 
Sensitive Species is identified at any time during the life of the Project.

Alice Karl  

218 CEC x x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Select, install and maintain ECDs such that special-status plants are not 
directly or indirectly affected (seed mixes, hay, runoff).    Alice Karl Ongoing

223 CEC x
x 

(closur
e)

BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Designated Botanist: monitor disturbance acitivites weekly.   
Alice Karl Weekly 01/17/11

Submitted in 
monthly report

224 CEC x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Incorporate site design modifications to minimize impacts to special-status 
plants along the Project linears. McCord   

225 CEC x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Des Bio: Protect special-status plant species within 100ft of Project 
Boundaries during operations.   

German

Ongoing, this task is in the 
daily and weekly DB 
reports. Included in the 
monthly compliance reports.

226 CEC x x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Maintain a 100-ft buffer around ESAs. (vehicles, wash stations, storage, 
equipment, etc)  German Ongoing

227 CEC x  BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Protect special-status plants within 100ft of site boundaries from drift of 
herbicides and stabilizer.  Alice Karl

Ongoing, Re-vegetation 
efforts to begin middle of 
October.

238 CEC x BIO-20
Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Submit final accounting of MFTL habitat disturbed during construction within 
90d of construction completion.  

AECOM
< 90d after start of 
operation

01/29/14

243 CEC x BIO-21
Evaporation Pond Netting and 
Monitoring   

Report any dead wildlife to Des Bio <24hrs.   Des Bio must report to 
agencies ,48hrs.    

German
< 1d of detection, all dead 
wildlife has been reported

244 CEC x BIO-21
Evaporation Pond Netting and 
Monitoring   

If no entanglements are detected after 12 months, continue to monitor 
quarterly.   

AECOM quarterly Quarterly

245 CEC x BIO-21
Evaporation Pond Netting and 
Monitoring   

Submit quarterly reports to agencies for first year of operation.   Thereafter, 
submit reports annually.     

AECOM quarterly Quarterly

246 CEC x BIO-21
Evaporation Pond Netting and 
Monitoring   

If after 12 quarterly inspections there are no entanglements, continue 
biannually (spring, fall).     

AECOM biannually

247 CEC x BIO-21
Evaporation Pond Netting and 
Monitoring   

Submit annual reports no later than January 31 of each year.    
AECOM Jan-31 Annually

248 CEC x BIO-21
Evaporation Pond Netting and 
Monitoring   

Netting cannot touch the water in evap ponds.   
Operations Ongoing

249 CEC x BIO-21
Evaporation Pond Netting and 
Monitoring   

Consult with agency regarding removal of injured wildlife in evap ponds.   
AECOM Ongoing

252 CEC x BIO-21
Evaporation Pond Netting and 
Monitoring   

Des Bio or Monitor must inspect netting monthly during operation.    
German monthly Monthly

256 CEC  x x BIO-22 Mitigation for Impacts to State Waters    
Provide a copy of Condition of Certification BIO-22 to all on-site personnel 
(detailing Stop Work Authorities). 

Mann
Ongoing, part of the WEAP 
training

258 CEC  x BIO-22 Mitigation for Impacts to State Waters    
 Include a discussion of work in waters of the state in Annual Compliance 
Reports.

Operations Annually Annual

259 CEC x BIO-22 Mitigation for Impacts to State Waters    
Submit a final accounting of disturbance to jurisdictional waters during 
construction.    

AECOM
< 90d after start of 
operation

06/29/14

264 CEC  x BIO-22 Mitigation for Impacts to State Waters    Submit a report of monitoring and management of compensation lands. Operations Jan-31 Annually

266 CEC x BIO-22 Mitigation for Impacts to State Waters    
Include a copy of the notifying change of conditions report in the annual 
reports. 

Operations Annually

268 CEC x x BIO-22 Mitigation for Impacts to State Waters    
Notify agencies of any change of conditions to the Project (site conditions, 
impacts, mitigation).

AECOM < 7d upon discovery
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269 CEC x BIO-22 Mitigation for Impacts to State Waters    
Include a copy of the notifying change of conditions report in the annual 
reports. 

Operations Annually

271 CEC x BIO-23 Decommissioning and Closure Plan   
Revise and submit Decommissioning and Closure Plan every 5yrs during 
operations.  

Operations every 5yrs

272 CEC x BIO-23 Decommissioning and Closure Plan   Implement a final Decommissioning and Closure Plan.  Operations Project closure

274 CEC x x BIO-24
Revegetation of Temporarily Disturbed 
Areas   

Submit status report of Reveg Plan yearly.  
Alice Karl Jan-31 Annually

275 CEC x x BIO-24
Revegetation of Temporarily Disturbed 
Areas   

Implement Revegetation Plan.
Alice Karl Ongoing

277 CEC x BIO-24
Revegetation of Temporarily Disturbed 
Areas   

Provide compliance documentation and status of completion of the Reveg 
Plan.

Alice Karl
< 30d after construction 
completion

07/30/14

278 CEC BIO-25 DELETED   
279 CEC BIO-26 DELETED   

283 CEC x x BIO-27
Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

Implement a CST Protection and Mitigation Plan. 
AECOM Ongoing

284 CEC  x BIO-28 Golden Eagle Inventory and Monitoring   
If a nest is found, notify agencies submit final Golden Eagle Monitoring and 
Management Plan.  

AECOM < 30d after detection

285 CEC x BIO-28 Golden Eagle Inventory and Monitoring   Survey for golden eagle annually during construction.   AECOM Annually
294 CEC x x CUL-3 Cultural Resources Personnel  Submit resume of CRS replacement (if necessary).  AECOM 10d pt CRS departure N/A

296 CEC x x CUL-3 Cultural Resources Personnel  
CRS to oversee all cultural resources mitigation, monitoring, curation, and 
reporting activities.  

Tennyson Ongoing

298 CEC x x CUL-3 Cultural Resources Personnel  Submit letter with names and quals of additional  CR Monitors. Tennyson 5d pt arrival on site as needed 30-Mar-11

302 CEC x CUL-4
Project Documents for Cultural 
Resources Personnel  

If phased construction schedule changes, submit notice of change.
Gavaldon < 5d of decision

306 CEC  x CUL-4
Project Documents for Cultural 
Resources Personnel  

Submit weekly schedule and location of activities to CRS and CPM during 
ground disturbance.    

AECOM Weekly 01/17/11

310 CEC x CUL-6 Cultural Resources Report   
Submit a draft CR Report (CRR) if requesting suspension of construction (if 
necessary).  Retain a copy of the draft CRR onsite. 

Gavaldon
> 30d after request to 
suspend construction

311 CEC x CUL-6 Cultural Resources Report   Submit documentation of CRR distribution to parties.   AECOM < 10d of CRR approval

312 CEC x CUL-6 Cultural Resources Report   
Submit the final CRR.

AECOM
< 180d after completion of 
gd

12/28/14

316 CEC  x  CUL-7
Worker Environmental Awareness 
Program

Conduct WEAP training for all new workers prior to and during gd (including 
landscaping)  

Mann Ongoing

318 CEC x x CUL-8 Construction Monitoring Program   
Submit statement daily during gd if “no cultural resources over 50 years of 
age were discovered”.  

AECOM daily 01/17/11 Ongoing

320 CEC  x CUL-8 Construction Monitoring Program   
Submit a summary report of CR-related monitoring and any new DPR 523A 
forms as part of the monthly compliance report.   

AECOM Monthly Monthly 1-Apr-11

321 CEC  x CUL-8 Construction Monitoring Program   
Submit justification for reduction or cessation of CRS daily reporting.   

AECOM
< 24hrs pt change of 
reporting

8-Mar-11 3/28/2011

322 CEC x CUL-8 Construction Monitoring Program   
CR Staff to monitor and maintain daily log on provided forms for all gd 
activity until the Qoaf alluvium is reached.   (including roads)

AECOM daily

323 CEC  x CUL-8 Construction Monitoring Program   Notify CPM of NCRs w/in 24 hrs, recommend corrective action. AECOM < 24hr of discovery

324 CEC x x CUL-8 Construction Monitoring Program   
Submit a copy of any Native American employment request and a copy of a 
response letter.

AECOM < 15d of receipt 02/10/11 8-Feb-11
Approved 
3/2/2011

327 CEC x x CUL-8 Construction Monitoring Program   
Submit documentation of transmittals to Native American representatives 
following discovery of cultural material.   

AECOM < 30d upon discovery

328 CEC x x CUL-8 Construction Monitoring Program   Submit "discovery" responses from tribes.  AECOM < 15d of receipt

330 CEC x x CUL-9
Authority to Halt Construction; 
Treatment of Discoveries   

If cultural material is found, notify agencies (<24 hrs), Tribes (48hrs, as 
appropriate);  submit a DPR 523 form; treat find in accordance with 
CRMMP. 

Tennyson < 24hr of discovery
Ongoing 
notification

331 CEC  x CUL-10 WEAP - Cultural Considerations Implement CRMMP when within 30meters of these sites.  AECOM Ongoing

334 CEC x  CUL-10 WEAP - Cultural Considerations
Notify CPM when data recovery is complete.

AECOM
< 1w of data recovery 
completion

1-Feb-11

334 CEC x  CUL-10 WEAP - Cultural Considerations
Notify CPM when data recovery is complete. Phase II

AECOM
< 1w of data recovery 
completion

03/30/11  

335 CEC  x CUL-11 Data Recovery for Large sites   
Submit letter report of data recovery. 

AECOM
< 1w of data recovery 
completion

  

335 CEC  x CUL-11 Data Recovery for Large sites   
Submit letter report of data recovery. Phase II

AECOM
< 1w of data recovery 
completion

03/30/11  

336 CEC  x x CUL-11 Data Recovery for Large sites   
Submit to CPM any draft research paper to be presented at a professional 
organization.   

AECOM > 15d pt presentation

345 CEC x x CUL-13 Flag and Avoid   
CA-Riv-0260, CA-Riv-0663, and CA-Riv-9072: avoid impacts to these sites.

AECOM pt gd within 30m of site 01/16/11

354 CEC x x CUL-17
Historic Period Site Mapping and In-
Field Artifact Analysis

Implement CRMMP within 30 meters of these sites.     
AECOM Ongoing

356 CEC  x CUL-18
Compliance with BLN Programmatic 
Agreement   

Comply with BLM Programmatic Agreement.  
AECOM Ongoing

357 CEC  x x HAZ-1
Hazardous Materials list of approved 
substances

Do not use hazmats not listed, or in quantities listed in App A.    
Operations Ongoing  

358 CEC x HAZ-1
Hazardous Materials list of approved 
substances

Submit a list of haz mats contained at the facility in the Annual Compliance 
Report.     

Operations Annually

364 CEC x HAZ-6 Operations Site Security Plan
Submit statement confirming all employee background checks are complete 
and appended to Security Plan as part of the Annual Compliance Report.   Operations Annually

366 CEC x HAZ-6 Operations Site Security Plan
Submit verification Security Plan includes all current hazmat transport 
vendor certifications as part of the Annual Compliance Report.

Operations Annually

372 CEC x x NOISE-2 Noise Complaint Process  
Document, investigate, evaluate, and attempt to resolve all project-related 
noise complaints. 

Gavaldon Ongoing

373 CEC x x NOISE-2 Noise Complaint Process  Contact individual making complaint.   Gavaldon < 24hr of receipt
374 CEC x x NOISE-2 Noise Complaint Process  Submit the Noise Complaint Resolution Form. Gavaldon < 5d of receipt
375 CEC  x x NOISE-3 Noise Control Program Make the Program available to OSHA upon request.     Gavaldon Ongoing
378 CEC x NOISE-4 Occupational Noise Survey Make the report available to OSHA and Cal/OSHA upon request. Operations Ongoing
379 CEC x NOISE-4 Occupational Noise Survey Submit report of survey findings.   Operations < 30d after test
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382 CEC x Soil & Water-1
Drainage Erosion and Sedimentation 
Control Plan 

Submit results of monitoring and maintenance activities in Annual 
Compliance Report.   

Operations Annually

383 CEC x x Soil & Water-1
Drainage Erosion and Sedimentation 
Control Plan 

Update and maintain the DESCP for the life of the Project.
Operations Ongoing

385 CEC x x  Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

Map groundwater levels within the CVGB within 10 miles of the site. Update 
trend plots and statistical analyses, as data is available.

Worley Parsons Ongoing

386 CEC  x Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

Collect water from wells, seeps and springs quarterly and at the end of the 
construction.   Submit report on water samples, including all calculations 
and assumptions quarterly.   

Worley Parsons < 30d following quarter end 04/30/11

387 CEC x x Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

Submit documentation of monetary compensation to well owners.
NextEra < 30d of payment

388 CEC x x Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

If GW levels are lowered >5ft due to Project pumping, provide 
compensation or mitigation to well owners.   

NextEra Ongoing

389 CEC  x x Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

Monitor quarterly operational parameters (i.e., pumping rate) of the water 
supply wells. 

Worley Parsons quarterly 

390 CEC x Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

Submit a 5 year monitoring report.
Operations 5ys after start of operation

392 CEC x x Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

Fourth quarterly report serves as annual report.  Include trend analysis.  
Determine where pumping has caused drawdown >5ft below baseline.  

Worley Parsons Jan-31 Annually

393 CEC x x Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

If required, compensate landowners by March 31.  
NextEra Mar-31 Annually

394 CEC  x Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

Notify owners within one month of CPM approving compensation analysis.    
Worley Parsons

< 1m CPM approval of 
comp. analysis

395 CEC x x Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

If GW levels are lowered and pumps exposed, reimburse well owner to 
lower pumps. If pumps cannot be lowered, deepen the well(s) or construct 
new ones.       

NextEra Ongoing

396 CEC x x Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

Collect water level measurements semi-annually after the first year. 
Worley Parsons

semi-annually after first yr 
of monitoring

01/17/12

397 CEC x x x Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

Submit monitoring reports, complaints, studies and data. 
Worley Parsons < 10d  of receipt

400 CEC x Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

CPM to evaluate GW level monitoring program for necessity or modification 
every 5 years.    

CPM 5yrs

402 CEC  x Soil & Water-3
Groundwater Well Impact 
Compensation

Notify all owners of the impacted wells within one month of the CPM 
approval of the compensation analysis for increase energy costs. 

Worley Parsons
< 1m CPM approval of 
comp. analysis

403 CEC x  Soil & Water-3
Groundwater Well Impact 
Compensation

Submit all calculations, calculation agreement letters signed by the well 
owners, and contact information for landowners that do not agree with 
calculations.  

Worley Parsons Ongoing

404 CEC x Soil & Water-3
Groundwater Well Impact 
Compensation

Submit all documentation and calculations r.e. compensation for energy 
costs associated with additional lift requirements.

Worley Parsons < 30d after approval

405 CEC x x Soil & Water-3
Groundwater Well Impact 
Compensation

Provide compensation by March 31 of each year.  (one time for lump sum 
payments).  

NextEra Mar-31 Annually

406 CEC x x Soil & Water-3
Groundwater Well Impact 
Compensation

Submit a report of compensation provided for increased energy costs.
NextEra < 30d of payment

407 CEC x x Soil & Water-4 Project GW Wells, Pre-Well Installation
Submit to CPM two copies of all operational reports required by the County 
of Riverside and any changes to operations of well. 

Operations Ongoing

410 CEC  x  Soil & Water-4 Project GW Wells, Pre-Well Installation
Submit two copies of any proposed well permit changes.

McCord < 10d of submittal or receipt

413 CEC x Soil & Water-5 Construction and Operation Water Use   Submit a semi-annual report of construction water use.  Gavaldon semi-annually 06/30/11
414 CEC  x x Soil & Water-5 Construction and Operation Water Use   Submit an annual report of water usage (g/month and total).  Operations Annually

415 CEC x Soil & Water-5 Construction and Operation Water Use   
GW use during construction must not exceed an annual average of 1,368 
afy. 

Gavaldon Ongoing

416 CEC x Soil & Water-5 Construction and Operation Water Use   GW use during operations must not exceed 202 afy Operations Ongoing

418 CEC  x x Soil & Water-6 Waste Discharge Requirements    
Submit compliance documentation for the WDRs in Appendices B, C, and 
D.

Worley Parsons < 60d pt waste discharge 09/02/13

419 CEC  x x Soil & Water-6 Waste Discharge Requirements    
Submit annual waste discharge permit fee associated with this facility to the 

Water Boards
Worley Parsons   

419 CEC  x x Soil & Water-6 Waste Discharge Requirements    
Submit (for rev and approve) any change to the design, construction, or 
operation of the evaporation basins, treatment units, or associated storm 
water system pt initiating changes.  

Worley Parsons pt initiating changes

420 CEC x x Soil & Water-6 Waste Discharge Requirements    
Submit all monitoring reports required by the WDRs and details of any 
nonconformance.   

Worley Parsons Ongoing

427 CEC x Soil & Water-12
Non-Transient Non-Community Water 
System     

Obtain a permit to operate a non-transient, non-community water system 
with the County.Potable Water

McCord > 60d pt operation 09/01/13

Michelle from WP 
working with 
Riverside County 
for permits

428 CEC x Soil & Water-12
Non-Transient Non-Community Water 
System     

Designate a CA Cert'd Water Treatment Plant Operator as well as the 
technical, managerial and financial requirements as prescribed by State law. Operations   

429 CEC x Soil & Water-12
Non-Transient Non-Community Water 
System     

Submit updates annually for all monitoring requirements and submittals to 
County related to the permit, and proof of annual renewal of the operating 
permit.  

Operations Annually

430 CEC x x Soil & Water-13 Channel Maintenance Program  Supervise the implementation of a Channel Maintenance Program. Operations Ongoing

431 CEC x  Soil & Water-13 Channel Maintenance Program  
Ensure the Project Construction Manager receive training on the Channel 
Maintenance Program.

McCord Ongoing

433 CEC x Soil & Water-13 Channel Maintenance Program  
Submit a Channel Maintenance Program Annual Report, Channel 
Maintenance Work Plan, and Lessons Learned with the Annual Compliance 
Report.  

Operations Annually

436 CEC x Soil & Water-14
Decommissioning and Closure Plan - 
Water and Wind Considerations

Submit amended Decommissioning Plans should the decommissioning 
scenario change in the future. 

Operations Ongoing

437 CEC x x Soil & Water-15
Colroado River Flow Mitigation, 
Water Supply Plan

Implement Water Supply Plan mitigation measures.
Jeff Harvey Ongoing

439 CEC x Soil & Water-16 Groundwater Production Monitoring
File an annual "Notice of Extraction and Diversion of Water" with the 
SWRCB.  Include a copy of the Notice in the Annual Compliance Report.  

Operations Annually
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441 CEC x  Soil & Water-17
Ground Subsidence Monitoring and 
Action Plan

Submit quarterly reports presenting data and comparison to thresholds 
beginning 3 months following GW production. 

Worley Parsons
quarterly 3m after GW 
production

442 CEC  Soil & Water-17
Ground Subsidence Monitoring and 
Action Plan

Construct one monument monitoring station per production well or a 
minimum of three stations.

Worley Parsons 1-Jul-11

443 CEC x Soil & Water-17
Ground Subsidence Monitoring and 
Action Plan

Submit a 5-yr monitoring report summarizing findings to date.
Operations 5yrs after GW production

445 CEC Soil & Water-18
Water Policy Compliance Water Supply 
Plan

DELETED 
  

448 CEC  x x Soil & Water-20
Groundwater Quality Monitoring and 
Reporting Plan

Monitor GW quality and levels semi-annually and submit data semi-
annually. 

Worley Parsons semi-annually 06/30/11

455 CEC x x TRANS-2 Vehicle Weight Limits
Retain copies of transportation permits and supporting documentation on-
site for inspection if requested.

Gavaldon   

458 CEC x x TRANS-3 Public ROW Encroachment
Retain copies of encroachment permits onsite for inspection for at least six 
months after the start of commercial operation.

Operations > 6m after start of operation 01/01/14

460 CEC x TRANS-4 Hazmat Transport Permits/Licenses
Retain copies of hazardous material transport permits onsite for inspection.

Operations > 6m after start of operation 01/01/14

465 CEC x x TRANS-5
Restoration of Public Roads, 
Easements, and ROWs

Restore all public roads, easements, and rights-of-way damaged due to 
project-related construction activities.   

Watson Ongoing

466 CEC x TRANS-5
Restoration of Public Roads, 
Easements, and ROWs

Submit letter of ROW repair completion, including concurrence from 
Caltrans or the County.    

Watson  

467 CEC x TRANS-5
Restoration of Public Roads, 
Easements, and ROWs

Meet with CPM, Caltrans and the County to identify sections of public ROW 
needing repair < 60d after construction.   Establish a schedule for repairs.  Watson

< 60d after construction 
completion

08/29/14

468 CEC x TLSN-1
Compliance with Cal Pub Utility 
Commissions (Tline)

Construct Tline in accordance with CA PUC's req's, California Code of 
Regulations, and Southern California Edison’s  EMF reduction guidelines.

Watson Ongoing

471 CEC x TLSN-2
Pre- and Post- Energization 
Maesurements

Measure strengths of EMF after energization according to (ANSI/IEEE) 
standard procedures < 6months of start of operations.   

Operations < 60d of test

471 CEC x x TLSN-2
Pre- and Post- Energization 
Maesurements

Measure strengths of EMF before  energization according to (ANSI/IEEE) 
standard procedures.  Submit measurement report.

McCord < 60d of test

472 CEC x TLSN-3 Combustible Material Inspections
Submit summary of inspection results and fire prevention activities in the 
Annual Compliance Report for the first 5 years of operation. 

Operations 5yrs Annually

473 CEC x TLSN-3 Combustible Material Inspections Maintain Tline ROW free of combustible material.  Operations Ongoing
474 CEC x TLSN-4 Metallic Object Grounding in ROW Submit compliance documentation. Gavaldon > 30d pt energization 08/09/13
475 CEC x TLSN-4 Metallic Object Grounding in ROW Ensure all permanent metallic objects within the Tline ROW are grounded. Watson Ongoing

478 CEC x VIS-1
Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Include a status report regarding surface maintenance in the Annual 
Compliance Report.  

Operations Annually

479 CEC x VIS-2
Temporary and Permanent Exterior 
Lighting 

Submit a Lighting Mitigation Plan.
McCord

> 60d pt ordering 
permanent lighting

06/30/11

480 CEC x x VIS-2
Temporary and Permanent Exterior 
Lighting 

Notify CPM of lighting complaint resolution/implementation. 
Gavaldon < 48hr of resolution

481 CEC x VIS-2
Temporary and Permanent Exterior 
Lighting 

Notify CPM that permanent lighting is installed and ready for inspection.
Gavaldon pt operation 10/31/13

482 CEC x  VIS-2
Temporary and Permanent Exterior 
Lighting 

Prior to Commercial Operation, notify CPM that lighting is Complete and 
ready for inspection.UNIT 1

Gavaldon
prior to commercial 
operation

09/02/13

482 CEC x  VIS-2
Temporary and Permanent Exterior 
Lighting 

Prior to Commercial Operation, notify CPM that lighting is Complete and 
ready for inspection.UNIT 2

Gavaldon
prior to commercial 
operation

482 CEC x  VIS-2
Temporary and Permanent Exterior 
Lighting 

Prior to Commercial Operation, notify CPM that lighting is Complete and 
ready for inspection. COMMON AREA

Gavaldon
prior to commercial 
operation

482 CEC x  VIS-2
Temporary and Permanent Exterior 
Lighting 

If after inspection lighting modifications are needed, notify CPM that 
modifications are complete.

Gavaldon < 30d after notification

483 CEC x x VIS-2
Temporary and Permanent Exterior 
Lighting 

Submit any received lighting complaints.   Include proposal to resolve and 
schedule. 

Gavaldon < 48hr of complaint receipt

484 CEC x x VIS-2
Temporary and Permanent Exterior 
Lighting 

Submit a copy of complaint resolution report. 
Gavaldon < 30d of resolution

485 CEC  x VIS-2
Temporary and Permanent Exterior 
Lighting 

Consult with CPM regarding documentation required in the Lighting 
Mitigation Plan.

McCord
> 90d pt ordering 
permanent lighting

06/30/11

486 CEC  x VIS-2
Temporary and Permanent Exterior 
Lighting 

Consult with CPM regarding documentation required in the Lighting 
Mitigation Plan.

McCord
> 30d pt ordering temp 
lighting

04/01/11

487 CEC VIS-3 Tline setback from I-10 DELETED   
489 CEC  x x VIS-4 Reflective Glare Mitigation   Submit copy of complaint glare resolution form.   Gavaldon < 30d of receipt
490 CEC  x x VIS-4 Reflective Glare Mitigation   Submit any glare complaints, including resolution and schedule. Gavaldon < 48hr of complaint receipt
491 CEC  x x VIS-4 Reflective Glare Mitigation   Notify CPM resolution/implementation for glare complaints.   Gavaldon < 48hr of resolution
492 CEC  x VIS-4 Reflective Glare Mitigation   Submit a fencing plan describing mitigation for off-site glare. McCord > 90d pt fence construction 07/24/13

493 CEC x VIS-5
Visual Mitigation and Re-vegetation of 
Staging Area  

Submit a revegetation plan for the staging area.
Karl > 60d pt operation 08/12/13 09/02/13

496 CEC x WASTE-1
Contaminated Soil Assessment and 
Remediation

If contaminated soil is found during construction, consult with Department of 
Toxic Substances Control, assess and remediate contamination in 
consultation with DTSC and with approval from CPM.  

Gavaldon Ongoing

498 CEC x WASTE-3
Contaminated Soil Assessment and 
Remediation - PE or PG responsibilities

If potential contamination results in stop-work call by PE or PG, notify CPM 
within 24hrs.  Gavaldon < 24hr after stop work

499 CEC x WASTE-3
Contaminated Soil Assessment and 
Remediation - PE or PG responsibilities

If potential contamination is identified, the PE or PG must inspect and 
submit report to agencies any need for sampling/remediation.   Gavaldon < 5d of receipt

506 CEC x x WASTE-7
Waste Management-related 
Enforcement Action Notification

Notify CPM of an impending waste-management enforcement action and 
owners response/resolution.

Gavaldon
< 10d of notification from 
authorities

507 CEC WASTE-8 Reuse/Recycling Plan DELETED   

508 CEC  x WASTE-9 Operation Waste Management Plan
Submit actual volume of waste generated and management methods used 
in each Annual Compliance Report.  

Mosley Annually

509 CEC x WASTE-9 Operation Waste Management Plan Submit the Operation Waste Management Plan. Operations > 30d pt operation 10/01/13
511 CEC x WASTE-9 Operation Waste Management Plan Update Operations Waste Management Plan as necessary. Operations Ongoing

512 CEC x WASTE-10
HTF Contaminated Soil Hazard 
assessment

Document all HTF releases.  If > 42 gallons, notify agencies and provide 
analysis of results in accordance with WASTE-10.

Operations < 28d of release date
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512 CEC  x x WASTE-11
HAZMAT Waste Release/Spill 
Documentation and Corrective Actions

Submit release/spill documentation .   If the release was reported, include 
agency communication.    

Operations < 30d of release date

514 CEC  x x WASTE-11
HAZMAT Waste Release/Spill 
Documentation and Corrective Actions

Document, clean up, and dispose of hazmat released > EPA’s reportable 
quantities in accordance with federal, state, and local requirements. 

Operations Ongoing

530 CEC x Worker Safety-7
Riv Co Fire Department, Capital and 
Operating Costs Funding

(if opted), provide letter of credit to RCFD annually.
NextEra

Annually at the start of 
operations

532 CEC x Worker Safety-9
Riv Co Fire Dept Joint Training 
Exercises

Include joint exercise training documentation with the RCFD and other solar  
plants in the annual compliance report.

Operations
pt start of commissioning 
Annually

533 CEC x Worker Safety-9
Riv Co Fire Dept Joint Training 
Exercises

Submit verification that a joint training program with the RCFD is 
established.

Operations > 10d pt commissioning 10/21/13

534 CEC x Worker Safety-9
Riv Co Fire Dept Joint Training 
Exercises

Host the annual training on a rotating yearly basis with the other solar power 
plants.

Operations Rotate annually

536 CEC x   GEN-1
2007 Ca Buidling Standards Code 
Compliance

Once the CO issued, notify CPM pt any addition, alteration, moving, 
demolition, repair, or maintenance on any portion(s) of the completed facility 
subject to CBO approval.

BV > 30d pt activity

537 CEC x  GEN-1
2007 Ca Buidling Standards Code 
Compliance

Submit a statement that all facility designs, construction, installation, and 
inspection requirements of the LORS and CEC’s decision have been met.

McCord < 30d after receipt of CO

540 CEC x x x GEN-3 CBO Payments
Submit payments to the CBO in accordance with the agreement between 
the project owner and the CBO.  

NextEra ongoing

553 CEC x GEN-6 Special Inspector(s) - Staff Assignment Notify the CPM of the CBO’s approval of replacement inspector. BV < 5d of approval

554 CEC x GEN-6 Special Inspector(s) - Staff Assignment
If the special inspector is reassigned or replaced, submit resume of 
replacement to CBO.

BV < 5d of replacement

555 CEC x GEN-6 Special Inspector(s) - Staff Assignment Special inspectors submit inspection reports to the CBO and RE. BV Ongoing

556 CEC x GEN-6 Special Inspector(s) - Staff Assignment
The special inspector shall submit a final signed report to the RE, CBO, and 
CPM, stating compliance status.

BV 
after construction 
completion

06/30/14

559 CEC x GEN-7
Facility Design Discrepancy 
Documentation

If corrective action is not approved, advise CPM of the reason and the 
revised corrective action to obtain CBO’s approval.

Koser < 5d after CBO disapproval

560 CEC x GEN-7
Facility Design Discrepancy 
Documentation

Document and recommend corrective actions for any discrepancy in design 
and/or construction engineering work subject to CBO approval.  Submit 
documentation to CBO for review and approval. 

Koser Ongoing

561 CEC x GEN-8
As-builts, CBO Notification of 
Complietion and Compliance

Retain one set of approved engineering plans, at the project site.   Submit to 
the CPM a statement with location of stored documents.

Gavaldon   

562 CEC x GEN-8
As-builts, CBO Notification of 
Complietion and Compliance

Submit to CBO statement of work completed, in conformance with plans 
and ready for inspection.   

McCord
< 15d  after construction 
completion

07/15/14

564 CEC x GEN-8
As-builts, CBO Notification of 
Complietion and Compliance

Provide CBO with a full set of electronic plans.
McCord

< 90d after construction 
completion

09/28/14

565 CEC x GEN-8
As-builts, CBO Notification of 
Complietion and Compliance

Notify the CPM after obtaining the CBO’s final approval of work completed. 
BV 

< 15d  after construction 
completion

07/15/14

568 CEC x CIVIL-2 RE Stop Work Authority and Notification
Submit modified plans to the CBO for review and approval based on these 
new conditions.

McCord Ongoing

569 CEC x CIVIL-2 RE Stop Work Authority and Notification
Submit CBO approval of modified plans to CPM.

BV < 24hr of approval

570 CEC x CIVIL-2 RE Stop Work Authority and Notification
RE to stop earthwork if he/she identifies unforeseen adverse soil or geologic 
conditions.  Notify CPM within 24 hrs.  

BV < 24hr of discovery

572 CEC x CIVIL-3
CBO Inspection of 2007 CBC 
Compliance

Perform inspections in accordance with the 2007 CBC. Report any 
discrepancies immediately.

BV Ongoing

573 CEC  x CIVIL-3
CBO Inspection of 2007 CBC 
Compliance

RE to submit a non conformance report (NCR) < 5d of discovery.   Submit 
details of corrective action < 5d of resolution.   

BV < 5d of discovery

575 CEC x CIVIL-4 Final Grading Plans - CBO submittal
After completion of finished grading and erosion and sedimentation

BV 
< 30d completion of 
drainage work

576 CEC  x STRUC-1
CBO Submittals - Major Structure or 
Facility design Component, Statement 
of Submittal 

control and drainage work, the project owner shall obtain the CBO’s
McCord < 30d after approval

578 CEC x STRUC-2
CBO Submittal - Concrete, Welds, 
Other Structural Activities

If NCR is disapproved the project owner shall notify the CPM within 5 days, 
the reason for the disaproval

Koser < 5d of NCR

580 CEC  x STRUC-2
CBO Submittal - Concrete, Welds, 
Other Structural Activities

The project Owner shall transmit a copy of the CBP's Approval or 
disapproval of the NCR corrective Action To the CPM within 15 days

Koser < 15d CBO response

581 CEC x STRUC-2
CBO Submittal - Concrete, Welds, 
Other Structural Activities

Submit a copy of the NCR corrective action to the CBO and the CPM.
Koser < 5d of resolution

582 CEC  x STRUC-3
CBO Submittal - Design Changes, 
Revised Drawings, Specs, Calcs

Notify the CBO of any intended filing of design changes, and submit 
revisions on a schedule suitable to the CBO.  

Watson on a sched suitable to CBO

588 CEC x STRUC-4
2007 CBC Compliance for Toxic or 
HAZMAT

Design tanks and vessels containing quantities of toxic or hazardous 
materials exceeding amounts specified in the 2007 CBC to comply with the 
requirements of that chapter.

McCord   

589 CEC x MECH-1
CBO Submittal -Plan Piping and 
Plumbing System, Final design specs 
and calcs 

Request CBO inspection of any such major piping or plumbing system.
McCord   

593 CEC x MECH-2
CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Submit code certification papers and other documents for all pressure 
vessels installed in the plant required by applicable LORS.

BV pt operation 10/31/13

601 CEC x ELEC-1
CBO Submittal - Electrical Equipment 
and Systems

Request that the CBO inspect the installation to ensure compliance with the 
requirements of applicable LORS.  

McCord   

603 CEC x ELEC-1
CBO Submittal - Electrical Equipment 
and Systems

At least 30d pt the start of each increment of electrical construction, submit 
to the CBO for design review and approval the  listed documents.  

McCord
> 30d pt start of each 
increment of construction

04/01/11

604 CEC x x ELEC-1
CBO Submittal - Electrical Equipment 
and Systems

Retain approved final plant design plans and calculations onsite for the life 
of the project.  

Operations  

608 CEC x x PAL-2
PRS Submittal - Stie Drawings Showing 
Disturbance Areas

Submit letter of any construction phase schedule changes.
SWCA < 5d of identification

609 CEC x x PAL-2
PRS Submittal - Stie Drawings Showing 
Disturbance Areas

If construction  proceeds in phases, submit maps and drawings.
SWCA

pt start of each increment of 
construction

   

610 CEC x PAL-2
PRS Submittal - Stie Drawings Showing 
Disturbance Areas

PRS or PRM consult weekly with the superintendent or construction field 
manager to confirm upcoming activity locations.

SWCA until gd is completed  

613 CEC  x PAL-3
Paleontological Resources Monitoring 
and Mitigation Plan

Copies of the PRMMP shall reside with the PRS, each monitor, the project 
owner’s on-site manager and the CPM.

SWCA Ongoing
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615 CEC  x PAL-4 Paleontological WEAP
If PRS determines that paleontological materials could be impacted, 
conduct weekly paleo training for all personnel supervising, directing or 
conducting ground-disturbing activity.

SWCA weekly during gd  

617 CEC  x PAL-4 Paleontological WEAP Submit resume of any alternative paleo trainer (if applicable).   SWCA Ongoing

621 CEC  x PAL-5
PRS Monitoring and Stop Work 
Authority

Notify CPM of any significant paleo resource encountered.
SWCA < 24hrs upon discovery

622 CEC  x PAL-5
PRS Monitoring and Stop Work 
Authority

Notify CPM of any noncompliance related to paleo resources.    
SWCA < 24hrs upon discovery

623 CEC  x PAL-5
PRS Monitoring and Stop Work 
Authority

Implement PRMMP, maintain daily logs.   Submit for approval any change 
in paleo monitoring plan.  

SWCA Ongoing

624 CEC x PAL-6 Paleontological Resource Curation
Retain copies of signed contracts with the designated PRS and other 
specialists; also the Paleontological Resource Report.

Operations
3yr after construction 
completion

07/01/14

625 CEC x PAL-6 Paleontological Resource Curation Submit copy of letter to curating institution - if fossils found. SWCA Ongoing

625 CEC x PAL-6 Paleontological Resource Curation

Ensure proper implementation of curation procedures according to the 
PRMMP
Pay fees for curation of paleo materials.  Submit letter of materials 
transmittal to the curation facility to CPM.  

SWCA Ongoing
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626 CEC x PAL-7 Paleontological Resuorces Report Submit a Paleontological Resources Report (PRR).  Tetra Tech < 90d after gd 09/28/14

629 CEC  x  TSE-2
Electrical Engineer - Staff Assignment
Civil Engineer - Staff Assignment

 Notify the CPM of the CBO’s approval of the new engineer within five days 
of the approval.

Watson < 5d of approval

629 CEC  x  TSE-2
Electrical Engineer - Staff Assignment
Civil Engineer - Staff Assignment

If an engineer is reassigned or replaced, submit resume of replacement.  
Watson < 5d of replacement

631 CEC x  TSE-3 Design Discrepancy Submittals

Document and recommend corrective actions for any discrepancy in design 
and/or construction engineering work that has undergone CBO design 
review and approval.  Submit a copy of the CBO’s approval or disapproval 
of any corrective action taken to resolve a discrepancy to the CPM.

BV < 15d of receipt

631 CEC x  TSE-3 Design Discrepancy Submittals
If resolution is disapproved, advise the CPM the reason for the disapproval, 
along with the revised corrective action required to obtain the CBO’s 
approval.

Koser < 5d of notification

634 CEC x TSE-4
CBO Submittal - Power Plant 
Switchyard, Outlet Line and Termination 
Design Plans

Request that the CBO inspect the installation to ensure compliance with the 
requirements of applicable LORS. Gavaldon   

635 CEC x TSE-4
CBO Submittal - Power Plant 
Switchyard, Outlet Line and Termination 
Design Plans

Retain all plans, including changes, on site for one year after completion of 
construction. Operations

1yr after construction 
completion

06/26/15

639 CEC x TSE-7 ISO Notification
Submit telephone notification to the California ISO Outage Coordination 
Department 

Operations > 1d pt synchronizaiton 09/07/13

640 CEC x TSE-7 ISO Notification
Submit to the California ISO a letter stating the proposed date of 
synchronization.

Operations > 7d pt synchronizaiton 09/01/13

641 CEC x TSE-7 ISO Notification Submit a report of conversation with the California ISO. Operations > 1d pt synchronizaiton 09/07/13

642 CEC x TSE-8 Code Compliance

Submit:
a)  “As built” engineering description(s) and one-line drawings of the 
electrical portion of the facilities signed and sealed by the registered 
electrical engineer in responsible charge. A statement attesting to 
conformance with codes and standards shall be provided concurrently.
b)  An “as built” engineering description of the mechanical, structural, and 
civil portion of the transmission facilities signed and sealed by the registered 
engineer in responsible charge or acceptable alternative verification. Retain 
“As built” drawings at the power plant and make available, if requested, for 
CPM audit as set forth in the “Compliance Monitoring Plan”.
c)  A summary of inspections of the completed transmission facilities, and 
identification of any nonconforming work and corrective actions taken, 
signed and sealed by the registered engineer in charge.

Operations
< 60d after first 
synchronization

11/07/13

643 CEC x x TSE-8 Code Compliance
In case of non-conformance of Tline construction or operation, notify CPM 
and CBO and describe the corrective actions to be taken.

Watson < 10d upon discovery

643 CEC x x TSE-8 Code Compliance
Inspect transmission line to ensure conformance with applicable codes and 
standards.

Watson Ongoing

644 CEC  x x COMPLIANCE-1 Unrestricted Access
Provide CEC staff and delegate agencies or consultants unrestricted access 
to the power plant site.

NextEra  

645 CEC x x COMPLIANCE-2 Compliance Record   
The project owner shall maintain project files on-site.

Operations  

646 CEC x x COMPLIANCE-2 Compliance Record   
Energy Commission staff and delegate agencies shall be given unrestricted 
access to the files.

Operations  

647 CEC x x x COMPLIANCE-3 Compliance Verification Submittals
The project owner is responsible for the delivery and content of all 
verification submittals to the CPM, whether such condition was satisfied by 
work performed or the project owner or his agent.

NextEra  

651 CEC x COMPLIANCE-7 Annual Compliance Reports
Submit Annual Compliance Reports instead of Monthly Compliance 
Reports.

Operations Annually

652 CEC x x x COMPLIANCE-8 Confidential Information 
Submit confidential information to CEC Executive Director with a request for 
confidentiality.

Gavaldon Ongoing

654 CEC x COMPLIANCE-10 Planned Facility Closures Submit a closure plan to the CPM. Operations > 12m pt closure

655 CEC x COMPLIANCE-11 Unplanned Permanent Facility Closure   
Submit an on-site contingency plan.

McCord > 90d of CPM determination

656 CEC x COMPLIANCE-12 Unplanned Permanent Facility Closure   
In the event of an unplanned permanent closure, notify agencies take all 
necessary steps to implement the on-site contingency plan.  

Gavaldon < 24 hrs of closure

657 CEC x x x COMPLIANCE-13
Post Certification Changes to the 
Decision

Petition the Energy Commission to delete or change a condition of 
certification, modify the project design or operational requirements and/or 
transfer ownership of operational control of the facility.

NextEra Ongoing

421A CEC x Soil & Water-7 Septic System and Leach Field Reqs Comply with County and State reqs for sanitary waste disposal facilities.  Operations Ongoing

421B CEC x Soil & Water-7 Septic System and Leach Field Reqs
Project Owner shall submit necessary information and fee to the County of 
Riverside. Written assessment Riverside County shall be submitted to the 
CPM for review and approval

Operations 30 days prior to operation

477A CEC x x VIS-1
Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Notify CPM when surface treatment is complete and ready for inspection.   
Submit photographs of treated structures upon completion. UNIT 1 

Gavaldon
upon completion of 
installation

AQ-8 See AQ-9
Gen 2 Revise list  

 Confidential 11/13/2013 Page 20
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Appendix B 

Biological and Botany Reports 

BIO-8: Impact Avoidance and Minimization Measures 

BIO-19: Special-Status Plant Impact Avoidance, Minimization and Compensation   
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INTRODUCTION 
 
AECOM biologists are performing biological resource construction monitoring for the Genesis 
Solar Energy Project (Project or GSEP) on behalf of Genesis Solar, LLC. The GSEP 
construction activities are currently focused on the Plant Site (approximately 1,727 acres), 
Temporary Desert Tortoise Exclusion Fence Removal, and Transmission Line completion during 
the month of October.  Surveys for the transmission line construction activities were completed 
for construction outside the permanent fence.   Monitoring of these facility areas are being 
conducted in compliance with the following agency approvals and permits issued for the Project.  
 

� California Energy Commission’s (CEC’s) Final Conditions of Certification (COCs) 
(Genesis Solar Energy Project Final Decision, CEC-800-2010-011-CMF, 09-AFC-8 

September 2010) 

� Genesis Solar Energy Project Biological Resources Mitigation Implementation and 
Monitoring Plan (BRMIMP, Docket Number 09-AFC-8, January 2011) and appended 

Compliance Plans: 

o Weed Management Plan (Appendix C.1 of BRMIMP) 
o Revegetation Plan (Appendix C.2 of BRMIMP) 
o Couch’s Spadefoot Toad Protection and Mitigation Plan (Appendix C.3 of 

BRMIMP) 
o Desert Tortoise Translocation Plan (Appendix C.4 of BRMIMP) 
o Burrowing Owl Relocation and Mitigation Plan (Appendix C.5 of BRMIMP) 
o Golden Eagle Monitoring and Management Plan (Appendix C.7 of BRMIMP) 
o Common Raven Monitoring, Management, and Control Plan (Appendix C.8 of 

BRMIMP) 

� U.S. Fish and Wildlife Service (USFWS) Section 7 Biological Opinion (BO) on the 

Genesis Solar Energy Project No. FWS-ERIV-08B0060-10F0878 (November 2, 2010)  

� Bureau of Land Management (BLM) Right of Way (ROW) Grant, Serial Number 

CACA-048880 (November 30, 2010) 

� Record of Decision (ROD for the Genesis Solar Energy Project and Amendment to the 
California Desert Conservation Area Plan, October 2010 

 
This report documents compliance monitoring activities conducted in October 2013. The 
following biological surveys and monitoring took place in October 2013: 
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� Weekly reconnaissance for ravens, focusing on potential subsidies; and, daily recording 
of raven sightings. 

� Biological monitoring of the Plant Site, Access Road, and Transmission Line. 

� Biological surveys completed for Transmission Line activation. 

� Monthly Evaporation Pond Monitoring (BIO – 21). 

Wildlife species observed and photos taken during these activities are provided in Attachment 2 
and Attachment 3, respectively. 

 

PROJECT LOCATION AND DESCRIPTION 
 
The Project site is located in the Riverside County, California between the community of Desert 
Center and the city of Blythe. The Project is located on land owned by the federal government 
and managed by the BLM, pursuant to an ROW grant issued to Genesis Solar from BLM and the 
power plant certification issued by CEC. The total Project Disturbance Area (at build out) will be 
approximately 1,819.5 acres.  
 
The Project is a concentrated solar electric generating facility that will use parabolic trough 
technology to generate electricity. The Project consists of two independent concentrated solar 
electric generating facilities with a nominal net electrical output of 125 megawatts (MW) each, 
(Units 1 and 2), for a total net electrical output of 250 MW.  The Plant Site includes the solar 
arrays, power blocks, power generating equipment, support facilities, and evaporation ponds.  
The Linear Facilities include a transmission line, distribution line, natural gas pipeline, fiber line 
and a main access road. 
 

MONITORED MITIGATION MEASURES AND PERMIT CONDITIONS 
 
Biological mitigation measures for the GSEP site were developed through consultation with 
CEC, the California Department of Fish and Wildlife (CDFW), USFWS, and BLM. Biological 
mitigation measures and permit conditions were implemented under the guidance and direction 
of the Project Designated Biologist (DB), with assistance from approved Biological Monitors 
(BMs), as required. 
 
During October 2013, Project activities, with exception of water spills that occurred on October 
16 and 31, 2013, were in compliance with the COCs that apply to the construction activities.  
The spills occurred in the evenings and were remediated the following morning. 
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SUMMARY OF ACTIVITIES 
 
Weekly activities for the month consisted of: 
 

� General Construction Monitoring 

o Monitored Plant Site – General site activities including Powerblock one 
construction, Powerblock two activation, mirror installation, piping and, 
laydown yard activities.  All Plant Site construction activities occurred within 
the desert tortoise (DT) exclusion fencing.  There was one fox observed onsite 
inside the fence at Unit 2.  The fox was flushed and exited through the vehicle 
Service Gate which was opened to allow fox egress.  Attempts to identify 
ingress and egress points for the fox are being made and there has been an 
emphasis made on gate closures.  No other special status species sightings 
were observed on site during the month of October.  The temporary exclusion 
6’ high chain link fence installed in February 2013 around a pipe laydown to 
discourage fox use remained in place.  The pipe within the laydown area has 
been removed and the area is monitored on an incidental basis.  Neither DKF 
nor fox sign were observed within this area.  Mirror fields were monitored as 
part of general site monitoring.  Bird injuries and mortalities were reported 
and the information for each incident is summarized in Attachment 4. No DT, 
American badger (AB), Couch’s spadefoot toad (CST), or nesting birds were 
detected during monitoring on site.  Variance approved night time work 
continued on site.  A biologist is not required to be on site during night time 
construction but is required to be on-call.  Litter and uncovered dumpsters 
were brought to the attention of the compliance team and efforts were made to 
properly cover dumpsters and remove litter.   

o Monitored the Access Road for roadkill and vehicle compliance.  Roadkill 
was removed from the road and disposed of in accordance with agency 
approved methods (i.e., burial).    The majority of plant traffic obeyed speed 
limits during October 2013.  Speeding vehicles, if observed, were reported to 
the Environmental Compliance Manager and/or construction managers.  
Drivers observed speeding were held accountable by contractors.  Vehicle 
speed and speed limits were discussed with contract personnel to reinforce 
compliance.  Daytime and nighttime speed limits were adjusted and continue 
to be in effect. (Genesis (09-AFC-08) GSEP PMI Night Work, VIS-2/BIO-8, 
CPM approval)  The daytime (06:30 to 18:00) speed limit is 45 MPH.  The 
nighttime (18:01 to 06:29) speed limit is 25 MPH. A one thousand foot 24 
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hour 25 MPH zone established along the west end of the paved access road in 
the vicinity of active DKF dens is in effect.  Asphalt cutting was conducted 
across the access road (four cuts; 100 feet total) without biological monitoring 
on October 4.  The tool used was a handheld diamond bit circular saw.  
Compliance was notified and has worked with management and the contractor 
to prevent a reoccurrence.    It appears as if no biological resources were 
impacted.  No sensitive species were found during access road monitoring 
activities during the month of October.   

o Monitored archaeological corings near Ford Dry Lake outside of the tortoise 
exclusion fence.   

o BMs monitored dust suppression activities and water activities that had 
potential to result in ponding water.  These activities were monitored daily to 
verify that ponding water was minimized and that water was spread and mixed 
with soil to prevent raven and other predator attraction.  Ponding water at 
water tanks was minimized by scheduled water tank pad maintenance.  There 
was water ponding that lasted more than one hour in the Powerblock One and 
Powerblock Two areas.  Compliance and management determined the cause 
of the leak in Powerblock One to be a valve that was left open and the cause 
of the leak in Powerblock Two was determined to be an overflow of water 
caused by condensation.  No impacts to biological resources were detected as 
a result of the spill.    Following notification to agencies by the Genesis 
compliance team, water is discharged into the Heat Transfer Fluid (HTF) pit.  
The water is then pumped from the HTF pit to the evaporation ponds. 
Compliance team agreements with the agencies included the use of netting, 
flagging and pumps at the HTF pit to reduce potential impacts to wildlife.  
These agreements have been reviewed with the compliance team.   

o In accordance with conditions, if reportable spills of significant materials 
occurred, contaminated soils from spills and drips were reported to DB and 
cleaned up.  The contaminated soil associated with HTF will be disposed of in 
accordance with the conditions at the onsite bioremediation area.  No HTF 
leaks or contaminated soil were reported to the DB requiring agency 
reporting.  Two HTF spills of less than 40 gallons were reported in 
Powerblock Two, one from a relief valve and the other from a pressure release 
into the quench pit.  Cleanup and response was managed by the Genesis 
compliance team.  No biological impacts were detected resulting from the 
spill.  
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� Evaporation Pond Monitoring 
One day per month operational evaporation ponds are monitored.  Monitoring 
for bird activity and mortalities is conducted for two hours in the morning, one 
hour mid-day, and two hours in the evening.  The ponds are checked on a 
more frequent incidental basis for presence of general wildlife and need for 
repair.  Areas requiring repair were identified and reported to compliance. 
Two bird mortalities occurred in September 2013 and the discussion of these 
mortalities is included here due to inadvertent omission in the September 
MCR summary.  The avian reporting forms for these mortalities were 
included in the September MCR.  The first September mortality was 
associated with the water within the pond, an unidentifiable water bird species 
(due to deterioration).  The carcass was not able to be recovered for further 
identification.  The second mortality in September (species: grebe) was 
associated with the evaporation pond netting of the south pond and has been 
left in place.  In October 2013, one bird mortality (species: Clark’s grebe) 
occurred in the north evaporation pond netting.  The carcass has been left in 
place. The remains of this mortality and the May 2013 pied-billed grebe 
mortality (previously reported) have disarticulated and are no longer present.   
 

� Exclusion Fence Monitoring 
o The permanent tortoise exclusion fence was inspected on a weekly basis.  

Areas of required repair and maintenance were reported to compliance. The 
permanent fence with tortoise fencing and tortoise grates is intact and being 
used to exclude desert tortoise site access.   

o Removal of the temporary exclusion fence initiated in the month of September 
continued. Temporary exclusion fence removal activities were monitored.  
The ground beneath equipment parked outside the permanent tortoise 
exclusionary fence was inspected for wildlife and the areas of construction 
were surveyed for sensitive species prior to construction activities. No 
sensitive species were found during the fence removal activities during the 
month of October.   
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� Raven Monitoring 

o Monitors recorded incidental raven observations and activities during general 
construction monitoring.  Typically, ravens were observed perched on power 
poles or flying in the common area or parking areas.  

o Biweekly point count surveys were conducted.  The results from the raven 
surveys are reported below.  Biweekly raven counts will continue throughout 
the construction phase.  No raven nesting sites have been observed.  Potential 
subsidies (i.e., possible nesting, ponded water, roadkill) were monitored per 
the Raven Plan.   

� Monitoring of ESAs 

o All construction activities, with the exception of transmission pole removal, 
temporary tortoise exclusion fence removal, asphalt cutting, and 
archaeological activities (coring) in Ford Dry Lake occurred within the Plant 
Site.   

o All biological ESAs are outside of the tortoise exclusionary fencing.  ESAs 
along access road are marked. 

� Special Status Species Surveys and Monitoring 

o DKF monitoring with wildlife cameras and radio telemetry was conducted on 
behalf of CDFW and BLM.  This monitoring effort is in support of a CDFW 
and BLM study and is not part of the Project monitoring requirements. 
Therefore, data and information from these monitoring efforts are not reported 
further in the MCR.  

One former DKF location is being monitored on site.  A temporary 
exclusionary fence has been installed around the pipe laydown yard location 
which the foxes had been using.  The pipe laydown yard is being monitored 

SURVEY METHODS AND RESULTS 
 
Pre-construction surveys have been completed and the GSEP site is in the construction phase.  
Results of the transmission line, fiber optic line, gas line, and access road surveys are 
summarized upon completion and submitted to the agencies as required. Limited work occurred 
outside the fence in the month of October requiring surveys (surveys were only conducted for 
limited transmission line completion activities and for archeological coring).  Special status 
species observations (e.g., nesting birds and potential DKF burrows) were reported to the 
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resource agencies prior to construction activities to obtain concurrence on buffers and monitoring 
as required by the conditions.  Surveys conducted during construction per the COCs are 
summarized below and include nesting birds (as-needed), raven monitoring, and golden eagle 
surveys as appropriate. Survey methods and results for activities conducted during October 2013 
are summarized below. 
 
Raven Surveys 
 
Raven observations were recorded daily during construction activities and were recorded on the 
Daily Monitoring Log.  Monitoring focused on potential subsidies such as waste disposal areas 
and staged equipment. There were approximately 97 incidental raven sightings during 24 
monitoring days.  This represents a month-over-month increase1 in incidental raven observations.  
 
Formal raven monitoring in accordance with the COCs consisted of monthly and bi-weekly 
surveys per the Raven Plan.  There are seven raven monitoring point locations (Attachment 1).  
Raven recorded are within an 800m radius.  No ravens were observed during surveys conducted 
on October 1, 7 or 21.  One raven was observed during the previous monthly raven count 
surveys.    
 
One raven nest was detected during May 2013 and is being monitored by the DB and/or BMs for 
sign of DT predation per the Raven Monitoring, Management, and Control Plan.  The nest is no 
longer active and no DT remains were found beneath the nest.   
 
Avian Mortality Monitoring 
 
Avian mortality monitoring is not required until the operations phase; however, incidental 
observations and reports to the DB and BMs of avian injuries and mortalities are recorded 
consistent with the Avian Protection Plan data collection requirements, and management of the 
incidents (mortalities and injuries) is coordinated with the both USFWS and CDFW. 
 

WEED AND ESA MONITORING 
 
Chemical treatment cannot occur until BLM approval is obtained. A Pesticide Use Proposal 
(PUP) was prepared for submittal to the BLM for authorization to apply herbicide to these areas. 
However, additional NEPA analysis was determined by the BLM to be necessary for application 
                                                
1There were approximately 38 incidental raven sightings in September 2013.   As a note, incidental raven sightings 

do not provide an accurate assessment of raven population changes.  They are incidental sightings only and do not 
represent independent sightings. 
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of herbicides at the project site. The NEPA analysis (Environmental Assessment) for the BLM 
PUP was submitted to BLM on May 14, 2012. The FONSI and DR were signed by the Field 
Office on August 13, 2013 and provided to the Genesis Compliance team in September 2013.  
The final signed PUP was provided to the Genesis Project in October 2013.  A treatment plan 
prepared in accordance with the Weed Management Plan and is ready for implementation if 
weeds are present in disturbance areas at that time.  If treatment with herbicides occurs onsite, a 
Pesticide Use Record (PAR) will be provided to the BLM within 24 hours of treatment. 
 
It is understood that ESA monitoring by the Designated Botanist (Alice Karl) occurred weekly 
during construction activities. ESAs appear to have been avoided. 

 
WORKER ENVIRONMENTAL AWARENESS PROGRAM (WEAP) 
 
As required by COC BIO-6, all new employees/field staff reporting to the site must receive the 
Worker Environmental Awareness Program (WEAP) training prior to start of work.  Permanent 
employees are also subject to annual WEAP training.  All personnel reporting to the field in 
October received WEAP training.  WEAP training records are maintained onsite by the site 
Environmental Compliance Manager. 

 
GENERAL DAILY NOTES AND OBSERVATIONS 
 
Daily notes detailing compliance monitoring activities are provided in the forms attached 
(Attachments 3 and 4).   
 

REFERENCES 
 
Not applicable during this reporting period. 
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ATTACHMENT 2 
 

SPECIES OBSERVED DURING FEBRUARY 
SURVEYS AND MONITORING 

  



 

 

 
 

  



 

 

SPECIES OBSERVED DURING OCTOBER SURVEYS AND MONITORING 

 
Animals: Birds: Reptiles: 
  

Coyote 
Desert kit fox 
Kangaroo rat (sp.) 
 

American avocet 
American kestrel 
Barn swallow 
Belted kingfisher 
Blue-winged teal 
California horned lark 
Clark’s grebe 
Cliff swallow 
Common raven  
Cooper’s hawk 
Eared grebe 
Great blue heron 
Great egret 
Great tailed grackle 
Green-winged teal 
House finch 
Kestrel 
Lesser goldfinch 
Loggerhead shrike 
Marsh wren 
Mourning dove 
Northern flicker 
Northern harrier 
Northern rough-winged 
swallow 
Orange-crowned warbler 
Pintail 
Prairie falcon 
Red-tailed hawk 
Rock wren 
Sage sparrow 
Sandpiper 
Say’s phoebe 
Turkey vulture

Coachwhip 
Desert horned lizard  
Desert iguana 
Mojave fringe-toed lizard 
Side-blotched lizard 
Sidewinder 
Western shovel nosed snake 
Whiptail lizard 
Zebra-tailed lizard 
Coachwhip 
Desert horned lizard  
Desert iguana 
Side-blotched lizard 
Sidewinder 
Whiptail lizard 
Zebra-tailed lizard 
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Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/1/2013 
  

Monitor: Eric German   Start Time: 7:15:00 AM Stop Time: 3:45:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 97 Low Temp (°F): 67   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0715 and throughout day inspect access road. Removed 1 live tarantula, removed and disposed 1 krat mortality. 0815 
inspect perimeter fence unit 2. No breaches, areas of maintenance forwarded to compliance. 1100 inspect evap 
ponds. No new findings. 1200 office. 1345 inspect perimeter fence unit 1. Areas of maintenance identified. Fence 
intact. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  Picked up litter. 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel?  X  Observed vehicle pass another vehicle on 

access road. Informed receiving 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X All work inside fence. 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   4 perched. 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: CORA, RTHA, Prairie Falcon, Phoebe. 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/1/2013 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 3:00:00 AM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 96 Low Temp (°F): 63   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0615 attended Sukit tailboard meeting 
0615-0625 checked evap ponds 
0630-0930 conducted raven surveys 
0945-1100 picked up avian mortality 
1140-1240 collected kit fox camera card at Yentl burrow area 
1340-1500 walked half of unit one DT fence 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.   X N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Prairie falcon 
Says phoebe 
Northern harrier 
Loggerhead shrike 
Green wing teal 





 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/2/2013 
  

Monitor: Eric German   Start Time: 8:00:00 AM Stop Time: 4:30:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 97 Low Temp (°F): 65   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0800 survey structure 58 and access road.  No sensitive species findings. 1200 inspect evap ponds. No avian 
findings. 1245 collect bat otf south unit 1. 1315 office. 1545 inspect area of reported HTF spill. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  Noted food litter that appears to have been 

thrown over fence. 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   2 perched near channel 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Desert horned lizard, zebra tailed lizard, desert iguana, whiptail lizard, prairie falcon. 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/2/2013 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 3:49:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 95 Low Temp (°F): 63   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0620 attended construction tailboard meeting 
0630-0700 monitored evap ponds 
0745-1145 surveyed SCE pole removal area south of freeway 
1230-1340 set up kit fox cameras for Bug and Jitter 
1400-1547 placed lath for access road entrance for SCE work for power pole removal 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Bio surveys conducted for SCE power 
pole removal 

Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.   X N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

American kestrel 
Loggerhead shrike 
Turkey vulture 
Desert iguana 
Zebra tail lizard 
Desert horned lizard 
Barn swallow 
Prairie falcon 
Red tail hawk 
Says phoebe 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/3/2013 
  

Monitor: Eric German   Start Time: 7:30:00 AM Stop Time: 4:15:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 91 Low Temp (°F): 70   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0730 inspect access road, and throughout day. Removed 4 krat mortalities. 0745 contacted crew inspecting 
transmission line. Reminded them to stay on roads and limit disturbance. 0900 remove and release tarantula power 
block 1. 0945 inspect temp fence removal. Activities monitored. 1100 office. 1300 inspect unit 2. Noted htf odor. 
Reported to compliance. 1400 meeting. 1440 salvaged after contact with USFWS Law Enforcement bird mortality at 
former laydown between common area and assembly building. 1615 off site. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  More food litter outside fence. Reported to 

compliance. 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.  X  N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: N/A 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/3/2013 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 4:00:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 92 Low Temp (°F): 63   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-1445 monitored removal of DT fence south side of unit 1 
1500-1520 monitored evap ponds 
1530-1600 surveyed inside DT fence in unit 1 and unit 2 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Cleared area for DT fence removal 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.   X N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Horned lizard 
Coopers hawk 
Red tail hawk 
Turkey vulture 
Desert iguana 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/4/2013 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 3:30:00 PM  
Weather Conditions: Windy, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 85 Low Temp (°F): 59   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0620 attended construction crew tailboard meeting 
0640-0710 cleared area where power pole removal took place 
0715-0750 cleared access road 
0800-0810 conducted tailboard meeting with power pole removal crew 
0830-1330 Monitored removal of power poles 
1330-1530 monitored plant site 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Cleared area for power pole removal 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.   X N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Says phoebe 
Red tail hawk 
Barn swallow 
Prairie falcon 
Coopers hawk 





 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/7/2013 
  

Monitor: Andrew Fisher   Start Time: 8:05:00 AM Stop Time: 3:19:00 PM  

Weather Conditions: 
Partly Sunny, Clouds: 50%, Pcp: 
None 

  
Attachments:  

 

High Temp (°F): 90 Low Temp (°F): 68   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    Arrived onsite and monitored desert tortoise exclusion fence removal.  Observed 3 CORA in southeast corner of Unit 
2 along wooded power poles. Then at 9:30 I began to conduct common raven point counts. At 11:45 I swung by the 
evaporation ponds and observed an adult great egret perched atop the netting above the southern evap pond. I ended 
the raven point counts at 12:40.  
 
At 1 pm I began to monitor the DETO exclusion fence removal in the southeast corner of unit 1. At 2:30 I assisted in 
the recovery and data collection of two avian carcass mortalities. I left the site at 3:24. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. 

X   

3 CORA observed in the southeast corner 
of unit 2 at 10:15 perched atop the wooden 
power poles. At 2 PM a flock of six 
CORA flew over unit 2 and headed 
towards the common area in unit 1. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: N/A 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/7/2013 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 3:30:00 PM  

Weather Conditions: 
Partly Sunny, Clouds: 55%, Pcp: 
None 

  
Attachments:  

 

High Temp (°F): 91 Low Temp (°F): 54   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0630 cleared access road 
0630-1200 monitored DT fence removal 
1200-1220 checked evap ponds 
1300-1330 checked for bee hives in unit 1 block 7 
1330-1600 worked on collecting two avian mortalities 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Cleared area for DT fence removal 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.   X N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

2 Mourning dove 
Marsh wren 
Prairie falcon 
American kestrel 
Zebra tailed lizard 





 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/8/2013 
  

Monitor: Andrew Fisher   Start Time: 6:23:00 AM Stop Time: 6:32:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 88 Low Temp (°F): 55   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    Arrived onsite and drove to evap ponds to conduct monthly monitoring. From 6:38-8:38 conducted the morning 
monitoring session. One northern pintail observed flying overhead trying to land on the ponds. It was chased away. 
One American avocet and one great egret were perched on the northern evap pond netting and were chased away. 
One savannah sparrow was inside the northern evap pond netting and it later flew out.  
 
From 9-11am I monitored the DETO exclusion fence removal along the west side of unit 2. No wildlife detected.  
 
From 11-12pm I conducted the midday evap pond monitoring.  
 
Then I began a perimeter fence check by walking around the outside of the unit 1 perimeter fence until 4pm. 
 
From 4-6pm I conducted the evening evap pond check and then left the site. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. 

X   

1 CORA observed flying around evap 
ponds at 0700. At 2:30 pm I observed 6 
CORA flying along the access road about 
a mile north of the entrance gate. At 3:15 I 
saw 1 CORA flying along the drainage 
channel on the north side of unit 1. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: N/A 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/8/2013 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 4:00:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 90 Low Temp (°F): 56   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0630 cleared access road 
0630-0645 attended construction crew tailboard meeting 
0645-1500 monitored DT fence removal 
1530-1630 walked one half unit 1 
1645-1730 surveyed for kit fox 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   Two ravens on unit 2 western boundary 

fence 
All ESAs and other bio-related exclusion areas marked and avoided?   X N/A 
Additional Notes: Species observed; 

Great egret 
Pintail 
Loggerhead shrike 
Red tail hawk 
Turkey vulture 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/9/2013 
  

Monitor: Andrew Fisher   Start Time: 6:14:00 AM Stop Time: 12:07:00 PM  
Weather Conditions: Cloudy, Clouds: 80%, Pcp: None   Attachments:   
High Temp (°F): 71 Low Temp (°F): 61   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    At 6:30 I arrived and began to monitor the DETO perimeter fence removal along the west side of Unit 2. I also 
walked the outer perimeter fence along the west and south sides of Unit 2 to check for breaches or holes in the DETO 
fence. None were observed.  
 
I continued to monitor the DETO fence removal until 11:30. Then I drove around the solar fields in Unit 2 looking 
for any avian carcasses. I departed the site at 12:00. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   4 CORA observed at 8:40 along western 

boundary of Unit 2. 
All ESAs and other bio-related exclusion areas marked and avoided? 

X   

At 9:15 there was a huge migration push 
of hundreds of turkey vultures flying over 
the site headed southeast as well as barn 
swallows, vaux's swifts, and other birds. 

Additional Notes: N/A 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/9/2013 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 5:27:00 PM  
Weather Conditions: Windy, Clouds: 35%, Pcp: None   Attachments:   
High Temp (°F): 72 Low Temp (°F): 54   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0630 cleared access road 
0630-0640 attended construction crew tailboard meeting 
0700-1200 conducted desert kit fox surveys 
1230-1500 monitored DT fence removal 
1630-1545 picked up eared grebe in unit 2, bird taken to rehab center, USFWS contacted 
1600-1700 monitored bee hive removal in unit 1 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? 

 X  
Gravel trucks speeding on access road and 
passing vehicles, contacted contractor 
about situation 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   Two ravens observed flying along unit 1 

southern fence line 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed, 

Kestrel 
Eared grebe 
Western whiptail lizard 
Tarantula 
Turkey vulture 
Barn swallow 
Great egret 





 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/10/2013 
  

Monitor: Andrew Fisher   Start Time: 6:22:00 AM Stop Time: 3:15:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 76 Low Temp (°F): 51   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    At 6:30 I began to monitor the DETO fence removal along the southern boundary of unit 2 in the southwest corner. 
No wildlife was observed. Around 12:30, once the fence removal crew finished the portion of fence they were 
removing and went back inside the permanent perimeter fence, I was given a tutorial on how to use the desert kit fox 
radio telemetry equipment. At 2:00pm I conducted a sweep of the Unit 1 Solar Block 5 to look for any dead birds. 
None were detected. I vacated the site at 3:15. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   1 CORA was observed flying around the 

southern fence line on unit 2 block 5. 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: N/A 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/10/2013 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 3:30:00 AM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 75 Low Temp (°F): 52   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0630 cleared access road 
0630-0640 attended construction crew tailboard meeting 
0640-0830 walked northern half of unit 2 for DT fence inspection, on 10/9/13 southern half was walked 
0900-0950 collected avian mortality in unit 2 southern boundary perimeter fence on outside of perimeter fence 
1015-1145 surveyed for kit fox 
1200-1330 monitored plant site 
1445-1510 surveyed for kit fox 
1530-1645 worked on clearing bees from HTF pipes in block 7 of unit1 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   Three ravens flying along access road near 

pole 25 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Fringe toed lizard 
Desert iguana 
Monarch butterfly 
American kestrel 
Says phoebe 
Red tail hawk  
Raven 
Turkey vulture 
Prairie falcon 
House finch 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/11/2013 
  

Monitor: Andrew Fisher   Start Time: 8:30:00 AM Stop Time: 2:00:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 80 Low Temp (°F): 54   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    At 8:30 I assisted with the removal of flagging and stakes along the ROW for the gas pipeline and access road south 
of I-10. 
 
Then from 10:30 to 1:15 I conducted surveys within Unit 2 block 1 and Unit 1 blocks 1 and 5 to look for avian 
carcasses. None observed. I drove by the evap ponds and noted a flock of 30 American avocets and several ducks 
perched on top of the northern evap pond netting.  
 
I patrolled around the site looking for any wildlife issues and none were detected. I vacated the site at 2pm. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   2 CORA observed at 10:00 flying south 

over Unit 2 block 10 
All ESAs and other bio-related exclusion areas marked and avoided? 

X   

30 American avocets and several unknown 
duck species perched on top of northern 
evap pond netting. They remained there 
the entire day and attempts to flush them 
were unsuccessful. 

Additional Notes: N/A 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/11/2013 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 2:00:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 81 Low Temp (°F): 46   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0630 cleared access road 
0630-0640 attended construction crew tailboard meeting 
0650-0730 cleared bees from HTF pipe stanchions in unit 1 
0800-1000 removed lath from gas pipeline ROW 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   One raven flying over block 7 unit 1 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Raven 
Red tailed hawk 
American avocet 
Northern rough wing swallow 
Ferruginous hawk 
Loggerhead shrike 
American kestrel 
Barn swallow 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/14/2013 
  

Monitor: Eric German   Start Time: 7:45:00 AM Stop Time: 3:45:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 86 Low Temp (°F): 66   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0745 inspect structure 58 area. Noted work complete and flagging removed and stored to be picked up later. 0815 
and throughout day inspect access road. Removed 1 krat mortality. 0900 reported speeding truck to receiving. 0930 
noted a car that appeared to be speeding. Reported to compliance later in day. 1000 inspect areas of potential temp 
fence removal. No sensitive species findings. 1045 inspect south perimeter unit 2 permanent fence. No findings. 
1115 office. 1200 inspect evap ponds. No findings. 1220 inspect unit 1 for light stands and orientation. Noted 16 
light stands in southern blocks of unit 1. Discussed aiming of light at compliance meeting. 1400 meeting. 1500 
inspect unit 2. No new findings. Limited construction activities except in power block. 1545 off site. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel?  X  N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   3: 2 perched, 1 flying 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Northern Harrier, cliff swallow, CORA 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/14/2013 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 5:00:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 83 Low Temp (°F): 55   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0630 cleared access road 
0630-0640 attended construction crew tailboard meeting 
0645-0710 checked on bee hives in unit 1 
0710-0745 checked on foxes south of unit 2 
0900-1700 monitored removal of DT fence south of unit 2 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact?  X  N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   2 ravens flying over unit 1 
All ESAs and other bio-related exclusion areas marked and avoided?   X N/A 
Additional Notes: Species observed; 

Raven 
Belted kingfisher 
American kestrel 
Northern flicker 
Northern harrier 
Western shovel nosed snake 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/15/2013 
  

Monitor: Eric German   Start Time: 8:00:00 AM Stop Time: 3:30:00 PM  
Weather Conditions: Windy, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 86 Low Temp (°F): 56   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0800 and throughout day inspect access road. No mortalities. 0845 inspect temp fence removal. 0945 perimeter 
check unit 2. Flagged maintenance location.1215 inspect evap ponds. 3 gulls on north pond netting. 1 small bird 
inside south pond netting. Left small bird alone. 1400 inspect north unit 2. Noted htf smell. No leak found. Also 
observed three ravens within unit. Inspect temp fenced pipe laydown. No fox findings. 1415 inspect lighting unit 1. 
Noted some lights adjusted. Some lights had angles toward or parallel to desert. Reported to compliance and 
informed contractor. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel?  X  Will report to compliance. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  Report of owl outside fence. Follow up 

investigation needed. 
Tortoise exclusionary fence and/or ramps intact? X   Unit 2 outside perimeter fence check 

completed. Noted areas of maintenance. 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   3 flying. 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Rock Wren, coach whip snake. 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/15/2013 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 5:00:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 85 Low Temp (°F): 55   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0630 cleared access road 
0630-0645 attended construction crew tailboard meeting 
0710-1500 monitored DT fence removal south of unit 2 
1500-1700 surveyed for kit fox, Flash and Honey 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   One raven observed perched on power 

block 2 infrastructure 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Raven 
Kestrel 
Barn swallow 
Coach whip snake 
Turkey vulture 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/16/2013 
  

Monitor: Eric German   Start Time: 7:00:00 AM Stop Time: 3:30:00 PM  
Weather Conditions: Windy, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 86 Low Temp (°F): 66   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0700 and throughout day inspect access road. Removed one krat mortality. 0730 inspect fence removal. Activity 
monitored. 0745 inspect evap ponds. No birds present. 0800 inspect power block 2. Standing water present. Startup 
working on mitigation. Long term gravel area and less discharge due to condensation as plant is operational. 1000 
meeting. 1100 inspect unit 1 lighting. Reported to compliance earlier. Lights to be pointed away from desert. 1200 
inspect unit 2 and fence removal. No sensitive species findings. 1300 office. 1430 perimeter fence check for fox digs. 
No digs noted. Fence unit 2 intact. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  Windblown debris on access road and on 

site. Picked up litter. 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   1 on ground foraging. 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Sandpiper 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/16/2013 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 5:00:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 83 Low Temp (°F): 58   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0630 cleared access road 
0630-0640 attended construction crew tailboard meeting 
0700-1530 monitored DT fence removal on east side of unit 2 
1530-1700 surveyed for kit fox and changed wildlife camera cards 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   1 raven flying over channel east side of 

unit 2 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Raven 
Sidewinder 
Zebra tail lizard 
Mourning dove 
Kestrel 
Red tailed hawk 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/17/2013 
  

Monitor: Eric German   Start Time: 7:30:00 AM Stop Time: 3:30:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 87 Low Temp (°F): 54   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0730 and throughout day inspect access road. 0815 inspect fence removal, east unit 2. Activity monitored. 0900 
inspect north unit 2. Windblown micro trash noted. 0915 inspect evap pond. No findings. 0930 inspect pb1. Water in 
htf noted and being pumped into water truck. 0945 inspect lighting  unit 1. Light stands at perimeter aimed away 
from desert. 1300 inspect evap ponds. Noted ice bag trash against netting. 1400 meeting. 1500 inspect south unit 2. 
No bird or sensitive species findings. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  Discussed in compliance meeting. 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel?  X  Reports of passing and speeding on access 

road. Reported to compliance. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   5: 4 flying, 1 on ground. 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: N/A 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/17/2013 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 4:00:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 82 Low Temp (°F): 56   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0630 cleared access road 
0630-0645 attended construction crew tailboard meeting 
0715-1440 monitored DT fence removal east side of unit 2 
1450-1600 surveyed for kit fox, searching for Yentl 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel?  X  One car observed exceeding posted speed 

limit on access road, reported incident. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   Observed 5 ravens flying over east side 

unit 3 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Prairie falcon 
Raven 
Says phoebe 
Whiptail lizard 
Northern harrier 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/18/2013 
  

Monitor: Eric German   Start Time: 7:30:00 AM Stop Time: 3:30:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 90 Low Temp (°F): 54   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0730 inspect gas line access road north of interstate. Vehicles have been using to read meters. 0800 and throughout 
day inspect access road. 0830 inspect north unit 2. Noted dust suppression along perimeter. 0845 inspect evap ponds. 
No bird findings. 0900 inspect pb1. Noted leaking water valve. Informed compliance. 1030 walk perimeter fence unit 
1. No breaches. Noted areas of preventative maintenance. 1330 inspect pb1 area. Leaking valve not leaking. 1500 
informed of htf spill pb 2. Did not observe due to strong odor. Unknown amount. Compliance to provide photos and 
gallon amount estimate. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   100% fence walk complete. 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   2 flying 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: N/A 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/18/2013 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 3:00:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 85 Low Temp (°F): 52   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0630 cleared access road 
0630-0640 attended construction tailboard meeting 
0700-1500 monitored DT fence removal on west side of unit 1 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   3 ravens on ground SW corner unit 1 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Raven 
Horned lark 
Horned lizard 
Zebra tail lizard 
Desert iguana 
Northern harrier 
Turkey vulture 
Red tailed hawk 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/21/2013 
  

Monitor: Eric German   Start Time: 7:45:00 AM Stop Time: 3:45:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 88 Low Temp (°F): 52   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0745 and throughout day, inspect access road. No mortality findings. 0815 inspect evaporation ponds. No findings. 
0845 perimeter fence walk unit 2. Fence intact. Noted HTF odor at north side of unit 1. Informed compliance. 1100 
and throughout day, CORA survey. 1210 inspect pb 2. Noted drain repaired. Leaks at couplings of water filters. 
Reported to compliance. 1400 meeting. 1445 complete CORA observations. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  Litter outside permanent fence and along 

access road. 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   Walked perimeter unit 1. 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.  X  N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Say's Phoebe, northern flicker, American kestrel 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/21/2013 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 5:18:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 90 Low Temp (°F): 49   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0630 cleared access road 
0630-0645 attended construction crew tailboard meeting 
0700-1611 monitored DT fence removal on west side of unit 1 
1613-1818 dealt with avian mortality at unit 1 power block, small bird, lesser goldfinch, collected and placed in 
freezer 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.   X N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Kestrel 
Red tailed hawk 
Northern harrier 
Horned lizard 
Whiptail lizard 
Zebra tail lizard 
Loggerhead shrike 
Lesser goldfinch 
Northern flicker 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/22/2013 
  

Monitor: Eric German   Start Time: 8:00:00 AM Stop Time: 2:45:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 88 Low Temp (°F): 55   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0800 and throughout day inspect access road. No mortality findings. Picked up food trash. 0900 walk and inspect 
perimeter fence unit 2. 1130 inspect and locate arch boring points at ford dry lake. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   100% outside perimeter fence check 
completed. Fence is intact. 

Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.  X  N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: RTHA 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/22/2013 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 5:00:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 92 Low Temp (°F): 47   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0630 cleared access road 
0630-0645 attended construction crew tailboard meeting 
0700-0830 monitored fence crew picking up last fence posts 
0900-1500 surveyed kit fox burrows 
1500-1700 reviewed kit fox camera cards and filled out camera data forms 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained? X   N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   2 ravens perched on wooden power poles 

on access road 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Raven 
Red tailed hawk 
Loggerhead shrike 
Prairie falcon 
Turkey vulture 
Northern flicker 
Sage sparrow 
Whiptail lizard 
Northern harrier 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/23/2013 
  

Monitor: Eric German   Start Time: 8:00:00 AM Stop Time: 3:45:00 PM  

Weather Conditions: 
Partly Sunny, Clouds: 40%, Pcp: 
None 

  
Attachments:  

 

High Temp (°F): 90 Low Temp (°F): 61   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0745 inspect access road. No mortality findings. 0830 inspect evap ponds. Noted possible htf odor during water 
discharge into ponds. Great blue heron flew over. 1130 flag route for coring. 1430 remove litter from access road.  
1500 inspect unit 2. No sensitive species findings. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel?  X  Person had been terminated. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   4: 2 on ground, 2 flying 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Great Blue Heron. Horned Lark 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/23/2013 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 2:30:00 PM  
Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   
High Temp (°F): 92 Low Temp (°F): 57   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0630 cleared access road, removed one krat carcass 
0630-0645 attended construction crew tailboard meeting 
0700-0720 checked for birds at evaporation ponds 
0730-0810 drove inside perimeter fence of Unit 1 
0830-0945 surveyed for tortoise sign below power towers on CRS access road, no remains or other signs found, 
towers checked were at power pole numbers 93, 97, and 103. 
1000-1030 collected materials for flagging route for geotech boring crew 
1100-1430 flagged access route for boring crew 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.   X N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Red tailed hawk 
Kestrel 
Northern flicker 
Horned lark 
Mourning dove 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/24/2013 
  

Monitor: Eric German   Start Time: 7:45:00 AM Stop Time: 4:45:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 88 Low Temp (°F): 58   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0745 inspect access road throughout day. 0815 inspect report of bird mortality unit 1 block 8 row16. Contacted 
USFWS Law Enforcement. Salvaged and placed in freezer. 1130 meeting. 1200 investigate variance area for fence 
removal. 1245 inspect evaporation ponds. Noted two Avocets south of south evap pond. Also htf odor noted in water 
discharge. 1215 inspect unit 1 and pb1 htf pit. No standing water in pit. 1400 meeting. 1500 office. 1600 complete 
variance data collection. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  Inside permanent fence is much cleaner 

and crews cleaning power blocks. 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   6 flying 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Cooper's Hawk 





 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/25/2013 
  

Monitor: Eric German   Start Time: 8:00:00 AM Stop Time: 3:30:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 88 Low Temp (°F): 54   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0800 inspect access road throughout day. Picked up litter along access road. Removed and released 1 live tarantula. 
0900 inspect unit 2. Noted strong htf odor east side of blocks 9 and 8. 1200 inspect evap ponds. Noted 4 blackbirds 
north of north evap ponds. 1230 telemetry for foxes. 1400 office. 1430 informed of htf spill power block 2 NE 
corner. Management estimated at less than 40 gallons. 1445 inquired management if aware of other spills. No other 
water or htf spills reported. 1500 noted strong htf odor unit 2 pb area. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel?  X  To report to compliance. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X All work inside fence. 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   3 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: N/A 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/28/2013 
  

Monitor: Eric German   Start Time: 7:45:00 AM Stop Time: 4:45:00 AM  
Weather Conditions: Windy, Clouds: 10%, Pcp: None   Attachments:   
High Temp (°F): 75 Low Temp (°F): 66   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0745 inspect access road throughout day. No mortality findings. 1000 inspect evap ponds. Strong htf odor at ponds. 
South pond two birds on netting to avoid wind. 5 birds (gulls) west of north pond on ground. 1100 inspect unit 2 and 
pb2. Noted possible htf/water in area of Friday's spill. Estimate of 3' of water in pit. Spurge pit at a lower level. 
Strong htf odor at pb2. Inspect inside of permanent fence for fox sign. No fox sign observed. 1215 inspect unit 1 
inside permanent fence. No fox sign observed. Inspect pb1. Noted filling of unit 1 with htf. No htf odor. 1400 
meeting. 1500 inspect evap ponds.  Bird mortality on north pond netting. Appears to be Clarks grebe.  Not same 
location as birds on netting at 1000. Contacted USFWS LE. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  Windblown trash. 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X Work inside fence. 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   2 flying 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Great tailed grackle, Clark's Grebe. 





 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/29/2013 
  

Monitor: Eric German   Start Time: 6:15:00 AM Stop Time: 4:30:00 PM  

Weather Conditions: 
Partly Sunny, Clouds: 40%, Pcp: 
Trace 

  
Attachments:  

 

High Temp (°F): 75 Low Temp (°F): 47   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0615 ford dry lake for monitoring of coring. 0630 safety and plan of day. 0700 ingress core at two sites and egress. 
No sensitive species observed. 1130 report of dkf on site. 66 degrees and partial clouds. Contacted CDFW 
veterinarian relayed info and discussed approach to flush fox from site. Gates opened and flushed fox from site. 1400 
inspect evaporation ponds. No new findings. 1500 office. 1600 released sidewinder and tarantula. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   1 perched on wooden transmission pole. 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Horned Lark, desert kit fox, Zebra tailed lizard 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/29/2013 
  

Monitor: Ron Walker   Start Time: 12:30:00 PM Stop Time: 5:30:00 PM  
Weather Conditions: Sunny, Clouds: 30%, Pcp: None   Attachments:   
High Temp (°F): 72 Low Temp (°F): 48   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    1230-1530 worked on getting kit fox off site 
1545-1600 checked on reported avian mortalities 
1610-1645 set up kit fox camera at MR005 
1650-1715 checked on evap ponds 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.   X N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

American kestrel 
Red tailed hawk 
Orange crowned warbler 
Loggerhead shrike 
Says phoebe 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/29/2013 
  

Monitor: Shelly Dayman   Start Time: 8:33:00 AM Stop Time: 5:19:00 PM  
Weather Conditions: Cloudy, Clouds: 100%, Pcp: Trace   Attachments:   
High Temp (°F): 74 Low Temp (°F): 59   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    Removed and buried road kill krat in Arizona crossing, raven on pole 47. Began DKF monitoring. Informed of DKF 
within fence, SW area of Unit 2. Found fox under pipes. DB called CDFW. Plan was to open gates and encourage 
fox in direction of gates. Eventually fox exited. Continued DKF camera/telemetry. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly? X   N/A 
Topsoil segregation barriers maintained? X   N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   3 access road 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Cora, modo, dkf 





 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/30/2013 
  

Monitor: Eric German   Start Time: 8:45:00 AM Stop Time: 4:45:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 75 Low Temp (°F): 50   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0845 and throughout day inspect access road. 1000 meeting. 1045 inspect pb2 ACC for report of possible bird parts. 
No bird parts found. Noted a building condenser causing minor ponding, reported to compliance. 1130 perimeter 
fence check unit 1. Fence intact. 1430 investigate bird parts reported. Contacted USFWS LE. Salvaged remain found 
and placed in freezer for later collection. 1515 inspect evap pond, no new finding. 1600 office. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  Improvement noted of site trash.  Site is 

cleaner. 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training?   X N/A 
Speed limit observed by all project personnel? X   Observed vehicles 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X Work inside permanent fence. 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   Permanent fence check unit 1. 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   4 perched together at wooden transmission 

pole. 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: CORA 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/30/2013 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 4:00:00 PM  
Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   
High Temp (°F): 73 Low Temp (°F): 51   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0630 cleared access road 
0630-0645 attended construction tailboard meeting 
0700-0900 collected avian mortality and searched for another in unit 2 power block 
0922-1122 walked unit 2 DT fence line 
1138-1230 collected lath south of freeway 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   Two ravens on wooden poles at north end 

of access road 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Prairie falcon 
Northern harrier 
Says phoebe 
Kestrel 
Blue winged teal 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/30/2013 
  

Monitor: Shelly Dayman   Start Time: 8:15:00 AM Stop Time: 6:00:00 PM  
Weather Conditions: Sunny, Clouds: 10%, Pcp: None   Attachments:   
High Temp (°F): 75 Low Temp (°F): 55   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    Access road, no road kill. DKF monitoring and moving cameras. Office to download camera cards. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   Cleaned up some trash on access road 
Topsoil segregated properly? X   N/A 
Topsoil segregation barriers maintained?  X  Almost all signs gone 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   Three near PB2, did not see attractant 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Whiptail, Cora, modo, tuvu, side blotch 







 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/31/2013 
  

Monitor: Eric German   Start Time: 7:00:00 AM Stop Time: 11:00:00 AM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 66 Low Temp (°F): 48   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0700 -1100 met with botanist and did walk through of future of restoration efforts.  
0915 Notified of water frac tank leak in pb1. Observed crews cleaning. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits?   X N/A 
Only approved access roads utilized for ingress and egress?   X N/A 
Access road signs in place?   X N/A 
Trash and debris contained and disposed of in proper manner?   X N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training?   X N/A 
Speed limit observed by all project personnel?   X N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.   X N/A 

Tortoise exclusionary fence and/or ramps intact?   X Isolation panels to have temp plywood 
installed in place of metal tortoise fence. 

Any nesting birds observed? Note species (if known) and location.   X N/A 
Common Ravens Present? If yes, note number and activity.   X N/A 
All ESAs and other bio-related exclusion areas marked and avoided?   X N/A 
Additional Notes: No other activities. 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 10/31/2013 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 4:00:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 72 Low Temp (°F): 52   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0630 cleared access road 
0630-0650 checked on evaporation ponds, six avocets standing on top of south pond 
0700-0740 checked on crew removing pipe from north unit 1 
0800-1700 Worked with construction crew on fence isolation panels 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Cleared work area around fence isolation 
panel work 

Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   Three ravens on ground in common area 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Kestrel 
American avocet 

 



 

 

 

ATTACHMENT 4 
 

SURVEY DATA FORMS 
  



 

 

 



 
 
 
 
 
 
 
 
 
 
 

Evaporation Pond Monitoring Form 





 
 
 
 
 
 
 
 
 
 

Common Raven Fixed Point Survey Data Table 



Genesis Solar - CORA Fixed Point Observation Summary Report (Part 1 of 2) 
 

 1 Wednesday, October 23, 2013 11:47 AM 

 

Monitor Date CORA Observation Point Start Time End Time Minimum Visibility (m) Maximum Visibility (m) Wind Direction Wind Speed (mph) Precipitation Temp. (°F) Cloud Cover 

Ron Walker 10/1/2013 R4. 683203 W, 3727508 N 6:40:00 AM 6:50:00 AM 0 5000 Variable 2 None 63 0% 

Ron Walker 10/1/2013 R3. 683684 W, 3727437 N 6:59:00 AM 7:10:00 AM 0 5000 Variable 1 None 63 0% 

Ron Walker 10/1/2013 R5. 685761 W, 3727662 N 7:21:00 AM 7:31:00 AM 0 5000 Variable 2 None 63 0% 

Ron Walker 10/1/2013 R7. 686177 W, 3725504 N 7:46:00 AM 7:56:00 AM 0 5000 Variable 0 None 66 0% 

Ron Walker 10/1/2013 R2. 686736 W, 3726215 N 8:13:00 AM 8:23:00 AM 0 5000 Variable 1 None 68 0% 

Ron Walker 10/1/2013 R6. 687910 W, 3726586 N 8:33:00 AM 8:43:00 AM 0 5000 Variable 2 None 69 0% 

Ron Walker 10/1/2013 R1. 691217 W, 3722767 N 9:01:00 AM 9:11:00 AM 0 5000 NE 4 None 79 0% 

Andrew Fisher 10/7/2013 R1. 691217 W, 3722767 N 9:23:00 AM 9:33:00 AM 2500 2500 None 0 None 85 75% 

Andrew Fisher 10/7/2013 R2. 686736 W, 3726215 N 10:24:00 AM 10:34:00 AM 2500 2500 None 0 None 85 75% 

Andrew Fisher 10/7/2013 R6. 687910 W, 3726586 N 10:48:00 AM 10:58:00 AM 2500 2500 None 0 None 85 75% 

Andrew Fisher 10/7/2013 R7. 686177 W, 3725504 N 11:22:00 AM 11:32:00 AM 2500 2500 None 0 None 85 75% 

Andrew Fisher 10/7/2013 R5. 685761 W, 3727662 N 11:40:00 AM 11:50:00 AM 2500 2500 None 0 None 85 75% 

Andrew Fisher 10/7/2013 R3. 683684 W, 3727437 N 12:12:00 PM 12:22:00 PM 2500 2500 None 0 None 85 75% 

Andrew Fisher 10/7/2013 R4. 683203 W, 3727508 N 12:30:00 PM 12:40:00 PM 2500 2500 None 0 None 85 75% 

Eric German 10/21/2013 R1. 691217 W, 3722767 N 11:29:00 AM 11:39:00 AM 99999 99999 SE 1 None 77 0% 

Eric German 10/21/2013 R6. 687910 W, 3726586 N 11:58:00 AM 12:08:00 PM 99999 99999 SE 1 None 81 0% 

Eric German 10/21/2013 R5. 685761 W, 3727662 N 12:53:00 PM 1:03:00 PM 99999 99999 SE 1 None 82 0% 

Eric German 10/21/2013 R3. 683684 W, 3727437 N 1:16:00 PM 1:26:00 PM 99999 99999 E 2 None 82 0% 

Eric German 10/21/2013 R4. 683203 W, 3727508 N 1:34:00 PM 1:44:00 PM 99999 99999 S 2 None 82 0% 

Eric German 10/21/2013 R7. 686177 W, 3725504 N 2:52:00 PM 3:02:00 PM 99999 99999 Variable 0 None 84 0% 

Eric German 10/21/2013 R2. 686736 W, 3726215 N 3:15:00 PM 3:25:00 PM 99999 99999 S 1 None 84 0% 

 



Genesis Solar - CORA Fixed Point Observation Summary Report (Part 2 of 2) 
 

 2 Wednesday, October 23, 2013 11:47 AM 

 

 

Monitor Date 
CORA Observation 

Point 
Observation 

Time Sex Age 
No. of 
CORA Activity 

Flight 
Direction 

(to) 

1st 
Distance 
Obs. (m) 

Closest 
Distance 
Obs. (m) 

Habitat & 
Perching Habitat 

Audio 
Observation? 

Visual 
Observation? Observation Notes 

Ron Walker 10/1/2013 
R3. 683684 W, 
3727437 N 

7:10:00 AM - - 0 - - - - - NO NO No CORA observed. 

Ron Walker 10/1/2013 
R5. 685761 W, 
3727662 N 

7:31:00 AM - - 0 - - - - - NO NO No CORA observed. 

Ron Walker 10/1/2013 
R7. 686177 W, 
3725504 N 

7:56:00 AM - - 0 - - - - - NO NO No CORA observed. 

Ron Walker 10/1/2013 
R2. 686736 W, 
3726215 N 

8:23:00 AM - - 0 - - - - - NO NO No CORA observed. 

Ron Walker 10/1/2013 
R6. 687910 W, 
3726586 N 

8:43:00 AM - - 0 - - - - - NO NO No CORA observed. 

Ron Walker 10/1/2013 
R1. 691217 W, 
3722767 N 

9:11:00 AM - - 0 - - - - - NO NO No CORA observed. 

Ron Walker 10/1/2013 
R4. 683203 W, 
3727508 N 

6:50:00 AM - - 0 - - - - - NO NO No CORA observed. 

Andrew Fisher 10/7/2013 
R5. 685761 W, 
3727662 N 

11:50:00 
AM 

- - 0 - - - - - NO NO No CORA observed. 

Andrew Fisher 10/7/2013 
R1. 691217 W, 
3722767 N 

9:33:00 AM - - 0 - - - - - NO NO 
3 RTHA on poles nearby. No 
CORA observed. 

Andrew Fisher 10/7/2013 
R2. 686736 W, 
3726215 N 

10:34:00 
AM 

- - 0 - - - - - NO NO No CORA observed. 

Andrew Fisher 10/7/2013 
R7. 686177 W, 
3725504 N 

11:32:00 
AM 

- - 0 - - - - - NO NO No CORA observed. 

Andrew Fisher 10/7/2013 
R3. 683684 W, 
3727437 N 

12:22:00 
PM 

- - 0 - - - - - NO NO No CORA observed. 

Andrew Fisher 10/7/2013 
R4. 683203 W, 
3727508 N 

12:40:00 
PM 

- - 0 - - - - - NO NO No CORA observed. 

Andrew Fisher 10/7/2013 
R6. 687910 W, 
3726586 N 

10:58:00 
AM 

- - 0 - - - - - NO NO No CORA observed. 

Eric German 
10/21/201
3 

R2. 686736 W, 
3726215 N 

3:25:00 PM - - 0 - - - - - No No No CORA observed. 

Eric German 
10/21/201
3 

R1. 691217 W, 
3722767 N 

11:39:00 
AM 

- - 0 - - - - - No No No CORA observed. 

Eric German 10/21/201 R6. 687910 W, 12:08:00 - - 0 - - - - - No No No CORA observed 



Genesis Solar - CORA Fixed Point Observation Summary Report (Part 2 of 2) 
 

 3 Wednesday, October 23, 2013 11:47 AM 

 

Monitor Date 
CORA Observation 

Point 
Observation 

Time Sex Age 
No. of 
CORA Activity 

Flight 
Direction 

(to) 

1st 
Distance 
Obs. (m) 

Closest 
Distance 
Obs. (m) 

Habitat & 
Perching Habitat 

Audio 
Observation? 

Visual 
Observation? Observation Notes 

3 3726586 N PM 

Eric German 
10/21/201
3 

R5. 685761 W, 
3727662 N 

1:03:00 PM - - 0 - - - - - No No No CORA observed. 

Eric German 
10/21/201
3 

R3. 683684 W, 
3727437 N 

1:26:00 PM - - 0 - - - - - No No No CORA observed 

Eric German 
10/21/201
3 

R4. 683203 W, 
3727508 N 

1:44:00 PM - - 0 - - - - - No No No CORA observed. 

Eric German 
10/21/201
3 

R7. 686177 W, 
3725504 N 

3:02:00 PM - - 0 - - - - - No No No CORA observed. 

 

 



 
 
 
 
 
 
 
 
 
 

Avian Reporting Data Table and Reporting Data Forms 



Page��1��of��3

Location Details Who Date Time

Ron��
Walker 10/1/2013 Construction

Plant��Site��
(incidental) Fatality

Intact��
Carcass

6�r30��
(maggots)

Carcass��totally��
desiccated,��eyes��
gone,��body��
intact

UTM��
Z11��
NAD83��
(m) 3727530 685555

Other��
(explain��
below)

Bird��in��drainage��
ditch��east��of��block��
6��and��100��feet��east��
of��row��54��mirrors,��
ditch��runs��through��
common��area,��unit��
1,��bird��between��
common��area��and��
block��6

Green��wing��
teal

Overall��tan��
and��grey,��
green��patches��
on��back��of��
wings Unk Unk NO Sunny 85 Calm Graded

Designated��
biologist��and��
Ed��Nieves��of��
USFWS 10/1/2013 10:25:00��AM

Bird��salvaged��at��
1031��and��placed��
in��freezer

Green��wing��
teal��found��in��
dry��drainage��
ditch��between��
common��area��
and��block��6��of��
unit��1

Eric��
German 10/2/2013 Construction

Plant��Site��
(incidental) Fatality

Intact��
Carcass

1�r5��(fluid��in��
eyes)

Carcass��on��back��
about��1��meter��
south��of��fence.

UTM��
Z11��
NAD83��
(m) 3726755 684102

Other��
(explain��
below)

South��of��
permanent��fence.��
Bare��ground. Unknown��bat Long��tail Unk Unk NO Sunny 90 Gusty

Bare��
Ground

Magdalena��
Rodriguez��of��
CDFW 10/3/2013 11:26:00��AM

Salvaged��per��
previous��
discussions��with��
CDFW.��Placed��in��
freezer��for��CDFW��
later��collection. N/A

Eric��
German 10/3/2013 Construction

Plant��Site��
(incidental) Fatality

Intact��
Carcass

6�r30��
(maggots)

Carcass��is��worn��
and��eyes��are��
missing.��Maybe��
older��than��30��
days.

UTM��
Z11��
NAD83��
(m) 3727004 685710

Other��
(explain��
below)

Located��about��75��
m��east��of��assembly��
building��in��area��
which��had��been��a��
laydown

Green�rwinged��
teal

Green��on��
wings. Fem Adult NO Sunny 91 Calm Graded

USFWS��Law��
Enforcement 10/3/2013 2:50:00��PM

Contacted��
USFWS,��given��
direction��to��
salvage��and��place��
in��freezer.��
Salvaged��and��
placed��in��freezer. N/A

Ron��
Walker 10/7/2013 Construction

Plant��Site��
(incidental) Fatality

Dismembe
red��
Carcass 30+��(bones)

Carcass��
dismembered��
and��spread��out��
over��20��foot��
radius,��feathers��
and��bones

UTM��
Z11��
NAD83��
(m) 3725554 686578

Solar��
Trough

Unit��2,��block��5��
south��end��of��row��
18��below��mirror��
panel Blue��wing��teal

Only��
discernible��
markings��are��
blue��feather��
patch��on��one��
wing Unk Unk NO

Partly��
Sunny 90 Calm Graded

USFWS,��Ed��
Nieves 10/7/2013 2:57:00��PM

Carcass��remains��
collected��and��
placed��in��freezer

Carcass��
remains��
spread��out��
over��20��foot��
area,��bones,��
feather��tufts,��
legs,��skull

Ron��
Walker 10/7/2013 Construction

Plant��Site��
(incidental) Fatality

Intact��
Carcass

1�r5��(fluid��in��
eyes)

Carcass��intact��
and��fresh,��injury��
to��lower��beak,��
rest��of��body��in��
good��shape

UTM��
Z11��
NAD83��
(m) 3727100 684663

Other��
(explain��
below)

Carcass��in��unit��1��
between��block��8��
and��7��in��open��
graded��area,��end��of��
row��9,��northwest��
corner��of��block��8,��
approximately��200��
feet��to��nearest��
mirror��panel Marsh��wren

Overall��light��
brown,��striped��
tail,��some��grey��
on��wings Unk Unk NO

Partly��
Sunny 90 Calm Graded

USFWS,��Ed��
Nieves 10/7/2013 2:57:00��PM

Bird��collected��at��
1459��and��placed��
in��freezer

Marsh��wren��
collected��in��
unit��1,��NW��
corner��of��block��
8

Habitat Actions CommentsSex Age Tag
Weathe

r Temp Wind

Notification

Carcass��Details
UTM_D

at Northing Easting Species Markings

ObservationObservation
Age��of��

Remains
Bio�r

monitor Date Phase Situation
Incident��

Type
Carcass��
Cond



Page��2��of��3

Location Details Who Date TimeHabitat Actions CommentsSex Age Tag
Weathe

r Temp Wind

Notification

Carcass��Details
UTM_D

at Northing Easting Species Markings

ObservationObservation
Age��of��

Remains
Bio�r

monitor Date Phase Situation
Incident��

Type
Carcass��
Cond

Ron��
Walker 10/9/2013Construction

Plant��Site��
(incidental) Injury

Intact��
Carcass N/A

Eared��grebe��on��
ground,��no��
apparent��
injuries,��bird��
appeared��to��be��
in��perfect��
health,��all��
feathers��intact,��
no��broken��
bones,��eyes��
clear,��normal��
behavior��
exhibited

UTM��
Z11��
NAD83��
(m) 3726659 687322

Solar��
Trough

East��side��of��unit��2��
terrace��GH��row��27,��
bird��on��ground��in��
middle��of��solar��
trough,��
approximately��15��
feet��from��solar��
panel Eared��grebe

Overall��grey��
with��white��on��
neck,��winter��
plumage Unk Unk NO Windy 73 Storm Graded USFWS 10/9/2013 3:17:00��PM

Bird��taken��to��
Blythe��wildlife��
rehabilitation��
center

Bird��in��good��
health,��no��
injuries,��bird��
taken��to��
rehabilitation��
center

Eric��
German 10/18/2013 Construction

Plant��Site��
(incidental) Fatality

Intact��
Carcass

6�r30��
(maggots)

Carcass��on��
ventral��side.��
Wings��
outspread.��Bare��
dirt.��About��1��
meter��west��of��
permanent��
fence��(outside��
permanent��
fence).

UTM��
Z11��
NAD83��
(m) 3727661 683404

Other��
(explain��
below)

Bare��dirt.��About��1��
meter��west��of��
permanent��fence��
(outside��
permanent��fence),��
west��of��unit��1. Bat

Black��wings.��
Lighter��body��
with��long��hair��
on��back��and��
stomach��side. Unk Unk NO Sunny 82 Calm

Bare��
Ground CDFW 10/18/2013 2:39:00��PM

Bat��collected��and��
placed��in��freezer. N/A

Ron��
Walker 10/21/2013 Construction

Plant��Site��
(incidental) Fatality

Intact��
Carcass

1�r5��(fluid��in��
eyes)

Carcass��in��
perfect��
condition

UTM��
Z11��
NAD83��
(m) 3727387 684657

Other��
(explain��
below)

Power��block��1��west��
of��HTF��tanks,��on��
concrete��floor,��next��
to��pylon,��next��to��
drainage��channel

Lesser��
goldfinch

Yellow��breast,��
black��back,��
white��wing��
patch,��dull��
yellow��below Fem Unk NO Sunny 90 Calm Graded USFWS 10/21/2013 4:26:00��PM

Bird��collected��and��
placed��in��freezer

Lesser��
goldfinch��
found��in��
power��block��
construction��
area,��bird��
collected��and��
placed��in��
freezer��after��
contacting��
USFWS

Eric��
German 10/24/2013 Construction

Plant��Site��
(incidental) Fatality

Intact��
Carcass

1�r5��(fluid��in��
eyes)

Carcass��located��
on��backside��of��
mirrors��
between��torque��
tube��and��
mirror.��Carcass��
intact.

UTM��
Z11��
NAD83��
(m) 3727037 684746

Solar��
Trough

Unit��1��block��8��row��
16.��Carcass��located��
on��backside��of��
mirrors��between��
torque��tube��and��
mirror. Coopers��Hawk

Whitish��with��
black��and��
brown��
spotting��
beneath.��
Maybe��
juvenile. Unk Unk NO Sunny 60 Calm

Other��
(note)

USFWS��law��
enforcement 10/24/2013 8:45:00��AM

Contacted��USFWS��
law��enforcement,��
salvaged��and��
placed��in��freezer. N/A
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Location Details Who Date TimeHabitat Actions CommentsSex Age Tag
Weathe

r Temp Wind

Notification

Carcass��Details
UTM_D

at Northing Easting Species Markings

ObservationObservation
Age��of��

Remains
Bio�r

monitor Date Phase Situation
Incident��

Type
Carcass��
Cond

Eric��
German 10/28/2013 Operations

Evaporation��
Pond��
Monitoring Fatality

Intact��
Carcass

1�r5��(fluid��in��
eyes)

Carcass��intact,��
appears��to��be��
entangled��in��
evaporation��
pond��netting.��
Anterior��side��
resting��on��
netting.

UTM��
Z11��
NAD83��
(m) 3727427 685768

Evaporati
on��Pond

Located��on��netting��
of��north��
evaporation��pond,��
center��of��eastern��
half. Grebe��(Clark's)

Dark��greyish��
back��and��back��
of��head,��light��
colored��
underside,��
appears��to��
have��orange��
beak,��grebe��
feet. Unk Unk NO

Partly��
Sunny 75 Gusty

Other��
(note)

USFWS��law��
enforcement 10/28/2013 3:35:00��PM Left��in��place. N/A

Ron��
Walker 10/30/2013 Construction

Plant��Site��
(incidental) Fatality

Intact��
Carcass

1�r5��(fluid��in��
eyes)

Carcass��in��
perfect��
condition,��
feathers��intact,��
body��intact

UTM��
Z11��
NAD83��
(m) 3725770 687846

Power��
Line

Unit��2,��block��9,��east��
of��row��56,��60��feet��
east��of��mirrors,��
under��T�rline��wires

Orange�r
crowned��
warbler

Overall��dull��
green Unk Unk NO Sunny 60 Calm Graded USFWS 10/29/2013 3:43:00��PM

Carcass��collected��
on��10/30/13��at��
0724��and��placed��
in��freezer

Bird��found��on��
ground��below��
power��lines��in��
unit��2��east��of��
block��9��row��
56,��60��feet��
east��of��mirrors

Eric��
German 10/30/2013 Construction

Plant��Site��
(incidental) Fatality

Feathers��
Only N/A

Appears��to��be��
wing��part.

UTM��
Z11��
NAD83��
(m) 3728171 683948

Other��
(explain��
below)

Approximately��1.5��
meters��south��of��
north��perimeter��
fence,��north��of��unit��
1��block��1.��Bare��
ground.

Possible��
passerine��sp.��

White��and��
black. Unk Unk N/A Sunny 75 Calm

Bare��
Ground

USFWS��Law��
Enforcement 10/30/2013 4:30:00��PM

Following��
notification��to��
USFWS��law��
enforcement,��
salvaged��and��
placed��in��freezer.

Feathers��only,��
other��feathers��
not��found.
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Avian and Wildlife Reporting Form

*** All Fields Must Be Filled Out.  Do Not Leave Any Field Blank. ***  

INCIDENT DETAILS 
Observation Made During (circle one): 
 

 Evaporation Pond Monitoring / Scheduled Mortality Survey / Incidental
 

Date: 10/1/2013�� Observer: Ron��Walker
 

Type of Incident (circle one): Injury / Fatality / Nest  
 

Condition (circle one): Intact Carcass / Dismembered Carcass / Feathers Only
 

Age of Remains (circle one): 1-5 (fluid filled eyes) / 6-30 (maggots) / 30+ (bones)
 

Photo No.  ��
 

Carcass Condition Details, Behavior of Injured Animal or Nest Details:��Carcass��totally��desiccated,��eyes��gone,��
body��intact��
 

LOCATION 
DATUM: UTM��Z11��NAD83��(m)�� UTM N: 3727530 UTM E: 685555��
Found Near (circle one): 
 

 Solar Trough / Evaporation Pond / Road / Power Line / Other (explain below)
 

Location Details:��Bird��in��drainage��ditch��east��of��block��6��and��100��feet��east��of��row��54��mirrors,��ditch��runs��through��common��area,��
unit��1,��bird��between��common��area��and��block��6 
 

IDENTIFICATION 
 Bird / Bat / Unknown / Other (circle one)

 

Species (if unknown, write ‘unknown’): Green��wing��teal
 

Color/Markings: Overall��tan��and��grey,��green��patches��on��back��of��wings
 

Sex (circle one): Male / Female / Unknown Age (circle one): Adult / Juvenile / Unknown
 

Is Animal Tagged? (circle one): Yes / No  
 

Identification Remarks:��Green��patches��on��wings

 

ENVIRONMENTAL CONDITION 
Weather (circle one): Clear / Fog / Cloudy / Rain  
 

Approx. Temperature (circle one): °F / °C: 85
 

Wind (circle one): Calm / Gusty / Storm / Violent Storm
 

Habitat (circle all that apply): 
 

 Bare Ground / Creosote Bush Scrub / Sand Dunes 
 

 Sand Drifts over Playa / Ephemeral Wash / Desert Pavement
 

NOTIFICATION 
 

Who was notified, and When?��Designated��biologist��and��Ed��Nieves��of��USFWS��on��10/1/2013��10:25:00��AM
 

Actions Taken (e.g., left in place, taken to rehab):��Bird��salvaged��at��1031��and��placed��in��freezer 

 

COMMENTS: 
Green��wing��teal��found��in��dry��drainage��ditch��between��common��area��and��block��6��of��unit��1��

 



GENESIS SOLAR ENERGY PROJECT AVIAN PROTECTION PLAN

 

 
 

* Turn in completed form and incident photos to the on-site Environmental Manager. 

* Report any incidental observations of dead birds or other wildlife at the evaporation ponds to the Designated 
Biologist within one day of the detection of the carcass. 

* Report any nests immediately to the on-site Environmental Manager. 

 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



GENESIS SOLAR ENERGY PROJECT AVIAN PROTECTION PLAN

 

 
 

Avian and Wildlife Reporting Form

*** All Fields Must Be Filled Out.  Do Not Leave Any Field Blank. ***  

INCIDENT DETAILS 
Observation Made During (circle one): 
 

 Evaporation Pond Monitoring / Scheduled Mortality Survey / Incidental
 

Date: 10/2/2013�� Observer: Eric��German
 

Type of Incident (circle one): Injury / Fatality / Nest  
 

Condition (circle one): Intact Carcass / Dismembered Carcass / Feathers Only
 

Age of Remains (circle one): 1-5 (fluid filled eyes) / 6-30 (maggots) / 30+ (bones)
 

Photo No.  ��
 

Carcass Condition Details, Behavior of Injured Animal or Nest Details:��Carcass��on��back��about��1��meter��south��of��
fence.��
 

LOCATION 
DATUM: UTM��Z11��NAD83��(m)�� UTM N: 3726755 UTM E: 684102��
Found Near (circle one): 
 

 Solar Trough / Evaporation Pond / Road / Power Line / Other (explain below)
 

Location Details:��South��of��permanent��fence.��Bare��ground.

 

IDENTIFICATION 
 Bird / Bat / Unknown / Other (circle one)

 

Species (if unknown, write ‘unknown’): Unknown
 

Color/Markings: Long��tail��
 

Sex (circle one): Male / Female / Unknown Age (circle one): Adult / Juvenile / Unknown
 

Is Animal Tagged? (circle one): Yes / No  
 

Identification Remarks:��N/A 

 

ENVIRONMENTAL CONDITION 
Weather (circle one): Clear / Fog / Cloudy / Rain  
 

Approx. Temperature (circle one): °F / °C: 90
 

Wind (circle one): Calm / Gusty / Storm / Violent Storm
 

Habitat (circle all that apply): 
 

 Bare Ground / Creosote Bush Scrub / Sand Dunes 
 

 Sand Drifts over Playa / Ephemeral Wash / Desert Pavement
 

NOTIFICATION 
 

Who was notified, and When?��Magdalena��Rodriguez��of��CDFW��on��10/3/2013��11:26:00��AM 
 

Actions Taken (e.g., left in place, taken to rehab):��Salvaged��per��previous��discussions��with��CDFW.��Placed��in��freezer��for��
CDFW��later��collection. 
 

COMMENTS: 
N/A��
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* Turn in completed form and incident photos to the on-site Environmental Manager. 

* Report any incidental observations of dead birds or other wildlife at the evaporation ponds to the Designated 
Biologist within one day of the detection of the carcass. 

* Report any nests immediately to the on-site Environmental Manager. 
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Avian and Wildlife Reporting Form

*** All Fields Must Be Filled Out.  Do Not Leave Any Field Blank. ***  

INCIDENT DETAILS 
Observation Made During (circle one): 
 

 Evaporation Pond Monitoring / Scheduled Mortality Survey / Incidental
 

Date: 10/3/2013�� Observer: Eric��German
 

Type of Incident (circle one): Injury / Fatality / Nest  
 

Condition (circle one): Intact Carcass / Dismembered Carcass / Feathers Only
 

Age of Remains (circle one): 1-5 (fluid filled eyes) / 6-30 (maggots) / 30+ (bones)
 

Photo No.  ��
 

Carcass Condition Details, Behavior of Injured Animal or Nest Details:��Carcass��is��worn��and��eyes��are��missing.��
Maybe��older��than��30��days.��
 

LOCATION 
DATUM: UTM��Z11��NAD83��(m)�� UTM N: 3727004 UTM E: 685710��
Found Near (circle one): 
 

 Solar Trough / Evaporation Pond / Road / Power Line / Other (explain below)
 

Location Details:��Located��about��75��m��east��of��assembly��building��in��area��which��had��been��a��laydown 

 

IDENTIFICATION 
 Bird / Bat / Unknown / Other (circle one)

 

Species (if unknown, write ‘unknown’): Green�rwinged��Teal
 

Color/Markings: Green��on��wings.��
 

Sex (circle one): Male / Female / Unknown Age (circle one): Adult / Juvenile / Unknown
 

Is Animal Tagged? (circle one): Yes / No  
 

Identification Remarks:��N/A 

 

ENVIRONMENTAL CONDITION 
Weather (circle one): Clear / Fog / Cloudy / Rain  
 

Approx. Temperature (circle one): °F / °C: 91
 

Wind (circle one): Calm / Gusty / Storm / Violent Storm
 

Habitat (circle all that apply): 
 

 Bare Ground / Creosote Bush Scrub / Sand Dunes 
 

 Sand Drifts over Playa / Ephemeral Wash / Desert Pavement
 

NOTIFICATION 
 

Who was notified, and When?��USFWS��Law��Enforcement��on��10/3/2013��2:50:00��PM
 

Actions Taken (e.g., left in place, taken to rehab):��Contacted��USFWS,��given��direction��to��salvage��and��place��in��freezer.��
Salvaged��and��placed��in��freezer. 
 

COMMENTS: 
N/A��
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* Turn in completed form and incident photos to the on-site Environmental Manager. 

* Report any incidental observations of dead birds or other wildlife at the evaporation ponds to the Designated 
Biologist within one day of the detection of the carcass. 

* Report any nests immediately to the on-site Environmental Manager. 
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Avian and Wildlife Reporting Form

*** All Fields Must Be Filled Out.  Do Not Leave Any Field Blank. ***  

INCIDENT DETAILS 
Observation Made During (circle one): 
 

 Evaporation Pond Monitoring / Scheduled Mortality Survey / Incidental
 

Date: 10/7/2013�� Observer: Ron��Walker
 

Type of Incident (circle one): Injury / Fatality / Nest  
 

Condition (circle one): Intact Carcass / Dismembered Carcass / Feathers Only
 

Age of Remains (circle one): 1-5 (fluid filled eyes) / 6-30 (maggots) / 30+ (bones)
 

Photo No.  ��
 

Carcass Condition Details, Behavior of Injured Animal or Nest Details:��Carcass��dismembered��and��spread��out��
over��20��foot��radius,��feathers��and��bones��
 

LOCATION 
DATUM: UTM��Z11��NAD83��(m)�� UTM N: 3725554 UTM E: 686578��
Found Near (circle one): 
 

 Solar Trough / Evaporation Pond / Road / Power Line / Other (explain below)
 

Location Details:��Unit��2,��block��5��south��end��of��row��18��below��mirror��panel

 

IDENTIFICATION 
 Bird / Bat / Unknown / Other (circle one)

 

Species (if unknown, write ‘unknown’): Blue��wing��teal
 

Color/Markings: Only��discernible��markings��are��blue��feather��patch��on��one��wing
 

Sex (circle one): Male / Female / Unknown Age (circle one): Adult / Juvenile / Unknown
 

Is Animal Tagged? (circle one): Yes / No  
 

Identification Remarks:��Only��identification��mark��is��blue��patch��on��one��wing

 

ENVIRONMENTAL CONDITION 
Weather (circle one): Clear / Fog / Cloudy / Rain  
 

Approx. Temperature (circle one): °F / °C: 90
 

Wind (circle one): Calm / Gusty / Storm / Violent Storm
 

Habitat (circle all that apply): 
 

 Bare Ground / Creosote Bush Scrub / Sand Dunes 
 

 Sand Drifts over Playa / Ephemeral Wash / Desert Pavement
 

NOTIFICATION 
 

Who was notified, and When?��USFWS,��Ed��Nieves��on��10/7/2013��2:57:00��PM
 

Actions Taken (e.g., left in place, taken to rehab):��Carcass��remains��collected��and��placed��in��freezer

 

COMMENTS: 
Carcass��remains��spread��out��over��20��foot��area,��bones,��feather��tufts,��legs,��skull��
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* Turn in completed form and incident photos to the on-site Environmental Manager. 

* Report any incidental observations of dead birds or other wildlife at the evaporation ponds to the Designated 
Biologist within one day of the detection of the carcass. 

* Report any nests immediately to the on-site Environmental Manager. 
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Avian and Wildlife Reporting Form

*** All Fields Must Be Filled Out.  Do Not Leave Any Field Blank. ***  

INCIDENT DETAILS 
Observation Made During (circle one): 
 

 Evaporation Pond Monitoring / Scheduled Mortality Survey / Incidental
 

Date: 10/7/2013�� Observer: Ron��Walker
 

Type of Incident (circle one): Injury / Fatality / Nest  
 

Condition (circle one): Intact Carcass / Dismembered Carcass / Feathers Only
 

Age of Remains (circle one): 1-5 (fluid filled eyes) / 6-30 (maggots) / 30+ (bones)
 

Photo No.  ��
 

Carcass Condition Details, Behavior of Injured Animal or Nest Details:��Carcass��intact��and��fresh,��injury��to��lower��
beak,��rest��of��body��in��good��shape��
 

LOCATION 
DATUM: UTM��Z11��NAD83��(m)�� UTM N: 3727100 UTM E: 684663��
Found Near (circle one): 
 

 Solar Trough / Evaporation Pond / Road / Power Line / Other (explain below)
 

Location Details:��Carcass��in��unit��1��between��block��8��and��7��in��open��graded��area,��end��of��row��9,��northwest��corner��of��block��8,��
approximately��200��feet��to��nearest��mirror��panel 
 

IDENTIFICATION 
 Bird / Bat / Unknown / Other (circle one)

 

Species (if unknown, write ‘unknown’): Marsh��wren
 

Color/Markings: Overall��light��brown,��striped��tail,��some��grey��on��wings
 

Sex (circle one): Male / Female / Unknown Age (circle one): Adult / Juvenile / Unknown
 

Is Animal Tagged? (circle one): Yes / No  
 

Identification Remarks:��N/A 

 

ENVIRONMENTAL CONDITION 
Weather (circle one): Clear / Fog / Cloudy / Rain  
 

Approx. Temperature (circle one): °F / °C: 90
 

Wind (circle one): Calm / Gusty / Storm / Violent Storm
 

Habitat (circle all that apply): 
 

 Bare Ground / Creosote Bush Scrub / Sand Dunes 
 

 Sand Drifts over Playa / Ephemeral Wash / Desert Pavement
 

NOTIFICATION 
 

Who was notified, and When?��USFWS,��Ed��Nieves��on��10/7/2013��2:57:00��PM
 

Actions Taken (e.g., left in place, taken to rehab):��Bird��collected��at��1459��and��placed��in��freezer 

 

COMMENTS: 
Marsh��wren��collected��in��unit��1,��NW��corner��of��block��8��
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* Turn in completed form and incident photos to the on-site Environmental Manager. 

* Report any incidental observations of dead birds or other wildlife at the evaporation ponds to the Designated 
Biologist within one day of the detection of the carcass. 

* Report any nests immediately to the on-site Environmental Manager. 
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Avian and Wildlife Reporting Form

*** All Fields Must Be Filled Out.  Do Not Leave Any Field Blank. ***  

INCIDENT DETAILS 
Observation Made During (circle one): 
 

 Evaporation Pond Monitoring / Scheduled Mortality Survey / Incidental
 

Date: 10/9/2013�� Observer: Ron��Walker
 

Type of Incident (circle one): Injury / Fatality / Nest  
 

Condition (circle one): Intact Carcass / Dismembered Carcass / Feathers Only
 

Age of Remains (circle one): 1-5 (fluid filled eyes) / 6-30 (maggots) / 30+ (bones)
 

Photo No.  ��
 

Carcass Condition Details, Behavior of Injured Animal or Nest Details:��Eared��grebe��on��ground,��no��apparent��
injuries,��bird��appeared��to��be��in��perfect��health,��all��feathers��intact,��no��broken��bones,��eyes��clear,��normal��behavior��exhibited��
 

LOCATION 
DATUM: UTM��Z11��NAD83��(m)�� UTM N: 3726659 UTM E: 687322��
Found Near (circle one): 
 

 Solar Trough / Evaporation Pond / Road / Power Line / Other (explain below)
 

Location Details:��East��side��of��unit��2��terrace��GH��row��27,��bird��on��ground��in��middle��of��solar��trough,��approximately��15��feet��from��
solar��panel 
 

IDENTIFICATION 
 Bird / Bat / Unknown / Other (circle one)

 

Species (if unknown, write ‘unknown’): Eared��grebe
 

Color/Markings: Overall��grey��with��white��on��neck,��winter��plumage
 

Sex (circle one): Male / Female / Unknown Age (circle one): Adult / Juvenile / Unknown
 

Is Animal Tagged? (circle one): Yes / No  
 

Identification Remarks:��N/A 

 

ENVIRONMENTAL CONDITION 
Weather (circle one): Clear / Fog / Cloudy / Rain  
 

Approx. Temperature (circle one): °F / °C: 73
 

Wind (circle one): Calm / Gusty / Storm / Violent Storm
 

Habitat (circle all that apply): 
 

 Bare Ground / Creosote Bush Scrub / Sand Dunes 
 

 Sand Drifts over Playa / Ephemeral Wash / Desert Pavement
 

NOTIFICATION 
 

Who was notified, and When?��USFWS��on��10/9/2013��3:17:00��PM
 

Actions Taken (e.g., left in place, taken to rehab):��Bird��taken��to��Blythe��wildlife��rehabilitation��center

 

COMMENTS: 
Bird��in��good��health,��no��injuries,��bird��taken��to��rehabilitation��center��
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* Turn in completed form and incident photos to the on-site Environmental Manager. 

* Report any incidental observations of dead birds or other wildlife at the evaporation ponds to the Designated 
Biologist within one day of the detection of the carcass. 

* Report any nests immediately to the on-site Environmental Manager. 
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Avian and Wildlife Reporting Form

*** All Fields Must Be Filled Out.  Do Not Leave Any Field Blank. ***  

INCIDENT DETAILS 
Observation Made During (circle one): 
 

 Evaporation Pond Monitoring / Scheduled Mortality Survey / Incidental
 

Date: 10/18/2013�� Observer: Eric��German
 

Type of Incident (circle one): Injury / Fatality / Nest  
 

Condition (circle one): Intact Carcass / Dismembered Carcass / Feathers Only
 

Age of Remains (circle one): 1-5 (fluid filled eyes) / 6-30 (maggots) / 30+ (bones)
 

Photo No.  ��
 

Carcass Condition Details, Behavior of Injured Animal or Nest Details:��Carcass��on��ventral��side.��Wings��
outspread.��Bare��dirt.��About��1��meter��west��of��permanent��fence��(outside��permanent��fence).��
 

LOCATION 
DATUM: UTM��Z11��NAD83��(m)�� UTM N: 3727661 UTM E: 683404��
Found Near (circle one): 
 

 Solar Trough / Evaporation Pond / Road / Power Line / Other (explain below)
 

Location Details:��Bare��dirt.��About��1��meter��west��of��permanent��fence��(outside��permanent��fence),��west��of��unit��1.

 

IDENTIFICATION 
 Bird / Bat / Unknown / Other (circle one)

 

Species (if unknown, write ‘unknown’): Unknown
 

Color/Markings: Black��wings.��Lighter��body��with��long��hair��on��back��and��stomach��side.
 

Sex (circle one): Male / Female / Unknown Age (circle one): Adult / Juvenile / Unknown
 

Is Animal Tagged? (circle one): Yes / No  
 

Identification Remarks:��N/A 

 

ENVIRONMENTAL CONDITION 
Weather (circle one): Clear / Fog / Cloudy / Rain  
 

Approx. Temperature (circle one): °F / °C: 82
 

Wind (circle one): Calm / Gusty / Storm / Violent Storm
 

Habitat (circle all that apply): 
 

 Bare Ground / Creosote Bush Scrub / Sand Dunes 
 

 Sand Drifts over Playa / Ephemeral Wash / Desert Pavement
 

NOTIFICATION 
 

Who was notified, and When?��CDFW��on��10/18/2013��2:39:00��PM
 

Actions Taken (e.g., left in place, taken to rehab):��Bat��collected��and��placed��in��freezer. 

 

COMMENTS: 
N/A��
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* Turn in completed form and incident photos to the on-site Environmental Manager. 

* Report any incidental observations of dead birds or other wildlife at the evaporation ponds to the Designated 
Biologist within one day of the detection of the carcass. 

* Report any nests immediately to the on-site Environmental Manager. 
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Avian and Wildlife Reporting Form

*** All Fields Must Be Filled Out.  Do Not Leave Any Field Blank. ***  

INCIDENT DETAILS 
Observation Made During (circle one): 
 

 Evaporation Pond Monitoring / Scheduled Mortality Survey / Incidental
 

Date: 10/21/2013�� Observer: Ron��Walker
 

Type of Incident (circle one): Injury / Fatality / Nest  
 

Condition (circle one): Intact Carcass / Dismembered Carcass / Feathers Only
 

Age of Remains (circle one): 1-5 (fluid filled eyes) / 6-30 (maggots) / 30+ (bones)
 

Photo No.  ��
 

Carcass Condition Details, Behavior of Injured Animal or Nest Details:��Carcass��in��perfect��condition��

 

LOCATION 
DATUM: UTM��Z11��NAD83��(m)�� UTM N: 3727387 UTM E: 684657��
Found Near (circle one): 
 

 Solar Trough / Evaporation Pond / Road / Power Line / Other (explain below)
 

Location Details:��Power��block��1��west��of��HTF��tanks,��on��concrete��floor,��next��to��pylon,��next��to��drainage��channel

 

IDENTIFICATION 
 Bird / Bat / Unknown / Other (circle one)

 

Species (if unknown, write ‘unknown’): Lesser��goldfinch
 

Color/Markings: Yellow��breast,��black��back,��white��wing��patch,��dull��yellow��below
 

Sex (circle one): Male / Female / Unknown Age (circle one): Adult / Juvenile / Unknown
 

Is Animal Tagged? (circle one): Yes / No  
 

Identification Remarks:��Dull��yellow��breast 

 

ENVIRONMENTAL CONDITION 
Weather (circle one): Clear / Fog / Cloudy / Rain  
 

Approx. Temperature (circle one): °F / °C: 90
 

Wind (circle one): Calm / Gusty / Storm / Violent Storm
 

Habitat (circle all that apply): 
 

 Bare Ground / Creosote Bush Scrub / Sand Dunes 
 

 Sand Drifts over Playa / Ephemeral Wash / Desert Pavement
 

NOTIFICATION 
 

Who was notified, and When?��USFWS��on��10/21/2013��4:26:00��PM
 

Actions Taken (e.g., left in place, taken to rehab):��Bird��collected��and��placed��in��freezer 

 

COMMENTS: 
Lesser��goldfinch��found��in��power��block��construction��area,��bird��collected��and��placed��in��freezer��after��contacting��USFWS��
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* Turn in completed form and incident photos to the on-site Environmental Manager. 

* Report any incidental observations of dead birds or other wildlife at the evaporation ponds to the Designated 
Biologist within one day of the detection of the carcass. 

* Report any nests immediately to the on-site Environmental Manager. 
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Avian and Wildlife Reporting Form

*** All Fields Must Be Filled Out.  Do Not Leave Any Field Blank. ***  

INCIDENT DETAILS 
Observation Made During (circle one): 
 

 Evaporation Pond Monitoring / Scheduled Mortality Survey / Incidental
 

Date: 10/24/2013�� Observer: Eric��German
 

Type of Incident (circle one): Injury / Fatality / Nest  
 

Condition (circle one): Intact Carcass / Dismembered Carcass / Feathers Only
 

Age of Remains (circle one): 1-5 (fluid filled eyes) / 6-30 (maggots) / 30+ (bones)
 

Photo No.  ��
 

Carcass Condition Details, Behavior of Injured Animal or Nest Details:��Carcass��located��on��backside��of��mirrors��
between��torque��tube��and��mirror.��Carcass��intact.��
 

LOCATION 
DATUM: UTM��Z11��NAD83��(m)�� UTM N: 3727037 UTM E: 684746��
Found Near (circle one): 
 

 Solar Trough / Evaporation Pond / Road / Power Line / Other (explain below)
 

Location Details:��Unit��1��block��8��row��16.��Carcass��located��on��backside��of��mirrors��between��torque��tube��and��mirror.

 

IDENTIFICATION 
 Bird / Bat / Unknown / Other (circle one)

 

Species (if unknown, write ‘unknown’): Coopers��Hawk
 

Color/Markings: Whitish��with��black��and��brown��spotting��beneath.��Maybe��juvenile.
 

Sex (circle one): Male / Female / Unknown Age (circle one): Adult / Juvenile / Unknown
 

Is Animal Tagged? (circle one): Yes / No  
 

Identification Remarks:��N/A 

 

ENVIRONMENTAL CONDITION 
Weather (circle one): Clear / Fog / Cloudy / Rain  
 

Approx. Temperature (circle one): °F / °C: 60
 

Wind (circle one): Calm / Gusty / Storm / Violent Storm
 

Habitat (circle all that apply): 
 

 Bare Ground / Creosote Bush Scrub / Sand Dunes 
 

 Sand Drifts over Playa / Ephemeral Wash / Desert Pavement
 

NOTIFICATION 
 

Who was notified, and When?��USFWS��law��enforcement��on��10/24/2013��8:45:00��AM
 

Actions Taken (e.g., left in place, taken to rehab):��Contacted��USFWS��law��enforcement,��salvaged��and��placed��in��freezer.

 

COMMENTS: 
N/A��
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* Turn in completed form and incident photos to the on-site Environmental Manager. 

* Report any incidental observations of dead birds or other wildlife at the evaporation ponds to the Designated 
Biologist within one day of the detection of the carcass. 

* Report any nests immediately to the on-site Environmental Manager. 
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Avian and Wildlife Reporting Form

*** All Fields Must Be Filled Out.  Do Not Leave Any Field Blank. ***  

INCIDENT DETAILS 
Observation Made During (circle one): 
 

 Evaporation Pond Monitoring / Scheduled Mortality Survey / Incidental
 

Date: 10/28/2013�� Observer: Eric��German
 

Type of Incident (circle one): Injury / Fatality / Nest  
 

Condition (circle one): Intact Carcass / Dismembered Carcass / Feathers Only
 

Age of Remains (circle one): 1-5 (fluid filled eyes) / 6-30 (maggots) / 30+ (bones)
 

Photo No.  ��
 

Carcass Condition Details, Behavior of Injured Animal or Nest Details:��Carcass��intact,��appears��to��be��entangled��
in��evaporation��pond��netting.��Anterior��side��resting��on��netting.��
 

LOCATION 
DATUM: UTM��Z11��NAD83��(m)�� UTM N: 3727427 UTM E: 685768��
Found Near (circle one): 
 

 Solar Trough / Evaporation Pond / Road / Power Line / Other (explain below)
 

Location Details:��Located��on��netting��of��north��evaporation��pond,��center��of��eastern��half.

 

IDENTIFICATION 
 Bird / Bat / Unknown / Other (circle one)

 

Species (if unknown, write ‘unknown’): Grebe��(Clark's)
 

Color/Markings: Dark��greyish��back��and��back��of��head,��light��colored��underside,��appears��to��have��orange��beak,��grebe��feet.
 

Sex (circle one): Male / Female / Unknown Age (circle one): Adult / Juvenile / Unknown
 

Is Animal Tagged? (circle one): Yes / No  
 

Identification Remarks:��No��tag��observed.��Difficult��to��see��bird.

 

ENVIRONMENTAL CONDITION 
Weather (circle one): Clear / Fog / Cloudy / Rain  
 

Approx. Temperature (circle one): °F / °C: 75
 

Wind (circle one): Calm / Gusty / Storm / Violent Storm
 

Habitat (circle all that apply): 
 

 Bare Ground / Creosote Bush Scrub / Sand Dunes 
 

 Sand Drifts over Playa / Ephemeral Wash / Desert Pavement
 

NOTIFICATION 
 

Who was notified, and When?��USFWS��LE��on��10/28/2013��3:35:00��PM
 

Actions Taken (e.g., left in place, taken to rehab):��Left��in��place.

 

COMMENTS: 
N/A��
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* Turn in completed form and incident photos to the on-site Environmental Manager. 

* Report any incidental observations of dead birds or other wildlife at the evaporation ponds to the Designated 
Biologist within one day of the detection of the carcass. 

* Report any nests immediately to the on-site Environmental Manager. 
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Avian and Wildlife Reporting Form

*** All Fields Must Be Filled Out.  Do Not Leave Any Field Blank. ***  

INCIDENT DETAILS 
Observation Made During (circle one): 
 

 Evaporation Pond Monitoring / Scheduled Mortality Survey / Incidental
 

Date: 10/30/2013�� Observer: Eric��German
 

Type of Incident (circle one): Injury / Fatality / Nest  
 

Condition (circle one): Intact Carcass / Dismembered Carcass / Feathers Only
 

Age of Remains (circle one): 1-5 (fluid filled eyes) / 6-30 (maggots) / 30+ (bones)
 

Photo No.  ��
 

Carcass Condition Details, Behavior of Injured Animal or Nest Details:��Appears��to��be��wing��part.��

 

LOCATION 
DATUM: UTM��Z11��NAD83��(m)�� UTM N: 3728171 UTM E: 683948��
Found Near (circle one): 
 

 Solar Trough / Evaporation Pond / Road / Power Line / Other (explain below)
 

Location Details:��Approximately��1.5��meters��south��of��north��perimeter��fence,��north��of��unit��1��block��1.��Bare��ground.

 

IDENTIFICATION 
 Bird / Bat / Unknown / Other (circle one)

 

Species (if unknown, write ‘unknown’): Possible��passerine��species.
 

Color/Markings: White��and��black.��
 

Sex (circle one): Male / Female / Unknown Age (circle one): Adult / Juvenile / Unknown
 

Is Animal Tagged? (circle one): Yes / No  
 

Identification Remarks:��Feathers��only 

 

ENVIRONMENTAL CONDITION 
Weather (circle one): Clear / Fog / Cloudy / Rain  
 

Approx. Temperature (circle one): °F / °C: 75
 

Wind (circle one): Calm / Gusty / Storm / Violent Storm
 

Habitat (circle all that apply): 
 

 Bare Ground / Creosote Bush Scrub / Sand Dunes 
 

 Sand Drifts over Playa / Ephemeral Wash / Desert Pavement
 

NOTIFICATION 
 

Who was notified, and When?��USFWS��Law��Enforcement��on��10/30/2013��4:30:00��PM
 

Actions Taken (e.g., left in place, taken to rehab):��Following��notification��to��USFWS��law��enforcement,��salvaged��and��
placed��in��freezer. 
 

COMMENTS: 
Feathers��only,��other��feathers��not��found.��
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* Turn in completed form and incident photos to the on-site Environmental Manager. 

* Report any incidental observations of dead birds or other wildlife at the evaporation ponds to the Designated 
Biologist within one day of the detection of the carcass. 

* Report any nests immediately to the on-site Environmental Manager. 
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Avian and Wildlife Reporting Form

*** All Fields Must Be Filled Out.  Do Not Leave Any Field Blank. ***  

INCIDENT DETAILS 
Observation Made During (circle one): 
 

 Evaporation Pond Monitoring / Scheduled Mortality Survey / Incidental
 

Date: 10/30/2013�� Observer: Ron��Walker
 

Type of Incident (circle one): Injury / Fatality / Nest  
 

Condition (circle one): Intact Carcass / Dismembered Carcass / Feathers Only
 

Age of Remains (circle one): 1-5 (fluid filled eyes) / 6-30 (maggots) / 30+ (bones)
 

Photo No.  ��
 

Carcass Condition Details, Behavior of Injured Animal or Nest Details:��Carcass��in��perfect��condition,��feathers��
intact,��body��intact��
 

LOCATION 
DATUM: UTM��Z11��NAD83��(m)�� UTM N: 3725770 UTM E: 687846��
Found Near (circle one): 
 

 Solar Trough / Evaporation Pond / Road / Power Line / Other (explain below)
 

Location Details:��Unit��2,��block��9,��east��of��row��56,��60��feet��east��of��mirrors,��under��T�rline��wires

 

IDENTIFICATION 
 Bird / Bat / Unknown / Other (circle one)

 

Species (if unknown, write ‘unknown’): Orange�rcrowned��warbler
 

Color/Markings: Overall��dull��green��
 

Sex (circle one): Male / Female / Unknown Age (circle one): Adult / Juvenile / Unknown
 

Is Animal Tagged? (circle one): Yes / No  
 

Identification Remarks:��N/A 

 

ENVIRONMENTAL CONDITION 
Weather (circle one): Clear / Fog / Cloudy / Rain  
 

Approx. Temperature (circle one): °F / °C: 60
 

Wind (circle one): Calm / Gusty / Storm / Violent Storm
 

Habitat (circle all that apply): 
 

 Bare Ground / Creosote Bush Scrub / Sand Dunes 
 

 Sand Drifts over Playa / Ephemeral Wash / Desert Pavement
 

NOTIFICATION 
 

Who was notified, and When?��USFWS��on��10/29/2013��3:43:00��PM
 

Actions Taken (e.g., left in place, taken to rehab):��Carcass��collected��on��10/30/13��at��0724��and��placed��in��freezer

 

COMMENTS: 
Bird��found��on��ground��below��power��lines��in��unit��2��east��of��block��9��row��56,��60��feet��east��of��mirrors��

 



GENESIS SOLAR ENERGY PROJECT AVIAN PROTECTION PLAN

 

 
 

* Turn in completed form and incident photos to the on-site Environmental Manager. 

* Report any incidental observations of dead birds or other wildlife at the evaporation ponds to the Designated 
Biologist within one day of the detection of the carcass. 

* Report any nests immediately to the on-site Environmental Manager. 

 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

 

ATTACHMENT 5 
 

CORRESPONDENCE 
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Appendix C 

Haz-6  

Worker Environmental Awareness Program Training 

 

 

 

 

 

 

 

 

 

 

 

 

 











Genesis Solar Energy Project Monthly Compliance Report 

 

  1   
 

 

 

 

 

 

 

 

 

Appendix D  

Civil-1 

Schedule of Facility Design Submittals; Master Drawing and Master 
Specifications 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Project�� Submittal��Title Submittal��Description Due��Date Expedite Returned��to��Client��
Genesis��Solar��Energy��ProjectWithdrawn���r��ELEC�r1�r172�r0��AMMC��Application��Cable��Tray���r��PC1 AMMC��Application��Cable��Tray��Supports�� No 20�rJun�r13
Genesis��Solar��Energy��ProjectGEN�r1�r100.0���r��Aux.��Boiler��Deaerator��Ladder��and��Platform���r��PC2 Returned��with��Comments�� No 17�rJun�r13
Genesis��Solar��Energy��ProjectGEN�r1�r009.0���r��Iso��Phase��Bus��Duct��Fire��Stop���r��PC1 Approved No 4�rOct�r13
Genesis��Solar��Energy��ProjectELEC�r1�r504.0��Ductbank��Stub�rup��Elevations��Low���r��PC1 Review��comments No 2�rOct�r13
Genesis��Solar��Energy��ProjectGEN�r1�r100.0���r��Aux.��Boiler��Deaerator��Ladder��and��Platform���r��PC3 Pending���r��waiting��for��response��from��Fluor�� 23�rOct�r13 No
Genesis��Solar��Energy��ProjectELEC�r1�r504.0��Ductbank��Stub�rup��Elevations��Low���r��PC2�� CBO��Approved��with��Ref��Docs No 29�rOct�r13
Genesis��Solar��Energy��ProjectTSE�r2�r601���r��Engineering��Qualifications���r��PC1 Approved No 21�rOct�r13

Genesis��Solar��Energy��ProjectGEN�r5�r013.1���r��Registered��Geotechnical��Engineers���r��D.��Baska,��E.��Hendrick,��M.��Laney���r��PC1��CBO��Reference��Only�� Yes 28�rOct�r13

CBO��Matrix��October��2013
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Appendix E 

Cultural Monitor Reports 

Cul-8 and Cul-13 

Construction Monitoring Plan and Flag and Avoid 

PAL-5   

PRS Monitoring and Stop Work Authority 

 

Due to proprietary and confidential subject matter, location 
information is secured and held under confidential cover 
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MCR for Cultural Resources 

CUL-7: Worker Environmental Awareness Program (WEAP) 

Requirement: Submit past 30 days of training records 

Workers Environmental Awareness Program 

Every Person employed or present on the ROW, including specialty subcontractor personnel, has been 
instructed in environmental compliance through the Workers Environmental Awareness Program, which 
includes a training video and verbal instruction.  In each case the new employee has signed a roster providing 
proof of his/her participation and received a hard-hat sticker to provide job-site training verification.   

CUL-8: Construction Monitoring Program 

Requirement: Submit report of any noncompliance. 

There were no compliance issues this month.   

Requirement: Submit a summary report of construction-related monitoring and any new DPR 523A forms. 

All ground disturbing activities were observed by CEC - approved Cultural Resources Monitors (CRMs) and Native 
American Monitors.  Table 1 lists the number of CRMs onsite during the month of October. 

Table 1. CRMs and NAM onsite during October (by day) 

October 2013 

Date 

Number of 
Cultural 
Resource 
Monitors 

Number of 
Native 

American 
Monitors 

10/1/2013 1 1 
10/2/2013 1 1 
10/3/2013 1 2 
10/4/2013 1 2 
10/7/2013 1 1 
10/8/2013 1 1 
10/9/2013 1 1 

10/10/2013 1 1 
10/14/2013 1 1 
10/15/2013 1 1 
10/16/2013 1 1 
10/17/2013 1 1 
10/18/2013 1 1 
10/21/2013 1 1 
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10/22/2013 1 1 
10/23/2013 1 1 
10/24/2013 1 1 
10/25/2013 1 1 
10/28/2013 1 1 
10/29/2013 1 2 
10/30/2013 1 1 
10/31/2013 1 1 

   Number of Isolate Forms submitted- 3 
Number of Site Update Forms submitted- 0 
Number of Monitoring Logs submitted - 22 

 
Construction activities were monitored along parts of the main access road, the Southern California Edison (SCE) 
transmission line, in portions of Unit 1, and in Unit 2. Construction activities monitored included fence removal, 
grading, backfilling, and various trenching activities on site.  A total of three artifacts were found in all 
construction areas during the month of October. All three artifacts were recorded as new isolated finds. The 
location of cultural resources, including sites and isolates, is being submitted under confidential cover. 

CUL-13: Flag and Avoid 

Requirement: Submit compliance documentation regarding flagging inspections.  

All flagged areas are inspected weekly. 
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Appendix F 

Safety Reports and Incidents 

Worker Safety-3 

Construction Safety Supervisor – Staff Assignment 

 

 

 

 

 

 

 

 

 

 

 

 

 



Safety, Environmental and Compliance Summary Safety 

 
The Project Safety Man-Hours captured are as follows: 
 
203,244  Man hours logged October 2013  
2,206,887 Man hours logged during 2013 
3,599,257 Job total man-hours 
 
Project total  RIR  0.78 
 2013 RIR  0.62 
Project LTIR            0.00 
 
There were no significant injuries in October 2013 
 
  
Chemical spill response refresher training was held for responders and offload personnel and smoking in 
designated areas in power block 1 strictly enforced in anticipation of HTF offloading operation which 
began October 21st. 
 
Bill Alfera NextEra Safety visited Genesis for Safety Assessment October 15-16  
 
Signage was posted in unit 2 signifying jurisdiction of unit 2 to be Genesis Operations. All construction 
and startup function will need authorization and permission from operation to enter unit 2.  

  
 
The GSEP Safety Professionals   continued weekly cross audit “Job Walks” and debriefing sessions. 

Contractor Safety Audits were completed and actions taken to correct deficiencies.  

Genesis Safety Committee continued regular weekly meetings. 

Contractors held Weekly All Hands Safety Meetings with agenda and documented attendance. 

3rd party audits continued from Bureau Veritas weekly. 

The total Safety Orientations/WEAP training for the month 56 
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Some jobs are done infrequently, and carry a high risk for acute traumatic injury or fatality. It is    
important to identify  hazards associated with infrequently performed tasks and promote problem 
solving approaches that will address hazards before jobs are performed and tragedies occur.   
Training programs often do not address non-routine jobs and unusual circumstances. Often         
experience is the best teacher - lessons are learned in every accident and near miss. 

 

Many workers have done an unsafe job, while knowing it was unsafe. Sometimes it is because the 
employees believe that there was no other way to do the job. Either the industry has failed to find 
safe ways to do these jobs, or they have failed to communicate those safe job procedures to the 
workers at risk. Additional pre-planning can help determine safer ways to perform difficult tasks. 

 

"Hazard Mapping" can be very helpful in preventing unforeseen events. These maps include a     
diagram of the area, showing potential hazards (fall, electrical, chemical, etc.) and any other        
information important to safety to help plan for unusual events. Hazard maps can be simple for  
simple operations, and become very complex in a complicated operation. Hazard maps will always 
be a work in progress as new hazards are uncovered, and as processes change. Hazard maps are 
an essential tool in job hazard analysis. 

 

Job hazard analysis is the task of analyzing the safety of a job in advance, to ensure that the     
hazards are fully understood and controlled. It should begin with a description of each step of the 
task, and the tools, equipment and personnel required. Hazards that are present and those that 
may be created by these tasks should be listed with the measures that will be used to control those 
hazards. Be familiar with the hazards of the chemicals used – read the MSDSs beforehand. Provide 
a written work plan to everyone involved to prevent miscommunication. Make sure everyone        
understands their role and the roles of the others that they are working with. 

 

After the task is complete, it's important to review your process for maintaining safety during        
unusual tasks. Discuss the job with the employees that were involved and look for opportunities for 
improvement. 

 

Although the supervisor in charge of the task is ultimately responsible for its safety, all members of 
the crew should be involved in the job hazard analysis. 
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People tend to view themselves as being good drivers, capable of controlling what happens to them on the road.    
However, in 2010 there were 42,116 fatalities in the estimated 6.3 million motor vehicle crashes in the United States. 
Assessing how you drive and how you react to others on the road, understanding the limitations of your vehicle and 
maintaining your car so that it performs well are all critical factors in crash and injury prevention. You are your           
employer’s most valuable asset! The way that you drive says everything about you and your company. Make a positive 
statement by following these safe driving practices. 
 
Stay Safe 
· Use a seat belt at all times. 
 ���������	
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 minutes, someone is killed. Seat belts are the most effective means of reducing serious injuries and fatalities
 and are estimated to save more than 11,000 lives each year. 
· Watch your speed. Speeding is one of the most prevalent factors contributing to traffic crashes, according to the 

NHTSA. In 2010, speeding was a contributing factor in 30% of all fatal crashes, resulting in 12,850 lost lives. 
 

Stay Focused 
· Driving requires your full attention.   
 Many accidents occur when drivers let their eyes and minds wander. Distractions are a factor in 25% to 50% of 
 all vehicle crashes, according to the NHTSA. One study found that the three most common distractions are: 
 outside distractions (e.g., accidents, vehicles stopped by police, construction and aggressive drivers), adjusting 
 music controls and other occupants in the car. 

 
· Driving is a full-time job—avoid using your cell phone. Instead, pull safely off the road and out of traffic before   

making a call. Studies have found that drivers are four times more likely to be involved in a crash when using a cell 
phone. So, if you use your cell phone while driving just 15% of the time, you about 50% more likely to be involved in 
a crash than someone who doesn’t use a cell phone while driving. Using a hands-free device is not the solution for 
avoiding a crash—phone conversations take your mind off the road and off the important task of driving. If you want 
to be a safe driver, you can’t spend a lot of time talking on the phone. 

· Continually search the roadway to be alert to situations requiring quick action. 
 
Avoid Aggressive Driving 
· Passing is prohibited onsite. 
· Keep your cool in traffic! 
· Be patient and courteous to other drivers. 
· Do not take other drivers’ actions personally. 
 

There are more than 1,700 fatalities and 840,000 injuries yearly due to vehicle crashes off public highways.  
Driving onsite is a privilege and revocation of driving privileges or termination could result for disregarding 
any of the site driving policies. 

 

Access Road 

 6:00 pm through 6:30 am 25 mph 

 6:31 am through 5:59 pm 45 mph 

 25 mph through kit fox area 

Onsite 

 25 mph on paved roads 

 10 mph past power blocks 1 and 2 

 5 mph around the perimeter/through power 
 blocks and congested areas 

Site Speed Limits 
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Our site has a variety of vehicles and equipment. Although the site is fairly large there are many instances 
where we must navigate equipment through tight conditions. Whenever moving a vehicle in a direction with 
an obstructed view, or if the vehicle has extended components a spotter will be used. Blind backing is         
inherently dangerous since materials, employees and other obstacles are expected to be encountered nearly 
everywhere.  

 

Good practice dictates that backing of vehicles should be avoided, whenever possible. Routes of travel should 
be planned and easy exit parking spaces selected to avoid backing. As this is not always practical, the         
following responsibilities should be followed to avoid an incident:  

 

Driver Responsibilities:  

· If a spotter is impractical be sure to conduct a walk around of the vehicle prior to backing, as conditions 
constantly change and materials at low heights may be hard to see. 

· Bring the unit to a complete stop. Never be in a hurry when backing or moving vehicles.  

· Make visual and verbal contact with the spotter. If you cannot see or hear the spotter, do not backup!  

· When backing, the driver and spotter must establish and continue eye contact in the left rear view mirror 
at all times. The driver shall immediately stop if he or she loses sight of the guiding employee and shall 
exit the vehicle to establish the spotter's location.  

· The spotter shall use hand signals to indicate it is safe for movement in a certain direction. Verbal       
commands alone are not  adequate.  

· A good practice for the driver to follow is to give a two blast warning on the horn just prior to backing.  

· When parking a vehicle that later must be backed, the operator may place a cone behind the vehicle to 
maintain clearance and serve as a reminder to check behind the vehicle before backing.  

 

Spotter Responsibilities:  

· Conduct a walk around and survey the backing area and all other sides of the vehicle checking for        
hazards. Before proceeding to back unit, being sure to also check the overhead clearance.  

· Communicate any observed hazards to the driver.  

· Place yourself eight to ten feet to the left rear of the unit.  

· Establish visual and verbal contact with the driver and continue eye to eye contact. When backing,        
continue eye to eye contact in the left rear view mirror at all times.  

· Stop the driver if any hazards are observed or if you are uncertain of the direction that the driver is       
maneuvering.  
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Appendix G 

Miscellaneous Submittals and Information 

 

 

 

 

 

 

 

 

 

 

  



Genesis Solar, LLC. 
Blythe, California  

Daily Report 

October 1, 2013 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
�ŒNo accident or injury.  
 
Compliance: 
�ŒNo issues reported.  
 
General Services (K010):  
�ŒUnit 1- Pouring pipe supports.  
 
Solar Field Header Piping (K021): 
�ŒUnit 1- Working all aspects of Header installation in Block 8. 

Draining Block 4 header.  
 
Power Block Piping and Mechanical (K022):   
�ŒUnit 1- Installing and welding pipe in areas 11,12,15,20,23,24,26. 

Working ladders and platforms. Working STG enclosure steel . 
Install control and jacking oil piping. Punch list on various 
systems. Pneumatic test on Nitrogen system.  

 
Solar Field Above Ground Electrical (K029):  
�ŒWorking substations A and C. Terminating in Ring 6 and 2. 

Fiber terminations in Ring 3. Installing LOC’s in Ring 4.  
 

Power Block Above Ground Electrical (K030):  
�ŒUnit 2- Lighting and pulling power to heat trace panels.  
�ŒUnit 1-Installing conduit in areas 11,13,16 and 17. Pulling cable 

in Areas 12 and 18. Terminating in Area’s 12,13,17 and 18.   
 
Fire Protection and Detection Systems (K032): 
�ŒUnit 1- Installing piping around freeze protection pumps and on 

Pipe Rack 22 West.  
 
Insulation and Heat Tracing (K036):  
�ŒUnit 2- Installing conduit and pulling cable to panel in Area’s 24 

and 14. Terminating in Area 23 and 14. Installing valve blankets 
and punch list.  

�ŒUnit 1- Installing conduit and Heat Trace. Insulating the 
Expansion Tank. Insulating Crossover piping and installing 
HCE covers in Block 3.  

 
 
 

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 

Site Safety Topic Of The Week : 
“Utility Transportation Vehicles” 

Clear Temp-High 95 Winds-Northwest at 8 mph
Weather

Power Block 1 Train 1 

Power Block 1 Circuit Breaker 



Pylon, SCE Assembly and Installation(K100):    
�ŒSetting SCE’s in Block 8. Leveling SCA’s in Block 8.  
 
HCE Tube Installation (K102):  
�ŒUnit 1- Installing and welding HCE tubes in Block 4. Testing in 

Block 6. Installing crossovers in Block 8.  
 
Pre-commissioning B&W Fluid Dynamics (K205):  
�ŒUnit 1- Prepping for hydro and aqua lazing activities.  
 
Finish Grade and Final Paving (K211):  
�ŒUnit 2- Placing rock under ACC.  

Personnel Onsite Total
Genesis Management 42
Genesis Operations 38
Compliance Monitors 8
Guardsmark (K005) 4
PSI (K007) 3
Sukut (K010) 10
BPC (K021) 65
PMI (K022) 230
Newtron (K029) 6
Newtron (K030) 170
Fe Moran (K032) 10
Petrochem (K036) 95
BPC (K100) 83
BPC (K102) 65
B&W Fluid Dynamics (K205) 4
Sukut (K211) 8
Total Personnel Onsite 841

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 



Genesis Solar, LLC. 
Blythe, California  

Daily Report 

October 2, 2013 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
�ŒNo accident or injury.  
 
Compliance: 
�ŒNo issues reported.  
 
General Services (K010):  
�ŒUnit 1- Establishing subgrade on Power Block road.  
 
Solar Field Header Piping (K021): 
�ŒUnit 1- Working all aspects of Header installation in Block 8. 

Draining Block 4 header.  
 
Power Block Piping and Mechanical (K022):   
�ŒUnit 1- Installing and welding pipe on Auxiliary Steam, Boiler 

Steam, Boiler Blow down, Gland Steam and Steam systems. 
Working ladders and platforms. Working STG enclosure steel . 
Installing control and jacking oil piping. Post Weld Heat Treat 
on Train 2. Punch list on various systems.  

 
Solar Field Above Ground Electrical (K029):  
�ŒWorking substation C. Terminating in Ring 6 and 2. Fiber 

terminations in Ring 3. Installing LOC’s in Ring 4.  
 

Power Block Above Ground Electrical (K030):  
�ŒUnit 2- Lighting and pulling power to heat trace panels.  
�ŒUnit 1-Installing conduit in areas 11,13,16 and 17. Pulling cable 

in Areas 12 and 18. Terminating in Area’s 12,13,17 and 18.  
Working instrument air header and mounting instruments.  

 
Fire Protection and Detection Systems (K032): 
�ŒUnit 1- Installing piping around freeze protection pumps. Hydro 

testing piping on Pipe Rack 22 west.  
 
Insulation and Heat Tracing (K036):  
�ŒUnit 2- Installing conduit and pulling cable to panel in Area’s 24 

and 14. Terminating in Area 23 and 14. Installing valve blankets 
and punch list.  

�ŒUnit 1- Installing conduit and Heat Trace. Insulating the 
Expansion Tank. Insulating Crossover piping and installing 
HCE covers in Blocks 1 and 2. Insulating Header Piping in Block 
2.  

 
 
 

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 

Site Safety Topic Of The Week : 
“Utility Transportation Vehicles” 

Clear Temp-High 95 Winds-Southwest at 13 mph
Weather

Power Block 1 Train 2 

Power Block 1 Overflow Vessels 



Pylon, SCE Assembly and Installation(K100):    
�ŒSetting SCE’s in Block 8. Leveling SCA’s in Block 8.  
 
HCE Tube Installation (K102):  
�ŒUnit 1- Installing and welding HCE tubes in Block 4. Testing in 

Block 6. Installing crossovers in Block 8.  
 
Pre-commissioning B&W Fluid Dynamics (K205):  
�ŒUnit 1- Prepping for hydro and aqua lazing activities.  
 
Finish Grade and Final Paving (K211):  
�ŒUnit 2- Placing rock under ACC.  

Personnel Onsite Total
Genesis Management 42
Genesis Operations 38
Compliance Monitors 8
Guardsmark (K005) 4
PSI (K007) 3
Sukut (K010) 10
BPC (K021) 65
PMI (K022) 230
Newtron (K029) 6
Newtron (K030) 170
Fe Moran (K032) 10
Petrochem (K036) 95
BPC (K100) 83
BPC (K102) 65
B&W Fluid Dynamics (K205) 4
Sukut (K211) 8
Total Personnel Onsite 841

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 



Genesis Solar, LLC. 
Blythe, California  

Daily Report 

October 3, 2013 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1 st, 2014 
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Safety: 
�ŒNo accident or injury.  
 
Compliance: 
�ŒNo issues reported.  
 
General Services (K010):  
�ŒUnit 2- Establishing subgrade on Power Block road.  
�ŒCommon Area- Establishing subgrade on road.  
 
Solar Field Header Piping (K021): 
�ŒUnit 1- Working all aspects of Header installation in Block 8. 

Draining Block 4 header.  
 
Power Block Piping and Mechanical (K022):   
�ŒUnit 1- Installing and welding pipe on Auxiliary Steam, Boiler 

Steam, Boiler Blow down, Gland Steam and Steam systems. 
Working ladders and platforms. Installing control and jacking 
oil piping. Punch list on various systems.  

 
Solar Field Above Ground Electrical (K029):  
�ŒWorking substation C. Terminating in Ring 6 and 2. Fiber 

terminations in Ring 3. Installing LOC’s in Ring 4.  
 

Power Block Above Ground Electrical (K030):  
�ŒUnit 2- Lighting and terminating heat trace feeder panels.  
�ŒUnit 1-Installing conduit in areas 11,14 and 15. Pulling cable in 

Areas 11, 14, 15,18 and 20. Terminating in Area’s 11, 14,15,18 
and 20.  Working instrument air header and mounting 
instruments.  

 
Fire Protection and Detection Systems (K032): 
�ŒUnit 1- Working air lines to Heat Trace panels. 
 
Insulation and Heat Tracing (K036):  
�ŒUnit 2- Prepping to commission Heat Trace system. Installing 

valve blankets and punch list.  
�ŒUnit 1- Installing conduit and Heat Trace. Insulating the 

Expansion Tank. Insulating Crossover piping and installing 
HCE covers in Blocks 3 and 7. Insulating Header Piping in Block 
2.  

 
 
 

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 

Site Safety Topic Of The Week : 
“Restricted Tobacco-Use Policy” 

Clear Temp-High 94 Winds-Southwest at 6 mph
Weather

Power Block 1 Main HTF Header 

Power Block 1 Expansion Vessel 



Pylon, SCE Assembly and Installation(K100):    
�ŒLeveling SCA’s in Block 8.  
 
HCE Tube Installation (K102):  
�ŒUnit 1- Installing HCE tubes in Block 8 and welding in Block 4.  
 
Pre-commissioning B&W Fluid Dynamics (K205):  
�ŒUnit 1- Continue hydro and aqua lazing activities. Prepping for 

chemical cleaning.  
 
Finish Grade and Final Paving (K211):  
�ŒUnit 2- Placing geogrid and prepping for aggregate base 

placement.  

Personnel Onsite Total
Genesis Management 42
Genesis Operations 38
Compliance Monitors 8
Guardsmark (K005) 4
PSI (K007) 3
Sukut (K010) 10
BPC (K021) 65
PMI (K022) 230
Newtron (K029) 6
Newtron (K030) 170
Fe Moran (K032) 10
Petrochem (K036) 95
BPC (K100) 25
BPC (K102) 65
B&W Fluid Dynamics (K205) 4
Sukut (K211) 8
Total Personnel Onsite 783
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Safety: 
�ŒNo accident or injury.  
 
Compliance: 
�ŒNo issues reported.  
 
General Services (K010):  
�ŒCommon Area- Establishing subgrade on road.  
 
Solar Field Header Piping (K021): 
�ŒUnit 1- Working all aspects of Header installation in Block 8. 

Draining Block 4 header.  
 
Power Block Piping and Mechanical (K022):   
�ŒUnit 1- Installing and welding pipe on Auxiliary Steam, Boiler 

Steam, Boiler Blow down, Gland Steam and Steam systems. 
Working ladders and platforms. Installing control and jacking 
oil piping. Punch list on various systems. Continue with hydro 
testing.  

 
Solar Field Above Ground Electrical (K029):  
�ŒWorking substation C. Terminating in Ring 6 and 2. Fiber 

terminations in Ring 3. Installing LOC’s in Ring 4.  
 

Power Block Above Ground Electrical (K030):  
�ŒUnit 2- Lighting and terminating heat trace feeder panels.  
�ŒUnit 1-Installing conduit in areas 11,14 and 15. Pulling cable in 

Areas 11, 14, 15,18 and 20. Terminating in Area’s 11, 14,15,18 
and 20.  Working instrument air header and mounting 
instruments.  

 
Fire Protection and Detection Systems (K032): 
�ŒUnit 1- Working supports and piping around the Ullage Tanks.  
 
Insulation and Heat Tracing (K036):  
�ŒUnit 2- Prepping to commission Heat Trace system. Installing 

valve blankets and working punch list. Heat Tracing HTF seal 
oil skids.  

�ŒUnit 1- Installing conduit and Heat Trace. Insulating Crossover 
piping and installing HCE covers in Blocks 2,3 and 7. Insulating 
Header Piping in Block 2. Insulating Power Block main HTF 
header.  

 
 
 

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 

Site Safety Topic Of The Week : 
“Restricted Tobacco-Use Policy” 

Clear Temp-High 92 Winds-Southwest at 12 mph
Weather

Power Block 1 Freeze Protection Pumps 

Power Block 2 Road  



Pylon, SCE Assembly and Installation(K100):    
�ŒLeveling SCA’s in Block 8.  
 
HCE Tube Installation (K102):  
�ŒUnit 1- Installing HCE tubes in Block 8 and welding in Block 4.  
 
Pre-commissioning B&W Fluid Dynamics (K205):  
�ŒUnit 1- Continue hydro and aqua lazing activities. Prepping for 

chemical cleaning.  
 
Finish Grade and Final Paving (K211):  
�ŒUnit 2- Placing geogrid and aggregate base on Power Block road.  

Personnel Onsite Total
Genesis Management 42
Genesis Operations 38
Compliance Monitors 8
Guardsmark (K005) 4
PSI (K007) 3
Sukut (K010) 5
BPC (K021) 65
PMI (K022) 230
Newtron (K029) 6
Newtron (K030) 170
Fe Moran (K032) 10
Petrochem (K036) 95
BPC (K100) 25
BPC (K102) 65
B&W Fluid Dynamics (K205) 4
Sukut (K211) 15
Total Personnel Onsite 785

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 



Genesis Solar, LLC. 
Blythe, California  

Daily Report 

October 9, 2013 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
�ŒNo accident or injury.  
 
Compliance: 
�ŒNo issues reported.  
 
General Services (K010):  
�ŒCommon Area- Establishing subgrade on road.  
 
Solar Field Header Piping (K021): 
�ŒUnit 1- Working all aspects of Header installation in Block 8.  
 
Power Block Piping and Mechanical (K022):   
�ŒUnit 1- Installing and welding pipe on Auxiliary Steam, Boiler 

Steam, Boiler Blow down, Gland Steam and Steam systems. 
Working ladders and platforms. Installing control and jacking 
oil piping. Punch list on various systems. Continue with hydro 
testing.  

 
Solar Field Above Ground Electrical (K029):  
�ŒWorking substation C. Terminating in Ring 7 and 2. Fiber 

terminations in Ring 3. Installing LOC’s in Ring 4.  
 

Power Block Above Ground Electrical (K030):  
�ŒUnit 2- Lighting and working punch list.  
�ŒUnit 1-Installing conduit in areas 11,14 and 15. Pulling cable in 

Areas 11, 12, 14, 15,18 and 20. Terminating in Area’s 11, 
14,15,18 and 20.  Working instrument air header and mounting 
instruments.  

 
Fire Protection and Detection Systems (K032): 
�ŒUnit 1- Working supports and piping around the Ullage Tanks.  
 
Insulation and Heat Tracing (K036):  
�ŒUnit 2- Commissioning Heat Trace system. Installing valve 

blankets and working punch list. Heat Tracing HTF seal oil 
skids.  

�ŒUnit 1- Installing conduit and Heat Trace. Insulating Crossover 
piping and installing HCE covers in Blocks 2,3 and 7. Insulating 
Header Piping in Block 2. Insulating Power Block main HTF 
header.  

 
 
 

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 

Site Safety Topic Of The Week : 
“Restricted Tobacco-Use Policy” 

Cloudy Temp-High 76 Winds-Southwest at 18 mph
Weather

Power Block 1 HTF Overflow Vessels and 
Piping 

Power Block 1 Chemical Clean Equipment 
Set up 



Pylon, SCE Assembly and Installation(K100):    
�ŒLeveling SCA’s in Block 8.  
 
HCE Tube Installation (K102):  
�ŒUnit 1- Installing HCE tubes in Block 8 and welding in Block 4.  
 
Pre-commissioning B&W Fluid Dynamics (K205):  
�ŒUnit 1- Continue hydro and aqua lazing activities. Prepping for 

chemical cleaning.  
 
Finish Grade and Final Paving (K211):  
�ŒUnit 2- Placing aggregate base on Power Block road. Removing 

tortoise fence.   

Personnel Onsite Total
Genesis Management 42
Genesis Operations 38
Compliance Monitors 8
Guardsmark (K005) 4
PSI (K007) 3
Sukut (K010) 5
BPC (K021) 65
PMI (K022) 230
Newtron (K029) 6
Newtron (K030) 170
Fe Moran (K032) 10
Petrochem (K036) 95
BPC (K100) 6
BPC (K102) 65
B&W Fluid Dynamics (K205) 4
Sukut (K211) 15
Total Personnel Onsite 766

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 



Genesis Solar, LLC. 
Blythe, California  

Daily Report 

October 10, 2013 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
�ŒNo accident or injury.  
 
Compliance: 
�ŒNo issues reported.  
 
General Services (K010):  
�ŒCommon Area- Establishing subgrade on road.  
 
Solar Field Header Piping (K021): 
�ŒUnit 1- Working all aspects of Header installation in Block 8.  
 
Power Block Piping and Mechanical (K022):   
�ŒUnit 1- Installing and welding pipe on Auxiliary Steam, Boiler 

Steam, Boiler Blow down, Gland Steam and Steam systems. 
Working ladders and platforms. Installing control and jacking 
oil piping. Punch list on various systems. Continue with hydro 
testing.  

 
Solar Field Above Ground Electrical (K029):  
�ŒWorking substation C. Terminating in Rings 7 and 2. Fiber 

terminations in Ring 3. Installing LOC’s and flex in Ring 4. 
Installing instruments on North/South run.  
 

Power Block Above Ground Electrical (K030):  
�ŒUnit 2- Lighting and working punch list.  
�ŒUnit 1-Installing conduit in areas 11,14 and 15. Pulling cable in 

Areas 11, 12, 14, 15,18 and 20. Terminating in Area’s 11, 
14,15,18 and 20.  Working instrument air header and mounting 
instruments.  

 
Fire Protection and Detection Systems (K032): 
�ŒUnit 1- Working supports and piping around the Ullage Tanks.  
 
Insulation and Heat Tracing (K036):  
�ŒUnit 2- Commissioning Heat Trace system. Installing valve 

blankets and working punch list. Heat Tracing HTF seal oil 
skids.  

�ŒUnit 1- Installing conduit and Heat Trace. Insulating Crossover 
piping and installing HCE covers in Blocks 2,3 and 7. Insulating 
Header Piping in Block 2 and 6. Insulating Power Block main 
HTF header.  

 
 
 

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 

Site Safety Topic Of The Week : 
“Restricted Tobacco-Use Policy” 

Clear Temp-High 73 Winds-Southwest at 3 mph
Weather

Power Block 1 Pipe Rack 22 West 

Power Block 1 Steam Turbine Generator 



Pylon, SCE Assembly and Installation(K100):    
�ŒLeveling SCA’s in Block 8.  
 
HCE Tube Installation (K102):  
�ŒUnit 1- Installing HCE tubes in Block 8 and welding in Block 4.  
 
Pre-commissioning B&W Fluid Dynamics (K205):  
�ŒUnit 1- Continue hydro and aqua lazing activities. Prepping for 

chemical cleaning.  
 
Finish Grade and Final Paving (K211):  
�ŒUnit 2- Placing aggregate base on Power Block road. Removing 

tortoise fence.   

Personnel Onsite Total
Genesis Management 42
Genesis Operations 38
Compliance Monitors 8
Guardsmark (K005) 4
PSI (K007) 3
Sukut (K010) 5
BPC (K021) 65
PMI (K022) 230
Newtron (K029) 6
Newtron (K030) 170
Fe Moran (K032) 10
Petrochem (K036) 95
BPC (K100) 6
BPC (K102) 65
B&W Fluid Dynamics (K205) 4
Sukut (K211) 15
Total Personnel Onsite 766

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 



Genesis Solar, LLC. 
Blythe, California  

Daily Report 

October 11, 2013 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
�ŒNo accident or injury.  
 
Compliance: 
�ŒNo issues reported.  
 
General Services (K010):  
�ŒCommon Area- Establishing subgrade on road.  
�ŒUnit 1- Pouring substation landings and deluge steps.  
�ŒUnit 2- Pouring Well 2 slab.  
 
Solar Field Header Piping (K021): 
�ŒUnit 1- Working all aspects of Header installation in Block 8.  
 
Power Block Piping and Mechanical (K022):   
�ŒUnit 1- Installing and welding pipe on Auxiliary Steam, Boiler 

Steam, Boiler Blow down, Gland Steam and Steam systems. 
Working ladders and platforms and STG enclosure. Installing 
control and jacking oil piping. Punch list on various systems. 
Continue with hydro testing.  

 
Solar Field Above Ground Electrical (K029):  
�ŒNo Activity.  

 
Power Block Above Ground Electrical (K030):  
�ŒUnit 2- Lighting and working punch list.  
�ŒUnit 1-Installing conduit in areas 11,14 and 15. Pulling cable in 

Areas 11, 12, 14, 15,18 and 20. Terminating in Area’s 11, 
14,15,18 and 20.  Working instrument air header and mounting 
instruments.  

 
Fire Protection and Detection Systems (K032): 
�ŒUnit 1- Working supports and piping around the Ullage Tanks.  
 
Insulation and Heat Tracing (K036):  
�ŒUnit 2- Commissioning Heat Trace system. Installing valve 

blankets and working punch list. Heat Tracing HTF seal oil 
skids.  

�ŒUnit 1- No Activity.  
 
 
 

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 

Site Safety Topic Of The Week : 
“Restricted Tobacco-Use Policy” 

Clear Temp-High 81 Winds-Southwest at 3 mph
Weather

Power Block 1 Feed Water Structure 

Common Area Road 



Pylon, SCE Assembly and Installation(K100):    
�ŒNo Activity.  
 
HCE Tube Installation (K102):  
�ŒUnit 1- Installing HCE tubes in Block 8 and welding in Block 4.  
 
Pre-commissioning B&W Fluid Dynamics (K205):  
�ŒUnit 1- Continue hydro and aqua lazing activities. Prepping for 

chemical cleaning.  
 
Finish Grade and Final Paving (K211):  
�ŒUnit 2- Placing aggregate base on Power Block road. Excavating 

trench drains.  
�ŒCommon Area- Placing aggregate base and geo-grid on road.  

Personnel Onsite Total
Genesis Management 42
Genesis Operations 38
Compliance Monitors 8
Guardsmark (K005) 4
PSI (K007) 3
Sukut (K010) 5
BPC (K021) 65
PMI (K022) 230
Newtron (K029) 0
Newtron (K030) 170
Fe Moran (K032) 2
Petrochem (K036) 35
BPC (K100) 0
BPC (K102) 65
B&W Fluid Dynamics (K205) 4
Sukut (K211) 15
Total Personnel Onsite 686

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 



Genesis Solar, LLC. 
Blythe, California  

Daily Report 

October 14, 2013 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
�ŒNo accident or injury.  
 
Compliance: 
�ŒNo issues reported.  
 
General Services (K010):  
�ŒCommon Area- Establishing subgrade on road.  
�ŒUnit 1- Forming pipe supports.  
 
Solar Field Header Piping (K021): 
�ŒUnit 1- Working all aspects of Header installation in Block 8.  
 
Power Block Piping and Mechanical (K022):   
�ŒUnit 1- Installing and welding pipe on Boiler Steam, Boiler Blow 

down, Steam systems. Working ladders and platforms and STG 
enclosure. Installing control and jacking oil piping. Punch list on 
various systems. Continue with hydro testing.  

 
Solar Field Above Ground Electrical (K029):  
�ŒUnit 1- Installing LOC’s and flex in Ring 4. Installing 

instruments on the North/South header. Working substation C 
and terminating Fiber in Ring 2.  
 

Power Block Above Ground Electrical (K030):  
�ŒUnit 2- Lighting and working punch list.  
�ŒUnit 1-Installing conduit in areas 11,14 and 15. Pulling cable in 

Areas 11, 12, 14, 15,18 and 20. Terminating in Area’s 11, 
14,15,18 and 20.  Working instrument air header and mounting 
instruments.  

 
Fire Protection and Detection Systems (K032): 
�ŒUnit 1- Working supports and piping around the Ullage Tanks.  
 
Insulation and Heat Tracing (K036):  
�ŒUnit 2- Commissioning Heat Trace system. Installing valve 

blankets and working punch list.  
�ŒUnit 1- Insulating Block 5/6 header and interconnects. Insulating 

main Power Block HTF header. Insulating Expansion/Overflow 
HTF piping. Installing conduit in Area’s 17,15 and 16.  

 
 

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 

Site Safety Topic Of The Week : 
“Non-routine Tasks” 

Clear Temp-High 87 Winds-Northeast at 9 mph
Weather

Power Block 1 ACC Condenser Tank 

Power Block 2 Trench Drains 



Pylon, SCE Assembly and Installation(K100):    
�ŒUnit 1- Leveling SCA’s in Block 8.  
 
HCE Tube Installation (K102):  
�ŒUnit 1- Installing HCE tubes in Block 8 and welding in Block 4.  
 
Pre-commissioning B&W Fluid Dynamics (K205):  
�ŒUnit 1- Continue hydro and aqua lazing activities. Prepping for 

chemical cleaning.  
 
Finish Grade and Final Paving (K211):  
�ŒUnit 2- Forming trench drains.  
�ŒCommon Area- Placing aggregate base and geo-grid on road.  

Personnel Onsite Total
Genesis Management 42
Genesis Operations 38
Compliance Monitors 8
Guardsmark (K005) 4
PSI (K007) 3
Sukut (K010) 5
BPC (K021) 65
PMI (K022) 230
Newtron (K029) 6
Newtron (K030) 170
Fe Moran (K032) 10
Petrochem (K036) 35
BPC (K100) 6
BPC (K102) 65
B&W Fluid Dynamics (K205) 4
Sukut (K211) 15
Total Personnel Onsite 706

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 



Genesis Solar, LLC. 
Blythe, California  

Daily Report 

October 15, 2013 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
�ŒNo accident or injury.  
 
Compliance: 
�ŒNo issues reported.  
 
General Services (K010):  
�ŒUnit 1- Forming pipe supports.  
 
Solar Field Header Piping (K021): 
�ŒUnit 1- Working all aspects of Header installation in Block 8.  
 
Power Block Piping and Mechanical (K022):   
�ŒUnit 1- Installing and welding pipe on Boiler Steam, Boiler Blow 

down, Steam systems. Working ladders and platforms and STG 
enclosure. Installing control and jacking oil piping. Punch list on 
various systems. Aligning HTF pumps. Continue with hydro 
testing.  

 
Solar Field Above Ground Electrical (K029):  
�ŒUnit 1- Installing LOC’s and flex in Ring 4. Installing 

instruments on the North/South header. Working substation C 
and terminating Fiber in Ring 2.  
 

Power Block Above Ground Electrical (K030):  
�ŒUnit 2- Lighting and working punch list.  
�ŒUnit 1-Installing conduit in areas 11,14 and 15. Pulling cable in 

Areas 11, 12, 14, 15,18 and 20. Terminating in Area’s 11, 
14,15,18 and 20.  Working instrument air header and mounting 
instruments.  

 
Fire Protection and Detection Systems (K032): 
�ŒUnit 1- Working supports and piping around the Ullage Tanks. 

Prepping for deluge test.  
 
Insulation and Heat Tracing (K036):  
�ŒUnit 2- Commissioning Heat Trace system. Installing valve 

blankets and working punch list.  
�ŒUnit 1- Insulating Block 5/6 header and interconnects. Insulating 

main Power Block HTF header. Insulating Expansion/Overflow 
HTF piping. Installing conduit and pulling wire in Area’s 17,15 
and 16.  

 
 

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 

Site Safety Topic Of The Week : 
“Non-routine Tasks” 

Clear Temp-High 85 Winds-Northeast at 12 mph
Weather

Common Area Road Base  

Power Block 1 Train 2 



Pylon, SCE Assembly and Installation(K100):    
�ŒUnit 1- Leveling SCA’s in Block 8.  
 
HCE Tube Installation (K102):  
�ŒUnit 1- Installing HCE tubes in Block 8 and welding in Block 4.  
 
Pre-commissioning B&W Fluid Dynamics (K205):  
�ŒUnit 1- Continue hydro and aqua lazing activities. Prepping for 

chemical cleaning.  
 
Finish Grade and Final Paving (K211):  
�ŒUnit 2- Forming trench drains.  
�ŒCommon Area- Placing aggregate base on road and Admin 

building parking lot.  

Personnel Onsite Total
Genesis Management 42
Genesis Operations 38
Compliance Monitors 8
Guardsmark (K005) 4
PSI (K007) 3
Sukut (K010) 5
BPC (K021) 65
PMI (K022) 230
Newtron (K029) 6
Newtron (K030) 170
Fe Moran (K032) 10
Petrochem (K036) 35
BPC (K100) 6
BPC (K102) 65
B&W Fluid Dynamics (K205) 4
Sukut (K211) 15
Total Personnel Onsite 706

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 



Genesis Solar, LLC. 
Blythe, California  

Daily Report 

October 16, 2013 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
�ŒNo accident or injury.  
 
Compliance: 
�ŒNo issues reported.  
 
General Services (K010):  
�ŒUnit 1- Forming pipe supports and stair landings.  
 
Solar Field Header Piping (K021): 
�ŒUnit 1- Working all aspects of Header installation in Block 8.  
 
Power Block Piping and Mechanical (K022):   
�ŒUnit 1- Installing and welding pipe on Boiler Steam, Boiler Blow 

down, Steam systems. Working ladders and platforms and STG 
enclosure. Installing jacking oil piping. Punch list on various 
systems. Aligning HTF pumps. Continue with hydro testing.  

 
Solar Field Above Ground Electrical (K029):  
�ŒUnit 1- Installing LOC’s and flex in Ring 4. Installing 

instruments on the North/South header. Working substation C 
and terminating Fiber in Ring 2.  
 

Power Block Above Ground Electrical (K030):  
�ŒUnit 2- Lighting and working punch list.  
�ŒUnit 1-Installing conduit in areas 11,14 and 15. Pulling cable in 

Areas 11, 12, 14, 15,18 and 20. Terminating in Area’s 11, 
14,15,18 and 20.  Working instrument air header and mounting 
instruments.  

 
Fire Protection and Detection Systems (K032): 
�ŒUnit 1- Working supports and piping around the Ullage Tanks. 

Performed spray pattern test on the Main Transformer, 
Overflow Vessels, Expansion Tank, Overflow Pumps, HTF 
Pumps, Freeze Protection Pumps and Pipe Rack 22 West.  

 
Insulation and Heat Tracing (K036):  
�ŒUnit 2- Commissioning Heat Trace system. Installing valve 

blankets and working punch list.  
�ŒUnit 1- Insulating Block 5/6 header and interconnects. Insulating 

main Power Block HTF header. Insulating Expansion/Overflow 
HTF piping. Installing conduit and pulling wire in Area’s 17,15 
and 16.  

 
 

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 

Site Safety Topic Of The Week : 
“Non-routine Tasks” 

Clear Temp-High 82 Winds-Northeast at 15 mph
Weather

Power Block 1 Overflow Vessels 

Power Block 1 Expansion Tank Spray 
Pattern Test 



Pylon, SCE Assembly and Installation(K100):    
�ŒUnit 1- Leveling SCA’s in Block 8.  
 
HCE Tube Installation (K102):  
�ŒUnit 1- Installing HCE tubes in Block 8 and welding in Block 4 

and 8.   
 
Pre-commissioning B&W Fluid Dynamics (K205):  
�ŒUnit 1- Continue hydro and aqua lazing activities. Prepping for 

chemical cleaning.  
 
Finish Grade and Final Paving (K211):  
�ŒUnit 2- Pouring trench drains.  
�ŒCommon Area- Completed Common Area Base placement.  

Personnel Onsite Total
Genesis Management 42
Genesis Operations 38
Compliance Monitors 8
Guardsmark (K005) 4
PSI (K007) 3
Sukut (K010) 5
BPC (K021) 65
PMI (K022) 230
Newtron (K029) 6
Newtron (K030) 170
Fe Moran (K032) 10
Petrochem (K036) 35
BPC (K100) 6
BPC (K102) 65
B&W Fluid Dynamics (K205) 4
Sukut (K211) 15
Total Personnel Onsite 706

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 



Genesis Solar, LLC. 
Blythe, California  

Daily Report 

October 17, 2013 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
�ŒNo accident or injury.  
 
Compliance: 
�ŒNo issues reported.  
 
General Services (K010):  
�ŒUnit 1- Pouring pipe supports and stair landings.  
 
Solar Field Header Piping (K021): 
�ŒUnit 1- Working all aspects of Header installation in Block 8.  
 
Power Block Piping and Mechanical (K022):   
�ŒUnit 1- Installing and welding pipe on Boiler Steam, Boiler Blow 

down, Steam systems. Working STG enclosure. Installing 
jacking oil piping. Punch list on various systems. Aligning HTF 
pumps. Continue with hydro testing.  

�ŒCommon Area- Working carbon steel pipe change out.  
 
Solar Field Above Ground Electrical (K029):  
�ŒUnit 1- Installing LOC’s and flex in Ring 4. Installing 

instruments on the North/South header. Working substation C 
and terminating Fiber in Ring 3.  
 

Power Block Above Ground Electrical (K030):  
�ŒUnit 2- Lighting and working punch list.  
�ŒUnit 1-Installing conduit in areas 11,14 and 15. Pulling cable in 

Areas 11, 12, 14, 15,18 and 20. Terminating in Area’s 11, 
14,15,18 and 20.  Working instrument air header and mounting 
instruments.  

 
Fire Protection and Detection Systems (K032): 
�ŒUnit 1- Working supports and piping around the Ullage Tanks.  
 
Insulation and Heat Tracing (K036):  
�ŒUnit 2- Commissioning Heat Trace system. Installing valve 

blankets and working punch list.  
�ŒUnit 1- Insulating Block 5/6 header and interconnects. Insulating 

main Power Block HTF header. Insulating Expansion/Overflow 
HTF piping. Installing conduit and pulling wire in Area’s 17,15 
and 16.  

 
 

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 

Site Safety Topic Of The Week : 
“Non-routine Tasks” 

Clear Temp-High 83 Winds-Southeast at 7 mph
Weather

Power Block 1 Train 2 

Solar Field 1 Block 6 Header Pipe 
Insulation 



Pylon, SCE Assembly and Installation(K100):    
�ŒUnit 1- Leveling SCA’s in Block 8. Replacing mirrors throughout 

Solar Field.  
 
HCE Tube Installation (K102):  
�ŒUnit 1- Installing HCE tubes in Block 8 and welding in Block 4 

and 8.  Testing in Block 4.  
 
Pre-commissioning B&W Fluid Dynamics (K205):  
�ŒUnit 1- Continue hydro and aqua lazing activities. Prepping for 

chemical cleaning.  
 
Finish Grade and Final Paving (K211):  
�ŒUnit 2- Pouring trench drains and removing tortoise fence.  

Personnel Onsite Total
Genesis Management 42
Genesis Operations 38
Compliance Monitors 8
Guardsmark (K005) 4
PSI (K007) 3
Sukut (K010) 15
BPC (K021) 65
PMI (K022) 205
Newtron (K029) 6
Newtron (K030) 170
Fe Moran (K032) 4
Petrochem (K036) 105
BPC (K100) 6
BPC (K102) 65
B&W Fluid Dynamics (K205) 4
Sukut (K211) 5
Total Personnel Onsite 745

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 



Genesis Solar, LLC. 
Blythe, California  

Daily Report 

October 18, 2013 
Unit 2 COD: November 1st, 2013 
Unit 1 COD: April 1st, 2014 

  
                             

Safety: 
�ŒNo accident or injury.  
 
Compliance: 
�ŒNo issues reported.  
 
General Services (K010):  
�ŒUnit 1- Pouring and stripping pipe supports and stair landings.  
 
Solar Field Header Piping (K021): 
�ŒUnit 1- Working all aspects of Header installation in Block 8.  
 
Power Block Piping and Mechanical (K022):   
�ŒUnit 1- Installing and welding pipe on Boiler Steam and Boiler 

Blow down. Working STG enclosure. Installing jacking oil 
piping. Punch list on various systems. Aligning HTF pumps. 
Continue with hydro testing.  

�ŒCommon Area- Working carbon steel pipe change out.  
 
Solar Field Above Ground Electrical (K029):  
�ŒUnit 1- Terminating Fiber in Ring 6.  

 
Power Block Above Ground Electrical (K030):  
�ŒUnit 2- Lighting and working punch list.  
�ŒUnit 1-Installing conduit in areas 11,14 and 15. Pulling cable in 

Areas 11, 12, 14, 15,18 and 20. Terminating in Area’s 11, 
14,15,18 and 20.  Working instrument air header and mounting 
instruments.  

 
Fire Protection and Detection Systems (K032): 
�ŒUnit 1- Working supports and piping around the Ullage Tanks.  
 
Insulation and Heat Tracing (K036):  
�ŒUnit 2- Installing valve blankets and working punch list.  
�ŒUnit 1- Insulating Block 5/6 header and interconnects. Installing 

conduit and pulling wire in Area’s 17,15 and 16.  
 
 

Daily Report contents shall not be forwarded or distributed without prior written consent of NextEra Energy 

Site Safety Topic Of The Week : 
“Non-routine Tasks” 

Clear Temp-High 88 Winds-Southeast at 3 mph
Weather

Power Block 1-Heat Trace Wire Pull 

Power Block 1 Pipe Rack 25 Cable Tray 



Pylon, SCE Assembly and Installation(K100):    
�ŒNo activity.  
 
HCE Tube Installation (K102):  
�ŒUnit 1- Installing HCE tubes in Block 8 and welding in Block 4 

and 8.  Testing in Block 4.  
 
Pre-commissioning B&W Fluid Dynamics (K205):  
�ŒUnit 1- Continue hydro and aqua lazing activities. Prepping for 

chemical cleaning.  
 
Finish Grade and Final Paving (K211):  
�ŒUnit 2- Pouring trench drains and fine grading roads.  

Personnel Onsite Total
Genesis Management 42
Genesis Operations 38
Compliance Monitors 8
Guardsmark (K005) 4
PSI (K007) 3
Sukut (K010) 15
BPC (K021) 65
PMI (K022) 180
Newtron (K029) 3
Newtron (K030) 170
Fe Moran (K032) 4
Petrochem (K036) 40
BPC (K100) 0
BPC (K102) 65
B&W Fluid Dynamics (K205) 4
Sukut (K211) 5
Total Personnel Onsite 646
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Genesis Daily Well Readings - Well Pads in acre feet x .001 

  

Serial No#:                        
11-07803 

Serial No#:                         
11-07804 

Serial No#: 
11-07805 

Serial No#: 022037         
Currently not in use 

Sundays not 
worked so no 
meter readings 

All McCalls Propeller Meter McCrometer Flow Meters 
Hendley Nitro 
Performance   

Date Well 0 Well 1 Well 2 Front Well Gauge (in gal) Comments 

Tue.      10/01 Out of Service (OS)  261929  (OS)      
  

Wed.      10/02 (OS)  262516  (OS)      

Thu.       10/03 (OS)  263121  (OS)      

Fri.         10/04 (OS)  263320  (OS)    

Sat.        10/05 (OS) acre feet x .001 263320 acre feet x .001 (OS)  Friday reading  
10/04 

Sun.       10/06 (OS)  263320  (OS)     

Mon.       10/07 (OS) 256431 (OS)   

Tue.       10/08 (OS) 254613 (OS)    

Wed.      10/09 (OS) 
258785 (OS) 

  

Thu.       10/10 (OS) 
264519 (OS) 

    

Fri.         10/11 (OS) 
264833 (OS) 

  

Sat.        10/12 (OS) acre feet x .001 264833 acre feet x .001 (OS)  Friday reading  
10/11 

Sun.       10/13 (OS) 
264833 (OS)     

Mon.      10/14 (OS) 256347 (OS)   

Tue.       10/15 (OS) 256437 (OS)   

Wed.      10/16  (OS)  255681  (OS)   

Thu.       10/17 (OS)  266709 (OS)     

Fri.         10/18 (OS)  267107 (OS)   

Sat.        10/19 (OS) acre feet x .001 267107 acre feet x .001 (OS)  Friday reading  
10/18 

Sun.       10/20 (OS) 267107 (OS)     

Mon.      10/21 (OS) 267515 (OS)   

Tue.       10/22 (OS)  267615 (OS)   

Wed.      10/23 (OS)  267712 (OS)   

Thu.       10/24 (OS)  267914 (OS)     

Fri.         10/25 (OS)  268127 (OS)   

Sat .       10/26 (OS) acre feet x .001 268127 acre feet x .001 (OS)  Friday reading  
10/25 

Sun.       10/27 (OS) 268127 (OS)     

Mon.      10/28 (OS) 268219 (OS)   

Tue .      10/29 (OS)  268296 (OS)   

Wed .     10/30 (OS)  268357 (OS)   

Thu.       10/31 (OS) 268518 (OS)   
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