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Scott A. Galati 
GALATIBLEK LLP 
455 Capitol Mall 
Suite 350 
Sacramento, CA   95814 
(916) 441-6575 
 
 

STATE OF CALIFORNIA 
 

Energy Resources 
Conservation and Development Commission 

 
 
In the Matter of: DOCKET NO. 09-AFC-7C 

  
 
Petition For Amendment for Certification 
for the PALEN SOLAR ELECTRIC 
GENERATING SYSTEM 

PALEN SOLAR HOLDINGS, LLC’S 
REQUEST FOR DELAY IN THE 
SCHEDULE 

  
 

Palen Solar Holdings, LLC (PSH), the owner of the Palen Solar Electric Generating 
System (PSEGS) and Petitioner in the proceeding referenced above, hereby files this 
Request For Delay in the Schedule in the current amendment proceedings.  A primary 
purpose of this request is to allow PSH to gather the data identified in the Presiding 
Member’s Proposed Decision (PMPD) relating to potential impacts to avian species.  At 
page 8-2 of the PMPD, the Committee stated, 
 

…we conclude, in the BIOLOGICAL RESOURCES section of this 
Decision, that currently there is insufficient scientifically deduced 
information about actual avian impacts from power tower solar flux. 
 

The Committee further stated at page 4.2-106 of the PMPD, 
 

Research and experience gained from other projects may point to 
mitigation measures that could reduce PSEGS’ avian mortality to a level 
that is more consistent with solar trough and PV. We are willing to revisit 
this determination if and when Petitioner is able to submit additional 
information that addresses this issue. 

 
As the Committee is aware, avian data is currently being gathered at the Ivanpah 
project (ISEGS).  PSH believes that this data, coupled with avian data from projects 
employing other solar technologies, will be important for the Committee to consider 
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before ultimately reaching a decision on the PSEGS Amendment.  PSH believes that a 
delay in the schedule to Spring 2014 is prudent to relieve the Staff and parties from 
expending resources while such data is gathered.  
 
PSH would also welcome the opportunity to provide further information to expand upon 
the benefits of the project for California.  PSH asks the Commission to allow the 
submission of any new data in this regard.  
 
PSH therefore requests the Committee to cancel the PMPD Conference scheduled for 
January 7, 2014, or to change the conference to one focused on the type of additional 
data to be submitted to the Committee, and not place the PMPD on the Commission 
Business agenda for a full vote of the Commission.  In order to keep the Committee 
apprised, PSH proposes the filing of monthly status reports beginning January 2, 2014 
in which PSH will update the Committee on its progress and when it plans to move to 
re-open the evidentiary record to present the data identified in the PMPD. 
 
 
Dated:  December 23, 2013 
 
 
Respectfully Submitted, 
 

 
_____________________ 
Scott A. Galati 
Counsel to Palen Solar Holdings, LLC 
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