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• The Genesis Solar Energy Project received authorization to construct from the California 
Energy Commission (CEC) on September 29, 2010 and the US Bureau of Land 
Management (BLM) on November 4, 2010.   In accordance with the California Energy 
Commission’s (CEC) Condition of Certification (COC) number COMPLIANCE-6, please 
see the following report that summarizes compliance with CEC and BLM’s requirements 
for pre-construction and construction activities for the month of December, 2013.    

 
 
During the month of December 2013, Project activities included: 
 

• Newtron – (Unit 1) Working lighting through power block, rerouting lighting conduit and 
fixtures around STG area, completion of outdoor lighting, continued working off punch 
list. Newtron demobilized during the month of December. 

• ARB demobilized during the month of December. 

• PMI – (Unit 1) Start-up assembly, pressure testing, working steam turbine enclosure, 
grating and handrails.  

• FE Moran – (Unit 1) Testing alarm and detection system. 

• Petrochem – (Unit 1) Continued insulation in areas 11 and 14, and insulation of train 1 
and 2. 

• Sukut – (Unit 1) Placing base on roadways, placed rock under ACC. 

• EPC – (Unit 1) Began installation of N60 generator protective relays, completed end to 
end testing, install and test the east “T” line relay settings. 

• Dewatering of Unit 1 completed in December. 

• HTF fill completed in December. 

 

All questions or concerns regarding the contents of this report should be directed to Jennifer 
Gavaldon at:  951-634-2395 or email   Jennifer.Gavaldon@nexteraenergy.com 

  

mailto:Jennifer.Gavaldon@nexteraenergy.com
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Completed Compliance Activities. During the reporting period, the following documents were 
submitted to the CEC CPM for review and approval.  

Date To Condition Subject 
12/12/13 CEC COM-06 November MCR 

12/26/13 CEC WS-3 Construction Safety Supervisor 

 

Required Documents Submitted With This Report.  The Final Decision sets forth specific 
conditions, many of which include reporting requirements that must be addressed in the 
project’s MCR. The following paragraphs describe the compliance activities that were completed 
during the reporting period:   
 
Air Quality issues: In accordance with Condition of Certification AQ-SC1 an authorized Air 
Quality Construction Mitigation Manager (AQCMM) has been assigned to this project. As per 
AQ-SC2 an Air Quality Construction Mitigation Plan (AQCMP) has been submitted and 
approved by the California Energy Commission (CEC). 
 

AQ-SC1: Air Quality Construction Mitigation Manager 
Requirement: AQ-SC1 (AQCMM):  As required by the Condition of Certification, the Air Quality 
Construction Mitigation Manager is responsible for directing and documenting compliance with 
the construction-related air quality conditions of certification at the project site and linear 
facilities.  Additional monitors will be assigned as needed to cover times when there are multiple 
tasks occurring simultaneously that require oversight, extended hours of construction, or when 
the AQCMM is unavailable. 
 
No new applications were submitted in December 2013. 
 
AQ-SC3: Construction Fugitive Dust Control; AQCMM Monthly Reporting 
 
Requirement: Minimal fugitive dust was generated by construction activities due to the 
effectiveness of the best management practices (BMPs) dust control measures and cool 
weather conditions. Water trucks were used as necessary to effectively mitigate fugitive dust 
during the construction activities.  
 
A copy of the water log is included in Appendix G. 
  
Under the direction of the AQCMM and as per the AQCMP the following measures have been 
taken to maintain compliance:   

• All workers have been instructed in fugitive dust prevention as part of their Workers 
Environmental Awareness Program training. 

• Fugitive dust control mitigation measures continue to be a topic at contractor 
tailboard meetings once a week or more, depending upon weather conditions. During 
the month of December, no wind activity affected production or cause a slowdown of 
work.  
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• No vehicle shall exceed 10 mile per hour on unpaved areas within the construction 
site, with the exception that vehicles may travel up to 25 miles per hour on stabilized 
unpaved roads as long as such speeds do not create visible dust emissions. 

• Speed limit signs are posted at the lay-down areas and along the access roads for 
the full length of the project. Dusk and dawn speed limit signs annotating the 25 mph 
limit continue to be a discussion with contractors to remind them of the reduction in 
speed during the dusk and dawn hours. 45 mph is posted during the day on the main 
access road from 6:15 AM to 6:30PM and 25 mph posted for the night hours, for the 
main access road, in the month of December.  

• As per AQ-SC3 all soil piles have been treated with water and/or tackifier to reduce 
dust plumes during windy conditions.  

• All roads have had water applied to them regularly to reduce dust plumes from 
moving vehicles.  

• Areas where dirt roads intersect asphalt roads have had a 20’ X 50’ rock pad 
installed to reduce tracking onto the road. 

• A track out, on the entrance to the public road, has been installed to reduce any track 
out.  

• All diesel-powered equipment over 50 HP has been required to use ultra-low sulfur 
diesel and have been maintained in proper operating condition.  

• No diesel equipment has been allowed to idle in excess of 5 minutes. 

 

AQ-SC4: Dust Plume Response Requirement 

Requirement: Submit information on dust plume observations, response, and list of equipment 
onsite.     

As per AQ-SC4 a policy of fugitive dust monitoring has been put into place. All slowdowns or 
work stoppages due to air quality concerns are recorded below, along with response taken to 
ameliorate Air Quality concerns. 

No work stoppages or delays, due to wind, occurred during the month of December. 

 

AQ-SC5: Diesel Engine Emissions - Monitoring and Reporting 
Requirement: The AQCMM conducted an audit of all equipment on site to ensure California Air 
Resources Board compliance tags were properly affixed and fire extinguishers were onboard. 
Any deficiencies found were corrected. All diesel-powered equipment over 50 HP has been 
required to use ultra-low sulfur diesel and have been maintained in proper operating condition. 
A list of heavy equipment present on site during the month of December, are provided in 
Appendix A.  The equipment complies with the California Tier III standards for equipment above 
50 hp. 
 
See Appendix A  
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BIO-2: Designated Biologist  
Requirement:   Provide copies of all written reports and summaries that document biological 
resources compliance activities. 
 
See Appendix B. 
 

BIO-4: Biological Monitors  
Requirement:   Submit copies of all written reports and summaries that document biological 
resources compliance activities, including those conducted by Biological Monitors. 
 
See Appendix B. 
 

BIO-7: Biological Resource Mitigation Implementation and Monitoring Plan 
And 

BIO-8: Impact Avoidance and Minimization Measures   

Requirement: Submit compliance documentation for implementation of BRMIMP measures.   

See Appendix B 

 

BIO-9: Desert Tortoise Clearance Surveys and Fencing      

Requirement:  Submit compliance documentation for all survey and fencing activity.     

See Appendix B 
. 

BIO-11: Desert Tortoise Compliance Verification  
Requirement:   Submit results of Monthly Compliance Inspections to CPM, BLM, USFWS, and 
CDFG. 
 
See Appendix B. 
 
BIO-13: Monthly Raven Observation 
 
The monthly raven observations recorded in  December are included in the DB’s Monthly 
Report. Raven count is performed on a monthly basis.  
 
Included in Appendix B 
 
BIO-15: Pre-Construction Nest Surveys and Avoidance Measures 
 
See Appendix B. 
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BIO-17: Kit Fox Impact Avoidance, Minimization, and Compensation Measures   
Desert Kit Fox den monitoring will be performed by the DB and the BM.  
 
See Appendix B 
 
 

BIO-18: Burrowing Owl Impact Avoidance, Minimization, and Compensation Measures   

Requirement: Submit burrowing owl mitigation compliance documentation.       

See Appendix B. 
 

BIO-19: Special-Status Plant Impact Avoidance, Minimization and Compensation   

Requirement: Submit compliance documentation of special-status plant avoidance and 
minimization measures.    

See Appendix B 

 
BIO-22: Mitigation for Impacts to State Waters  
Requirement:   Submit status of work in Waters of the State.  
 
No rain events have resulted in flow of any channel during the month of December. Erosion 
control devices (silt fence, straw waddles, etc) are stock piled on site and will be installed as 
needed 
 
BIO-6, CUL-7, and PAL-4: Worker Environmental Awareness Program (WEAP) 
Requirement: Submit the past Month of training records.       
 
During December, the total number of personnel who received the Construction Worker 
Environmental Awareness Training was 10.  The number of personnel who have received the 
training to date is 4249. Copies of the WEAP training sign-in sheets for the monthly reporting 
period are included in Appendix C. 
 

CUL-8: Construction Monitoring Program   

Requirement: Submit report of any noncompliance.     

No NCR’s issued in the month of December. 

Requirement: Submit a summary report of construction-related monitoring and any new DPR 
523A forms.  

All other ground disturbing activities on site were observed by our resident Cultural Resources 
Monitor and Native American Monitors.   
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CUL-13: Flag and Avoid  

Requirement: Submit compliance documentation regarding flagging inspections.         

Placement of steel plates covering the Exclusion zones associated with cultural resource 
locations occurred on June 27, 2013. The zones have been re-flagged as necessary and are 
inspected regularly for integrity.    

SOIL&WATER-1: Drainage Erosion and Sedimentation Control Plan 

Requirement: Submit documentation regarding compliance with DESCP.      

No issues in the month of December. 
 

TRANS-2: Vehicle Weight Limits  

Requirement:  Report permits received from Caltrans and/or County for overweight or oversized 
vehicles and any other necessary transportation permits.   

No Permits were received during the month of December. 
 
See Appendix G 

TRANS-3: Public ROW Encroachment  
Requirement:  Report encroachment permits received from Caltrans and/or County.   
 
On March 25, 2013 GSEP received an Encroachment Permit from the California Department of 
Transportation. 
 
  
TRANS-4: Hazmat Transport Permits/Licenses 
Requirement: Report hazardous material transport permits received.     

HTF arrived onsite beginning May 13, 2013. Hazmat Transport Permits were submitted in the 
May MCR. No other permits received in the month of December. 
 

WASTE-6: Hazardous Waste Generator Identification Number 

Requirement: Submit identification number following receipt or a new number or modification of 
an existing number. 

GSEP EPA ID was received in MAY 2012 and submitted in the MAY 2012 MCR. 

 
WORKER SAFETY-3: Construction Safety Supervisor - Staff Assignment 

Requirement:  Submit compliance documentation and inspection approvals.  

A new Construction Safety Supervisor resume was submitted and approved in the month of 
December. 

There were no injuries in the month of December. 
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The details are included in the Safety Summary which can be found under Appendix F 

Weekly bulletins are enclosed in Appendix F. 
 

GEN-2: PRS Facility Design Submittals to CBO and CPM 

Requirement: Include updated schedule of facility design submittals, and master drawing and 
master specifications. 

The approved and reviewed drawings, designs and specifications are attached in Appendix D 

GEN-3: CBO Payments 

Requirement: Submit a copy of the CBO receipt of payment to the CPM indicating that 
applicable fees have been paid.  

1 invoice in the amount of $262,220.89 was paid to the CBO during the month of December. 

GEN-6: Special Inspector(s) - Staff Assignment 

Requirement:  Submit a copy of CBO approval of the qualifications of all special inspectors.  

No Special Inspectors were submitted/approved during the month of December. 
 
See Appendix D 
 

GEN-7: Facility Design Discrepancy Documentation 

Requirement:  Submit a copy of CBO approval of any corrective action taken to resolve a 
discrepancy. 

No discrepancies reported for the Month of December. 

 
GEN-8:  As-builts, CBO Notification of Completion and Compliance 

 Requirement:   Submit a copy of statement of work completed. 

See Appendix D 

CIVIL-1: CBO Submittals- Drainage and Grading, Statement of Submittal 

 Requirement:  Submit a copy of CBO approval.    

See Appendix D 

CIVIL-3: CBO Inspection of 2007 CBC Compliance 

 Requirement: Submit list of non-conformance reports (NCR).  

 None received in the month of December.  

 See Appendix D 
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CIVIL-4: Final Grading Plans - CBO Submittal 

 Requirement:   Submit a copy of CBO approval of grading plans. 

See Appendix D 

STRUC- 1: CBO Submittals - Major Structure or Facility Design Component, Statement of 
Submittal 

Requirement: Submit a copy of a statement from CBO that structural plans, specifications, and 
calculations have been approved and comply with engineering LORS.   

See Appendix D 

STRUC-3: CBO Submittal - Design Changes, Revised Drawings, Specifications, 
Calculations 

Requirement:  Submit notification that the CBO has approved the revised plans.  

See Appendix D 

STRUC-4: 2007 CBC Compliance for Toxic or Hazardous Materials 

Requirement Submit copies of the CBO approvals of plan checks. 

See Appendix D 

MECH-1: CBO Submittal - Plan Piping and Plumbing System, Final Design Specifications 
and Calculations  
Requirement: Submit a copy of transmittal letter to CBO.   
   
See Appendix D 

MECH-2: CBO and Cal-OSHA Submittal - Pressure Vessel 

Requirement:  Submit a copy of CBO inspection approvals.   

See Appendix D 

ELEC-1: CBO Submittal - Electrical Equipment and Systems  
Requirement:  Submit: 
1. Receipt or delay of major electrical equipment;  
2. Testing or energization of major electrical equipment; and 
3. A signed statement by the registered electrical engineer certifying that the proposed final 
design plans and specifications conform to requirements set forth in the Energy Commission 
decision. 
 
 
See Appendix D 
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PAL-5:  PRS Monitoring and Stop Work Authority 

Requirement:  Submit a summary of paleontological monitoring activities and finds.   

 
Disturbance activities did not require Paleo monitoring during December. 

 
TSE-1:   CBO and CPM Submittal - Schedule of Design Submittals  

Requirement: Submit schedule updates. 

See Appendix D 

TSE-4:   CBO Submittal – Power Plant Switchyard, Outlet Line and Termination Design 
Plans   
Requirement: Submit a copy of the transmittal letter of final design plans.  
 
See Appendix D 
 
Requirement: Include in the monthly compliance report: a) receipt or delay of major electrical 
equipment; b) testing or energization of major electrical equipment; and c) the number of 
electrical drawings approved, submitted for approval, and still to be submitted. 
 
See Appendix D 
 

COMPLIANCE-5 - Compliance Matrix     
Requirement: Submit a compliance matrix along with each monthly report.  
 
The Compliance Matrix is enclosed 
 

COMPLIANCE-6 – Monthly Compliance Report     
Requirement: Provide: a listing of any filings submitted to, or permits issued by, other 
governmental agencies during the month. 
 
No filings during the month of December. 
 
See Appendix G 
 
COMPLIANCE-13 – Post Certification Amendments 
 
No Amendments submitted/approved for the month of December. 
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Compliance Matrix



Master Matrix

 

# Agency Pre-con Const ops COC Title Description Responsibility COC Verification
Date 

Submitted to 
Agency

Agency Status

11 CEC x AQ-SC6 Fleet Plan for operations vehicles Update Fleet Plan every other year.  Submit the Fleet Plan with Annual 
Report.    Operations Bi-Annually

18 CEC x AQ-1 Equipment Operation, Application 
Requirements - NG boilers

Operate NG boilers in compliance with all data and specifications submitted 
with application. Operations Ongoing

19 CEC x AQ-2 Equipment fuel Use, Manufacturer 
Specifications - NG boilers

Fuel equipment only with NG.  Operate and maintain in accordance with 
manufacturer recommendations.    Operations Ongoing

20 CEC x AQ-3 Emissions limits, reporting - NG boilers Emissions shall not exceed the following hourly emission limits (see full text) Operations Ongoing

21 CEC  x AQ-3 Emissions limits, reporting - NG boilers Submit emissions compliance documentation in Annual Compliance Report.   Operations Annually

22 CEC x AQ-4 Maintenance and Operations Log - NG 
boilers

Maintain an operations log on-site and current for a minimum of five (5) 
years. Operations Ongoing, 5 yrs

23 CEC x AQ-4 Maintenance and Operations Log - NG 
boilers

Make the site available to the District, ARB, and the Energy Commission for 
inspection of records. Operations Ongoing

26 CEC x AQ-7 Annual MDAQMD Compliance Test - NG 
boilers

Perform annual MDAQMD compliance tests.  Operations Annually

27 CEC x AQ-7 Annual MDAQMD Compliance Test - NG 
boilers

Submit results report to the District no later than six weeks prior to the 
expiration date of this permit. Operations < 6w pt expiration of permit

28 CEC x AQ-9 HTF Ullage/Exp. Tanks - HTF storage Ullage tanks - This system shall store only HTF. Operations Ongoing

29 CEC x AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Monitor VOC output, sample weekly. Calibrate FID on day of use. Maintain 
log of weekly sampling results and keep log onsite.  Provide sampling log to 
District upon request.     

Operations Weekly

30 CEC x AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Operate ullage tanks system with the carbon adsorption system.   
[VOC and Benzene emissions cap, see full text]

Operations Ongoing

31 CEC x AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit compliance documentation in Annual Compliance Report.    Operations Annually

32 CEC x AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit a yearly summary report of all VOC emissions. Operations Jan-31 Annually

34 CEC x AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit initial test results within 180 days after startup. Operations < 180d after initial start up

37 CEC x AQ-12 HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Make the site available to the District, ARB, and the Energy Commission for 
inspection of records. Operations Ongoing

39 CEC x AQ-12 HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Submit volume of HTF removed and added in Annual Report.    Operations Annually

44 CEC  x AQ-14
HTF Ullage/Exp. Tanks - Initial 
MDAQMD Compliance Testing and 
Reporting   

Perform initial compliance tests in accordance with the MDAQMD 
Compliance Test Procedural Manual.  Submit test report. Operations < 180d after initial start up

45 CEC x AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Make the site available to the District, ARB, and the Energy Commission for 
inspection of records. Operations Ongoing

46 CEC x AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Perform annual compliance tests in accordance with the MDAQMD 
Compliance Test Procedural Manual.  Operations Annually

47 CEC x AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Submit test results and report  to the District no later than six weeks prior to 
the expiration date of this permit.  Operations < 6w pt expiration of permit

48 CEC x AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Retain all annual test records for 5 yrs.   
Operations Ongoing, 5 yrs

49 CEC x AQ-16 HTF Ullage/Exp. Tanks - Emission rate 
caps

Include Ullage/tank emission rate caps compliance documentation in Annual 
Report. Operations Annually

50 CEC x AQ-16 HTF Ullage/Exp. Tanks - Emission rate 
caps

Maintain emission rates below specified volumes.  Operations Ongoing

51 CEC x x AQ-17 HTF Ullage/Exp. Tanks - Regulated 
Substances

Submit a Compliance Plan of the toxic or hazardous substances if current 
non-criteria substances in the HTF become regulated as toxic or hazardous 
substances. 

Operations Ongoing

52 CEC x AQ-18 Equipment Operation, Application 
Requirements - Cooling Towers

Operate cooling towers in compliance with all data and specifications 
submitted in application. Operations Ongoing

53 CEC x AQ-19 Equipment Operation Manufacturer 
Specifications - Cooling Towers

Operate cooling towers in compliance with all manufacturer specifications. Operations Ongoing

54 CEC x AQ-20 Drift Eliminator Monitoring and Reporting 
- Cooling Towers

Comply with drift rate emissions cap (see full text).   Operations Ongoing

In Progress-Construction

Items to be turned Over
Completed-Agency Approved

Compliance Reporting Ops and Construction

Waiting on Approval from Agency
Submittals in Progress
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# Agency Pre-con Const ops COC Title Description Responsibility COC Verification
Date 

Submitted to 
Agency

Agency Status

56 CEC x AQ-20 Drift Eliminator Monitoring and Reporting 
- Cooling Towers

Submit compliance documentation on operating emission rates with Annual 
Report.    Operations Annually

56B CEC x AQ-21 Drift Eliminator Monitoring and Reporting 
- Cooling Towers

Perform weekly conductivity tests of the blow down water. Provide  to the 
District, ARB and the CEC Operations Weekly

58 CEC x AQ-23 Operating Time Restrictions - Cooling 
Towers

Submit compliance documentation with Annual Report. Operations Annually

59 CEC x AQ-23 Operating Time Restrictions - Cooling 
Towers

Do not operated for more than 3,200 hours per rolling twelve month period 
and more than 15 hours per calendar day. Operations Ongoing

60 CEC x AQ-24 Maintenance and Operation Log - 
Cooling Tower

Maintain operations log onsite for 5 years.    Operations Ongoing 

61 CEC x AQ-24 Maintenance and Operation Log - 
Cooling Tower

Make site available for inspection of records and equipment by 
representatives of the District, ARB, and the Energy Commission. Operations Ongoing 

62 CEC x AQ-25 Drift Eliminator Maintenance Procedures Make available compliance documentation for inspection by representatives 
of the District, ARB, and the Energy Commission Operations Ongoing 

63 CEC x AQ-26 Equipment Operation Manufacturer 
Specifications - 341HP generators

Operate generators in compliance with all manufacturer specifications. Operations Ongoing 

64 CEC x AQ-27 Fuel Restrictions - 341 HP generators Use only ultra-low sulfur diesel fuel. Retain fuel purchase records. Operations Ongoing 

66 CEC x AQ-29 Operating Time Restrictions - 341 HP 
generators

Use limited to emergency power.  Operate no more than 50hr/yr for testing 
and maintenance.   Operations Ongoing 

67 CEC x AQ-30 Operations and Maintenance log - 341 
HP generators

Maintain a operations log for a minimum of two years. Operations Ongoing 2 yrs after start of 
operations

68 CEC x AQ-30 Operations and Maintenance log - 341 
HP generators

Make records available to the District for three years.  Operations Ongoing 3 yrs after start of 
operations

69 CEC x AQ-30 Operations and Maintenance log - 341 
HP generators

Submit compliance documentation in Annual Report.   Operations Annually

70 CEC x AQ-30 Operations and Maintenance log - 341 
HP generators

Make site and records available for inspection by representatives of the 
District, ARB, and the Energy Commission. Operations Ongoing

71 CEC x AQ-31 Voluntary Power Outage Use - 341 HP 
generators

Do not use generators during a voluntary power outage or reduction.  Operations Ongoing

72 CEC x AQ-32 Involuntary Power Outage Use - 341 HP 
generators

Operate generators <30 minutes pt ordered outage.  Shut down immediately 
after advised that the outage is no longer imminent or in effect. Operations Ongoing

73 CEC x AQ-33 ATCM Compliance - 341 HP generators Operate and maintain equipment in accordance with ATCM for Stationary 
Compression Ignition Engines. Operations Ongoing 

75 CEC x AQ-34 NSPS Compliance -341 HP generators  Operate and maintain equipment in compliance with requirements of the 
NSPS for Stationary Compression Ignition Internal Combustion Engines. Operations Ongoing

76 CEC x AQ-35 Equipment Specification Compliance - 
315 HP fire pump engines

Install, operate and maintain equipment in accordance with manufacture 
recommendations and with all data and specifications submitted with permit 
application.

Operations Site Available

77 CEC x AQ-36 Fuel Restrictions - 315 HP fire pump 
engines

Use only ultra-low sulfur diesel fuel for equipment. Operations Ongoing

79 CEC x AQ-38 Operating time restirctions - 315 HP fire 
pump engines 

Limit use for emergency power.  Operate < 50hrs/yr for testing.  Operations Ongoing

80 CEC x AQ-39 Operations and Maintenance log - 315 
HP fire pump engines

Maintain an operations log for this unit current and on-site, for three years. Operations 3 yrs after start of 
operations

81 CEC x AQ-39 Operations and Maintenance log - 315 
HP fire pump engines

Submit compliance documentation in Annual Report. Operations Annually

82 CEC x AQ-40 ATCM Compliance - 315 HP fire pump 
engines

Operate and maintain equipment in accordance with ATCM for Stationary 
Compression Ignition Engines. Operations Ongoing

83 CEC x AQ-41 NSPS Compliance - 315 HP fire pump 
engines

Operate and maintain equipment in compliance with requirements of the 
NSPS for Stationary Compression Ignition Internal Combustion Engines. Operations Ongoing

86 CEC x AQ-43 Gas tank and pump - inspection and 
maintenance records

Maintain an inspection, repair and maintenance log onsite for at least two 
years.   Operations 2 yrs after start of 

operations

88 CEC x x AQ-44 Gas tank and pump - piping or vapor 
recovery modifications

Submit any modification to the piping or control fitting of the vapor recovery 
system for review and approval.  Operations Ongoing

89 CEC x x AQ-45 Gas tank and pump - Vapor vent piping Equipt the vapor vent pipes with Husky 5885 pressure relief valves or as 
otherwise allowed by EO. Operations Ongoing  

90 CEC x AQ-46 Gas tank and pump - initial and annual 
testing

Perform pressure, leak and liquid removal tests annually.  Document test 
data on a Form similar to EO VR-401-A Form 1 Operations < 60d after construction 

completion

93 CEC x AQ-46 Gas tank and pump - initial and annual 
testing

Make test results available to CPM upon request. Operations Ongoing

95 CEC x AQ-46 Gas tank and pump - initial and annual 
testing

Submit passing test reports to District. Operations < 6w pt expiration of permit

96 CEC x x AQ-47 Gas tank and pump - aboveground tank 
and vapor recovery system compliance

Install and maintain aboveground storage tank and vapor recovery system in 
compliance with California Health and Safety Code. Operations Ongoing

97 CEC x AQ-48 Gas tank and pumps - certified 
technician

Maintenance and repair of system components shall be performed by OPW 
Certified Technicians. Operations Ongoing

98 CEC x AQ-49 Gas tank and pumps - maintenance 
intervals

Maintenance Intervals shall be conducted by an OPW trained technician 
annually. Operations Annually
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100 CEC x AQ-51 Gas tank and pumps -  EVR phase I and 
II

Maintain, and operate EVR Phase I in compliance with CARB Executive 
Order VR-401-A, and Phase II vapor recovery in accordance with G-70-116-
F.  

Operations Ongoing

114 CEC x BIO-6 Worker Environmental Awareness 
Program (WEAP) 

Conduct training annually for perm. Employees and within one week of arrival 
for new staff.  Operations Annually

116 CEC  x x BIO-6 Worker Environmental Awareness 
Program (WEAP) 

Conduct WEAP training to all onsite personnel within one week of arrival.   
Employees must sign a completion form and display a hardhat sticker.   Keep 
all training forms on site.  

Operations for Unit 2 
provide Gavaldon with 
monthly training roster 
for the MCR until 
3/31/14. Gavaldon for 
Unit 1 construction until 
3/2014. Then Ops will 
assume full 
responsibility 4/2014

Ongoing

118 CEC x BIO-6 Worker Environmental Awareness 
Program (WEAP) 

Keep signed training forms on site for >6m after start of operations and 6m 
after staff dismissal.   Operations > 6m Operations

357 CEC  x x HAZ-1 Hazardous Materials list of approved 
substances

Do not use hazmats not listed, or in quantities listed in App A.    Gavaldon Annual 
Report 2013, then Ops 
Annual Report 2014

Ongoing  

358 CEC x HAZ-1 Hazardous Materials list of approved 
substances

Submit a list of haz mats contained at the facility in the Annual Compliance 
Report.     

Gavaldon Annual 
Report 2013, then Ops 
Annual Report 2014

Annually

364 CEC x HAZ-6 Operations Site Security Plan
Submit statement confirming all employee background checks are complete 
and appended to Security Plan as part of the Annual Compliance Report.   Operations Annually

366 CEC x HAZ-6 Operations Site Security Plan Submit verification Security Plan includes all current hazmat transport vendor 
certifications as part of the Annual Compliance Report. Operations Annually

413 CEC x Soil & Water-5 Construction and Operation Water Use   

Submit a semi-annual report of construction water use.  Operations for Unit 2 
provide Gavaldon with 
daily meter number for 
the MCR until 3/31/14. 
Gavaldon for Unit 1 
until 3/2014. Then Ops 
will assume full 
responsibility 4/2014

semi-annually Daliy number of 
DCS for MCR

428 CEC x Soil & Water-12 Non-Transient Non-Community Water 
System     

Designate a CA Cert'd Water Treatment Plant Operator as well as the 
technical, managerial and financial requirements as prescribed by State law.  Operations   

511 CEC x WASTE-9 Operation Waste Management Plan Update Operations Waste Management Plan as necessary. Operations Ongoing

512 CEC x WASTE-10 HTF Contaminated Soil Hazard 
assessment

Document all HTF releases.  If > 42 gallons, notify agencies and provide 
analysis of results in accordance with WASTE-10. Operations < 28d of release date

512 CEC  x x WASTE-11 HAZMAT Waste Release/Spill 
Documentation and Corrective Actions

Submit release/spill documentation .   If the release was reported, include 
agency communication.    

Operations for Unit 2-
Gavaldon for Unit 1 
until 3/2014. Then Ops 
4/2014

< 30d of release date

514 CEC  x x WASTE-11 HAZMAT Waste Release/Spill 
Documentation and Corrective Actions

Document, clean up, and dispose of hazmat released > EPA’s reportable 
quantities in accordance with federal, state, and local requirements. 

Operations for Unit 2-
Gavaldon for Unit 1 
until 3/2014. Then Ops 
4/2014

Ongoing

421A CEC x Soil & Water-7 Septic System and Leach Field Reqs Comply with County and State reqs for sanitary waste disposal facilities.  Operations Ongoing

103 CEC x BIO-2 Designated Biologist - responsibilities

Des Bio to submit bio compliance documentation through operations, unless 
approved by the CPM. 

German - Gavaldon 
Annual Report 2013, 
then Ops Annual 
Report 2014

Annually

105 CEC x BIO-2 Designated Biologist - responsibilities

Submit BRMIMP compliance summary reports in Annual Compliance Report. German - Gavaldon 
Annual Report 2013, 
then Ops Annual 
Report 2014

Ongoing
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105 CEC x BIO-2 Designated Biologist - responsibilities

Des Bio Const: 
Advise Construction and Operation Managers on bio resources and COCs;
Train Bio Monitors on BRMIMP, WEAP and USFWS guidelines for tortoise.  
Oversee monitoring for sensitive bio resources  
Inspect areas of active construction at beginning and end of day for trapped 
animals.   
Inpsect areas of high traffic activity for animals in harm’s way;
Notify Owner and CPM of any NCRs 
Communicate directly with CDFG, USFWS, and CEC, responding to inquiries 
Submit BRMIMP compliance summary reports in Monthly Compliance 
Report.   
Submit BRMIMP compliance summary reports in Annual Compliance Report. 

German - Gavaldon 
Annual Report 2013, 
then Ops Annual 
Report 2014

Ongoing

530 CEC x Worker Safety-7 Riv Co Fire Department, Capital and 
Operating Costs Funding

Provide letter of credit in the amount of $375,000 to RCFD annually. NextEra Annually at the start of 
operations

534 CEC x Worker Safety-9 Riv Co Fire Dept Joint Training 
Exercises

Host the annual training on a rotating yearly basis with the other solar power 
plants. Operations Rotate annually

604 CEC x x ELEC-1 CBO Submittal - Electrical Equipment 
and Systems

Retain approved final plant design plans and calculations onsite for the life of 
the project.  Operations  

635 CEC x TSE-4
CBO Submittal - Power Plant 
Switchyard, Outlet Line and Termination 
Design Plans

Retain all plans, including changes, on site for one year after completion of 
construction. Operations 1yr after construction 

completion

262 CEC  x x BIO-22 Mitigation for Impacts to State Waters    

Drainage BMPs:  
Minimize road building, construction activities and vegetation clearing within 
ephemeral drainages to the extent feasible.
Do not allow water containing mud, silt, or other pollutants from grading, 
aggregate washing, or other activities to enter ephemeral drainages or be 
placed in locations that may be subjected to high storm flows.
Comply with all litter and pollution laws.  
Locate spoil sites at least 30 feet from the boundaries and drainages or in 
locations that may be subjected to high storm flows, where spoils might be 
washed back into drainages.
Prevent hazMat from contaminating the soil and/or entering waters of the 
state.  
Do not place any material of any kind (including soil) into or capable of going 
into waters of the state.    
Remove excess material after operations is complete.    
Do not perform equipment maintenance within 150ft of a drainage.    

Genesis Project 
management/ECM Ongoing

649 CEC x x x COMPLIANCE-5 Compliance Matrix Submit a compliance matrix with each monthly and annual compliance report Gavaldon until 3/2014, 
then Ops 4/2014 MCR 7-Dec-10

16 CEC x x x AQ-SC8 Air permit submittals Submit all modified or revised ATC/PTO documents and all federal air 
permits.

Gavaldon until 3/2014, 
then Ops 4/2014 < 15d of receipt 02/11/13 

renewed

108 CEC x BIO-4 Biological Monitors - responsibilities Employ a Bio Mon during operations if any action could affect a sensitive bio 
resource.   

Gavaldon until 3/2014, 
then Ops 4/2014 Ongoing

256 CEC  x x BIO-22 Mitigation for Impacts to State Waters    

Provide a copy of Condition of Certification BIO-22 to all on-site personnel 
(detailing Stop Work Authorities). 

Operations for Unit 2-
Gavaldon for Unit 1 
Construction until 
3/2014. Then Ops 
4/2014

Ongoing, part of the WEAP 
training

258 CEC  x BIO-22 Mitigation for Impacts to State Waters    
 Include a discussion of work in waters of the state in Annual Compliance 
Reports.

Gavaldon Annual 
Report 2013, then Ops 
Annual Report 2014

Annually

259 CEC x BIO-22 Mitigation for Impacts to State Waters    Submit a final accounting of disturbance to jurisdictional waters during 
construction.    AECOM < 90d after start of operation

264 CEC  x BIO-22 Mitigation for Impacts to State Waters    Submit a report of monitoring and management of compensation lands. NA Jan-31 Annually N/A funding in lieu 
of mitigation lands

266 CEC x BIO-22 Mitigation for Impacts to State Waters    
Include a copy of the notifying change of conditions report in the annual 
reports. 

Gavaldon Annual 
Report 2013, then Ops 
Annual Report 2014

Annually

269 CEC x BIO-22 Mitigation for Impacts to State Waters    
Include a copy of the notifying change of conditions report in the annual 
reports. 

Gavaldon Annual 
Report 2013, then Ops 
Annual Report 2014

Annually

372 CEC x x NOISE-2 Noise Complaint Process  Document, investigate, evaluate, and attempt to resolve all project-related 
noise complaints. 

Gavaldon until 3/2014, 
then Ops 4/2014 Ongoing

373 CEC x x NOISE-2 Noise Complaint Process  Contact individual making complaint.   Gavaldon until 3/2014, 
then Ops 4/2014 < 24hr of receipt
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374 CEC x x NOISE-2 Noise Complaint Process  Submit the Noise Complaint Resolution Form. Gavaldon until 3/2014, 
then Ops 4/2014 < 5d of receipt

375 CEC  x x NOISE-3 Noise Control Program Make the Program available to OSHA upon request.     Gavaldon until 3/2014, 
then Ops 4/2014 Ongoing

378 CEC x NOISE-4 Occupational Noise Survey Make the report available to OSHA and Cal/OSHA upon request. Gavaldon until 3/2014, 
then Ops 4/2014 Ongoing

379 CEC x NOISE-4 Occupational Noise Survey Submit report of survey findings.   Gavaldon until 3/2014, 
then Ops 4/2014 < 30d after test

395 CEC x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

If GW levels are lowered and pumps exposed, reimburse well owner to lower 
pumps. If pumps cannot be lowered, deepen the well(s) or construct new 
ones.       

Gavaldon until 3/2014, 
then Ops 4/2014 Ongoing

396 CEC x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Collect water level measurements semi-annually after the first year. Gavaldon until 3/2014, 
then Ops 4/2014

semi-annually after first yr of 
monitoring

397 CEC x x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit monitoring reports, complaints, studies and data. Gavaldon until 3/2014, 
then Ops 4/2014 < 10d  of receipt

414 CEC  x x Soil & Water-5 Construction and Operation Water Use   Submit an annual report of water usage (g/month and total).  Gavaldon until 3/2014, 
then Ops 4/2014 Annually

643 CEC x x TSE-8 Code Compliance In case of non-conformance of Tline construction or operation, notify CPM 
and CBO and describe the corrective actions to be taken. Operations < 10d upon discovery

643 CEC x x TSE-8 Code Compliance Inspect transmission line to ensure conformance with applicable codes and 
standards. Operations Ongoing

383 CEC x x Soil & Water-1 Drainage Erosion and Sedimentation 
Control Plan 

Update and maintain the DESCP for the life of the Project. Gavaldon until 3/2014, 
then Ops 4/2014 Ongoing

92 CEC x AQ-46 Gas tank and pump - initial and annual 
testing

Perform pressure, leak and liquid removal tests within 60 days of 
construction completion.  Document test data on a Form similar to EO VR-
401-A Form 1

Operations Annually   

170 CEC  x BIO-14 Weed Management Plan Submit a status report of Weed Management Plan implementation. Alice Karl-Operations < 30d after start of operation

172 CEC x BIO-14 Weed Management Plan Submit a status report of Weed Management Plan implementation in Jan 31 
report during operation. Alice Karl-Operations Jan-31 Annually  

173 CEC x BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

Submit summary report of nest buffer zones in Jan 31 report during 
operations.   German Jan-31 Annually

238 CEC x BIO-20 Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Submit final accounting of MFTL habitat disturbed during construction within 
90d of construction completion.  AECOM < 90d after start of operation

245 CEC x BIO-21 Evaporation Pond Netting and 
Monitoring   

Submit quarterly reports to agencies for first year of operation.   Thereafter, 
submit reports annually.     AECOM quarterly

246 CEC x BIO-21 Evaporation Pond Netting and 
Monitoring   

If after 12 quarterly inspections there are no entanglements, continue 
biannually (spring, fall).     AECOM 12 quarterly 

inspections. with 
approval from agencies 
then Compliance 
Manager (Read COC 
BIO-21 Sub 4)

biannually

247 CEC x BIO-21 Evaporation Pond Netting and 
Monitoring   

Submit annual reports no later than January 31 of each year.    AECOM Jan-31 Annually

271 CEC x BIO-23 Decommissioning and Closure Plan   Revise and submit Decommissioning and Closure Plan every 5yrs during 
operations.  Operations every 5yrs

274 CEC x x BIO-24 Revegetation of Temporarily Disturbed 
Areas   

Submit status report of Reveg Plan yearly.  Alice Karl Jan-31 Annually

277 CEC x BIO-24 Revegetation of Temporarily Disturbed 
Areas   

Provide compliance documentation and status of completion of the Reveg 
Plan. Alice Karl < 30d after construction 

completion

386 CEC  x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Collect water from wells, seeps and springs quarterly and at the end of the 
construction.   Submit report on water samples, including all calculations and 
assumptions quarterly.   

Worley Parsons < 30d following quarter end

387 CEC x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit documentation of monetary compensation to well owners. NextEra < 30d of payment

388 CEC x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

If GW levels are lowered >5ft due to Project pumping, provide compensation 
or mitigation to well owners.   NextEra Ongoing

389 CEC  x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Monitor quarterly operational parameters (i.e., pumping rate) of the water 
supply wells. Worley Parsons quarterly 

390 CEC x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit a 5 year monitoring report. Operations 5ys after start of operation

392 CEC x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Fourth quarterly report serves as annual report.  Include trend analysis.  
Determine where pumping has caused drawdown >5ft below baseline.  Worley Parsons Jan-31 Annually

393 CEC x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

If required, compensate landowners by March 31.  NextEra Mar-31 Annually

405 CEC x x Soil & Water-3 Groundwater Well Impact Compensation Provide compensation by March 31 of each year.  (one time for lump sum 
payments).  NextEra Mar-31 Annually

406 CEC x x Soil & Water-3 Groundwater Well Impact Compensation Submit a report of compensation provided for increased energy costs. NextEra < 30d of payment
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407 CEC x x Soil & Water-4 Project GW Wells, Pre-Well Installation Submit to CPM two copies of all operational reports required by the County 
of Riverside and any changes to operations of well. Operations Ongoing

419 CEC  x x Soil & Water-6 Waste Discharge Requirements     Submit annual waste discharge permit fee associated with this facility to the 
Water Boards Worley Parsons   

472 CEC x TLSN-3 Combustible Material Inspections Submit summary of inspection results and fire prevention activities in the 
Annual Compliance Report for the first 5 years of operation. Operations 5yrs Annually

508 CEC  x WASTE-9 Operation Waste Management Plan Submit actual volume of waste generated and management methods used in 
each Annual Compliance Report.  Operations Annually

651 CEC x COMPLIANCE-7 Annual Compliance Reports Submit Annual Compliance Reports instead of Monthly Compliance Reports. Operations Annually

361 CEC x x HAZ-3 Safety Management Plan for Hazardous 
Material

Implement Safety Management Plan. Operations Ongoing

532 CEC x Worker Safety-9 Riv Co Fire Dept Joint Training 
Exercises

Include joint exercise training documentation with the RCFD and other solar  
plants in the annual compliance report. Operations   Annually

429 CEC x Soil & Water-12 Non-Transient Non-Community Water 
System     

Submit updates annually for all monitoring requirements and submittals to 
County related to the permit, and proof of annual renewal of the operating 
permit.  

Operations Annually

163 CEC x BIO-13 Raven Management Plan Submit a status report of the Raven Management Plan implementation. German < 30d after start of operation   

167 CEC   x BIO-13 Raven Management Plan Include the status of the Raven Management Plan implementation in Jan 31 
report during operations. AECOM Jan-31 Annually

182 CEC x BIO-16 Avian Protection Plan. Continue quarterly and annual reporting on APP until agencies determine not 
necessary.   AECOM Ongoing, Quarterly and 

annually

183 CEC x BIO-16 Avian Protection Plan. Submit report of study design and results after two years of data collection.   AECOM < 3yr after start of operation

184 CEC x BIO-16 Avian Protection Plan. Submit quarterly monitoring reports of APP status.  Follow up with an annual 
report (Jan 31). AECOM Jan-31 Annually

188 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit results of monitoring and management of compensation lands.
AECOM Jan-31 Annually for first 5yrs 

of operations

382 CEC x Soil & Water-1 Drainage Erosion and Sedimentation 
Control Plan 

Submit results of monitoring and maintenance activities in Annual 
Compliance Report.   Operations Annually

416 CEC x Soil & Water-5 Construction and Operation Water Use   GW use during operations must not exceed 202 afy Operations Ongoing

433 CEC x Soil & Water-13 Channel Maintenance Program  
Submit a Channel Maintenance Program Annual Report, Channel 
Maintenance Work Plan, and Lessons Learned with the Annual Compliance 
Report.  

Operations Annually

439 CEC x Soil & Water-16 Groundwater Production Monitoring
File an annual "Notice of Extraction and Diversion of Water" with the 
SWRCB.  Include a copy of the Notice in the Annual Compliance Report.  

Gavaldon Annual 
Report 2013, then Ops 
Annual Report 2014

Annually

460 CEC x TRANS-4 Hazmat Transport Permits/Licenses Retain copies of hazardous material transport permits onsite for inspection. Operations > 6m after start of operation

471 CEC x TLSN-2 Pre- and Post- Energization 
Maesurements

Measure strengths of EMF after energization according to (ANSI/IEEE) 
standard procedures < 6months of start of operations.   Operations < 60d of test

478 CEC x VIS-1 Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Include a status report regarding surface maintenance in the Annual 
Compliance Report.  Operations Annually

654 CEC x COMPLIANCE-10 Planned Facility Closures Submit a closure plan to the CPM. Operations > 12m pt closure

1 CEC x AQ-SC1 Air Quality Construction Mitigation 
Manager (AQCMM) - staff assignment Assign Air Quality Construction Mitigation Manager ECM > 30d pt gd 11/16/2010

1/13/11
Approved 
12/2/2010

2 CEC x AQ-SC1 Air Quality Construction Mitigation 
Manager (AQCMM) - staff assignment

AQCMM remain onsite to monitor construction activities ECM Ongoing  Approved 12/2/10

3 CEC x AQ-SC2 Air Quality Construction Mitigation Plan 
(AQCMP) Prepare Air Quality Construction Mitigation Plan (AQCMP) ECM > 30d pt gd 23-Nov-10 Approved           

12/2/2010

13 CEC x AQ-SC7 Dust Control Plan - Construction Submit Operations Dust Control Plan. Operations > 30d pt operation CEC Approved 
110110

17 CEC x x x AQ-SC8 Air permit submittals Submit copies of District issued Authority to Construct & Permit to Operate 
Documents. Fluor < 5d from date of submittal 

or receipt 12-Dec-10 Approved 1/17/11

33 CEC x AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit a monitoring and change-out plan for the system. McCord pt initial start up CEC Approval

35 CEC x  AQ-11 HTF Ullage/Exp. Tanks -  Inspection, 
Maintenance and Monitoring Plan

Submit an HTF Ullage/Exp. Tanks vent release Inspection, Maintenance and 
Monitoring Plan.   Operations > 30d pt taking delivery of 

the HTF

submitted to 
the CEC on 
5/08/13

Approved by the 
CEC on 5/30/13

36 CEC x AQ-12 HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Establish an HTF Piping and Exp Tank Inspection and Maintenance 
Program.  Provide documentation to District staff upon request. 

Operations > 30d pt taking delivery of 
the HTF

04/11/13 to 
the CEC # 
2013-022

MDAQMD 
approval on 
5/29/13 and CEC 
approval on 
5/30/13
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38 CEC x AQ-12 HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Submit to CPM an HTF Ullage/Exp. Tanks -  Inspection, Maintenance and 
Monitoring Plan for review. Operations > 30d pt taking delivery of 

the HTF

04/11/13 to 
the CEC # 
2013-022

MDAQMD 
approval on 
5/29/13 and CEC 
approval on 
5/30/13

41A CEC x AQ-13 HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Notify District and CPM prior to testing. UNIT 2

Operations 10d prior to test

Notified 
MDAQMD and 
CEC of Vent 
test on 
09/04/13 for 
Unit 2

Notified MDAQMD 
and CEC of Vent 
test on 09/04/13 
for Unit 2

42 CEC x AQ-13 HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Provide a written test plan for District for approval and the CPM for review.  

Operations 30d prior to test

Submitted to 
the CEC and 
AQMD on 
6/21/13

Approved by the 
CEC on 7/29/13. 
Approved by 
MDAQMD on 
8/05/13

57 CEC x  AQ-22 Water Testing Protocol - Cooling Tower Submit a test and emissions calculation protocol.   McCord > 30d pt testing Approved by CEC 
8/21/13

65 CEC x AQ-28 Elapsed Operating Time Meter - 1341 
HP generators

Install a non-resettable hour meter on the unit to indicate elapsed engine 
operating time.  Submit to District and CPM the specifications of the hour 
meter.  McCord > 30d pt installation 1-Mar-12

Approved by the 
MDAQMD. CEC 
Approval on 
6/03/13

74 CEC  x AQ-34 NSPS Compliance -341 HP generators

Submit the engine specifications regarding NSPS and ARB ATCM emission 
limit requirements.    

Fluor > 30d pt purchase

Submitted 
approval from 
the MDAQMD 
to the CEC on 
6/04/13 CL# 
2013-031

Approved by the 
CEC on 7/26/13

78 CEC x AQ-37 Elapsed Operating Time Meter - 315 HP 
fire pump engines 

Install a non-resettable hour meter on this unit to indicate elapsed engine 
operating time.  Provide the District and the CPM the specification of the 
hour timer. McCord > 30d pt installation 1-Mar-12

Approved by the 
MDAQMD. CEC 
Approval on 
6/03/13

84 CEC x AQ-41 NSPS Compliance - 315 HP fire pump 
engines

Submit the engine specifications demonstrating compliance with NSPS and 
ARB ATCM emission limit requirements.

Fluor > 30d pt purchase

Submitted 
approval from 
the MDAQMD 
to the CEC on 
6/04/13 CL# 
2013-031

Approved by the 
CEC on 7/25/13

85 CEC x x AQ-42 Gas tank and pump - toll free number

Post the required toll-free number on the equipment.

Gavaldon Ongoing
submitted 
photo to the 
CEC on 6/4/13 

Approved by the 
CEC on 7/31/13

94 CEC x AQ-46 Gas tank and pump - initial and annual 
testing

Notify District pt testing.  (initial and annual)

Gavaldon > 10d prior to test

Notified and 
submitted Test 
Notification 
form to the 
MDAQMD on 
7/3/13 via 
email

Approved by CEC 
8/21/13

101 CEC x BIO-1 Designated Biologist - staff assignment Assign Designated Biologist AECOM > 30d pt gd 9/27/2010
2/18/11 Approved /German

104 CEC x x BIO-2 Designated Biologist - responsibilities

Des Bio Pre-con:  
Consult on the preparation of the BRMIMP;  
Oversee survey efforts for sensitive bio resources; 
Mark sensitive biological resource areas and inspect regularly; 

AECOM  n/a

No 
Documentation/ 
DB German 
responsibility

106 CEC x  BIO-3 Biological Monitors - Staff assignment Assign Bio Monitors and submit training verification  AECOM > 30d pt gd 10-Dec-10 Approved (various 
dates)

109 CEC  x BIO-4 Biological Monitors - responsibilities

Assist with surveys and in monitoring of site mobilization activities.

Guigliano pt construction

No documentation-
All monitors 
approved on 
various dates

113 CEC x BIO-6 Worker Environmental Awareness 
Program (WEAP) Prepare and Submit WEAP (including trainer resume) AECom/Thomas > 30d pt gd 3-Dec-10 Approved 1/12/11

117 CEC x BIO-6 Worker Environmental Awareness 
Program (WEAP) Submit Final WEAP. Tetra Tech > 10d pt gd 1/4/2011

1/14/11 Approved 1/14/11

120 CEC x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan Submit Draft BRMIMP Tetra Tech > 30d pt site mobilization 23-Nov-10 comments 

received 12/21/10

126 CEC x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit final BRMIMP.   Tetra Tech > 7d pt gd 1/5/2011
1/11/11 Approved 1/12/11
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128 CEC x x BIO-8 Impact Avoidance and Minimization 
Measures 

If an active bird nest is detected, submit Nesting Bird Monitoring and 
Management Plan Tetra Tech < 7d pt noisy construction in 

nesting habitat
1/25/2011
2/25/11 3/14/2011

128 CEC  x BIO-8 Impact Avoidance and Minimization 
Measures 

Flag Project boundary in consultation with Des Bio and confine all 
disturbance and vehicles to within boundary. - PHASE II Fluor pt construction completed Completed-No 

documentation

128 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Flag Project boundary in consultation with Des Bio and confine all 
disturbance and vehicles to within boundary. - PHASE I Fluor pt construction completed Completed-No 

documentation

135 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Designated Biologist must monitor ground disturbing activities prior to pre-
construction site mobilization. Tetra Tech / Fluor pt site mobilization completed Completed-No 

documentation

136 CEC  x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Flag and survey the alignments for the permanent perimeter fence and utility 
rights-of-way fencing <24hrs PT fence construction.     German < 24hrs pt fence 

construction completed CEC approval 
4/15/11

137 CEC  x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Submit DT survey reports. Ph I Tetra Tech < 30d after survey complete 2/25/2011
3/28/11

CEC approval 
4/15/11

137 CEC  x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Submit DT survey reports. P II Tetra Tech < 30d after survey complete  CEC approval 
4/15/11

140 CEC x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

If tortoises were relocated during fence installation, inspect fences at least 
two times a day for the first 7 days. Tetra Tech Monthly completed CEC approval 

4/15/11

141 CEC x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Install exclusion (supervised by Des. Bio or Monitors) fencing PT site 
clearing and grubbing. Fluor pt clearing and grading completed CEC approval 

4/15/11

143 CEC x BIO-10 Desert Tortoise Translocation Plan 

Submit final version of  Desert Tortoise Translocation Plan.    

Tetra Tech < 30d pt site mobilization

11/29/10, 
resubmitted 
12/28/10
resub 1/7/11
1/10/11
2/8/11

Approved 1/10/11

150 CEC x BIO-11 Desert Tortoise Compliance Verification Des Bio - Notify the CPM > 14d pt construction ground disturbance. Ph I Tetra Tech > 14d pt gd 3-Jan-11 Approved-No 
documentation

150 CEC x BIO-11 Desert Tortoise Compliance Verification Des Bio - Notify the CPM > 14d pt construction ground disturbance. Ph II Tetra Tech > 14d pt gd 3-Jan-11 Completed- No 
documentation

151 CEC x BIO-12 Desert Tortoise Compensatory Mitigation Submit PAR analysis for compensation lands. AECOM < 60d after CPM approval N/A per Wildlands

152 CEC x BIO-12 Desert Tortoise Compensatory Mitigation Submit an Acquisition Proposal compensation lands. Tetra Tech < 12m after start of 
construction

CEC approval 
1/14/11

153 CEC x BIO-12 Desert Tortoise Compensatory Mitigation Fund activities for Des Tort compensation.   Submit verification of funding to 
CPM.   NextEra < 60d CPM determining 

requirements
CEC approval 
1/14/11

153 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
Complete initial protection and improvement activities of mitigation lands.  
Submit verification to CPM.  Tetra Tech < 6m CPM determining 

requirements

N/A Funding in 
lieu of 
mitigation

No documentation

154 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
If delegated to third party, complete acquisition within 18 months of gd 
activities. NextEra < 18m after start of gd

N/A Funding in 
lieu of 
mitigation

No documentation

156 CEC  x BIO-12 Desert Tortoise Compensatory Mitigation If mitigation is not completed 30d pt gd, post security for funding.  NextEra > 30d pt gd CEC approved 
1/4/11

157 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
Notify (written) CPM of gd activity commencement.   

Tetra Tech > 30d pt gd 3-Jan-10
Completed-No 
approval 
documentation

157 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
Notify (written) CPM of gd activity commencement.    Phase II

Tetra Tech > 30d pt gd  
Completed-No 
approval 
documentation

158 CEC  x BIO-12 Desert Tortoise Compensatory Mitigation 
Submit a Preliminary Title Report, initial hazardous materials survey report, 
biological analysis for compensation land. Tetra Tech   Wildlands 

Approved 10/11/11

159 CEC x x BIO-12 Desert Tortoise Compensatory Mitigation 
Fund long-term maintenance and management activities of the 
compensation lands.  Submit verification of funding. NextEra < 30d after CPM approval Wildlands 

Approved 10/11/11

160 CEC x BIO-12 Desert Tortoise Compensatory Mitigation Acquire and transfer fee title to the compensation lands, a conservation 
easement over the lands, or both.  Fluor  Complete Completed-No 

documantation

161 CEC x BIO-12 Desert Tortoise Compensatory Mitigation Alternative to compensation lands, contribute funds to the Renewable 
Energy Action Team (REAT). Fluor  Complete Completed-No 

documentation

162 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
Submit a Management Plan for Compensation Lands.

Fluor < 180d after acquisition Complete
Completed-No 
approval 
documentation

164 CEC x   BIO-13 Raven Management Plan

Submit final Raven Management Plan.

Tetra Tech > 30d pt construction

12/3/2010
1/4/11
1/8/11
1/10/11
2/8/11
2/15/11

Approved 3/2/11

165 CEC x   BIO-13 Raven Management Plan Post payment to the REAT Account for Regional Raven Management 
Program.   Submit documentation of payment..   NextEra < 10d pt Project-related gd 23-Dec-10 CEC Approval 

10/11/11
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169 CEC x BIO-14 Weed Management Plan

Submit final Weed Management Plan.

Alice Karl > 10d pt Project-related gd

8/25/2010  
resubmitted 
1/5/11
1/11/11

Approved 1/10/11

171 CEC x x BIO-14 Weed Management Plan Implement the Weed Management Plan. Alice Karl Ongoing

174 CEC x x BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

If active nests are found, establish buffer and Nesting Bird Monitoring Plan  
(see BIO-8); map locations and submit report. Des. Bio or Monitor must 
monitor nest until nestlings fledge.  

Thomas Darden until fledged 24-Feb-11 Complete-No 
documentation

174 CEC x x BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

If active nests are found, establish buffer and Nesting Bird Monitoring Plan  
(see BIO-8); map locations and submit report. Des. Bio or Monitor must 
monitor nest until nestlings fledge.  PLANT SITE, PHASE II

Thomas Darden until fledged 24-Feb-11 Complete-No 
documentation

175 CEC x x BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

Conduct two pre-construction nest surveys.  If construction is inactive for > 3 
weeks, additional surveys may be required.   Thomas Darden < 7d pt construction 24-Feb-11 Complete-No 

documentation

176 CEC x x BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

Submit letter report of nest survey results. Thomas Darden pt gd 24-Feb-11 Complete-No 
documentation

177 CEC x BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

Avoid construction in buffer zones established for active bird nests as 
determined and flagged by Des Bio.   Thomas Darden until fledged 24-Feb-11 Complete-No 

documentation

179 CEC x BIO-16 Avian Protection Plan. Submit a final Avian Protection Plan.  Tetra Tech > 30d pt construction-related 
gd

12/6/2010
1/4/11 Approved 1/12/11

185 CEC  x BIO-17
American Badger and Desert Kit Fox 
Impact Avoidance & Minimization 
Measures

Submit a report of badger and kit fox survey results.  Ph I
Nextera Energy < 30d after survey complete 2/25/2011

3/28/11
CEC approval 
4/15/11

185 CEC  x BIO-17
American Badger and Desert Kit Fox 
Impact Avoidance & Minimization 
Measures

Submit a report of badger and kit fox survey results.  Ph II
Nextera Energy < 30d after survey complete 2/25/11 & 

3/28/11
CEC approval 
4/15/11

186 CEC  x BIO-17
American Badger and Desert Kit Fox 
Impact Avoidance & Minimization 
Measures

Perform pre-construction surveys for badger and kit fox dens. Ph II
Thomas Darden pt construction Completed Completed-No 

documentation

187 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Notify agencies that a relocation of owls 
is necessary. Thomas Darden > 10d after survey complete N/A No owls detected

190 CEC  x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Provide a land management plan.   
Tetra Tech < 90d after acquisition N/A No owls detected

191 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit verification to agencies that compensation land or easements have 
been acquired.  Tetra Tech < 18m after start of 

construction
Approved 
Wildlands 10/11/11

193 CEC  x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Submit acquisition proposal and a PAR 
analysis. AECOM > 90d pt acquisition

N/A per Approved 
Wildlands/REAT 
10/11/11

194 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Conduct pre-construction surveys for burrowing owls. Ph I  
Tetra Tech < 30d pt construction Completed Approved report 

3/14/11

194 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Conduct pre-construction surveys for burrowing owls.   Ph II
Tetra Tech < 30d pt construction  Approved report 

3/14/11

195 CEC x x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Establish Non-Disturbance Buffer 
Fencing (250 radius).  Provide documentation that fence has been installed.   
Phase II

Tetra Tech > 10d pt construction-related 
gd

Approved 
Wildlands 10/11/11

195 CEC x x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Establish Non-Disturbance Buffer 
Fencing (250 radius).  Provide documentation that fence has been installed.   
Phase I

Tetra Tech > 10d pt construction-related 
gd NA No owls detected

196 CEC x x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active  owl burrow is detected:  Provide land/mitigation compensation 
security verification.  Tetra Tech > 30d pt construction-related 

gd 23-Dec-10 Approved 
Wildlands 10/11/11

198 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Submit Burrowing Owl Relocation and 
Mitigation Plan. Tetra Tech < 30d after survey complete

11/26/2010
resubmitted 
1/7/11

Approved 1/11/11

199 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys - Submit drawings and plans with ESAs and Section A 
Measures.   Tetra Tech > 30d pt gd 3-Jan-11 Approved 1/12/11

200 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

If a Distribution Study is implemented as contingency mitigation, complete 
implementation within 2yrs of start of construction.   Tetra Tech < 24m after start of 

construction  
N/A- Distribution 
Study not 
implemented 

200 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

If a Distribution Study is implemented as contingency mitigation, initiate study 
within 6 months from the start of construction.   Tetra Tech < 6m after start of 

construction  
N/A- Distribution 
Study not 
implemented 

201 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

If compensatory mitigation is required, post Security for acquisition and 
enhancement funds. NextEra > 30d pt gd NA N/A per CEC on 

11/02/10

202 CEC x  BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys -  Submit data, field forms and summary of results.  Tetra Tech < 2w after survey complete 22-Oct-10 Approved 
11/2/2010
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205 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys - Submit the Final Summer-Fall Botanical Survey Report. Tetra Tech > 30d pt gd N/A N/A per CEC on 
11/02/10

206 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Habitat Enhancement: If proposed, secure approval of a Habitat 
Enhancement/Restoration Plan. Tetra Tech < 6m after start of 

construction  
N/A No proposed 
Habitat 
Enhancement

207 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys - Submit draft Special-Status Plant Mitigation Plan.   Tetra Tech > 30d pt gd N/A N/A No rare plants 
found

209 CEC  x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Deposit the required funds and submit verification 
of deposit. NextEra > 30d after acquisition  N/A

210 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Status and Distribution: Post funds for selected mitigation. NextEra < 18m after start of gd  N/A

211 CEC  x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Submit a formal acquisition proposal and draft 
Management Plan. Tetra Tech > 90d pt acquisition  N/A

213 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Complete acquisition and submit verification. Tetra Tech < 18 m after start of gd  N/A

214 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Habitat Enhancement: initiate activities > 12m from the start of construction.
Tetra Tech < 12m after start of 

construction  
N/A No proposed 
Habitat 
Enhancement

215 CEC  x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Submit any agreements with an approved, 
delegated third party.   Tetra Tech > 90d pt acquisition  N/A per CEC on 

11/02/10

216 CEC  x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Status and Distribution: Iif selected, submit draft and final study study within 
24m and 30m after gd, respectively.  Tetra Tech < 24m after start of gd  N/A per CEC on 

11/02/10

216 CEC  x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Status and Distribution: If selected, initiate study <6m after gd.   Tetra Tech < 180d after gd  N/A per CEC on 
11/02/10

219 CEC x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Assign a Designated Botanist.
Tetra Tech none 9/27/2010

2/8/11 Approved 10/15/10

220 CEC x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Include Special-Status Plant discussion in the Worker Environmental 
Awareness Program (WEAP). Tetra Tech   

12/3/2010  
resubmitted 
1/4/11

Approved 1/14/11

222 CEC x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Establish and mark boundaries for ESAs PT start of any ground- or 
vegetation-disturbing activities.  Tetra Tech pt gd completed Approved 1/14/11

230 CEC x BIO-19-B
Section B: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

If a special-status plant is found, record extent of population using GPS. 
Assess the extent of the species (qualitatively) within one mile of Project 
boundaries.     

Karl, Darden pt construction NA Approved by CEC 
11/2/10

231 CEC x BIO-19-B
Section B: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Prior to the start of surveys, all crew members must visit reference sites 
(where available) Tetra Tech pt plant survey completed Approved by CEC 

11/2/10

232 CEC x BIO-19-C
Section C: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Collect seeds from affected Special-Status Plants and arrange for long-term 
storage prior to construction. Tetra Tech pt construction NA Approved by CEC 

11/2/10

235 CEC x BIO-19-C
Section C: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Special-status plants:  CNDDB Rank plants -If detected within the Project 
Disturbance Area, prepare and implement a Mitigation Plan. Tetra Tech n/a NA Approved by CEC 

11/2/10

236 CEC x BIO-20 Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Post security for acquisitions and enhancement of MFTL habitat.   NextEra > 30d pt construction-related 
gd 23-Dec-10 1/4/2011

237 CEC  x  BIO-20 Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Submit a MFTL Compensation Land Management Plan and associated 
funding.    Tetra Tech < 180d after acquisition Wildlands 

Approval 11/10/11

239 CEC  x BIO-20 Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Submit a formal acquisition proposal and PAR analysis.    AECOM > 90d pt acquisition N/A per CEC on 
11/02/10

240 CEC x  BIO-20 Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Complete MFTL compensation land acquisition and submit verification.   Tetra Tech < 18m after start of 
construction

Wildlands 
Approval 11/10/11

242 CEC  x BIO-20 Sand Dunes / Mojave Fringe-Toed 
Lizard Mitigation

Provide funding for MFTL compensation lands OR deposit funds into 
NFWF's REAT Account. NextEra  Wildlands 

Approval 11/10/11

250 CEC x  BIO-21 Evaporation Pond Netting and 
Monitoring   

Install a visual deterrent in addition to the mesh cover.   
McCord  

CEC Approval 
on1/25/13 North 
Pond

251 CEC x BIO-21 Evaporation Pond Netting and 
Monitoring   

Submit as-built drawings and photos of evap ponds
McCord > 30d pt operation

2/19/2013 
Comp Log # 
2013-10

CEC Approval on 
3/18/13 South 
Pond

254 CEC  x BIO-22 Mitigation for Impacts to State Waters    
Submit a draft Management Plan for the drainages on the acquired 
compensation lands.    Tetra Tech / Fluor < 180d after acquisition Wildlands 

Approved 11/10/11

257 CEC x  BIO-22 Mitigation for Impacts to State Waters    Notify agencies prior to disturbance and completion of work in jurisdictional 
waters. Tetra Tech / Fluor > 5d pt construction-related 

gd in state waters 3-Jan-11 No work in state 
waters

260 CEC  x BIO-22 Mitigation for Impacts to State Waters    Transfer fee title or submit a conservation easement for compensation lands. Genesis ECM   Wild lands 
approval 11/10/11

261 CEC x BIO-22 Mitigation for Impacts to State Waters    Provide verification of Security 30d pt CR gd.    NextEra > 30d pt construction-related 
gd 23-Dec-10 1/4/2011
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263 CEC x BIO-22 Mitigation for Impacts to State Waters    Provide written verification (i.e., through incorporation into the BRMIMP) to 
the CPM that BMPs shall be implemented. ECM > 30d pt construction-related 

gd in state waters 23-Nov-10 Completed-No 
documentation

265 CEC x BIO-22 Mitigation for Impacts to State Waters    Submit verification of acquisition. McCord < 18m after start of 
construction N/A Funding in lieu of 

acquisition

270 CEC x BIO-23 Decommissioning and Closure Plan   Post security for Decommissioning and Closure Plan.   NextEra > 10d pt construction-related 
gd 4-Jan-11 Approved 1/11/11

273 CEC x BIO-23 Decommissioning and Closure Plan   Submit a draft Decommissioning and Closure Plan.    Worley Parsons > 30d pt construction-related 
gd 25-Aug-10 Approved 

10/15/2010

276 CEC x BIO-24 Revegetation of Temporarily Disturbed 
Areas   

Submit to the CPM a final agency-approved Revegetation Plan.
Tetra Tech > 30d pt construction-related 

gd

8/25/2010
resubmitted 
12/29/10

Approved 1/12/11

280 CEC x BIO-27 Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

Conduct Spadefoot Toad surveys.  Submit findings
Alice Karl Oct-10 25-Oct-10

Completed-No 
approved 
documentation

280 CEC x BIO-27 Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

If ponds are created, submit compliance documentation yearly. Tetra Tech Jan-31 Annually n/a No ponds created

281 CEC x BIO-27 Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

If ponds are created, provide as-built drawings and photos. Tetra Tech > 90d pt operation n/a No ponds created

282 CEC x BIO-27 Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

Submit a final CST Protection and Mitigation Plan.    

Tetra Tech > 30d pt construction-related 
gd

11/20/2010  
resubmitted 
1/5/11
1/10/11

Approved 1/11/11

287 CEC x BIO-28 Golden Eagle Inventory and Monitoring    
Submit results of eagle inventory.

Tetra Tech < 30d of survey completion 19-May-11
Complete-No 
approval 
documentation

288 CEC x  BIO-29 in-Lieu Mitigation Option 
Notify CEC if an in-lieu fee is preferred for bio mitigation.

NextEra pt construction-related gd 23-Dec-10
Complete-No 
approval 
documentation

289 CEC x  CUL-1 
prehistoric Trails Network Cultural 
Landscape (PTNCL) Documentation and 
Poss. NRHP Nomination   

Submit notice of fund transfer.
NextEra < 10d of transfer 27-Sep-10 Approved 10/15/10

290 CEC x CUL-1 PTNCL Documentation and Poss. NRHP 
Nomination   

Contribute funds for the PTNCL Documentation and Possible NRHP 
Nomination program. NextEra upon receipt of invoice 27-Sep-10 Approved 10/15/10

291 CEC x CUL-2

Desert Training Center CAL-AZ 
Maneuver Area Cultural Landscape 
Documentation and Poss. NRHP 
Nomination   

Submit notice of fund transfer.

NextEra < 10d of transfer 27-Sep-10 Approved 10/15/10

292 CEC x CUL-2

Desert Training Center CAL-AZ 
Maneuver Area Cultural Landscape 
Documentation and Poss. NRHP 
Nomination   

Contribute funds for the Documentation and Possible NRHP Nomination 
program (DTCCL) NextEra upon receipt of invoice 27-Sep-10 Approved 10/15/10

293 CEC x CUL-3 Cultural Resources Personnel  Assign a cultural resource specialist (CRS).   AECom pt site mobilization 26-Aug-10 Approved 10/18/10

295 CEC x CUL-3 Cultural Resources Personnel  
Obtain services of a specialist backhoe operator during excavation of CA-Riv-
9072 AECom NA 5-Apr-12

Completed-No 
approval 
documentation

297 CEC x CUL-3 Cultural Resources Personnel  

Submit resumes for a CRS, alternate CRS (optional), prehistoric 
archaeologist, ethnographer, historical archaeologist, project 
geoarchaeologist.

AECom > 75d pt gd 26-Aug-10

CRS, Approved 
10/18/10
Alt CRS (addl info 
submitted 10/29)
PPA, Approved 
10/18/10 
PHA,  Approved 
10/18/10
GE   (addl info 
submitted 10/29)

299 CEC x x CUL-3 Cultural Resources Personnel  
Submit confirmation of CR staff availability for CUL-8, 10, 11, 12 and 17.

AECom 10d pt data recovery
Completed 
with resume 
submittal

CEC approval on 
various dates

301 CEC x CUL-3 Cultural Resources Personnel  Submit letter with names and quals of CR Monitors.   AECom 15d pt data recovery 10-Dec-10 Approved 1/13/11
301 CEC x CUL-3 Cultural Resources Personnel  Submit letter with names and quals of field crew members.   AECom 15d pt data recovery NA 1/13/2011

303 CEC x x CUL-4 Project Documents for Cultural 
Resources Personnel  

If construction is phased, submit maps and drawings.  Provide phase 
schedule to CRS and CPM. Jessica Auch 15d pt start of each phase Completed 

with CIVIL-1 No phasing

303 CEC x x CUL-4 Project Documents for Cultural 
Resources Personnel  

If construction is phased, submit maps and drawings.  Provide phase 
schedule to CRS and CPM. Phase II Jessica Auch 15d pt start of each phase Completed 

with CIVIL-1 No phasing

304 CEC x CUL-4 Project Documents for Cultural 
Resources Personnel  

Submit CR data and maps to CR staff and CPM.  
Jessica Auch > 60d pt gd 1-Dec-10

Complete-No 
approval 
documentation

305 CEC x x CUL-4 Project Documents for Cultural 
Resources Personnel  

Submit any changes in footprint.  Jessica Auch 15d pt gd 1/4/2011
3/18/11 Approved 3/30/11
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307 CEC x CUL-5 Cultural Resources Monitoring and 
Mitigation Plan  

Submit information from curation facility.   
Jessica Auch > 30d pt gd 12-Nov-10

Complete-No 
approval 
documentation

308 CEC x CUL-5 Cultural Resources Monitoring and 
Mitigation Plan  

Submit letter agreement to fund curation fees. Jessica Auch > 20d pt gd 10-Dec-10 Complete-No 
documentation

309 CEC x CUL-5 Cultural Resources Monitoring and 
Mitigation Plan  

Submit the CRMMP. Jessica Auch > 30d pt gd 3/1/2011
4/4/11

CEC approval 
5/16/11

313 CEC x CUL-7 Worker Environmental Awareness 
Program

CRS to submit training program.  
Jessica Auch > 30d pt gd

12/10/2010 
resubmitted on 
1/4/11

comments 
received 2/28/11

314 CEC x CUL-7 Worker Environmental Awareness 
Program

CRS to submit WEAP training acknowledgement form.   
AECOM > 15d pt gd

Complete-No 
approval 
documentation

317 CEC x CUL-8 Construction Monitoring Program   
Geoarchaeologist to observe and sample all trenching of Tline as part of 
PTCNL documentation and possible NRHP nomination program (CUL-1). AECOM  

N/A per a memo 
from the CEC on 
2/19/13. 

326 CEC x CUL-8 Construction Monitoring Program   
CPM to provide CRS with daily monitoring form.  

AECOM > 30d pt gd 26-Nov-10
Complete-
Documented in 
MCR

329 CEC x CUL-9 Authority to Halt Construction; Treatment 
of Discoveries   

Submit confirmation that CRS and CR staff have stop-work authority and 
notification requirements. Jessica Auch > 30d pt gd 10-Dec-10 Complete-No 

documentation

332 CEC x  CUL-10 WEAP - Cultural Considerations Notify CPM that data recovery for small site has begun. Jessica Auch > 15d pt data recovery 21-Dec-10 Complete-No 
documentation

332 CEC x  CUL-10 WEAP - Cultural Considerations Notify CPM that data recovery for small site has begun.Phase II Jessica Auch > 15d pt data recovery 9-Mar-11 3/28/2011

338 CEC x  CUL-11 Data Recovery for Large sites   Notify CPM of recovery at large sites.  AECOM > 45d pt gd at site 21-Dec-10 Complete-No 
documentation

340 CEC  x CUL-12 Surface Collection with Sampling for site 
CA-RIV-9073

Notify CMP of collection at CA-Riv-9072 is complete and PRIOR to CR gd in 
that location.    AECOM < 7d pt gd at site 3/28/2011

341 CEC x  CUL-12 Surface Collection with Sampling for site 
CA-RIV-9074

Notify CPM that collection at CA-Riv-9072 will commence. Jessica Auch > 15d pt data recovery 9-Mar-11 3/28/2011

343 CEC x  CUL-12 Surface Collection with Sampling for site 
CA-RIV-9076

Submit a preliminary letter report detailing finds at CA-Riv-9072.   Can be 
included with report for CUL-11. Jessica Auch  Approved 8/19/11

346 CEC x x CUL-13 Flag and Avoid   Flag buffer zone around sites CA-Riv-0260, CA-Riv-0663, and CA-Riv-9072.  AECOM pt gd at site Complete-No 
documentation

347 CEC CUL-14 DELETED Jessica Auch  Deleted
348 CEC CUL-15 DELETED Jessica Auch  Deleted

349 CEC x CUL-16
Native American Assessment of Impacts 
and Mitigation Recommendations for 
Ethnographic Resources   

Submit results of Native American consultation.

Jessica Auch > 15d pt construction  CEC Approval 
1/13/11

350 CEC x CUL-16
Native American Assessment of Impacts 
and Mitigation Recommendations for 
Ethnographic Resources   

Notify CPM of consultation.

Jessica Auch > 30d pt construction 12-Dec-10 CEC Approval 
1/13/11

350 CEC x CUL-16
Native American Assessment of Impacts 
and Mitigation Recommendations for 
Ethnographic Resources   

Documentation that security gate/guard is in place.

Jessica Auch pt grading Complete-No 
documentation

351 CEC x CUL-16
Native American Assessment of Impacts 
and Mitigation Recommendations for 
Ethnographic Resources   

Consult with Native American representatives regarding to the McCoy Spring 
National Register Archaeological District and sites CA-Riv-0523, CA-Riv-
3149, CA-Riv-4569, and CA-Riv-4699 Jessica Auch pt construction Ongoing Phase 2 mitigation

352 CEC x CUL-17 Historic Period Site Mapping and In-Field 
Artifact Analysis

Include in CRMMP a data recovery plan for the historic-period archaeological 
resources. AECOM pt gd 1-Mar-11 Complete-No 

documentation

353 CEC x CUL-17 Historic Period Site Mapping and In-Field 
Artifact Analysis

Submit to CPM letter report that data recovery is complete. AECOM < 7d of data recovery 
completion

2/1/2011
2/11/11 Approved 2/14/11

355 CEC x x CUL-17 Historic Period Site Mapping and In-Field 
Artifact Analysis

Notify CPM that historic-period site mapping and in-field artifact analysis will 
commence. AECOM > 15d pt gd within 30m of 

site 17-Jan-11 3/28/2011

355 CEC x x CUL-17 Historic Period Site Mapping and In-Field 
Artifact Analysis

Notify CPM that historic-period site mapping and in-field artifact analysis will 
commence. Ph II AECOM > 15d pt gd within 30m of 

site 9-Mar-11 3/28/2011

359 CEC  x  HAZ-2

Hazardous Materials Business Plan, 
Spill Prevention, Control and 
Countermeasure Plan, 
Process Safety Management Plan

Submit a final Process Safety Management Plan.    

Fluor > 60d pt receipt of hazmat
NOT REQUIRED 
PER THE CEC 
1/28/13

359 CEC  x  HAZ-2

Hazardous Materials Business Plan, 
Spill Prevention, Control and 
Countermeasure Plan, 
Process Safety Management Plan

Submit a final Spill Prevention, Control, and Countermeasure Plan.

Mosley > 60d pt receipt of hazmat Approved by the 
CEC on 2/12/12
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360 CEC  x  HAZ-3 Safety Management Plan for Hazardous 
Material

Submit a Safety Management Plan.
McCord > 60d pt receipt of hazmat

3/08/13 to the 
CEC # 2013-
013

Approved by the 
CEC on 5/2/13

362 CEC x HAZ-4 HTF pipe system isolation valves
Submit design drawings showing the number, location, and type of HTF 
isolation valves. Fluor > 30d pt const. of solar array

Completed-No 
approved 
documentation

363 CEC x HAZ-5 Construction Site Security Plan Submit a Construction Security Plan Verification. Fluor > 30d pt construction 2-Dec-10 Approved 12/10/10

365 CEC  x HAZ-6 Operations Site Security Plan
Submit a Operations Site Security Plan.

McCord > 30d pt receipt of hazmat
3/15/2013 
resubmitted 
4/11/13

Approved by the 
CEC on 5/2/13

367 CEC x  Public Health-1 Cooling Water Management Plan Submit a Cooling Water Management Plan. McCord > 60d pt cooling tower 
operation

3/15/13 CL # 
2013-016

Approved by the 
CEC on 6/19/13

368 CEC x NOISE-1 Resident Notification- Pre-construction Notify residents within 2 miles of the site and 0.5 mile of linears of start of 
construction.  (Include phone # for noise complaints)   Fluor > 15d pt gd 14-Jan-11 CEC Approval 

1/19/11

369 CEC x x NOISE-1 Resident Notification- Pre-construction
Maintain telephone number for noise complaints until facility is operational for 
one year.   Fluor / Operations 1yr

Not 
implemented/No 
documentation

370 CEC  x  NOISE-1 Resident Notification- Pre-construction
Post telephone number for noise complaints at the site during construction, 
visible to passersby.  Fluor Construction 

Not 
implemented/No 
documentation

371 CEC x  NOISE-1 Resident Notification- Pre-construction Submit statement and documentation of compliance to CPM.  Fluor pt gd 14-Jan-11 Approved CEC 
1/19/11

376 CEC x NOISE-3 Noise Control Program Submit a Noise Control Program and a statement of commitment. Fluor > 30d pt gd 30-Nov-10 Approved 12/20/10

380 CEC x Soil & Water-1 Drainage Erosion and Sedimentation 
Control Plan 

Submit final Drainage Erosion and Sedimentation Control Plan. Phase II Fluor > 30d pt site mobilization Prelim 3/9/11
Draft 3/22/11 Approved 1/21/11

380 CEC x Soil & Water-1 Drainage Erosion and Sedimentation 
Control Plan 

Submit final Drainage Erosion and Sedimentation Control Plan.  PHASE I Fluor > 30d pt site mobilization  27-Dec-10 Approved 1/21/11

384 CEC x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit documentation of mitigation to well owners. Worley Parsons < 60d after start of operation Complete-No 
documentation

391 CEC x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Send notices to all owners and conduct a well reconnaissance within 2 miles 
of the project. Worley Parsons  completed Complete-No 

documentation

398 CEC x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Monitor wells, seeps and springs to establish preconstruction conditions. Worley Parsons  completed Complete 1/4/11

399 CEC x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit report of all pre-construction items, including calculations and 
assumptions. Worley Parsons > 30d pt construction Complete 1/4/11

401 CEC x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit a Groundwater Level Monitoring and Reporting Plan to the CPM for 
review and approval.   Worley Parsons > 30d pt construction 3-Dec-10 Approved 12/21/10

408 CEC x x Soil & Water-4 Project GW Wells, Pre-Well Installation
Submit a copy of County concurrence that the proposed well construction 
activities comply with all county well requirements and the water well permit 
program

Fluor > 30d pt construction of GW 
well 4/29/2011

409 CEC  x Soil & Water-4 Project GW Wells, Pre-Well Installation Submit documentation that drilling was conducted in compliance with 23 
CCR, sections 2510 et seq, Fluor < 15d after GW well 

completion 4/29/2011

411 CEC  x Soil & Water-4 Project GW Wells, Pre-Well Installation Submit a Well Completion Report.  Concurrently, submit a copy of well drilling 
logs, water quality analyses, and any inspection reports. Fluor < 60d after GW well 

constuction 4/29/2011

412 CEC x x Soil & Water-4 Project GW Wells, Pre-Well Installation Submit to CPM a copy of the water well construction packet submitted to the 
County of Riverside. Fluor > 60d pt construction of GW 

well 31-Mar-11 4/29/2011

417 CEC x Soil & Water-5 Construction and Operation Water Use   
Install and maintain metering devices as part of the water supply and 
distribution system (gpd and total).  Submit compliance documentation. Fluor > 30d pt construction 31-Jan-11

Complete-No 
approval 
documentation

422 CEC x Soil & Water-7 Septic System and Leach Field Reqs
Submit engineering report on the septic system and leach field design, 
operation, maintenance, and loading impact to groundwater to County.  
Submit County's assessment of compliance.

McCord > 30d pt start of operations
Submitted to 
the CEC on 
8/2/13

Approved by the 
CEC on 9/10/13

423 CEC x  Soil & Water-8 Revised Project Drainage Report and 
Plans     

Submit a Revised Project Drainage Report with the 30 percent Grading and 
Drainage Plans. Fluor > 60d pt site mobilization 

(plant)
Prelim 3/9/11
Draft 3/22/11

Complete-No 
approval 
documentation

424 CEC  x Soil & Water-9 Detailed FLO-2D Analysis    
Submit a detailed FLO-2D analysis with the 30 percent Grading and 
Drainage Plans and revised Project Drainage Report. Fluor > 60d pt site mobilization 

(plant)
Prelim 3/9/11
Draft 3/22/11

Complete-No 
approval 
documentation

425 CEC x Soil & Water-10 Collector and Conveyance Channel 
Compliance with RCFCWCD

Submit two copies of the 30 percent channel design drawings.
Fluor > 60d pt site mobilization 

(plant) Prelim 3/9/11
Complete-No 
approval 
documentation

426 CEC x Soil & Water-11 Channel Erosion Protection 
Incorporate channel erosion protection methods (except "I" ) in the Grading 
and Drainage Plans and all submittals required in SOIL&WATER-8 through 
SOIL&WATER-10.

Fluor > 60d pt site mobilization 
(plant) Prelim 3/9/11

Complete-No 
approval 
documentation

435 CEC x Soil & Water-14 Decommissioning and Closure Plan - 
Water and Wind Considerations

Submit Decommissioning Plans. Worley Parsons > 60d pt site mobilization 22-Oct-10 Approved 10/29/10

438 CEC x  Soil & Water-15 Colroado River Flow Mitigation, 
Water Supply Plan

Submit a Water Supply Plan. Jeff Harvey > 30d pt GW extraction for 
const.

12/3/2010
resub. 2/1/11 Approved 5/3/11
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440 CEC x Soil & Water-17 Ground Subsidence Monitoring and 
Action Plan

Submit the Ground Subsidence Monitoring and Action Plan. Worley Parsons > 30d pt GW extraction for 
const. 8-Dec-10 Approved 12/23/10

446 CEC x Soil & Water-19 Estimation of Impacts to PVMGB Submit a report detailing results of the PVMGB underflow depletion modeling 
effort. Worley Parsons < 30d pt site mobilization 19-Mar-11 Approval 1/29/11

447 CEC x Soil & Water-20 Groundwater Quality Monitoring and 
Reporting Plan

Submit a Groundwater Quality Monitoring and Reporting Plan > 6 weeks pt 
start of construction.  Worley Parsons > 45d pt construction 27-Oct-10 Approved 12/21/10

449 CEC  x  Soil & Water-20 Groundwater Quality Monitoring and 
Reporting Plan

Submit a Well Monitoring Installation and Groundwater Quality Network 
Report. Worley Parsons > 30d pt construction 3-Dec-10 Approved 12/21/10

450 CEC x Soil & Water-20 Groundwater Quality Monitoring and 
Reporting Plan

Commence groundwater quality monitoring prior to construction.    Worley Parsons pt construction  CEC Approval 
12/21/10

451 CEC x  Soil & Water-20 Groundwater Quality Monitoring and 
Reporting Plan

Submit GW quality and level monitoring data. Worley Parsons > 30d pt GW extraction for 
const. 3-Dec-10 Approved 1/21/10

452 CEC x TRANS-1 Traffic Control Plan Submit copies of comment letters received from County and Caltrans and 
any associated changes to Traffic Plan. Fluor > 30d pt construction 16-Dec-10 Complete-CEC 

approval 8/12/11

453 CEC x TRANS-1 Traffic Control Plan

Submit a Traffic Control Plan plus a copy of the transmittal letter to Caltran 
and County. Fluor > 60d pt gd

11/23/2010  
resubmitted 
1/6/11
1/14/11

Approved 1/17/11

453 CEC x TRANS-1 Traffic Control Plan Submit a Traffic Control Plan plus a copy of the transmittal letter to Caltran 
and County. Phase II Fluor > 60d pt gd  Approved 8/12/11

463 CEC x TRANS-5 Restoration of Public Roads, 
Easements, and ROWs

Submit photographs or video of all affected public roads, easements and 
ROWs. Fluor > 30d pt site mobilization 21-Dec-10 Approved 1/10/11

464 CEC x TRANS-5 Restoration of Public Roads, 
Easements, and ROWs

Notify the County and Caltrans of schedule for construction. Fluor pt site mobilization Completed 
1/24/11 Approved 1/10/11

469 CEC  x TLSN-1 Compliance with Cal Pub Utility 
Commissions (Tline)

Submit letter signed by CA registered electrical engineer affirming the Tlines 
will be constructed in accordance with the stated requirements. Fluor > 30d pt construction of 

Tline
CEC Approval 
1/16/13

476 CEC x x VIS-1 Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Submit a Surface Treatment Plan.
Fluor > 30d pt ordering

Cpmplete-No 
approval 
documentation

494 CEC x VIS-5 Visual Mitigation and Re-vegetation of 
Staging Area  

Meet with CPM to discuss how staging area site plan will minimize visibility 
from rest area. Fluor > 90d pt construction 12/28/2010

1/14/11 Approved 1.17.11

495 CEC x VIS-6 Reduction of Form, Line and Texture 
Contrast     

Meet with the CPM to discuss incorporation of visual contrast reduction into 
the design plans. Fluor > 90d pt construction 12-Oct-10 Approved 10/25/10

497 CEC x WASTE-2 PE or PG - Staff Assignment Submit resume for a PE or PG. NextEra > 30d pt site mobilization 4-Nov-10 Approved 11/30/10

500 CEC x WASTE-4 Construction Waste Management Plan Submit a Construction Waste Management Plan. Fluor > 30d pt construction 2-Dec-10 Approved 12/16/10

501 CEC x WASTE-5 UXO Identification, Training and 
Reporting Plan

Submit a UXO Identification, Training and Reporting Plan. Tetra Tech > 30d pt construction 2-Dec-10 Approved 12/21/10

505 CEC x x x WASTE-6 Haz Waste Generator Idientification 
Number

Obtain a hazardous waste generator identification number from USEPA prior 
to generating any hazardous waste.  Retain a copy onsite. Gavaldon pt generating haz waste

MAY 2012 
MCR and 
Formal Sub on 
2/19/13

CEC Approval on 
03/23/13

510 CEC x WASTE-9 Operation Waste Management Plan
Submit any required revisions of Ops Waste Plan.

Operations < 20d of notification from 
CPM

Submitted to 
the CEC on 
7/25/13

Approved by the 
CEC on 8/29/13

515 CEC x Worker Safety-1 Project Construction Safety and Health 
Program

Submit the Construction Emergency Action Plan and the Fire Prevention 
Plan to Riverside County Fire Department for review and comment prior to 
CPM submittal.

Fluor/Tomey Pouncy pt CPM submittal completed Approved 1/14/11

516 CEC x Worker Safety-1 Project Construction Safety and Health 
Program

Submit the Project Construction Safety and Health Program, to include 
Personal Protective Equipment Program; Exposure Monitoring Program; 
Injury and Illness Prevention Program; Heat Stress Protection Plan; 
Emergency Action Plan; and a Construction Fire Prevention Plan.

Fluor > 30d pt construction 12/16/2010
1/13/11 Approved 1/14/11

517 CEC x x Worker Safety-2 Project Operations Safety and Health 
Program

Submit a Project Operations and Maintenance Safety and Health Program to 
include: Injury and Illness Prevention Plan; Operation Heat Stress Protection 
Plan; BMPs for the storage and application of herbicides; Emergency Action 
Plan; Hazardous Materials Management Program; Fire Prevention Plan; and 
Personal Protective Equipment Program.

Mosley > 30d pt first fire or 
commissioning

CEC Approval on 
5/02/13

518 CEC  x Worker Safety-1 Project Operations Safety and Health 
Program

Submit The Operations Fire Prevention Plan and the Emergency Action Plan 
to Riverside County Fire Department for review and comment.    Mosley pt CPM submittal

Approved by the 
RCFD 12/05/10, 
Approved by the 
CEC on 1/14/11

519 CEC x Worker Safety-3 Construction Safety Supervisor - Staff 
Assignment 

Submit name and contact information for the Construction Safety Supervisor 
(CSS). Fluor > 30d pt site mobilization

11/16/2010
1/11/10
1/18/11
4/4/11

CEC Approval 
4/15/11

520 CEC x x Worker Safety-4 Construction Safety Supervisor - Staff 
Assignment 

CSS to include compliance documentation in Monthly Compliance Report.    Fluor Monthly Approved no 
documentation

521 CEC x Worker Safety-4 CBO Payments Submit verification of agreement with CBO for a Safety Monitor to CPM. NextEra > 60d pt construction 3-Nov-10 CEC Approval 
1/19/11
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522 CEC x Worker Safety-4 CBO Payments Post payment to CBO for a Safety Monitor. NextEra TBD w CBO 14-Jan-11 CEC Approval 
7/19/11

523 CEC  x x Worker Safety-5 Automatic External Defibrillator onsite Install a portable automatic external defibrillator (AED) on site during 
construction and operations.  Fluor / Operations Ongoing complete CEC approval on 

1/14/11

524 CEC x x x Worker Safety-5 Automatic External Defibrillator onsite Conduct AED training program in accordance with CPM-approved program.  Fluor / Operations Ongoing complete CEC approval on 
1/14/11

525 CEC x Worker Safety-5 Automatic External Defibrillator onsite Submit verification that AED exists onsite and the training and maintenance 
program. Fluor > 60d pt site mobilization 3-Nov-10 CEC approval on 

1/14/11

526 CEC x Worker Safety-6 Emergency Access Gate, Spur Road Submit to the RCFD and CPM preliminary plans of location and details for a 
second access gate to the site. Fluor > 60d pt site mobilization 

(plant)
RCFD Approved 
5/16/11

527 CEC x Worker Safety-6 Emergency Access Gate, Spur Road Submit revised and final plans for second access gate. Include letter or 
statement regarding comments from RCFD.    Fluor > 30d pt site mobilization 

(plant) Approved 11/16/12

528 CEC x  Worker Safety-6 Emergency Access Gate, Spur Road

Submit verification that all-terrain fire engines have been delivered and 
acceptable to RCFD.  
(see text for alternative measures requirements) Fluor/McCord > 180d pt receipt of HTF

CEC/RCFD 
Agreement to 
satisfy on 12/28/12

529 CEC x Worker Safety-7 Riv Co Fire Department, Capital and 
Operating Costs Funding

Submit either: agreement with the RCFD re funding for capital costs for fire 
protection/response OR documentation that a letter of credit has been 
provided to the RCFD and will continue annually.

NextEra > 30d pt site mobilization 12/21/2010
1/12/11

CEC temp 
Approval 11/16/12

531 CEC x Worker Safety-8 Dust Control Plan Submit Dust Control Plan. Fluor w/ Tt support > 60d pt site mobilization 1-Nov-10 Approved 1/13/11

539 CEC x GEN-2 Facility Design Submittals to CBO and 
CPM

Submit a schedule of facility design submittals, and master drawing and 
master specifications lists before submitting the initial engineering designs for 
CBO review.

Fluor < 60d pt grading 17-Nov-10 Approved 12.20.10

542 CEC x GEN-4 Resident Engineer - Staff Assignment Assign a California- registered architect, or a structural or civil engineer, as 
the resident engineer (RE) in charge of the project. Fluor > 30d pt grading 14-Jan-11 CEC Approved 

1/19/11

543 CEC x GEN-4 Resident Engineer - Staff Assignment Notify the CPM of the CBO’s approvals of the RE and other delegated 
engineer(s). Fluor < 5d of approval 30-Dec-10 Approved 1/19/11

544 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the soils (geotechnical) engineer. Fluor > 30d pt grading 1-Dec-10 Approved-No 
documentation

545 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of soils (geotechnical) engineer. Fluor < 5d of approval 30-Dec-10 Complete-No 
documentation

546 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the civil engineer. Fluor > 30d pt grading 1-Dec-10 Approved-No 
documentation

547 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the mechanical engineer . Fluor > 30d pt construction 1-Dec-10 Approved-No 
documentation

548 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the engineering geologist. Fluor > 30d pt grading 1-Dec-10 Approved-No 
documentation

549 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of civil eng assignment.
Fluor < 5d of approval 21-Dec-10

Complete-No 
approval 
documentation

550 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of  mech eng assignment.
Fluor < 5d of approval 21-Dec-10

Complete-No 
approval 
documentation

551 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of eng. geologist assignment.
Fluor < 5d of approval 21-Dec-10

Complete-No 
approval 
documentation

557 CEC x GEN-6 Special Inspector(s) - Staff Assignment Submit resumes of special inspector(s). Fluor > 15d pt activity 25-Feb-11 approved by CBO 
1/25/11

566 CEC x x CIVIL-1 CBO Submittals- Drainage and Grading, 
Statement of Submittal 

Submit to the CBO: (Ph I)
1. Design of the proposed drainage structures and the grading plan;
2. An erosion and sedimentation control plan;
3. Related calculations and specifications;
4. Soils, geotechnical, or foundation investigations reports.                              

Fluor > 15d pt grading 23-Dec-10 Approved 1/21/11 
no phasing

566 CEC x x CIVIL-1 CBO Submittals- Drainage and Grading, 
Statement of Submittal 

Submit to the CBO: (PH II)
1. Design of the proposed drainage structures and the grading plan;
2. An erosion and sedimentation control plan;
3. Related calculations and specifications;
4. Soils, geotechnical, or foundation investigations reports.                              

Fluor > 15d pt grading  Approved 1/21/11 
no phasing

577 CEC  x STRUC-1
CBO Submittals - Major Structure or 
Facility design Component, Statement of 
Submittal 

approval of the final grading plans (including final changes) for the
McCord > 60d pt start of construction 

listed GEN-2.   
Approved by the 
CEC on 12/20/10

605 CEC x PAL-1 Paleontological Resource Specialist - 
Staff Designation

Submit resume of Paleo Resource Monitors.
Tetra Tech > 20d pt gd  

Complete-No 
approval 
documentation

606 CEC x PAL-1 Paleontological Resource Specialist - 
Staff Designation

Submit resume of the Paleo Resource Specialist (PRS). Tetra Tech > 60d pt gd 2-Sep-10 Approved 10/25/10

607 CEC x PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

Submit maps and drawings showing the footprint of the power plants, 
construction lay down areas, and all related facilities. Fluor > 30d pt gd 4-Jan-11 CEC approval 

1/14/11

611 CEC x x PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

Submit schedule of construction phases before work commences on 
affected power plants. Fluor pt start of const on affected 

power plants 4-Jan-11 CEC approval 
1/14/11
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612 CEC x x PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

If the footprint of the project or its linear facilities change, provide maps and 
drawings reflecting those changes. Fluor > 15d pt gd 1/4/2011

3/8/11 Approved 3/17/11

614 CEC x PAL-3 Paleontological Resources Monitoring 
and Mitigation Plan

If PRS determines that paleontological materials could be impacted, PRS to 
submit a paleontological resources monitoring and mitigation plan (PRMMP). Tetra Tech > 30d pt gd 3-Dec-10 Approved 12/21/10

618 CEC x PAL-4 Paleontological WEAP  Include paleo resources in the WEAP. Tetra Tech > 30d pt gd 14-Dec-10 Approved 1/4/2011

619 CEC x PAL-4 Paleontological WEAP Submit script and final video of paleo training. Tetra Tech > 30d pt gd 14-Dec-10 Approved 1/4/2011

627 CEC x  TSE-1

CBO and CPM submittal - Schedule of 
design submittals (Master Drawing List, 
Master Spec List, Major Equip and 
Structure List)

Submit the schedule, a Master Drawing List, and a Master Specifications 
List. Watson pt construction

See GEN-2 
Approved by CEC 
12/8/10

638 CEC x TSE-6 CBO Submittal - TSE-5 Change 
Requests

Notify the CBO and the CPM of any impending changes that may not 
conform to requirements of TSE-5 and request approval to implement such 
changes pt to the construction of transmission facilities. 

Watson pt const of Tline N/A No changes

648 CEC x COMPLIANCE-4 Pre-con Matrix and tasks   
Submit a pre-construction matrix identifying only those conditions that must 
be fulfilled before the start of construction, Tetra Tech / Fluor pt construction 5-Nov-10

Complete-No 
approval 
documentation

650 CEC x x COMPLIANCE-6 Monthly Compliance Report and Key 
Events List

Submit Monthly Compliance Reports.  Include an initial list of dates for each 
of the events identified on the Key Events List. Gavaldon 1st MCR 12/7/2010

1/12/11
Complete-Filed in 
first MCR

653 CEC x COMPLIANCE-9 Complaints, Notices and Citations 
Send a letter to property owners living < 1mile of the project notifying them of 
a telephone number to contact project representatives with questions, 
complaints, or concerns.

NextEra pt construction  Approved 1/19/11

596A CEC x MECH-2 CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Request CBO and/or Cal-OSHA inspection of pressure vessel upon 
completion of installation. FOR UNIT 2 McCord upon installation

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in 
MCR's

91 CEC x AQ-46 Gas tank and pump - initial and annual 
testing

Submit results of pressure checks.   

Operations < 30d after test

Submitted to 
CEC and 
MDAQMD on 
8/02/13

Approved by the 
CEC on 8/21/13 

585 CEC  x STRUC-4 2007 CBC Compliance for Toxic or 
HAZMAT

Submit to the CBO final design plans for tanks or vessels. McCord > 30d pt installation Submitted in 
MCR's

CEC approved on 
11/26/13

594A CEC x MECH-2 CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Submit vendor certification for prefabricated vessels and tanks and 
Engineers verification that plans conform with ASME Code.  Submit copy of 
transmittal letter to CPM.  FOR UNIT 1 McCord > 30d pt installation

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in 
MCR's

594B CEC x MECH-2 CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Submit vendor certification for prefabricated vessels and tanks and 
Engineers verification that plans conform with ASME Code.  Submit copy of 
transmittal letter to CPM.  FOR UNIT 2 McCord > 30d pt installation

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in 
MCR's

594C CEC x MECH-2 CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Submit vendor certification for prefabricated vessels and tanks and 
Engineers verification that plans conform with ASME Code.  Submit copy of 
transmittal letter to CPM.  FOR COMMON AREA McCord > 30d pt installation

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in 
MCR's

596B CEC x MECH-2 CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Request CBO and/or Cal-OSHA inspection of pressure vessel upon 
completion of installation. FOR UNIT 2 McCord upon installation

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in 
MCR's

597A CEC x MECH-2 CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Ensure that all boilers and pressure vessels are designed, fabricated, and 
installed in accordance with ASME Code.  FOR UNIT 1 BV Ongoing

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in 
MCR's

597B CEC x MECH-2 CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Ensure that all boilers and pressure vessels are designed, fabricated, and 
installed in accordance with ASME Code.  FOR UNIT 2 BV Ongoing

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in 
MCR's

597C CEC x MECH-2 CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Ensure that all boilers and pressure vessels are designed, fabricated, and 
installed in accordance with ASME Code.  FOR COMMON AREA BV Ongoing

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in 
MCR's

600 CEC  x ELEC-1 CBO Submittal - Electrical Equipment 
and Systems

Submit to the CBO the final plant design plans and a signed/stamped 
stamped statement from the responsible electrical engineer attesting 
compliance with the applicable LORS.

Gavaldon > 30d pt start of each 
increment of construction

Submitted in 
MCR's Approved 11/26/13

632 CEC x TSE-4
CBO Submittal - Power Plant 
Switchyard, Outlet Line and Termination 
Design Plans

Submit to the CBO the final design plans, etc for  the power plant switchyard, 
and outlet line and termination, include statement from the electrical engineer 
verifying compliance with all applicable LORS.

McCord pt start of each increment of 
construction

Submitted in 
MCR's Approved 11/26/13

586 CEC x x STRUC-4 2007 CBC Compliance for Toxic or 
HAZMAT

Include copies of the CBO approvals of plan checks to the CPM in the 
following monthly compliance report. Gavaldon MCR Submitted in 

MCR's Approved 11/26/13
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587 CEC x STRUC-4 2007 CBC Compliance for Toxic or 
HAZMAT

Include a copy of the CBO’s inspection approvals to the CPM in the monthly 
compliance report following completion of any inspection. Gavaldon < 30d following inspection Submitted in 

MCR's Approved 11/26/13

595 CEC x MECH-2 CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Include CBOs inspection approval in the monthly compliance report following 
any inspection.  Gavaldon MCR

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in 
MCR's

602 CEC  x ELEC-1 CBO Submittal - Electrical Equipment 
and Systems

Include in the monthly compliance report:
1. Receipt or delay of major electrical equipment; 
2. Testing or energization of major electrical equipment; and
3. A signed statement by the registered electrical engineer certifying that the 
proposed final design plans and specifications conform to requirements set 
forth in the Energy Commission decision.

Gavaldon MCR Submitted in 
MCR's Approved 11/26/13

633 CEC x TSE-4
CBO Submittal - Power Plant 
Switchyard, Outlet Line and Termination 
Design Plans

Submit a copy of the transmittal letter of final design plans to CBO in the next 
monthly compliance report. Gavaldon MCR Submitted in 

MCR's Approved 11/26/13

636 CEC x TSE-4
CBO Submittal - Power Plant 
Switchyard, Outlet Line and Termination 
Design Plans

Include in the monthly compliance report: a) receipt or delay of major 
electrical equipment; b) testing or energization of major electrical equipment; 
and c) the number of electrical drawings approved, submitted for approval, 
and still to be submitted.

Gavaldon MCR Submitted in 
MCR's Approved 11/26/13

509 CEC x WASTE-9 Operation Waste Management Plan Submit the Operation Waste Management Plan. Operations > 30d pt operation 25-Jul-13 Approved by the 
CEC on 8/25/13

588 CEC x STRUC-4 2007 CBC Compliance for Toxic or 
HAZMAT

Design tanks and vessels containing quantities of toxic or hazardous 
materials exceeding amounts specified in the 2007 CBC to comply with the 
requirements of that chapter. McCord   

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in 
MCR's

593 CEC x MECH-2 CBO and Cal-OSHA Submittal - 
Pressure Vessel 

Submit code certification papers and other documents for all pressure 
vessels installed in the plant required by applicable LORS. BV pt operation

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in 
MCR's

601 CEC x ELEC-1 CBO Submittal - Electrical Equipment 
and Systems

Request that the CBO inspect the installation to ensure compliance with the 
requirements of applicable LORS.  McCord   

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in 
MCR's

603 CEC x ELEC-1 CBO Submittal - Electrical Equipment 
and Systems

At least 30d pt the start of each increment of electrical construction, submit 
to the CBO for design review and approval the  listed documents.  McCord > 30d pt start of each 

increment of construction

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in 
MCR's

634 CEC x TSE-4
CBO Submittal - Power Plant 
Switchyard, Outlet Line and Termination 
Design Plans

Request that the CBO inspect the installation to ensure compliance with the 
requirements of applicable LORS. Gavaldon   

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in 
MCR's

639 CEC x TSE-7 ISO Notification Submit telephone notification to the California ISO Outage Coordination 
Department Operations > 1d pt synchronizaiton 24-Sep-13 Approved by the 

CEC on 12/06/13

640 CEC x TSE-7 ISO Notification Submit to the California ISO a letter stating the proposed date of 
synchronization. Operations > 7d pt synchronizaiton 24-Sep-13 Approved by the 

CEC on 10/16/13

641 CEC x TSE-7 ISO Notification Submit a report of conversation with the California ISO. Operations > 1d pt synchronizaiton 24-Sep-13 Approved by the 
CEC on 12/06/13

421B CEC x Soil & Water-7 Septic System and Leach Field Reqs
Project Owner shall submit necessary information and fee to the County of 
Riverside. Written assessment Riverside County shall be submitted to the 
CPM for review and approval

Operations 30 days prior to operation

14 CEC x AQ-SC7 Dust Control Plan - Operations

Submit Operations Dust Control Plan.

Operations 30 days prior to operation

Submitted to 
the CEC on 
5/17/13 CL# 
2013-029

.Resubmitted on 
11/13/13

432 CEC  x Soil & Water-13 Channel Maintenance Program  Submit two copies a Channel Maintenance Program. Operations > 60d pt start of project 
related activity  Resubmitted to 

CEC on 11/21/13
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637 CEC x TSE-5 CBO Submittal - Tline Design Drawings, 
Specs and Calca 

Submit to the CBO :
a)  Design drawings for the poles/towers, foundations, anchor bolts, 
conductors, grounding systems, and major switchyard equipment; 
b)   design criteria, a discussion of the calculation method(s), a sample 
calculation based on “worst case conditions” and a statement by the 
engineer that the Tline element(s) will conform with specified codes and 
standards.  
c)  Electrical one-line diagrams signed and sealed by the electrical engineer, 
a route map, and an engineering description of the equipment and 
configurations covered by requirements TSE-5
d)  The Special Protection System (SPS) sequencing and timing if applicable 
shall be provided concurrently to the CPM.
e)  A letter stating that the mitigation measures or projects selected by the 
transmission owners for each reliability criteria violation, for which the project 
is responsible, are acceptable,
f)  The final Phase II Interconnection Study,  
g)  A copy of the executed LGIA signed by the California ISO and the project 
owner. 

Watson pt const of Tline Submitted to 
the CBO

Approved by the 
CEC on 12/04/13

567 CEC x  CIVIL-1 CBO Submittals- Drainage and Grading, 
Statement of Submittal 

Include CBO approval in following monthly compliance report.   BV < 30d after approval Approved 1/21/11 

138 CEC  x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Inspect temporary fencing weekly and, where drainages intersect the 
fencing, during and within 24 hours following major rainfall events. Repair 
fence immediately.  If damage could have allowed tortoise entry, Des Bio 
must inspect area for animal presence.

German < 24hr following rain event Permanent Fence 
Complete

324 CEC x x CUL-8 Construction Monitoring Program   Submit a copy of any Native American employment request and a copy of a 
response letter. AECOM < 15d of receipt 8-Feb-11 Approved 3/2/2011

427 CEC x Soil & Water-12 Non-Transient Non-Community Water 
System     

Obtain a permit to operate a non-transient, non-community water system with 
the County.Potable Water McCord > 60d pt operation

Michelle from WP 
working with 
Riverside County 
for permits

479 CEC x VIS-2 Temporary and Permanent Exterior 
Lighting 

Submit a Lighting Mitigation Plan. McCord > 60d pt ordering permanent 
lighting

Completed no 
documentation

485 CEC  x VIS-2 Temporary and Permanent Exterior 
Lighting 

Consult with CPM regarding documentation required in the Lighting 
Mitigation Plan. McCord > 90d pt ordering permanent 

lighting
Completed no 
documentation

486 CEC  x VIS-2 Temporary and Permanent Exterior 
Lighting 

Consult with CPM regarding documentation required in the Lighting 
Mitigation Plan. McCord > 30d pt ordering temp 

lighting
Completed no 
documentation

492 CEC  x VIS-4 Reflective Glare Mitigation   Submit a fencing plan describing mitigation for off-site glare. McCord > 90d pt fence construction Completed no 
documentation

141 CEC  x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Clear plant site of Tortoise following construction of permanent fence.  
Search and collapse all unoccupied burrows.  Excavate all occupied 
burrows.  Relocate and monitor in accordance with Translocation Plan.

German following const of permanent 
fence

Permanent Fence 
Complete

302 CEC x CUL-4 Project Documents for Cultural 
Resources Personnel  

If phased construction schedule changes, submit notice of change. Gavaldon < 5d of decision No Phasing

533 CEC x Worker Safety-9 Riv Co Fire Dept Joint Training 
Exercises

Submit verification that a joint training program with the RCFD is established.
Operations > 10d pt commissioning Occurred on 

2/2013

Approved thru 
submission on 
06/14/13

121 CEC x  BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan Conduct Aerial Surveys and submit pre-const. photos for review Holt after construction 

completion 10-Jan-11 Completed 

321 CEC  x CUL-8 Construction Monitoring Program   Submit justification for reduction or cessation of CRS daily reporting.   AECOM < 24hrs pt change of 
reporting 8-Mar-11 CEC approved 

on3/28/2011

345 CEC x x CUL-13 Flag and Avoid   
CA-Riv-0260, CA-Riv-0663, and CA-Riv-9072: avoid impacts to these sites.

AECOM pt gd within 30m of site
Complete no 
Documentation. 
Included in MCR's

442 CEC  Soil & Water-17 Ground Subsidence Monitoring and 
Action Plan

Construct one monument monitoring station per production well or a 
minimum of three stations. Worley Parsons  Complete-No 

Documentation

535A CEC x x GEN-1 2007 Ca Buidling Standards Code 
Compliance

Provide the CPM a copy of the certificate of occupancy (CO)                       4-
Unit 2 and Common Area BV < 30d of receipt

Will receive 
permanent CO in 
March

15 CEC x x AQ-SC7 Dust Control Plan - Operations
Submit report identifying locations of all speed limit signs, and a copy of the 
training manual.  Operations < 60d after start of operation 13-Nov-13

waiting on 
Approval from the 
CEC

536 CEC x   GEN-1 2007 Ca Buidling Standards Code 
Compliance

Once the CO issued, notify CPM pt any addition, alteration, moving, 
demolition, repair, or maintenance on any portion(s) of the completed facility 
subject to CBO approval. BV > 30d pt activity

CEC approval for 
Temp CO Unit 2 
and Common Area 
11/26/13

11B CEC x AQ-SC6 Fleet Plan for operations vehicles
Submit to the CPM a copy of the plan that identifies the size and type of the 
on-site vehicle and equipment fleet and the vehicle and equipment purchase 
orders and contracts and/or purchase schedule

Operations 30 days prior to operation 12-Nov-13
waiting on 
Approval from the 
CEC
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477A CEC x x VIS-1 Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Notify CPM when surface treatment is complete and ready for inspection.   
Submit photographs of treated structures upon completion.  UNIT 1 Gavaldon upon completion of 

installation

waiting on 
Approval from the 
CEC

482 CEC x  VIS-2 Temporary and Permanent Exterior 
Lighting 

Prior to Commercial Operation, notify CPM that lighting is Complete and 
ready for inspection.UNIT 2 Gavaldon prior to commercial 

operation

waiting on 
Approval from the 
CEC

482 CEC x  VIS-2 Temporary and Permanent Exterior 
Lighting 

Prior to Commercial Operation, notify CPM that lighting is Complete and 
ready for inspection. COMMON AREA Gavaldon prior to commercial 

operation

waiting on 
Approval from the 
CEC

535B CEC x x GEN-1 2007 Ca Buidling Standards Code 
Compliance

Provide the CPM a copy of the certificate of occupancy (CO)                       4-
Unit 1 BV < 30d of receipt 4/1/2014

24A CEC  x AQ-6 Initial MDAQMD Compliance Test - NG 
boilers

Submit test results within 180 days of initial start up. UNIT 2 McCord/Gavaldon < 180d after initial start up 1/15/2014

25A CEC x AQ-6 Initial MDAQMD Compliance Test - NG 
boilers

Notify agencies within fifteen working days before the initial MDAQMD 
compliance test. UNIT 2 Gavaldon < 15d  prior to test 1/15/2014

24B CEC  x AQ-6 Initial MDAQMD Compliance Test - NG 
boilers

Submit test results within 180 days of initial start up. UNIT 1 McCord/Gavaldon < 180d after initial start up 2/15/2014

25B CEC x AQ-6 Initial MDAQMD Compliance Test - NG 
boilers

Notify agencies within fifteen working days before the initial MDAQMD 
compliance test. Unit 2 Gavaldon < 15d  prior to test 2/15/2014

359 CEC  x  HAZ-2

Hazardous Materials Business Plan, 
Spill Prevention, Control and 
Countermeasure Plan, 
Process Safety Management Plan

Submit a final Hazardous Materials Business Plan.

McCord > 60d pt receipt of hazmat

 walked in to 
the County by 
J.Wellman on 
3/11/13 #2013-
015 comments 
received by 
the RCEHD

Approved by the 
CEC on 5/10/13. 
resubmittal on 
7/2/13 to the 
RCEHD. Received 
comments from 
Brad Ballen 
working on final 
edits

377 CEC x NOISE-4 Occupational Noise Survey Conduct an occupational noise survey. McCord following first sustained 
output of 90%  1/30/2015

434 CEC x Soil & Water-13 Channel Maintenance Program  Submit written commitment to adopt and implement the Program.   Operations > 60d pt start of project 
related activity 2/1/2015

488 CEC  x VIS-4 Reflective Glare Mitigation   Construct perimeter chain link using dark or earth-toned opaque privacy slats 
of a minimum 8 feet in height. Gavaldon Ongoing  Minor repairs 

expected 12/2013

592 CEC x MECH-1
CBO Submittal -Plan Piping and 
Plumbing System, Final design specs 
and calcs 

Submit to the CBO the final plans and a statement from the mechanical 
engineer certifying compliance with applicable LORS for major piping or 
plumbing.

McCord > 30d pt installation

598 CEC x MECH-3 CBO Submittal - HVAC Specs, etc. Upon completion of any increment of construction, request CBO’s inspection 
and approval of that construction. McCord Upon completion of 

increment of construction

599 CEC x MECH-3 CBO Submittal - HVAC Specs, etc.
Submit to the CBO the required HVAC and refrigeration plans and a 
statement from the mechanical engineer certifying compliance with applicable 
codes.  Submit copy of the transmittal letter to the CPM.

McCord > 30d pt const of HVAC or 
refrig system 1/15/2013

477B CEC x x VIS-1 Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Notify CPM when surface treatment is complete and ready for inspection.   
Submit photographs of treated structures upon completion.   UNIT 2 Gavaldon upon completion of 

installation
Waiting on final ok 
from RECBO

477C CEC x x VIS-1 Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Notify CPM when surface treatment is complete and ready for inspection.   
Submit photographs of treated structures upon completion.   COMMON 
AREA

Gavaldon upon completion of 
installation

Waiting on final ok 
from RECBO

40 CEC x AQ-13 HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Submit a report of test results to the District. UNIT 1 McCord < 45d after test 1/15/2013

40 CEC x AQ-13 HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Submit a report of test results to the District. UNIT 2 McCord < 45d after test 2/15/2013

55 CEC x AQ-20 Drift Eliminator Monitoring and Reporting 
- Cooling Towers

Submit manufacturer guarantee data for the drift eliminator.  McCord > 30d pt cooling tower 
operation WE 12/20/13

537 CEC x  GEN-1 2007 Ca Buidling Standards Code 
Compliance

Submit a statement that all facility designs, construction, installation, and 
inspection requirements of the LORS and CEC’s decision have been met. McCord < 30d after receipt of CO

Fluor done - Holt 
and BV remain 
1/31/13

197 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit a Construction Termination Report identifying status of owl mitigation. 
AECOM < 30d Start of Operations Due at end of 

contruction

41B CEC x AQ-13 HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Notify District and CPM prior to testing.  Unit 1  McCord/Gavaldon 10d prior to test 12/20/2013
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642 CEC x TSE-8 Code Compliance

Submit:
a)  “As built” engineering description(s) and one-line drawings of the electrical 
portion of the facilities signed and sealed by the registered electrical engineer 
in responsible charge. A statement attesting to conformance with codes and 
standards shall be provided concurrently.
b)  An “as built” engineering description of the mechanical, structural, and 
civil portion of the transmission facilities signed and sealed by the registered 
engineer in responsible charge or acceptable alternative verification. Retain 
“As built” drawings at the power plant and make available, if requested, for 
CPM audit as set forth in the “Compliance Monitoring Plan”.
c)  A summary of inspections of the completed transmission facilities, and 
identification of any nonconforming work and corrective actions taken, signed 
and sealed by the registered engineer in charge.

Operations < 60d after first 
synchronization 2/1/2013

591 CEC x MECH-1
CBO Submittal -Plan Piping and 
Plumbing System, Final design specs 
and calcs 

Include a copy of transmittal letter to CBO in following monthly compliance 
report.  Gavaldon until 3/2014, 

then Ops 4/2014 < 30d of submittal 3/1/2014

465 CEC x x TRANS-5 Restoration of Public Roads, 
Easements, and ROWs

Restore all public roads, easements, and rights-of-way damaged due to 
project-related construction activities.   Watson Ongoing

Will Occur after 
the finish of AZ 
crossing 3/1/14

466 CEC x TRANS-5 Restoration of Public Roads, 
Easements, and ROWs

Submit letter of ROW repair completion, including concurrence from Caltrans 
or the County.    Watson  

Will Occur after 
the finish of AZ 
crossing 3/1/14

467 CEC x TRANS-5 Restoration of Public Roads, 
Easements, and ROWs

Meet with CPM, Caltrans and the County to identify sections of public ROW 
needing repair < 60d after construction.   Establish a schedule for repairs.  Watson < 60d after construction 

completion

Will Occur after 
the finish of AZ 
crossing 3/1/14

474 CEC x TLSN-4 Metallic Object Grounding in ROW Submit compliance documentation. Gavaldon > 30d pt energization
475 CEC x TLSN-4 Metallic Object Grounding in ROW Ensure all permanent metallic objects within the Tline ROW are grounded. Watson Ongoing

482 CEC x  VIS-2 Temporary and Permanent Exterior 
Lighting 

Prior to Commercial Operation, notify CPM that lighting is Complete and 
ready for inspection.UNIT 1 Gavaldon prior to commercial 

operation

493 CEC x VIS-5 Visual Mitigation and Re-vegetation of 
Staging Area  

Submit a revegetation plan for the staging area. Karl > 60d pt operation

43 CEC x AQ-13 HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Submit to the District a compliance test protocol.    Operations < 60d after initial start up

312 CEC x CUL-6 Cultural Resources Report   

Submit the final CRR.

AECOM < 180d after completion of 
gd

Completion 
2/14/14 after all 
ground 
disturbance

590 CEC x MECH-1
CBO Submittal -Plan Piping and 
Plumbing System, Final design specs 
and calcs 

The project owner shall transmit to the CPM, in the monthly compliance 
report following completion of any inspection, a copy of the transmittal letter 
conveying the CBO’s inspection approvals.

Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

5 CEC x  AQ-SC3 Construction Fugitive Dust Control; 
AQCMM monthly reporting - 

AQCMM to submit compliance documentation to the CPM in each Monthly 
Compliance Report. Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

7 CEC x AQ-SC4 Dust Plume Response Requirement
Submit information on dust plume observations, response, and list of 
equipment onsite in Monthly Report.  Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

 

9 CEC x AQ-SC5 Diesel engine emissions - monitoring 
and reporting Implement Diesel-Fueled Engine Control

Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

9 CEC x AQ-SC5 Diesel engine emissions - monitoring 
and reporting

Submit compliance documentation in Monthly Compliance Report.    Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

 

102 CEC x BIO-2 Designated Biologist - responsibilities
Include documentation of biological resource compliance in the Monthly 
Compliance Reports. Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

110 CEC x BIO-4 Biological Monitors - responsibilities
Include BIO-4 compliance documentation in Monthly Compliance Report.   Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

115 CEC x BIO-6 Worker Environmental Awareness 
Program (WEAP) 

 
Submit training records in the Monthly Compliance Report.    Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

124 CEC x x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Include BIO-7 compliance documentation in Monthly Compliance Report.   Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

130 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Include BIO-8 compliance documentation in Monthly Compliance Report.   Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)
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192 CEC x x  BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit burrowing owl compliance documentation in monthly compliance 
report.    Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

212 CEC x  BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Submit compliance documentation of special-status plant avoidance and 
minimization measures in the Monthly Compliance Reports.  Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

 

258 CEC  x BIO-22 Mitigation for Impacts to State Waters    
 Include a discussion of work in waters of the state in Monthly Compliance 
Reports.

AECOM/Gavaldon until 
3/2014, then Ops 
4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

315 CEC  x CUL-7 Worker Environmental Awareness 
Program

Submit all new WEAP acknowledgement forms and a running tally of trained 
employees in monthly compliance report.   Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

323 CEC  x CUL-8 Construction Monitoring Program   
Include report of any NCRs in monthly compliance report.   Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

346 CEC x x CUL-13 Flag and Avoid   
Inspect flagged buffer zone around sites CA-Riv-0260, CA-Riv-0663, and CA-
Riv-9072 monthly.   Submit compliance documentation in the Monthly 
Compliance Report.    

Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

381 CEC x x Soil & Water-1 Drainage Erosion and Sedimentation 
Control Plan 

Submit compliance documentation in the Monthly Compliance Report.   Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

456 CEC x  TRANS-2 Vehicle Weight Limits
Obtain necessary overweight/oversized and other transportation permits 
required by Caltrans and the County.  Report receipt of permits in Monthly 
Report.

Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

457 CEC x x TRANS-3 Public ROW Encroachment
Obtain necessary encroachment permits from Caltrans and all relevant 
jurisdictions.  Report receipt of permits in Monthly Report. Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

462 CEC x x TRANS-4 Hazmat Transport Permits/Licenses
Obtain necessary hazardous material transport permits from Caltrans and all 
relevant jurisdictions.  Report receipt in Monthly Report. Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

503 CEC  x x WASTE-6 Haz Waste Generator Identification 
Number

Submit documentation of any new or revised hazardous waste generation 
notifications in the following Monthly Compliance Report.   Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

538 CEC x x GEN-2 Facility Design Submittals to CBO and 
CPM

Include updated schedule of facility design submittals, and master drawing 
and master specifications in the Monthly Compliance Report.   Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

  

541 CEC x x x GEN-3 CBO Payments
Submit a copy of the CBO’s receipt of payment to the CPM in the next 
monthly compliance report indicating that applicable fees have been paid. Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

552 CEC x GEN-6 Special Inspector(s) - Staff Assignment
Include a copy of the CBO’s approval of the qualifications of all special 
inspectors in the next monthly compliance report. Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

558 CEC x GEN-7 Facility Design Discrepancy 
Documentation

Submit a copy of the CBO’s approval of corrective action taken to resolve a 
discrepancy in the next monthly compliance report. Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

563 CEC x GEN-8 As-builts, CBO Notification of 
Complietion and Compliance

Submit a copy of statement of work completed to the CPM in the next 
monthly compliance report. Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

571 CEC  x CIVIL-3 CBO Inspection of 2007 CBC 
Compliance

Include a list of NCRs in the following Monthly Compliance Report.   Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

574 CEC  x CIVIL-4 Final Grading Plans - CBO submittal
Submit a copy of the CBO's approval of grading plans to the CPM in the next 
monthly compliance report. Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

584 CEC x x STRUC-3 CBO Submittal - Design Changes, 
Revised Drawings, Specs, Calcs

Notify the CPM, via the monthly compliance report, when the CBO has 
approved the revised plans. Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

616 CEC  x PAL-4 Paleontological WEAP
Submit Paleo training documentation in Monthly Compliance Report. Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

620 CEC  x PAL-5 PRS Monitoring and Stop Work Authority
Include summary of paleo monitoring activities and finds in the Monthly 
Compliance Report.  Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

628 CEC x  TSE-1

CBO and CPM submittal - Schedule of 
design submittals (Master Drawing List, 
Master Spec List, Major Equip and 
Structure List)

Include TSE schedule updates in the Monthly Compliance Report. 
Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

180 CEC x x BIO-16 Avian Protection Plan. Implement an Avian Protection Plan Tetra Tech / Operations Ongoing Submitted Jan 
2011.
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6 CEC x AQ-SC3 Construction Fugitive Dust Control; 
AQCMM monthly reporting - Implement Dust Control BMPs Gavaldon Construction Completion 

2/14/13

6 CEC x AQ-SC3 Construction Fugitive Dust Control; 
AQCMM monthly reporting - 

Stabilize all disturbed areas after construction activities. Gavaldon Construction Completion 
2/14/13

8 CEC x AQ-SC4 Dust Plume Response Requirement Monitor all construction activities for visible dust plumes. If plumes observed, 
implement mitigation as specified. Gavaldon Construction Completion 

2/14/13

10 CEC x AQ-SC5 Diesel engine emissions - monitoring 
and reporting

AQCMM to inspect and tag all diesel-fueled engines  
Diesel engines and tier standards - see full text.   
Do not idle diesel equipment for more than 5 mins.(see full text for 
exceptions)     

Gavaldon Construction Completion 
2/14/13  

107 CEC x  BIO-3 Biological Monitors - Staff assignment Submit information on additional bio monitors, if needed Gavaldon > 10d pt monitoring activity
111 CEC x BIO-4 Biological Monitors - responsibilities Bio Mons assist DB with surveys and monitoring disturbance activities.   Guigliano Ongoing

112 CEC  x x BIO-5 Designated Biologist and Biological 
Monitor Authority 

Des Bio to notify agencies if there a stop work order.   German Ongoing

119 CEC x x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit the revised or supplemented BRMIMP. German < 10d of receipt of addl 
permits

122 CEC x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Construction disturbance verification - submit post-construction aerial images 
of the project site . Holt < 90d after construction 

completion

123 CEC x x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit any outstanding permits within 5 days of receipt and revise BRMIMP 
accordingly.  Gavaldon < 5d of receipt

127 CEC x x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit to the CPM a Construction Termination Report. German < 30d after construction 
completion

134 CEC  x BIO-8 Impact Avoidance and Minimization 
Measures 

If activities btwn Feb15 to Apr15 may result in noise >65 dBA in bird nesting 
habitat, submit nest survey results (as  described in 9a). German < 7d before noisy 

construction

139 CEC x  BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Inspect permanent fencing monthly, during and within 24 hours following all 
major rainfall events (flow is detectable within the fenced drainage).  Repair 
fence immediately, with permanent repairs completed within 48 hrs.  German < 48hrs following rain event

141 CEC x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Design security gates with minimal ground clearance to deter ingress by 
tortoises. McCord  

142 CEC x x BIO-10 Desert Tortoise Translocation Plan Submit a Translocation Plan status report following translocation of a DT.  German < 30d after initiation of 
relocation

144 CEC x BIO-11 Desert Tortoise Compliance Verification Des Bio must be onsite daily during ground-disturbing construction activities 
located beyond permanent fencing.  AECOM Ongoing

145 CEC x x BIO-11 Desert Tortoise Compliance Verification Provide agencies with reasonable access to the Project site and 
compensation lands. NextEra Ongoing

146 CEC x BIO-11 Desert Tortoise Compliance Verification Submit a Final Listed Species Mitigation Report.   AECOM < 45d after initial start up

147 CEC x BIO-11 Desert Tortoise Compliance Verification Des. Bio to conduct compliance inspections at least once per month after 
grading is completed.  German Monthly

149 CEC x x BIO-11 Desert Tortoise Compliance Verification DesBio - Notify agencies immediately of any injured or dead listed species. 
Follow up with written notification within 2 days.  German < 2d of discovery

150 CEC  x BIO-11 Desert Tortoise Compliance Verification Notify the CPM immediately of any NCR. AECOM upon discovery

155 CEC x BIO-12 Desert Tortoise Compensatory Mitigation Provide to agencies a total disturbance acreage, including B/A aerial 
photography. McCord < 90d after completion of gd

168 CEC  x x BIO-13 Raven Management Plan Implement the approved Raven Management Plan. AECOM Ongoing
181 CEC x x BIO-16 Avian Protection Plan. Report project-related bird deaths or injuries to agencies. AECOM Ongoing

204 CEC  x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Habitat Enhancement: Submit Security adequate for long-term 
implementation and monitoring of the Habitat Enhancement / Restoration 
Plan. 

Alice Karl   

208 CEC x x x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Notify agencies immediately if a State- or Federal-Listed Species, or BLM 
Sensitive Species is identified at any time during the life of the Project. Alice Karl  

218 CEC x x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Select, install and maintain ECDs such that special-status plants are not 
directly or indirectly affected (seed mixes, hay, runoff).    Alice Karl Ongoing

223 CEC x
x 

(closur
e)

BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Designated Botanist: monitor disturbance acitivites weekly.   
Alice Karl Weekly Submitted in 

monthly report

224 CEC x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Incorporate site design modifications to minimize impacts to special-status 
plants along the Project linears. McCord   

225 CEC x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Des Bio: Protect special-status plant species within 100ft of Project 
Boundaries during operations.   

German

Ongoing, this task is in the 
daily and weekly DB reports. 
Included in the monthly 
compliance reports.

226 CEC x x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Maintain a 100-ft buffer around ESAs. (vehicles, wash stations, storage, 
equipment, etc)  German Ongoing
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227 CEC x  BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Protect special-status plants within 100ft of site boundaries from drift of 
herbicides and stabilizer.  Alice Karl

Ongoing, Re-vegetation 
efforts to begin middle of 
October.

243 CEC x BIO-21 Evaporation Pond Netting and 
Monitoring   

Report any dead wildlife to Des Bio <24hrs.   Des Bio must report to 
agencies ,48hrs.     German < 1d of detection, all dead 

wildlife has been reported

249 CEC x BIO-21 Evaporation Pond Netting and 
Monitoring   

Consult with agency regarding removal of injured wildlife in evap ponds.   AECOM Ongoing

252 CEC x BIO-21 Evaporation Pond Netting and 
Monitoring   

Des Bio or Monitor must inspect netting monthly during operation.    German monthly

268 CEC x x BIO-22 Mitigation for Impacts to State Waters    Notify agencies of any change of conditions to the Project (site conditions, 
impacts, mitigation). AECOM < 7d upon discovery

272 CEC x BIO-23 Decommissioning and Closure Plan   Implement a final Decommissioning and Closure Plan.  Operations Project closure

275 CEC x x BIO-24 Revegetation of Temporarily Disturbed 
Areas   

Implement Revegetation Plan. Alice Karl Ongoing

278 CEC BIO-25 DELETED   
279 CEC BIO-26 DELETED   

283 CEC x x BIO-27 Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

Implement a CST Protection and Mitigation Plan. 

AECOM Ongoing

284 CEC  x BIO-28 Golden Eagle Inventory and Monitoring    If a nest is found, notify agencies submit final Golden Eagle Monitoring and 
Management Plan.  AECOM < 30d after detection

285 CEC x BIO-28 Golden Eagle Inventory and Monitoring    Survey for golden eagle annually during construction.   AECOM Annually

294 CEC x x CUL-3 Cultural Resources Personnel  

Submit resume of CRS replacement (if necessary).  

AECOM 10d pt CRS departure

Until Ground 
Disturbing 
Completion 
2/14/14

296 CEC x x CUL-3 Cultural Resources Personnel  

CRS to oversee all cultural resources mitigation, monitoring, curation, and 
reporting activities.  Tennyson Ongoing

Until Ground 
Disturbing 
Completion 
2/14/14

298 CEC x x CUL-3 Cultural Resources Personnel  

Submit letter with names and quals of additional  CR Monitors.

Tennyson 5d pt arrival on site 30-Mar-11

Until Ground 
Disturbing 
Completion 
2/14/14

306 CEC  x CUL-4 Project Documents for Cultural 
Resources Personnel  

Submit weekly schedule and location of activities to CRS and CPM during 
ground disturbance.    AECOM Weekly

Until Ground 
Disturbing 
Completion 
2/14/14

310 CEC x CUL-6 Cultural Resources Report   

Submit a draft CR Report (CRR) if requesting suspension of construction (if 
necessary).  Retain a copy of the draft CRR onsite. Gavaldon > 30d after request to 

suspend construction

Until Ground 
Disturbing 
Completion 
2/14/14

311 CEC x CUL-6 Cultural Resources Report   

Submit documentation of CRR distribution to parties.   

AECOM < 10d of CRR approval

Until Ground 
Disturbing 
Completion 
2/14/14

316 CEC  x  CUL-7 Worker Environmental Awareness 
Program

Conduct WEAP training for all new workers prior to and during gd (including 
landscaping)  Mann

Ends with construction 
inside and outside fence 
2/14/14

Until Ground 
Disturbing 
Completion 
2/14/14

318 CEC x x CUL-8 Construction Monitoring Program   

Submit statement daily during gd if “no cultural resources over 50 years of 
age were discovered”.  AECOM daily Ongoing

Until Ground 
Disturbing 
Completion 
2/14/14

320 CEC  x CUL-8 Construction Monitoring Program   

Submit a summary report of CR-related monitoring and any new DPR 523A 
forms as part of the monthly compliance report.   AECOM Monthly  

To be included 
until the final MCR 
at Construction 
Completion

322 CEC x CUL-8 Construction Monitoring Program   

CR Staff to monitor and maintain daily log on provided forms for all gd activity 
until the Qoaf alluvium is reached.   (including roads) AECOM daily

Until Ground 
Disturbing 
Completion 
2/14/14

323 CEC  x CUL-8 Construction Monitoring Program   

Notify CPM of NCRs w/in 24 hrs, recommend corrective action.

AECOM < 24hr of discovery

Until Ground 
Disturbing 
Completion 
2/14/14
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327 CEC x x CUL-8 Construction Monitoring Program   

Submit documentation of transmittals to Native American representatives 
following discovery of cultural material.   AECOM < 30d upon discovery

Until Ground 
Disturbing 
Completion 
2/14/14

328 CEC x x CUL-8 Construction Monitoring Program   

Submit "discovery" responses from tribes.  

AECOM < 15d of receipt

Until Ground 
Disturbing 
Completion 
2/14/14

330 CEC x x CUL-9 Authority to Halt Construction; Treatment 
of Discoveries   

If cultural material is found, notify agencies (<24 hrs), Tribes (48hrs, as 
appropriate);  submit a DPR 523 form; treat find in accordance with CRMMP. Tennyson < 24hr of discovery Ongoing 

notification

Until Ground 
Disturbing 
Completion 
2/14/14

331 CEC  x CUL-10 WEAP - Cultural Considerations

Implement CRMMP when within 30meters of these sites.  

AECOM Ongoing

Until Ground 
Disturbing 
Completion 
2/14/14

334 CEC x  CUL-10 WEAP - Cultural Considerations

Notify CPM when data recovery is complete.

AECOM < 1w of data recovery 
completion 1-Feb-11

Until Ground 
Disturbing 
Completion 
2/14/14

334 CEC x  CUL-10 WEAP - Cultural Considerations Notify CPM when data recovery is complete. Phase II AECOM < 1w of data recovery 
completion  

335 CEC  x CUL-11 Data Recovery for Large sites   Submit letter report of data recovery. AECOM < 1w of data recovery 
completion  

335 CEC  x CUL-11 Data Recovery for Large sites   Submit letter report of data recovery. Phase II AECOM < 1w of data recovery 
completion  

336 CEC  x x CUL-11 Data Recovery for Large sites   Submit to CPM any draft research paper to be presented at a professional 
organization.   AECOM > 15d pt presentation

354 CEC x x CUL-17 Historic Period Site Mapping and In-Field 
Artifact Analysis

Implement CRMMP within 30 meters of these sites.     AECOM Ongoing

356 CEC  x CUL-18 Compliance with BLN Programmatic 
Agreement   

Comply with BLM Programmatic Agreement.  AECOM Ongoing

385 CEC x x  Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Map groundwater levels within the CVGB within 10 miles of the site. Update 
trend plots and statistical analyses, as data is available. Worley Parsons Ongoing

394 CEC  x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Notify owners within one month of CPM approving compensation analysis.    Worley Parsons < 1m CPM approval of 
comp. analysis

400 CEC x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

CPM to evaluate GW level monitoring program for necessity or modification 
every 5 years.    CPM 5yrs

402 CEC  x Soil & Water-3 Groundwater Well Impact Compensation Notify all owners of the impacted wells within one month of the CPM approval 
of the compensation analysis for increase energy costs. Worley Parsons < 1m CPM approval of 

comp. analysis

403 CEC x  Soil & Water-3 Groundwater Well Impact Compensation
Submit all calculations, calculation agreement letters signed by the well 
owners, and contact information for landowners that do not agree with 
calculations.  

Worley Parsons Ongoing

404 CEC x Soil & Water-3 Groundwater Well Impact Compensation Submit all documentation and calculations r.e. compensation for energy 
costs associated with additional lift requirements. Worley Parsons < 30d after approval

410 CEC  x  Soil & Water-4 Project GW Wells, Pre-Well Installation Submit two copies of any proposed well permit changes. McCord < 10d of submittal or receipt

415 CEC x Soil & Water-5 Construction and Operation Water Use   GW use during construction must not exceed an annual average of 1,368 
afy. Gavaldon Ongoing

418 CEC  x x Soil & Water-6 Waste Discharge Requirements    Submit compliance documentation for the WDRs in Appendices B, C, and D. Worley Parsons < 60d pt waste discharge

419 CEC  x x Soil & Water-6 Waste Discharge Requirements    
Submit (for rev and approve) any change to the design, construction, or 
operation of the evaporation basins, treatment units, or associated storm 
water system pt initiating changes.  

Worley Parsons pt initiating changes

420 CEC x x Soil & Water-6 Waste Discharge Requirements    Submit all monitoring reports required by the WDRs and details of any 
nonconformance.   Worley Parsons Ongoing

430 CEC x x Soil & Water-13 Channel Maintenance Program  Supervise the implementation of a Channel Maintenance Program. Operations Ongoing

431 CEC x  Soil & Water-13 Channel Maintenance Program  Ensure the Project Construction Manager receive training on the Channel 
Maintenance Program. McCord Ongoing

436 CEC x Soil & Water-14 Decommissioning and Closure Plan - 
Water and Wind Considerations

Submit amended Decommissioning Plans should the decommissioning 
scenario change in the future. Operations Ongoing

437 CEC x x Soil & Water-15 Colroado River Flow Mitigation, 
Water Supply Plan

Implement Water Supply Plan mitigation measures. Jeff Harvey Ongoing

441 CEC x  Soil & Water-17 Ground Subsidence Monitoring and 
Action Plan

Submit quarterly reports presenting data and comparison to thresholds 
beginning 3 months following GW production. Worley Parsons quarterly 3m after GW 

production

443 CEC x Soil & Water-17 Ground Subsidence Monitoring and 
Action Plan

Submit a 5-yr monitoring report summarizing findings to date. Operations 5yrs after GW production

445 CEC Soil & Water-18 Water Policy Compliance Water Supply 
Plan

DELETED   
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448 CEC  x x Soil & Water-20 Groundwater Quality Monitoring and 
Reporting Plan

Monitor GW quality and levels semi-annually and submit data semi-annually. Worley Parsons semi-annually

455 CEC x x TRANS-2 Vehicle Weight Limits Retain copies of transportation permits and supporting documentation on-site 
for inspection if requested. Gavaldon  

458 CEC x x TRANS-3 Public ROW Encroachment Retain copies of encroachment permits onsite for inspection for at least six 
months after the start of commercial operation. Operations > 6m after start of operation

468 CEC x TLSN-1 Compliance with Cal Pub Utility 
Commissions (Tline)

Construct Tline in accordance with CA PUC's req's, California Code of 
Regulations, and Southern California Edison’s  EMF reduction guidelines. Watson Ongoing

471 CEC x x TLSN-2 Pre- and Post- Energization 
Maesurements

Measure strengths of EMF before  energization according to (ANSI/IEEE) 
standard procedures.  Submit measurement report. McCord < 60d of test

473 CEC x TLSN-3 Combustible Material Inspections Maintain Tline ROW free of combustible material.  Operations Ongoing

480 CEC x x VIS-2 Temporary and Permanent Exterior 
Lighting 

Notify CPM of lighting complaint resolution/implementation. Gavaldon < 48hr of resolution

481 CEC x VIS-2 Temporary and Permanent Exterior 
Lighting 

Notify CPM that permanent lighting is installed and ready for inspection. Gavaldon pt operation

482 CEC x  VIS-2 Temporary and Permanent Exterior 
Lighting 

If after inspection lighting modifications are needed, notify CPM that 
modifications are complete. Gavaldon < 30d after notification

483 CEC x x VIS-2 Temporary and Permanent Exterior 
Lighting 

Submit any received lighting complaints.   Include proposal to resolve and 
schedule. Gavaldon < 48hr of complaint receipt

484 CEC x x VIS-2 Temporary and Permanent Exterior 
Lighting 

Submit a copy of complaint resolution report. Gavaldon < 30d of resolution

487 CEC VIS-3 Tline setback from I-10 DELETED   
489 CEC  x x VIS-4 Reflective Glare Mitigation   Submit copy of complaint glare resolution form.   Gavaldon < 30d of receipt
490 CEC  x x VIS-4 Reflective Glare Mitigation   Submit any glare complaints, including resolution and schedule. Gavaldon < 48hr of complaint receipt
491 CEC  x x VIS-4 Reflective Glare Mitigation   Notify CPM resolution/implementation for glare complaints.   Gavaldon < 48hr of resolution

496 CEC x WASTE-1 Contaminated Soil Assessment and 
Remediation

If contaminated soil is found during construction, consult with Department of 
Toxic Substances Control, assess and remediate contamination in 
consultation with DTSC and with approval from CPM.  

Gavaldon Ongoing

498 CEC x WASTE-3 Contaminated Soil Assessment and 
Remediation - PE or PG responsibilities

If potential contamination results in stop-work call by PE or PG, notify CPM 
within 24hrs.  Gavaldon < 24hr after stop work

499 CEC x WASTE-3 Contaminated Soil Assessment and 
Remediation - PE or PG responsibilities

If potential contamination is identified, the PE or PG must inspect and submit 
report to agencies any need for sampling/remediation.   Gavaldon < 5d of receipt

506 CEC x x WASTE-7 Waste Management-related 
Enforcement Action Notification

Notify CPM of an impending waste-management enforcement action and 
owners response/resolution. Gavaldon < 10d of notification from 

authorities
507 CEC WASTE-8 Reuse/Recycling Plan DELETED   

540 CEC x x x GEN-3 CBO Payments Submit payments to the CBO in accordance with the agreement between the 
project owner and the CBO.  NextEra ongoing

553 CEC x GEN-6 Special Inspector(s) - Staff Assignment Notify the CPM of the CBO’s approval of replacement inspector. BV < 5d of approval

554 CEC x GEN-6 Special Inspector(s) - Staff Assignment If the special inspector is reassigned or replaced, submit resume of 
replacement to CBO. BV < 5d of replacement

555 CEC x GEN-6 Special Inspector(s) - Staff Assignment Special inspectors submit inspection reports to the CBO and RE. BV Ongoing

556 CEC x GEN-6 Special Inspector(s) - Staff Assignment The special inspector shall submit a final signed report to the RE, CBO, and 
CPM, stating compliance status. BV after construction 

completion

559 CEC x GEN-7 Facility Design Discrepancy 
Documentation

If corrective action is not approved, advise CPM of the reason and the 
revised corrective action to obtain CBO’s approval. McCord < 5d after CBO disapproval

560 CEC x GEN-7 Facility Design Discrepancy 
Documentation

Document and recommend corrective actions for any discrepancy in design 
and/or construction engineering work subject to CBO approval.  Submit 
documentation to CBO for review and approval. 

McCord Ongoing

561 CEC x GEN-8 As-builts, CBO Notification of 
Complietion and Compliance

Retain one set of approved engineering plans, at the project site.   Submit to 
the CPM a statement with location of stored documents. Gavaldon   

562 CEC x GEN-8 As-builts, CBO Notification of 
Complietion and Compliance

Submit to CBO statement of work completed, in conformance with plans and 
ready for inspection.   McCord < 15d  after construction 

completion

564 CEC x GEN-8 As-builts, CBO Notification of 
Complietion and Compliance

Provide CBO with a full set of electronic plans. McCord < 90d after construction 
completion

565 CEC x GEN-8 As-builts, CBO Notification of 
Complietion and Compliance

Notify the CPM after obtaining the CBO’s final approval of work completed. BV < 15d  after construction 
completion

568 CEC x CIVIL-2 RE Stop Work Authority and Notification Submit modified plans to the CBO for review and approval based on these 
new conditions. McCord Ongoing

569 CEC x CIVIL-2 RE Stop Work Authority and Notification Submit CBO approval of modified plans to CPM. BV < 24hr of approval

570 CEC x CIVIL-2 RE Stop Work Authority and Notification RE to stop earthwork if he/she identifies unforeseen adverse soil or geologic 
conditions.  Notify CPM within 24 hrs.  BV < 24hr of discovery

572 CEC x CIVIL-3 CBO Inspection of 2007 CBC 
Compliance

Perform inspections in accordance with the 2007 CBC. Report any 
discrepancies immediately. BV Ongoing

573 CEC  x CIVIL-3 CBO Inspection of 2007 CBC 
Compliance

RE to submit a non conformance report (NCR) < 5d of discovery.   Submit 
details of corrective action < 5d of resolution.   BV < 5d of discovery

575 CEC x CIVIL-4 Final Grading Plans - CBO submittal After completion of finished grading and erosion and sedimentation BV < 30d completion of 
drainage work
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Master Matrix

# Agency Pre-con Const ops COC Title Description Responsibility COC Verification
Date 

Submitted to 
Agency

Agency Status

576 CEC  x STRUC-1
CBO Submittals - Major Structure or 
Facility design Component, Statement of 
Submittal 

control and drainage work, the project owner shall obtain the CBO’s
McCord < 30d after approval

578 CEC x STRUC-2 CBO Submittal - Concrete, Welds, Other 
Structural Activities

If NCR is disapproved the project owner shall notify the CPM within 5 days, 
the reason for the disaproval McCord < 5d of NCR

580 CEC  x STRUC-2 CBO Submittal - Concrete, Welds, Other 
Structural Activities

The project Owner shall transmit a copy of the CBP's Approval or 
disapproval of the NCR corrective Action To the CPM within 15 days McCord < 15d CBO response

581 CEC x STRUC-2 CBO Submittal - Concrete, Welds, Other 
Structural Activities

Submit a copy of the NCR corrective action to the CBO and the CPM. McCord < 5d of resolution

582 CEC  x STRUC-3 CBO Submittal - Design Changes, 
Revised Drawings, Specs, Calcs

Notify the CBO of any intended filing of design changes, and submit revisions 
on a schedule suitable to the CBO.  Watson on a sched suitable to CBO

589 CEC x MECH-1
CBO Submittal -Plan Piping and 
Plumbing System, Final design specs 
and calcs 

Request CBO inspection of any such major piping or plumbing system.
McCord   

608 CEC x x PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

Submit letter of any construction phase schedule changes. SWCA < 5d of identification

609 CEC x x PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

If construction  proceeds in phases, submit maps and drawings. SWCA pt start of each increment of 
construction   

610 CEC x PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

PRS or PRM consult weekly with the superintendent or construction field 
manager to confirm upcoming activity locations. SWCA until gd is completed

613 CEC  x PAL-3 Paleontological Resources Monitoring 
and Mitigation Plan

Copies of the PRMMP shall reside with the PRS, each monitor, the project 
owner’s on-site manager and the CPM. SWCA Ongoing

615 CEC  x PAL-4 Paleontological WEAP
If PRS determines that paleontological materials could be impacted, conduct 
weekly paleo training for all personnel supervising, directing or conducting 
ground-disturbing activity.

SWCA weekly during gd

617 CEC  x PAL-4 Paleontological WEAP Submit resume of any alternative paleo trainer (if applicable).   SWCA Ongoing

621 CEC  x PAL-5 PRS Monitoring and Stop Work Authority Notify CPM of any significant paleo resource encountered. SWCA < 24hrs upon discovery

622 CEC  x PAL-5 PRS Monitoring and Stop Work Authority Notify CPM of any noncompliance related to paleo resources.    SWCA < 24hrs upon discovery

623 CEC  x PAL-5 PRS Monitoring and Stop Work Authority Implement PRMMP, maintain daily logs.   Submit for approval any change in 
paleo monitoring plan.  SWCA Ongoing

624 CEC x PAL-6 Paleontological Resource Curation Retain copies of signed contracts with the designated PRS and other 
specialists; also the Paleontological Resource Report. Operations 3yr after construction 

completion
625 CEC x PAL-6 Paleontological Resource Curation Submit copy of letter to curating institution - if fossils found. SWCA Ongoing

625 CEC x PAL-6 Paleontological Resource Curation

Ensure proper implementation of curation procedures according to the 
PRMMP
Pay fees for curation of paleo materials.  Submit letter of materials transmittal 
to the curation facility to CPM.  

SWCA Ongoing

626 CEC x PAL-7 Paleontological Resuorces Report Submit a Paleontological Resources Report (PRR).  Tetra Tech < 90d after gd

629 CEC  x  TSE-2 Electrical Engineer - Staff Assignment
Civil Engineer - Staff Assignment

 Notify the CPM of the CBO’s approval of the new engineer within five days 
of the approval. Watson < 5d of approval

629 CEC  x  TSE-2 Electrical Engineer - Staff Assignment
Civil Engineer - Staff Assignment

If an engineer is reassigned or replaced, submit resume of replacement.  Watson < 5d of replacement

631 CEC x  TSE-3 Design Discrepancy Submittals

Document and recommend corrective actions for any discrepancy in design 
and/or construction engineering work that has undergone CBO design review 
and approval.  Submit a copy of the CBO’s approval or disapproval of any 
corrective action taken to resolve a discrepancy to the CPM.

BV < 15d of receipt

631 CEC x  TSE-3 Design Discrepancy Submittals
If resolution is disapproved, advise the CPM the reason for the disapproval, 
along with the revised corrective action required to obtain the CBO’s 
approval.

Koser < 5d of notification

644 CEC  x x COMPLIANCE-1 Unrestricted Access Provide CEC staff and delegate agencies or consultants unrestricted access 
to the power plant site. NextEra  

645 CEC x x COMPLIANCE-2 Compliance Record   
The project owner shall maintain project files on-site. Gavaldon to turn over 

hard copies to Ops on 
3/31/14.

 

646 CEC x x COMPLIANCE-2 Compliance Record   Energy Commission staff and delegate agencies shall be given unrestricted 
access to the files. Operations  

647 CEC x x x COMPLIANCE-3 Compliance Verification Submittals
The project owner is responsible for the delivery and content of all verification 
submittals to the CPM, whether such condition was satisfied by work 
performed or the project owner or his agent.

NextEra  

652 CEC x x x COMPLIANCE-8 Confidential Information Submit confidential information to CEC Executive Director with a request for 
confidentiality. Gavaldon Ongoing

655 CEC x COMPLIANCE-11 Unplanned Permanent Facility Closure   Submit an on-site contingency plan. McCord > 90d of CPM determination

656 CEC x COMPLIANCE-12 Unplanned Permanent Facility Closure   In the event of an unplanned permanent closure, notify agencies take all 
necessary steps to implement the on-site contingency plan.  Gavaldon < 24 hrs of closure
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Master Matrix

# Agency Pre-con Const ops COC Title Description Responsibility COC Verification
Date 

Submitted to 
Agency

Agency Status

657 CEC x x x COMPLIANCE-13 Post Certification Changes to the 
Decision

Petition the Energy Commission to delete or change a condition of 
certification, modify the project design or operational requirements and/or 
transfer ownership of operational control of the facility.

NextEra Ongoing
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Appendix A 
Equipment List and Rating 

AQ-SC5 

Diesel Engine Emissions Monitoring and Reporting 

 
 
 









Equipment Type Brand /Model
Registration 

Number Expiration Date Serial Number Engine Year Horsepower Tier Rating Contractor Rental Company
Mobilization 

Date
Demobilization  

Date Notes

Drive Engine CAT C7 Acert
148483

8/31/2013 NA NA NA III SouthWest Drilling SouthWest Drilling
(Recorded 
9/20/2011) 10/1/2011 Removed from site.

Drive Engine CAT C7 Acert
148484

8/31/2013 NA NA NA III SouthWest Drilling SouthWest Drilling
(Recorded 
9/20/2011) 10/1/2011 Removed from site.

Air Compressor Atlas Copco
152484

8/31/2013 JPEC-0005 NA NA III SouthWest Drilling CAT/Johnson
(Recorded 
9/20/2011) 10/1/2011 Removed from site.

Engine DDC Diesel
130415

3/31/2014 NA NA NA III SouthWest Drilling ARB Portable Equipment
(Recorded 
9/20/2011) 10/1/2011 Removed from site.

Sweeper Broce Broom
VH3U58

NA 807664 2010 84 III Sukut RSC
(Recorded 
9/20/2011)

Dozer CAT 834B
CS8P98

NA 34-07 2007 475 III Sukut Sukut 9/19/2011 3/22/2012

Dozer CAT 824C
YA9K67

NA 24-12 2007 354 III Sukut Sukut 9/29/2011 8/2/2013

Motor Grader CAT 16G
SC5M77

NA 2801-16 2009 297 III Sukut Sukut 10/6/2011 8/2/2013

Scraper CAT 657
PC8Y97/HB3
G78 NA 57-21 2007 600 III Sukut Sukut

(Recorded 
9/20/2011) 4/9/2012 Removed from site

Backhoe CAT 692
KK7C43

NA 430-D NA NA III SouthWest Drilling SouthWest Drilling
(Recorded 
9/20/2011) 10/1/2011 Removed from site.

Motor Grader CAT 140H
UN7F66

NA 4068 NA NA III Sukut Miller Blades
(Recorded 
9/20/2011) 9/23/2011 Removed from site.

Scraper CAT 657
TH4G47/UK3
K99 NA 57-22 2010 440 III Sukut Sukut 9/28/2011 4/20/2012 Removed from site

Scraper CAT 657
XK3J33/GP8T
95 NA 57-60 2007 440 III Sukut Sukut 9/28/2011 4/11/2012 Removed from site

Scraper CAT 657
DF9C83/DG6
M34 NA 57-66 2006 600 III Sukut Sukut 9/28/2011 4/12/2012 Removed from site

Scraper CAT 657
VT6M63/FJ6T
95 NA 57-63 2006 440 III Sukut Sukut 9/29/2011 4/20/2012 Removed from site

Scraper CAT 657
RX8U86/NP6
Y75 NA 57-33 2007 440 III Sukut Sukut 9/29/2011 4/10/2012 Removed from site

Scraper CAT 657
AF3R99/AN5
G44 NA 57-28 2010 440 III Sukut Sukut 9/30/2011 4/13/2012 Removed from site

Scraper CAT 657
CW5Y75/GJ9
T48 NA 57-29 2010 440 III Sukut Sukut 10/4/2011 4/10/2012 Removed from site

Scraper CAT 657
KG5B54/SG3
N43 NA 57-64 2010 440 III Sukut Sukut 10/4/2011 7/26/2013

Water Wagon CAT 651
CF4M43

NA 51-83 2006 540 III Sukut Sukut 9/29/2011 4/4/2012

Skiploader John Deere
NA

NA NA NA NA III Sukut Sukut 9/19/2011 9/28/2011 Used less than 10 days onsite.

Skiploader CAT 414E
HFSK47

NA NA 2007 93 III Sukut Johnson 7/25/2013  

Skiploader CAT 414E
AR9L48

NA NA 2007 93 III Sukut Johnson 8/2/2013

Backhoe CAT 420F
SU4H75

2010 92 III Sukut Johnson 8/5/2013

Scraper CAT 623
XE5H67

NA NA 1985 350 III Sukut Sukut 9/28/2011

Motor Grader 16G CAT 16G
HK8W79

NA NA 2009 298 III Sukut Miller Blades 9/19/2011 8/2/2013

Dozer CAT D9T
EV5K99

NA 90-34 2005 410 III Sukut Sukut 9/28/2011 3/8/2012

Skiploader CAT 414E
CL7M35

NA NA 2007 78 III Sukut Sukut 9/27/2011 10/7/2011 Removed from site

Generator
Atlas Copco QAS-
30

645888
NA 645888 NA NA NA Sukut RSC

(Recorded 
9/20/2011) 10/1/2011 Removed from site

Generator Airman -SDG60S
1473A20166

NA 689 NA NA NA SouthWest Drilling SouthWest Drilling
(Recorded 
9/20/2011) 10/1/2011 Removed from site

Sukut Master Equipment List
Genesis Solar Energy Project



Equipment Type Brand /Model
Registration 

Number Expiration Date Serial Number Engine Year Horsepower Tier Rating Contractor Rental Company
Mobilization 

Date
Demobilization  

Date Notes

Sukut Master Equipment List
Genesis Solar Energy Project

Generator Kohler 400 Kw
138194

5/31/2013 403015 NA 99 III Sukut Kohler Rental
(Recorded 
9/20/2011) WI Lic. Plate 555501

Generator MQ Power
147014

3/31/2012 1101821 NA NA III SouthWest Drilling United Rentals
(Recorded 
9/20/2011) 10/1/2011 Removed from site

Generator NA
148485

8/31/2013 NA NA NA III SouthWest Drilling SouthWest Drilling
(Recorded 
9/20/2011) 10/1/2011 removed from site

Generator Kohler 400 Kw
138189

5/31/2013 403010 NA 99 III Sukut RSC 10/1/2011

Generator MQ Power 400 Kw
143594

5/31/2014 2263 NA NA III Sukut RSC 10/11/2011 1/30/2012

Motor Grader CAT 140H 
LJ6V63

NA NA NA NA III Sukut Miller Blades 10/17/2011 10/24/2011

Scraper CAT 613
FW6W46

NA NA NA NA III Sukut Miller Blades 10/17/2011 11/14/2011

Backhoe CAT 420E
GH8F30

NA NA NA NA III Sukut United Rentals 10/12/2011 8/2/2013

Roller BOMAG 177D
HV4A78

NA NA NA NA III Sukut United Rentals 10/20/2011 10/21/2011

Motor Grader CAT 16G
VX6L67

NA NA NA NA III Sukut Miller Blades 10/25/2011 8/2/2013

Scraper CAT 657
WN3G47/TP5
D95 NA 57-59 NA 440 III Sukut Sukut 10/25/2011 8/2/2013

Scraper CAT 657
VR9W59/DU
7M84 NA 57-41 NA 440 III Sukut Sukut 10/28/2011 8/2/2013

Scraper CAT 657
XG9N34/NY8
599 NA 57-40 NA 440 III Sukut Sukut 11/3/2011 4/10/2012

Scraper CAT 657
NX6E67/XF4
H83 NA 57-56 NA 440 III Sukut Sukut 11/3/2011 4/10/2012

Skiploader CAT 414E
KF6F93

NA NA 2007 78 III Sukut Sukut 11/3/2011

Water Pull CAT
EINUN7B76

NA NA NA NA III Sukut Sukut 11/4/2011

Scraper CAT 657
LK5B78/PP9G
75 NA 57-41 NA 440 III Sukut Ren Trac 11/9/2011 4/12/2012

Scraper CAT 657
GW6L96/PG6
J43 NA 1265 NA 440 III Sukut Rent Trac 1/9/2012 8/16/2013

Scraper CAT 657
TP8386/4F55
38 NA 1257 NA 440 III Sukut Rent Trac 1/9/2012 8/16/2013

Scraper CAT 657
GT4449/T4G
N36 NA 1229 NA 440 III Sukut Rent Trac 1/10/2012 8/22/2013

Scraper CAT 657
PD6T47/TM7
F56 NA 1248 NA 440 III Sukut Rent Trac 1/10/2012 8/1/2013

Scraper CAT 657
XC3E93/VX8L
63 NA 1355 NA 440 III Sukut Rent Trac 1/11/2012 8/22/2013

Generator 70 Kw
140035

NA 701672 NA NA III Sukut RSC 11/15/2011 1/13/2012

Motor Grader CAT 140
TY7U66

NA NA 209 185 III Sukut Johnson 8/22/2013

Forklift Hyster H360 HD
BE3X94

NA NA 2010 55 III Sukut Johnson 8/22/2013

Forklift Skytrack JLG
NL5346

NA NA NA NA NA Sukut RSC 11/10/2011 3/26/2012

Backhoe JD 310
XK3X55

NA NA NA NA III Sukut RSC 11/30/2011 1/13/2012

Skiploader JD 210
NA

NA NA NA NA III Sukut RSC 11/12/2011 3/5/2012

Water Wagon CAT 651
FRX8T76/R43
TG49 NA 37-05 NA NA III Sukut Sukut 1/3/2012 4/6/2012

Generator 500 Kw
139957

8/31/2013 55-500 NA NA III Sukut RSC 1/3/2012



Equipment Type Brand /Model
Registration 

Number Expiration Date Serial Number Engine Year Horsepower Tier Rating Contractor Rental Company
Mobilization 

Date
Demobilization  

Date Notes

Sukut Master Equipment List
Genesis Solar Energy Project

Scraper CAT 623 SF9V87 NA 1 2007 330 III Sukut Miller Blades 1/16/2012
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Appendix B 
Biological and Botany Reports 

BIO-8: Impact Avoidance and Minimization Measures 

BIO-19: Special-Status Plant Impact Avoidance, Minimization and Compensation   
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Page 6 GSEP Biological Resources Monthly Compliance Report – December 2013 
  

roads there is a maximum speed limit of 25 MPH.  Cal Trans began dirt 
moving activities to allow completion of a drainage across the Access Road 
within the Cal Trans Right-of-Way.  This activity is not being monitored by 
Project Biologists.    Additional access road work included the completion of 
removal of dirt used to widen the Emergency Crossing for earlier large 
construction item deliveries and the placement of rip-rap along the eastern 
plant site access road.  These activities were monitored by Project Biologists. 
No sensitive species were found during access road monitoring activities 
during the month of December.   

o BMs monitored dust suppression activities and water activities that had 
potential to result in ponding water.  These activities were monitored daily to 
verify that ponding water was minimized and that water was spread and mixed 
with soil to prevent raven and other predator attraction.  Ponding water at 
water tanks was minimized by scheduled water tank pad maintenance.  
Following notification to agencies by the Genesis compliance team, water is at 
times discharged into the Heat Transfer Fluid (HTF) pit.  The water is then 
pumped from the HTF pit to the evaporation ponds. Compliance team 
agreements with the agencies included the use of netting, flagging and pumps 
at the HTF pit to reduce potential impacts to wildlife.  These agreements have 
been reviewed with the compliance team.   

o In accordance with conditions, if reportable spills of significant materials 
occurred, contaminated soils from spills and drips were reported to DB and 
cleaned up.  The contaminated soil associated with HTF will be disposed of in 
accordance with the conditions at the onsite bioremediation area.  No 
reportable HTF leaks or contaminated soil were reported to the DB by 
management.  

o During spoils redistribution outside of the fenced plant site, west of Unit 2 
Block 3, HTF odor was noted in the soils.  Management coordinated with the 
BLM representative regarding soil handling and testing.  

� Evaporation Pond Monitoring 
o One day per month operational evaporation ponds are monitored.  Monitoring 

for bird activity and mortalities is conducted for two hours in the morning, one 
hour mid-day, and two hours in the evening.  The ponds are checked on a 
more frequent incidental basis for presence of general wildlife and need for 
repair.  Areas requiring repair were identified and reported to compliance.  
HTF odors were noted coming from the ponds and reported to compliance.  











 

 

  





 

 

  





















Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/2/2013 
  

Monitor: Eric German   Start Time: 5:45:00 AM Stop Time: 3:45:00 PM  
Weather Conditions: Cloudy, Clouds: 70%, Pcp: None   Attachments:   
High Temp (°F): 66 Low Temp (°F): 40   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0545 and throughout day, monitor access road. 0600 attend jha with construction crew and orient bio to site. 0815 
office. 0900 inspect evap ponds. No avian findings. 915 inspect north perimeter unit 1. Filled in previous fox digs to 
help determine fox presence and activity. 1300 investigate bird mortality. ACC PB1. Non-descript little brown bird. 
Possible female house finch. 1350 phone message to USFWS re: bird. 1400 meeting. 1430 replace camera card at 
NW corner unit 1. 1445 inspect fence damage SW corner unit 2. Tortoise fence intact. Still effective with excluding 
tortoise. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  Discuss covering bins with compliance. 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Service crossing dirt and drain pipe 
removal. 

Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   4: 2 flying, 2 perched. 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Report of DKF along access road in morning. Near plant site in 25 mph zone. 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/2/2013 
  

Monitor: Matt Kedziora   Start Time: 5:50:00 AM Stop Time: 4:30:00 PM  

Weather Conditions: 
Partly Sunny, Clouds: 50%, Pcp: 
None 

  
Attachments:  

 

High Temp (°F): 70 Low Temp (°F): 45   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0550 tailboard. 0630 monitor dirt removal at first access bridge at main gate (old DT grate area).1000-1130 walk 
eastern channel in Unit 2, look at veg, hand pull Saharan mustard and small salt cedar.1200 remove live tarantulas 
from road and release offsite.1330 crew begins removal of pipe extensions following initial dirt removal.1630 end of 
day. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place?   X N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training?   X N/A 
Speed limit observed by all project personnel?   X N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Cleared area prior to dirt removal outside 
fenced area, Unit 2 bridge 

Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   2- 0735 and 0908 at monitor site 
All ESAs and other bio-related exclusion areas marked and avoided?   X N/A 
Additional Notes: Species encountered CORA, SAPH, RRHA, LOSH. 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/3/2013 
  

Monitor: Eric German   Start Time: 5:45:00 AM Stop Time: 3:15:00 PM  

Weather Conditions: 
Partly Sunny, Clouds: 50%, Pcp: 
None 

  
Attachments:  

 

High Temp (°F): 75 Low Temp (°F): 48   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0545 and throughout day, monitor access road. Removed and released one tarantula. 0600 attend contractor jha. 0620 
clear area west of unit 2. No sensitive species findings. 0745 discussed htf odor from spoils being moved with 
management. Management feels that odor is non significant background odor but will have spoils tested after 
redistribution to confirm that dirt being moved is not still contaminated. 1000 inspect pb1 ACC inside structure. No 
avian findings. 1200 CORA point observations. 1330 inspect evaporation ponds. No new findings. 1430 inspect 
service crossing work area for sensitive wildlife. No findings. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  Litter southern portion of unit 2 and unit 1. 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   OTF west of unit 2. 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   8: 4 competing for trash (flying), 4 flying 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: House finch, RTHA, prairie falcon, CORA. 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/3/2013 
  

Monitor: Matt Kedziora   Start Time: 5:55:00 AM Stop Time: 4:30:00 PM  

Weather Conditions: 
Partly Sunny, Clouds: 10%, Pcp: 
None 

  
Attachments:  

 

High Temp (°F): 75 Low Temp (°F): 48   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0615 clear area receiving dirt-west side of Unit 2. Paddle wheel excavator bringing dirt from inside fence and 
spreading along west side fence. 0730-end monitoring here due to smell from oil in soil, as directed by Eric. 
0800-1200- DETO fence walk, both Units. 
1230-1430- CORA surveys. 
1430-1630- final clearing of soil laydown area, check in with soil work at access bridge at main entrance- no activity. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place?   X N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training?   X N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Cleared soil transfer site west of west-side 
fence in Unit 2 

Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   Conducted Unit 1 and 2 fence walks today 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   1045- (2) southern fence Unit 1, plus those 

observed during formal CORA surveys 
All ESAs and other bio-related exclusion areas marked and avoided?   X N/A 
Additional Notes: Species- PRFA, HOFI, CORA, HOLA, RTHA. 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/4/2013 
  

Monitor: Eric German   Start Time: 7:45:00 PM Stop Time: 6:15:00 PM  

Weather Conditions: 
Partly Sunny, Clouds: 20%, Pcp: 
None 

  
Attachments:  

 

High Temp (°F): 55 Low Temp (°F): 53   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0745 monitor access road. No mortalities found. 0815 inspect evaporation ponds. Noted netting loose puckering due 
to wind. 0830 report of dkf on site north unit 1 laydown. Investigated-fox not found. 1000 meeting. 1030 office. 1230 
visual of fox unit 1. Left phone message with CDFW veterinarian. Gates opened and fox did not flush. Moved to NW 
laydown (boneyard). Left phone message with CDFW vet. Monitored until dark then closed gates. Could not 
determine egress. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  Picked up access road litter. 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   3 flying. 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: MODO 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/4/2013 
  

Monitor: Matt Kedziora   Start Time: 5:48:00 AM Stop Time: 4:30:00 PM  
Weather Conditions: Windy, Clouds: 25%, Pcp: None   Attachments:   
High Temp (°F): 57 Low Temp (°F): 52   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0555 tailboard 
0630- clear west of fence on west side of Unit 2; soil laydown fill 
0730-0830- clear service access bridge soil work area prior to work, main gate  
0830- receive Bug and Jitter on receiver- live ping 
0911- change GKBCG005; batteries low 
0925- crew now onsite at service Access Bridge soil work area 
1015- change GMACG002; batteries 44%. Receive Honey on receiver- live ping 
1038- 4 cora AR pole 36 
1100-1130- look for Yentl 
1130-1200- monitor service access bridge 
1200- to office to download pics 
1230-1530- work with Eric to attempt to flush fox from inside fence, Unit 1 north side 
1530-1630- end day monitoring soil removal from service access bridge near main entrance 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place?   X N/A 
Trash and debris contained and disposed of in proper manner?   X N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training?   X N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? 
X   

Cleared soil movement areas prior to work 
(1 at service access bridge at main gate, 1 
at west side fence outside Unit 2) 

Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   4 perched at Access Road pole 38 at 1030 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species noted: HOLA, HOFI, AMKE, Fox, CORA 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/5/2013 
  

Monitor: Eric German   Start Time: 8:00:00 AM Stop Time: 4:00:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 55 Low Temp (°F): 42   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0800 inspect access road. 0830 report of DKF north unit 1 laydown. Fox seen and followed to west side of unit 1. 
Gates opened. Possible fox egress and gates closed. 1130 inspect evap ponds. One green winged teal?, one gull and 4 
avocets seen.  The teal was on the south pond netting. The others were to the south of ponds. 1230 report of DKF 
unit 1 block 8. 1400 meeting. 1430 office. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   3 flying 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: CORA, Gull, American Avocet, teal 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/5/2013 
  

Monitor: Matt Kedziora   Start Time: 5:55:00 AM Stop Time: 4:30:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 55 Low Temp (°F): 32   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0555- tailboard 
0630- clear service access bridge dirt work area 
0630-0830-monitor service access bridge dirt work area 
0830-1100- try to find and push fox out gate in NW corner Unit 1 near boneyard; reported sighted again today by 
construction crew.  
1100-1145- receive live ping for Flash at GKBMR002 and changed camera card 
1200-1230- office to download card 
1245-1400- monitor dirt work at service access bridge 
1400-1500-organize camera and telemetry data 
1500-1600-monitor dirt work at service access bridge 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress?   X N/A 
Access road signs in place?   X N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training?   X N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Bridge dirt work area outside fence cleared 
prior to work 

Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   1- 1030, Unit 1 SW side, 2 seen at bridge 

work area 1500 
All ESAs and other bio-related exclusion areas marked and avoided?   X N/A 
Additional Notes: Species seen- CORA, HOLA, MAKE, RTHA, LOSH, Barn owl, fox 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/6/2013 
  

Monitor: Eric German   Start Time: 7:45:00 AM Stop Time: 1:30:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 55 Low Temp (°F): 41   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0745 and throughout day inspect access road. No mortality findings. 0915 inspect evap ponds. 2 mallards noted on 
south pond netting.  1000 inspect unit 1. No new findings. 1100 office.  1200 discuss rock delivery and placement 
activity east of main bridge, channel d. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits?  X  N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  Noted that 2 uncovered dumpsters se pb2 

have been removed. 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Rock delivery 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.   X N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Mallard duck 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/6/2013 
  

Monitor: Matt Kedziora   Start Time: 5:55:00 AM Stop Time: 2:30:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 57 Low Temp (°F): 32   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0555-0615- tailboard 
0630-0730-clear service access bridge 
0730-0830- receive Stripe live ping at GKBMR003 
0830-1000- check evaporation ponds, then check NW corner of Unit 1 for digging 
1030- go to main access bridge, clear before Sukut receives load of rock, to be placed along paved access road, load 
arrives 1115 
1200-1230- office to download camera card and return telemetry equipment 
1230- return to main access road to wait for another load of rock 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place?   X N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training?   X N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? 

X   

Cleared service access bridge for final dirt 
removal cleanup AND prior to rock 
delivery and placement along road outside 
fence 

Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   2 flying 0730 main gate 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species seen- mallard, HOFI, RTHA, LOSH 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/9/2013 
  

Monitor: Eric German   Start Time: 5:30:00 AM Stop Time: 3:30:00 PM  
Weather Conditions: Windy, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 50 Low Temp (°F): 39   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0530 and throughout day, monitor access road. 0600 attend contractor tailboard. 0630 clear area east of main bridge 
channel D for rock placement. No sensitive resources observed. 0700 monitor placement of rock rip rap east of main 
bridge. 0845 inspect evap ponds. Noted some htf odor. No other new findings. 1145 inspect laydowns north unit 1 
for fox. 1245 office. 1400 meeting. 1430 escort compliance to fence maintenance locations. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?   X N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel?  X  Reported to compliance. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Area east of main bridge, otf, channel d. 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.   X N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   1 perched. 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: American kestrel, LOSH. 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/10/2013 
  

Monitor: Eric German   Start Time: 7:45:00 AM Stop Time: 2:45:00 AM  
Weather Conditions: Windy, Clouds: 5%, Pcp: None   Attachments:   
High Temp (°F): 53 Low Temp (°F): 41   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0745 and throughout day inspect access road. 0830 DKF telemetry throughout day. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  Picked up access road litter. 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel?  X  N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   1 on fence. 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: LOSH 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/10/2013 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 3:05:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 55 Low Temp (°F): 32   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0615 attended construction crew tailboard meeting 
0630-0700 checked evap ponds 
0715-0900 walked unit 1 for DT fence inspection 
0900-1500 monitored unit 1, fixed small gaps in DT fence, checked access road, replaced plywood on isolation panel 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   Two ravens observed on west boundary of 

unit 1 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Red tailed hawk 
Kestrel 
Loggerhead shrike 
Tarantula 
Sage sparrow 
Raven 
California gull 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/11/2013 
  

Monitor: Eric German   Start Time: 7:45:00 AM Stop Time: 2:45:00 PM  
Weather Conditions: Sunny, Clouds: 10%, Pcp: None   Attachments:   
High Temp (°F): 60 Low Temp (°F): 34   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0745 and throughout day inspect access road. Picked up litter. 0830 inspect unit 1 for fox sign. 1000 meeting. 1130 
search for missing fox. 1215 report of water leaking at evap pond fill pipe.  Reported by compliance. 1330 office. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel?  X  Some vehicles appeared to be going faster 

than other vehicles on access road. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.   X N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   2 flying 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Red-tailed Hawk. Bullock's Oriole mortality-salvaged from beneath acc pb2 and placed in freezer after 

contacting USFWS. 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/11/2013 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 5:00:00 PM  

Weather Conditions: 
Partly Sunny, Clouds: 25%, Pcp: 
None 

  
Attachments:  

 

High Temp (°F): 60 Low Temp (°F): 39   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0830 conducted monthly evaporation pond monitoring 
0900-0945 monitored installation of bollards at emergency crossing 
1000-1100 monitored/inspected unit 1 
1100-1300 conducted evap pond monitoring 
1300-1430 moved kit fox camera in NW unit 1 
1430-1700 conducted monthly evap  
Pond monitoring 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.   X N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Ring-billed gull 
Red tailed hawk 
Loggerhead shrike 
Kestrel 
Rock wren 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/12/2013 
  

Monitor: Eric German   Start Time: 7:45:00 AM Stop Time: 2:45:00 PM  
Weather Conditions: Cloudy, Clouds: 50%, Pcp: None   Attachments:   
High Temp (°F): 60 Low Temp (°F): 46   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0745 and throughout day inspect access road. 0815 investigate fox digs unit 1. Placed pallets at north and NW gates 
to encourage fox to exit at locations (providing cover). 1000 unit 2 perimeter fence inspection. Noted litter still 
present at south unit 2 fence. 1145 inspect evap ponds. Htf odor noted could be from remediation area. Noted sheen 
on south pond water. No avian findings. Noted leak repaired from previous day still has small drip. 1215 inspect unit 
1 laydowns and northern block areas for dkf. Fox not located. 1330 remove and release 1 tarantula. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  Reported to compliance 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? 

 X  
Reports of speeding following layoff of 
group of employees. One jack rabbit 
mortality found on round following egress. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   1 perched on fence. 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Prairie falcon. Northern harrier house finch. CORA 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/12/2013 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 4:30:00 PM  
Weather Conditions: Cloudy, Clouds: 90%, Pcp: None   Attachments:   
High Temp (°F): 60 Low Temp (°F): 39   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0610-0630 checked evaporation ponds 
0700-0835 walked unit 2 for DT fence inspection 
0900-1030 monitored installation of sign posts along access road 
1110-1630 checked kit fox camera cards and set up kit fox camera 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Cleared areas for placement of sign posts 
on access road 

Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   Two ravens flying over unit 2 power block 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Red tailed hawk 
Says phoebe 
Black phoebe 
Prairie falcon 
Turkey vulture 
Black tailed jackrabbit 
Loggerhead shrike 
American kestrel 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/13/2013 
  

Monitor: Eric German   Start Time: 7:45:00 AM Stop Time: 1:45:00 PM  
Weather Conditions: Sunny, Clouds: 10%, Pcp: None   Attachments:   
High Temp (°F): 65 Low Temp (°F): 43   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0745 and throughout day inspect access road. 0845 inspect common area. Noted one raven at a dumpster. Flushed. 
0915 inspect unit 1 for on-site dkf. Noted tracks inside fence in vditch.  Also, noted environmental waste removal 
from storage locations. Clean up of contaminated soil at water treatment. Unit 1 block 5 row 1 htf clean up 
scheduled. 1130 placed wooden pallets proximate to gates NW unit 1 to provide change in structure to attract inside 
the fence wildlife. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel?   X Observed vehicles, appeared to follow 

speed limits. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X Construction activities inside fence. 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.   X N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   2 perched. 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: N/A 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/13/2013 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 2:00:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 65 Low Temp (°F): 43   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0615 attended construction crew tailboard meeting 
0700-0800 checked evaporation ponds 
0830-1000 worked on kit fox monitoring 
1030-1400 monitored unit 1, completed fence checks, set up kit fox cameras, released unharmed captured snake 
south of project site 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   One raven perched on wooden power pole 

in common area 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Sidewinder 
Red tailed hawk 
Kestrel 
Prairie falcon 
Loggerhead shrike 
Says phoebe 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/16/2013 
  

Monitor: Eric German   Start Time: 8:40:00 AM Stop Time: 10:45:00 AM  

Weather Conditions: 
Partly Sunny, Clouds: 15%, Pcp: 
None 

  
Attachments:  

 

High Temp (°F): 61 Low Temp (°F): 53   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0900 inspect unit 1 perimeter. Opened NW gates for dkf egress. Noted litter along south inside fence, reported to 
compliance. 0945 inspect evap ponds.  Noted colored discharge into north evap pond. No strong odors. Both grebe 
mortalities remain in place. 1045 off site. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place?   X N/A 
Trash and debris contained and disposed of in proper manner?  X  Reported to compliance. 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X Construction activities inside fence. 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.  X  N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: N/A 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/16/2013 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 3:00:00 PM  
Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   
High Temp (°F): 72 Low Temp (°F): 42   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0615 attended construction crew tailboard meeting 
0630-0700 checked evaporation ponds 
0700-1045 conducted bi-weekly raven monitoring 
1100-1130 checked on barn owl roost sites in unit 2 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   Two ravens perched on t-line pole along 

access road 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Red-tailed hawk 
Kestrel 
Loggerhead shrike 
Says phoebe 
Rock wren 
Raven 
House finch 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/17/2013 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 4:00:00 PM  
Weather Conditions: Sunny, Clouds: 10%, Pcp: None   Attachments:   
High Temp (°F): 76 Low Temp (°F): 44   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0630 attended construction crew tailboard meeting 
0630-0700 checked KF hole in NW unit 1 
0700-0730 checked evaporation ponds 
0800-1000 walked unit 2 for DT fence inspection                                           1030-1600 conducted kit fox surveys 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   Two ravens flying over power block 1 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Red tailed hawk 
Kestrel 
Prairie falcon 
Loggerhead shrike 
House finch 
Says phoebe 
Ring billed gull 
Horned lark 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/18/2013 
  

Monitor: Eric German   Start Time: 8:30:00 AM Stop Time: 4:00:00 PM  
Weather Conditions: Cloudy, Clouds: 80%, Pcp: None   Attachments:   
High Temp (°F): 66 Low Temp (°F): 51   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0830 and throughout day monitor access road. 0900 inspect guard install activities. Activities monitored. 0930 
inspect unit 1. Noted two ravens, one red tail, and small group of sparrows. 1215 contacted public vehicle at access 
road. Informed driver of BLM road to north and east of guard shack. Informed management. 1315 inspect 
evaporation pond. Noted live gull perched. The two grebe mortalities remain in netting. No other avian findings. 
1330 and throughout afternoon binocular scanned mirror rows in northern blocks for mortalities. One mortality ( bird 
parts) found. Terrace g/H row 48. 1340 noted foaming agent attached to fire water spray nozzles, labeled 3% 
buckeye platinum AFFF. 1350 investigated htf leak unit 1 F/E  43. 1440 phone message USFWS LE regarding wing 
of unknown bird, salvaged and placed in freezer. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   Public vehicle drove across right of way. 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   5, perching/foraging, 1 making auditory 

calls 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Gull species, sparrow species. 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/18/2013 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 3:30:00 PM  
Weather Conditions: Cloudy, Clouds: 85%, Pcp: None   Attachments:   
High Temp (°F): 72 Low Temp (°F): 46   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0615 attended construction crew tailboard meeting 
0620-0720 installed temporary DT fence unit 2 SW corner 
0730-1318 monitored installation of guard rails 
1330-1540 walked unit 1 DT fence inspection 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   One raven perched on wind fence west 

side of unit 1 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Raven 
Red-tailed hawk 
Kestrel 
Prairie falcon 





 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/19/2013 
  

Monitor: Eric German   Start Time: 5:45:00 AM Stop Time: 6:30:00 PM  
Weather Conditions: Windy, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 56 Low Temp (°F): 51   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0545 and throughout day, monitored access road. Traffic backed up behind my vehicle while I was driving-nighttime 
speed limit of 25. 0610 inspect north unit 1 for dkf. Noted prints at NW vehicle gates. Fox also seen on camera at 
NW vehicle gate. 0745 discuss plan of day with bio and confirm fence crew activities. 1230 discuss dkf with other 
project member. 1400 meeting. 1430 office. 1545 inspect evap ponds. No new findings. 1600 monitor area of known 
on site fox activity. Open gate and monitor for exodus. Fox not seen leaving. 1800 close gate. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  Site is becoming cleaner. 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel?  X  Reports of speeding by laid off workers. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   3: 2 flying , 1 perched. 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Reports of kit fox along west end of access road between 0500 and 0600. 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/19/2013 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 3:00:00 PM  
Weather Conditions: Sunny, Clouds: 10%, Pcp: None   Attachments:   
High Temp (°F): 65 Low Temp (°F): 45   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0615 attended construction crew tailboard safety meeting 
0630-1100 monitored installation of guard rail along access road 
1130-1430 conducted kit fox telemetry searches and downloaded wildlife camera cards 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   cleared area for guard rail installation 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.   X N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: N/A 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/20/2013 
  

Monitor: Eric German   Start Time: 7:00:00 AM Stop Time: 2:00:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 66 Low Temp (°F): 53   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0700 report of vehicle strike along access road. Surveyed access road. Fox tracks noted. 1 bird mortality found near 
structure 34. 0800 and throughout day monitored access road. Removed avian mortality 0930. Contacted USFWS LE 
regarding mortality at 0950. 1015 inspect evap ponds. No new findings. 1130 inspect north unit 1 for dkf sign. No 
sign found. 1200 office. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   3 foraging and flying. 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: White-crowned Sparrow. 





 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/23/2013 
  

Monitor: Matt Kedziora   Start Time: 7:00:00 AM Stop Time: 3:05:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 77 Low Temp (°F): 38   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0700-0720- meet with Ron at Guard shack and discuss day 
0730-0930- walk Unit 2 outside fence 
0930-1100- walk SW half in Unit 1 
1100-1145- look at evaporation ponds; same grebes noted in past in netting; no new birds present 
1145-1300- look in NE channel Unit 2 for weed loads and for BUOWs 
1300-1345- office 
1345-1500- fix camera GKBMR002 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits?   X N/A 
Only approved access roads utilized for ingress and egress?   X N/A 
Access road signs in place?   X N/A 
Trash and debris contained and disposed of in proper manner?  X  Trash outside of fence accumulated, seen 

during external fence walk 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training?   X N/A 
Speed limit observed by all project personnel?   X N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   1106- (2) north of Unit 1- flying 
All ESAs and other bio-related exclusion areas marked and avoided?   X N/A 
Additional Notes: SPECIES- prairie falcon, rock wren, HOFI, says phoebe, LOSH 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/23/2013 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 3:30:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 72 Low Temp (°F): 43   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0615 attended construction crew tailboard meeting 
0615-0640 checked evaporation ponds 
0700-0710 met Matt K at guard shack 
0730-0917 conducted kit fox searches 
0920-1050 walked half of unit 1, Matt walked other half 
1115-1520 conducted kit fox searches, swapped out camera cards 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   Units 1 and 2 walked for DT fence 
inspection 

Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   Three ravens flying around common area 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Red tailed hawk 
Loggerhead shrike 
American kestrel 
Raven 
Says phoebe 
Prairie falcon 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/24/2013 
  

Monitor: Matt Kedziora   Start Time: 5:55:00 AM Stop Time: 11:00:00 AM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 57 Low Temp (°F): 41   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600- Sukut tailboard 
0630-0730- monitor evaporation ponds for birds 
0730-0930- drive inside fenceline Unit 1 looking for fox digs, look for fox in boneyard, under pallets/in pipes, etc, 
    -7 dumpsters in laydown/boneyard area with large amounts of food trash uncovered and CORA present 
0930-1030- review weed loads under solar field Unit 1- primary vegetation includes Plantago, Geraea, Brassica, 
Lotus sp. 
1000-1040- look for 160.900 fox at burrow GMACG002, 004, and 005; no ping received 
 
1100- end 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked?   X N/A 
All activities within approved workspace limits?   X N/A 
Only approved access roads utilized for ingress and egress?   X N/A 
Access road signs in place?   X N/A 
Trash and debris contained and disposed of in proper manner?  X  7 roll off 40 yard dumpsters full of food 

trash uncovered; 6 ravens foraging 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training?   X N/A 
Speed limit observed by all project personnel?   X N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.   X N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 
Any nesting birds observed? Note species (if known) and location.   X N/A 
Common Ravens Present? If yes, note number and activity. X   0745 (6)- boneyard perched on dumpsters, 

foraging on trash 
All ESAs and other bio-related exclusion areas marked and avoided?   X N/A 
Additional Notes: Species- CORA, RTHA, SAPH, HOFI, HOLA 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/24/2013 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 1:00:00 PM  
Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   
High Temp (°F): 65 Low Temp (°F): 45   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0610 attended construction crew tailboard meeting 
0610-1030 conducted kit fox searches 
1040-1200 monitored plant site 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  Two dumpsters in north unit 1 need covers 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   3 ravens in north unit 1 on ground 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Prairie falcon 
Red tailed hawk 
Loggerhead shrike 
Kestrel 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/30/2013 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 4:30:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 72 Low Temp (°F): 37   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0615 attended construction crew tailboard meeting 
0620-0640 checked evaporation ponds 
0715-1000 conducted bi-weekly raven counts 
1030-1200 walked half of unit 1 DT fence inspection 
1200-1530 conducted kit fox searches 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   Two ravens on ground in common area by 

high rise water tank 
All ESAs and other bio-related exclusion areas marked and avoided?   X N/A 
Additional Notes: Species observed; 

Raven 
Says phoebe 
Red tailed hawk 
Prairie falcon 
American kestrel 
Sage sparrow 
Loggerhead shrike 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/30/2013 
  

Monitor: Tsegaye Mengistu   Start Time: 7:00:00 AM Stop Time: 3:30:00 PM  
Weather Conditions: Sunny, Clouds: 10%, Pcp: None   Attachments:   
High Temp (°F): 69 Low Temp (°F): 41   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    Inspected DT fence. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   2 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: N/A 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/31/2013 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 2:00:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 70 Low Temp (°F): 43   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0615 attended construction crew tailboard meeting 
0630-0710 conducted kit fox search 
0730-0830 monitored unit 1 
0900-1400 conducted kit fox searches, downloaded wildlife camera cards 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   Two ravens perched on power poles in 

common area 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Raven 
Prairie falcon 
Kestrel 
Red tailed hawk 
Sage sparrow 
Northern harrier 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 12/31/2013 
  

Monitor: Tsegaye Mengistu   Start Time: 6:50:00 AM Stop Time: 11:00:00 AM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 60 Low Temp (°F): 43   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0700-0800 inspected equipment laydown areas in unit 1 
0830-0930, inspected evaporation ponds and nearby common areas 
1000-1100 monitored unit 1 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   Two ravens on poles in common area 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Wildlife observed; 

Raven 
Prairie falcon 
Red tailed hawk 
Tarantula 

 







 
 
 
 
 
 
 
 
 
 
 

Evaporation Pond Monitoring Form 





 
 
 
 
 
 
 
 
 
 

Common Raven Fixed Point Survey Data Table 



Genesis Solar - CORA Fixed Point Observation Summary Report (Part 1 of 2) 
 

 1 Monday, December 30, 2013 12:54 PM 

 

Monitor Date CORA Observation Point Start Time End Time Minimum Visibility (m) Maximum Visibility (m) Wind Direction Wind Speed (mph) Precipitation Temp. (°F) Cloud Cover 
Eric German 12/3/2013 R7. 686177 W, 3725504 N 12:09:00 PM 12:19:00 PM 99999 99999 S 5 None 75 5% 

Eric German 12/3/2013 R2. 686736 W, 3726215 N 12:33:00 PM 12:43:00 PM 99999 99999 S 5 None 75 5% 

Eric German 12/3/2013 R6. 687910 W, 3726586 N 12:54:00 PM 1:04:00 PM 99999 99999 S 5 None 75 10% 

Matt Kedziora 12/3/2013 R1. 691217 W, 3722767 N 12:25:00 PM 12:35:00 PM 99999 99999 SW 5 None 77 10% 

Matt Kedziora 12/3/2013 R5. 685761 W, 3727662 N 1:05:00 PM 1:15:00 PM 99999 99999 SW 7 None 77 10% 

Matt Kedziora 12/3/2013 R3. 683684 W, 3727437 N 1:45:00 PM 1:55:00 PM 99999 99999 SW 5 None 77 10% 

Matt Kedziora 12/3/2013 R4. 683203 W, 3727508 N 2:05:00 PM 2:15:00 PM 99999 99999 SW 7 None 78 10% 

Ron Walker 12/16/2013 R4. 683203 W, 3727508 N 7:46:00 AM 7:56:00 AM 0 5000 Variable 1 None 42 5% 

Ron Walker 12/16/2013 R3. 683684 W, 3727437 N 8:00:00 AM 8:10:00 AM 0 5000 Variable 2 None 43 5% 

Ron Walker 12/16/2013 R5. 685761 W, 3727662 N 8:22:00 AM 8:32:00 AM 0 5000 NE 2 None 42 5% 

Ron Walker 12/16/2013 R7. 686177 W, 3725504 N 8:47:00 AM 8:57:00 AM 0 5000 NE 4 None 44 5% 

Ron Walker 12/16/2013 R6. 687910 W, 3726586 N 9:10:00 AM 9:20:00 AM 0 5000 Variable 1 None 44 0% 

Ron Walker 12/16/2013 R1. 691217 W, 3722767 N 9:38:00 AM 9:48:00 AM 0 5000 Variable 1 None 59 0% 

Ron Walker 12/16/2013 R2. 686736 W, 3726215 N 10:06:00 AM 10:16:00 AM 0 5000 Variable 1 None 59 0% 

Ron Walker 12/30/2013 R4. 683203 W, 3727508 N 7:57:00 AM 7:08:00 AM 0 5000 NE 2 None 44 0% 

Ron Walker 12/30/2013 R3. 683684 W, 3727437 N 8:13:00 AM 8:23:00 AM 0 5000 Variable 2 None 46 0% 

Ron Walker 12/30/2013 R5. 685761 W, 3727662 N 8:29:00 AM 8:40:00 AM 0 5000 Variable 2 None 50 0% 

Ron Walker 12/30/2013 R7. 686177 W, 3725504 N 8:46:00 AM 8:58:00 AM 0 5000 Variable 2 None 50 0% 

Ron Walker 12/30/2013 R2. 686736 W, 3726215 N 9:05:00 AM 9:15:00 AM 0 5000 Variable 2 None 51 0% 

Ron Walker 12/30/2013 R6. 687910 W, 3726586 N 9:20:00 AM 9:30:00 AM 0 5000 Variable 1 None 55 0% 

Ron Walker 12/30/2013 R1. 691217 W, 3722767 N 9:38:00 AM 9:49:00 AM 0 5000 Variable 0 None 56 0% 

 



Genesis Solar - CORA Fixed Point Observation Summary Report (Part 2 of 2) 
 

 2 Monday, December 30, 2013 12:54 PM 

 

 

Monitor Date 
CORA Observation 

Point 
Observation 

Time Sex Age 
No. of 
CORA Activity 

Flight 
Direction 

(to) 

1st 
Distance 
Obs. (m) 

Closest 
Distance 
Obs. (m) 

Habitat & 
Perching Habitat 

Audio 
Observation? 

Visual 
Observation? Observation Notes 

Eric German 12/3/2013 R7. 686177 W, 
3725504 N 

12:16:00 
PM - Adult 1 Flying S 50 30 Other (provide 

details) YES YES 

Flying fence line. Second raven 
joined after observation period. 
Could have been present but 
not seen due to fence blocking 
visibility. 

Eric German 12/3/2013 R2. 686736 W, 
3726215 N - - - 0 - - - - - - - No CORA observed. 

Eric German 12/3/2013 R6. 687910 W, 
3726586 N - - - 0 - - - - - - - No CORA observed. 

Matt Kedziora 12/3/2013 R5. 685761 W, 
3727662 N - - - 0 - - - - - - - 

No CORA observations. 
Viewshed obscured to east by 
fencing. 

Matt Kedziora 12/3/2013 R3. 683684 W, 
3727437 N 1:55:00 PM - - - - - - - - - - 

No CORA observation. 
Viewshed obscured on all sides 
by solar facilities. 

Matt Kedziora 12/3/2013 R4. 683203 W, 
3727508 N 2:12:00 PM Both 

(multiple) Adult 6 Flying NW 100 100 Creosote Bush 
Scrub NO YES 

CORA general forage flying 
patterns. Continued travelling 
west. 

Matt Kedziora 12/3/2013 R1. 691217 W, 
3722767 N 

12:28:00 
PM Unknown Adult 4 Perched above ground Variable 1000 1000 Other (provide 

details) NO NO Seen to NW 

Ron Walker 12/16/201
3 

R6. 687910 W, 
3726586 N 9:10:00 AM - - 0 - - - - - NO NO No CORA observed 

Ron Walker 12/16/201
3 

R4. 683203 W, 
3727508 N 7:46:00 AM - - 0 - - - - - NO NO No CORA observed 

Ron Walker 12/16/201
3 

R3. 683684 W, 
3727437 N 8:00:00 AM - - 0 - - - - - NO NO No CORA observed 

Ron Walker 12/16/201
3 

R7. 686177 W, 
3725504 N 8:47:00 AM Unknown Adult 1 Flying S 20 10 - YES YES One raven flew overhead to the 

south, calling as it flew south 

Ron Walker 12/16/201
3 

R1. 691217 W, 
3722767 N 9:39:00 AM Unknown Adult 2 Perched above ground - 35 35 Other (provide 

details) YES YES Two ravens perched on top of 
concrete transmission line pole 

Ron Walker 12/16/201
3 

R2. 686736 W, 
3726215 N 

10:07:00 
AM - - 0 - - - - - NO NO No CORA observed 

Ron Walker 12/16/201
3 

R5. 685761 W, 
3727662 N 8:22:00 AM - - 0 - - - - - NO NO No CORA observed 



Genesis Solar - CORA Fixed Point Observation Summary Report (Part 2 of 2) 
 

 3 Monday, December 30, 2013 12:54 PM 

 

Monitor Date 
CORA Observation 

Point 
Observation 

Time Sex Age 
No. of 
CORA Activity 

Flight 
Direction 

(to) 

1st 
Distance 
Obs. (m) 

Closest 
Distance 
Obs. (m) 

Habitat & 
Perching Habitat 

Audio 
Observation? 

Visual 
Observation? Observation Notes 

Ron Walker 12/30/201
3 

R1. 691217 W, 
3722767 N 9:36:00 AM - - 0 - - - - - NO NO No ravens observed at CORA 1 

on 12/30/13 

Ron Walker 12/30/201
3 

R4. 683203 W, 
3727508 N 7:58:00 AM - - 0 - - - - - NO NO No ravens observed at CORA 4 

on 12/30/13 

Ron Walker 12/30/201
3 

R3. 683684 W, 
3727437 N 8:13:00 AM - - 0 - - - - - NO NO No ravens observed at CORA3 

on 12/30/13 

Ron Walker 12/30/201
3 

R5. 685761 W, 
3727662 N 8:30:00 AM - - 0 - - - - - NO NO No ravens observed at CORA 5 

on 12/30/13 

Ron Walker 12/30/201
3 

R7. 686177 W, 
3725504 N 8:48:00 AM - - 0 - - - - - NO NO No ravens observed at CORA 7 

on 12/30/13 

Ron Walker 12/30/201
3 

R6. 687910 W, 
3726586 N 9:05:00 AM - - 0 - - - - - NO NO No ravens observed at CORA 6 

on 12/30/13 

Ron Walker 12/30/201
3 

R2. 686736 W, 
3726215 N 9:21:00 AM - - 0 - - - - - NO NO No ravens observed at CORA 2 

on 12/30/13 

 

 



 
 
 
 
 
 
 
 
 
 

Avian Reporting Data Table and Reporting Data Forms 
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Appendix C 
Haz-6  

Worker Environmental Awareness Program Training 
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Appendix D  

Civil-1 

Schedule of Facility Design Submittals; Master Drawing and Master 
Specifications 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



CBO-December

Submittal Title Submittal Description Due Date
Last Action 
On Expedite Client Date

MECH-2-012.0 - Carbon Vent Filters Code 
Compliance - PC1

Carbon Vent Filters Code 
Compliance 2-Jan-14 No 27-Dec-13

MECH-2-013.0 - HTF Pressure Vessels Unit 1 - 
PC1  HTF Pressure Vessels Unit 1 27-Dec-13 No 27-Dec-13
MECH-2-014.0 - Shop Fab Vessels Unit - PC1 Shop Fab Vessels Unit 2-Jan-14 No 27-Dec-13

MECH-2-015.0 - Aux Boiler Package Unit 1 - PC1 Aux Boiler Package Unit 1 14-Jan-14 30-Dec-13 No 14-Jan-14
MECH-2-017.0 - Instrument Air Package Unit 1 - 
PC1  Instrument Air Package Unit 1 22-Jan-14 2-Jan-14 No
Mech-2-016.0 - Instrument Air Package Unit 0 - 
PC1  Instrument Air Package 22-Jan-14 31-Dec-13 No
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Appendix E 

Cultural Monitor Reports 

Cul-8 and Cul-13 

Construction Monitoring Plan and Flag and Avoid 

 

Due to proprietary and confidential subject matter, location 
information is secured and held under confidential cover 
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MCR for Cultural Resources 

CUL-7: Worker Environmental Awareness Program (WEAP) 

Requirement: Submit past 30 days of training records 

Workers Environmental Awareness Program 

Every Person employed or present on the ROW, including specialty subcontractor personnel, has been 
instructed in environmental compliance through the Workers Environmental Awareness Program, which 
includes a training video and verbal instruction.  In each case the new employee has signed a roster providing 
proof of his/her participation and received a hard-hat sticker to provide job-site training verification.   

CUL-8: Construction Monitoring Program 

Requirement: Submit report of any noncompliance. 

There were no compliance issues this month.   

Requirement: Submit a summary report of construction-related monitoring and any new DPR 523A forms. 

All ground disturbing activities were observed by CEC - approved Cultural Resources Monitors (CRMs) and Native 
American Monitors.  Table 1 lists the number of CRMs onsite during the month of December. 

Table 1. CRMs and NAM onsite during December (by day) 

December 2013 

Date 

Number of 
Cultural 

Resource 
Monitors 

Number of 
Native 

American 
Monitors 

12/2/2013 1 1 
12/3/2013 1 1 
12/4/2013 1 1 
12/5/2013 1 1 
12/6/2013 1 1 
12/9/2013 1 1 

12/10/2013 1 1 
12/11/2013 1 1 
12/12/2013 1 1 
12/13/2013 1 1 
12/16/2013 1 1 
12/17/2013 1 1 
12/18/2013 1 1 
12/19/2013 1 1 
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12/20/2013 1 1 
12/23/2013 1 1 
12/24/2013 1 1 
12/26/2013 1 1 
12/27/2013 1 1 
12/30/2013 1 1 
12/31/2013 1 1 
   
Number of Isolate Forms submitted- 2 
Number of Site Update Forms submitted- 0 
Number of Monitoring Logs submitted - 21 

 
Construction activities were monitored along parts of the main access road, in portions of Unit 1, and in Unit 2. 
Construction activities monitored included grading, backfilling, and various trenching activities on site.  A total of 
two artifacts were found in all construction areas during the month of December. Both artifacts were recorded 
as new isolated finds. The location of cultural resources, including sites and isolates, is being submitted under 
confidential cover. 

CUL-13: Flag and Avoid 

Requirement: Submit compliance documentation regarding flagging inspections.  

All flagged areas are inspected weekly. 
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Appendix F 
Safety Reports and Incidents 

Worker Safety-3 

Construction Safety Supervisor – Staff Assignment 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Safety, Environmental and Compliance Summary 

 
The Project Safety Man-Hours captured are as follows: 
 
58,276                Man hours logged in December 
2,439,499 Man hours logged during 2013 
3,777,869 Job total man-hours 
 
Project total  RIR   0.74 
2013 RIR       0.57 
Project LTIR            0.00 
 
 There were no significant injuries in December. 
 
1094 days without a lost time injury. 
 
BPC has demobilized from the site 
 

o Contractor Safety Audits were completed and actions taken to correct deficiencies. 
o Contractors held Weekly All Hands Safety Meetings with agenda and documented 

attendance. 
o 3rd party audits continued from Bureau Veritas weekly. 
o 10 Safety Orientations/WEAP training for the month. 



  

  
You have a pretty good idea how safe a job is just by looking at it before you start to work. Even a "Sidewalk Superinten-
dent" knows this. A job that looks clean, with everything in its place, is a safe job. That's all we mean when we talk about job 
housekeeping. Good housekeeping calls for just two things.  
Try to remember them: 
First: Keep trash and loose objects picked up and dispose of them. 
Second: Pile all materials and park all tools and equipment in the places where they belong. 
 
These are the fundamentals of good house-keeping and they're simple enough. If we don't follow these 
two rules, we're letting ourselves in for trouble. 
Putting the rules to work is not so simple. A big cleanup once a week won't do the trick. Housekeeping is 
a job that can't be put off. We have to do it. It's up to each individual to be their own job housekeeper. 
When you see something lying around where it could trip an individual or fall on them, put it in a safe 
place. Don't wait for someone else to do it. If it's something that he or she will be looking for, you can put 
it safely where they can see it. 
You've seen jobs, and probably worked on some, where it wasn't safe to put your foot down without first 
looking twice to be sure you weren't going to twist an ankle or run a nail through your shoe. A job like 
that is poorly run, badly managed. Probably it's losing money as well as causing accidents. 
Some jobs have walkways, aisles, stairs, and ladders by which you get from one place to another. It's 
particularly important that these lines of travel be kept safe and clear of loose objects. Workers often 
carry loads on these routes. They can't always pick their steps or look around to be sure that nothing is 
going to trip them or fall on them. 
A wet or greasy walkway may cause a bad accident. If you see a treacherous spot, make it your business to do some sweeping, mopping or 
scraping. 
Brick, tile, pipe, steel rods and similar materials scattered about the job or insecurely piled on scaffolds or platforms can cause accidents. 
All material should be piled in the place set aside for it. Each kind of material has its own characteristic. But some rules for piling apply to 
all kinds: 
First, you have to consider how the material is going to be taken out of the pile. If it's going to be a fast-moving operation with a big ton-
nage being unloaded in a short time, be sure to leave space for the worker and the equipment that will have to do the work. 
Be courteous. Never pile material in such a way that it will endanger a worker who has to work on it or will make a backbreaking job for the 
worker who breaks down the pile. 
Other points to think about are: 
1. The strength of the support if you're piling material on a floor, platform or scaffold. 
2. The stability of the ground if you're piling a heavy load. 
3. The height of the pile so it won't topple. 
4. The need for building racks if it's pipe or rods you have to stack. 
5. The wisdom of waiting for the proper equipment to handle structural steel and other heavy material. 
We all know the value of good lighting in job housekeeping. Poor lighting and accidents go together. When you find a light out, report it 
and get a replacement. 
It's not hard to keep a job clean if all useless materials, boxes, scrap lumber and other trash are picked up and removed regularly. Remem-
ber, if they're allowed to accumulate for even a few days, the job becomes a messy and unsafe place to work. 

Housekeeping On The Job 
����������	�
��
�

�

����������	
���
������

�������������



�����������	
���
�������������������

�

�

����������	
���
������

�����
�������

Cell phones are to the point now of being a dire necessity. In September, 2011, the Washington Post stated that there 
were nearly as many cell phones in use in the USA as its’ people. In the USA, Puerto Rico, Guam and the U.S. Virgin 
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to strengthen cell phone safety since they cause accidents by distracting drivers.  At any given time, there are 800,000 
American making calls, texting or using hand held devices while driving. High school Drivers’ Education class teaches 
that any distraction outside two hands on the wheel and eyes between the road and mirrors is a distraction. 
 
CELL PHONE FACTS 
 
• Drivers using hand-held devices are 4 times more likely to get into serious crashes - enough to injure themselves 

according to the Insurance Institute of Highway Safety. 
• The 30-39 year old age group had the highest percentage of cell phone use in fatal crashes. 
• Approximately 50% of all drivers between the ages of 18 and 24 text while driving. 
• Teenage drivers say that texting is their #1 driver distraction. 
• A truck driver texting while driving is 5.8 times more likely to get into an accident than a trucker paying full attention 

to the road.  
• Of all cell phone related tasks – including talking, dialing, or reaching for the phone – texting while driving is the 

most dangerous. 
 
CELL PHONE SAFETY TIPS: 
 
• Try to make your calls while your vehicle is stationary. 
• Although studies have shown that using a speaker-phone or hands-free device still leads to distracted driving which 

may result in a crash, the percentages are lower than not using a hands free device. So if you must make a call 
while moving rely on this technology. This keeps your hands free and your eyes on the road. 

• Do not read or write text messages while driving. Taking your eyes off the road for any amount of time could cause 
you to have a bad accident. 

• Program your most used numbers on “speed dial” for easy access. 
  
App developers for both the iOS and Android have made a number of apps that help to prevent or discourage cell 
phone use while driving.  Some lock your phone when it is detected to be moving 10 mph or faster and others           
automatically respond to incoming calls or texts stating that the driver cannot use their phone since they are driving.  
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locking all other apps while moving, automatically reading emails and texts etc.  These tools could help alleviate cell 
phone usage distracting the driver all together or to an extent resulting in a decreased likelihood of a crash. 

Hand-held Cell Phone Use Ban: 12 states, D.C., Puerto Rico, Guam and the U.S. Virgin Islands prohibit all drivers from 
using hand-held cell phones while driving. 

All Cell Phone ban: No state bans all cell phone use for all drivers, but 37 states and D.C. ban all cell phone use by 
novice or teen drivers, and 18 states and D.C. prohibit any cell phone use for school bus drivers. 

Text Messaging ban: 41 states, D.C., Puerto Rico, Guam and the U.S. Virgin Islands ban text messaging for all drivers.  
6 states prohibit text messaging by novice or teen drivers. 
3 states restrict school bus drivers from texting. 
 
 http://www.ncsl.org/research/transportation/cellular-phone-use-and-texting-while-driving-laws.aspx can tell you 

the laws in your state or the states you will be traveling through in the upcoming months. 
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Most of us have the necessary skills and knowledge to do our jobs well, and none of us want to hurt ourselves 
or anyone else. Why then do we take shortcuts, setting up ourselves and others for injury? Even if the job will 
only take a few minutes, it isn’t worth risking your safety and health for those few minutes. Wear personal 
protection to safeguard your body parts. Use proper, well-maintained equipment. Don’t improvise to save 
time. Ladders, steps and walkways are built to ensure your safety. The safest way isn’t always the shortest 
way, but it’s the surest way. The following is a list of things we often do, even though we know we shouldn't. 
 
1. You can't fool safety devices - but we remove or wedge back safety guards so they won't protect us. 
 
2. We shouldn't take a chance when operating heavy equipment - but we don't use the seat belt that is         
provided. 
 
3. We know that flames or sparks are not permitted around flammable liquids - but some of us smoke outside 
of designated areas. 
 
4. A protruding nail in a guard rail can cause an injury - but we don't bother to remove it or bend it over. 
 
5. Horseplay causes a lot of injuries on the job - but many of us continue to play practical jokes. 
 
6. A circular saw can amputate a finger - but we insist on using the saw with a malfunctioning guard. 
 
7. We know the safe way to climb a ladder - but we climb it with one hand full of tools. 
 
8. We should wear our personal protective equipment - but we leave our safety glasses in our vest pocket or 
hanging around our necks. 
 
9. We know better than to use chemicals without reading the MSDS - but we use the chemical anyway. 
 
10. A bump or bruise to the head ran realty hurt - but we continue to work without our hard hats. 
 
11. It's dangerous to block firefighting equipment - but we stack material in front of fire extinguishers. 
 
12. We know not to work within 10 feet of a power line - but there's just one more load of steel to be          
unloaded and it won't happen to me. 
 
This is a short list, you can probably think of a lot more because we all, at one time or another, have been 
guilty of taking shortcuts. Usually it's because we are attempting to save some time. Occasionally someone 
comes up with an idea that works, and is a time-saver. That's great, as long as safety is not sacrificed. Your 
life and your health are too important to risk by taking stupid chances, and that is exactly what 999 out of 
1000 shortcuts are - stupid! Be smart and think safety first. 
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  Genesis Daily Well Readings - Well Pads in acre feet x .001 

  

Serial No#:                        
11-07803 

Serial No#:                         
11-07804 

Serial No#: 
11-07805 

Serial No#: 022037         
Currently not in use 

Sundays not 
worked so no 
meter readings 

All McCalls Propeller Meter McCrometer Flow Meters 
Hendley Nitro 
Performance   

Date Well 0 Well 1 Well 2 Front Well Gauge (in gal) Comments 
SUN       12/01 Out of Service (OS) 270754  acre feet x .001  (OS)      

  
MON      12/02 (OS)    270798  (OS)      

TUE       12/03 (OS)  270866  (OS)      

WED      12/04 (OS)  271011  (OS)    

THUR    12/05 (OS)  271156 (OS)   

FRI        12/06 (OS)  271243  (OS)     

SAT       12/07 (OS)  acre feet x .001 271243 acre feet x .001 (OS)   Friday reading 
12/06 

SUN       12/08 (OS) 271243  (OS)    
MON      12/09 (OS)   

271368 (OS) 
  

TUE       12/10 (OS) 
271517 (OS) 

    

WED      12/11 (OS) 
271693 (OS) 

  

THUR      12/12 (OS)  271734 (OS)   

FRI         12/13 (OS)  
271766 (OS)     

SAT       12/14 (OS) acre feet x .001 271766 acre feet x .001 (OS)  Friday reading 
12/13 

SUN       12/15 (OS) 271766 (OS)   
MON       12/16  (OS)   271817  (OS)   

TUE        12/17 (OS) 271909 (OS)     

WED       12/18 (OS) 272015 (OS)   

THU         12/19 (OS)  272082 (OS)   

FRI         12/20 (OS)  272184 (OS)    

SAT        12/21 (OS) acre feet x .001 272184 acre feet x .001 (OS)  Friday reading 
12/20 

SUN       12/22 (OS) 272184 (OS)   
MON        12/23 (OS)  272184 (OS)   

TUE        12/24 (OS) 272184 (OS)     

WED        12/25 (OS) 272184 (OS)   

THU         12/26 (OS)  272184 (OS)   

FRI          12/27 (OS)  272184 (OS)    

SAT        12/28 (OS) acre feet x .001 272184 acre feet x .001 (OS)  Friday reading 
12/27 

SUN        12/29 (OS) 272184 (OS)   
MON       12/30 (OS) 272184 (OS)   
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	 Newtron – (Unit 1) Working lighting through power block, rerouting lighting conduit and fixtures around STG area, completion of outdoor lighting, continued working off punch list. Newtron demobilized during the month of December.




