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• The Genesis Solar Energy Project received authorization to construct from the California 
Energy Commission (CEC) on September 29, 2010 and the US Bureau of Land 
Management (BLM) on November 4, 2010.   In accordance with the California Energy 
Commission’s (CEC) Condition of Certification (COC) number COMPLIANCE-6, please 
see the following report that summarizes compliance with CEC and BLM’s requirements 
for pre-construction and construction activities for the month of February, 2014.    

 
 
During the month of February 2014, Project activities included: 
 

• Steam blows occurred in February. 

• Sukut - Completed the removal of the temporary tortoise fence and began paving in Unit 
#1. 

• Newtron – Completed outdoor lighting and demobilized. 

• Petrochem – Demobilized in the month of February 

 

All questions or concerns regarding the contents of this report should be directed to Jennifer 
Gavaldon at:  951-634-2395 or email   Jennifer.Gavaldon@nexteraenergy.com 

  

mailto:Jennifer.Gavaldon@nexteraenergy.com


Genesis Solar Energy Project Monthly Compliance Report 
 

  1   
 

Completed Compliance Activities. During the reporting period, the following documents were 
submitted to the CEC CPM for review and approval.  

Date To Condition Subject 
2/07/14 CEC MECH-3 HVAC Letter from the CBO 

2/07/14 CEC AQ-20 Re-submittal of the Drift Eliminator Manufacturer 
Guarantee 

2/18/14 CEC/MDAQMD AQ-6, AQ-20 Initial Emission Compliance Tests 

2/19/14 CEC COM-06 January 2014 MCR 

 

Required Documents Submitted With This Report.  The Final Decision sets forth specific 
conditions, many of which include reporting requirements that must be addressed in the 
project’s MCR. The following paragraphs describe the compliance activities that were completed 
during the reporting period:   
 
Air Quality issues: In accordance with Condition of Certification AQ-SC1 an authorized Air 
Quality Construction Mitigation Manager (AQCMM) has been assigned to this project. As per 
AQ-SC2 an Air Quality Construction Mitigation Plan (AQCMP) has been submitted and 
approved by the California Energy Commission (CEC). 
 

AQ-SC1: Air Quality Construction Mitigation Manager 
Requirement: AQ-SC1 (AQCMM):  As required by the Condition of Certification, the Air Quality 
Construction Mitigation Manager is responsible for directing and documenting compliance with 
the construction-related air quality conditions of certification at the project site and linear 
facilities.  Additional monitors will be assigned as needed to cover times when there are multiple 
tasks occurring simultaneously that require oversight, extended hours of construction, or when 
the AQCMM is unavailable. 
 
No new applications were submitted in February 2014. 
 
AQ-SC3: Construction Fugitive Dust Control; AQCMM Monthly Reporting 
 
Requirement: Minimal fugitive dust was generated by construction activities due to the 
effectiveness of the best management practices (BMPs) dust control measures and cool 
weather conditions. Water trucks were used as necessary to effectively mitigate fugitive dust 
during the construction activities.  
 
No water was used for the month of February for construction activities. 
  
Under the direction of the AQCMM and as per the AQCMP the following measures have been 
taken to maintain compliance:   

• All workers have been instructed in fugitive dust prevention as part of their Workers 
Environmental Awareness Program training. 
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• Fugitive dust control mitigation measures continue to be a topic at contractor 
tailboard meetings once a week or more, depending upon weather conditions. During 
the month of February, no wind activity affected production or cause a slowdown of 
work.  

• No vehicle shall exceed 10 mile per hour on unpaved areas within the construction 
site, with the exception that vehicles may travel up to 25 miles per hour on stabilized 
unpaved roads as long as such speeds do not create visible dust emissions. 

• Speed limit signs are posted at the lay-down areas and along the access roads for 
the full length of the project. Dusk and dawn speed limit signs annotating the 25 mph 
limit continue to be a discussion with contractors to remind them of the reduction in 
speed during the dusk and dawn hours. 45 mph is posted during the day on the main 
access road from 6:00 AM to 5:45 PM and 25 mph posted for the night hours, for the 
main access road, in the month of February.  

• As per AQ-SC3 all soil piles have been treated with water and/or tackifier to reduce 
dust plumes during windy conditions.  

• All roads have had water applied to them regularly to reduce dust plumes from 
moving vehicles.  

• Areas where dirt roads intersect asphalt roads have had a 20’ X 50’ rock pad 
installed to reduce tracking onto the road. 

• A track out, on the entrance to the public road, has been installed to reduce any track 
out.  

• All diesel-powered equipment over 50 HP has been required to use ultra-low sulfur 
diesel and have been maintained in proper operating condition.  

• No diesel equipment has been allowed to idle in excess of 5 minutes. 

 

AQ-SC4: Dust Plume Response Requirement 

Requirement: Submit information on dust plume observations, response, and list of equipment 
onsite.     

As per AQ-SC4 a policy of fugitive dust monitoring has been put into place. All slowdowns or 
work stoppages due to air quality concerns are recorded below, along with response taken to 
ameliorate Air Quality concerns. 

No work stoppages or delays, due to wind, occurred during the month of February. 

 

AQ-SC5: Diesel Engine Emissions - Monitoring and Reporting 
Requirement: The AQCMM conducted an audit of all equipment on site to ensure California Air 
Resources Board compliance tags were properly affixed and fire extinguishers were onboard. 
Any deficiencies found were corrected. All diesel-powered equipment over 50 HP has been 
required to use ultra-low sulfur diesel and have been maintained in proper operating condition. 
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A list of heavy equipment present on site during the month of February, are provided in 
Appendix A.  The equipment complies with the California Tier III standards for equipment above 
50 hp. 
 
See Appendix A  

 
BIO-2: Designated Biologist  
Requirement:   Provide copies of all written reports and summaries that document biological 
resources compliance activities. 
 
See Appendix B. 
 

BIO-4: Biological Monitors  
Requirement:   Submit copies of all written reports and summaries that document biological 
resources compliance activities, including those conducted by Biological Monitors. 
 
See Appendix B. 
 

BIO-7: Biological Resource Mitigation Implementation and Monitoring Plan 
And 

BIO-8: Impact Avoidance and Minimization Measures   

Requirement: Submit compliance documentation for implementation of BRMIMP measures.   

See Appendix B 

 

BIO-9: Desert Tortoise Clearance Surveys and Fencing      

Requirement:  Submit compliance documentation for all survey and fencing activity.     

See Appendix B 
. 

BIO-11: Desert Tortoise Compliance Verification  
Requirement:   Submit results of Monthly Compliance Inspections to CPM, BLM, USFWS, and 
CDFG. 
 
See Appendix B. 
 
BIO-13: Monthly Raven Observation 
 
The monthly raven observations recorded in February are included in the DB’s Monthly Report. 
Raven count is performed on a monthly basis.  
 
Included in Appendix B 
 
BIO-15: Pre-Construction Nest Surveys and Avoidance Measures 
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See Appendix B. 

 
BIO-17: Kit Fox Impact Avoidance, Minimization, and Compensation Measures   
Desert Kit Fox den monitoring will be performed by the DB and the BM.  
 
See Appendix B 
 
 

BIO-18: Burrowing Owl Impact Avoidance, Minimization, and Compensation Measures   

Requirement: Submit burrowing owl mitigation compliance documentation.       

See Appendix B. 
 

BIO-19: Special-Status Plant Impact Avoidance, Minimization and Compensation   

Requirement: Submit compliance documentation of special-status plant avoidance and 
minimization measures.    

See Appendix B 

 
BIO-22: Mitigation for Impacts to State Waters  
Requirement:   Submit status of work in Waters of the State.  
 
No rain events have resulted in flow of any channel during the month of February. Erosion 
control devices (silt fence, straw waddles, etc) are stock piled on site and will be installed as 
needed 
 
BIO-6, CUL-7, and PAL-4: Worker Environmental Awareness Program (WEAP) 
Requirement: Submit the past Month of training records.       
 
During February, the total number of personnel who received the Construction Worker 
Environmental Awareness Training was 19.  The number of personnel who have received the 
training to date is 4302. Copies of the WEAP training sign-in sheets for the monthly reporting 
period are included in Appendix C. 
 

CUL-8: Construction Monitoring Program   

Requirement: Submit report of any noncompliance.     

No NCR’s issued in the month of February. 

Requirement: Submit a summary report of construction-related monitoring and any new DPR 
523A forms.  
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All other ground disturbing activities on site were observed by our resident Cultural Resources 
Monitor and Native American Monitors.   
CUL-13: Flag and Avoid  

Requirement: Submit compliance documentation regarding flagging inspections.         

Placement of steel plates covering the Exclusion zones associated with cultural resource 
locations occurred on June 27, 2013. The zones have been re-flagged as necessary and are 
inspected regularly for integrity.    

SOIL&WATER-1: Drainage Erosion and Sedimentation Control Plan 

Requirement: Submit documentation regarding compliance with DESCP.      

No issues in the month of February. 
 

TRANS-2: Vehicle Weight Limits  

Requirement:  Report permits received from Caltrans and/or County for overweight or oversized 
vehicles and any other necessary transportation permits.   

No Permits were received during the month of February. 
 
See Appendix G 

TRANS-3: Public ROW Encroachment  
Requirement:  Report encroachment permits received from Caltrans and/or County.   
 
On March 25, 2013 GSEP received an Encroachment Permit from the California Department of 
Transportation. 
 
  
TRANS-4: Hazmat Transport Permits/Licenses 
Requirement: Report hazardous material transport permits received.     

HTF arrived onsite beginning May 13, 2013. Hazmat Transport Permits were submitted in the 
May MCR. No other permits received in the month of February. 
 

WASTE-6: Hazardous Waste Generator Identification Number 

Requirement: Submit identification number following receipt or a new number or modification of 
an existing number. 

GSEP EPA ID was received in MAY 2012 and submitted in the MAY 2012 MCR. 

 
WORKER SAFETY-3: Construction Safety Supervisor - Staff Assignment 

Requirement:  Submit compliance documentation and inspection approvals.  

No new applications submitted in the month of February. 
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There were no injuries in the month of February. 

The details are included in the Safety Summary which can be found under Appendix F 

Weekly bulletins are enclosed in Appendix F. 
 

GEN-2: PRS Facility Design Submittals to CBO and CPM 

Requirement: Include updated schedule of facility design submittals, and master drawing and 
master specifications. 

The approved and reviewed drawings, designs and specifications are attached in Appendix D 

GEN-3: CBO Payments 

Requirement: Submit a copy of the CBO receipt of payment to the CPM indicating that 
applicable fees have been paid.  

1 invoice in the amount of $159,623.15 was paid to the CBO during the month of February. 

GEN-6: Special Inspector(s) - Staff Assignment 

Requirement:  Submit a copy of CBO approval of the qualifications of all special inspectors.  

No Special Inspectors were submitted/approved during the month of February. 
 
See Appendix D 
 

GEN-7: Facility Design Discrepancy Documentation 

Requirement:  Submit a copy of CBO approval of any corrective action taken to resolve a 
discrepancy. 

No discrepancies reported for the Month of February. 

 
GEN-8:  As-builts, CBO Notification of Completion and Compliance 

 Requirement:   Submit a copy of statement of work completed. 

See Appendix D 

CIVIL-1: CBO Submittals- Drainage and Grading, Statement of Submittal 

 Requirement:  Submit a copy of CBO approval.    

See Appendix D 

CIVIL-3: CBO Inspection of 2007 CBC Compliance 

 Requirement: Submit list of non-conformance reports (NCR).  

 None received in the month of February.  
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 See Appendix D 

CIVIL-4: Final Grading Plans - CBO Submittal 

 Requirement:   Submit a copy of CBO approval of grading plans. 

See Appendix D 

STRUC- 1: CBO Submittals - Major Structure or Facility Design Component, Statement of 
Submittal 

Requirement: Submit a copy of a statement from CBO that structural plans, specifications, and 
calculations have been approved and comply with engineering LORS.   

See Appendix D 

STRUC-3: CBO Submittal - Design Changes, Revised Drawings, Specifications, 
Calculations 

Requirement:  Submit notification that the CBO has approved the revised plans.  

See Appendix D 

STRUC-4: 2007 CBC Compliance for Toxic or Hazardous Materials 

Requirement Submit copies of the CBO approvals of plan checks. 

See Appendix D 

MECH-1: CBO Submittal - Plan Piping and Plumbing System, Final Design Specifications 
and Calculations  
Requirement: Submit a copy of transmittal letter to CBO.   
   
See Appendix D 

MECH-2: CBO and Cal-OSHA Submittal - Pressure Vessel 

Requirement:  Submit a copy of CBO inspection approvals.   

See Appendix D 

ELEC-1: CBO Submittal - Electrical Equipment and Systems  
Requirement:  Submit: 
1. Receipt or delay of major electrical equipment;  
2. Testing or energization of major electrical equipment; and 
3. A signed statement by the registered electrical engineer certifying that the proposed final 
design plans and specifications conform to requirements set forth in the Energy Commission 
decision. 
 
 
See Appendix D 
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PAL-5:  PRS Monitoring and Stop Work Authority 

Requirement:  Submit a summary of paleontological monitoring activities and finds.   

 
Disturbance activities did not require Paleo monitoring during February. 

 
TSE-1:   CBO and CPM Submittal - Schedule of Design Submittals  

Requirement: Submit schedule updates. 

See Appendix D 

TSE-4:   CBO Submittal – Power Plant Switchyard, Outlet Line and Termination Design 
Plans   
Requirement: Submit a copy of the transmittal letter of final design plans.  
 
See Appendix D 
 
Requirement: Include in the monthly compliance report: a) receipt or delay of major electrical 
equipment; b) testing or energization of major electrical equipment; and c) the number of 
electrical drawings approved, submitted for approval, and still to be submitted. 
 
See Appendix D 
 

COMPLIANCE-5 - Compliance Matrix     
Requirement: Submit a compliance matrix along with each monthly report.  
 
The Compliance Matrix is enclosed 
 

COMPLIANCE-6 – Monthly Compliance Report     
Requirement: Provide: a listing of any filings submitted to, or permits issued by, other 
governmental agencies during the month. 
 
No filings during the month of February. 
 
See Appendix G 
 
COMPLIANCE-13 – Post Certification Amendments 
 
No Amendments submitted/approved for the month of February. 
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Compliance Matrix



Master Matrix

 

# Agency Pre-con Const ops COC Title Description Responsibility COC Verification
Date 

Submitted to 
Agency

Agency Status Updated

122 CEC x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Construction disturbance verification - submit post-construction aerial images 
of the project site . Holt < 90d after construction 

completion
Due at end of 
contruction  

127 CEC x x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit to the CPM a Construction Termination Report. German < 30d after construction 
completion

Due at end of 
contruction  

197 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit a Construction Termination Report identifying status of owl mitigation.  
AECOM < 30d Start of Operations Due at end of 

contruction  

312 CEC x CUL-6 Cultural Resources Report   Submit the final CRR. AECOM < 180d after completion of 
gd

After end of 
construction  

419 CEC  x x Soil & Water-6 Waste Discharge Requirements    
Submit (for rev and approve) any change to the design, construction, or 
operation of the evaporation basins, treatment units, or associated storm 
water system pt initiating changes.  

Rob Holt pt initiating changes  

465 CEC x x TRANS-5 Restoration of Public Roads, Easements, 
and ROWs

Restore all public roads, easements, and rights-of-way damaged due to 
project-related construction activities.   Watson Ongoing In-progress   

466 CEC x TRANS-5 Restoration of Public Roads, Easements, 
and ROWs

Submit letter of ROW repair completion, including concurrence from Caltrans 
or the County.    Watson  Will Occur Before 

3/15/14  

467 CEC x TRANS-5 Restoration of Public Roads, Easements, 
and ROWs

Meet with CPM, Caltrans and the County to identify sections of public ROW 
needing repair < 60d after construction.   Establish a schedule for repairs.  Watson < 60d after construction 

completion
Will Occur Before 
3/15/14  

493 CEC x VIS-5 Visual Mitigation and Re-vegetation of 
Staging Area  

Submit a revegetation plan for the staging area. Karl > 60d pt operation  

537 CEC x  GEN-1 2007 Ca Buidling Standards Code 
Compliance

Submit a statement that all facility designs, construction, installation, and 
inspection requirements of the LORS and CEC’s decision have been met. McCord < 30d after receipt of CO

Fluor done - Holt 
and BV remain 
1/31/13

 

561 CEC x GEN-8 As-builts, CBO Notification of 
Complietion and Compliance

Retain one set of approved engineering plans, at the project site.   Submit to 
the CPM a statement with location of stored documents. McCord    

562 CEC x GEN-8 As-builts, CBO Notification of 
Complietion and Compliance

Submit to CBO statement of work completed, in conformance with plans and 
ready for inspection.   McCord < 15d  after construction 

completion  

565 CEC x GEN-8 As-builts, CBO Notification of 
Complietion and Compliance

Notify the CPM after obtaining the CBO’s final approval of work completed. BV < 15d  after construction 
completion  

575 CEC x CIVIL-4 Final Grading Plans - CBO submittal After completion of finished grading and erosion and sedimentation Holt < 30d completion of 
drainage work  

576 CEC  x STRUC-1
CBO Submittals - Major Structure or 
Facility design Component, Statement of 
Submittal 

control and drainage work, the project owner shall obtain the CBO’s
McCord < 30d after approval  

592 CEC x MECH-1
CBO Submittal -Plan Piping and 
Plumbing System, Final design specs 
and calcs 

Submit to the CBO the final plans and a statement from the mechanical 
engineer certifying compliance with applicable LORS for major piping or 
plumbing.

McCord/Holt > 30d pt installation  

626 CEC x PAL-7 Paleontological Resuorces Report Submit a Paleontological Resources Report (PRR).  AECOM < 90d after completion of gd  

642 CEC x TSE-8 Code Compliance

Submit:
a)  “As built” engineering description(s) and one-line drawings of the electrical 
portion of the facilities signed and sealed by the registered electrical engineer 
in responsible charge. A statement attesting to conformance with codes and 
standards shall be provided concurrently.
b)  An “as built” engineering description of the mechanical, structural, and civil 
portion of the transmission facilities signed and sealed by the registered 
engineer in responsible charge or acceptable alternative verification. Retain 
“As built” drawings at the power plant and make available, if requested, for 
CPM audit as set forth in the “Compliance Monitoring Plan”.
c)  A summary of inspections of the completed transmission facilities, and 
identification of any nonconforming work and corrective actions taken, signed 
and sealed by the registered engineer in charge.

Matt McCord/Patrick < 60d after first 
synchronization 2/1/2013

535B CEC x x GEN-1 2007 Ca Buidling Standards Code 
Compliance

Provide the CPM a copy of the certificate of occupancy (CO)                       4- 
Unit 1 BV < 30d of receipt Temporary CO 

received  

434 CEC  x Soil & Water-13 Channel Maintenance Program  Submit written commitment to adopt and implement the Program.   Operations After S&W-13 Approval   

591 CEC x MECH-1
CBO Submittal -Plan Piping and 
Plumbing System, Final design specs 
and calcs 

Include a copy of transmittal letter to CBO in following monthly compliance 
report.  Gavaldon until 3/2014, 

then Ops 4/2014 < 30d of submittal 3/1/2014 C-Color

590 CEC x MECH-1
CBO Submittal -Plan Piping and 
Plumbing System, Final design specs 
and calcs 

The project owner shall transmit to the CPM, in the monthly compliance report 
following completion of any inspection, a copy of the transmittal letter 
conveying the CBO’s inspection approvals.

Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

C

471 CEC x x TLSN-2 Pre- and Post- Energization 
Maesurements

Measure strengths of EMF before  energization according to (ANSI/IEEE) 
standard procedures.  Submit measurement report. McCord < 60d of test C

482 CEC x  VIS-2 Temporary and Permanent Exterior 
Lighting 

If after inspection lighting modifications are needed, notify CPM that 
modifications are complete. Gavaldon < 30d after notification C

In Progress-Construction

Items to be turned Over
Completed-Agency Approved

MCR Ops and Construction

Waiting on Approval from Agency
To Be Submitted

 Confidential 3/21/2014 Page 1



Master Matrix

# Agency Pre-con Const ops COC Title Description Responsibility COC Verification
Date 

Submitted to 
Agency

Agency Status Updated

556 CEC x GEN-6 Special Inspector(s) - Staff Assignment The special inspector shall submit a final signed report to the RE, CBO, and 
CPM, stating compliance status. BV after construction completion C

564 CEC x GEN-8 As-builts, CBO Notification of 
Complietion and Compliance

Provide CBO with 3 sets of electronic plans. McCord < 90d after construction 
completion C

377 CEC x NOISE-4 Occupational Noise Survey Conduct an occupational noise survey. McCord following first sustained 
output of 90%

Submitted on 
03/06/14

Awaiting Approval 
from the CEC  

482 CEC x  VIS-2 Temporary and Permanent Exterior 
Lighting 

Prior to Commercial Operation, notify CPM that lighting is Complete and ready 
for inspection.UNIT 1 Gavaldon prior to commercial 

operation
Submitted on 
03/06/14

Awaiting Approval 
from the CEC  

359 CEC  x  HAZ-2

Hazardous Materials Business Plan, 
Spill Prevention, Control and 
Countermeasure Plan, 
Process Safety Management Plan

Submit a final Hazardous Materials Business Plan.

McCord > 60d pt receipt of hazmat  

Approved by the 
CEC on 5/10/13. 
Resubmittal on 
2/28/14 to the 
RCEHD. Waiting 
on 
comments/approva
l

 

40 CEC x AQ-13 HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Submit a report of test results to the District. UNIT 1

McCord < 45d after test

Submitted to 
MDAQMD and 
CEC on 
2/18/14

Awaiting Approval 
from the CEC and 
MDAQMD

 

40 CEC x AQ-13 HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Submit a report of test results to the District. UNIT 2

McCord < 45d after test

Submitted to 
MDAQMD and 
CEC on 
2/18/14

Awaiting Approval 
from the CEC and 
MDAQMD

 

24C CEC  x AQ-6 Initial MDAQMD Compliance Test - NG 
boilers

Submit test results within 180 days of initial start up. UNIT 2

McCord/Gavaldon < 180d after initial start up

Submitted to 
MDAQMD and 
CEC on 
2/18/14

Awaiting Approval 
from the CEC and 
MDAQMD

 

24D CEC  x AQ-6 Initial MDAQMD Compliance Test - NG 
boilers

Submit test results within 180 days of initial start up. UNIT 1

McCord/Gavaldon < 180d after initial start up

Submitted to 
MDAQMD and 
CEC on 
2/18/14

Awaiting Approval 
from the CEC and 
MDAQMD

 

482 CEC x  VIS-2 Temporary and Permanent Exterior 
Lighting 

Prior to Commercial Operation, notify CPM that lighting is Complete and ready 
for inspection.UNIT 2 Gavaldon prior to commercial 

operation

Submitted to 
the CEC on 
1/21/14

Awaiting Approval 
from the CEC  

482 CEC x  VIS-2 Temporary and Permanent Exterior 
Lighting 

Prior to Commercial Operation, notify CPM that lighting is Complete and ready 
for inspection. COMMON AREA Gavaldon prior to commercial 

operation

Submitted to 
the CEC on 
1/21/14

Received Staff 
comments and 
addressing 
concerns

 

535C CEC x   GEN-1 2007 Ca Buidling Standards Code 
Compliance

Once the CO issued, notify CPM pt any addition, alteration, moving, 
demolition, repair, or maintenance on any portion(s) of the completed facility 
subject to CBO approval. BV > 30d pt activity

CEC approval for 
Temp CO Unit 2 
and Common Area 
11/26/13

 

598 CEC x MECH-3 CBO Submittal - HVAC Specs, etc. Upon completion of any increment of construction, request CBO’s inspection 
and approval of that construction. McCord Upon completion of 

increment of construction
Resub on 
02/07/14

Awaiting Approval 
from the CEC  

599 CEC x MECH-3 CBO Submittal - HVAC Specs, etc.
Submit to the CBO the required HVAC and refrigeration plans and a 
statement from the mechanical engineer certifying compliance with applicable 
codes.  Submit copy of the transmittal letter to the CPM.

McCord > 30d pt const of HVAC or 
refrig system

Resub on 
02/07/14

Awaiting Approval 
from the CEC  

477B CEC x x VIS-1 Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Notify CPM when surface treatment is complete and ready for inspection.   
Submit photographs of treated structures upon completion.   UNIT 2 Gavaldon upon completion of 

installation

Submitted to 
the CEC on 
01/22/14

resubmittal in 
progress  

477C CEC x x VIS-1 Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Notify CPM when surface treatment is complete and ready for inspection.   
Submit photographs of treated structures upon completion.   COMMON AREA Gavaldon upon completion of 

installation

Submitted to 
the CEC on 
01/22/14

resubmittal in 
progress  

535A CEC x x GEN-1 2007 Ca Buidling Standards Code 
Compliance

Provide the CPM a copy of the certificate of occupancy (CO)                       4- 
Unit 2 and Common Area BV < 30d of receipt

Approved by the 
CEC  for temp CO 
on 11/26/13. 

 

481 CEC x VIS-2 Temporary and Permanent Exterior 
Lighting 

Notify CPM that permanent lighting is installed and ready for inspection. Gavaldon pt operation C

11 CEC x AQ-SC6 Fleet Plan for operations vehicles Update Fleet Plan every other year.  Submit the Fleet Plan with Annual 
Report.    Operations Bi-Annually

16 CEC x x x AQ-SC8 Air permit submittals Submit all modified or revised ATC/PTO documents and all federal air 
permits.

Gavaldon until 3/2014, 
then Ops 4/2014 < 15d of receipt 02/11/13 

renewed

18 CEC x AQ-1 Equipment Operation, Application 
Requirements - NG boilers

Operate NG boilers in compliance with all data and specifications submitted 
with application. Operations Ongoing

19 CEC x AQ-2 Equipment fuel Use, Manufacturer 
Specifications - NG boilers

Fuel equipment only with NG.  Operate and maintain in accordance with 
manufacturer recommendations.    Operations Ongoing

20 CEC x AQ-3 Emissions limits, reporting - NG boilers Emissions shall not exceed the following hourly emission limits (see full text) Operations Ongoing

21 CEC  x AQ-3 Emissions limits, reporting - NG boilers Submit emissions compliance documentation in Annual Compliance Report.    Operations Annually

22 CEC x AQ-4 Maintenance and Operations Log - NG 
boilers

Maintain an operations log on-site and current for a minimum of five (5) years. Operations Ongoing, 5 yrs

23 CEC x AQ-4 Maintenance and Operations Log - NG 
boilers

Make the site available to the District, ARB, and the Energy Commission for 
inspection of records. Operations Ongoing
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25 CEC x AQ-5 Operation limits- NG boilers
Equipment shall not be operated for more than 1,000 hoursper rolling 12 
month period or exceed 14 hours per calendar day. Maintain boiler use 
records

Operations Annually

26 CEC x AQ-7 Annual MDAQMD Compliance Test - NG 
boilers

Perform annual MDAQMD compliance tests.  Operations Annually

27 CEC x AQ-7 Annual MDAQMD Compliance Test - NG 
boilers

Submit results report to the District no later than six weeks prior to the 
expiration date of this permit. Operations < 6w pt expiration of permit

28 CEC x AQ-9 HTF Ullage/Exp. Tanks - HTF storage Ullage tanks - This system shall store only HTF. Operations Ongoing

29 CEC x AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Monitor VOC output, sample weekly. Calibrate FID on day of use. Maintain log 
of weekly sampling results and keep log onsite.  Provide sampling log to 
District upon request.     

Operations Weekly

30 CEC x AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Operate ullage tanks system with the carbon adsorption system.   
[VOC and Benzene emissions cap, see full text] Operations Ongoing

31 CEC x AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit compliance documentation in Annual Compliance Report.    Operations Annually

32 CEC x AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit a yearly summary report of all VOC emissions. Operations Jan-31 Annually

34 CEC x AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit initial test results within 180 days after startup. Operations < 180d after initial start up

37 CEC x AQ-12 HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Make the site available to the District, ARB, and the Energy Commission for 
inspection of records. Operations Ongoing

39 CEC x AQ-12 HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Submit volume of HTF removed and added in Annual Report.    Operations Annually

44 CEC  x AQ-14 HTF Ullage/Exp. Tanks - Initial MDAQMD 
Compliance Testing and Reporting   

Perform initial compliance tests in accordance with the MDAQMD Compliance 
Test Procedural Manual.  Submit test report. Operations < 180d after initial start up

45 CEC x AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Make the site available to the District, ARB, and the Energy Commission for 
inspection of records. Operations Ongoing

46 CEC x AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Perform annual compliance tests in accordance with the MDAQMD 
Compliance Test Procedural Manual.  Operations Annually

47 CEC x AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Submit test results and report  to the District no later than six weeks prior to 
the expiration date of this permit.  Operations < 6w pt expiration of permit

48 CEC x AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Retain all annual test records for 5 yrs.   
Operations Ongoing, 5 yrs

49 CEC x AQ-16 HTF Ullage/Exp. Tanks - Emission rate 
caps

Include Ullage/tank emission rate caps compliance documentation in Annual 
Report. Operations Annually

50 CEC x AQ-16 HTF Ullage/Exp. Tanks - Emission rate 
caps

Maintain emission rates below specified volumes.  Operations Ongoing

51 CEC x x AQ-17 HTF Ullage/Exp. Tanks - Regulated 
Substances

Submit a Compliance Plan of the toxic or hazardous substances if current non-
criteria substances in the HTF become regulated as toxic or hazardous 
substances. 

Operations Ongoing

52 CEC x AQ-18 Equipment Operation, Application 
Requirements - Cooling Towers

Operate cooling towers in compliance with all data and specifications 
submitted in application. Operations Ongoing

53 CEC x AQ-19 Equipment Operation Manufacturer 
Specifications - Cooling Towers

Operate cooling towers in compliance with all manufacturer specifications. Operations Ongoing

54 CEC x AQ-20 Drift Eliminator Monitoring and Reporting -
Cooling Towers

Comply with drift rate emissions cap (see full text).   Operations Ongoing

56 CEC x AQ-20 Drift Eliminator Monitoring and Reporting -
Cooling Towers

Submit compliance documentation on operating emission rates with Annual 
Report.    Operations Annually

58 CEC x AQ-23 Operating Time Restrictions - Cooling 
Towers

DELETED DELETED DELETED 

59 CEC x AQ-23 Operating Time Restrictions - Cooling 
Towers

DELETED DELETED DELETED 

60 CEC x AQ-24 Maintenance and Operation Log - 
Cooling Tower

Maintain operations log onsite for 5 years.    Operations Ongoing 

61 CEC x AQ-24 Maintenance and Operation Log - 
Cooling Tower

Make site available for inspection of records and equipment by 
representatives of the District, ARB, and the Energy Commission. Operations Ongoing 

62 CEC x AQ-25 Drift Eliminator Maintenance Procedures Make available compliance documentation for inspection by representatives 
of the District, ARB, and the Energy Commission Operations Ongoing 

63 CEC x AQ-26 Equipment Operation Manufacturer 
Specifications - 341HP generators

Operate generators in compliance with all manufacturer specifications. Operations Ongoing 

64 CEC x AQ-27 Fuel Restrictions - 341 HP generators Use only ultra-low sulfur diesel fuel. Retain fuel purchase records. Operations Ongoing 

66 CEC x AQ-29 Operating Time Restrictions - 341 HP 
generators

Use limited to emergency power.  Operate no more than 50hr/yr for testing 
and maintenance.   Operations Ongoing 

67 CEC x AQ-30 Operations and Maintenance log - 341 
HP generators

Maintain a operations log for a minimum of two years. Operations Ongoing 2 yrs after start of 
operations

68 CEC x AQ-30 Operations and Maintenance log - 341 
HP generators

Make records available to the District for three years.  Operations Ongoing 3 yrs after start of 
operations

69 CEC x AQ-30 Operations and Maintenance log - 341 
HP generators

Submit compliance documentation in Annual Report.   Operations Annually
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70 CEC x AQ-30 Operations and Maintenance log - 341 
HP generators

Make site and records available for inspection by representatives of the 
District, ARB, and the Energy Commission. Operations Ongoing

71 CEC x AQ-31 Voluntary Power Outage Use - 341 HP 
generators

Do not use generators during a voluntary power outage or reduction.  Operations Ongoing

72 CEC x AQ-32 Involuntary Power Outage Use - 341 HP 
generators

Operate generators <30 minutes pt ordered outage.  Shut down immediately 
after advised that the outage is no longer imminent or in effect. Operations Ongoing

73 CEC x AQ-33 ATCM Compliance - 341 HP generators Operate and maintain equipment in accordance with ATCM for Stationary 
Compression Ignition Engines. Operations Ongoing 

75 CEC x AQ-34 NSPS Compliance -341 HP generators  Operate and maintain equipment in compliance with requirements of the 
NSPS for Stationary Compression Ignition Internal Combustion Engines. Operations Ongoing

76 CEC x AQ-35 Equipment Specification Compliance - 
315 HP fire pump engines

Install, operate and maintain equipment in accordance with manufacture 
recommendations and with all data and specifications submitted with permit 
application.

Operations Site Available

77 CEC x AQ-36 Fuel Restrictions - 315 HP fire pump 
engines

Use only ultra-low sulfur diesel fuel for equipment. Operations Ongoing

79 CEC x AQ-38 Operating time restirctions - 315 HP fire 
pump engines 

Limit use for emergency power.  Operate < 50hrs/yr for testing.  Operations Ongoing

80 CEC x AQ-39 Operations and Maintenance log - 315 
HP fire pump engines

Maintain an operations log for this unit current and on-site, for three years. Operations 3 yrs after start of operations

81 CEC x AQ-39 Operations and Maintenance log - 315 
HP fire pump engines

Submit compliance documentation in Annual Report. Operations Annually

82 CEC x AQ-40 ATCM Compliance - 315 HP fire pump 
engines

Operate and maintain equipment in accordance with ATCM for Stationary 
Compression Ignition Engines. Operations Ongoing

83 CEC x AQ-41 NSPS Compliance - 315 HP fire pump 
engines

Operate and maintain equipment in compliance with requirements of the 
NSPS for Stationary Compression Ignition Internal Combustion Engines. Operations Ongoing

86 CEC x AQ-43 Gas tank and pump - inspection and 
maintenance records

Maintain an inspection, repair and maintenance log onsite for at least two 
years.   Operations 2 yrs after start of operations

88 CEC x x AQ-44 Gas tank and pump - piping or vapor 
recovery modifications

Submit any modification to the piping or control fitting of the vapor recovery 
system for review and approval.  Operations Ongoing  

89 CEC x x AQ-45 Gas tank and pump - Vapor vent piping Equipt the vapor vent pipes with Husky 5885 pressure relief valves or as 
otherwise allowed by EO. Operations Ongoing  

90 CEC x AQ-46 Gas tank and pump - initial and annual 
testing

Perform pressure, leak and liquid removal tests annually.  Document test data 
on a Form similar to EO VR-401-A Form 1 Operations < 60d after construction 

completion  

92 CEC x AQ-46 Gas tank and pump - initial and annual 
testing

Perform pressure, leak and liquid removal tests within 60 days of construction 
completion.  Document test data on a Form similar to EO VR-401-A Form 1 Operations Annually   

93 CEC x AQ-46 Gas tank and pump - initial and annual 
testing

Make test results available to CPM upon request. Operations Ongoing

95 CEC x AQ-46 Gas tank and pump - initial and annual 
testing

Submit passing test reports to District. Operations < 6w pt expiration of permit

96 CEC x x AQ-47 Gas tank and pump - aboveground tank 
and vapor recovery system compliance

Install and maintain aboveground storage tank and vapor recovery system in 
compliance with California Health and Safety Code. Operations Ongoing

97 CEC x AQ-48 Gas tank and pumps - certified 
technician

Maintenance and repair of system components shall be performed by OPW 
Certified Technicians. Operations Ongoing

98 CEC x AQ-49 Gas tank and pumps - maintenance 
intervals

Maintenance Intervals shall be conducted by an OPW trained technician 
annually. Operations Annually

100 CEC x AQ-51 Gas tank and pumps -  EVR phase I and 
II

Maintain, and operate EVR Phase I in compliance with CARB Executive Order 
VR-401-A, and Phase II vapor recovery in accordance with G-70-116-F.  Operations Ongoing

103 CEC x BIO-2 Designated Biologist - responsibilities

Des Bio to submit bio compliance documentation through operations, unless 
approved by the CPM. 

German - Gavaldon 
Annual Report 2013, 
then Ops Annual Report 
2014

Annually

105 CEC x BIO-2 Designated Biologist - responsibilities

Submit BRMIMP compliance summary reports in Annual Compliance Report. German - Gavaldon 
Annual Report 2013, 
then Ops Annual Report 
2014

Ongoing

105 CEC x BIO-2 Designated Biologist - responsibilities

Des Bio Const: 
Advise Construction and Operation Managers on bio resources and COCs;
Train Bio Monitors on BRMIMP, WEAP and USFWS guidelines for tortoise.  
Oversee monitoring for sensitive bio resources  
Inspect areas of active construction at beginning and end of day for trapped 
animals.   
Inpsect areas of high traffic activity for animals in harm’s way;
Notify Owner and CPM of any NCRs 
Communicate directly with CDFG, USFWS, and CEC, responding to inquiries 
Submit BRMIMP compliance summary reports in Monthly Compliance Report.  
Submit BRMIMP compliance summary reports in Annual Compliance Report. 

German - Gavaldon 
Annual Report 2013, 
then Ops Annual Report 
2014

Ongoing
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108 CEC x BIO-4 Biological Monitors - responsibilities Employ a Bio Mon during operations if any action could affect a sensitive bio 
resource.   

Gavaldon until 3/2014, 
then Ops 4/2014 Ongoing

114 CEC x BIO-6 Worker Environmental Awareness 
Program (WEAP) 

Conduct training annually for perm. Employees and within one week of arrival 
for new staff.  Operations Annually

116 CEC  x x BIO-6 Worker Environmental Awareness 
Program (WEAP) 

Conduct WEAP training to all onsite personnel within one week of arrival.   
Employees must sign a completion form and display a hardhat sticker.   Keep 
all training forms on site.  

Operations for Unit 2 
provide Gavaldon with 
monthly training roster 
for the MCR until 
3/31/14. Gavaldon for 
Unit 1 construction until 
3/2014. Then Ops will 
assume full 
responsibility 4/2014

Ongoing

118 CEC x BIO-6 Worker Environmental Awareness 
Program (WEAP) 

Keep signed training forms on site for >6m after start of operations and 6m 
after staff dismissal.   Operations > 6m Operations  

163 CEC x BIO-13 Raven Management Plan Submit a status report of the Raven Management Plan implementation. German < 30d after start of operation   

167 CEC   x BIO-13 Raven Management Plan Include the status of the Raven Management Plan implementation in Jan 31 
report during operations. AECOM Jan-31 Annually

170 CEC  x BIO-14 Weed Management Plan Submit a status report of Weed Management Plan implementation. Alice Karl-Operations < 30d after start of operation  

172 CEC x BIO-14 Weed Management Plan Submit a status report of Weed Management Plan implementation in Jan 31 
report during operation. Alice Karl-Operations Jan-31 Annually  

173 CEC x BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

Submit summary report of nest buffer zones in Jan 31 report during 
operations.   German Jan-31 Annually

182 CEC x BIO-16 Avian Protection Plan. Continue quarterly and annual reporting on APP until agencies determine not 
necessary.   AECOM Ongoing, Quarterly and 

annually

183 CEC x BIO-16 Avian Protection Plan. Submit report of study design and results after two years of data collection.   AECOM < 3yr after start of operation

184 CEC x BIO-16 Avian Protection Plan. Submit quarterly monitoring reports of APP status.  Follow up with an annual 
report (Jan 31). AECOM Jan-31 Annually

188 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit results of monitoring and management of compensation lands.
AECOM Jan-31 Annually for first 5yrs 

of operations

238 CEC x BIO-20 Sand Dunes / Mojave Fringe-Toed Lizard 
Mitigation

Submit final accounting of MFTL habitat disturbed during construction within 
90d of construction completion.  AECOM < 90d after start of operation

245 CEC x BIO-21 Evaporation Pond Netting and Monitoring Submit quarterly reports to agencies for first year of operation.   Thereafter, 
submit reports annually.     AECOM quarterly

246 CEC x BIO-21 Evaporation Pond Netting and Monitoring 

If after 12 quarterly inspections there are no entanglements, continue 
biannually (spring, fall).     AECOM 12 quarterly 

inspections. with 
approval from agencies 
then Compliance 
Manager (Read COC 
BIO-21 Sub 4)

biannually

247 CEC x BIO-21 Evaporation Pond Netting and Monitoring Submit annual reports no later than January 31 of each year.    AECOM Jan-31 Annually

256 CEC  x x BIO-22 Mitigation for Impacts to State Waters    

Provide a copy of Condition of Certification BIO-22 to all on-site personnel 
(detailing Stop Work Authorities). 

Operations for Unit 2-
Gavaldon for Unit 1 
Construction until 
3/2014. Then Ops 
4/2014

Ongoing, part of the WEAP 
training

258 CEC  x BIO-22 Mitigation for Impacts to State Waters    
 Include a discussion of work in waters of the state in Annual Compliance 
Reports.

Gavaldon Annual 
Report 2013, then Ops 
Annual Report 2014

Annually

259 CEC x BIO-22 Mitigation for Impacts to State Waters    Submit a final accounting of disturbance to jurisdictional waters during 
construction.    AECOM < 90d after start of operation

262 CEC  x x BIO-22 Mitigation for Impacts to State Waters    

Drainage BMPs:  
Minimize road building, construction activities and vegetation clearing within 
ephemeral drainages to the extent feasible.
Do not allow water containing mud, silt, or other pollutants from grading, 
aggregate washing, or other activities to enter ephemeral drainages or be 
placed in locations that may be subjected to high storm flows.
Comply with all litter and pollution laws.  
Locate spoil sites at least 30 feet from the boundaries and drainages or in 
locations that may be subjected to high storm flows, where spoils might be 
washed back into drainages.
Prevent hazMat from contaminating the soil and/or entering waters of the 
state.  
Do not place any material of any kind (including soil) into or capable of going 
into waters of the state.    
Remove excess material after operations is complete.    
Do not perform equipment maintenance within 150ft of a drainage.    

Genesis Project 
management/ECM Ongoing  

264 CEC  x BIO-22 Mitigation for Impacts to State Waters    Submit a report of monitoring and management of compensation lands. NA Jan-31 Annually N/A funding in lieu 
of mitigation lands
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266 CEC x BIO-22 Mitigation for Impacts to State Waters    
Include a copy of the notifying change of conditions report in the annual 
reports. 

Gavaldon Annual 
Report 2013, then Ops 
Annual Report 2014

Annually

269 CEC x BIO-22 Mitigation for Impacts to State Waters    
Include a copy of the notifying change of conditions report in the annual 
reports. 

Gavaldon Annual 
Report 2013, then Ops 
Annual Report 2014

Annually

271 CEC x BIO-23 Decommissioning and Closure Plan   Revise and submit Decommissioning and Closure Plan every 5yrs during 
operations.  Operations every 5yrs

274 CEC x x BIO-24 Revegetation of Temporarily Disturbed 
Areas   

Submit status report of Reveg Plan yearly.  Alice Karl Jan-31 Annually

277 CEC x BIO-24 Revegetation of Temporarily Disturbed 
Areas   

Provide compliance documentation and status of completion of the Reveg 
Plan. Alice Karl < 30d after construction 

completion  

357 CEC  x x HAZ-1 Hazardous Materials list of approved 
substances

Do not use hazmats not listed, or in quantities listed in App A.    Gavaldon Annual 
Report 2013, then Ops 
Annual Report 2014

Ongoing  

358 CEC x HAZ-1 Hazardous Materials list of approved 
substances

Submit a list of haz mats contained at the facility in the Annual Compliance 
Report.     

Gavaldon Annual 
Report 2013, then Ops 
Annual Report 2014

Annually

361 CEC x x HAZ-3 Safety Management Plan for Hazardous 
Material

Implement Safety Management Plan. Operations Ongoing

364 CEC x HAZ-6 Operations Site Security Plan
Submit statement confirming all employee background checks are complete 
and appended to Security Plan as part of the Annual Compliance Report.   Operations Annually

366 CEC x HAZ-6 Operations Site Security Plan Submit verification Security Plan includes all current hazmat transport vendor 
certifications as part of the Annual Compliance Report. Operations Annually

372 CEC x x NOISE-2 Noise Complaint Process  Document, investigate, evaluate, and attempt to resolve all project-related 
noise complaints. 

Gavaldon until 3/2014, 
then Ops 4/2014 Ongoing

373 CEC x x NOISE-2 Noise Complaint Process  Contact individual making complaint.   Gavaldon until 3/2014, 
then Ops 4/2014 < 24hr of receipt

374 CEC x x NOISE-2 Noise Complaint Process  Submit the Noise Complaint Resolution Form. Gavaldon until 3/2014, 
then Ops 4/2014 < 5d of receipt

375 CEC  x x NOISE-3 Noise Control Program Make the Program available to OSHA upon request.     Gavaldon until 3/2014, 
then Ops 4/2014 Ongoing

378 CEC x NOISE-4 Occupational Noise Survey Make the report available to OSHA and Cal/OSHA upon request. Gavaldon until 3/2014, 
then Ops 4/2014 Ongoing

379 CEC x NOISE-4 Occupational Noise Survey Submit report of survey findings.   Gavaldon until 3/2014, 
then Ops 4/2014 < 30d after test

382 CEC x Soil & Water-1 Drainage Erosion and Sedimentation 
Control Plan 

Submit results of monitoring and maintenance activities in Annual Compliance 
Report.   Operations Annually

383 CEC x x Soil & Water-1 Drainage Erosion and Sedimentation 
Control Plan 

Update and maintain the DESCP for the life of the Project. Gavaldon until 3/2014, 
then Ops 4/2014 Ongoing

386 CEC  x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Collect water from wells, seeps and springs quarterly and at the end of the 
construction.   Submit report on water samples, including all calculations and 
assumptions quarterly.   

Worley Parsons < 30d following quarter end

387 CEC x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit documentation of monetary compensation to well owners.

NextEra < 30d of payment

388 CEC x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

If GW levels are lowered >5ft due to Project pumping, provide compensation 
or mitigation to well owners.   NextEra Ongoing

389 CEC  x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Monitor quarterly operational parameters (i.e., pumping rate) of the water 
supply wells. Worley Parsons quarterly 

390 CEC x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit a 5 year monitoring report. Operations 5ys after start of operation

392 CEC x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Fourth quarterly report serves as annual report.  Include trend analysis.  
Determine where pumping has caused drawdown >5ft below baseline.  Worley Parsons Jan-31 Annually

393 CEC x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

If required, compensate landowners by March 31.  NextEra Mar-31 Annually

395 CEC x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

If GW levels are lowered and pumps exposed, reimburse well owner to lower 
pumps. If pumps cannot be lowered, deepen the well(s) or construct new 
ones.       

Gavaldon until 3/2014, 
then Ops 4/2014 Ongoing

396 CEC x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Collect water level measurements semi-annually after the first year. Gavaldon until 3/2014, 
then Ops 4/2014

semi-annually after first yr of 
monitoring

397 CEC x x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit monitoring reports, complaints, studies and data. Gavaldon until 3/2014, 
then Ops 4/2014 < 10d  of receipt

405 CEC x x Soil & Water-3 Groundwater Well Impact Compensation Provide compensation by March 31 of each year.  (one time for lump sum 
payments).  NextEra Mar-31 Annually

406 CEC x x Soil & Water-3 Groundwater Well Impact Compensation Submit a report of compensation provided for increased energy costs. NextEra < 30d of payment

407 CEC x x Soil & Water-4 Project GW Wells, Pre-Well Installation Submit to CPM two copies of all operational reports required by the County of 
Riverside and any changes to operations of well. Operations Ongoing  
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413 CEC x Soil & Water-5 Construction and Operation Water Use   

Submit a semi-annual report of construction water use.  Operations for Unit 2 
provide Gavaldon with 
daily meter number for 
the MCR until 3/31/14. 
Gavaldon for Unit 1 until 
3/2014. Then Ops will 
assume full 
responsibility 4/2014

semi-annually Daliy number of 
DCS for MCR

414 CEC  x x Soil & Water-5 Construction and Operation Water Use   Submit an annual report of water usage (g/month and total).  Gavaldon until 3/2014, 
then Ops 4/2014 Annually

416 CEC x Soil & Water-5 Construction and Operation Water Use   GW use during operations must not exceed 202 afy Operations Ongoing

419 CEC  x x Soil & Water-6 Waste Discharge Requirements     Submit annual waste discharge permit fee associated with this facility to the 
Water Boards Worley Parsons   

428 CEC x Soil & Water-12 Non-Transient Non-Community Water 
System     

Designate a CA Cert'd Water Treatment Plant Operator as well as the 
technical, managerial and financial requirements as prescribed by State law.  Operations   

429 CEC x Soil & Water-12 Non-Transient Non-Community Water 
System     

Submit updates annually for all monitoring requirements and submittals to 
County related to the permit, and proof of annual renewal of the operating 
permit.  

Operations Annually

433 CEC x Soil & Water-13 Channel Maintenance Program  
Submit a Channel Maintenance Program Annual Report, Channel 
Maintenance Work Plan, and Lessons Learned with the Annual Compliance 
Report.  

Operations Annually

439 CEC x Soil & Water-16 Groundwater Production Monitoring
File an annual "Notice of Extraction and Diversion of Water" with the SWRCB. 
Include a copy of the Notice in the Annual Compliance Report.  

Gavaldon Annual 
Report 2013, then Ops 
Annual Report 2014

Annually

460 CEC x TRANS-4 Hazmat Transport Permits/Licenses Retain copies of hazardous material transport permits onsite for inspection. Operations > 6m after start of operation

471 CEC x TLSN-2 Pre- and Post- Energization 
Maesurements

Measure strengths of EMF after energization according to (ANSI/IEEE) 
standard procedures < 6months of start of operations.   Operations < 60d of test

472 CEC x TLSN-3 Combustible Material Inspections Submit summary of inspection results and fire prevention activities in the 
Annual Compliance Report for the first 5 years of operation. Operations 5yrs Annually

478 CEC x VIS-1 Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Include a status report regarding surface maintenance in the Annual 
Compliance Report.  Operations Annually

508 CEC  x WASTE-9 Operation Waste Management Plan Submit actual volume of waste generated and management methods used in 
each Annual Compliance Report.  Operations Annually

511 CEC x WASTE-9 Operation Waste Management Plan Update Operations Waste Management Plan as necessary. Operations Ongoing

512 CEC x WASTE-10 HTF Contaminated Soil Hazard 
assessment

Document all HTF releases.  If > 42 gallons, notify agencies and provide 
analysis of results in accordance with WASTE-10. Operations < 28d of release date

512 CEC  x x WASTE-11 HAZMAT Waste Release/Spill 
Documentation and Corrective Actions

Submit release/spill documentation .   If the release was reported, include 
agency communication.    

Operations for Unit 2-
Gavaldon for Unit 1 until 
3/2014. Then Ops 
4/2014

< 30d of release date

514 CEC  x x WASTE-11 HAZMAT Waste Release/Spill 
Documentation and Corrective Actions

Document, clean up, and dispose of hazmat released > EPA’s reportable 
quantities in accordance with federal, state, and local requirements. 

Operations for Unit 2-
Gavaldon for Unit 1 until 
3/2014. Then Ops 
4/2014

Ongoing

530 CEC x Worker Safety-7 Riv Co Fire Department, Capital and 
Operating Costs Funding

Provide letter of credit in the amount of $375,000 to RCFD annually. NextEra Annually at the start of 
operations

532 CEC x Worker Safety-9 Riv Co Fire Dept Joint Training Exercises Include joint exercise training documentation with the RCFD and other solar  
plants in the annual compliance report. Operations   Annually

534 CEC x Worker Safety-9 Riv Co Fire Dept Joint Training Exercises Host the annual training on a rotating yearly basis with the other solar power 
plants. Operations Rotate annually  

604 CEC x x ELEC-1 CBO Submittal - Electrical Equipment 
and Systems

Retain approved final plant design plans and calculations onsite for the life of 
the project.  Operations  

635 CEC x TSE-4
CBO Submittal - Power Plant Switchyard, 
Outlet Line and Termination Design 
Plans

Retain all plans, including changes, on site for one year after completion of 
construction. Operations 1yr after construction 

completion

643 CEC x x TSE-8 Code Compliance In case of non-conformance of Tline construction or operation, notify CPM 
and CBO and describe the corrective actions to be taken. Operations < 10d upon discovery

643 CEC x x TSE-8 Code Compliance Inspect transmission line to ensure conformance with applicable codes and 
standards. Operations Ongoing

649 CEC x x x COMPLIANCE-5 Compliance Matrix Submit a compliance matrix with each monthly and annual compliance report Gavaldon until 3/2014, 
then Ops 4/2014 MCR 7-Dec-10

651 CEC x COMPLIANCE-7 Annual Compliance Reports Submit Annual Compliance Reports instead of Monthly Compliance Reports. Operations Annually

654 CEC x COMPLIANCE-10 Planned Facility Closures Submit a closure plan to the CPM. Operations > 12m pt closure
421A CEC x Soil & Water-7 Septic System and Leach Field Reqs Comply with County and State reqs for sanitary waste disposal facilities.  Operations Ongoing

56B CEC x AQ-21 Drift Eliminator Monitoring and Reporting -
Cooling Towers

Perform weekly conductivity tests of the blow down water. Provide  to the 
District, ARB and the CEC Operations Weekly

139 CEC x x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Inspect permanent fencing monthly, during and within 24 hours following all 
major rainfall events (flow is detectable within the fenced drainage).  Repair 
fence immediately, with permanent repairs completed within 48 hrs.  German

Monthly Inspection and < 
48hrs following rain event -
For the life of the project

C

145 CEC x x BIO-11 Desert Tortoise Compliance Verification Provide agencies with reasonable access to the Project site and 
compensation lands. NextEra Ongoing C
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146 CEC x BIO-11 Desert Tortoise Compliance Verification Submit a Final Listed Species Mitigation Report.   AECOM < 45d after initial start up C

168 CEC  x x BIO-13 Raven Management Plan Implement the approved Raven Management Plan. AECOM Ongoing C

180 CEC x x BIO-16 Avian Protection Plan. Implement an Avian Protection Plan Tetra Tech / Operations Ongoing Submitted Jan 
2011. C

181 CEC x x BIO-16 Avian Protection Plan. Report project-related bird deaths or injuries to agencies. AECOM Ongoing C

208 CEC x x x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Notify agencies immediately if a State- or Federal-Listed Species, or BLM 
Sensitive Species is identified at any time during the life of the Project. Alice Karl  C

218 CEC x x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Select, install and maintain ECDs such that special-status plants are not 
directly or indirectly affected (seed mixes, hay, runoff).    Alice Karl Ongoing C

223 CEC x
x 

(closur
e)

BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Designated Botanist: monitor disturbance acitivites weekly.   
Alice Karl Weekly Submitted in 

monthly report C

225 CEC x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Des Bio: Protect special-status plant species within 100ft of Project 
Boundaries during operations.   

German

Ongoing, this task is in the 
daily and weekly DB reports. 
Included in the monthly 
compliance reports.

C

226 CEC x x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Maintain a 100-ft buffer around ESAs. (vehicles, wash stations, storage, 
equipment, etc)  German Ongoing C

227 CEC x  BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Protect special-status plants within 100ft of site boundaries from drift of 
herbicides and stabilizer.  Alice Karl

Ongoing, Re-vegetation 
efforts to begin middle of 
October.

C

243 CEC x BIO-21 Evaporation Pond Netting and Monitoring Report any dead wildlife to Des Bio <24hrs.   Des Bio must report to agencies 
,48hrs.     German < 1d of detection, all dead 

wildlife has been reported C

249 CEC x BIO-21 Evaporation Pond Netting and Monitoring Consult with agency regarding removal of injured wildlife in evap ponds.   AECOM Ongoing C

252 CEC x BIO-21 Evaporation Pond Netting and Monitoring Des Bio or Monitor must inspect netting monthly during operation.    German monthly C

268 B x BIO-22 Mitigation for Impacts to State Waters    A total of disturbed state waters C
268C x BIO-22 Mitigation for Impacts to State Waters    Report in annual C
268 A CEC x BIO-22 Mitigation for Impacts to State Waters    C

268 CEC x x x BIO-22 Mitigation for Impacts to State Waters    Notify agencies of any change of conditions to the Project (site conditions, 
impacts, mitigation). AECOM < 7d upon discovery C

272 CEC x BIO-23 Decommissioning and Closure Plan   Implement a final Decommissioning and Closure Plan.  Operations Project closure C

275 CEC x x BIO-24 Revegetation of Temporarily Disturbed 
Areas   

Implement Revegetation Plan. Alice Karl Ongoing C

283 CEC x x BIO-27 Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

Implement a CST Protection and Mitigation Plan. AECOM Ongoing C

336 CEC  x x CUL-11 Data Recovery for Large sites   Submit to CPM any draft research paper to be presented at a professional 
organization.   AECOM > 15d pt presentation  

400 CEC x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

CPM to evaluate GW level monitoring program for necessity or modification 
every 5 years.    CPM 5yrs C

436 CEC x Soil & Water-14 Decommissioning and Closure Plan - 
Water and Wind Considerations

Submit amended Decommissioning Plans should the decommissioning 
scenario change in the future. Operations Ongoing C

437 CEC x x Soil & Water-15 Colroado River Flow Mitigation, 
Water Supply Plan

Implement Water Supply Plan mitigation measures. Jeff Harvey Ongoing C

443 CEC x Soil & Water-17 Ground Subsidence Monitoring and 
Action Plan

Submit a 5-yr monitoring report summarizing findings to date. Operations 5yrs after GW production C

448 CEC  x x Soil & Water-20 Groundwater Quality Monitoring and 
Reporting Plan

Monitor GW quality and levels semi-annually and submit data semi-annually. Worley Parsons semi-annually C

458 CEC x x TRANS-3 Public ROW Encroachment Retain copies of encroachment permits onsite for inspection for at least six 
months after the start of commercial operation. Operations > 6m after start of operation C

473 CEC x TLSN-3 Combustible Material Inspections Maintain Tline ROW free of combustible material.  Operations Ongoing C

480 CEC x x VIS-2 Temporary and Permanent Exterior 
Lighting 

Notify CPM of lighting complaint resolution/implementation. Gavaldon < 48hr of resolution C

483 CEC x x VIS-2 Temporary and Permanent Exterior 
Lighting 

Submit any received lighting complaints.   Include proposal to resolve and 
schedule. Operations < 48hr of complaint receipt C

484 CEC x x VIS-2 Temporary and Permanent Exterior 
Lighting 

Submit a copy of complaint resolution report. Operations < 30d of resolution C

489 CEC  x x VIS-4 Reflective Glare Mitigation   Submit copy of complaint glare resolution form.   Operations < 30d of receipt C
490 CEC  x x VIS-4 Reflective Glare Mitigation   Submit any glare complaints, including resolution and schedule. Operations < 48hr of complaint receipt C
491 CEC  x x VIS-4 Reflective Glare Mitigation   Notify CPM resolution/implementation for glare complaints.   Operations < 48hr of resolution C

506 CEC x x WASTE-7 Waste Management-related Enforcement 
Action Notification

Notify CPM of an impending waste-management enforcement action and 
owners response/resolution. Operations < 10d of notification from 

authorities C

540 CEC x x x GEN-3 CBO Payments Submit payments to the CBO in accordance with the agreement between the 
project owner and the CBO.  NextEra ongoing C

624 CEC x PAL-6 Paleontological Resource Curation Retain copies of signed contracts with the designated PRS and other 
specialists; also the Paleontological Resource Report. Operations 3yr after construction 

completion C

644 CEC  x x COMPLIANCE-1 Unrestricted Access Provide CEC staff and delegate agencies or consultants unrestricted access 
to the power plant site. NextEra  C
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645 CEC x x COMPLIANCE-2 Compliance Record   
The project owner shall maintain project files on-site. Gavaldon to turn over 

hard copies to Ops on 
3/31/14.

 C

646 CEC x x COMPLIANCE-2 Compliance Record   Energy Commission staff and delegate agencies shall be given unrestricted 
access to the files. Operations  C

647 CEC x x x COMPLIANCE-3 Compliance Verification Submittals
The project owner is responsible for the delivery and content of all verification 
submittals to the CPM, whether such condition was satisfied by work 
performed or the project owner or his agent.

NextEra/Operations  C

652 CEC x x x COMPLIANCE-8 Confidential Information Submit confidential information to CEC Executive Director with a request for 
confidentiality. Gavaldon Ongoing C

655 CEC x x COMPLIANCE-11 Unplanned Permanent Facility Closure   Submit an on-site contingency plan. (Please refer to BIO-23 and S&W-14) McCord > 90d of CPM determination C

656 CEC x x COMPLIANCE-12 Unplanned Permanent Facility Closure   
In the event of an unplanned permanent closure, notify agencies take all 
necessary steps to implement the on-site contingency plan.  (Please refer to 
BIO-23 and S&W-14) 

Gavaldon < 24 hrs of closure C

657 CEC x x x COMPLIANCE-13 Post Certification Changes to the 
Decision

Petition the Energy Commission to delete or change a condition of 
certification, modify the project design or operational requirements and/or 
transfer ownership of operational control of the facility.

NextEra/Operations Ongoing C

5 CEC x  AQ-SC3 Construction Fugitive Dust Control; 
AQCMM monthly reporting - 

AQCMM to submit compliance documentation to the CPM in each Monthly 
Compliance Report. Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

7 CEC x AQ-SC4 Dust Plume Response Requirement
Submit information on dust plume observations, response, and list of 
equipment onsite in Monthly Report.  Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

 

9 CEC x AQ-SC5 Diesel engine emissions - monitoring and 
reporting Implement Diesel-Fueled Engine Control Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

9 CEC x AQ-SC5 Diesel engine emissions - monitoring and 
reporting

Submit compliance documentation in Monthly Compliance Report.    Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

 

102 CEC x BIO-2 Designated Biologist - responsibilities
Include documentation of biological resource compliance in the Monthly 
Compliance Reports. Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

110 CEC x BIO-4 Biological Monitors - responsibilities
Include BIO-4 compliance documentation in Monthly Compliance Report.   Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

115 CEC x BIO-6 Worker Environmental Awareness 
Program (WEAP) 

 
Submit training records in the Monthly Compliance Report.    Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

124 CEC x x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Include BIO-7 compliance documentation in Monthly Compliance Report.   Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

130 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Include BIO-8 compliance documentation in Monthly Compliance Report.   Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

192 CEC x x  BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit burrowing owl compliance documentation in monthly compliance 
report.    Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

212 CEC x  BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Submit compliance documentation of special-status plant avoidance and 
minimization measures in the Monthly Compliance Reports.  Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

 

258 CEC  x BIO-22 Mitigation for Impacts to State Waters    
 Include a discussion of work in waters of the state in Monthly Compliance 
Reports.

AECOM/Gavaldon until 
3/2014, then Ops 
4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

315 CEC  x CUL-7 Worker Environmental Awareness 
Program

Submit all new WEAP acknowledgement forms and a running tally of trained 
employees in monthly compliance report.   Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

323 CEC  x CUL-8 Construction Monitoring Program   
Include report of any NCRs in monthly compliance report.   Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

346 CEC x x CUL-13 Flag and Avoid   
Inspect flagged buffer zone around sites CA-Riv-0260, CA-Riv-0663, and CA-
Riv-9072 monthly.   Submit compliance documentation in the Monthly 
Compliance Report.    

Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

381 CEC x x Soil & Water-1 Drainage Erosion and Sedimentation 
Control Plan 

Submit compliance documentation in the Monthly Compliance Report.   Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

456 CEC x  TRANS-2 Vehicle Weight Limits
Obtain necessary overweight/oversized and other transportation permits 
required by Caltrans and the County.  Report receipt of permits in Monthly 
Report.

Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

457 CEC x x TRANS-3 Public ROW Encroachment
Obtain necessary encroachment permits from Caltrans and all relevant 
jurisdictions.  Report receipt of permits in Monthly Report. Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

462 CEC x x TRANS-4 Hazmat Transport Permits/Licenses
Obtain necessary hazardous material transport permits from Caltrans and all 
relevant jurisdictions.  Report receipt in Monthly Report. Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)
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503 CEC  x x WASTE-6 Haz Waste Generator Identification 
Number

Submit documentation of any new or revised hazardous waste generation 
notifications in the following Monthly Compliance Report.   Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

 

538 CEC x x GEN-2 Facility Design Submittals to CBO and 
CPM

Include updated schedule of facility design submittals, and master drawing 
and master specifications in the Monthly Compliance Report.   Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

  

541 CEC x x x GEN-3 CBO Payments
Submit a copy of the CBO’s receipt of payment to the CPM in the next 
monthly compliance report indicating that applicable fees have been paid. Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

552 CEC x GEN-6 Special Inspector(s) - Staff Assignment
Include a copy of the CBO’s approval of the qualifications of all special 
inspectors in the next monthly compliance report. Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

558 CEC x GEN-7 Facility Design Discrepancy 
Documentation

Submit a copy of the CBO’s approval of corrective action taken to resolve a 
discrepancy in the next monthly compliance report. Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

563 CEC x GEN-8 As-builts, CBO Notification of 
Complietion and Compliance

Submit a copy of statement of work completed to the CPM in the next monthly 
compliance report. Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

571 CEC  x CIVIL-3 CBO Inspection of 2007 CBC 
Compliance

Include a list of NCRs in the following Monthly Compliance Report.   Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

574 CEC  x CIVIL-4 Final Grading Plans - CBO submittal
Submit a copy of the CBO's approval of grading plans to the CPM in the next 
monthly compliance report. Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

584 CEC x x STRUC-3 CBO Submittal - Design Changes, 
Revised Drawings, Specs, Calcs

Notify the CPM, via the monthly compliance report, when the CBO has 
approved the revised plans. Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

616 CEC  x PAL-4 Paleontological WEAP
Submit Paleo training documentation in Monthly Compliance Report. Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

620 CEC  x PAL-5 PRS Monitoring and Stop Work Authority
Include summary of paleo monitoring activities and finds in the Monthly 
Compliance Report.  Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

628 CEC x  TSE-1

CBO and CPM submittal - Schedule of 
design submittals (Master Drawing List, 
Master Spec List, Major Equip and 
Structure List)

Include TSE schedule updates in the Monthly Compliance Report. 
Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

6 CEC x AQ-SC3 Construction Fugitive Dust Control; 
AQCMM monthly reporting - Implement Dust Control BMPs Gavaldon Construction Completion 

2/14/13

6 CEC x AQ-SC3 Construction Fugitive Dust Control; 
AQCMM monthly reporting - 

Stabilize all disturbed areas after construction activities. Gavaldon Construction Completion 
2/14/13

8 CEC x AQ-SC4 Dust Plume Response Requirement Monitor all construction activities for visible dust plumes. If plumes observed, 
implement mitigation as specified. Gavaldon Construction Completion 

2/14/13 C

10 CEC x AQ-SC5 Diesel engine emissions - monitoring and 
reporting

AQCMM to inspect and tag all diesel-fueled engines  
Diesel engines and tier standards - see full text.   
Do not idle diesel equipment for more than 5 mins.(see full text for 
exceptions)     

Gavaldon Construction Completion 
2/14/13  C

107 CEC x  BIO-3 Biological Monitors - Staff assignment Submit information on additional bio monitors, if needed Gavaldon > 10d pt monitoring activity C
111 CEC x BIO-4 Biological Monitors - responsibilities Bio Mons assist DB with surveys and monitoring disturbance activities.   Guigliano Ongoing C

112 CEC  x  BIO-5 Designated Biologist and Biological 
Monitor Authority 

Des Bio to notify agencies if there a stop work order.   German Ongoing C

119 CEC x x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit the revised or supplemented BRMIMP. German < 10d of receipt of addl 
permits C

123 CEC x x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit any outstanding permits within 5 days of receipt and revise BRMIMP 
accordingly.  Gavaldon < 5d of receipt C

141 CEC x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Design security gates with minimal ground clearance to deter ingress by 
tortoises. McCord  C

144 CEC x BIO-11 Desert Tortoise Compliance Verification Des Bio must be onsite daily during ground-disturbing construction activities 
located beyond permanent fencing.  AECOM Ongoing C

147 CEC x BIO-11 Desert Tortoise Compliance Verification Des. Bio to conduct compliance inspections at least once per month after 
grading is completed.  German Monthly C

149 CEC x x BIO-11 Desert Tortoise Compliance Verification DesBio - Notify agencies immediately of any injured or dead listed species. 
Follow up with written notification within 2 days.  German < 2d of discovery C

150 CEC  x BIO-11 Desert Tortoise Compliance Verification Notify the CPM immediately of any NCR. AECOM upon discovery

155 CEC x BIO-12 Desert Tortoise Compensatory Mitigation Provide to agencies a total disturbance acreage, including B/A aerial 
photography. McCord < 90d after completion of gd

455 CEC x x TRANS-2 Vehicle Weight Limits Retain copies of transportation permits and supporting documentation on-site 
for inspection if requested. Gavaldon  

496 CEC x WASTE-1 Contaminated Soil Assessment and 
Remediation

If contaminated soil is found during construction, consult with Department of 
Toxic Substances Control, assess and remediate contamination in 
consultation with DTSC and with approval from CPM.  

Gavaldon Ongoing (During 
Construction, if needed)

498 CEC x WASTE-3 Contaminated Soil Assessment and 
Remediation - PE or PG responsibilities

If potential contamination results in stop-work call by PE or PG, notify CPM 
within 24hrs.  Gavaldon

< 24hr after stop work 
(During Construction, if 
needed)
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499 CEC x WASTE-3 Contaminated Soil Assessment and 
Remediation - PE or PG responsibilities

If potential contamination is identified, the PE or PG must inspect and submit 
report to agencies any need for sampling/remediation.   Gavaldon < 5d of receipt(During 

Construction, if needed)

553 CEC x GEN-6 Special Inspector(s) - Staff Assignment Notify the CPM of the CBO’s approval of replacement inspector. BV < 5d of approval

554 CEC x GEN-6 Special Inspector(s) - Staff Assignment If the special inspector is reassigned or replaced, submit resume of 
replacement to CBO. BV < 5d of replacement

555 CEC x GEN-6 Special Inspector(s) - Staff Assignment Special inspectors submit inspection reports to the CBO and RE. BV Ongoing

559 CEC x GEN-7 Facility Design Discrepancy 
Documentation

If corrective action is not approved, advise CPM of the reason and the revised 
corrective action to obtain CBO’s approval. McCord < 5d after CBO disapproval

560 CEC x GEN-7 Facility Design Discrepancy 
Documentation

Document and recommend corrective actions for any discrepancy in design 
and/or construction engineering work subject to CBO approval.  Submit 
documentation to CBO for review and approval. 

McCord Ongoing

572 CEC x CIVIL-3 CBO Inspection of 2007 CBC 
Compliance

Perform inspections in accordance with the 2007 CBC. Report any 
discrepancies immediately. BV Ongoing

573 CEC  x CIVIL-3 CBO Inspection of 2007 CBC 
Compliance

RE to submit a non conformance report (NCR) < 5d of discovery.   Submit 
details of corrective action < 5d of resolution.   BV < 5d of discovery

142 CEC x x BIO-10 Desert Tortoise Translocation Plan Submit a Translocation Plan status report following translocation of a DT.  German < 30d after initiation of 
relocation

204 CEC  x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Habitat Enhancement: Submit Security adequate for long-term 
implementation and monitoring of the Habitat Enhancement / Restoration 
Plan. 

Alice Karl   

224 CEC x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Incorporate site design modifications to minimize impacts to special-status 
plants along the Project linears. McCord   

278 CEC BIO-25 DELETED   
279 CEC BIO-26 DELETED   

284 CEC  x BIO-28 Golden Eagle Inventory and Monitoring    If a nest is found, notify agencies submit final Golden Eagle Monitoring and 
Management Plan.  AECOM < 30d after detection

285 CEC x BIO-28 Golden Eagle Inventory and Monitoring    Survey for golden eagle annually during construction.   AECOM Annually  

294 CEC x x CUL-3 Cultural Resources Personnel  

Submit resume of CRS replacement (if necessary).  

AECOM 10d pt CRS departure

Until Ground 
Disturbing 
Completion 
2/14/14

 

296 CEC x x CUL-3 Cultural Resources Personnel  

CRS to oversee all cultural resources mitigation, monitoring, curation, and 
reporting activities.  Tennyson Ongoing

Until Ground 
Disturbing 
Completion 
2/14/14

 

298 CEC x x CUL-3 Cultural Resources Personnel  

Submit letter with names and quals of additional  CR Monitors.

Tennyson 5d pt arrival on site 30-Mar-11

Until Ground 
Disturbing 
Completion 
2/14/14

 

306 CEC  x CUL-4 Project Documents for Cultural 
Resources Personnel  

Submit weekly schedule and location of activities to CRS and CPM during 
ground disturbance.    AECOM Weekly

Until Ground 
Disturbing 
Completion 
2/14/14

 

310 CEC x CUL-6 Cultural Resources Report   

Submit a draft CR Report (CRR) if requesting suspension of construction (if 
necessary).  Retain a copy of the draft CRR onsite. Gavaldon > 30d after request to 

suspend construction

Until Ground 
Disturbing 
Completion 
2/14/14

 

311 CEC x CUL-6 Cultural Resources Report   

Submit documentation of CRR distribution to parties.   

AECOM < 10d of CRR approval

Until Ground 
Disturbing 
Completion 
2/14/14

 

316 CEC  x  CUL-7 Worker Environmental Awareness 
Program

Conduct WEAP training for all new workers prior to and during gd (including 
landscaping)  Mann Ends with construction inside 

and outside fence 2/14/14

Until Ground 
Disturbing 
Completion 
2/14/14

 

318 CEC x x CUL-8 Construction Monitoring Program   

Submit statement daily during gd if “no cultural resources over 50 years of 
age were discovered”.  AECOM daily Ongoing

Until Ground 
Disturbing 
Completion 
2/14/14

 

320 CEC  x CUL-8 Construction Monitoring Program   

Submit a summary report of CR-related monitoring and any new DPR 523A 
forms as part of the monthly compliance report.   AECOM Monthly  

To be included 
until the final MCR 
at Construction 
Completion

 

322 CEC x CUL-8 Construction Monitoring Program   

CR Staff to monitor and maintain daily log on provided forms for all gd activity 
until the Qoaf alluvium is reached.   (including roads) AECOM daily

Until Ground 
Disturbing 
Completion 
2/14/14

 

323 CEC  x CUL-8 Construction Monitoring Program   

Notify CPM of NCRs w/in 24 hrs, recommend corrective action.

AECOM < 24hr of discovery

Until Ground 
Disturbing 
Completion 
2/14/14
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327 CEC x x CUL-8 Construction Monitoring Program   

Submit documentation of transmittals to Native American representatives 
following discovery of cultural material.   AECOM < 30d upon discovery

Until Ground 
Disturbing 
Completion 
2/14/14

 

328 CEC x x CUL-8 Construction Monitoring Program   

Submit "discovery" responses from tribes.  

AECOM < 15d of receipt

Until Ground 
Disturbing 
Completion 
2/14/14

 

330 CEC x x CUL-9 Authority to Halt Construction; Treatment 
of Discoveries   

If cultural material is found, notify agencies (<24 hrs), Tribes (48hrs, as 
appropriate);  submit a DPR 523 form; treat find in accordance with CRMMP. Tennyson < 24hr of discovery Ongoing 

notification

Until Ground 
Disturbing 
Completion 
2/14/14

 

331 CEC  x CUL-10 WEAP - Cultural Considerations

Implement CRMMP when within 30meters of these sites.  

AECOM Ongoing

Until Ground 
Disturbing 
Completion 
2/14/14

 

334 CEC x  CUL-10 WEAP - Cultural Considerations

Notify CPM when data recovery is complete.

AECOM < 1w of data recovery 
completion 1-Feb-11

Until Ground 
Disturbing 
Completion 
2/14/14

 

334 CEC x  CUL-10 WEAP - Cultural Considerations Notify CPM when data recovery is complete. Phase II AECOM < 1w of data recovery 
completion   

335 CEC  x CUL-11 Data Recovery for Large sites   Submit letter report of data recovery. AECOM < 1w of data recovery 
completion   

335 CEC  x CUL-11 Data Recovery for Large sites   Submit letter report of data recovery. Phase II AECOM < 1w of data recovery 
completion   

354 CEC x x CUL-17 Historic Period Site Mapping and In-Field 
Artifact Analysis

Implement CRMMP within 30 meters of these sites.     AECOM Ongoing

356 CEC  x CUL-18 Compliance with BLN Programmatic 
Agreement   

Comply with BLM Programmatic Agreement.  AECOM Ongoing

385 CEC x x  Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Map groundwater levels within the CVGB within 10 miles of the site. Update 
trend plots and statistical analyses, as data is available. Worley Parsons Ongoing

394 CEC  x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Notify owners within one month of CPM approving compensation analysis.    Worley Parsons < 1m CPM approval of 
comp. analysis

402 CEC  x Soil & Water-3 Groundwater Well Impact Compensation Notify all owners of the impacted wells within one month of the CPM approval 
of the compensation analysis for increase energy costs. Worley Parsons < 1m CPM approval of 

comp. analysis

403 CEC x  Soil & Water-3 Groundwater Well Impact Compensation
Submit all calculations, calculation agreement letters signed by the well 
owners, and contact information for landowners that do not agree with 
calculations.  

Worley Parsons Ongoing

404 CEC x Soil & Water-3 Groundwater Well Impact Compensation Submit all documentation and calculations r.e. compensation for energy costs 
associated with additional lift requirements. Worley Parsons < 30d after approval

410 CEC  x  Soil & Water-4 Project GW Wells, Pre-Well Installation Submit two copies of any proposed well permit changes. McCord < 10d of submittal or receipt

415 CEC x Soil & Water-5 Construction and Operation Water Use   GW use during construction must not exceed an annual average of 1,368 afy. Gavaldon Ongoing

418 CEC  x x Soil & Water-6 Waste Discharge Requirements    Submit compliance documentation for the WDRs in Appendices B, C, and D. Worley Parsons < 60d pt waste discharge

420 CEC x x Soil & Water-6 Waste Discharge Requirements    Submit all monitoring reports required by the WDRs and details of any 
nonconformance.   Worley Parsons Ongoing

430 CEC x x Soil & Water-13 Channel Maintenance Program  Supervise the implementation of a Channel Maintenance Program. Operations Ongoing

431 CEC x  Soil & Water-13 Channel Maintenance Program  Ensure the Project Construction Manager receive training on the Channel 
Maintenance Program. McCord Ongoing

441 CEC x  Soil & Water-17 Ground Subsidence Monitoring and 
Action Plan

Submit quarterly reports presenting data and comparison to thresholds 
beginning 3 months following GW production. Worley Parsons quarterly 3m after GW 

production

445 CEC Soil & Water-18 Water Policy Compliance Water Supply 
Plan

DELETED   

487 CEC VIS-3 Tline setback from I-10 DELETED   
507 CEC WASTE-8 Reuse/Recycling Plan DELETED   

578 CEC x STRUC-2 CBO Submittal - Concrete, Welds, Other 
Structural Activities

If NCR is disapproved the project owner shall notify the CPM within 5 days, 
the reason for the disaproval McCord < 5d of NCR

580 CEC  x STRUC-2 CBO Submittal - Concrete, Welds, Other 
Structural Activities

The project Owner shall transmit a copy of the CBP's Approval or disapproval 
of the NCR corrective Action To the CPM within 15 days McCord < 15d CBO response

581 CEC x STRUC-2 CBO Submittal - Concrete, Welds, Other 
Structural Activities

Submit a copy of the NCR corrective action to the CBO and the CPM. McCord < 5d of resolution

582 CEC  x STRUC-3 CBO Submittal - Design Changes, 
Revised Drawings, Specs, Calcs

Notify the CBO of any intended filing of design changes, and submit revisions 
on a schedule suitable to the CBO.  Watson on a sched suitable to CBO

608 CEC x x PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

Submit letter of any construction phase schedule changes. SWCA < 5d of identification

609 CEC x x PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

If construction  proceeds in phases, submit maps and drawings. SWCA pt start of each increment of 
construction    

610 CEC x PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

PRS or PRM consult weekly with the superintendent or construction field 
manager to confirm upcoming activity locations. SWCA until gd is completed

613 CEC  x PAL-3 Paleontological Resources Monitoring 
and Mitigation Plan

Copies of the PRMMP shall reside with the PRS, each monitor, the project 
owner’s on-site manager and the CPM. SWCA Ongoing
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615 CEC  x PAL-4 Paleontological WEAP
If PRS determines that paleontological materials could be impacted, conduct 
weekly paleo training for all personnel supervising, directing or conducting 
ground-disturbing activity.

SWCA weekly during gd

617 CEC  x PAL-4 Paleontological WEAP Submit resume of any alternative paleo trainer (if applicable).   SWCA Ongoing

621 CEC  x PAL-5 PRS Monitoring and Stop Work Authority Notify CPM of any significant paleo resource encountered. SWCA < 24hrs upon discovery

622 CEC  x PAL-5 PRS Monitoring and Stop Work Authority Notify CPM of any noncompliance related to paleo resources.    SWCA < 24hrs upon discovery

623 CEC  x PAL-5 PRS Monitoring and Stop Work Authority Implement PRMMP, maintain daily logs.   Submit for approval any change in 
paleo monitoring plan.  SWCA Ongoing

625 CEC x PAL-6 Paleontological Resource Curation Submit copy of letter to curating institution - if fossils found. SWCA Ongoing

625 CEC x PAL-6 Paleontological Resource Curation

Ensure proper implementation of curation procedures according to the 
PRMMP
Pay fees for curation of paleo materials.  Submit letter of materials transmittal 
to the curation facility to CPM.  

SWCA Ongoing

629 CEC  x  TSE-2 Electrical Engineer - Staff Assignment
Civil Engineer - Staff Assignment

 Notify the CPM of the CBO’s approval of the new engineer within five days of 
the approval. Watson < 5d of approval

629 CEC  x  TSE-2 Electrical Engineer - Staff Assignment
Civil Engineer - Staff Assignment

If an engineer is reassigned or replaced, submit resume of replacement.  Watson < 5d of replacement

631 CEC x  TSE-3 Design Discrepancy Submittals

Document and recommend corrective actions for any discrepancy in design 
and/or construction engineering work that has undergone CBO design review 
and approval.  Submit a copy of the CBO’s approval or disapproval of any 
corrective action taken to resolve a discrepancy to the CPM.

BV < 15d of receipt

631 CEC x  TSE-3 Design Discrepancy Submittals
If resolution is disapproved, advise the CPM the reason for the disapproval, 
along with the revised corrective action required to obtain the CBO’s approval. Koser < 5d of notification

477A CEC x x VIS-1 Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Notify CPM when surface treatment is complete and ready for inspection.   
Submit photographs of treated structures upon completion. UNIT 1 Gavaldon upon completion of 

installation
Submitted on 
03/06/14

Approved by the 
CEC on 03/1014  

55 CEC x AQ-20 Drift Eliminator Monitoring and Reporting -
Cooling Towers

Submit manufacturer guarantee data for the drift eliminator.  
McCord > 30d pt cooling tower 

operation

Submitted to 
the CEC on 
01/22/14

Approved by the 
CEC in 2/26/14  

474 CEC x TLSN-4 Metallic Object Grounding in ROW Submit compliance documentation. Gavaldon > 30d pt energization 1/21/14 Approved by the 
CEC in 2/26/14  

475 CEC x TLSN-4 Metallic Object Grounding in ROW Ensure all permanent metallic objects within the Tline ROW are grounded. Watson Ongoing 1/21/2014 Approved by the 
CEC in 2/26/14  

1 CEC x AQ-SC1 Air Quality Construction Mitigation 
Manager (AQCMM) - staff assignment Assign Air Quality Construction Mitigation Manager ECM > 30d pt gd 11/16/2010

1/13/11
Approved 
12/2/2010  

2 CEC x AQ-SC1 Air Quality Construction Mitigation 
Manager (AQCMM) - staff assignment

AQCMM remain onsite to monitor construction activities ECM Ongoing  Approved 12/2/10  

3 CEC x AQ-SC2 Air Quality Construction Mitigation Plan 
(AQCMP) Prepare Air Quality Construction Mitigation Plan (AQCMP) ECM > 30d pt gd 23-Nov-10 Approved           

12/2/2010  

13 CEC x AQ-SC7 Dust Control Plan - Construction Submit Operations Dust Control Plan. Operations > 30d pt operation CEC Approved 
110110  

14 CEC x AQ-SC7 Dust Control Plan - Operations

Submit Operations Dust Control Plan.

Operations 30 days prior to operation

Submitted to 
the CEC on 
5/17/13 CL# 
2013-029

.Resubmitted on 
11/13/13  

15 CEC x x AQ-SC7 Dust Control Plan - Operations Submit report identifying locations of all speed limit signs, and a copy of the 
training manual.  Operations < 60d after start of operation 13-Nov-13 Approved by the 

CEC on 12/06/13  

17 CEC x x x AQ-SC8 Air permit submittals Submit copies of District issued Authority to Construct & Permit to Operate 
Documents. Fluor < 5d from date of submittal 

or receipt 12-Dec-10 Approved 1/17/11  

33 CEC x AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit a monitoring and change-out plan for the system. McCord pt initial start up CEC Approval  

35 CEC x  AQ-11 HTF Ullage/Exp. Tanks -  Inspection, 
Maintenance and Monitoring Plan

Submit an HTF Ullage/Exp. Tanks vent release Inspection, Maintenance and 
Monitoring Plan.   Operations > 30d pt taking delivery of 

the HTF

submitted to 
the CEC on 
5/08/13

Approved by the 
CEC on 5/30/13  

36 CEC x AQ-12 HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Establish an HTF Piping and Exp Tank Inspection and Maintenance Program.  
Provide documentation to District staff upon request. 

Operations > 30d pt taking delivery of 
the HTF

04/11/13 to the 
CEC # 2013-
022

MDAQMD approval 
on 5/29/13 and 
CEC approval on 
5/30/13

 

38 CEC x AQ-12 HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Submit to CPM an HTF Ullage/Exp. Tanks -  Inspection, Maintenance and 
Monitoring Plan for review. Operations > 30d pt taking delivery of 

the HTF

04/11/13 to the 
CEC # 2013-
022

MDAQMD approval 
on 5/29/13 and 
CEC approval on 
5/30/13

 

42 CEC x AQ-13 HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Provide a written test plan for District for approval and the CPM for review.  

Operations 30d prior to test

Submitted to 
the CEC and 
AQMD on 
6/21/13

Approved by the 
CEC on 7/29/13. 
Approved by 
MDAQMD on 
8/05/13

 

57 CEC x  AQ-22 Water Testing Protocol - Cooling Tower Submit a test and emissions calculation protocol.   McCord > 30d pt testing Approved by CEC 
8/21/13  
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65 CEC x AQ-28 Elapsed Operating Time Meter - 1341 HP 
generators

Install a non-resettable hour meter on the unit to indicate elapsed engine 
operating time.  Submit to District and CPM the specifications of the hour 
meter.  McCord > 30d pt installation 1-Mar-12

Approved by the 
MDAQMD. CEC 
Approval on 
6/03/13

 

74 CEC  x AQ-34 NSPS Compliance -341 HP generators

Submit the engine specifications regarding NSPS and ARB ATCM emission 
limit requirements.    

Fluor > 30d pt purchase

Submitted 
approval from 
the MDAQMD 
to the CEC on 
6/04/13 CL# 
2013-031

Approved by the 
CEC on 7/26/13  

78 CEC x AQ-37 Elapsed Operating Time Meter - 315 HP 
fire pump engines 

Install a non-resettable hour meter on this unit to indicate elapsed engine 
operating time.  Provide the District and the CPM the specification of the hour 
timer. McCord > 30d pt installation 1-Mar-12

Approved by the 
MDAQMD. CEC 
Approval on 
6/03/13

 

84 CEC x AQ-41 NSPS Compliance - 315 HP fire pump 
engines

Submit the engine specifications demonstrating compliance with NSPS and 
ARB ATCM emission limit requirements.

Fluor > 30d pt purchase

Submitted 
approval from 
the MDAQMD 
to the CEC on 
6/04/13 CL# 
2013-031

Approved by the 
CEC on 7/25/13  

85 CEC x x AQ-42 Gas tank and pump - toll free number

Post the required toll-free number on the equipment.

Gavaldon Ongoing
submitted 
photo to the 
CEC on 6/4/13 

Approved by the 
CEC on 7/31/13  

91 CEC x AQ-46 Gas tank and pump - initial and annual 
testing

Submit results of pressure checks.   

Operations < 30d after test

Submitted to 
CEC and 
MDAQMD on 
8/02/13

Approved by the 
CEC on 8/21/13  

94 CEC x AQ-46 Gas tank and pump - initial and annual 
testing

Notify District pt testing.  (initial and annual)

Gavaldon > 10d prior to test

Notified and 
submitted Test 
Notification 
form to the 
MDAQMD on 
7/3/13 via 
email

Approved by CEC 
8/21/13  

101 CEC x BIO-1 Designated Biologist - staff assignment Assign Designated Biologist AECOM > 30d pt gd 9/27/2010
2/18/11 Approved /German  

104 CEC x x BIO-2 Designated Biologist - responsibilities

Des Bio Pre-con:  
Consult on the preparation of the BRMIMP;  
Oversee survey efforts for sensitive bio resources; 
Mark sensitive biological resource areas and inspect regularly; 

AECOM  n/a
No Documentation/ 
DB German 
responsibility

 

106 CEC x  BIO-3 Biological Monitors - Staff assignment Assign Bio Monitors and submit training verification  AECOM > 30d pt gd 10-Dec-10 Approved (various 
dates)  

109 CEC  x BIO-4 Biological Monitors - responsibilities

Assist with surveys and in monitoring of site mobilization activities.

Guigliano pt construction

No documentation-
All monitors 
approved on 
various dates

 

113 CEC x BIO-6 Worker Environmental Awareness 
Program (WEAP) Prepare and Submit WEAP (including trainer resume) AECOM > 30d pt gd 3-Dec-10 Approved 1/12/11  

117 CEC x BIO-6 Worker Environmental Awareness 
Program (WEAP) Submit Final WEAP. Tetra Tech > 10d pt gd 1/4/2011

1/14/11 Approved 1/14/11  

120 CEC x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan Submit Draft BRMIMP Tetra Tech > 30d pt site mobilization 23-Nov-10 comments 

received 12/21/10  

121 CEC x  BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan Conduct Aerial Surveys and submit pre-const. photos for review Holt Prior to construction 10-Jan-11 Completed  

126 CEC x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit final BRMIMP.   Tetra Tech > 7d pt gd 1/5/2011
1/11/11 Approved 1/12/11  

128 CEC x x BIO-8 Impact Avoidance and Minimization 
Measures 

If an active bird nest is detected, submit Nesting Bird Monitoring and 
Management Plan Tetra Tech < 7d pt noisy construction in 

nesting habitat
1/25/2011
2/25/11 3/14/2011  

128 CEC  x BIO-8 Impact Avoidance and Minimization 
Measures 

Flag Project boundary in consultation with Des Bio and confine all disturbance 
and vehicles to within boundary. - PHASE II Fluor pt construction completed Completed-No 

documentation  

128 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Flag Project boundary in consultation with Des Bio and confine all disturbance 
and vehicles to within boundary. - PHASE I Fluor pt construction completed Completed-No 

documentation  

135 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Designated Biologist must monitor ground disturbing activities prior to pre-
construction site mobilization. Tetra Tech / Fluor pt site mobilization completed Completed-No 

documentation  

136 CEC  x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Flag and survey the alignments for the permanent perimeter fence and utility 
rights-of-way fencing <24hrs PT fence construction.     German < 24hrs pt fence 

construction completed CEC approval 
4/15/11  

137 CEC  x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Submit DT survey reports. Ph I Tetra Tech < 30d after survey complete 2/25/2011
3/28/11

CEC approval 
4/15/11  

137 CEC  x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Submit DT survey reports. P II Tetra Tech < 30d after survey complete  CEC approval 
4/15/11  

138 CEC  x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Inspect temporary fencing weekly and, where drainages intersect the fencing, 
during and within 24 hours following major rainfall events. Repair fence 
immediately.  If damage could have allowed tortoise entry, Des Bio must 
inspect area for animal presence.

German < 24hr following rain event Permanent Fence 
Complete  
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140 CEC x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

If tortoises were relocated during fence installation, inspect fences at least 
two times a day for the first 7 days. Tetra Tech Monthly completed CEC approval 

4/15/11  

141 CEC x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Install exclusion (supervised by Des. Bio or Monitors) fencing PT site clearing 
and grubbing. Fluor pt clearing and grading completed CEC approval 

4/15/11  

141 CEC  x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Clear plant site of Tortoise following construction of permanent fence.  Search 
and collapse all unoccupied burrows.  Excavate all occupied burrows.  
Relocate and monitor in accordance with Translocation Plan.

German following const of permanent 
fence

Permanent Fence 
Complete  

143 CEC x BIO-10 Desert Tortoise Translocation Plan 

Submit final version of  Desert Tortoise Translocation Plan.    

Tetra Tech < 30d pt site mobilization

11/29/10, 
resubmitted 
12/28/10
resub 1/7/11
1/10/11
2/8/11

Approved 1/10/11  

150 CEC x BIO-11 Desert Tortoise Compliance Verification Des Bio - Notify the CPM > 14d pt construction ground disturbance. Ph I Tetra Tech > 14d pt gd 3-Jan-11 Approved-No 
documentation  

150 CEC x BIO-11 Desert Tortoise Compliance Verification Des Bio - Notify the CPM > 14d pt construction ground disturbance. Ph II Tetra Tech > 14d pt gd 3-Jan-11 Completed- No 
documentation  

151 CEC x BIO-12 Desert Tortoise Compensatory Mitigation Submit PAR analysis for compensation lands. AECOM < 60d after CPM approval N/A per Wildlands  

152 CEC x BIO-12 Desert Tortoise Compensatory Mitigation Submit an Acquisition Proposal compensation lands. Tetra Tech < 12m after start of 
construction

CEC approval 
1/14/11  

153 CEC x BIO-12 Desert Tortoise Compensatory Mitigation Fund activities for Des Tort compensation.   Submit verification of funding to 
CPM.   NextEra < 60d CPM determining 

requirements
CEC approval 
1/14/11  

153 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
Complete initial protection and improvement activities of mitigation lands.  
Submit verification to CPM.  Tetra Tech < 6m CPM determining 

requirements

N/A Funding in 
lieu of 
mitigation

No documentation  

154 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
If delegated to third party, complete acquisition within 18 months of gd 
activities. NextEra < 18m after start of gd

N/A Funding in 
lieu of 
mitigation

No documentation  

156 CEC  x BIO-12 Desert Tortoise Compensatory Mitigation If mitigation is not completed 30d pt gd, post security for funding.  NextEra > 30d pt gd CEC approved 
1/4/11  

157 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
Notify (written) CPM of gd activity commencement.   

Tetra Tech > 30d pt gd 3-Jan-10
Completed-No 
approval 
documentation

 

157 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
Notify (written) CPM of gd activity commencement.    Phase II

Tetra Tech > 30d pt gd  
Completed-No 
approval 
documentation

 

158 CEC  x BIO-12 Desert Tortoise Compensatory Mitigation 
Submit a Preliminary Title Report, initial hazardous materials survey report, 
biological analysis for compensation land. Tetra Tech   Wildlands 

Approved 10/11/11  

159 CEC x x BIO-12 Desert Tortoise Compensatory Mitigation 
Fund long-term maintenance and management activities of the compensation 
lands.  Submit verification of funding. NextEra < 30d after CPM approval Wildlands 

Approved 10/11/11  

160 CEC x BIO-12 Desert Tortoise Compensatory Mitigation Acquire and transfer fee title to the compensation lands, a conservation 
easement over the lands, or both.  Fluor  Complete Completed-No 

documantation  

161 CEC x BIO-12 Desert Tortoise Compensatory Mitigation Alternative to compensation lands, contribute funds to the Renewable Energy 
Action Team (REAT). Fluor  Complete Completed-No 

documentation  

162 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
Submit a Management Plan for Compensation Lands.

Fluor < 180d after acquisition Complete
Completed-No 
approval 
documentation

 

164 CEC x   BIO-13 Raven Management Plan

Submit final Raven Management Plan.

Tetra Tech > 30d pt construction

12/3/2010
1/4/11
1/8/11
1/10/11
2/8/11
2/15/11

Approved 3/2/11  

165 CEC x   BIO-13 Raven Management Plan Post payment to the REAT Account for Regional Raven Management 
Program.   Submit documentation of payment..   NextEra < 10d pt Project-related gd 23-Dec-10 CEC Approval 

10/11/11  

169 CEC x BIO-14 Weed Management Plan

Submit final Weed Management Plan.

Alice Karl > 10d pt Project-related gd

8/25/2010  
resubmitted 
1/5/11
1/11/11

Approved 1/10/11  

171 CEC x x BIO-14 Weed Management Plan Implement the Weed Management Plan. Alice Karl Ongoing  

174 CEC x x BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

If active nests are found, establish buffer and Nesting Bird Monitoring Plan  
(see BIO-8); map locations and submit report. Des. Bio or Monitor must 
monitor nest until nestlings fledge.  

DB until fledged 24-Feb-11 Complete-No 
documentation  

174 CEC x x BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

If active nests are found, establish buffer and Nesting Bird Monitoring Plan  
(see BIO-8); map locations and submit report. Des. Bio or Monitor must 
monitor nest until nestlings fledge.  PLANT SITE, PHASE II

DB until fledged 24-Feb-11 Complete-No 
documentation  

175 CEC x x BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

Conduct two pre-construction nest surveys.  If construction is inactive for > 3 
weeks, additional surveys may be required.   DB < 7d pt construction 24-Feb-11 Complete-No 

documentation  

176 CEC x x BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

Submit letter report of nest survey results. DB pt gd 24-Feb-11 Complete-No 
documentation  

177 CEC x BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

Avoid construction in buffer zones established for active bird nests as 
determined and flagged by Des Bio.   DB until fledged 24-Feb-11 Complete-No 

documentation  
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179 CEC x BIO-16 Avian Protection Plan. Submit a final Avian Protection Plan.  Tetra Tech > 30d pt construction-related 
gd

12/6/2010
1/4/11 Approved 1/12/11  

185 CEC  x BIO-17
American Badger and Desert Kit Fox 
Impact Avoidance & Minimization 
Measures

Submit a report of badger and kit fox survey results.  Ph I
Nextera Energy < 30d after survey complete 2/25/2011

3/28/11
CEC approval 
4/15/11  

185 CEC  x BIO-17
American Badger and Desert Kit Fox 
Impact Avoidance & Minimization 
Measures

Submit a report of badger and kit fox survey results.  Ph II
Nextera Energy < 30d after survey complete 2/25/11 & 

3/28/11
CEC approval 
4/15/11  

186 CEC  x BIO-17
American Badger and Desert Kit Fox 
Impact Avoidance & Minimization 
Measures

Perform pre-construction surveys for badger and kit fox dens. Ph II
Thomas Darden pt construction Completed Completed-No 

documentation  

187 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Notify agencies that a relocation of owls is 
necessary. Thomas Darden > 10d after survey complete N/A No owls detected  

190 CEC  x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Provide a land management plan.   
Tetra Tech < 90d after acquisition N/A No owls detected  

191 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit verification to agencies that compensation land or easements have 
been acquired.  Tetra Tech < 18m after start of 

construction
Approved 
Wildlands 10/11/11  

193 CEC  x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Submit acquisition proposal and a PAR 
analysis. AECOM > 90d pt acquisition

N/A per Approved 
Wildlands/REAT 
10/11/11

 

194 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Conduct pre-construction surveys for burrowing owls. Ph I  
Tetra Tech < 30d pt construction Completed Approved report 

3/14/11  

194 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Conduct pre-construction surveys for burrowing owls.   Ph II
Tetra Tech < 30d pt construction  Approved report 

3/14/11  

195 CEC x x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Establish Non-Disturbance Buffer Fencing 
(250 radius).  Provide documentation that fence has been installed.   Phase II Tetra Tech > 10d pt construction-related 

gd
Approved 
Wildlands 10/11/11  

195 CEC x x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Establish Non-Disturbance Buffer Fencing 
(250 radius).  Provide documentation that fence has been installed.   Phase I Tetra Tech > 10d pt construction-related 

gd NA No owls detected  

196 CEC x x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active  owl burrow is detected:  Provide land/mitigation compensation 
security verification.  Tetra Tech > 30d pt construction-related 

gd 23-Dec-10 Approved 
Wildlands 10/11/11  

198 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Submit Burrowing Owl Relocation and 
Mitigation Plan. Tetra Tech < 30d after survey complete

11/26/2010
resubmitted 
1/7/11

Approved 1/11/11  

199 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys - Submit drawings and plans with ESAs and Section A 
Measures.   Tetra Tech > 30d pt gd 3-Jan-11 Approved 1/12/11  

200 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

If a Distribution Study is implemented as contingency mitigation, complete 
implementation within 2yrs of start of construction.   Tetra Tech < 24m after start of 

construction  
N/A- Distribution 
Study not 
implemented 

 

200 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

If a Distribution Study is implemented as contingency mitigation, initiate study 
within 6 months from the start of construction.   Tetra Tech < 6m after start of 

construction  
N/A- Distribution 
Study not 
implemented 

 

201 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

If compensatory mitigation is required, post Security for acquisition and 
enhancement funds. NextEra > 30d pt gd NA N/A per CEC on 

11/02/10  

202 CEC x  BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys -  Submit data, field forms and summary of results.  Tetra Tech < 2w after survey complete 22-Oct-10 Approved 
11/2/2010  

205 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys - Submit the Final Summer-Fall Botanical Survey Report.  Tetra Tech > 30d pt gd N/A N/A per CEC on 
11/02/10  

206 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Habitat Enhancement: If proposed, secure approval of a Habitat 
Enhancement/Restoration Plan. Tetra Tech < 6m after start of 

construction  
N/A No proposed 
Habitat 
Enhancement

 

207 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys - Submit draft Special-Status Plant Mitigation Plan.   Tetra Tech > 30d pt gd N/A N/A No rare plants 
found  

209 CEC  x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Deposit the required funds and submit verification 
of deposit. NextEra > 30d after acquisition  N/A  

210 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Status and Distribution: Post funds for selected mitigation. NextEra < 18m after start of gd  N/A  

211 CEC  x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Submit a formal acquisition proposal and draft 
Management Plan. Tetra Tech > 90d pt acquisition  N/A  

213 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Complete acquisition and submit verification. Tetra Tech < 18 m after start of gd  N/A  

214 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Habitat Enhancement: initiate activities > 12m from the start of construction.
Tetra Tech < 12m after start of 

construction  
N/A No proposed 
Habitat 
Enhancement

 

215 CEC  x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Submit any agreements with an approved, 
delegated third party.   Tetra Tech > 90d pt acquisition  N/A per CEC on 

11/02/10  

216 CEC  x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Status and Distribution: Iif selected, submit draft and final study study within 
24m and 30m after gd, respectively.  Tetra Tech < 24m after start of gd  N/A per CEC on 

11/02/10  
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216 CEC  x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Status and Distribution: If selected, initiate study <6m after gd.   Tetra Tech < 180d after gd  N/A per CEC on 
11/02/10  

219 CEC x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Assign a Designated Botanist.
Tetra Tech none 9/27/2010

2/8/11 Approved 10/15/10  

220 CEC x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Include Special-Status Plant discussion in the Worker Environmental 
Awareness Program (WEAP). Tetra Tech   

12/3/2010  
resubmitted 
1/4/11

Approved 1/14/11  

222 CEC x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Establish and mark boundaries for ESAs PT start of any ground- or 
vegetation-disturbing activities.  Tetra Tech pt gd completed Approved 1/14/11  

230 CEC x BIO-19-B
Section B: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

If a special-status plant is found, record extent of population using GPS. 
Assess the extent of the species (qualitatively) within one mile of Project 
boundaries.     

DB pt construction NA Approved by CEC 
11/2/10  

231 CEC x BIO-19-B
Section B: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Prior to the start of surveys, all crew members must visit reference sites 
(where available) Tetra Tech pt plant survey completed Approved by CEC 

11/2/10  

232 CEC x BIO-19-C
Section C: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Collect seeds from affected Special-Status Plants and arrange for long-term 
storage prior to construction. Tetra Tech pt construction NA Approved by CEC 

11/2/10  

235 CEC x BIO-19-C
Section C: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Special-status plants:  CNDDB Rank plants -If detected within the Project 
Disturbance Area, prepare and implement a Mitigation Plan. Tetra Tech n/a NA Approved by CEC 

11/2/10  

236 CEC x BIO-20 Sand Dunes / Mojave Fringe-Toed Lizard 
Mitigation

Post security for acquisitions and enhancement of MFTL habitat.   NextEra > 30d pt construction-related 
gd 23-Dec-10 1/4/2011  

237 CEC  x  BIO-20 Sand Dunes / Mojave Fringe-Toed Lizard 
Mitigation

Submit a MFTL Compensation Land Management Plan and associated 
funding.    Tetra Tech < 180d after acquisition Wildlands Approval 

11/10/11  

239 CEC  x BIO-20 Sand Dunes / Mojave Fringe-Toed Lizard 
Mitigation

Submit a formal acquisition proposal and PAR analysis.    AECOM > 90d pt acquisition N/A per CEC on 
11/02/10  

240 CEC x  BIO-20 Sand Dunes / Mojave Fringe-Toed Lizard 
Mitigation

Complete MFTL compensation land acquisition and submit verification.   Tetra Tech < 18m after start of 
construction

Wildlands Approval 
11/10/11  

242 CEC  x BIO-20 Sand Dunes / Mojave Fringe-Toed Lizard 
Mitigation

Provide funding for MFTL compensation lands OR deposit funds into NFWF's 
REAT Account. NextEra  Wildlands Approval 

11/10/11  

250 CEC x  BIO-21 Evaporation Pond Netting and Monitoring 
Install a visual deterrent in addition to the mesh cover.   

McCord  
CEC Approval 
on1/25/13 North 
Pond

 

251 CEC x BIO-21 Evaporation Pond Netting and Monitoring 
Submit as-built drawings and photos of evap ponds

McCord > 30d pt operation
2/19/2013 
Comp Log # 
2013-10

CEC Approval on 
3/18/13 South 
Pond

 

254 CEC  x BIO-22 Mitigation for Impacts to State Waters    
Submit a draft Management Plan for the drainages on the acquired 
compensation lands.    Tetra Tech / Fluor < 180d after acquisition Wildlands 

Approved 11/10/11  

257 CEC x  BIO-22 Mitigation for Impacts to State Waters    Notify agencies prior to disturbance and completion of work in jurisdictional 
waters. Tetra Tech / Fluor > 5d pt construction-related 

gd in state waters 3-Jan-11 No work in state 
waters  

260 CEC  x BIO-22 Mitigation for Impacts to State Waters    Transfer fee title or submit a conservation easement for compensation lands. Genesis ECM   Wild lands 
approval 11/10/11  

261 CEC x BIO-22 Mitigation for Impacts to State Waters    Provide verification of Security 30d pt CR gd.    NextEra > 30d pt construction-related 
gd 23-Dec-10 1/4/2011  

263 CEC x BIO-22 Mitigation for Impacts to State Waters    Provide written verification (i.e., through incorporation into the BRMIMP) to the 
CPM that BMPs shall be implemented. ECM > 30d pt construction-related 

gd in state waters 23-Nov-10 Completed-No 
documentation  

265 CEC x BIO-22 Mitigation for Impacts to State Waters    Submit verification of acquisition. McCord < 18m after start of 
construction N/A Funding in lieu of 

acquisition  

270 CEC x BIO-23 Decommissioning and Closure Plan   Post security for Decommissioning and Closure Plan.   NextEra > 10d pt construction-related 
gd 4-Jan-11 Approved 1/11/11  

273 CEC x BIO-23 Decommissioning and Closure Plan   Submit a draft Decommissioning and Closure Plan.    Worley Parsons > 30d pt construction-related 
gd 25-Aug-10 Approved 

10/15/2010  

276 CEC x BIO-24 Revegetation of Temporarily Disturbed 
Areas   

Submit to the CPM a final agency-approved Revegetation Plan.
Tetra Tech > 30d pt construction-related 

gd

8/25/2010
resubmitted 
12/29/10

Approved 1/12/11  

280 CEC x BIO-27 Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

Conduct Spadefoot Toad surveys.  Submit findings
Alice Karl Oct-10 25-Oct-10

Completed-No 
approved 
documentation

 

280 CEC x BIO-27 Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

If ponds are created, submit compliance documentation yearly. Tetra Tech Jan-31 Annually n/a No ponds created  

281 CEC x BIO-27 Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

If ponds are created, provide as-built drawings and photos. Tetra Tech > 90d pt operation n/a No ponds created  

282 CEC x BIO-27 Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

Submit a final CST Protection and Mitigation Plan.    

Tetra Tech > 30d pt construction-related 
gd

11/20/2010  
resubmitted 
1/5/11
1/10/11

Approved 1/11/11  

287 CEC x BIO-28 Golden Eagle Inventory and Monitoring    Submit results of eagle inventory. Tetra Tech < 30d of survey completion 19-May-11 Approved 6/30/11  

288 CEC x  BIO-29 in-Lieu Mitigation Option Notify CEC if an in-lieu fee is preferred for bio mitigation. NextEra pt construction-related gd 23-Dec-10 No eagles or 
habitat  
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289 CEC x  CUL-1 
prehistoric Trails Network Cultural 
Landscape (PTNCL) Documentation and 
Poss. NRHP Nomination   

Submit notice of fund transfer.
NextEra < 10d of transfer 27-Sep-10 Approved 10/15/10  

290 CEC x CUL-1 PTNCL Documentation and Poss. NRHP 
Nomination   

Contribute funds for the PTNCL Documentation and Possible NRHP 
Nomination program. NextEra upon receipt of invoice 27-Sep-10 Approved 10/15/10  

291 CEC x CUL-2

Desert Training Center CAL-AZ 
Maneuver Area Cultural Landscape 
Documentation and Poss. NRHP 
Nomination   

Submit notice of fund transfer.

NextEra < 10d of transfer 27-Sep-10 Approved 10/15/10  

292 CEC x CUL-2

Desert Training Center CAL-AZ 
Maneuver Area Cultural Landscape 
Documentation and Poss. NRHP 
Nomination   

Contribute funds for the Documentation and Possible NRHP Nomination 
program (DTCCL) NextEra upon receipt of invoice 27-Sep-10 Approved 10/15/10  

293 CEC x CUL-3 Cultural Resources Personnel  Assign a cultural resource specialist (CRS).   AECom pt site mobilization 26-Aug-10 Approved 10/18/10  

295 CEC x CUL-3 Cultural Resources Personnel  
Obtain services of a specialist backhoe operator during excavation of CA-Riv-
9072 AECom NA 5-Apr-12

Completed-No 
approval 
documentation

 

297 CEC x CUL-3 Cultural Resources Personnel  

Submit resumes for a CRS, alternate CRS (optional), prehistoric 
archaeologist, ethnographer, historical archaeologist, project 
geoarchaeologist.

AECom > 75d pt gd 26-Aug-10

CRS, Approved 
10/18/10
Alt CRS (addl info 
submitted 10/29)
PPA, Approved 
10/18/10 
PHA,  Approved 
10/18/10
GE   (addl info 
submitted 10/29)

 

299 CEC x x CUL-3 Cultural Resources Personnel  
Submit confirmation of CR staff availability for CUL-8, 10, 11, 12 and 17.

AECom 10d pt data recovery
Completed 
with resume 
submittal

CEC approval on 
various dates  

301 CEC x CUL-3 Cultural Resources Personnel  Submit letter with names and quals of CR Monitors.   AECom 15d pt data recovery 10-Dec-10 Approved 1/13/11  
301 CEC x CUL-3 Cultural Resources Personnel  Submit letter with names and quals of field crew members.   AECom 15d pt data recovery NA 1/13/2011  

302 CEC x CUL-4 Project Documents for Cultural 
Resources Personnel  

If phased construction schedule changes, submit notice of change. Gavaldon < 5d of decision No Phasing  

303 CEC x x CUL-4 Project Documents for Cultural 
Resources Personnel  

If construction is phased, submit maps and drawings.  Provide phase 
schedule to CRS and CPM. AECOM 15d pt start of each phase Completed 

with CIVIL-1 No phasing  

303 CEC x x CUL-4 Project Documents for Cultural 
Resources Personnel  

If construction is phased, submit maps and drawings.  Provide phase 
schedule to CRS and CPM. Phase II AECOM 15d pt start of each phase Completed 

with CIVIL-1 No phasing  

304 CEC x CUL-4 Project Documents for Cultural 
Resources Personnel  

Submit CR data and maps to CR staff and CPM.  
AECOM > 60d pt gd 1-Dec-10

Complete-No 
approval 
documentation

 

305 CEC x x CUL-4 Project Documents for Cultural 
Resources Personnel  

Submit any changes in footprint.  AECOM 15d pt gd 1/4/2011
3/18/11 Approved 3/30/11  

307 CEC x CUL-5 Cultural Resources Monitoring and 
Mitigation Plan  

Submit information from curation facility.   
AECOM > 30d pt gd 12-Nov-10

Complete-No 
approval 
documentation

 

308 CEC x CUL-5 Cultural Resources Monitoring and 
Mitigation Plan  

Submit letter agreement to fund curation fees. AECOM > 20d pt gd 10-Dec-10 Complete-No 
documentation  

309 CEC x CUL-5 Cultural Resources Monitoring and 
Mitigation Plan  

Submit the CRMMP. AECOM > 30d pt gd 3/1/2011
4/4/11

CEC approval 
5/16/11  

313 CEC x CUL-7 Worker Environmental Awareness 
Program

CRS to submit training program.  
AECOM > 30d pt gd

12/10/2010 
resubmitted on 
1/4/11

comments 
received 2/28/11  

314 CEC x CUL-7 Worker Environmental Awareness 
Program

CRS to submit WEAP training acknowledgement form.   
AECOM > 15d pt gd

Complete-No 
approval 
documentation

 

317 CEC x CUL-8 Construction Monitoring Program   
Geoarchaeologist to observe and sample all trenching of Tline as part of 
PTCNL documentation and possible NRHP nomination program (CUL-1). AECOM  

N/A per a memo 
from the CEC on 
2/19/13. 

 

324 CEC x x CUL-8 Construction Monitoring Program   Submit a copy of any Native American employment request and a copy of a 
response letter. AECOM < 15d of receipt 8-Feb-11 Approved 3/2/2011  

326 CEC x CUL-8 Construction Monitoring Program   
CPM to provide CRS with daily monitoring form.  

AECOM > 30d pt gd 26-Nov-10
Complete-
Documented in 
MCR

 

329 CEC x CUL-9 Authority to Halt Construction; Treatment 
of Discoveries   

Submit confirmation that CRS and CR staff have stop-work authority and 
notification requirements. AECOM > 30d pt gd 10-Dec-10 Complete-No 

documentation  

332 CEC x  CUL-10 WEAP - Cultural Considerations Notify CPM that data recovery for small site has begun. AECOM > 15d pt data recovery 21-Dec-10 Complete-No 
documentation  

332 CEC x  CUL-10 WEAP - Cultural Considerations Notify CPM that data recovery for small site has begun.Phase II AECOM > 15d pt data recovery 9-Mar-11 3/28/2011  

338 CEC x  CUL-11 Data Recovery for Large sites   Notify CPM of recovery at large sites.  AECOM > 45d pt gd at site 21-Dec-10 Complete-No 
documentation  

340 CEC  x CUL-12 Surface Collection with Sampling for site 
CA-RIV-9073

Notify CMP of collection at CA-Riv-9072 is complete and PRIOR to CR gd in 
that location.    AECOM < 7d pt gd at site 3/28/2011  
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341 CEC x  CUL-12 Surface Collection with Sampling for site 
CA-RIV-9074

Notify CPM that collection at CA-Riv-9072 will commence. AECOM > 15d pt data recovery 9-Mar-11 3/28/2011  

343 CEC x  CUL-12 Surface Collection with Sampling for site 
CA-RIV-9076

Submit a preliminary letter report detailing finds at CA-Riv-9072.   Can be 
included with report for CUL-11. AECOM  Approved 8/19/11  

345 CEC x x CUL-13 Flag and Avoid   
CA-Riv-0260, CA-Riv-0663, and CA-Riv-9072: avoid impacts to these sites.

AECOM pt gd within 30m of site
Complete no 
Documentation. 
Included in MCR's

 

346 CEC x x CUL-13 Flag and Avoid   Flag buffer zone around sites CA-Riv-0260, CA-Riv-0663, and CA-Riv-9072.  AECOM pt gd at site Complete-No 
documentation  

347 CEC CUL-14 DELETED AECOM  Deleted  
348 CEC CUL-15 DELETED AECOM  Deleted  

349 CEC x CUL-16
Native American Assessment of Impacts 
and Mitigation Recommendations for 
Ethnographic Resources   

Submit results of Native American consultation.

AECOM > 15d pt construction  CEC Approval 
1/13/11  

350 CEC x CUL-16
Native American Assessment of Impacts 
and Mitigation Recommendations for 
Ethnographic Resources   

Notify CPM of consultation.

AECOM > 30d pt construction 12-Dec-10 CEC Approval 
1/13/11  

350 CEC x CUL-16
Native American Assessment of Impacts 
and Mitigation Recommendations for 
Ethnographic Resources   

Documentation that security gate/guard is in place.

AECOM pt grading Complete-No 
documentation  

351 CEC x CUL-16
Native American Assessment of Impacts 
and Mitigation Recommendations for 
Ethnographic Resources   

Consult with Native American representatives regarding to the McCoy Spring 
National Register Archaeological District and sites CA-Riv-0523, CA-Riv-3149, 
CA-Riv-4569, and CA-Riv-4699 AECOM pt construction Ongoing Phase 2 mitigation  

352 CEC x CUL-17 Historic Period Site Mapping and In-Field 
Artifact Analysis

Include in CRMMP a data recovery plan for the historic-period archaeological 
resources. AECOM pt gd 1-Mar-11 Complete-No 

documentation  

353 CEC x CUL-17 Historic Period Site Mapping and In-Field 
Artifact Analysis

Submit to CPM letter report that data recovery is complete. AECOM < 7d of data recovery 
completion

2/1/2011
2/11/11 Approved 2/14/11  

355 CEC x x CUL-17 Historic Period Site Mapping and In-Field 
Artifact Analysis

Notify CPM that historic-period site mapping and in-field artifact analysis will 
commence. AECOM > 15d pt gd within 30m of 

site 17-Jan-11 3/28/2011  

355 CEC x x CUL-17 Historic Period Site Mapping and In-Field 
Artifact Analysis

Notify CPM that historic-period site mapping and in-field artifact analysis will 
commence. Ph II AECOM > 15d pt gd within 30m of 

site 9-Mar-11 3/28/2011  

359 CEC  x  HAZ-2

Hazardous Materials Business Plan, 
Spill Prevention, Control and 
Countermeasure Plan, 
Process Safety Management Plan

Submit a final Process Safety Management Plan.    

Fluor > 60d pt receipt of hazmat
NOT REQUIRED 
PER THE CEC 
1/28/13

 

359 CEC  x  HAZ-2

Hazardous Materials Business Plan, 
Spill Prevention, Control and 
Countermeasure Plan, 
Process Safety Management Plan

Submit a final Spill Prevention, Control, and Countermeasure Plan.

Mosley > 60d pt receipt of hazmat Approved by the 
CEC on 2/12/12  

360 CEC  x  HAZ-3 Safety Management Plan for Hazardous 
Material

Submit a Safety Management Plan.
McCord > 60d pt receipt of hazmat

3/08/13 to the 
CEC # 2013-
013

Approved by the 
CEC on 5/2/13  

362 CEC x HAZ-4 HTF pipe system isolation valves Submit design drawings showing the number, location, and type of HTF 
isolation valves. Fluor > 30d pt const. of solar array Approved by the 

CEC on 8/15/11  

363 CEC x HAZ-5 Construction Site Security Plan Submit a Construction Security Plan Verification. Fluor > 30d pt construction 2-Dec-10 Approved 12/10/10  

365 CEC  x HAZ-6 Operations Site Security Plan
Submit a Operations Site Security Plan.

McCord > 30d pt receipt of hazmat
3/15/2013 
resubmitted 
4/11/13

Approved by the 
CEC on 5/2/13  

367 CEC x  Public Health-1 Cooling Water Management Plan Submit a Cooling Water Management Plan. McCord > 60d pt cooling tower 
operation

3/15/13 CL # 
2013-016

Approved by the 
CEC on 6/19/13  

368 CEC x NOISE-1 Resident Notification- Pre-construction Notify residents within 2 miles of the site and 0.5 mile of linears of start of 
construction.  (Include phone # for noise complaints)   Fluor > 15d pt gd 14-Jan-11 CEC Approval 

1/19/11  

369 CEC x x NOISE-1 Resident Notification- Pre-construction Maintain telephone number for noise complaints until facility is operational for 
one year.   Fluor / Operations 1yr Posted on the CEC 

website  

370 CEC  x  NOISE-1 Resident Notification- Pre-construction
Post telephone number for noise complaints at the site during construction, 
visible to passersby.  Fluor Construction Posted on the CEC 

website 1/14/11  

371 CEC x  NOISE-1 Resident Notification- Pre-construction Submit statement and documentation of compliance to CPM.  Fluor pt gd 14-Jan-11 Approved CEC 
1/19/11  

376 CEC x NOISE-3 Noise Control Program Submit a Noise Control Program and a statement of commitment. Fluor > 30d pt gd 30-Nov-10 Approved 12/20/10  

380 CEC x Soil & Water-1 Drainage Erosion and Sedimentation 
Control Plan 

Submit final Drainage Erosion and Sedimentation Control Plan. Phase II Fluor > 30d pt site mobilization Prelim 3/9/11
Draft 3/22/11 Approved 1/21/11  

380 CEC x Soil & Water-1 Drainage Erosion and Sedimentation 
Control Plan 

Submit final Drainage Erosion and Sedimentation Control Plan.  PHASE I Fluor > 30d pt site mobilization  27-Dec-10 Approved 1/21/11  

384 CEC x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit documentation of mitigation to well owners. Worley Parsons < 60d after start of operation Complete-No 
documentation  

391 CEC x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Send notices to all owners and conduct a well reconnaissance within 2 miles 
of the project. Worley Parsons  completed Complete-No 

documentation  
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398 CEC x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Monitor wells, seeps and springs to establish preconstruction conditions. Worley Parsons  completed Complete 1/4/11  

399 CEC x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit report of all pre-construction items, including calculations and 
assumptions. Worley Parsons > 30d pt construction Complete 1/4/11  

401 CEC x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit a Groundwater Level Monitoring and Reporting Plan to the CPM for 
review and approval.   Worley Parsons > 30d pt construction 3-Dec-10 Approved 12/21/10  

408 CEC x x Soil & Water-4 Project GW Wells, Pre-Well Installation
Submit a copy of County concurrence that the proposed well construction 
activities comply with all county well requirements and the water well permit 
program

Fluor > 30d pt construction of GW 
well 4/29/2011  

409 CEC  x Soil & Water-4 Project GW Wells, Pre-Well Installation Submit documentation that drilling was conducted in compliance with 23 CCR, 
sections 2510 et seq, Fluor < 15d after GW well 

completion 4/29/2011  

411 CEC  x Soil & Water-4 Project GW Wells, Pre-Well Installation Submit a Well Completion Report.  Concurrently, submit a copy of well drilling 
logs, water quality analyses, and any inspection reports. Fluor < 60d after GW well 

constuction 4/29/2011  

412 CEC x x Soil & Water-4 Project GW Wells, Pre-Well Installation Submit to CPM a copy of the water well construction packet submitted to the 
County of Riverside. Fluor > 60d pt construction of GW 

well 31-Mar-11 4/29/2011  

417 CEC x Soil & Water-5 Construction and Operation Water Use   
Install and maintain metering devices as part of the water supply and 
distribution system (gpd and total).  Submit compliance documentation. Fluor > 30d pt construction 31-Jan-11

Complete-No 
approval 
documentation

 

422 CEC x Soil & Water-7 Septic System and Leach Field Reqs
Submit engineering report on the septic system and leach field design, 
operation, maintenance, and loading impact to groundwater to County.  
Submit County's assessment of compliance.

McCord > 30d pt start of operations
Submitted to 
the CEC on 
8/2/13

Approved by the 
CEC on 9/10/13  

423 CEC x  Soil & Water-8 Revised Project Drainage Report and 
Plans     

Submit a Revised Project Drainage Report with the 30 percent Grading and 
Drainage Plans. Fluor > 60d pt site mobilization 

(plant)
Prelim 3/9/11
Draft 3/22/11

Complete-No 
approval 
documentation

 

424 CEC  x Soil & Water-9 Detailed FLO-2D Analysis    
Submit a detailed FLO-2D analysis with the 30 percent Grading and Drainage 
Plans and revised Project Drainage Report. Fluor > 60d pt site mobilization 

(plant)
Prelim 3/9/11
Draft 3/22/11

Complete-No 
approval 
documentation

 

425 CEC x Soil & Water-10 Collector and Conveyance Channel 
Compliance with RCFCWCD

Submit two copies of the 30 percent channel design drawings.
Fluor > 60d pt site mobilization 

(plant) Prelim 3/9/11
Complete-No 
approval 
documentation

 

426 CEC x Soil & Water-11 Channel Erosion Protection 
Incorporate channel erosion protection methods (except "I" ) in the Grading 
and Drainage Plans and all submittals required in SOIL&WATER-8 through 
SOIL&WATER-10.

Fluor > 60d pt site mobilization 
(plant) Prelim 3/9/11

Complete-No 
approval 
documentation

 

427 CEC x Soil & Water-12 Non-Transient Non-Community Water 
System     

Obtain a permit to operate a non-transient, non-community water system with 
the County.Potable Water

McCord > 60d pt operation

Michelle from WP 
working with 
Riverside County 
for permits

 

432 CEC  x Soil & Water-13 Channel Maintenance Program  Submit two copies a Channel Maintenance Program. Operations > 60d pt start of project 
related activity  Resubmitted to 

CEC on 11/21/13  

435 CEC x Soil & Water-14 Decommissioning and Closure Plan - 
Water and Wind Considerations

Submit Decommissioning Plans. Worley Parsons > 60d pt site mobilization 22-Oct-10 Approved 10/29/10  

438 CEC x  Soil & Water-15 Colroado River Flow Mitigation, 
Water Supply Plan

Submit a Water Supply Plan. Jeff Harvey > 30d pt GW extraction for 
const.

12/3/2010
resub. 2/1/11 Approved 5/3/11  

440 CEC x Soil & Water-17 Ground Subsidence Monitoring and 
Action Plan

Submit the Ground Subsidence Monitoring and Action Plan. Worley Parsons > 30d pt GW extraction for 
const. 8-Dec-10 Approved 12/23/10  

442 CEC  Soil & Water-17 Ground Subsidence Monitoring and 
Action Plan

Construct one monument monitoring station per production well or a minimum 
of three stations. Worley Parsons  CBO  

446 CEC x Soil & Water-19 Estimation of Impacts to PVMGB Submit a report detailing results of the PVMGB underflow depletion modeling 
effort. Worley Parsons < 30d pt site mobilization 19-Mar-11 Approval 1/29/11  

447 CEC x Soil & Water-20 Groundwater Quality Monitoring and 
Reporting Plan

Submit a Groundwater Quality Monitoring and Reporting Plan > 6 weeks pt 
start of construction.  Worley Parsons > 45d pt construction 27-Oct-10 Approved 12/21/10  

449 CEC  x  Soil & Water-20 Groundwater Quality Monitoring and 
Reporting Plan

Submit a Well Monitoring Installation and Groundwater Quality Network 
Report. Worley Parsons > 30d pt construction 3-Dec-10 Approved 12/21/10  

450 CEC x Soil & Water-20 Groundwater Quality Monitoring and 
Reporting Plan

Commence groundwater quality monitoring prior to construction.    Worley Parsons pt construction  CEC Approval 
12/21/10  

451 CEC x  Soil & Water-20 Groundwater Quality Monitoring and 
Reporting Plan

Submit GW quality and level monitoring data. Worley Parsons > 30d pt GW extraction for 
const. 3-Dec-10 Approved 1/21/10  

452 CEC x TRANS-1 Traffic Control Plan Submit copies of comment letters received from County and Caltrans and any 
associated changes to Traffic Plan. Fluor > 30d pt construction 16-Dec-10 Complete-CEC 

approval 8/12/11  

453 CEC x TRANS-1 Traffic Control Plan

Submit a Traffic Control Plan plus a copy of the transmittal letter to Caltran 
and County. Fluor > 60d pt gd

11/23/2010  
resubmitted 
1/6/11
1/14/11

Approved 1/17/11  

453 CEC x TRANS-1 Traffic Control Plan Submit a Traffic Control Plan plus a copy of the transmittal letter to Caltran 
and County. Phase II Fluor > 60d pt gd  Approved 8/12/11  

463 CEC x TRANS-5 Restoration of Public Roads, Easements, 
and ROWs

Submit photographs or video of all affected public roads, easements and 
ROWs. Fluor > 30d pt site mobilization 21-Dec-10 Approved 1/10/11  

464 CEC x TRANS-5 Restoration of Public Roads, Easements, 
and ROWs

Notify the County and Caltrans of schedule for construction. Fluor pt site mobilization Completed 
1/24/11 Approved 1/10/11  

469 CEC  x TLSN-1 Compliance with Cal Pub Utility 
Commissions (Tline)

Submit letter signed by CA registered electrical engineer affirming the Tlines 
will be constructed in accordance with the stated requirements.

Fluor > 30d pt construction of 
Tline

CEC Approval 
1/16/13  
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476 CEC x x VIS-1 Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Submit a Surface Treatment Plan. Fluor > 30d pt ordering CEC Approved on 
8/22/11  

479 CEC x VIS-2 Temporary and Permanent Exterior 
Lighting 

Submit a Lighting Mitigation Plan. McCord > 60d pt ordering permanent 
lighting

Completed no 
documentation  

485 CEC  x VIS-2 Temporary and Permanent Exterior 
Lighting 

Consult with CPM regarding documentation required in the Lighting Mitigation 
Plan. McCord > 90d pt ordering permanent 

lighting
Completed no 
documentation  

486 CEC  x VIS-2 Temporary and Permanent Exterior 
Lighting 

Consult with CPM regarding documentation required in the Lighting Mitigation 
Plan. McCord > 30d pt ordering temp 

lighting
Completed no 
documentation  

488 CEC  x VIS-4 Reflective Glare Mitigation   Construct perimeter chain link using dark or earth-toned opaque privacy slats 
of a minimum 8 feet in height. Gavaldon Ongoing  Approved by the 

CEC  

492 CEC  x VIS-4 Reflective Glare Mitigation   Submit a fencing plan describing mitigation for off-site glare. McCord > 90d pt fence construction Completed no 
documentation  

494 CEC x VIS-5 Visual Mitigation and Re-vegetation of 
Staging Area  

Meet with CPM to discuss how staging area site plan will minimize visibility 
from rest area. Fluor > 90d pt construction 12/28/2010

1/14/11 Approved 1.17.11  

495 CEC x VIS-6 Reduction of Form, Line and Texture 
Contrast     

Meet with the CPM to discuss incorporation of visual contrast reduction into 
the design plans. Fluor > 90d pt construction 12-Oct-10 Approved 10/25/10  

497 CEC x WASTE-2 PE or PG - Staff Assignment Submit resume for a PE or PG. NextEra > 30d pt site mobilization 4-Nov-10 Approved 11/30/10  

500 CEC x WASTE-4 Construction Waste Management Plan Submit a Construction Waste Management Plan. Fluor > 30d pt construction 2-Dec-10 Approved 12/16/10  

501 CEC x WASTE-5 UXO Identification, Training and 
Reporting Plan

Submit a UXO Identification, Training and Reporting Plan. Tetra Tech > 30d pt construction 2-Dec-10 Approved 12/21/10  

505 CEC x x x WASTE-6 Haz Waste Generator Idientification 
Number

Obtain a hazardous waste generator identification number from USEPA prior 
to generating any hazardous waste.  Retain a copy onsite. Gavaldon pt generating haz waste

MAY 2012 
MCR and 
Formal Sub on 
2/19/13

CEC Approval on 
03/23/13  

509 CEC x WASTE-9 Operation Waste Management Plan Submit the Operation Waste Management Plan. Operations > 30d pt operation 25-Jul-13 Approved by the 
CEC on 8/25/13  

510 CEC x WASTE-9 Operation Waste Management Plan
Submit any required revisions of Ops Waste Plan.

Operations < 20d of notification from 
CPM

Submitted to 
the CEC on 
7/25/13

Approved by the 
CEC on 8/29/13  

515 CEC x Worker Safety-1 Project Construction Safety and Health 
Program

Submit the Construction Emergency Action Plan and the Fire Prevention Plan 
to Riverside County Fire Department for review and comment prior to CPM 
submittal.

Fluor/Tomey Pouncy pt CPM submittal completed Approved 1/14/11  

516 CEC x Worker Safety-1 Project Construction Safety and Health 
Program

Submit the Project Construction Safety and Health Program, to include 
Personal Protective Equipment Program; Exposure Monitoring Program; 
Injury and Illness Prevention Program; Heat Stress Protection Plan; 
Emergency Action Plan; and a Construction Fire Prevention Plan.

Fluor > 30d pt construction 12/16/2010
1/13/11 Approved 1/14/11  

517 CEC x x Worker Safety-2 Project Operations Safety and Health 
Program

Submit a Project Operations and Maintenance Safety and Health Program to 
include: Injury and Illness Prevention Plan; Operation Heat Stress Protection 
Plan; BMPs for the storage and application of herbicides; Emergency Action 
Plan; Hazardous Materials Management Program; Fire Prevention Plan; and 
Personal Protective Equipment Program.

Mosley > 30d pt first fire or 
commissioning

CEC Approval on 
5/02/13  

518 CEC  x Worker Safety-1 Project Operations Safety and Health 
Program

Submit The Operations Fire Prevention Plan and the Emergency Action Plan 
to Riverside County Fire Department for review and comment.    Mosley pt CPM submittal

Approved by the 
RCFD 12/05/10, 
Approved by the 
CEC on 1/14/11

 

519 CEC x Worker Safety-3 Construction Safety Supervisor - Staff 
Assignment 

Submit name and contact information for the Construction Safety Supervisor 
(CSS). Fluor > 30d pt site mobilization

11/16/2010
1/11/10
1/18/11
4/4/11

CEC Approval 
4/15/11  

520 CEC x x Worker Safety-4 Construction Safety Supervisor - Staff 
Assignment 

CSS to include compliance documentation in Monthly Compliance Report.    Fluor Monthly Approved no 
documentation  

521 CEC x Worker Safety-4 CBO Payments Submit verification of agreement with CBO for a Safety Monitor to CPM. NextEra > 60d pt construction 3-Nov-10 CEC Approval 
1/19/11  

522 CEC x Worker Safety-4 CBO Payments Post payment to CBO for a Safety Monitor. NextEra TBD w CBO 14-Jan-11 CEC Approval 
7/19/11  

523 CEC  x x Worker Safety-5 Automatic External Defibrillator onsite Install a portable automatic external defibrillator (AED) on site during 
construction and operations.  Fluor / Operations Ongoing complete CEC approval on 

1/14/11  

524 CEC x x x Worker Safety-5 Automatic External Defibrillator onsite Conduct AED training program in accordance with CPM-approved program.  Fluor / Operations Ongoing complete CEC approval on 
1/14/11  

525 CEC x Worker Safety-5 Automatic External Defibrillator onsite Submit verification that AED exists onsite and the training and maintenance 
program. Fluor > 60d pt site mobilization 3-Nov-10 CEC approval on 

1/14/11  

526 CEC x Worker Safety-6 Emergency Access Gate, Spur Road Submit to the RCFD and CPM preliminary plans of location and details for a 
second access gate to the site. Fluor > 60d pt site mobilization 

(plant)
RCFD Approved 
5/16/11  

527 CEC x Worker Safety-6 Emergency Access Gate, Spur Road Submit revised and final plans for second access gate. Include letter or 
statement regarding comments from RCFD.    Fluor > 30d pt site mobilization 

(plant) Approved 11/16/12  

528 CEC x  Worker Safety-6 Emergency Access Gate, Spur Road

Submit verification that all-terrain fire engines have been delivered and 
acceptable to RCFD.  
(see text for alternative measures requirements) Fluor/McCord > 180d pt receipt of HTF

CEC/RCFD 
Agreement to 
satisfy on 12/28/12

 

529 CEC x Worker Safety-7 Riv Co Fire Department, Capital and 
Operating Costs Funding

Submit either: agreement with the RCFD re funding for capital costs for fire 
protection/response OR documentation that a letter of credit has been 
provided to the RCFD and will continue annually.

NextEra > 30d pt site mobilization 12/21/2010
1/12/11

CEC temp 
Approval 11/16/12  

531 CEC x Worker Safety-8 Dust Control Plan Submit Dust Control Plan. Fluor w/ Tt support > 60d pt site mobilization 1-Nov-10 Approved 1/13/11  
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533 CEC x Worker Safety-9 Riv Co Fire Dept Joint Training Exercises
Submit verification that a joint training program with the RCFD is established.

Operations > 10d pt commissioning Occurred on 
2/2013

Approved thru 
submission on 
06/14/13

 

539 CEC x GEN-2 Facility Design Submittals to CBO and 
CPM

Submit a schedule of facility design submittals, and master drawing and 
master specifications lists before submitting the initial engineering designs for 
CBO review.

Fluor < 60d pt grading 17-Nov-10 Approved 12.20.10  

542 CEC x GEN-4 Resident Engineer - Staff Assignment Assign a California- registered architect, or a structural or civil engineer, as 
the resident engineer (RE) in charge of the project. Fluor > 30d pt grading 14-Jan-11 CEC Approved 

1/19/11  

543 CEC x GEN-4 Resident Engineer - Staff Assignment Notify the CPM of the CBO’s approvals of the RE and other delegated 
engineer(s). Fluor < 5d of approval 30-Dec-10 Approved 1/19/11  

544 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the soils (geotechnical) engineer. Fluor > 30d pt grading 1-Dec-10 Approved-No 
documentation  

545 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of soils (geotechnical) engineer. Fluor < 5d of approval 30-Dec-10 Complete-No 
documentation  

546 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the civil engineer. Fluor > 30d pt grading 1-Dec-10 Approved-No 
documentation  

547 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the mechanical engineer . Fluor > 30d pt construction 1-Dec-10 Approved-No 
documentation  

548 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the engineering geologist. Fluor > 30d pt grading 1-Dec-10 Approved-No 
documentation  

549 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of civil eng assignment.
Fluor < 5d of approval 21-Dec-10

Complete-No 
approval 
documentation

 

550 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of  mech eng assignment.
Fluor < 5d of approval 21-Dec-10

Complete-No 
approval 
documentation

 

551 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of eng. geologist assignment.
Fluor < 5d of approval 21-Dec-10

Complete-No 
approval 
documentation

 

557 CEC x GEN-6 Special Inspector(s) - Staff Assignment Submit resumes of special inspector(s). Fluor > 15d pt activity 25-Feb-11 approved by CBO 
1/25/11  

566 CEC x x CIVIL-1 CBO Submittals- Drainage and Grading, 
Statement of Submittal 

Submit to the CBO: (Ph I)
1. Design of the proposed drainage structures and the grading plan;
2. An erosion and sedimentation control plan;
3. Related calculations and specifications;
4. Soils, geotechnical, or foundation investigations reports.                                

Fluor > 15d pt grading 23-Dec-10 Approved 1/21/11 
no phasing  

566 CEC x x CIVIL-1 CBO Submittals- Drainage and Grading, 
Statement of Submittal 

Submit to the CBO: (PH II)
1. Design of the proposed drainage structures and the grading plan;
2. An erosion and sedimentation control plan;
3. Related calculations and specifications;
4. Soils, geotechnical, or foundation investigations reports.                                

Fluor > 15d pt grading  Approved 1/21/11 
no phasing  

567 CEC x  CIVIL-1 CBO Submittals- Drainage and Grading, 
Statement of Submittal 

Include CBO approval in following monthly compliance report.   BV < 30d after approval Approved 1/21/11  

577 CEC  x STRUC-1
CBO Submittals - Major Structure or 
Facility design Component, Statement of 
Submittal 

approval of the final grading plans (including final changes) for the
McCord > 60d pt start of construction 

listed GEN-2.   
Approved by the 
CEC on 12/20/10  

585 CEC  x STRUC-4 2007 CBC Compliance for Toxic or 
HAZMAT

Submit to the CBO final design plans for tanks or vessels. McCord > 30d pt installation Submitted in 
MCR's

CEC approved on 
11/26/13  

586 CEC x x STRUC-4 2007 CBC Compliance for Toxic or 
HAZMAT

Include copies of the CBO approvals of plan checks to the CPM in the 
following monthly compliance report. Gavaldon MCR Submitted in 

MCR's Approved 11/26/13  

587 CEC x STRUC-4 2007 CBC Compliance for Toxic or 
HAZMAT

Include a copy of the CBO’s inspection approvals to the CPM in the monthly 
compliance report following completion of any inspection. Gavaldon < 30d following inspection Submitted in 

MCR's Approved 11/26/13  

588 CEC x STRUC-4 2007 CBC Compliance for Toxic or 
HAZMAT

Design tanks and vessels containing quantities of toxic or hazardous 
materials exceeding amounts specified in the 2007 CBC to comply with the 
requirements of that chapter. McCord   

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in MCR's

 

593 CEC x MECH-2 CBO and Cal-OSHA Submittal - Pressure 
Vessel 

Submit code certification papers and other documents for all pressure vessels 
installed in the plant required by applicable LORS. BV pt operation

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in MCR's

 

595 CEC x MECH-2 CBO and Cal-OSHA Submittal - Pressure 
Vessel 

Include CBOs inspection approval in the monthly compliance report following 
any inspection.  Gavaldon MCR

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in MCR's

 

600 CEC  x ELEC-1 CBO Submittal - Electrical Equipment 
and Systems

Submit to the CBO the final plant design plans and a signed/stamped 
stamped statement from the responsible electrical engineer attesting 
compliance with the applicable LORS.

Gavaldon > 30d pt start of each 
increment of construction

Submitted in 
MCR's Approved 11/26/13  

601 CEC x ELEC-1 CBO Submittal - Electrical Equipment 
and Systems

Request that the CBO inspect the installation to ensure compliance with the 
requirements of applicable LORS.  McCord   

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in MCR's
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602 CEC  x ELEC-1 CBO Submittal - Electrical Equipment 
and Systems

Include in the monthly compliance report:
1. Receipt or delay of major electrical equipment; 
2. Testing or energization of major electrical equipment; and
3. A signed statement by the registered electrical engineer certifying that the 
proposed final design plans and specifications conform to requirements set 
forth in the Energy Commission decision.

Gavaldon MCR Submitted in 
MCR's Approved 11/26/13  

603 CEC x ELEC-1 CBO Submittal - Electrical Equipment 
and Systems

At least 30d pt the start of each increment of electrical construction, submit to 
the CBO for design review and approval the  listed documents.  McCord > 30d pt start of each 

increment of construction

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in MCR's

 

605 CEC x PAL-1 Paleontological Resource Specialist - 
Staff Designation

Submit resume of Paleo Resource Monitors.
Tetra Tech > 20d pt gd  

Complete-No 
approval 
documentation

 

606 CEC x PAL-1 Paleontological Resource Specialist - 
Staff Designation

Submit resume of the Paleo Resource Specialist (PRS). Tetra Tech > 60d pt gd 2-Sep-10 Approved 10/25/10  

607 CEC x PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

Submit maps and drawings showing the footprint of the power plants, 
construction lay down areas, and all related facilities. Fluor > 30d pt gd 4-Jan-11 CEC approval 

1/14/11  

611 CEC x x PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

Submit schedule of construction phases before work commences on affected 
power plants. Fluor pt start of const on affected 

power plants 4-Jan-11 CEC approval 
1/14/11  

612 CEC x x PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

If the footprint of the project or its linear facilities change, provide maps and 
drawings reflecting those changes. Fluor > 15d pt gd 1/4/2011

3/8/11 Approved 3/17/11  

614 CEC x PAL-3 Paleontological Resources Monitoring 
and Mitigation Plan

If PRS determines that paleontological materials could be impacted, PRS to 
submit a paleontological resources monitoring and mitigation plan (PRMMP). Tetra Tech > 30d pt gd 3-Dec-10 Approved 12/21/10  

618 CEC x PAL-4 Paleontological WEAP  Include paleo resources in the WEAP. Tetra Tech > 30d pt gd 14-Dec-10 Approved 1/4/2011  

619 CEC x PAL-4 Paleontological WEAP Submit script and final video of paleo training. Tetra Tech > 30d pt gd 14-Dec-10 Approved 1/4/2011  

627 CEC x  TSE-1

CBO and CPM submittal - Schedule of 
design submittals (Master Drawing List, 
Master Spec List, Major Equip and 
Structure List)

Submit the schedule, a Master Drawing List, and a Master Specifications List.

Watson pt construction
See GEN-2 
Approved by CEC 
12/8/10

 

632 CEC x TSE-4
CBO Submittal - Power Plant Switchyard, 
Outlet Line and Termination Design 
Plans

Submit to the CBO the final design plans, etc for  the power plant switchyard, 
and outlet line and termination, include statement from the electrical engineer 
verifying compliance with all applicable LORS.

McCord pt start of each increment of 
construction

Submitted in 
MCR's Approved 11/26/13  

633 CEC x TSE-4
CBO Submittal - Power Plant Switchyard, 
Outlet Line and Termination Design 
Plans

Submit a copy of the transmittal letter of final design plans to CBO in the next 
monthly compliance report. Gavaldon MCR Submitted in 

MCR's Approved 11/26/13  

634 CEC x TSE-4
CBO Submittal - Power Plant Switchyard, 
Outlet Line and Termination Design 
Plans

Request that the CBO inspect the installation to ensure compliance with the 
requirements of applicable LORS. Gavaldon   

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in MCR's

 

636 CEC x TSE-4
CBO Submittal - Power Plant Switchyard, 
Outlet Line and Termination Design 
Plans

Include in the monthly compliance report: a) receipt or delay of major 
electrical equipment; b) testing or energization of major electrical equipment; 
and c) the number of electrical drawings approved, submitted for approval, 
and still to be submitted.

Gavaldon MCR Submitted in 
MCR's Approved 11/26/13  
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637 CEC x TSE-5 CBO Submittal - Tline Design Drawings, 
Specs and Calca 

Submit to the CBO :
a)  Design drawings for the poles/towers, foundations, anchor bolts, 
conductors, grounding systems, and major switchyard equipment; 
b)   design criteria, a discussion of the calculation method(s), a sample 
calculation based on “worst case conditions” and a statement by the engineer 
that the Tline element(s) will conform with specified codes and standards.  
c)  Electrical one-line diagrams signed and sealed by the electrical engineer, a 
route map, and an engineering description of the equipment and 
configurations covered by requirements TSE-5
d)  The Special Protection System (SPS) sequencing and timing if applicable 
shall be provided concurrently to the CPM.
e)  A letter stating that the mitigation measures or projects selected by the 
transmission owners for each reliability criteria violation, for which the project 
is responsible, are acceptable,
f)  The final Phase II Interconnection Study,  
g)  A copy of the executed LGIA signed by the California ISO and the project 
owner. 

Watson pt const of Tline Submitted to 
the CBO

Approved by the 
CEC on 12/04/13  

638 CEC x TSE-6 CBO Submittal - TSE-5 Change 
Requests

Notify the CBO and the CPM of any impending changes that may not conform 
to requirements of TSE-5 and request approval to implement such changes pt 
to the construction of transmission facilities. 

Watson pt const of Tline N/A No changes  

639 CEC x TSE-7 ISO Notification Submit telephone notification to the California ISO Outage Coordination 
Department Operations > 1d pt synchronizaiton 24-Sep-13 Approved by the 

CEC on 12/06/13  

640 CEC x TSE-7 ISO Notification Submit to the California ISO a letter stating the proposed date of 
synchronization. Operations > 7d pt synchronizaiton 24-Sep-13 Approved by the 

CEC on 10/16/13  

641 CEC x TSE-7 ISO Notification Submit a report of conversation with the California ISO. Operations > 1d pt synchronizaiton 24-Sep-13 Approved by the 
CEC on 12/06/13  

648 CEC x COMPLIANCE-4 Pre-con Matrix and tasks   
Submit a pre-construction matrix identifying only those conditions that must 
be fulfilled before the start of construction, Tetra Tech / Fluor pt construction 5-Nov-10

Complete-No 
approval 
documentation

 

650 CEC x x COMPLIANCE-6 Monthly Compliance Report and Key 
Events List

Submit Monthly Compliance Reports.  Include an initial list of dates for each 
of the events identified on the Key Events List. Gavaldon 1st MCR 12/7/2010

1/12/11
Complete-Filed in 
first MCR  

653 CEC x COMPLIANCE-9 Complaints, Notices and Citations 
Send a letter to property owners living < 1mile of the project notifying them of 
a telephone number to contact project representatives with questions, 
complaints, or concerns.

NextEra pt construction  Approved 1/19/11  

11B CEC x AQ-SC6 Fleet Plan for operations vehicles
Submit to the CPM a copy of the plan that identifies the size and type of the 
on-site vehicle and equipment fleet and the vehicle and equipment purchase 
orders and contracts and/or purchase schedule

Operations 30 days prior to operation 12-Nov-13 Approved by the 
CEC on 01/23/14  

24B CEC  x AQ-6 Initial MDAQMD Compliance Test - NG 
boilers

Notify agencies within fifteen working days before the initial MDAQMD 
compliance test. UNIT 1 McCord/Gavaldon < 180d after initial start up 1/15/2014  

24A CEC x AQ-6 Initial MDAQMD Compliance Test - NG 
boilers

Notify agencies within fifteen working days before the initial MDAQMD 
compliance test. UNIT 2 Gavaldon < 15d  prior to test 1/15/2014  

41A CEC x AQ-13 HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Notify District and CPM prior to testing. UNIT 2

Operations 10d prior to test

Notified 
MDAQMD and 
CEC of Vent 
test on 
09/04/13 for 
Unit 2

Notified MDAQMD 
and CEC of Vent 
test on 09/04/13 
for Unit 2

 

41B CEC x AQ-13 HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Notify District and CPM prior to testing.  Unit 1  McCord/Gavaldon 10d prior to test 12/20/2013  

421B CEC x Soil & Water-7 Septic System and Leach Field Reqs
Project Owner shall submit necessary information and fee to the County of 
Riverside. Written assessment Riverside County shall be submitted to the 
CPM for review and approval

Operations 30 days prior to operation  

594A CEC x MECH-2 CBO and Cal-OSHA Submittal - Pressure 
Vessel 

Submit vendor certification for prefabricated vessels and tanks and Engineers 
verification that plans conform with ASME Code.  Submit copy of transmittal 
letter to CPM.  FOR UNIT 1 McCord > 30d pt installation

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in MCR's

 

594B CEC x MECH-2 CBO and Cal-OSHA Submittal - Pressure 
Vessel 

Submit vendor certification for prefabricated vessels and tanks and Engineers 
verification that plans conform with ASME Code.  Submit copy of transmittal 
letter to CPM.  FOR UNIT 2 McCord > 30d pt installation

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in MCR's

 

596A CEC x MECH-2 CBO and Cal-OSHA Submittal - Pressure 
Vessel 

Request CBO and/or Cal-OSHA inspection of pressure vessel upon 
completion of installation. FOR UNIT 2 McCord upon installation

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in MCR's

 

596B CEC x MECH-2 CBO and Cal-OSHA Submittal - Pressure 
Vessel 

Request CBO and/or Cal-OSHA inspection of pressure vessel upon 
completion of installation. FOR UNIT 2 McCord upon installation

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in MCR's

 

597A CEC x MECH-2 CBO and Cal-OSHA Submittal - Pressure 
Vessel 

Ensure that all boilers and pressure vessels are designed, fabricated, and 
installed in accordance with ASME Code.  FOR UNIT 1 BV Ongoing

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in MCR's
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Master Matrix

# Agency Pre-con Const ops COC Title Description Responsibility COC Verification
Date 

Submitted to 
Agency

Agency Status Updated

597B CEC x MECH-2 CBO and Cal-OSHA Submittal - Pressure 
Vessel 

Ensure that all boilers and pressure vessels are designed, fabricated, and 
installed in accordance with ASME Code.  FOR UNIT 2 BV Ongoing

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in MCR's

 

321 CEC  x CUL-8 Construction Monitoring Program   Submit justification for reduction or cessation of CRS daily reporting.   AECOM < 24hrs pt change of 
reporting 8-Mar-11 Approved by CEC 

on 1/30/14  

134 CEC  x BIO-8 Impact Avoidance and Minimization 
Measures 

If activities btwn Feb15 to Apr15 may result in noise >65 dBA in bird nesting 
habitat, submit nest survey results (as  described in 9a). German < 7d before noisy 

construction C

568 CEC x CIVIL-2 RE Stop Work Authority and Notification Submit modified plans to the CBO for review and approval based on these 
new conditions. McCord Ongoing

569 CEC x CIVIL-2 RE Stop Work Authority and Notification Submit CBO approval of modified plans to CPM. BV < 24hr of approval

570 CEC x CIVIL-2 RE Stop Work Authority and Notification RE to stop earthwork if he/she identifies unforeseen adverse soil or geologic 
conditions.  Notify CPM within 24 hrs.  BV < 24hr of discovery
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Appendix A 
Equipment List and Rating 

AQ-SC5 

Diesel Engine Emissions Monitoring and Reporting 

 
 
 



Equipment Type Brand /Model
Registration 

Number Expiration Date Serial Number Engine Year Horsepower Tier Rating Contractor Rental Company
Mobilization 

Date
Demobilization  

Date Notes

Drive Engine CAT C7 Acert
148483

8/31/2013 NA NA NA III SouthWest Drilling SouthWest Drilling
(Recorded 
9/20/2011) 10/1/2011 Removed from site.

Drive Engine CAT C7 Acert
148484

8/31/2013 NA NA NA III SouthWest Drilling SouthWest Drilling
(Recorded 
9/20/2011) 10/1/2011 Removed from site.

Air Compressor Atlas Copco
152484

8/31/2013 JPEC-0005 NA NA III SouthWest Drilling CAT/Johnson
(Recorded 
9/20/2011) 10/1/2011 Removed from site.

Engine DDC Diesel
130415

3/31/2014 NA NA NA III SouthWest Drilling ARB Portable Equipment
(Recorded 
9/20/2011) 10/1/2011 Removed from site.

Sweeper Broce Broom
VH3U58

NA 807664 2010 84 III Sukut RSC
(Recorded 
9/20/2011) 1/15/2014

Dozer CAT 834B
CS8P98

NA 34-07 2007 475 III Sukut Sukut 9/19/2011 3/22/2012

Dozer CAT 824C
YA9K67

NA 24-12 2007 354 III Sukut Sukut 9/29/2011 8/2/2013

Motor Grader CAT 16G
SC5M77

NA 2801-16 2009 297 III Sukut Sukut 10/6/2011 8/2/2013

Scraper CAT 657
PC8Y97/HB3
G78 NA 57-21 2007 600 III Sukut Sukut

(Recorded 
9/20/2011) 4/9/2012 Removed from site

Backhoe CAT 692
KK7C43

NA 430-D NA NA III SouthWest Drilling SouthWest Drilling
(Recorded 
9/20/2011) 10/1/2011 Removed from site.

Motor Grader CAT 140H
UN7F66

NA 4068 NA NA III Sukut Miller Blades
(Recorded 
9/20/2011) 9/23/2011 Removed from site.

Scraper CAT 657
TH4G47/UK3
K99 NA 57-22 2010 440 III Sukut Sukut 9/28/2011 4/20/2012 Removed from site

Scraper CAT 657
XK3J33/GP8T
95 NA 57-60 2007 440 III Sukut Sukut 9/28/2011 4/11/2012 Removed from site

Scraper CAT 657
DF9C83/DG6
M34 NA 57-66 2006 600 III Sukut Sukut 9/28/2011 4/12/2012 Removed from site

Scraper CAT 657
VT6M63/FJ6T
95 NA 57-63 2006 440 III Sukut Sukut 9/29/2011 4/20/2012 Removed from site

Scraper CAT 657
RX8U86/NP6
Y75 NA 57-33 2007 440 III Sukut Sukut 9/29/2011 4/10/2012 Removed from site

Scraper CAT 657
AF3R99/AN5
G44 NA 57-28 2010 440 III Sukut Sukut 9/30/2011 4/13/2012 Removed from site

Scraper CAT 657
CW5Y75/GJ9
T48 NA 57-29 2010 440 III Sukut Sukut 10/4/2011 4/10/2012 Removed from site

Scraper CAT 657
KG5B54/SG3
N43 NA 57-64 2010 440 III Sukut Sukut 10/4/2011 7/26/2013

Water Wagon CAT 651
CF4M43

NA 51-83 2006 540 III Sukut Sukut 9/29/2011 4/4/2012

Skiploader John Deere
NA

NA NA NA NA III Sukut Sukut 9/19/2011 9/28/2011 Used less than 10 days onsite.

Skiploader CAT 414E
HFSK47

NA NA 2007 93 III Sukut Johnson 7/25/2013 2/7/2014

Skiploader CAT 414E
AR9L48

NA NA 2007 93 III Sukut Johnson 8/2/2013 2/7/2014

Backhoe CAT 420F
SU4H75

2010 92 III Sukut Johnson 8/5/2013 2/7/2014

Scraper CAT 623
XE5H67

NA NA 1985 350 III Sukut Sukut 9/28/2011 2/7/2014

Motor Grader 16G CAT 16G
HK8W79

NA NA 2009 298 III Sukut Miller Blades 9/19/2011 8/2/2013

Dozer CAT D9T
EV5K99

NA 90-34 2005 410 III Sukut Sukut 9/28/2011 3/8/2012

Skiploader CAT 414E
CL7M35

NA NA 2007 78 III Sukut Sukut 9/27/2011 10/7/2011 Removed from site

Generator
Atlas Copco QAS-
30

645888
NA 645888 NA NA NA Sukut RSC

(Recorded 
9/20/2011) 10/1/2011 Removed from site

Generator Airman -SDG60S
1473A20166

NA 689 NA NA NA SouthWest Drilling SouthWest Drilling
(Recorded 
9/20/2011) 10/1/2011 Removed from site

Sukut Master Equipment List
Genesis Solar Energy Project



Equipment Type Brand /Model
Registration 

Number Expiration Date Serial Number Engine Year Horsepower Tier Rating Contractor Rental Company
Mobilization 

Date
Demobilization  

Date Notes

Sukut Master Equipment List
Genesis Solar Energy Project

Generator Kohler 400 Kw
138194

5/31/2013 403015 NA 99 III Sukut Kohler Rental
(Recorded 
9/20/2011) 2/7/2014 WI Lic. Plate 555501

Generator MQ Power
147014

3/31/2012 1101821 NA NA III SouthWest Drilling United Rentals
(Recorded 
9/20/2011) 10/1/2011 Removed from site

Generator NA
148485

8/31/2013 NA NA NA III SouthWest Drilling SouthWest Drilling
(Recorded 
9/20/2011) 10/1/2011 removed from site

Generator Kohler 400 Kw
138189

5/31/2013 403010 NA 99 III Sukut RSC 10/1/2011 2/7/2014

Generator MQ Power 400 Kw
143594

5/31/2014 2263 NA NA III Sukut RSC 10/11/2011 1/30/2012

Motor Grader CAT 140H 
LJ6V63

NA NA NA NA III Sukut Miller Blades 10/17/2011 10/24/2011

Scraper CAT 613
FW6W46

NA NA NA NA III Sukut Miller Blades 10/17/2011 11/14/2011

Backhoe CAT 420E
GH8F30

NA NA NA NA III Sukut United Rentals 10/12/2011 8/2/2013

Roller BOMAG 177D
HV4A78

NA NA NA NA III Sukut United Rentals 10/20/2011 10/21/2011

Motor Grader CAT 16G
VX6L67

NA NA NA NA III Sukut Miller Blades 10/25/2011 8/2/2013

Scraper CAT 657
WN3G47/TP5
D95 NA 57-59 NA 440 III Sukut Sukut 10/25/2011 8/2/2013

Scraper CAT 657
VR9W59/DU
7M84 NA 57-41 NA 440 III Sukut Sukut 10/28/2011 8/2/2013

Scraper CAT 657
XG9N34/NY8
599 NA 57-40 NA 440 III Sukut Sukut 11/3/2011 4/10/2012

Scraper CAT 657
NX6E67/XF4
H83 NA 57-56 NA 440 III Sukut Sukut 11/3/2011 4/10/2012

Skiploader CAT 414E
KF6F93

NA NA 2007 78 III Sukut Sukut 11/3/2011 2/7/2014

Water Pull CAT
EINUN7B76

NA NA NA NA III Sukut Sukut 11/4/2011 2/7/2014

Scraper CAT 657
LK5B78/PP9G
75 NA 57-41 NA 440 III Sukut Ren Trac 11/9/2011 4/12/2012

Scraper CAT 657
GW6L96/PG6
J43 NA 1265 NA 440 III Sukut Rent Trac 1/9/2012 8/16/2013

Scraper CAT 657
TP8386/4F55
38 NA 1257 NA 440 III Sukut Rent Trac 1/9/2012 8/16/2013

Scraper CAT 657
GT4449/T4G
N36 NA 1229 NA 440 III Sukut Rent Trac 1/10/2012 8/22/2013

Scraper CAT 657
PD6T47/TM7
F56 NA 1248 NA 440 III Sukut Rent Trac 1/10/2012 8/1/2013

Scraper CAT 657
XC3E93/VX8L
63 NA 1355 NA 440 III Sukut Rent Trac 1/11/2012 8/22/2013

Generator 70 Kw
140035

NA 701672 NA NA III Sukut RSC 11/15/2011 1/13/2012

Motor Grader CAT 140
TY7U66

NA NA 209 185 III Sukut Johnson 8/22/2013 2/7/2014

Forklift Hyster H360 HD
BE3X94

NA NA 2010 55 III Sukut Johnson 8/22/2013 2/7/2014

Forklift Skytrack JLG
NL5346

NA NA NA NA NA Sukut RSC 11/10/2011 3/26/2012

Backhoe JD 310
XK3X55

NA NA NA NA III Sukut RSC 11/30/2011 1/13/2012

Skiploader JD 210
NA

NA NA NA NA III Sukut RSC 11/12/2011 3/5/2012

Water Wagon CAT 651
FRX8T76/R43
TG49 NA 37-05 NA NA III Sukut Sukut 1/3/2012 4/6/2012

Generator 500 Kw
139957

8/31/2013 55-500 NA NA III Sukut RSC 1/3/2012 2/7/2014



Equipment Type Brand /Model
Registration 

Number Expiration Date Serial Number Engine Year Horsepower Tier Rating Contractor Rental Company
Mobilization 

Date
Demobilization  

Date Notes

Sukut Master Equipment List
Genesis Solar Energy Project

Scraper CAT 623 SF9V87 NA 1 2007 330 III Sukut Miller Blades 1/16/2012 2/7/2014
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INTRODUCTION 
 
AECOM biologists are performing biological resource construction monitoring for the Genesis 
Solar Energy Project (Project or GSEP) on behalf of Genesis Solar, LLC. The GSEP 
construction activities are currently focused on the Plant Site (approximately 1,727 acres). 
Completion of temporary tortoise exclusion fence removal, herbicide application, and pre-
construction surveys for access road shoulder and revegetation work were other activities during 
the month of February.  Monitoring of these facility areas are being conducted in compliance 
with the following agency approvals and permits issued for the Project.  
 

 California Energy Commission’s (CEC’s) Final Conditions of Certification (COCs) 
(Genesis Solar Energy Project Final Decision, CEC-800-2010-011-CMF, 09-AFC-8 
September 2010) 

 Genesis Solar Energy Project Biological Resources Mitigation Implementation and 
Monitoring Plan (BRMIMP, Docket Number 09-AFC-8, January 2011) and appended 
Compliance Plans: 

o Weed Management Plan (Appendix C.1 of BRMIMP) 
o Revegetation Plan (Appendix C.2 of BRMIMP) 
o Couch’s Spadefoot Toad Protection and Mitigation Plan (Appendix C.3 of 

BRMIMP) 
o Desert Tortoise Translocation Plan (Appendix C.4 of BRMIMP) 
o Burrowing Owl Relocation and Mitigation Plan (Appendix C.5 of BRMIMP) 
o Golden Eagle Monitoring and Management Plan (Appendix C.7 of BRMIMP) 
o Common Raven Monitoring, Management, and Control Plan (Appendix C.8 of 

BRMIMP) 

 U.S. Fish and Wildlife Service (USFWS) Section 7 Biological Opinion (BO) on the 
Genesis Solar Energy Project No. FWS-ERIV-08B0060-10F0878 (November 2, 2010)  

 Bureau of Land Management (BLM) Right of Way (ROW) Grant, Serial Number 
CACA-048880 (November 30, 2010) 

 Record of Decision (ROD) for the Genesis Solar Energy Project and Amendment to the 
California Desert Conservation Area Plan, October 2010 

 
This report documents compliance monitoring activities conducted in February 2014. The 
following biological surveys and monitoring took place in February 2014: 
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 Weekly reconnaissance for ravens, focusing on potential subsidies; and, daily recording 
of raven sightings. 

 Biological monitoring of the Plant Site, Access Road, Emergency Crossing 
Improvements, Isolation Panel and spoils redistribution. 

 Monthly Evaporation Pond Monitoring (BIO – 21). 

 Biological surveys for access road shoulder completion, access road revegetation, and 
area of security gate installation. 

Wildlife species observed and photos taken during these activities, if applicable, are provided in 
Attachment 2 and Attachment 3, respectively. 

 
PROJECT LOCATION AND DESCRIPTION 
 
The Project site is located in the Riverside County, California between the community of Desert 
Center and the city of Blythe. The Project is located on land owned by the federal government 
and managed by the BLM, pursuant to an ROW grant issued to Genesis Solar from BLM and the 
power plant certification issued by CEC. The total Project Disturbance Area (at build out) will be 
approximately 1,819.5 acres.  
 
The Project is a concentrated solar electric generating facility that will use parabolic trough 
technology to generate electricity. The Project consists of two independent concentrated solar 
electric generating facilities with a nominal net electrical output of 125 megawatts (MW) each, 
(Units 1 and 2), for a total net electrical output of 250 MW.  The Plant Site includes the solar 
arrays, power blocks, power generating equipment, support facilities, and evaporation ponds.  
The Linear Facilities include a transmission line, distribution line, natural gas pipeline, fiber line, 
and a main access road. 
 
MONITORED MITIGATION MEASURES AND PERMIT CONDITIONS 
 
Biological mitigation measures for the GSEP site were developed through consultation with 
CEC, the California Department of Fish and Wildlife (CDFW), USFWS, and BLM. Biological 
mitigation measures and permit conditions were implemented under the guidance and direction 
of the Project Designated Biologist (DB), with assistance from approved Biological Monitors 
(BMs), as required. 
 
During February 2014, Project activities were in compliance with the COCs that apply to the 
construction activities.   
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SUMMARY OF ACTIVITIES 
 
Weekly activities for the month consisted of: 
 

 General Construction Monitoring 

o Monitored Plant Site – General site activities including Powerblock One and 
Two activation, laydown yard activities, tackifier application and herbicide 
treatment (in accordance with the approved Pesticide Use Proposal (PUP)).  
All Plant Site construction activities occurred within the desert tortoise (DT) 
exclusion fencing.  There was fox sign observed onsite including visual 
observations.  The fox which had been habituating an unknown location on 
site appears to have exited.  Attempts to identify ingress and egress points for 
the fox are being made and there has been an emphasis made on gate closures.  
No other special status species sightings were observed on site during the 
month of February.  Unit 1 mirror fields were monitored on an incidental basis 
as part of general site monitoring.  Unit 1 and 2 mirror fields were surveyed 
for avian mortalities.  Bird injuries and mortalities were reported and the 
information for each incident is summarized in Attachment 4. No DT, 
American badger (AB), Couch’s spadefoot toad (CST), or nesting birds were 
detected on site during monitoring.  Litter and uncovered dumpsters were 
brought to the attention of the compliance team and efforts were made to 
properly cover dumpsters and remove litter.   

o Monitored the Access Road for roadkill and vehicle compliance.  Roadkill 
was removed from the road and disposed of in accordance with agency 
approved methods (i.e., burial).  The majority of plant traffic obeyed speed 
limits during February 2014.  Speeding vehicles, if observed, were reported to 
the Environmental Compliance Manager and/or construction managers.  
Drivers observed speeding were held accountable by contractors.  Vehicle 
speed and speed limits were discussed with contract personnel to reinforce 
compliance.  Daytime and nighttime speed limits were adjusted and continue 
to be in effect (Genesis (09-AFC-08) GSEP PMI Night Work, VIS-2/BIO-8, 
CPM approval).  The daytime (06:00 to 17:45) paved access road speed limit 
is 45 MPH.  The nighttime (17:46 to 05:59) speed limit is 25 MPH. A 1,000-
foot, 24 hour 25 MPH zone established along the west end of the paved access 
road in the vicinity of active DKF dens is in effect.  On all dirt roads there is a 
maximum speed limit of 25 MPH.  No sensitive species were found during 
access road monitoring activities during the month of February.   
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o BMs monitored dust suppression activities and water activities that had the 
potential to result in ponding water.  These activities were monitored daily to 
verify that ponding water was minimized and that water was spread and mixed 
with soil to prevent raven and other predator attraction.  Ponding water at 
water tanks was minimized by scheduled water tank pad maintenance.  The 
water tanks were removed during the month of February and tackifier was 
applied to perimeter dirt roads within the plant site.  Following notification to 
agencies by the Genesis compliance team, water is at times discharged into 
the Heat Transfer Fluid (HTF) pit.  The water is then pumped from the HTF 
pit to the evaporation ponds. Compliance team agreements with the agencies 
included the use of netting, flagging and pumps at the HTF pit to reduce 
potential impacts to wildlife.  These agreements have been reviewed with the 
compliance team.   

o In accordance with conditions, if reportable spills of significant materials 
occurred, contaminated soils from spills and drips were reported to DB and 
cleaned up.  The contaminated soil associated with HTF will be disposed of in 
accordance with the conditions at the onsite bioremediation area.  No 
reportable HTF leaks or contaminated soil were reported to the DB by 
management.  

 Evaporation Pond Monitoring 
o One day per month operational evaporation ponds are monitored.  Monitoring 

for bird activity and mortalities is conducted for two hours in the morning, one 
hour mid-day, and two hours in the evening.  The ponds are checked on a 
more frequent incidental basis for presence of general wildlife and need for 
repair.  Areas requiring repair were identified and reported to compliance.  
One bird mortality, white throated swift, was discovered in February 
associated with the evaporation ponds.  One dehydrated exhausted bird, a 
Ruddy Duck, was removed from on top of the netting and brought to the 
rehabilitation center on the day of evaporation pond monitoring.  The bird was 
hydrated, allowed to rest and released.  The carcasses from two prior bird 
mortalities (discussed in the October Monthly Compliance Report associated 
with evaporation pond netting) remain in place.  
 

 Exclusion Fence Monitoring 
o The permanent tortoise exclusion fence was inspected on a weekly basis.  Areas 

of required repair and maintenance were reported to compliance. The permanent 
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fence with tortoise fencing and tortoise grates is intact and being used to exclude 
desert tortoise access to the site.   

o A variance was received for the removal of the temporary tortoise exclusion fence 
and the fence removal was completed in the month of February.  A small section 
of temporary exclusionary fencing remained following reporting of completion in 
January.  Prior to (within 24 hours) work outside the exclusion fencing, biologists 
conducted clearance surveys in accordance with project requirements. At the 
commencement of each day the ground beneath equipment parked outside the 
permanent fence was inspected for wildlife and the areas of fence removal activity 
were surveyed for sensitive species.  Crews were reminded to remain within 
flagged designated work areas and to inspect ground beneath vehicles prior to 
moving during morning tailboards and meetings.   The fence removal activities 
were monitored.  The Western burrowing owl detected in January (reported to the 
agencies and documented within the January MCR) was not observed during 
February follow up surveys.  No other sensitive species were observed during 
temporary tortoise exclusion fence. 

 Raven Monitoring 

o Monitors recorded incidental raven observations and activities during general 
construction monitoring.   

o Monthly point count surveys were conducted by Genesis operations staff.  The 
results from the raven surveys are reported below.  Per the Common Raven 
Monitoring, Management and Control Plan monthly raven counts will continue 
throughout the first five years of Project operation.  After the first five years of 
Project operation, the monitoring program will be reviewed by the BLM, CDFW, 
and USFWS to determine if more frequent or less frequent monitoring is 
necessary.  No raven nesting sites have been observed at the plant site or along 
linear corridors within the Project right of way.  The ground beneath one known 
raven nest proximate to the transmission corridor has been inspected for desert 
tortoise remains, no desert tortoise remains have been observed.  Potential 
subsidies (i.e., possible nesting, ponded water, roadkill) were monitored per the 
Raven Plan.  Operations personnel received point count survey training and will 
be performing raven surveys from January 2014 forward.  

 Monitoring of ESAs 

o All construction activities, with the exception of temporary tortoise exclusion 
fence removal and herbicide application within the storm water channels around 
the perimeter of the Plant site, occurred within the Plant Site.   
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o All biological ESAs are outside of the tortoise exclusionary fencing.  ESAs along 
the access road are marked and appear to have been avoided. 

 Special Status Species Surveys and Monitoring 

o DKF monitoring with wildlife cameras and radio telemetry was conducted on 
behalf of CDFW and BLM.  This monitoring effort is in support of a CDFW and 
BLM study and is not part of the Project monitoring requirements. Therefore, data 
and information from these monitoring efforts are not reported further in the 
MCR.  CDFW was notified of the end of DKF monitoring efforts by AECOM 
biologists beginning mid-March 2014. 

 
SURVEY METHODS AND RESULTS 
 
Pre-construction surveys have been completed and the GSEP site is in a limited construction and 
mostly operational phase.  Results of the transmission line, fiber optic line, gas line, and access 
road surveys are summarized upon completion and submitted to the agencies as required.  
Temporary tortoise exclusion fence removal occurred outside the fence and required clearance 
surveys during the month of February.   In accordance with the approved PUP for the GSEP, 
herbicide was applied by a contractor within channels using backpack sprayers and the channels 
were surveyed prior to application.  Clearance surveys were performed along the access road in 
anticipation of access road shoulder work, revegetation, and security gate installation.  All 
Genesis contractor work outside the fence was monitored and areas cleared for sensitive 
biological resources prior to construction.  Special status species observations (e.g., nesting birds 
and potential DKF burrows) were reported to the resource agencies prior to construction 
activities to obtain concurrence on buffers and monitoring as required by the conditions, if 
applicable.  Surveys conducted during construction per the COCs are summarized below and 
include nesting birds (as-needed), raven monitoring, and golden eagle surveys as appropriate. 
Survey methods and results for activities conducted during February 2014 are summarized 
below. 
 
Raven Surveys 
 
Raven observations were recorded daily during construction activities and were recorded on the 
Daily Monitoring Log.  Monitoring focused on potential subsidies such as waste disposal areas 
and staged equipment. There were approximately 48 incidental raven sightings during 20 
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monitoring days.  This represents a month-over-month decrease1 in incidental raven 
observations.  
 
Formal raven monitoring in accordance with the COCs consisted of monthly and bi-weekly 
surveys per the Raven Plan.  There are seven raven monitoring point locations (Attachment 1).  
Ravens recorded are within an 800m radius.  No ravens were observed during the February 
monthly raven count surveys.  One raven was observed during the previous monthly raven count 
surveys.    
 
One raven nest was detected outside of the plant site within the transmission line survey 
boundaries during May 2013 and is being monitored by the DB and/or BMs for sign of DT 
predation per the Raven Monitoring, Management, and Control Plan.  It is approximately 10 
miles east of the Plant Site.  The nest is no longer active and no DT remains were found beneath 
the nest.   
 
Avian Mortality Monitoring 
 
Avian mortality monitoring is not required until the operations phase; however, incidental 
observations and reports to the DB and BMs of avian injuries and mortalities are recorded 
consistent with the Avian Protection Plan data collection requirements, and management of the 
incidents (mortalities and injuries) is coordinated with the both USFWS and CDFW.  The data is 
recorded in a database using the USFWS format and is provided separately to the USFWS.  A 
summary of bird injuries and mortalities detected during this reporting period is provided below.  
More details are provided in the Avian Database Output and Photos in Attachment 4. 
 

Date Species Location 

2/11/14 Ruddy Duck Evaporation Pond 
2/13/14 White-Throated Swift Evaporation Pond 
2/19/14 Unknown (bird wing) Solar trough field 
2/19/14 Unknown (bird wing) Solar trough field 
 

                                                 
1There were approximately 87 incidental raven sightings in January 2014.   As a note, incidental raven sightings do 
not provide an accurate assessment of raven population changes.  They are incidental sightings only and do not 
represent independent sightings. 
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WEED AND ESA MONITORING 
 
Necessary approvals are in place for treatment of invasive species with mechanical, manual, or 
chemical treatment methods.  Any treatment conducted onsite will be conducted in accordance 
with the Weed Management Plan.  Any herbicide application will be conducted in accordance 
with the approved PUP.  If treatment with herbicides occurs onsite, a Pesticide Use Record 
(PAR) will be provided to the BLM within 24 hours of treatment. 
 
Herbicide treatment was initiated within the perimeter storm water channels and onsite.  BMs 
cleared the areas prior to treatment and monitored treatment activities as appropriate. 
 
It is understood that ESA monitoring by the Designated Botanist (Alice Karl) occurred weekly 
during construction activities. ESAs appear to have been avoided. 

 
WORKER ENVIRONMENTAL AWARENESS PROGRAM (WEAP) 
 
As required by COC BIO-6, all new employees/field staff reporting to the site must receive the 
Worker Environmental Awareness Program (WEAP) training prior to start of work.  Permanent 
employees are also subject to annual WEAP training.  All personnel reporting to the field in 
February received WEAP training.  WEAP training records are maintained onsite by the site 
Environmental Compliance Manager. 
 
GENERAL DAILY NOTES AND OBSERVATIONS 
 
Daily notes detailing compliance monitoring activities are provided in the forms attached 
(Attachments 3 and 4).   
 
REFERENCES 
 
Not applicable during this reporting period. 



 

 

  



 

 

 

ATTACHMENT 1 
 

FIGURES 
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ATTACHMENT 2 
 

SPECIES OBSERVED DURING FEBRUARY 
SURVEYS AND MONITORING 

  



 

 

 
 

  



 

 

SPECIES OBSERVED DURING FEBRUARY SURVEYS AND MONITORING 
 
Animals: Birds: Reptiles: 
   

 
Black-tailed Jackrabbit 
Desert Kit Fox 
 
 

American Kestrel 
Brewer’s Sparrow 
Common Raven 
Costa’s Hummingbird 
Ferruginous Hawk 
Great Horned Owl  
Grebe (species) 
Green-winged Teal 
Horned Lark 
House Finch 
Loggerhead Shrike 
Mountain Bluebird 
Northern Harrier 
Prairie Falcon 
Red-tailed Hawk 
 
Rock Wren 
Ruddy Duck 
Sage Sparrow 
Sage Thrasher 
Say’s Phoebe 
Turkey Vulture 
Vespet Sparrow 
 
Western Grebe 
Western Meadowlark 
White-crowned Sparrow 
White-throated Swift 
White-winged Dove 
 

Desert Horned Lizard 
Desert Iguana 
Horned Lizard 
Mojave Fringe-toed Lizard 
Side-blotched Lizard 
Sidewinder 
Whiptail Lizard 
Zebra-tailed Lizard 
 

  



 

 

  



 

 

 

 
 
 
 

 

 

 

ATTACHMENT 3 
 

DAILY BIOLOGICAL MONITORING LOGS 



 

 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/3/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 3:00:00 PM  

Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 70 Low Temp (°F): 49   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600-0615 attended construction crew tailboard meeting 

0630-0745 monitored removal of temp DT fence at SW corner of unit 2 

0849-1030 inspected DT fence of unit 1 

1030-1100 inspected evap ponds 

1145-1510 conducted kit fox telemetry searches, downloaded wildlife camera cards 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 
X   

Two ravens perched on south boundary 

fence of unit 1 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Species observed; 

Loggerhead shrike 

Kestrel 

Raven 

House finch 

Red tailed hawk 

 

Revegetaion botanist on site conducting invasive plant removal along access road 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/4/2014 
  

Monitor: Eric German   Start Time: 10:30:00 AM Stop Time: 4:00:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 35%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 66 Low Temp (°F): 55   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   1030 and throughout day inspect access road. No mortality findings. 1100 inspect unit 1. No biological findings. 

1400 meeting. 1445 office. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   All construction activities inside fence. 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  Picked up litter along access road. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? 
 X  

Reports of tailgating and weaving. To be 

reported to compliance. 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X Construction inside fence. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   2 flying. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Designated botanist crews onsite removing mustard from fence line and access road. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/4/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 2:38:00 PM  

Weather Conditions: Sunny, Clouds: 15%, Pcp: None   Attachments:   

High Temp (°F): 69 Low Temp (°F): 44   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600-0615 attended construction crew tailboard meeting 

0630-0900 conducted DT fence repairs 

0900-1000 inspected DT fence on one half of unit 2 

1015-1046 conducted kit fox search 

1115-1415 conducted DT search at power poles on CRS access road 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  - 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Species observed; 

Loggerhead shrike 

Kestrel 

House finch 

Red tailed hawk 

Great horned owl 

 

Revegetation botanists on site conducting invasive plant removal along access road and plant site perimeter. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/5/2014 
  

Monitor: Eric German   Start Time: 8:15:00 AM Stop Time: 4:15:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 20%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 66 Low Temp (°F): 59   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0815 inspect access road. No mortality findings. 0830 meeting. 1000 meeting. 1100 office. 1115 informed of spill 

unit 1 East terrace C row 22. 1130 investigate honey bees. Unit 2 west terrace b row 37. 1215 inspect evap ponds.  

No findings. 1230 office. 1600 inspect access road. No mortality findings. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   Picked up litter along access road. 

Trash and debris contained and disposed of in proper manner?  X  Picked up litter along access road. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   Observed vehicles. 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X All work within fence. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   4 flying. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: CORA, RTHA, AMKE, says phoebe. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/5/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 2:00:00 PM  

Weather Conditions: Cloudy, Clouds: 70%, Pcp: None   Attachments:   

High Temp (°F): 70 Low Temp (°F): 50   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600-0615 attended construction crew tailboard meeting 

0630-0730 walked half of unit 2 DT fence inspection on outside 

0730-0800 inspected evap ponds 

0800-0825 picked up lath along access road 

0830-1300 walked inside perimeter fence of unit 1 

1300-1400 worked on DT fence repairs 

 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   Two ravens flying over east fence of unit 1 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Species observed; 

Loggerhead shrike 

Kestrel 

House finch 

Red tailed hawk 

Rock wren 

Side blotched lizard 

Says phoebe 

 

Revegetation botanists on site conducting invasive plant removal along access road and plant site perimeter. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/6/2014 
  

Monitor: Eric German   Start Time: 8:15:00 AM Stop Time: 4:45:00 PM  

Weather Conditions: Cloudy, Clouds: 80%, Pcp: None   Attachments:   

High Temp (°F): 63 Low Temp (°F): 57   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0815 inspect access road throughout day. No mortality findings. 0900 inspect perimeter fence. Mark location of 

potential excluder locations. Noted areas of fox digs and prints. 1015 office.  1230 train operations gps usage. 1345 

inspect evap ponds. No new findings. 1430 office. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   All activities inside fence. 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  Picked up access road litter. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   Observed vehicles 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X All activities inside fence 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   3 perched on buggies in common area. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/6/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 12:00:00 PM  

Weather Conditions: Cloudy, Clouds: 100%, Pcp: None   Attachments:   

High Temp (°F): 65 Low Temp (°F): 47   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600-0615 attended construction crew tailboard meeting 

0630-0900 walked inside fence line of unit 2 DT fence inspection on inside 

0900-1000 searched for evidence of KF on inside 

1000-12000 worked on DT fence repairs 

 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 
X   

One raven perched on perimeter fence SW 

corner unit 1 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Species observed; 

Loggerhead shrike 

Kestrel 

Red tailed hawk 

Says phoebe 

 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/10/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 2:00:00 PM  

Weather Conditions: Partly Sunny, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 65 Low Temp (°F): 49   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600-0615 attended construction crew tailboard meeting 

0630-0930 walked unit 1 DT fence inspection 

0930-1000 checked evap ponds 

1000-1100 checked inside fence unit 1 and power block 

1100-1245 conducted DKF searches 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 
X   

2 ravens perched on power poles in 

common area 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Species observed; 

Loggerhead shrike 

Kestrel 

Red tailed hawk 

Says phoebe 

Sage sparrow 

Prairie falcon 

Turkey vulture 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/11/2014 
  

Monitor: Andrew Fisher   Start Time: 5:45:00 AM Stop Time: 5:45:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 74 Low Temp (°F): 52   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   From 06:27-08:27 I conducted the monthly evaporation pond monitoring. One female ruddy duck was perched on 

top of the netting in the southwest corner of the southern evap pond. The two dead grebes that have previously been 

recorded are still hanging from the netting and there are several large holes in the top of the northern evap pond 

netting.  

 

From 9:00-11:00 I walked the northern channel of unit 1 to look for burrowing owls and kit foxes-none were 

observed.  

 

From 11:00-12:00 I conducted the mid-day evap pond monitoring. The female ruddy duck that was on the southern 

pond netting had walked to the edge of the netting and I carefully captured the duck and it was taken to rehab.   

 

From 3:19-5:19 pm I conducted the evening evaporation pond monitoring. No birds were observed in the nets. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 

X   

1 CORA observed flying south towards 

common area in the NE corner of Unit 1.  

At 11:30 1 CORA observed flying 

southeast towards common area past the 

evap ponds. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/11/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 2:00:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 80 Low Temp (°F): 54   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600-0615 attended construction crew tailboard meeting 

0700-0800 conducted kit fox fence repairs in unit 1 

0630-0930 walked unit 2 DT fence inspection 

1200-1300 took waterfowl to Blythe wildlife rehabilitation center 

1300-1400 picked up stakes from T-line ROW 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   1 raven flying over unit 1 power block 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Species observed; 

Loggerhead shrike 

Kestrel 

Red tailed hawk 

Says phoebe 

Green winged teal 

Ruddy duck 

House finch 

Rock wren 

Zebra tail lizard 

Side blotch lizard 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/12/2014 
  

Monitor: Andrew Fisher   Start Time: 6:30:00 AM Stop Time: 2:33:00 PM  

Weather Conditions: Partly Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 80 Low Temp (°F): 52   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   06:30-9:00 walked around unit 2 drainage channel and looked for potential burrowing owl and kit fox burrows. None 

observed and pulled out sahara mustard.  

 

9:00-11:00 walk along access road and pulled out old wooden stakes and sahara mustard.  

 

11:00-12:00 walked the HTF collector lines in unit 1 between the top two solar blocks looking for dead birds, or 

potential burrows. None were observed.  

 

12:30-2:30 walked along southern part of transmission line by guard shack and removed old wooden stakes. Left the 

site at 2:30pm. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/12/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 2:30:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 80 Low Temp (°F): 53   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600-0615 attended construction crew tailboard meeting 

0620-0700 checked evap ponds 

0700-1100 picked up lath along right of way access road 

1200-1400 picked up lath along transmission line right of way 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Species observed; 

Loggerhead shrike 

Kestrel 

Red tailed hawk 

Says phoebe 

House finch 

Rock wren 

Zebra tail lizard 

Sidewinder 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/13/2014 
  

Monitor: Andrew Fisher   Start Time: 6:30:00 AM Stop Time: 2:30:00 PM  

Weather Conditions: Partly Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 75 Low Temp (°F): 48   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   6:30-7:45 I drafted the access road avian monitoring protocol for berm removal and the creation of the 3-foot road 

shoulder.  

 

7:45-9:20 I drove the Unit 1 block 4 to look for avian mortalities and none were observed.  

 

9:20-10:00 attempted unsuccessfully to remove a drowned unknown bird that resembled a white-throated swift from 

northern evap pond. Avian mortality log filled out.   

 

From 10:00-12:00 I drove unit 1 block 3 to look for avian mortalities and none were observed.  

 

From 12:00-2:30 I picked up lathe near the guard shack and then departed the site. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/13/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 2:00:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 20%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 81 Low Temp (°F): 52   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600-0615 attended construction crew tailboard meeting 

0620-0645 checked evap ponds 

0645-0800 picked up lath along right of way access road 

0800-0830 checked assembly building for birds and bats 

0830-0900 checked evap pond for bird mortality 

0900-1000 fixed lath and flagging at guard shack 

10008-1400 picked up lath along transmission line right of way 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   2 ravens on trash bin in common area 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Species observed; 

Kestrel 

Red tailed hawk 

Says phoebe 

Horned lark 

Rock wren 

Whiptail lizard 

Zebra tail lizard 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/14/2014 
  

Monitor: Andrew Fisher   Start Time: 6:21:00 AM Stop Time: 8:30:00 AM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 54 Low Temp (°F): 48   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   From 06:30-08:30 I drove Unit 1 block 5 looking for any dead birds and none were observed. I left the site thereafter. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/17/2014 
  

Monitor: Eric German   Start Time: 7:45:00 AM Stop Time: 3:45:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 91 Low Temp (°F): 52   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0745 inspect access road. Removed litter. 0800 obtained pedestrian gate key from operations. 0815 inspect perimeter 

exclusion fence unit 2. 1030 inspect north unit 1. No findings. 1100 inspect evaporation ponds. Recover avian 

mortality, swift, reported 2/14. Appears to be white throated swift. 1300 office. 1445 inspect gates unit 1. Noted that 

locks in both units are not always able to be accessed from inside and outside gates. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   All activities  inside fence 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   Observed vehicles. 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X All activities inside perimeter fence. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? 
X   

Both units inspected intact. Grates could 

use cleaning. 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   2 flying. Common area. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: White-throated Swift 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/17/2014 
  

Monitor: Ron Walker   Start Time: 5:00:00 AM Stop Time: 2:30:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 84 Low Temp (°F): 62   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0500-0900 drove to project site 

0915-1200 walked unit 1 for DT fence inspection 

1200-1420 inside unit 2 DT fence inspection, conducted fence repairs on DT fence as needed 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.   X N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Species observed; 

Says phoebe 

Red tailed hawk 

Kestrel 

House finch 

Western meadowlark 

Horned lark 

Zebra tail lizard 

Desert iguana 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/18/2014 
  

Monitor: Eric German   Start Time: 7:30:00 AM Stop Time: 3:30:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 35%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 81 Low Temp (°F): 55   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0730 inspect access road. No mortality findings. Picked up litter, 0800 opened gates for sedimentation pond access. 

0830 inspect for BUOW seen during fence removal surveys. GBOCG002. Owl not seen, limited old sign. No 

whitewash. 0930 inspect evap ponds. No findings. 1000 walk western boundary. Remove old lathe and inspect 

channel for sensitive species and nesting birds. Channel work 30 min. No sensitive species or avian findings. West of 

unit 1.  Noted tamarisk 50+ at west bank. 1145 mirror field bird survey. Unit 2 block 5 and 10. Did not complete 10. 

No avian mortality findings. 1400 meeting. 1445 office. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked?   X All activities inside fence 

All activities within approved workspace limits?   X All activities inside fence 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? 
 X  

Picked up litter along access road. 

Windblown along unit 2 perimeter. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   Observed vehicles. 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X All activities inside fence 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   1: Foraging at buggies. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Desert Horned lizard, zebra-tailed lizard, HOLA, Ferruginous Hawk 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/18/2014 
  

Monitor: Ron Walker   Start Time: 6:27:00 AM Stop Time: 2:30:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 84 Low Temp (°F): 46   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0628-0700 cleared access road to plant site 

0700-0730 cleared assembly building for birds 

0800-0900 checked on burrow for potential BUOW use north of unit 2 

0900-1145  cleaned up lath west side unit 1 outside DT fence 

1145-1200 patched DT fence unit 2 

1200-1400 surveyed mirror arrays unit 2 for wildlife 

 

1 hour for channel inspection 

Prior to application of herbicides 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 
X   

One raven flying over common area in 

unit 1 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Species observed; 

Says phoebe 

Red tailed hawk 

Kestrel 

House finch 

Western meadowlark 

Horned lark 

Zebra tail lizard 

Desert iguana 

Prairie falcon 

Ferruginous hawk 

Horned lizard 

Horned lark 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/19/2014 
  

Monitor: Eric German   Start Time: 7:30:00 AM Stop Time: 3:00:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 30%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 81 Low Temp (°F): 50   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0730 inspect access road. No mortality findings. 0745 unit 1 channel nesting bird and due diligence survey. No 

nesting birds or sensitive species found. 1 hour 45 minutes. 1000 meeting. 1200 mirror field survey, unit 2 . 

Complete block 10. 1250 bird wing located. Passerine. Unit 2 block 9 row 16. 1300 Bird wing (different) located unit 

2 block 8 row 55. Unknown bird, larger than passerine. Phone call made to inform USFWS by biologist. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked?   X All activities inside fence. 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   Observed Vehicles. 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X All activities inside fence. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   2 flying in common area. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Desert horned Lizard, rock wren 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/19/2014 
  

Monitor: Ron Walker   Start Time: 6:15:00 AM Stop Time: 2:50:00 PM  

Weather Conditions: Cloudy, Clouds: 85%, Pcp: None   Attachments:   

High Temp (°F): 84 Low Temp (°F): 43   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0628-0700 cleared access road to plant site 

0700-0735 checked evap pond 

0745- 1200 walked channel north side unit 1 side outside DT fence 

1200-1415 conducted wildlife searches of mirror fields 

1415-1445 collected wildlife camera cards 

 

1.5  hour for channel inspection 

Prior to application of herbicides 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 
X   

Two ravens flying over common area of 

unit 1 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Species observed; 

Says phoebe 

Kestrel 

House finch 

Horned lark 

Rock wren 

Loggerhead shrike 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/20/2014 
  

Monitor: Eric German   Start Time: 7:30:00 AM Stop Time: 1:15:00 PM  

Weather Conditions: Sunny, Clouds: 20%, Pcp: None   Attachments:   

High Temp (°F): 75 Low Temp (°F): 55   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0730 inspect access road and area of blood spot near structure 39. No mortality findings. 0810 inspect unit 2 drainage 

channels for nesting birds and sensitive species. No nests, nesting birds or other sensitive species found. 1100 contact 

management regarding 2/25 herbicide spraying. Orient management to use of binoculars. 1130 office. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   All activities within fence. 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel?  X  Will report to compliance. 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X All activities within fence. 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   4: 3 flying, 1 perched 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/20/2014 
  

Monitor: Ron Walker   Start Time: 6:30:00 AM Stop Time: 2:30:00 PM  

Weather Conditions: Windy, Clouds: 5%, Pcp: None   Attachments:   

High Temp (°F): 80 Low Temp (°F): 52   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0630-0700 cleared access road 

0745-1015 cleared channel around unit 2 

1030-1100 pulled wildlife camera cards 

1100-1132 filled out USFWS data forms 

1200-1430 conducted wildlife search in mirror arrays in unit 1 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   No work activities outside DT fence 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 
X   

4 ravens flying and perching on ground in 

common area of unit 1 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Species observed; 

Says phoebe 

Rock wren 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/21/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 11:00:00 AM  

Weather Conditions: Cloudy, Clouds: 100%, Pcp: None   Attachments:   

High Temp (°F): 78 Low Temp (°F): 48   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600-0630 cleared access road 

0645-0700 checked evap ponds 

0710-0845 moved wildlife camera stations 

0900-1100 monitored unit 1 and inspected DT fence on inside 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   No work activities outside DT fence 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Species observed; 

Says phoebe 

Prairie falcon 

Kestrel 

Loggerhead shrike 

Red tailed hawk 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/24/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 2:00:00 PM  

Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 80 Low Temp (°F): 46   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600-0630 cleared access road 

0645-0700 checked evap ponds 

0730-0930 walked outside unit 2 for DT fence inspection 

1000-1100 checked on hydrant structure leaking water in unit 1 on northside of power block 

1130-1215 checked on hydraulic leak from backhoe working in assembly building 

1245-1400 checked equipment laydown area in unit 1 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   No work activities outside DT fence 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 
X   

One raven perched under mirrors on 

ground in block 4 unit 1 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Species observed; 

Says phoebe 

Sage sparrow 

Rock wren 

Kestrel 

Northern harrier 

Red tailed hawk 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/25/2014 
  

Monitor: Eric German   Start Time: 7:30:00 AM Stop Time: 6:30:00 PM  

Weather Conditions: Cloudy, Clouds: 50%, Pcp: None   Attachments:   

High Temp (°F): 72 Low Temp (°F): 50   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0730 inspect access road. No mortality findings. 0800 safety and review weap protocols with spray crew, then 

monitor. No biological issues. 1400 meeting. Access road work, shoulder and reveg, to begin next week. 1530 survey 

access roads. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? 
X   

Channel herbicide application.  Other 

activities inside fence. 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  Removed litter along access road. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel?  X  To be reported to compliance. 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Channel Herbicide application 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Black tailed jack rabbit 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/25/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 2:00:00 PM  

Weather Conditions: Cloudy, Clouds: 80%, Pcp: None   Attachments:   

High Temp (°F): 77 Low Temp (°F): 47   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600-0630 cleared access road 

0630-0800 cleared area ahead of herbicide application in NW channel of unit 1 

0830-1218 conducted kit fox searches and downloaded wildlife camera cards 

1230-1433 walked unit 1 for DT fence inspection 

1530-1800 surveyed access road prior to road shoulder work 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   No work activities outside DT fence 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Species observed; 

Says phoebe 

Sage sparrow 

Rock wren 

Kestrel 

Northern harrier 

Red tailed hawk 

Prairie falcon 

 

2 hours for channel surveys 

3 hours for access road surveys 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/26/2014 
  

Monitor: Eric German   Start Time: 7:30:00 AM Stop Time: 6:30:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 30%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 66 Low Temp (°F): 66   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0730 inspect access road. No mortality findings. 0800 meeting and access road shoulder walk thru. 1000 meeting. 

1100 survey north side of access road transects. 1700 office. 1800 investigate grebe in netting of south evaporation 

pond. Grebe still there possibly entangled. Will check in morning. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  Picked up litter. 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   Observed vehicles. 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Channel herbicide spray 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Mftl, desert iguana, black tailed jack rabbit, desert horned lizard. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/26/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 4:50:00 PM  

Weather Conditions: Sunny, Clouds: 10%, Pcp: None   Attachments:   

High Temp (°F): 81 Low Temp (°F): 55   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600-0630 cleared access road 

0630-0800 cleared area ahead of herbicide application in NW channel of unit 1 

0830-0900 checked evap ponds 

0900-0940 inspected unit 2 DT fence 

1330-1539 surveyed access road prior to road shoulder work 

1539-1630 checked evap ponds 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 
X   

2 ravens flying over common area of unit 

1 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Species observed; 

Sage sparrow 

Rock wren 

Kestrel 

Red tailed hawk 

Fringe toed lizard 

Whiptail lizard 

Desert iguana 

White winged dove 

Western grebe 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/27/2014 
  

Monitor: Andrew Fisher   Start Time: 6:27:00 AM Stop Time: 4:55:00 PM  

Weather Conditions: Windy, Clouds: 25%, Pcp: None   Attachments:   

High Temp (°F): 80 Low Temp (°F): 57   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   From 06:30-12:45 I conducted a nesting bird survey along the main access road and a 500-foot buffer. Only habitats 

and vegetation with a potential to support nesting birds at this time of year were searched. One active loggerhead 

shrike nest was found and labeled GNEAF01. Other birds seen include: sage thrasher, mountain bluebird, sage 

sparrow, Brewers sparrow, vespet sparrow, white-crowned sparrow, Costas hummingbird, turkey vulture, American 

kestrel, horned lark, western meadowlark, and common raven. Upon arrive at the Arizona crossing a raven was 

observed flying toward the south along the H-frame powerline with a stick in its beak, presumably carrying it to a 

nest location.  

 

From 1:00-5:00 pm walked along the south side of the access road from the plant site to the guard shack and looked 

for nesting birds, burrowing owls and potential fox dens. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location. X   N/A 

Common Ravens Present? If yes, note number and activity. 

X   

A pair of ravens was observed several 

times along the south part of the access 

road near the Arizona crossing carrying 

sticks. 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/27/2014 
  

Monitor: Eric German   Start Time: 6:30:00 AM Stop Time: 6:30:00 PM  

Weather Conditions: Cloudy, Clouds: 40%, Pcp: None   Attachments:   

High Temp (°F): 72 Low Temp (°F): 57   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0630 arrived. 0700 meeting with contract lead to orient self with work OTF. (Main gate install). 0730 survey 

southside of access road between plant site. 1700 office. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits?   X N/A 

Only approved access roads utilized for ingress and egress?   X N/A 

Access road signs in place?   X N/A 

Trash and debris contained and disposed of in proper manner?   X N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training?   X N/A 

Speed limit observed by all project personnel?  X  Will report to compliance 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location. X   Shrike nest found during surveys. 

Common Ravens Present? If yes, note number and activity. X   1 foraging 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: TUVU, northern harrier. DKF observed on site in morning NW of pb2 near header pipes. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/27/2014 
  

Monitor: Matt Kedziora   Start Time: 7:00:00 AM Stop Time: 4:55:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 40%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 75 Low Temp (°F): 60   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   Tailboard with Eric 0700-0730 

 

0730- 

WBO transects on access roads (south side) all day at 20m widths; 15.6 miles walked each 

 

End 1700 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked?   X N/A 

All activities within approved workspace limits?   X N/A 

Only approved access roads utilized for ingress and egress?   X N/A 

Access road signs in place?   X N/A 

Trash and debris contained and disposed of in proper manner?   X N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training?   X N/A 

Speed limit observed by all project personnel?   X N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.   X N/A 

All ESAs and other bio-related exclusion areas marked and avoided?   X N/A 

Additional Notes: Species- TUVU, brew spar, hola, western meadow lark, AMKE, harrier hawk 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/27/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 5:30:00 PM  

Weather Conditions: 

Partly Sunny, Clouds: 35%, Pcp: 

None 

  

Attachments:  
 

High Temp (°F): 76 Low Temp (°F): 56   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600-0630 checked evap ponds 

0630-0730 cleared channel area unit 2 prior to spraying 

0800-0900 searched for kit fox unit 2 power block area 

0930-1400 conducted access road surveys 

1400-1230 checked evap ponds and herbicide application 

1500-1730 checked potential burrows for wildlife occupancy 

 

1330-1539 surveyed access road prior to road shoulder work 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? 
X   

Areas cleared prior to application of 

herbicides 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. 
X   

2 ravens flying over common area of unit 

1 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Species observed; 

Sage sparrow 

Rock wren 

Kestrel 

Blue bird 

Fringe toed lizard 

Whiptail lizard 

Desert iguana 

Desert kit fox 

Loggerhead shrike 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/28/2014 
  

Monitor: Andrew Fisher   Start Time: 6:15:00 AM Stop Time: 10:53:00 AM  

Weather Conditions: Cloudy, Clouds: 0%, Pcp: None   Attachments:   

High Temp (°F): 68 Low Temp (°F): 66   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   06:20-9:30 I surveyed for nesting birds along the access road and none were found.  

 

09:30-10:30 I surveyed for nesting birds, kit fox, and burrowing owls around the guard shack and Arizona crossing 

out to 500-feet. No new or active burrows were observed. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/28/2014 
  

Monitor: Eric German   Start Time: 6:30:00 AM Stop Time: 1:15:00 PM  

Weather Conditions: Cloudy, Clouds: 80%, Pcp: None   Attachments:   

High Temp (°F): 82 Low Temp (°F): 60   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0630 safety and meet with bios. 0645 survey transects north side of access road. No sensitive species observed. 1315 

offsite. 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits?   X Construction activities inside fence. 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner?  X  Picked up access road litter 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   Observed vehicles. 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   2 flying 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Report that DKF observed prior day NW pb2 area has been seen there on other occasions. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/28/2014 
  

Monitor: Matt Kedziora   Start Time: 6:30:00 AM Stop Time: 11:38:00 AM  

Weather Conditions: Cloudy, Clouds: 95%, Pcp: None   Attachments:   

High Temp (°F): 79 Low Temp (°F): 60   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0630-0730 tailboard 

 

0700- WBO burrow survey north side of access road, 20m transects 

1200- end transects 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked?   X N/A 

All activities within approved workspace limits?   X N/A 

Only approved access roads utilized for ingress and egress?   X N/A 

Access road signs in place?   X N/A 

Trash and debris contained and disposed of in proper manner?   X N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training?   X N/A 

Speed limit observed by all project personnel?   X N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
  X 

N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity. X   1- north side of AR, flying 

All ESAs and other bio-related exclusion areas marked and avoided?   X N/A 

Additional Notes: Species- AMKE, TUVU, west bluebird, HOLA, zebra lizard 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 2/28/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 2:08:00 PM  

Weather Conditions: Cloudy, Clouds: 100%, Pcp: None   Attachments:   

High Temp (°F): 76 Low Temp (°F): 65   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600-0630 checked in with vegetation management staff 

0645-0715 cleared SW corner of Unit 2 for placement of generator 

0740-0930 conducted surveys for wildlife occupancy of mammal burrows along access road 

1000-1408 walked transects along northside of access road 

 

Monitor Checklist 

General Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 

All activities within approved workspace limits? X   N/A 

Only approved access roads utilized for ingress and egress? X   N/A 

Access road signs in place? X   N/A 

Trash and debris contained and disposed of in proper manner? X   N/A 

Topsoil segregated properly?   X N/A 

Topsoil segregation barriers maintained?   X N/A 

All crew on site displaying hard-hat decals from WEAP training? X   N/A 

Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A 
Comments 

Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? 
X   

Areas cleared prior to application of 

herbicides 

Any desert tortoise or other T&E species encountered? If so, note 

species in comments and attach wildlife incident data form. 
 X  

N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 

Any nesting birds observed? Note species (if known) and location.  X  N/A 

Common Ravens Present? If yes, note number and activity.  X  N/A 

All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 

Additional Notes: Species observed; 

Sage sparrow 

Rock wren 

Kestrel 

Blue bird 

Fringe toed lizard 

Whiptail lizard 

Desert kit fox 

Loggerhead shrike 

Prairie falcon 

Northern flicker 

Turkey vulture 

 



 

 

 

ATTACHMENT 4 
 

SURVEY DATA FORMS 
  



 

 

 



 
 
 
 
 
 
 
 
 
 
 

Evaporation Pond Monitoring Form 





 
 
 
 
 
 
 
 
 
 

Common Raven Fixed Point Survey Data Table 

















 
 
 
 
 
 
 
 
 
 

Avian Reporting Data Table and Reporting Data Forms 



Specimen Collection Information

Report Year 
(yyyy) *

Project 
Proponent *

Project Name 
* Project Type *

Salvage Permit # 
(if applicable)*

Eagle Permit # 
(if applicable)*

Specimen 
Number * Species Common Name (AOU English Name) *

Scientific Name (include 
subspecies, if known) * SPITS Code

Number of individuals 
found or number of 
nests relocated (if 
active nest relocation) 
* Age Sex

How found? 
(Carcass survey,  
incidental 
detection) *

Discovery 
Date *

Name of individual 
discovering 
injury/mortality

Collection 
Date *

2014
NextEra 
Energy 

Resources

Genesis Solar 
Energy Project

Solar Energy N/A N/A N/A Ruddy Duck Oxyura jamaicensis Rudu 1 Adult Female Incidental 2/11/2014 Andrew Fisher 2/11/2014

2014
NextEra 
Energy 

Resources

Genesis Solar 
Energy Project

Solar Energy N/A N/A N/A White‐Throated Swift  Aeronautes saxatalis WTSW 1 Unknown Unknown Incidental 2/13/2014 Ron Walker 2/17/2014

2014
NextEra 
Energy 

Resources

Genesis Solar 
Energy Project

Solar Energy N/A N/A N/A Unknown Unknown Unknown 1 Unknown Unknown Carcass Survey 2/19/2014 Ron Walker 2/19/2014

2014
NextEra 
Energy 

Resources

Genesis Solar 
Energy Project

Solar Energy N/A N/A N/A Unknown Unknown Unknown 1 Unknown Unknown Carcass Survey 2/19/2014 Eric German 2/19/2014

0 0 0 0 0 0 #N/A
0 0 0 0 0 0 #N/A
0 0 0 0 0 0 #N/A
0 0 0 0 0 0 #N/A

How to Use the Search Box:  You may either 
start typing your choice or click on the arrow 
on the right hand side of the search bar to view 
all choices. Once you locate the appropriate 
choice, you can highlight the text and then hold 
down the CTRL button while pressing C on your 

SPECIES COMMON NAME SEARCH BOX:



Bird/Carcass Information Location Weather conditions

Condition of 
Bird/Carcass (or if 
Active Nest Relocation, 
please indicate that 
here)*

Estimated 
time 
dead/injured 
before 
discovery

Description of 
Carcass/Injury  
(noticeable injuries, 
entire, partial, feather, 
scavanged, disarticulation, 
emaciated)*

Suspected cause of 
injury/mortality 
(field 
determination)*

Level of certainty for suspected cause *
Observed ‐ 100%
Valid ‐ >90% certainty
Probable ‐ >50% certainty
Possible ‐ <50%, but > 0% certainty
Not Applicable ‐ 0% certainty or 
unknown 

Official cause 
of death

Who 
determined 
official cause 
of death?  
(Lab Name)

Necropsy? 
Y/N

Disposition (Where did 
carcass end up?)*

Injured 
animal 
outcome? 
(Died, 
euthanized, 
released, 
rehab center, 
zoo)

Transect/Subplot 
Number *

Where found: 
GPS Latitude 
(decimal 
degrees)*

Where found: 
GPS Longitude 
(decimel 
degrees)*

Habitat 
surrounding 
carcass

County (Note: Please list 
only primary name e.g. 
Grant Parish would be  
"Grant", and Alameda 
County would be 
"Alameda") State

Estimated 
weather 
conditions at 
time of 
mortality/injury

Wind speed 
(Day of death, 
estimated)

Alive, sick 0‐8 hours Dehydration On top of netting Observed or Confirmed (100%) Alive N/A NO Other

Rehab Center; 
Ruddy duck 
survived and 
was released 

following 
rehydration.  

N/A 33.66919 ‐114.99774 Other (note) Riverside CA Clear 0

Dead, fresh (eyes moist) 8‐24 hours
Dead bird floating in north 

evaporation pond
Drowned 

(evaporation pond)
Observed or Confirmed (100%) Drowning

Bird floating 
in water

NO Left in place N/A N/A 33.67097 ‐114.99803 Other (note) Riverside CA Clear 0

Broken up Unknown

Found only a wing joint 
and a few primary 
feathers, small bird 

sparrow size

Unknown Not Applicable (0% or Unknown) Unknown
N/A (Only 

found part of 
a wing joint)

NO Freezer on site N/A
Unit 2 block 9 row 

16
33.65737 ‐114.98177 Bare Ground Riverside CA Clear 0

Articulated skeletal Unknown

Wing joint with several 5‐6 
inch long primaries 

attached, feathers faded, 
totally desiccated, bone 
exposed and dried out

Unknown Not Applicable (0% or Unknown) Unknown N/A NO Freezer on site N/A
Unit 2 block 8 row 

55
33.65956 ‐114.97445 Bare Ground Riverside CA Clear 0



Project Feature information Project Feature information Additional information

Max wind 
gust speed 
(Day of death, 
estimated)

Wind 
direction (Day 
of death, 
estimated)

Moonphase 
(Julian 
calendar 
phase)

Project feature where 
injured bird/carcass 
was found*

Project feature where 
injured bird/carcass 
was found* (use if 
more than one feature 
found)

Project feature where 
injured bird/carcass was 
found* (use if more than 
2 features found)

Distance to 
Project Feature 
(Feet) *

Azimuth of 
carcass to 
project feature

Flight 
diverters on 
transmission 
line? (Y/N)

Type of flight 
diverter? (List 
various types)

Transmission 
compliant 
with APLIC 
2012? (Y/N)

Type and configuration of 
structure (e.g. structure type, 
nameplate information, 
manufacturer information, 
model number, height, 
presence/absence of guy 
wires, structure ID#, line 
name, circuit number, circuit 
name, etc.)

Biometric Data on bird (Optional, 
but could include weight, wing  
chord, tarsus, tail molt, fat level, 
brood patch, etc.)

Additional Information and Notes 
(Band information, other identifying 
numbers, mitigating conditions)

Last Quarter Evaporation Pond N/A N/A N/A N N/A N/A N/A

Duck observed on netting at 0635, at 
1100 duck was on edge of netting 

and retrievable, duck collected and 
taken to Blythe rehabilitation center, 
duck appeared to be uninjured but 

dehydrated.

Full Moon Evaporation Pond N/A N/A 0 0 N N/A N/A N/A

Small unidentified bird found 
floating in NW corner of the north 

evaporation pond. Bird was 
approximately 8 feet from edge of 
pond and not retrievable. Bird was 
size of a swallow or swift and dark 

overall color with a white rump 
patch. Bird was later identified as 

white‐throated swift. 

0 Last Quarter Other N/A N/A 9 270 N N/A N/A N/A

In mirror trough field on bare 
ground, a small wing joint was found 

under edge of mirror array, 
approximately 9 feet away from 

edge of mirror. Unknown small bird 
species. No other bird parts found.

0 Last Quarter Other N/A N/A 20 270 N N/A N/A N/A

Bird wing joint found on bare ground 
between mirror arrays, several 

primary feathers attached, 
desiccated, bone exposed, primaries 
5‐6 inches long faded from sun. No 

other bird parts found.
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CORRESPONDENCE 
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Appendix C 
Haz-6  

Worker Environmental Awareness Program Training 
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Appendix D  

Civil-1 

Schedule of Facility Design Submittals; Master Drawing and Master 
Specifications 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Submittal Returned

STRUC-1-134.0 - PDC 2A Structural Calculations - PC4 2/5/2014

STRUC-1-313.0 - Meteorological Monitoring System - PC3 2/3/2015

CBO Matrix February 2014
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Appendix E 

Cultural Monitor Reports 

Cul-8 and Cul-13 

Construction Monitoring Plan and Flag and Avoid 

 

Due to proprietary and confidential subject matter, location 
information is secured and held under confidential cover 

 

 

 

 

 

 

 

 

 

 

 



Page 1 of 1 

 

MCR for Cultural Resources 

CUL-7: Worker Environmental Awareness Program (WEAP) 

Requirement: Submit past 30 days of training records 

Workers Environmental Awareness Program 

Every Person employed or present on the ROW, including specialty subcontractor personnel, has been 
instructed in environmental compliance through the Workers Environmental Awareness Program, which 
includes a training video and verbal instruction.  In each case the new employee has signed a roster providing 
proof of his/her participation and received a hard-hat sticker to provide job-site training verification.   

CUL-8: Construction Monitoring Program 

Requirement: Submit report of any noncompliance. 

There were no compliance issues this month.   

Requirement: Submit a summary report of construction-related monitoring and any new DPR 523A forms. 

All ground disturbing activities were observed by CEC - approved Cultural Resources Monitors (CRMs) and Native 
American Monitors.  Table 1 lists the number of CRMs onsite during the month of February. 

Table 1. CRMs and NAM onsite during February (by day) 

February 2014 

Date 

Number of 
Cultural 

Resource 
Monitors 

Number of 
Native 

American 
Monitors 

2/7/2014 1 1 
Number of Isolate Forms submitted- 0 
Number of Site Update Forms submitted- 0 
Number of Monitoring Logs submitted - 1 

 
Construction activities were monitored in portions of Unit 1, and the common areas. Construction activities 
monitored included excavation, and backfilling.  Zero artifacts were found during the month of February.  

CUL-13: Flag and Avoid 

Requirement: Submit compliance documentation regarding flagging inspections.  

All flagged areas are inspected weekly. 
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Appendix F 
Safety Reports and Incidents 

Worker Safety-3 

Construction Safety Supervisor – Staff Assignment 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Safety, Environmental and Compliance Summary 

 
The Project Safety Man-Hours captured are as follows: 
 
12,201                Man hours logged in February 
36,755                 Man hours logged during 2014 
3,816,011 Job total man-hours 
 
Project total  RIR   0.73 
2014 RIR       0 
Project LTIR            0 
 
 There were no significant injuries in February. 
 
1156 days without a lost time injury. 
 
 

o Contractor Safety Audits were completed and actions taken to correct deficiencies. 
o 3rd party audits continued from Bureau Veritas weekly. 
o 21 Safety Orientations/WEAP training for the month. 
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Hazards 
 

The hazards associated with ladders include: 

· falls from ladders 

· struck by falling ladders 

· struck by materials falling from ladders 

· tripping over ladders (erect or lying on floor) 

· lifting heavy ladders 

· striking persons or objects when carrying ladders 

· contact with electrical equipment 
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Controls 
 

Establish a program for regular use and maintenance of ladders: 

· establish safe practices for the use of ladders and make sure they 
are followed 

· inspecting for common defects such as broken rungs, split side 
rails, worn or broken safety feet and oil or grease  

· destroying ladders that cannot be safely repaired 

· prohibiting repairs which include tying or binding with wire 

· prohibiting the painting of ladders, as this can hide cracks or 
other weak points 

Injury statistics show that the use of ladders presents many hazards.  Each year there are more than 164,000 
emergency room treated injuries in the U.S. relating to ladders.  These injuries frequently cause permanent 
disability.   

Training 
 

Your employee training program should include the following: 

· choosing the right ladder for the job 

· assessing the area where the ladder will be used, the condition of 
the floor or ground 

· how to level 

· inspecting for defects 

· using ladders safely 

· dangers of overreaching 

· awareness of unsafe practices such as: 

 –– setting ladder on boxes, steps, etc. 

 –– climbing with wet or greasy boots 

 –– removing the safety feet 

 –– leaning the ladder against unstable support 

Use the safe practices in this guideline to supplement your training. 

Stepladders 
 

· Many of the rules for straight ladders apply to stepladders as 
well. 

· Never use a step ladder as a straight ladder. 

· Lock the stepladder – spread the legs to their limit and ensure 
the braces are locked. 

Straight Ladders 
 

· Use the right ladder for the job. 

· Inspect the ladder before and after use. 

· Tag and remove defective ladders for repair. 

· Get help when moving heavy or long ladders. 

·  Make sure that your boots are safe. If they are wet or muddy, 
you could slip. 

· Put the ladder up correctly. Follow the “4 to 1” rule: One foot 
back for each four feet up. When you set up the ladder, count 
the number of rungs up to the point where the ladder touches 
the wall. The bottom of the ladder must be one rung’s length 
out from the wall for every four rungs up the wall. 

· Secure the top of the ladder, as needed. 

· Near doorways, aisles or where there may be the danger of 
traffic post a warning sign. 

· Secure the top and bottom of a ladder when using it to access 
a platform or scaffold. 

· Face the ladder when ascending or descending. 

· Maintain 3 points of contact. 

· Hoist materials or attach them to a belt. Do not carry materials 
in your hands. 

· Make sure that only one person at a time is on the ladder. 

· Don’t stretch or reach beyond the side rails of a ladder. You 
could lose your balance. 
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Recognizing unsafe conditions or hazards in the workplace is not just a safety managers’ responsibility. It is 
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junior employee to the company president.  
 

Causes of unsafe conditions or actions:  

 
 

Poor housekeeping 
· Practice good housekeeping not just at ground 

level but also at heights. 
 
Confused material storage 
· Keep materials neat and orderly.  This will      

eliminate handling material multiple times,        
increasing the likelihood of an incident. 

 
Careless handling of materials 
· Never take shortcuts while handling materials.   
· Always practice proper rigging techniques.   
· During material transportation use cribbing and 

binders rated for the intended load. 
· Be conscientious of your body position during  

offloading and erection, remember to stay out of 
the line of fire.  

 
Improper or defective tools  
· Only use tools in a manner recommended by the 

manufacturer. 
· Always do a pre-use inspection prior to using any 

tools. 
· Defective tools should be tagged out of service. 

 
Failure to install warning systems 
· Maintain barricades per site barricading           

procedures. 
· When installing guardrails to function as fall     

protection ensure that they are in compliance with 
CalOSHA regulations. 

 

Lack of or failure to wear proper personal protection 
equipment 
· Hard hat, safety glasses and a high visibility 

vest are required at all times while onsite. 
· Wear other PPE as required by the task or   

conditions present. 
· Always wear the correct type of glove when you 

are at risk of a hand injury. 
 
Weather 
· Expect temperatures warmer temperatures 
· Determine and observe both company and 

manufacturers’ requirements while working with 
equipment in windy conditions. 

 
Worker not dressing for the job to be done 
· Wear long sleeves and FR clothing as required. 

 
Failure to follow instructions 
· If there is any uncertainty or questions that may 

arise while completing a task ask a peer or    
supervisor for insight. 

 
Steps to take once an unsafe condition is found:  
· If possible, correct the condition yourself       

immediately.  
· Report any major unsafe condition or action to 

the appropriate company authority.  
· Follow-up – report the condition again if it is not 

corrected 

There are three steps to follow in recognizing unsafe conditions. Look for trouble (the unsafe condition), 
report it and act to prevent it from happening again. 
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According to the National Institute of Occupational Safety and Health (NIOSH), over 2000 eye injuries     
happen to workers in the United States every day. Unfortunately, many of these eye injuries occur in the     
construction industry. Most of these injuries are classified as minor and can be corrected with basic first-aid. 
However, even “minor” eye injuries can cause life-long vision problems and suffering. Simply getting a small 
amount of sawdust, cement or drywall in the eye can lead to a scratched cornea which can lead to a series of 
very painful and long-term problems. Our eyes are a precious commodity.  On the jobsite there are many op-
erations that we perform which create hazards that can lead to an eye injury.  

 

Operations that have been known to result in an eye injury are:  

· Dusty or windy conditions could lead to particles in the eye.  

· Hammering, grinding, sanding and masonry work could produce particles.  

· Handling chemicals could lead to splashes in the eye.  

· Wet or powdered cement could cause a chemical burn to the eye.  

· Welding could lead to exposure to arcs and flashes (intense UV radiation).  

 

Eye injuries can result from simply passing through an area where work is being performed. There are many 
steps that can be taken in our industry to protect one's eyes. The first is to assess work areas for potential    
accidents that can be caused by foreign matters getting into the eyes. The second is to have a good, sound   
approach to eliminate or control the hazard. Then as a last resort, provide protection from the hazard.  

 

Below are prevention strategies to consider:  

· Use engineering controls (best) such as machine guards that prevent the escape of particles or welding 
curtains for arc flash protection.  

· Use administrative controls (good) such as making certain areas “off limits” unless that is your assigned 
area or putting passage ways out of active work zones.  

· Use the proper protective eyewear (required, but doesn’t remove all risk).  

�   The Genesis site requires eye protection meeting ANSI Z87.1.  Prescription glasses, meeting the ANSI 
 standard, must have side shields.  Chipping, grinding, cutting, bushing etc. requires safety glasses as 
 well as a face shield.  

 

Eye injuries on the jobsite are preventable. When it comes to our safety, we can never take it for granted. We 
should never agree that injuries on the jobsite are inevitable. Eye hazards, like all other hazards, need to be 
assessed and determinations made to correct or avoid the hazard. We should all take a moment to look around 
our jobsite to ensure that safety precautions are being taken to prevent injuries from happening.  
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	 Steam blows occurred in February.
	All questions or concerns regarding the contents of this report should be directed to Jennifer Gavaldon at:  951-634-2395 or email   Jennifer.Gavaldon@nexteraenergy.com




