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State Of California 

Memorandum 

The Resources Agency of California 

Date: June 15, 2016 
Telephone: (916) 654-4295 
File: 08-AFC-9C 

To: Commissioner Karen Douglas, Palmdale Energy Project Amendment Presiding Member 
Commissioner Janea A. Scott, Palmdale Energy Project Amendment Associate Member 
Kenneth Celli, Hearing Officer 

From: California Energy Commission - Eric Veerkamp, Compliance Project Manager 
1516 Ninth Street Siting, Transmission and Environmental Protection Division 
Sacramento, CA 95814-5512 

subject: Palmdale Energy Project Amendment (08-AFC-9C) STATUS UPDATE No. 7 

Staff is working on Final Staff Assessment (FSA) sections and anticipates publishing 
the FSA approximately 30 days after receipt of the Final Determination of 
Compliance (FDOC). The public comment period on the Antelope Valley Air Quality 
Management District (AVAQMD) revised Preliminary Determination of Compliance 
(PDOC), expired on June 12, 2016. Comments on the revised PDOC were 
submitted by the Environmental Protection Agency, Region 9, and are currently 
being evaluated by all parties. Staff's best estimate on publication of the FDOC is 
the end of June or the first week of July. Materials docketed since the May 16, 2016 
status report are as follows: 

• AVAQMD Road Paving Protocol Approval for Palmdale; docketed by DayZen, 
LLC on May 16, 2016. 

• Response to Application for Confidentiality, CAISO Cluster 8 Phase I Study; 
docketed by the California Energy Commission on May 17, 2016. 

• Palmdale Energy Project Request for Extension of Construction Start Date; 
docketed by Palmdale Energy, LLC on May 18, 2016. 

• Air Cooled Condenser Plume Analysis; docketed by DayZen, LLC on May 27, 
2016. 

• Notice of Receipt for Extension Request; docketed by the California Energy 
Commission on June 3, 2016. 

• Comments from Environmental Protection Agency, Region 9 on the revised 
PDOC; submitted to staff on June 10, 2016. 

cc: Docket (08-AFC-9C) 
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