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State Of California The Resources Agency of California 

Memorandum 
Date: June 24, 2016 
Telephone: (916) 654-4026 

To: Janea A. Scott, Commissioner and Presiding Member 
Karen Douglas, Commissioner and Associate Member 

From: California Energy Commission - Shawn Pittard 
1516 Ninth Street Project Manager 
Sacramento, CA 95814-5512 

Subject: PUENTE POWER PROJECT (P3) STATUS REPORT 8 

In accordance with the Scheduling Order issued by the Committee on April 27, 2016, 
staff is submitting Status Report 8. 

Project Activities 

The Ventura County Air Pollution Control District (VCAPCD) Preliminary Determination 
of Compliance (PDOC) was docketed on May 20, 2016. The public comment period for 
this document ends on July 1, 2016. 

Staff published its Preliminary Staff Assessment (PSA) on June 17, 2016. Minor 
editorial and format changes were made and the document was republished on June 
20, 2016. 

A Notice of Availability was published in both English and Spanish. The Executive 
Summary is being translated into Spanish. 

Staff anticipates the following project activities in the period before the next Status 
Report scheduled for August 5, 2016: 

• Preparation of the FDOC by the VCAPCD; and 
• Staff will hold PSA workshops in Oxnard on July 21 and 22, 2016. 

Other Activities 

On June 7, 2016, the Oxnard City Council approved a General Plan Amendment that 
would prohibit electric generating faci lities greater than 50 MW from locating in areas 
subject to designated coastal and other environmental hazards. In the Final Staff 
Assessment (FSA), staff's Land Use analysis will address the proposed changes 
relative to P3. 

Project Schedule 

Staff is in consultation with the VCAPCD regarding the publication date for the FDOC. 


	Document.pdf
	Document.pdf



