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500 Capitol Mall, Suite 1600 
Sacramento, California  95814 
T. 916.447.0700 
F. 916.447.4781 
www.stoel.com 
 

KRISTEN T. CASTAÑOS 
Direct (916) 319-4674 

kristen.castanos@stoel.com 
 

June 30, 2016 

VIA ELECTRONIC DOCKETING 

The Honorable Andrew McAllister, Presiding Member 
The Honorable Karen Douglas, Associate Member 
California Energy Commission 
1516 Ninth Street 
Sacramento, CA 95814 

Hearing Adviser Susan Cochran 
California Energy Commission 
1516 Ninth Street 
Sacramento, CA 95814 

Re: Huntington Beach Energy Project (12-AFC-02C) 
Project Owner’s Status Report #6 

Dear Commissioners and Hearing Adviser Cochran: 
 
Project Owner AES Southland Development, LLC (“Project Owner” or “AES”) submits this 
Status Report for the Huntington Beach Energy Project (“HBEP”) Petition to Amend (“PTA”) 
proceeding pursuant to the Committee’s March 8, 2016 Amended Committee Scheduling Order 
(“Scheduling Order”).  The following activities have occurred since filing the June 1, 2016 
Status Report. 
 
On June 8, 2016 South Coast Air Quality Management District (“SCAQMD”) released the 
Preliminary Determination of Compliance (“PDOC”).  On June 16, 2016, the Project Owner 
distributed the PDOC to addresses within ¼ mile of the facility, starting the 30-day PDOC public 
notice period. On June 22, 2016 the Parties participated in a Status Conference.  On June 24, 
2016 Staff released the Preliminary Staff Assessment (“PSA”).  The PSA indicates that no 
additional information is required.  The public comment period on the PSA ends on July 24, 
2016 and Project Owner is targeting to submit any comments on the PSA in advance of that date.  
Staff has indicated a PSA workshop will be held on July 12, 2016. 
 
At the Committee’s June 22 Status Conference, the Parties discussed the schedule for the 
proceeding.  While the Parties are not aware of the date on which SCAQMD will release the 
Final Determination of Compliance (“FDOC”), Staff indicated its ability to release the Final 
Staff Assessment (“FSA”) around the third week of August.  The Parties agreed to a schedule to 
file opening testimony one week after the FSA, rebuttal testimony two weeks after the opening 
testimony, pre-hearing conference one week after rebuttal, and evidentiary hearings one week 
later. 
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Project Owner appreciates the Committee and Staff pursuing an aggressive schedule and looks 
forward to receiving a revised Scheduling Order that contemplates Final Decision in 2016. 

Very truly yours, 
 

 
Kristen T. Castaños 
 
KTC:jmw 
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