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  State Of California       The Resources Agency of California 
 

M e m o r a n d u m  
 
                          Date:  July 21, 2016 
                                          Telephone:  (916) 654-5191  
   File:  13-AFC-01 
 
 
 To: Commissioner Karen Douglas, Presiding Member 
      Commissioner Janea Scott, Associate Member 
      Kenneth Celli, Hearing Officer 
 
 From: California Energy Commission - Keith Winstead, 
  1516 Ninth Street   Project Manager 
  Sacramento, CA 95814-5512 
 
 

 Subject: ENERGY COMMISSION STAFF’S RESPONSE TO ALAMITOS ENERGY CENTER 
APPLICANT’S PROPOSED SCHEDULE 

 
On July 15, 2016, the project applicant for the Alamitos Energy Center (AEC) filed its Status Report 
#20, along with a proposed AEC review schedule.  While Commission Staff agrees the current 
Committee schedule needs to be updated, Staff does not agree that the applicant’s proposed 
schedule is reasonable.    
 
Staff is in the process of preparing for a workshop on the just published Preliminary Staff 
Assessment (PSA).  The workshop is scheduled for August 9th, pending receipt of written comments 
from the applicant identifying the sections and topics needing discussion at a workshop.  In 
addition, the PSA is in a 30 day public comment period, which ends on August 12.  The level of 
public participation at the workshop, the number of comments received on the PSA from the public, 
and the number of Conditions of Certification at issue with the project applicant will dictate the time 
staff needs to prepare the Final Staff Assessment (FSA), and the review project schedule moving 
forward.   
 
Another factor influencing the schedule is the publication by the Air District of the Final 
Determination of Compliance (FDOC). The Preliminary DOC comment period ends August 22.  
Typically, Staff requires 30 days between publication of the FDOC and Staff’s FSA. Depending on 
comments received by the Air District, the FDOC will be published after August 22nd. Staff may be 
able to complete the FSA in less than 30 days from publication of the FDOC depending on the 
scope of PDOC and PSA comments, and competing in-house workload and priorities.  
 
Until the workshop is held any attempt to set a schedule would be premature.  Staff requests the 
Committee maintain the current schedule until after the workshop set for August 9.  Based on the 
level of public engagement and issue resolution with the project applicant, Staff will than submit a 
proposed schedule for the Committee to consider after the workshop.   
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