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500 Capitol Mall, Suite 1600 
Sacramento, California  95814 
T. 916.447.0700 
F. 916.447.4781 
www.stoel.com 
 

MELISSA A. FOSTER 
Direct (916) 319-4673 

melissa.foster@stoel.com 
 

September 30, 2016 

VIA ELECTRONIC DOCKETING 

The Honorable Andrew McAllister, Presiding Member 
The Honorable Karen Douglas, Associate Member 
California Energy Commission 
1516 Ninth Street 
Sacramento, CA 95814 
 

Hearing Adviser Susan Cochran 
California Energy Commission 
1516 Ninth Street 
Sacramento, CA 95814 

Re: Huntington Beach Energy Project (12-AFC-02C) 
Status Report #9 

Dear Commissioners and Hearing Adviser Cochran: 
 
Project Owner AES Huntington Beach Energy, LLC (“Project Owner” or “AES”) submits this 
ninth Status Report for the Huntington Beach Energy Project (“HBEP”) Petition to Amend 
(“PTA”) proceedings pursuant to the Committee’s August 29, 2016 Amended Committee 
Scheduling Order (“Scheduling Order”).  The following activities have occurred since filing the 
September 1, 2016 Status Report. 
 
In September, Project Owner docketed two additional items that will further assist Staff in 
finalizing the Final Staff Assessment: Data Responses Set 1-R3 (revised and updated response to 
Data Request A6 - revised cumulative air quality impact assessment) (TN# 213472 docketed 
September 1, 2016); Additional Response to the Coastal Commission Comments (TN# 213478 
docketed September 2, 2016).  Project Owner also docketed a Response to August 29, 2016 
Amended Committee Scheduling Order [Clutches] that provided further support as to why 
clutches are not required to be analyzed or incorporated into the Amended HBEP.  (TN# 213492).   
 
In addition to the foregoing, on September 27, 2016, Project Owner docketed a Motion For 
Order to Publish Final Staff Assessment requesting the Committee issue a revised scheduling 
order that requires Staff to publish the Final Staff Assessment on or before October 10, 2016.  
Given the urgency of the matter, Project Owner also requested that the Siting Committee set an 
expedited schedule for consideration of the Motion.  As this Committee is aware, over a year has 
passed since the PTA was filed and three months have passed since Staff published the 
Preliminary Staff Assessment.  More troubling, however, is that six weeks have passed since the 
August 19, 2016 Status Conference with no change or apparent progress in project schedule.   
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As stated throughout this proceeding, the schedule for completion of the Amended HBEP PTA 
proceedings must include consideration of the PTA at a CEC Business Meeting scheduled before 
the end of 2016.   Project Owner looks forward to the Committee pursuing an aggressive 
schedule and looks forward to the Committee’s ruling on the pending Motion.     
 
Very truly yours, 
 

 
 
Melissa A. Foster    
 
MAF:jmw 
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