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December 29, 2016 

The Honorable Janea A. Scott, Presiding Commissioner 
The Honorable Karen Douglas, Associate Commissioner 
Hearing Officer Ralph Lee 
California Energy Commission 
1516 Ninth Street 
Sacramento, CA 95814 
 
Re: Sonoran Energy Project (02-AFC-01C) 

AltaGas Sonoran Energy Inc.’s Status Report #13 
 
Dear Commissioners and Hearing Officer Lee: 

Pursuant to the September 22, 2016 Memorandum (TN# 213756) docketed in this proceeding, 
Project Owner AltaGas Sonoran Energy Inc. (“Project Owner” or “AltaGas Sonoran”) herein 
submits this Status Report related to the pending Petition to Amend (“Petition”) the Sonoran 
Energy Project (formerly Blythe Energy Project Phase II) (“SEP”). 

No new developments have occurred since filing Status Report #12 on December 1, 2016 (TN# 
214599).  Project Owner anticipates receipt of the Affected Systems Study in approximately 
three months.  As previously noted, although there is additional delay associated with the 
delivery of the Affected Systems Study, Project Owner does not believe there is a compelling 
reason to bifurcate the proceeding at this time.  Project Owner would like to keep the 
proceedings together (not bifurcated) and supports the issuance of a new schedule shortly after 
the Affected Systems Study is received or after publication of FSA Part B.   

Project Owner will provide additional updates regarding the schedule for the Affected Systems 
Study as more information becomes available. 

Respectfully submitted, 

 
Kristen T. Castaños 
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