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1 INTRODUCTION 

The California Energy Commission (CEC), having the state statutory responsibility for licensing 

thermal power plants 50 megawatts and larger, as well as related facilities, approved the Blythe 

Solar Power Project (BSPP) Application for Certification (09-AFC-06) on September 15, 2010, 

and began the compliance proceeding under 09-AFC-6C. Conditions of Certification (COC) 

COM-6 requires NextEra Energy Resources LLC to submit a Monthly Compliance Report (MCR) 

to the CEC Compliance Project Manager (CPM) on a monthly basis throughout construction.  

Construction of Units 1 and 2 commenced in January 2015 and was completed in October 2016 

(22 months), with 22 MCRs submitted to the CEC during the construction phase of Units 1 and 2. 

Construction of Units 3 and 4 began on February 19, 2018, with Limited Notice to Proceed (LNTP) 

activities. The limited activities include (1) desert tortoise and other wildlife clearances, (2) cacti 

removal, (3) perimeter security/desert tortoise fence installation, and (4) geotechnical activities. 

Construction continued with additional LNTP requested activities July 25, 2019 which included 

work in the trailer and staging area. The final Full Notice to Proceed (NTP) was issued August 20, 

2019 and full construction began August 29, 2019. This report serves as the thirtieth MCR for 

Units 3 and 4, and has been numbered “30” to reflect initiation of the compliance reporting 

program for Units 3 and 4. 
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2 CONSTRUCTION STATUS 

2.1 Previous Reporting Period  

The CEC and Bureau of Land Management issued an NTP to commence activities associated with 

BSPP Units 3 and 4 in August 2019, and construction of NTP activities commenced on August 

29, 2019. The construction activities of the previous reporting period included limited grading, 

roadway construction, pile driving, module installation and trenching. All of the activities that took 

place during the previous reporting period were conducted in compliance with applicable permits 

and plans. 

2.2 Current Reporting Period  

During this reporting period, the following activities occurred:  

• Pile driving 

• Trenching 

• Conductor installation 

• Module installation 

• Racking installation 

• Pulling PCS underground wiring 

• DETO fence repair 

 

2.3 Variance Requests 

No variance requests were submitted during this reporting period.  
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3 CONDITIONS OF CERTIFICATION  

Compliance with CEC COCs (BSPP Design Features) are categorized into the following sections, 

consistent with the CEC Presiding Member’s Proposed Decision structures: Compliance and 

Closure (Section 3.1), Engineering (Section 3.2), Environmental (Section 3.3), Local Impacts 

(Section 3.4), and Project Incidents and Corrective Actions (Section 3.5).  

3.1 Compliance and Closure 

3.1.1 COM-5  Compliance Matrix  

The project owner is required to submit a compliance matrix (in a spreadsheet format) with each 

monthly and annual compliance report, which includes the status of all Compliance COCs. The 

Compliance Matrix is provided in Appendix A.  

3.1.2 COM-6  Monthly Compliance Reports and Key Events List 

During construction, the project owner is required to submit MCRs which include specific 

information, including an initial list of dates for each of the events identified on the Key Events 

List. This MCR is being submitted in accordance with COC COM-6. The Key Events List is 

provided in Table 1, below.  

Table 1 

Key Events List 

Project Activity Approximate Duration  Start Date Status 

Cacti Removal Unit 3 5 days August 5, 2019 Complete 

Cacti Removal Unit 4 5 days August 12, 2019 Complete  

Mow Unit 3 and Unit 4 East (solar array) 16 days August 29, 2019 Complete 

Mow Unit 4 West (solar array) 14 days December 16, 
2019 

Complete 

Unit 3 – Grade Access Roads and 
Perimeter 

30 days October 15, 2019 Complete 

Unit 4 – Grade Access Roads and 
Perimeter 

30 days January 2, 2020 Complete 

Unit 3 – Module Construction 9 Months September 25, 
2019 

Complete 

Unit 4 – Module Construction 9 Months January 15, 2020 In progress 
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3.2 Engineering 

3.2.1 GEN-2 

Requirement:  60 days prior to the start of rough grading, the project owner shall submit to 

the Chief Building Official (CBO) and to the CPM the schedule, the master 

drawing, and master specifications lists of documents for review and 

approval. The project owner shall provide schedule updates in the MCR. 

Status:  Ongoing 

The master drawing and specifications list was provided to the CBO and CPM on June 28, 2019 

and was approved on August 21, 2019 (Appendix B). There are no schedule updates at this time.  

3.2.2 GEN-3 

Requirement:  Provide a copy of the CBO’s receipt of payment to the CPM indicating that 

applicable fees have been paid.  

Status:  In progress.  

West Coast Code Consultants (WC-3) has been contracted by the project owner for design review, 

plan checks, and construction inspections. A copy of the Purchase Order (PO) executed between 

NextEra Energy Resources and WC3 for the purposes of performing full CBO services for the 

BSPP was provided to CEC on April 26, 2019 in order to demonstrate retention and funding of 

Safety Monitor services in accordance with WORKER SAFETY-4.  

3.2.3 GEN-6 

Requirement: Submit to the CPM a copy of the CBO’s approval of the qualifications of 

all special inspectors. 

Status:  In progress 

There were special inspectors on-site for compaction testing in July 2020. 

3.2.4 GEN-7 

Requirement: Submit a copy of the CBO’s approval of any corrective action taken to 

resolve a discrepancy to the CPM. If any corrective action is disapproved, 
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the project owner shall advise the CPM, within 5 days, of the reason for 

disapproval and the revised corrective action to obtain CBO’s approval. 

Status:  In progress. 

No corrective actions were taken during this reporting period. 

3.2.5 GEN-8 

Requirement:  Within 15 days of the completion of any work, the project owner shall 

submit to the CBO, with a copy to the CPM, in the next MCR, (a) a written 

notice that the completed work is ready for final inspection, and (b) a signed 

statement that the work conforms to the final approved plans. 

Status:  Final inspections occurred for pile, AC terminations, tracker and module 

QA/QC, and trench compaction testing in Unit 4. Circuit 12 was 

energized. 

3.2.6 CIVIL-1 

Requirement: Submit a copy of CBO approval of project design, erosion and 

sedimentation control plan, signed and stamped (by responsible civil 

engineer) calculations and specifications, and soils/geotechnical/ 

foundation investigation reports.  

Status:  Complete 

Approval of project design, erosion and sedimentation control plan, signed and stamped 

calculations and specifications, and soils/geotechnical/foundation investigation reports was 

submitted to the agencies on August 2, 2019. 

3.2.7 CIVIL-3 

Requirement: Submit a list of non-conformance reports for the reporting month. 

Status:  Not applicable during this reporting period. 

No non-conformance activities occurred this month. 
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3.2.8 CIVIL-4 

Requirement: Submit a copy of CBO approval of the final grading plans (including final 

changes) and the responsible civil engineer’s signed statement that the 

installation of the facilities and all erosion control measures were completed 

in accordance with the final approved combined grading plans, and that the 

facilities are adequate for their intended purposes, along with a copy of the 

transmittal letter to the CPM. 

Status:  In progress. 

Approved grading plans were submitted in a previous report. 

3.2.9 STRUC-1 

Requirement: Submit a copy of a statement from the CBO that the proposed structural 

plans, specifications, and calculations have been approved and comply with 

the requirements set forth in applicable engineering laws, ordinances, 

regulations, and standards (LORS). 

Status:  Provided in a previous report. 

3.2.10 STRUC-3 

Requirement: Provide notification to the CPM that the CBO has approved design changes.  

Status:  Not applicable during this reporting period.  

No design changes were submitted and approved during this reporting period.  

3.2.11 STRUC-4 

Requirement: Provide copies of the CBO approvals of plan checks to the CPM and provide 

a copy of the CBO’s inspection approvals to the CPM following completion 

of any inspection. 

Status:  Not applicable during this reporting period 

No CBO inspections of plan checks occurred during this reporting period.  
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3.2.12 MECH-1 

Requirement: Provide a copy of the transmittal letter conveying the CBO’s inspection 

approvals final plans, specifications, and calculations, including a copy of 

the signed and stamped statement from the responsible mechanical engineer 

certifying compliance with applicable LORS. 

Status:  Not applicable during this reporting period. 

No CBO inspections of final plans were completed during this reporting period.  

3.2.13 ELEC-1 

Requirement:  Provide a copy of the transmittal letter, including a signed and stamped 

statement from the responsible electrical engineer attesting compliance with 

applicable LORS. 

Status:  In progress. 

Not applicable during this reporting period. 

Requirement:  Report: (1) Receipt or delay of major electrical equipment; (2) Testing or 

energization of major electrical equipment; and (3) A signed statement by 

the registered electrical engineer certifying that the proposed final design 

plans and specifications conform to requirements set forth in the CEC 

decision. 

Status:  In progress. 

Testing of the substation did not occur during this reporting period.  

3.2.14 TSE-1 

Requirement: Prior to the start of construction of transmission facilities, provide a 

schedule of transmission facility design submittals, a master drawing list, a 

master specifications list, and a major equipment and structure list, and any 

schedule updates in the monthly report.  

Status:  Not applicable during this reporting period. 

No construction of transmission facilities occurred during this reporting period. 
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3.2.15 TSE-4 

Requirement: Prior to the start of each increment of construction, submit to the CBO for 

review and approval the final design plans, specifications, and calculations 

for equipment and systems of the power plant switchyard, outlet line, and 

termination, and provide a copy of the signed and stamped statement from 

the responsible electrical engineer verifying compliance with all applicable 

LORS. Provide a copy of the transmittal letter in the next MCR. 

Status:  Not applicable during this reporting period. 

No final design plans, specifications, and calculations for equipment were submitted to the CBO 

during this reporting period. 

3.2.16  WORKER SAFETY-3 

Requirement: Provide monthly safety inspection report from the Construction Safety 

Supervisor (CSS), to include: (1) Record of all employees trained for that 

month (all records shall be kept on site for the duration of the project); (2) 

A summary report of safety management actions and safety-related 

incidents that occurred during the month; (3) Report of any continuing or 

unresolved situations and incidents that may pose danger to life or health; 

and (4) A report of accidents and injuries that occurred during the month. 

Status:  In progress.  

Thomas Oaks of Cupertino Electric Inc. served as the designated CSS for July 2020. All 

information was submitted according to Worker-Safety 3 and is included in Appendix B, 

“Miscellaneous Submittals.” All personnel on site were required to undergo safety training, which 

was held in conjunction with the Worker Environmental Awareness Program (WEAP) Training. 

A record of personnel having received WEAP training is included in Appendix B. Due to the recent 

concerns with COVID-19, safety meetings have been reduced to groups of 10 and social distancing 

of at least 6 feet is required. CEI has continued to implementCOVID-19 protocols which are being 

practiced by all employees on-site. No safety incidents or unresolved situations occurred during 

this reporting period.  
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3.2.17  WORKER SAFETY-4 

Requirement: At least 60 days prior to the start of construction, the project owner shall 

provide proof of its agreement to fund the Safety Monitor services to the 

CPM for review and approval. 

Status:  Complete.  

Proof of the agreement to fund Safety Monitor services during LNTP activities, as well as the 

detailed scope of work of those services, was submitted to the CPM for review during the February 

2018 reporting period. A copy of the submittal was included in Appendix B, Miscellaneous 

Submittals of the February 2018 MCR. Proof of the agreement to fund Safety Monitor services 

during NTP activities, as well as the detailed scope of work of those services, was submitted to the 

CPM for review April 26, 2019. 

3.2.18  WORKER SAFETY-7 

Requirement: Not less than 15 days after the start of site mobilization, provide 

documentation of first annual payment to Riverside County Fire 

Department (RCFD). 

Status:  Complete.  

Payment to the RCFD was provided in December 2014, prior to the initiation of construction 

activities for Units 1 and 2. A copy of the letter confirming the payment was included in Appendix 

B, Miscellaneous Submittals, of the February 2018 MCR.  

3.2.19  WORKER SAFETY-9 

Requirement: Include any and all comments received from the RCFD on fire detection 

and suppression systems and proof that the required plan review and 

inspection fees have been paid to the fire department. 

Status:  Not applicable during this reporting period. 

No comments were received from RCFD on fire detection and suppression systems during this 

reporting period.  

3.2.20 WORKER SAFETY-10 

Requirement: Include reports of heat-related and valley fever incidences. 
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Status:  Not applicable during this reporting period. 

No reports of heat-related and/or valley fever incidences were reported during this reporting 

period. 

3.3 Environmental 

3.3.1 AQ-SC-3 Construction Fugitive Dust Control (AQCMM  

Monthly Reporting) 

Requirement:  Submit Air Quality Construction Mitigation Manager (AQCMM) 

compliance documentation. 

Status:  In progress.  

In accordance with COC AQ-SC1, an authorized AQCMM has been assigned to this project. As 

per AQ-SC2, an Air Quality Construction Mitigation Plan has been submitted and approved by 

the CEC. 

Under the direction of the AQCMM and as per the Air Quality Construction Mitigation Plan, the 

following measures have been taken to maintain compliance: 

• All workers have been instructed in fugitive dust prevention as part of their WEAP training. 

• Unpaved roads are wetted daily. 

• Fugitive dust control mitigation measures are a topic at contractor tailboard meetings once 

a week or more, depending upon weather conditions. 

• No vehicle exceeds 10 miles per hour on unpaved areas within the construction site, with 

the exception that vehicles may travel up to 25 miles per hour on stabilized unpaved roads 

as long as such speeds do not create visible dust emissions. 

• Speed limit signs are posted at the access roads for the full length of the project. 

• All roads have had water applied to them regularly to reduce dust plumes from moving 

vehicles. 

• No diesel equipment has been allowed to idle in excess of 10 minutes. 

All dust MM’s were followed and complied with this period. 
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3.3.2 AQ-SC-4 Dust Plume Response Requirement 

Requirement:  Submit information on dust plume observations, response, and list of 

equipment on site. 

Status:  In progress.  

As per AQ-SC4, a policy of fugitive dust monitoring has been established for the BSPP. No dust 

plume observations requiring a work stoppage due to air quality concerns were observed during 

this reporting period.  

3.3.3 AQ-SC-5 Diesel-Fueled Engine Control 

Requirement:  Submit compliance documentation for diesel emissions. 

Status:  In progress.  

During this reporting period, one scraper, two loaders, twenty-six forklifts, seven pile drivers, one 

trackhoe, one rubber tire hoe, four skid steers, three generators, five water trucks, and thirty-one 

utility carts were on site. Documentation of compliance is provided in Appendix B. 

3.3.4 BIO-2 Designated Biologist Duties 

Requirement:  Provide copies of all written reports and summaries that document 

biological resources compliance activities. 

Status:  In progress.  

The Designated Biologist oversaw biological monitoring activity this reporting period and served 

as the lead biological contact for the project owner and the agencies. Pre-construction surveys were 

conducted for American Badger, Desert Kit Fox and Burrowing Owls and a report outlining the 

results was submitted under separate cover on August 22, 2019, November 22, 2019, and 

December 6, 2019.   

3.3.5 BIO-4 Biological Monitor Duties 

Requirement:  Submit copies of all written reports and summaries that document biological 

resources compliance activities, including those conducted by Biological 

Monitors. 
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Status:  In progress.  

Biological Monitors were present during all construction activities occurring on the right-of-way 

(ROW) this reporting period. Biological monitoring included performing pre-construction 

surveys, wildlife sweeps and providing clearances ahead of equipment, walking behind equipment 

for a second round of wildlife sweeps, and ensuring that Endangered Species Act-designated 

wildlife buffers were avoided by all crews. Biological Monitors ensured that crews were working 

within designated work areas and checking for wildlife under parked vehicles and communicated 

with crews on trash collection and containment procedures.  

3.3.6 BIO-6, CUL-15, PAL-4 Worker Environmental Awareness  

Program (WEAP) 

Requirement:  Submit training records for the reporting period. 

Status:  In progress.  

Personnel are required to undergo WEAP training prior to work at the BSPP. This is to ensure all 

project personnel are made aware of the environmental, natural, and cultural resources that exist 

or may exist at the BSPP, and to ensure all personnel are aware of the requirements for 

implementing work practices designed to protect those resources, as well as the penalties 

associated with violating those requirements. All personnel receiving WEAP training are required 

to sign in at the beginning of training and receive hardhat stickers to verify that they have received 

training prior to work on the BSPP.  

During this reporting period a total of 15 personnel received WEAP training. The WEAP sign-in 

sheets are included in Appendix B. 

3.3.7 BIO-7 Biological Resources Mitigation Implementation and 

Monitoring Plan 

Requirement: Implementation of Biological Resources Mitigation Implementation and 

Monitoring Plan (BRMIMP) measures (for example, construction activities 

that were monitored, species observed) shall be reported in the MCRs by 

the Designated Biologist.  

Status:  In progress.  

The Designated Biologist and several Biological Monitors have overseen all LNTP and NTP 

activities to ensure compliance with the BRMIMP. Implementation of measures specific to 
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mitigation plans (e.g. the Desert Tortoise Plan) are included in those sections. During this reporting 

period, implementation of BRMIMP procedures included:  

• Advising the project owner and contractors on the implementation of the Biological 

Resource COCs; 

• Scheduling and deploying the appropriate number of qualified biological monitors for the 

given activity; 

• Supervising or conducting monitoring, and other biological resources compliance effort 

particularly in areas requiring avoidance or containing sensitive biological resources and 

special status species; 

• Conducting pre-construction biological clearance surveys; 

• Informing the project owner and contractors of any remedial measures, incidents, or 

problem areas as necessary;  

• Surveying ahead of construction to identify sensitive resources and clear the area prior to 

construction equipment entry;  

• Monitoring construction activities in specific areas for biological resource issues; 

• Maintaining a daily log of monitoring events; 

• Inspecting areas of active construction at beginning and end of day for trapped animals; 

and 

• Inspecting areas of high traffic activity for animals in harm’s way. 

3.3.8 BIO-8 Impact Avoidance and Minimization Measures. 

Requirement: The project owner shall undertake measures to manage the construction 

site and related facilities in a manner to avoid or minimize impacts to 

biological resources. 

Status:  In progress.  

The following provides a summary on how minimization measures were implemented for 

biological resources during this reporting period:  

Limit Areas of Disturbance. Prior to initiating any ground disturbance activities, staking or 

existing fencing was in place along the ROW to identify the limits of activities and the ROW 

limits. Environmental monitors verified that crews remained within the ROW and work limits 

during construction.  
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Avoid Use of Toxic Substances:  Toxic soil binders were not used on the project site.  

Monitor During Construction.  Environmental monitors were present during all construction 

activities as required. Environmental monitors were assigned to work with crews at the morning 

tailboard and each crew had an archaeologist, Tribal Cultural Consultants, and biologist, 

depending on the type of construction activities that were occurring that day.  

Minimize Lighting Impacts. No nighttime work occurred during this reporting period. 

Avoid Vehicle Impacts to Desert Tortoise. Signage has been placed along the ROW to notify 

motorists of the speed limit restrictions. Daily reminders to check under vehicles, and overall 

desert tortoise awareness, are provided at the morning tailboards by the Designated Biologist.  

Dispose of Road-Killed Animals. 16 wildlife mortalities were reported during this reporting 

period. Mortalities are identified under BIO-13 of this report.  

Minimize Spills of Hazardous Materials. Construction crews have been observed placing drip 

pans beneath construction equipment at the completion of daily construction activities. In addition, 

spill kits are being maintained on construction equipment and at the laydown yards to clean up any 

spills that might result during construction activities. All spills are reported by the construction 

contractor to the environmental monitors, and the environmental monitors verify spills are cleaned 

up in accordance with project requirements. In addition, any leaking equipment is reported by the 

environmental monitors to the construction contractors, to ensure timely repairs to minimize the 

potential for continued leaks.  

Worker Guidelines. During morning tailboards, construction crews were reminded of food waste 

and disposal protocols. Restrictions regarding firearms were communicated during initial WEAP 

training.  

Avoid Spread of Noxious Weeds. See BIO-14. 

3.3.9 BIO-9  Desert Tortoise Clearance Surveys and Fencing 

Requirement:  Submit compliance documentation for all survey and fencing activity and 

submit results of tortoise inspections. 

Status:  Complete.  

Post-fence installation desert tortoise clearance surveys were completed for Unit 4, West of Dracker 

Drive in May 2018, and Units 3 and 4, East of Dracker in November 2018. Results of these surveys 

were provided to the agencies under separate cover.  
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3.3.10 BIO-11  Desert Tortoise Compliance Verification 

Requirement:  Beginning with the first month after clearing, grubbing, and grading are 

completed and continuing every month until construction is complete, the 

project owner shall submit a report describing their results of the monthly 

compliance inspections 

Status:  In progress.  

The Designated Biologist and Biological Monitors remained on site daily while ground 

disturbance activities were taking place.  

Compliance with all impact avoidance and minimization measures were documented on daily 

observation forms and concerns or issues were reported to the project owner. Monitors checked 

all exclusion zones to ensure that signs, stakes, and fencing were intact and that human activities 

are restricted in these protective zones.  

Desert Tortoise exclusion fencing inspections occur on a monthly basis and after rainfall events, 

per the Desert Tortoise Translocation Plan. Repairs to the fence are being made as needed. 

3.3.11 BIO-13 Raven Management and Control Plan  

Requirement:  Conduct and submit monthly raven point count surveys of the Project 

Disturbance Area (area to be disturbed during construction) during spring 

(March – May) and fall (September – November). 

Status:  In progress.  

Activities associated with this measure are in progress. See below for a summary.  

Monthly Point Count Surveys 

Monthly point count surveys were not conducted this month because they are only required from 

March to May, and September to November, in accordance with the Raven Management and 

Control Plan (September 2014). 17 raven observations were documented during routine 

construction monitoring in July 2020.  
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Avian and Wildlife Carcass Removal 

In accordance with the Biological Opinion for the project, weekly reporting (or depending on 

Special Purpose Utility reporting requirements) is required for avian and wildlife carcass 

removal. 

Table 2, Wildlife Mortalities, includes a summary of mortalities this month. No mortalities resulted 

in incidental take under the USFWS BO or CDFW ITP.  

Table 2 

Wildlife Mortalities 

Date 
Number of 
Mortalities Species Location 

Project-
Related/Action 

07/01/2020 1 Whiptail lizard Dracker Dr Y-Removed 

07/01/2020 2 Zebra-tailed lizard Dracker Dr Y-Removed 

07/07/2020 1 Desert iguana Dracker Dr Y-Removed 

07/08/2020 1 Sidewinder Dracker Dr Y-Removed 

07/10/2020 1 Merriam’s kangaroo rat Dracker Dr Y-Removed 

07/11/2020 1 Desert iguana Unit 4 West 
trench 

Y-Removed 

07/11/2020 1 Side-blotched lizard Unit 4 West 
trench 

Y-Removed 

07/13/2020 1 Black-tailed jackrabbit Southern Gate Y-Removed 

07/21/2020 1 Northern mockingbird Laydown Yard Y-Removed 

07/28/2020 1 Whiptail lizard Dracker Dr Y-Removed 

07/28/2020 1 Merriam’s kangaroo rat Dracker Dr Y-Removed 

07/28/2020 1 Desert iguana Dracker Dr Y-Removed 

07/28/2020 2 Zebra-tailed lizard Dracker Dr Y-Removed 

07/29/2020 1 Desert woodrat Unit 4 West 
access road 

Y-Removed 

 

Impact Avoidance Measures 

Measures being implemented by the construction contractors and overseen by the environmental 

monitors included minimizing ponding water, managing waste, and removing carcasses (wildlife 

attractants). Throughout the reporting period, environmental monitors verified that construction 

crews collected all waste debris and placed in sealed containers and removed items identified 

receptacles. If construction crews were observed leaving waste out for any extended period of 

time, they were immediately instructed to collect debris and place them in the sealed containers. 
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Furthermore, monitors frequently reminded crews at the morning tailboards of the importance of 

collecting and disposing of waste daily.  

3.3.12 BIO-14 Weed Management Plan  

Requirement:  During the construction phase, weed management activities will be 

documented as part of the MCR (Section 7.1 of the Plan). 

Status:  In progress.  

As part of the MCR submittals, the Weed Management Plan requires the following information to 

be included on a monthly basis:  

• Findings on location, type, extent, and density of invasive weeds observed at the 

project site. 

• Management efforts, including date, location, type of treatment implemented, and results. 

Ongoing evaluation of success of treatment. 

• Information on implementation and success of preventative measures, including summary 

data of use and data on the WEAP, including participants. 

During this reporting period, all vehicles and new construction equipment were inspected by 

environmental monitors to ensure they were free of invasive debris (weed seeds, plant parts, or 

mud and dirt) prior to being allowed on site. No vehicles or construction equipment were observed 

to be in an unsatisfactory condition.  

WEAP training is administered to all new personnel on the project site (see BIO-6) and includes 

information regarding preventative measures for the spread of invasive weeds.  

3.3.13 BIO-17 American Badger and Desert Kit Fox Impact Avoidance and 

Minimization Measures  

Requirement:  Submit American badger and desert kit fox mitigation compliance 

documentation. 

Status:  In progress.  

There is one existing den (Den M) located in Unit 3 where there are no construction activities 

occurring. This unit is currently in operation. Den M was previously located under a stack of 

modules in Unit 3 but has since moved to the new location.  
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No dens were collapsed during the July 2020 reporting period.  

Impact Avoidance Measures 

In accordance with the Desert Kit Fox and American Badger Monitoring and Management Plan 

(September 2014), the following protection measures were implemented daily:  

Speed Limits. All construction personnel attended a WEAP training prior to working on site 

that notified all construction personnel of the required speed limit (20 mph). Environmental 

monitors did not observe any issues/concerns with adherence to the speed limit provisions 

during this reporting period.  

No-Disturbance Buffers: A 500-foot, or other CDFW approved distance no-disturbance 

buffer was maintained in accordance with the Desert Kit Fox and American Badger Monitoring 

and Management Plan for Den M Unit 3.  

All construction crews were observed adhering to the no-disturbance buffers, and no issues or 

concerns were observed during this reporting period.  

Excavations:  No den excavations occurred during this reporting period.  

3.3.14 BIO-18 Burrowing Owl Impact Avoidance, Minimization, and 

Compensation Measures 

Requirement:  Submit burrowing owl mitigation compliance documentation. 

Status:  In progress.  

No burrowing owl individuals or signs were detected during this monitoring period.  

No burrowing owl burrows were excavated this reporting period, and no artificial burrows were 

implemented.  

3.3.15 BIO-19  Special-Status Plant Impact Avoidance, Minimization,  

and Compensation  

Requirement:  Submit compliance documentation of special-status plant avoidance and 

minimization measures. 
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Status:  In progress.  

As documented in the Special-Status Plant Protection Plan (September 2014), Abrams’ spurge 

(Euphorbia [Chamaesyce] abramsiana), a California Native Plant Society Rare Plant Rank 2B.2 

and California Natural Diversity Database Rank G4/S2, was observed in 2012 along the east–west 

alignment of the access road shared with the McCoy Solar Energy Project, as well as in Unit 4 of 

the BSPP.  

Per BIO-19 Section C, avoidance on the linear facilities is required; however, avoidance is not 

required on the solar plant site. If California Native Plant Society Rare Plant Rank 1 or Abram’s 

spurge plants are detected along the access road during construction, the avoidance and 

minimization measures per the Special-Status Plant Protection Plan will be implemented.  

3.3.16 SOIL&WATER-1  

Requirement:  Submit documentation regarding compliance with Drainage, Erosion, and 

Sediment Control Plan. 

Status:  Not applicable during this reporting period. 

A Drainage, Erosion, and Sediment Control Plan was resubmitted and approved June 2019.  

3.3.17 SOIL&WATER-4  

Requirement:  Beginning 6 months after the start of construction, the project owner shall 

prepare a semi-annual summary of amount of water used for construction 

purposes. The summary shall include the monthly range and monthly 

average of daily water usage in gallons per day. 

Status:   Completed  

Water for construction is pumped from BSPP Well-2 Well measurements will be taken concurrent 

with transponder installation and a monitoring report will be issued separately. Groundwater 

monitoring is currently occurring on a quarterly basis at the BSPP. 

3.3.18 CUL-16  Construction Monitoring Program 

Requirement:  Provide a copy of the monthly summary report of cultural resources-related 

monitoring prepared by the Cultural Resources Specialist and attach any 

new DPR 523A forms completed for finds treated prescriptively, as 

specified in the Cultural Resources Monitoring and Mitigation Plan. 
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Status:  In progress.  

A monthly summary report, which will include any new DPR 523A forms completed for finds 

treated prescriptively, will be prepared by the Cultural Resources Specialist in accordance with 

this requirement and will be submitted to the agencies under separate confidential cover. A high-

level monthly summary, summarizing the monitoring efforts for this reporting period is included 

in Appendix C, Cultural Requirements.  

3.3.19 PAL-5 Construction Monitoring Program 

Requirement:  Summary of monitoring and paleontological activities (to be submitted by 

the Paleontologist Resource Specialist). 

Status:  In progress.  

The Paleontological Resources Monitoring and Mitigation Plan (PRMMP) for the BSPP (May 

2014), prepared in accordance with PAL-3, includes a discussion regarding what locations and 

activities require paleontological monitoring at the BSPP. Paleontological monitoring is required 

(1) where construction activities will disturb previously undisturbed sediment that is determined 

to have a high paleontological resource potential (paleontological sensitivity), and (2) in areas 

where the depth of prior disturbance is determined to be shallower than the planned depth of 

excavation. Areas where sediment will be buried but not otherwise disturbed, if any, will not be 

monitored. In general, monitoring duration (full-time or part-time) varies by sensitivity of 

resources and excavation depths.  

In accordance with the PRMMP, full-time monitoring is required during excavations greater than 

5 feet in depth in Units 3 and 4. During this reporting period, excavations to depths greater than 5 

feet did not occur in Units 3 or 4, therefore monitoring was not required.  

A final inspection for paleontological resources was completed in Unit 3 and 4 in July 2020. A 

high-level monthly summary, summarizing the final inspection is included in Appendix D, 

Paleontological Requirements. Monitoring for paleontological resources will continue to be 

provided on an as-needed basis.  

 

3.3.20 WASTE-1  UXO Identification, Training, and Reporting Plan 

Requirement: Submit Monthly Progress Reports and MEC/UXO work in progress 

(identified in UXO Identification, Training, and Reporting Plan) 
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Status:  In progress.  

A full-time UXO technician is present at the site and monitoring daily activities. No munitions or 

explosives of concern were identified during this reporting period. 

3.3.21 WASTE-5 Hazardous Waste Generator Identification Number  

Requirement:  Submit identification number following receipt from the Environmental 

Protection Agency or a new number or modification of an existing 

number prior to generating hazardous waste at the project site.  

Status:  In progress.  

Broken solar pv panels were generated at the site this month. The site is using the generator ID 

CAR000292581.  

3.3.22 WASTE-9 Accidental Spills of Hazardous Substances  

Requirement:  The  project  owner  shall  document  management  of  all  accidental 

spills  and  unauthorized  releases  of  hazardous  substances, hazardous 

materials, and hazardous wastes that occur on the project property or 

related linear facilities. ) A copy of the accidental spill or unauthorized 

release documentation shall be provided to the CPM within 30 days of 

the date the release was discovered. 

Status:   In progress.  

No spills occurred during the month of July. Copies of spill documentation are provided in 

Appendix B, Miscellaneous Submittals.  

 

3.4 Local Impacts 

3.4.1 TRANS-3  Limitations on Vehicle Size and Weight 

Requirement: Report permits received from the California Department of Transportation 

(Caltrans) and/or County for overweight or oversized vehicles and any other 

necessary transportation permits to the CPM. 
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Status:  Not applicable during this reporting period. 

No new permits for overweight or oversized vehicles from Caltrans or the County were received 

this reporting period.  

3.4.2 TRANS-4  Encroachment into Public Rights-of-Way 

Requirement:  Report encroachment permits received from Caltrans and/or County to the CPM. 

Status:  Not applicable during this reporting period. 

No encroachment permits were received from Caltrans and/or the County this reporting period.  

3.4.3 TRANS-6 Securing Permits/Licenses to Transport Hazardous Materials 

Requirement:  Report hazardous material transport permits received to the CPM. 

Status:  Not applicable during this reporting period. 

No permits/licenses were acquired by the project owner and/or subcontractors concerning the 

transport of hazardous substances this reporting period. 

3.5 Project Incidents and Corrective Actions  

No noncompliance incidents, project incidents, or corrective actions were issued during this 

reporting period.  
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Status Legend
Complete
Condition to be completed or in compliance 
ACR
MCR Item
No Action Unless Event Occur 

Item # Activity Description Technical Area Cond. # Status Submittal Date
Agency 

Approval

1

Unrestricted Access. The project owner shall take all steps necessary to ensure that the CPM, 
responsible Energy Commission staff, and delegate agencies or consultants have unrestricted access to 
the facility site, related facilities, project-related staff, and the records maintained on-site to facilitate 
audits, surveys, inspections, and general or closure-related site visits. Compliance COM-1 Complying

2
Compliance Record. The project owner shall maintain electronic copies of all project files and 
submittals on-site, or at an alternative site approved by the CPM, for the operational life and closure of 
the project. 

Compliance COM-2 Complying

3
Energy Commission staff and delegate agencies shall, upon request to the project owner, be given 
unrestricted access to the files maintained pursuant to this condition.

Compliance COM-2 Complying

4

Compliance Verification Submittals. Verification lead times associated with the start of construction or 
closure may require the project owner to file submittals during the AFC process, particularly if 
construction is planned to commence shortly after certification. The verification procedures, unlike the 
conditions, may be modified as necessary by the CPM.

Compliance COM-3 Complying

5

A cover letter from the project owner or an authorized agent is required for all compliance submittals 
and correspondence pertaining to compliance matters.

Compliance COM-3 Complying

6

All reports and plans required by the project’s conditions of certification shall be submitted in a 
searchable electronic format (.pdf, MS Word or Excel, etc.) and include standard formatting elements 
such as a table of contents, identifying by title and page number, each section, table, graphic, exhibit, or 
addendum.

Plans COM-3 Complying

7

The project owner is responsible for the content and delivery of all verification submittals to the CPM, 
whether the actions required by the verification were satisfied by the project owner or an agent of the 
project owner. All submittals shall be accompanied by an electronic copy on an electronic storage 
medium, or by e-mail, as agreed upon by the CPM.

Compliance COM-3 Complying

15
Annual Energy Facility Compliance Fee. Pursuant to the provisions of section 25806 (b) of the Public 
Resources Code, the project owner is required to pay an annually adjusted compliance fee. Compliance COM-9 Ongoing

Desert Tortoise Clearance Surveys Complete

Blythe Solar Power Project Units 3 and 4

Start of Construction 8/1/19

Construction Compliance Matrix

12/1/20Anticipated Completion of BSPP 3&4
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20

Emergency Response Site Contingency Plan. No less than sixty (60) days prior to the start of 
commercial operation, or other date agreed to by the CPM, the project owner shall submit for CPM 
review and approval, an    Emergency    Response    Site    Contingency    Plan (Contingency Plan). Plans COM-12 Ongoing 12/1/20

27

To assure satisfactory long-term site maintenance and adequate closure for “the whole of a project,” the 
project owner shall submit a Provisional Closure Plan and Cost Estimate for CPM review and approval 
within sixty (60) days after the start of commercial operation. The project owner shall include an 
updated Provisional Closure Plan and  Cost  Estimate  in  every  fifth-year  ACR  for  CPM  review  and 

Plans COM-15 Ongoing 1/30/21

28

At least three (3) years prior to initiating a permanent facility closure, the project owner shall submit for 
Energy Commission review and approval, a Final Closure Plan and Cost Estimate, which includes any 
long-term, post-closure site maintenance and monitoring. Deconstruction COM-15 Ongoing

30

Air Quality Construction Mitigation Manager (AQCMM): The project owner shall designate and retain 
an on-site AQCMM who shall be responsible for directing and documenting compliance with 
Conditions of Certification AQ-SC3, AQ-SC4 and AQ-SC5 for the entire project site and linear facility 
construction. The on-site AQCMM may delegate responsibilities to one or more AQCMM Delegates. 
The AQCMM and AQCMM Delegates shall have full access to all areas of construction on the project 
site and linear facilities, and shall have the authority to stop any or all construction activities as 
warranted by applicable construction mitigation   Conditions.   The   AQCMM   and   AQCMM 
Delegates  may  have  other  responsibilities  in  addition  to  those described in this Condition. The 
AQCMM shall not be terminated without written consent of the Compliance Project Manager (CPM).

Ground

AQ-SC-1

Complying

12/14/2017 1/23/2018

31
At least 30 days prior to the start of ground disturbance, the project owner shall submit to the CPM for 
approval, the name, resume, qualifications, and contact information for the on-site AQCMM and all 
AQCMM Delegates.

Ground
AQ-SC-1 Complying 12/14/2017 1/23/2018

33

The main access roads through the facility to the power block areas will be either paved or stabilized 
using soil binders, or equivalent methods,  to  provide  a  stabilized  surface  that  is  similar  for  
thepurposes of dust control to paving, that may or may not include a crushed rock (gravel or similar 
material with fines removed) top layer, prior to initiating construction in the main power block area, and  
delivery  areas  for  operations  materials  (chemicals, replacement parts, etc.) will be paved or treated 
prior to taking initial deliveries

Dust

AQ-SC-3 Complying

34

All   unpaved  construction   roads  and  unpaved  operation  and maintenance site roads, as they are 
being constructed, shall be stabilized with a non-toxic soil stabilizer or soil weighting agent that can be 
determined to  be  both  as  efficient  or  more  efficient  for fugitive dust control as ARB approved soil 
stabilizers, and shall not increase any other    environmental impacts   including loss  of vegetation to 
areas beyond where the soil stabilizers are being applied for dust control. All other disturbed areas in 
the project and linear construction  sites shall be watered   as frequently as necessary during grading  
(consistent  with  Biology  Conditions  of Certification that address the minimization of standing water); 
and after active construction activities shall be stabilized with a non- toxic soil stabilizer or soil 
weighting agent, or alternative approved soil stabilizing methods, in order to comply with the dust 
mitigation objectives of Condition of Certification AQ-SC4. The frequency of watering  can  be reduced 
or  eliminated during periods  of precipitation.

Dust

AQ-SC-3 Complying
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35

No vehicle shall exceed 10 miles per hour on unpaved areas within the construction site, with the 
exception that vehicles may travel up to 25 miles per hour on stabilized unpaved roads as long as such 
speeds do not create visible dust emissions. Roads

AQ-SC-3 Complying
36 Visible speed limit signs shall be posted at the construction site entrances. Signs AQ-SC-3 Complying

37

All construction equipment vehicle tires shall be inspected and washed as necessary to be cleaned free 
of dirt prior to entering paved roadways. Dust

AQ-SC-3 Complying

39

All unpaved exits from the construction site shall be graveled or treated to prevent track-out to public 
roadways.

Roads

AQ-SC-3 Complying

40

All construction vehicles shall enter the construction site through the  treated  entrance  roadways,  
unless  an  alternative  route  has been submitted to and approved by the CPM.

Roads

AQ-SC-3 Complying

41

Construction areas adjacent to any paved roadway below the grade of the surrounding construction area 
or otherwise directly impacted by sediment from site drainage shall be provided with sandbags or other 
equivalently   effective   measures   to   prevent   run-off   to roadways, or other similar run-off control 
measures as specified in the Storm Water Pollution Prevention Plan (SWPPP), only when such SWPPP 
measures are necessary so that this Condition does not conflict with the requirements of the SWPPP.

Stormwater

AQ-SC-3 Complying

42
All paved roads within the construction site shall be swept daily or as needed (less during periods of 
precipitation) on days when construction activity occurs to prevent the accumulation of dirt and debris. Roads

AQ-SC-3 Complying

43

At least the first 500 feet of any paved public roadway exiting the construction site or exiting other 
unpaved roads en route from the construction site or construction staging areas shall be swept as needed 
(less during periods of precipitation) on days when construction activity occurs or on any other day 
when dirt or runoff resulting from the construction site activities is visible on the public paved 
roadways.

Roads

AQ-SC-3 Complying

44

All vehicles that are used to transport solid bulk material on public roadways and that have potential to 
cause visible emissions shall be  provided  with  a  cover,  or  the  materials  shall  be  sufficiently 
wetted and loaded onto the trucks in a manner to provide at least one foot of freeboard. Transportation

AQ-SC-3 Complying
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45

Wind erosion control techniques (such as windbreaks, water, chemical dust suppressants, and/or 
vegetation) shall be used on all construction areas that may be disturbed. Any windbreaks installed to 
comply with this Condition shall remain in place until the soil is stabilized or permanently covered with 
vegetation.

Erosion and Sediment 
Control

AQ-SC-3 Complying

50

a.  All diesel-fueled engines used in the construction of the facility shall have clearly visible tags issued 
by the on-site AQCM showing that the engine meets the Conditions set forth herein.                                                                                                                                                                
b.  All construction diesel engines with a rating of 50 hp or higher shall meet, at a minimum, the Tier 3 
California Emission Standards for   Off-Road   Compression-Ignition   Engines,   as specified in 
California Code of Regulations, Title 13, section 2423(b)(1), unless a good faith effort to the 
satisfaction of the CPM that is certified by the on-site AQCMM demonstrates that such engine is not 
available for a particular item of equipment. 

Equipment

AQ-SC-5 Complying

51

d.  All heavy earth-moving equipment and heavy duty construction- related trucks with engines meeting 
the requirements of (b) above shall be properly maintained and the engines tuned to the engine 
manufacturer’s specifications.                                                               
e.  All diesel heavy construction equipment shall not idle for more than ten minutes. Vehicles that 
need to idle as part of their normal operation (such as concrete trucks) are exempted from this 
requirement.                                                                                                                   
 f.   Construction  equipment   will   employ  electric  motors  when feasible.

Equipment

AQ-SC-5 Complying

53

The project owner, when obtaining dedicated on-road or off-road vehicles for panel washing activities 
and other facility maintenance activities,  shall  only  obtain  vehicles  that  meet  California  on-road 
vehicle emission standards or appropriate U.S.EPA/California off-road engine emission standards for 
the latest model year available when obtained. Equipment

AQ-SC-6 Complying

54

At least 30 days prior to the start commercial operation, the project owner shall submit to the CPM a 
copy of the plan that identifies the size and type of the on-site vehicle and equipment fleet and the 
vehicle and equipment purchase orders and contracts and/or purchase schedule. The plan shall be 
updated every other year and submitted in the Annual Compliance Report.

Equipment

AQ-SC-6 Ongoing 10/2/20

55

The Site Operations Fugitive Dust Control Plan shall include the use of durable non-toxic soil
stabilizers on all regularly used unpaved roads and disturbed off-road areas, or alternative methods for
stabilizing disturbed off-road areas, within the project boundaries, and shall include the inspection and
maintenance procedures that will be undertaken to ensure that the unpaved roads remain stabilized. 

Dust

AQ-SC-7 Complying
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56

At least 30 days prior to start of commercial operation, the project owner shall submit to the CPM for 
review and approval a copy of the Site Operations Dust Control Plan that identifies the dust and erosion 
control procedures, including effectiveness and environmental data for the proposed soil stabilizer, that 
will be used during operation of the project and that identifies all locations of the speed limit signs. Dust

AQ-SC-7 Ongoing 11/1/20

57

Within 60 days after commercial operation, the project owner shall provide to the CPM a report 
identifying the locations of all speed limit signs, and a copy of the project employee and contractor 
training manual that clearly identifies that project employees and contractors are required to comply 
with the dust and erosion control procedures and on-site speed limits.

Ongoing 1/30/21

60

At least 60 days prior to receiving any hazardous material on the site for commissioning or operations, 
the project owner shall provide a copy of a final Hazardous Materials Business Plan, a Spill Prevention, 
Control, and Countermeasure Plan, and a Process Safety Management Plan to the CPM for approval. Plans

HAZ-2 Complying 5/27/2015 6/18/2015

61

The project owner shall concurrently provide a Hazardous Materials Business Plan (HMBP), and a
Spill Prevention, Control, and Countermeasure Plan (SPCC) to the Riverside County Environmental
Health Department (RCEHD), the Riverside County Fire Department (RCFD), and the CPM for review.
After receiving comments from the RCEHD, the RCFD, and the CPM, the project owner shall reflect all
recommendations in the final documents. Copies of the final HMBP shall then be provided to the
RCEHD for information and to the CPM for approval. Plans

HAZ-2 Complying

64

The project owner shall also prepare a site-specific security plan for the commissioning and operational 
phases that will be available to the CPM for review and approval. The project owner shall implement 
site security measures that address physical site security and hazardous materials storage.

Safety

HAZ-6 Ongoing 9/2/20

65
The project owner shall fully implement the security plans and obtain CPM approval of any substantive 
modifications to those security plans. 

Safety
HAZ-6 Complying

71

The  project  owner  shall  provide  a  site  Construction  Safety Supervisor (CSS)   who,   by   way   of   
training   and/or   experience,   is knowledgeable of power plant construction activities and relevant 
laws, ordinances, regulations, and standards; is capable of identifying workplace hazards relating to the 
construction activities; and has authority to take appropriate  action  to  assure  compliance  and  
mitigate  hazards.  

Safety

WORKERS SAFETY-3 Complying 12/14/2017 1/8/2018

73
At least 60 days prior to the start of site mobilization, the project owner shall submit to the CPM the 
name and contact information for the Construction Safety Supervisor (CSS). The contact information of 
any replacement CSS shall be submitted to the CPM within one business day.

Safety
WORKERS SAFETY-3 Complying 12/14/2017 1/8/2018
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74

The project owner shall make payments to the Chief Building Official (CBO) for the services of a Safety 
Monitor based upon a reasonable fee schedule to be negotiated  between  the  project  owner  and  the  
CBO. Those services shall be in addition to other work performed by the CBO. The Safety Monitor 
shall be selected by and report directly to the CBO and will be responsible for verifying that the 
Construction Safety Supervisor, as required in Condition of Certification Worker Safety-3, implements 
all appropriate Cal/OSHA and Energy Commission safety requirements. The Safety Monitor shall 
conduct on-site (including linear facilities) safety inspections at intervals necessary to fulfill those 
responsibilities

Safety

WORKERS SAFETY-4 Complying

80

The project owner shall fund its share of capital costs in the amount of $250,000 and provide an annual 
payment of $100,000 to the RCFD for   the   support   of   construction,   operations   and   maintenance 
commencing with the start of site mobilization and continuing annually thereafter. All annual payments 
after the initial payment shall be subject to an annual escalator of 2 percent on the anniversary until the 
final date of power plant non-operation and facility closure.

Fee

WORKERS SAFETY-7 Ongoing Dec-15

89

At least 60 days prior to site mobilization or construction-related ground disturbance, the project owner 
shall submit the names and resumes of the Designated Biologist (s) along with completed USFWS 
Desert Tortoise Authorized Biologist Request Form 
(www.fws.gov/ventura/speciesinfo/protocols_guidelines) to the USFWS and the CPM in consultation 
with the CDFW for review and final approval.

Biology

BIO-1 Complying 1/15/2018

Dave 
Hochart's 

email 
1/18/2018

90

No site mobilization or construction-related ground disturbance, grading, boring, or trenching shall
commence until an approved Designated Biologist is available to be on site. Grading

BIO-1 Complying 1/15/2018

Dave 
Hochart's 

email 
1/18/2018

93

The project owner’s approved Designated Biologist shall submit the resume, at least three references, 
and contact information of the proposed Biological Monitors to the CPM. The resume shall 
demonstrate, to the satisfaction of the CPM, the appropriate education and experience to accomplish the 
assigned biological resource tasks. The Biological Monitor is the equivalent of the USFWS designated 
Desert Tortoise Monitor (USFWS 2008).The project owner shall submit the specified information to the 
CPM for approval at least 45 days prior to the start of any site mobilization or construction activities.

Biologist

BIO-3 Complying 1/15/2018

Dave 
Hochart's 

email 
1/18/2018

94

Biological Monitor(s) training by the Designated Biologist shall include familiarity with the Conditions 
of Certification, BRMIMP, WEAP, and USFWS guidelines    on    desert    tortoise    surveys    and    
handling    procedures <www.fws.gov/ventura/speciesinfo/protocols_guidelines>. Biologist

BIO-3 Complying

95

 The Designated Biologist shall submit a written statement to the CPM confirming that individual 
Biological Monitor(s) has been trained including the date when training was completed.

Biologist

BIO-3 Ongoing
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98

The project owner's construction/operation manager shall act on the advice of the Designated   
Biologist,   Biological   Monitor(s),   and   CPM   to   ensure conformance with the Biological 
Resources Conditions of Certification. The project owner shall provide Energy Commission staff with 
reasonable access to the project site under the control of the project owner and shall otherwise fully 
cooperate with the Energy Commission's efforts to verify the project owner's compliance with, or the 
effectiveness of, mitigation measures set forth in the Conditions of Certification.  During operations, or 
when the Designated Biologist and/or Biological Monitors are not onsite, the following provisions are 
the project owner’s responsibility The Designated Biologist shall:

Biology

BIO-5 Complying

99

The Designated Biologist shall have the authority to immediately stop any activity that is not in 
compliance with these conditions and/or order any reasonable measure to avoid take of an individual of 
a listed species. If required by the Designated Biologist the project owner's construction/operation 
manager shall halt all site mobilization, and  construction,   including   ground   disturbance,   site   
preparation,   or permanent installation activities, including installation of desert tortoise exclusion   

                          

Biology

BIO-5 Complying

100
If the Designated Biologist is unavailable for direct consultation, the Biological
Monitor shall act on behalf of the Designated Biologist. Biology

BIO-5 Complying

106
Training acknowledgement forms signed during construction shall be kept on file by the project owner 
for at least 6 months after the start of commercial operation. Training

BIO-6 Complying

107

Throughout the life of the project, the WEAP shall be repeated annually for permanent employees, and 
shall be routinely administered within one week of arrival to any new construction personnel, foremen, 
contractors, subcontractors, and other personnel potentially working within the project area. Upon 
completion of the orientation, employees shall sign a form stating that they attended the program and 
understand all protection measures. These forms shall be maintained by the project owner and shall be 
made available to the CPM, BLM, USFWS, and CDFW and upon request. Workers shall receive and be 
required to visibly display a hardhat sticker or certificate that they have completed the training.

Training

BIO-6 Complying

108

During project operation, signed statements for operational personnel shall be kept on file for six months 
following the termination of an individual's employment. General

BIO-6 Complying

112
The second set of aerial photographs shall be taken subsequent to completion of construction, and shall
be submitted to the CPM, BLM, USFWS, and CDFW no later than 90 days after completion of
construction. 

Aerial Photos
BIO-7 Complying 3/1/21

113
The project owner shall also provide a final accounting in whole acres of vegetation communities/cover
types present before and after construction. Construction acreages shall be rounded to the nearest acre. Vegetation

BIO-7 Complying 3/1/21
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116

Within 30 days after completion of project construction, the project owner shall provide to the CPM, for
review and approval, a written construction termination report identifying which items of the BRMIMP
have been completed, a summary of all modifications to mitigation measures made during the project's
site mobilization and construction activities, and which mitigation and monitoring items are still
outstanding. Biology

BIO-7 Complying 12/31/20

117

1. Limit Disturbance Areas. Equipment maintenance and refueling shall not be conducted with 100
feet of any sensitive resource (for example, waters of the state, creosote bush–big galleta association,
desert dry wash woodland, unvegetated ephemeral dry wash, dune habitats, and rare plant populations).
The boundaries of all areas to be disturbed (including staging areas, access roads, and sites for
temporary placement of spoils) shall be delineated with stakes and flagging prior to site mobilization
and construction activities in consultation with the Designated Biologist. Spoils and topsoil shall be
stockpiled in disturbed areas lacking native vegetation and which do not provide habitat for special-
status species. Parking areas, staging and disposal site locations shall similarly be located in
areas without native vegetation or special-status species habitat. 
2. Minimize Road Impacts. New and existing roads that are planned for construction, widening, or other
improvements shall not extend beyond the flagged impact area as described above. All vehicles passing
or turning around would do so within the planned impact area or in previously disturbed areas. Where
new access is required outside of existing roads or the construction zone, the route shall be clearly
marked (i.e., flagged and/or staked) prior to the onset of construction.

Biology

BIO-8 Complying

118

3.     Minimize Traffic Impacts. Vehicular traffic during project construction and operation shall be 
confined to existing routes of travel to and from the project site, and cross country vehicle and 
equipment use outside designated work areas shall be prohibited. The speed limit shall not exceed 25 
miles per hour within the project area, on dirt maintenance roads for linear facilities, or on dirt access 
roads to the project site. Private  paved  roads  shall  not  exceed  45  mph;  speed  limits  will  be 
lowered during the tortoise’s most active period (April through May and September through October 
[USFWS 2010]) to 35 miles per hour. The speed limit within 3 miles of the Colorado River Substation 
will be posted at 10 mph. Speed limit signs shall be posted on new access roads to the site.

Biology

BIO-8 Complying

121

7.     Avoid Use of Toxic Substances. Soil bonding and weighting agents used on unpaved   surfaces   
shall   be   non-toxic   to   wildlife   and   plants. 
8.    Minimize Lighting Impacts. Facility lighting shall be designed, installed, and maintained to prevent 
side casting of light towards wildlife habitat.

Biology

BIO-8 Complying
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122

9.     Minimize  Noise  Impacts.  Loud  construction  activities  (e.g.,  hydraulic ram, or other) shall be 
avoided from February 15 to April 15 when it would result in noise levels over 65 dBA in nesting 
habitat (excluding noise from passing vehicles). Loud construction activities may be permitted from 
February 15 to April 15 only if:
a.  the Designated Biologist provides documentation (i.e., nesting bird data  collected  using  methods  
described  in  BIO-15  and  maps depicting location of the nest survey area in relation to noisy 
construction) to the CPM indicating that no active nests would be subject to 65 dBA noise, OR
b.  the Designated Biologist or Biological Monitor monitors active nests within the range of 
construction-related noise exceeding 65 dBA. 

Biology

BIO-8 Complying

124

11.       Avoid Wildlife Pitfalls. To avoid trapping desert tortoise and   other wildlife in trenches, pipes 
or culverts, the following measures shall be implemented:

a.            Backfill  Trenches.  At  the  end  of  each  work  day,  the Designated Biologist or Biological 
Monitor shall ensure that all potential wildlife pitfalls (trenches, bores, and other excavations) outside 
the area fenced with desert tortoise exclusion fencing have been backfilled. If backfilling is not feasible, 
all trenches, bores, and other excavations shall be sloped at a 3:1 ratio at the ends to provide wildlife 
escape ramps, or covered completely to prevent wildlife access, or fully enclosed with desert tortoise-
exclusion fencing. All trenches, bores, and other excavations outside the areas permanently  fenced  
with  desert  tortoise  exclusion  fencing shall be inspected periodically throughout the day, at the end of 
each workday and at the beginning of each day by the Designated  Biologist  or  a  Biological  Monitor.  
Should  a tortoise or other wildlife become trapped, the Designated Biologist or Biological Monitor 
move it out of harm's way as described in the most recent USFWS Desert Tortoise Field Manual 
(currently   USFWS   2009).   Any   other   wildlife encountered  during  the  course  of  construction  
shall  be allowed to leave the construction area unharmed.
b.            Avoid Entrapment of Desert Tortoise. Any construction pipe, culvert, or similar structure with 
a diameter greater than 3 inches, stored less than 8 inches aboveground and within desert tortoise 
habitat (i.e., outside the permanently fenced area) for one or more nights, shall be inspected for tortoises 
before the material is moved, buried or capped. As an alternative, all such structures may be capped 
before being stored outside the fenced area, or placed on elevated pipe racks. These materials would not 
need to be inspected or capped if they are stored within the permanently fenced area after the clearance 
surveys have been completed.

Biology

BIO-8 Complying
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125

12.   Minimize Standing Water. Water applied to dirt roads and construction areas (trenches or spoil 
piles) for dust abatement shall use the minimal amount needed to meet safety and air quality standards 
in an effort to prevent the formation of puddles, which could attract desert tortoises and common ravens 
to construction sites.
13.   Dispose of Road-killed Animals. Road killed animals or other carcasses detected by personnel on 
roads associated with the project area shall be reported immediately to a Designated Biologist, 
Biological Monitor or Project Environmental Compliance Manager who will promptly remove the 
roadkill for disposal (i.e. removal to a landfill or disposal at the BSPP facility). For special-status 
species roadkill, the Biological Monitor shall contact the CPM, CDFW and USFWS within 1 working 
day of detection (within 8 hours in the case of a desert kit fox) of the carcass for guidance on disposal or 
storage of the carcass; all other roadkill shall be disposed of promptly, or as directed by the USFWS or 
CDFW. Handling of desert kit fox carcasses shall follow handling requirements included in the BIO-
17 American Badger and Kit Fox Management Plan. The Biological Monitor shall provide the special-
status species record as described in BIO-11 below.

Biology

BIO-8 Complying

126

14.   Minimize Spills of Hazardous Materials. All vehicles and equipment shall be maintained in proper 
working condition to minimize the potential for fugitive emissions of motor oil, antifreeze, hydraulic 
fluid, grease, or other hazardous materials. The Designated Biologist shall be informed of any hazardous 
spills immediately as directed in the Project Hazardous Materials Plan. Hazardous spills shall be 
immediately cleaned up and the  contaminated  soil  properly  disposed  of  at  a  licensed  facility. 
Servicing of construction equipment shall take place only at a designated area. Service/maintenance 
vehicles shall carry a bucket and pads to absorb leaks or spills.
15. Worker Guidelines. During construction all trash and food-related waste shall be placed in self-
closing containers and removed daily from the site. Workers shall not feed wildlife or bring pets to the 
project site. Except for law enforcement personnel, no workers or visitors to the site shall bring firearms 
or weapons.

Biology

BIO-8 Complying

127

16.   Avoid Spread of Noxious Weeds. The project owner shall implement the following Best 
Management Practices during construction and operation, and all other measures as required in the final 
approved Weed Management Plan (BIO-14) to prevent the spread and propagation of noxious weeds 
and other invasive plants:
 
a. For work outside the project facility fence line limit the size of any vegetation and/or ground 
disturbance and limit ingress and egress to defined routes;
b. Prevent spread of non-native plants via vehicular sources by implementing Trackclean™ or other 
methods of vehicle cleaning for vehicles getting into and out of the construction sites. Earth-moving 
equipment shall be cleaned prior to transport to the construction site; and
c.  Use only weed-free straw, hay bales, and seed for erosion control and sediment barrier installations.

Biology

BIO-8 Complying
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17. Implement  Erosion  Control  Measures.  Standard  erosion  control measures shall be implemented 
for all phases of construction and operation  where  sediment  run-off  from  exposed  slopes  threatens  
to enter “Waters of the State”. Sediment and other flow-restricting materials shall be moved to a 
location where they shall not be washed back into the stream. All disturbed soils and roads within the 
project site shall be stabilized to reduce erosion potential, both during and following construction. Areas 
of disturbed soils (access and staging areas) which slope toward drainages shall be stabilized to reduce 
erosion potential.
18. Monitor Ground Disturbing Activities Prior to Pre-Construction Site Mobilization. If pre-
construction site mobilization requires ground- disturbing activities such as for geotechnical borings or 
hazardous waste evaluations, a Designated Biologist or Biological Monitor shall be present to monitor 
any actions that could disturb soil, vegetation, or wildlife.
19. Implement  Erosion  Control  Measures.  All  disturbed  soils  and  roads within the Project site 
shall be stabilized to reduce erosion potential, both during and following construction. All areas subject 
to temporary disturbance shall be restored to pre-project grade and stabilized to prevent erosion and 
promote natural revegetation. Temporarily disturbed areas within the Project area include, but are not 
limited to: linear facilities,  temporary  access  roads,  temporary  lay-down  and  staging areas. If erosion 
control measures include the use of seed, only locally native plant species from a local seed source shall 
be used. Local seed includes seeds from plants within the Chuckwalla Valley or Colorado River 
Hydrologic Units.

Biology

BIO-8 Complying

129

20. Avoid Spreading Weeds. Prior to the start of site mobilization and construction, flag and avoid 
dense populations of highly invasive noxious weeds. If these areas cannot be avoided, they shall be pre-
treated by the methods described in BIO-14 (Weed Management Plan). Noxious weeds and other 
invasive non-native plants in the temporarily disturbed areas shall be managed according to the 
requirements in BIO-14.
21. Salvage  Topsoil.  Topsoil  from  native  desert  areas  to  be  temporarily disturbed (other than 
existing roads that have already been disturbed from previous construction activities) shall be salvaged, 
preserved and re-used for restoration of temporarily disturbed areas, except where lessinvasive methods 
are used to maintain soil seed banks, functioning and root crowns (e.g., drive over/crush method). 
Salvaged topsoil shall be collected, stored and applied in a way that maintains the viability of seed and 
soil crusts. The project owner shall excavate and collect the upper soil layer (the top 1 to 2 inches that 
includes the seed bank and biotic soil crust) as well as the lower soil layer in accordance with the 
Project’s Revegetation Plan. The upper and lower soil layers shall be stockpiled separately in areas that 
will not be impacted by other grading, flooding, erosion, or pollutants. If the soil is to be stored more 
than 2 weeks it shall be spread out to a depth of no more than approximately 6 inches to maintain the 
seed and soil crust viability, unless  that storage would create increase disturbance to undisturbed 
surfaces. As needed, the project owner shall install temporary construction fencing around stockpiled 
topsoil, and signage that indicates whether the pile is the upper layer seed bank, or the lower layer, and 
clearly indicates that the piles are for use only in erosion control. After construction, the project owner 
shall replace the topsoil in the temporarily disturbed areas in the reverse order of stockpiling, subsoil, 
and then the seed-containing upper layer of topsoil.

Biology

BIO-8 Complying

134

Within 30 days after completion of project construction, the project owner shall provide to the CPM for 
review and approval, a written report identifying which items of the Revegetation Plan have been 
completed, a summary of all modifications to mitigation measures made during the project’s 
construction phase, and which items are still outstanding.

Biology

BIO-8 Complying 12/31/20
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 Desert tortoise located within the utility ROW alignments shall be moved out of harm's way in 
accordance with the current  USFWS  Desert  Tortoise  Field  Manual.  Any  desert  tortoise detected 
during clearance surveys for fencing within the project site and along the perimeter fence alignment 
shall be translocated and monitored in  accordance  with  the  Desert  Tortoise  
Relocation/Translocation  Plan (BIO-10). Tortoise shall be handled by the Designated Biologist(s) in 
accordance with the current USFWS Desert Tortoise Field Manual.

Biology

BIO-9 Complying

140

d.  Fence   Inspections.   Following   installation   of   the   desert   tortoise exclusion fencing for both 
the permanent site fencing and temporary fencing in the utility corridors, the fencing shall be regularly 
inspected. If tortoise were moved out of harm’s way during fence construction, permanent and 
temporary fencing shall be inspected at least two times a day for the first 7 days to ensure a recently 
moved tortoise has not been trapped within the fence. Thereafter, permanent fencing shall be inspected 
monthly and during and within 24 hours following all major rainfall events. A major rainfall event is 
defined as one for which flow is detectable within the fenced drainage. Any damage to the fencing shall 
be temporarily repaired immediately to keep tortoises out of the site, and permanently repaired within 48 
hours of observing damage. Inspections of permanent site fencing shall occur for the life of the project. 
Temporary fencing shall be inspected weekly and, where drainages intersect the fencing, during and 
within 24 hours following major rainfall   events.   All   temporary   fencing   shall   be   repaired 
immediately upon discovery and, if the fence may have permitted tortoise entry while damaged, the 
Designated Biologist shall inspect the area for tortoise.

Biology

BIO-9 Complying

148

The project owner shall provide Energy Commission, CDFW, and USFWS and BLM staff with 
reasonable access to the project site and compensation lands  under  the  control  of  the  project  owner  
and  shall  otherwise  fully cooperate  with  the  Energy  Commission’s  and  BLM’s  efforts  to  verify  
the project owner’s compliance with, or the effectiveness of, mitigation measures set forth in the 
Conditions of Certification. 

Biology

BIO-11 Complying

153

5.  Final Listed Species Report. The Designated Biologist or project owner shall provide the CPM and 
BLM a Final Listed Species Mitigation Report that includes, at a minimum: 1) a copy of the table in the 
BRMIMP with notes showing when each of the mitigation measures was implemented; 2) all available 
information about Project-related incidental take of listed species; 3) information about other Project 
impacts on the listed species; 4) construction dates; 5) an assessment of the effectiveness of conditions 
of certification in minimizing and compensating for Project impacts; 6) recommendations on how 
mitigation measures might be changed to more effectively minimize and mitigate the impacts of future 
Projects on the listed species; and 7) any other pertinent information, including the level of take of the 
listed species associated with the Project

Biology

BIO-11 Complying 12/31/20
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6.  Stop Work Order. The CPM may issue the project owner a written stop work order to suspend any 
activity related to the construction or operation of the project to prevent or remedy a violation of one or 
more Conditions of Certification (including but not limited to failure to comply with reporting, 
monitoring, or habitat acquisition obligations) or to prevent the illegal take of an endangered, 
threatened, or candidate species. The project owner shall comply with the stop work order immediately 
upon receipt thereof.

Biology

Complying

163

Within 30 days after completion of project construction, the project owner shall provide to the CPM for 
review and approval, a written report identifying which items of the Raven  Plan  have  been  completed,  
a  summary  of  all  modifications  to  mitigation measures made during the project’s construction phase, 
and which items are still outstanding.

Raven

BIO-13 Complying 12/31/20

165

The project owner shall implement a Weed Management Plan (Plan) that meets the approval of the 
CPM. The objective of the Plan shall be to prevent the introduction of any new weeds and the spread of 
existing weeds as a result of project site mobilization, construction, operation, and closure. 

Weed 
Management

BIO-14 Complying

167

Within 30 days after completion of project construction, the project owner shall provide to the CPM for 
review and approval, a written report identifying which items of the Weed Management Plan have been 
completed, a summary of all modifications to mitigation measures made during the project’s 
construction phase, and which items are still outstanding.
 


Weed 
Management

BIO-14 Complying 12/31/20

171

Reporting Protocol: Verification of Survey Results (including preconstruction bird and bat use, 
mortality monitoring, and golden eagle monitoring): All survey results and complete reports, including 
raw data, shall be submitted to the CPM after each survey season and in an annual summary report 
throughout the course of the study period, or as otherwise directed by the CPM.  The results of onsite 
injury and mortality monitoring will be reported monthly or more frequently, if requested by the CPM.  
Post-construction monitoring studies included in the BBCS shall be for at least two years following 
commencement of commercial operation of each individual unit.  

Bird and Bat

BIO-15 Ongoing

172

The reports shall also assess any adaptive management measure implemented during the prior year as 
approved by the CPM.  After the second year of the monitoring program, the CPM shall meet and confer 
with the TAC and shall use the criteria contained in the BBCS to determine if subsequent monitoring 
periods are warranted

Bird and Bat

BIO-15 Ongoing

175
3. During operations and maintenance prior to mowing and any other vegetation maintenance during the 
nesting season, (February 1 through July 31) a single survey shall be conducted within 7 days of 
construction or maintenance activity to determine whether birds are nesting in the vegetation on site;

Bird and Bat

BIO-16 Complying
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At least 10 days after surveys are completed, the project owner shall provide the CPM a letter-report
describing the findings of the pre-construction nest surveys, including the time, date, and duration of the 
survey; identity and qualifications of the surveyor (s); and a list of species observed. If active or
suspected active nests are detected during the survey, the report shall include a map or aerial photo
identifying the location of the nest or suspected nest location and shall depict the boundaries of the no-
disturbance buffer zone around the nest(s) that would be avoided during project construction.

Bird and Bat

BIO-16 Ongoing

183

5. Additional protection measures to be included in the Plan and implemented:

a. All pipes within the project disturbance area outside the solar plant site, or inside the solar plant site
if foxes are still on the site, must be fenced, capped and/or covered every evening or when not in use to
prevent desert kit foxes or other animals from accessing the pipes and/or monitored.
b.  All project-related water sources shall be covered and secured when not in use to prevent drowning.

Fox and Badger

BIO-17 Complying

184

f. In order to reduce the likelihood of distemper transmission:
i.    No pets shall be allowed on the site prior to or during site mobilization and construction, operation, 
and non-operation and closure, with the possible exception of vaccinated kit fox scat detection dogs 
during preconstruction surveys, and then only with prior CPM and CDFW approval;
ii.    Any hazing activities that include the use of chemical or other repellents (e.g. ultrasonic noise 
makers, or non-animal-based chemical repellents) must be cleared through the CPM and CDFW prior to 
use. The use of animal tissue or excretion based repellents (e.g. coyote urine, anal gland products) is not 
permitted.
iii.     Any sick or diseased kit fox, or documented kit fox mortality shall be reported to the CPM, 
CDFW, and the BLM immediately upon identification (within 8 hours for mortality). If a dead kit fox is 
observed, it shall be collected and stored according to established protocols distributed by CDFW WIL, 
and the WIL shall be contacted to determine carcass suitability for necropsy.

Fox and Badger

BIO-17 Complying

191

No later than 45 days after initiation of project operation, the Designated Biologist shall provide the 
CPM and BLM a final American Badger and Desert Kit Fox Mitigation and Monitoring Plan Report 
that includes: 1) a discussion of all mitigation measures that were and currently are being  implemented; 
2) all information about project-related kit fox and badger injuries and/or deaths; 3) all information 
regarding sick kit fox and badger found within the project site and along related linear facilities; and 4) 
recommendations on how mitigation measures might be changed to more effectively minimize and 
mitigate the impacts of future projects on the American badger and desert kit fox.

Fox and Badger

BIO-17 Complying 1/15/21

194

2. Implement Burrowing Owl Mitigation Plan. The project owner shall implement measures described 
in the final Burrowing Owl Mitigation Plan. The final Burrowing Owl Mitigation Plan shall be 
approved by the CPM, in consultation with BLM, USFWS and CDFW

Burrowing Owl

BIO-18 Complying

200

Within 30 days after completion of construction the project owner shall provide to the CDFW and CPM
a written report identifying how mitigation measures described in the plan have been completed. Burrowing Owl

BIO-18 Complying 12/31/20
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203

Special-Status Plant Impact Avoidance and Minimization Measures. The project owner shall incorporate 
all measures for protecting special-status plants in close proximity to the site into the BRMIMP (BIO-7). 
These measures shall include the following elements: Site design modifications, establish 
environmentally sensitive areas (ESAs), Special-status plant worker environmental awareness program 
(WEAP), hebicide and soil stabilizer drift control measures, erosion and sediment control measures, 
erosiona nd sediment conrtol measures, avoid special-status plant occurrences and monitoring and 
reporting requirements.

Vegetation

BIO-19A Complying

204

a. Site Design Modifications: Incorporate site design modifications to minimize impacts to special-status 
plants along the project linears: limiting the width of the work area; adjusting the location of staging 
areas, lay downs, spur roads and poles or towers; driving and crushing vegetation as an alternative to 
blading temporary roads to preserve the seed bank, and minor adjustments to the alignment of the roads 
and pipelines within the constraints of the ROW. Design the engineered channel discharge points to 
maintain the natural surface drainage patterns between the engineered channel and the outlet of the 
natural washes that flow toward the south and east, downstream of the project These  modifications  
shall  be  clearly  depicted  on  the  grading  and construction plans, and on report-sized maps in the 
BRMIMP.

Vegetation

BIO-19A Complying

205

b.  Establish Environmentally Sensitive Areas (ESAs). Prior to the start of any ground- or vegetation-
disturbing activities, the Designated Botanist shall establish ESAs to protect avoided special-status 
plants that occur outside of the Project Disturbance Areas and within 100 feet of Project Disturbance 
Areas. This includes plant occurrences identified during the spring 2009-2010 surveys and the late 
season 2010 surveys. The locations of ESAs shall be clearly depicted on construction drawings, which 
shall also include all avoidance and minimization measures on the margins of the construction plans. 
The boundaries of the ESAs shall be placed a minimum of 20 feet from the uphill side of the occurrence 
and 10 feet from the downhill side. Where this is not possible due to construction constraints, other 
protection measures, such as silt-fencing and sediment controls, may be employed to protect the 
occurrences. Equipment and vehicle maintenance areas, and wash areas, shall be located 100 feet from 
the uphill side of any ESAs. ESAs shall be clearly delineated in the field with temporary construction 
fencing and signs prohibiting movement of the fencing or sediment controls under penalty of work 
stoppages and additional compensatory mitigation. ESAs shall also be clearly identified (with signage or 
by mapping on site plans) to ensure that avoided plants are not inadvertently harmed during 
construction  operation  or closure

Vegetation

BIO-19A Complying
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206

c. Special-Status Plant Worker Environmental Awareness Program (WEAP). The WEAP (BIO-6) shall 
include training components specific to protection of special-status plants as outlined in this Condition.
d.  Herbicide and Soil Stabilizer Drift Control Measures. Special-status plant occurrences within 100 
feet of the Project Disturbance Area shall be protected from herbicide and soil stabilizer drift. The Weed 
Control Program (BIO-14) shall include measures to avoid chemical drift or residual toxicity to special-
status plants consistent with guidelines such as those provided by the Nature Conservancy’s The Global 
Invasive Species Team11  , the U.S. Environmental Protection Agency, and the Pesticide Action 
Network Database12.
e.  Erosion  and  Sediment  Control  Measures.  Erosion  and  sediment control measures shall not 
inadvertently impact special-status plants (e.g., by using invasive or non-native plants in seed mixes, 
introducing pest plants   through   contaminated   seed   or   straw,   etc.).   These measures  shall  be  
incorporated  in  the  Drainage,  Erosion,  and Sedimentation Control Plan required under 
SOIL&WATER-1.

Vegetation

BIO-19A Complying

207

f.   Avoid Special-Status Plant Occurrences. Areas for spoils, equipment, vehicles, and materials storage 
areas; parking; equipment and vehicle maintenance areas, and wash areas shall be placed at least 100 
feet from any ESAs.
g.  Monitoring  and  Reporting  Requirements.  The  Designated  Botanist shall conduct weekly 
monitoring of the ESAs that protect special-status plant occurrences during construction and 
decommissioning activities.

Vegetation

BIO-19A Complying

219

The project owner shall provide funding for the acquisition and/or restoration/enhancement,  initial  
improvement,  and  long-term  maintenance and  management  of  the  acquired  or  restored  lands.  

Vegetation

BIO-19DI Complying

228

The project owner shall implement the following measures to avoid, minimize and mitigate for direct 
and indirect impacts to waters of the state and to satisfy requirements of California Fish and Game Code 
sections 1600 and 1607.

Water
BIO-22 Complying
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230

4. Code of Regulations: The project owner shall provide a copy of this Condition (Condition of 
Certification BIO-22) from the Energy Commission Decision to all contractors, subcontractors, and the 
project owner's project supervisors. Copies shall be readily available at work sites at all times during 
periods of active work and must be presented to any CDFW personnel upon demand. The CPM reserves 
the right to issue a stop work order or allow CDFW to issue a stop work order after giving notice to the 
project  owner,  the  CPM,  if  the  CPM  in  consultation  with  CDFW, determines that the project 
owner has breached any of the terms or Conditions or for other reasons, including but not limited to the 
following:                                                       
 a.  The information provided by the project owner regarding streambed alteration is incomplete or 
inaccurate;
b. New information becomes available that was not known to it in preparing the terms and Conditions; 
or
c.  The project or project activities as described in the Staff Assessment have changed.

Water

BIO-22 Complying

231

5.  Best Management Practices: The project owner shall also comply with the following Conditions to 
protect drainages near the Project Disturbance Area:
a.  The  project  owner  shall  minimize  road  building,  construction activities and vegetation clearing 
within ephemeral drainages to the extent feasible.
b.  The project owner shall not allow water containing mud, silt, or other pollutants from grading, 
aggregate washing, or other activities to enter ephemeral drainages or be placed in locations that may be 
subjected to high storm flows.
c.  The project owner shall comply with all litter and pollution laws. All contractors, subcontractors, and 
employees shall also obey these laws, and it shall be the responsibility of the project owner to ensure 
compliance.
d.  Spoil sites shall not be located at least 30 feet from the boundaries and drainages or in locations that 
may be subjected to high storm flows, where spoils might be washed back into drainages.

Water

BIO-22 Complying

232

e.  Raw cement/concrete or washings thereof, asphalt, paint or other coating material, oil or other 
petroleum products, or any other substances that could be hazardous to vegetation or wildlife resources, 
resulting   from   project-related   activities,   shall   be prevented from contaminating the soil and/or 
entering waters of the state. These materials, placed within or where they may enter a drainage by the 
project owner or any party working under contract or with the permission of the project owner, shall be 
removed immediately.
f.  No broken concrete, debris, soil, silt, sand, bark, slash, sawdust, rubbish, cement or concrete or 
washings thereof, oil or petroleum products or other organic or earthen material from any construction 
or associated activity of whatever nature shall be allowed to enter into, or placed where it may be 
washed by rainfall or runoff into, waters of the state.
g.  When operations are completed, any excess materials or debris shall be removed from the work area. 
No rubbish shall be deposited within 150 feet of the high water mark of any drainage.
h. No equipment maintenance shall occur within 150 feet of any ephemeral drainage where petroleum 
products or other pollutants from the equipment may enter these areas under any flow.

Water

BIO-22 Complying

7/6/2020 17 BlytheMCRMatrix_020006015.xlsx



CONFIDENTIAL INTERNAL WORKING DOCUMENT

Item # Activity Description Technical Area Cond. # Status Submittal Date
Agency 

Approval

235

Within 90 days after completion of project construction, the project owner shall provide to the CPM and 
CDFW an analysis with the final accounting of the amount of jurisdictional state waters disturbed 
during project construction.

Water
BIO-22 Complying 3/1/21

239

The project owner shall implement the following measures to avoid or minimize project-related 
construction impacts to golden eagles.

1.  Annual Inventory. For each calendar year during which construction will occur and for up to two 
years after commercial operation begins an inventory shall be conducted to determine if golden eagle 
territories occur within one mile of the project boundaries. Survey methods for the inventory shall be as 
described in the USFWS Land Based Wind Energy Guidelines (2011b) or more current guidance from 
the USFWS or CPM.

Bird and Bat

BIO-24 Ongoing 1/1/2020

241

No fewer than 30 days from completion of the golden eagle inventory the project owner shall submit a 
report to the CPM, CDFW, and USFWS documenting the results of the inventory.

Bird and Bat

BIO-24 Complying 6/1/2020

254

To mitigate the impact from project pumping, the project owner shall  identify  and  implement  offset  
measures  to  mitigate  the  increase  in discharge from surface water to groundwater that affects 
recharge from the Palo Verde Valley Groundwater Basin (USGS) to the Palo Verde Mesa Groundwater 
Basin (USGS). The project owner shall implement SOIL&WATER-16 to evaluate the change in 
recharge over the life of the project including any latency effects from project pumping. The offset 
measures shall consider water conservation projects such as payment for irrigation improvements in Palo 
Verde Irrigation District, land fallowing, and/or BLM’s Tamarisk Removal Program or other proposed 
mitigation activities acceptable to the CPM.

Water

SOIL & WATER-2 Ongoing

261
The  proposed  project’s  use  of  groundwater  during  construction shall not exceed 1,200 af during the 
48 months of construction and an annual average of 40 afy during operation.

Water SOIL & WATER-4 Complying

272

Collect water levels on a quarterly basis throughout the construction period and at the end of the 
construction period. Perform statistical trend analysis for water levels using the Mann-Kendall test (or 
other CEC-approved statistical analysis method). Assess the significance of an apparent trend and 
estimate the magnitude of that trend.

Water

SOIL & WATER-5B Ongoing

273

On a quarterly basis for the first year of operation and semi-annually thereafter for    the    following    
four    years,    collect    water    level measurements from any wells identified in the groundwater 
monitoring program to evaluate operational influence from the project. Quarterly operational parameters 
(i.e., pumping rate) of the water supply wells shall be monitored as access allows for those wells within 
the monitoring network. Wells outside the network and their influence on pumping within the network 
shall be evaluated on a quarterly basis to understand well interference from sources of pumping outside 
the Project area.

Water

SOIL & WATER-5C Ongoing
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274

On an annual basis, perform statistical trend analysis for water levels data and comparison to predicted 
water level declines due to project pumping. Based on the results of the statistical trend analyses and 
comparison to predicted water level declines due to project pumping, the project owner shall determine 
the area where the project pumping has induced a drawdown in the water supply at a level of five feet or 
more below the baseline trend. Water

SOIL & WATER-5C Ongoing

278
During the life of the project, the project owner shall provide to the CPM all monitoring reports, 
complaints, studies and other relevant data within 10 days of being received by the project owner.

Water SOIL & WATER-5C Ongoing

280

During project construction, the project owner shall submit to the CPM quarterly reports presenting all 
the data and information required in item B above. The quarterly reports shall be provided 30 days 
following the end of the quarter. The project owner shall also submit to the CPM all calculations and 
assumptions made in development of the report data and interpretations.

Water

SOIL & WATER-5 Ongoing

281

No  later  than  March  31  of  each  year  of  construction  or  60  days  prior  to  project operation, the 
project owner shall provide to the CPM for review and approval, documentation showing that any 
mitigation to private well owners during project construction was satisfied, based on the requirements of 
the property owner as determined by the CPM.

Water

SOIL & WATER-5 Complying 3/31/21

282

During  project  operation,  the  project  owner  shall  submit  to  the  CPM,  applicable quarterly, semi-
annual and annual reports presenting all the data and information required in item C above. Quarterly 
reports shall be submitted to the CPM 30 days following the end of the quarter. The fourth quarter 
report shall serve as the annual report and will be provided on January 31 in the following year.

Water

SOIL & WATER-5 Ongoing

283
The project owner shall submit to the CPM all calculations and assumptions made in development of 
report data and interpretations, calculations, and assumptions used in development of any reports. Water

SOIL & WATER-5 Complying

284

After the first five year operational and monitoring period, the project owner shall submit a five-year 
monitoring report to the CPM that includes all monitoring data collected and a summary of the findings. 
The CPM will determine if the water level measurements and water quality sampling frequencies should 
be revised or eliminated.

Water

SOIL & WATER-5 Complying 1/1/2021
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288

The project owner shall comply with the requirements specified in Appendices B, C, and D. These 
requirements relate to discharges, or potential discharges, of waste that could affect the quality of waters 
of the state, and were developed in consultation with staff of the State Water Resources Control Board 
and/or the applicable California Regional Water Quality Control Board (hereafter "Water Boards"). It is 
the Commission's intent that these requirements be enforceable by both the Commission and the Water 
Boards. In furtherance of that objective, the Commission hereby delegates the enforcement of these 
requirements, and associated monitoring, inspection and annual fee collection authority, to the Water 
Boards. Accordingly, the Commission and the Water Board  shall  confer  with  each  other  and  
coordinate,  as  needed,  in  the enforcement of the requirements. The project owner shall pay the annual 
waste discharge permit fee associated with this facility to the Water Boards. In addition, the Water 
Boards may "prescribe" these requirements as waste discharge requirements pursuant to Water Code 
Section 13263 solely for the purposes of enforcement, monitoring, inspection, and the assessment of 
annual fees, consistent with Public Resources Code Section 25531, subdivision (c)

Water

SOIL & WATER-7 Complying

290

The project owner shall comply with the requirements of the County of Riverside Ordinance Code Title 
8, Chapter 8.124 and the California Plumbing Code (California Code of Regulations Title 24, Part 5) 
regarding sanitary waste disposal facilities such as septic systems and leach fields. The septic system 
and leach  fields  shall  be  designed,  operated,  and  maintained  in  a  manner  that ensures no 
deleterious impact to groundwater or surface water. Compliance shall include an engineering report on 
the septic system and leach field design, operation, maintenance, and loading impact to groundwater. If 
it is determined based on the engineering report that groundwater may be impacted, the project owner 
shall include a groundwater quality monitoring program. This program can utilize monitoring wells (if 
appropriate) used as part of groundwater monitoring in Condition of Certification SOIL&WATER-7. 
The engineering report will specify the proposed groundwater monitoring program (if required), 
constituents of concern, monitoring frequency and other elements as needed as part of any groundwater 
monitoring program.

Water

SOIL & WATER-8 Complying

292

The project is subject to the requirement of Water Code Sections
4999 et. seq. for reporting of groundwater production in excess of 25 acre feet per year. Water

SOIL & WATER-9 Ongoing

295

 Three (3) years prior to closing, the owner must submit a Final Closure Plan to the CPM for review and 
approval. The project owner shall amend these documents as necessary, with approval from the CPM, 
should the facility closure scenario change in the future. Water

SOIL & WATER-10 Ongoing

303

The project owner shall reduce impacts caused by large storms by ensuring solar panels, drainage
washes that will have solar panels, and perimeter fencing are designed to accommodate the 100-year
storm event, establishing maintenance and inspection of storm water controls, and implementing a
response plan to clean up damage and address  issues.

Water

SOIL & WATER 19 Complying
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304

The project owner shall ensure that the solar panels, drainage washes that will have solar panels are
designed and installed to accommodate storm water scour that may occur as a result of a 100-year, 24-
hour storm event. The analysis of the storm event and resulting pylon stability shall be provided within a
Pylon Insertion Depth and Solar Panel Stability Report to be completed by the project owner. This
analysis shall incorporate results from site-specific geotechnical stability testing, as well as hydrologic
and hydraulic storm water modeling performed by the project owner. The modeling shall be completed
using methodology and assumptions approved by the CPM.

Water

SOIL & WATER 19 Complying

306

The basis for determination of pylon embedment depths shall employ a step-by- step process as 
identified in Soil & Water 19

A.  Determination of peak storm water flow within each sub-watershed from a 100-year event:
B. Determination of potential total pylon scour depth
C. The results of the scour depth calculations and pylon stability testing must be used to determine the 
minimum necessary pylon embedment depth within the active channels. In the inactive portions of the 
alluvial fans that are not subject to channel erosion and local scour, the minimum pylon embedment 
depths must be based on the results of the pylon stability testing.

Water

SOIL & WATER 19 Complying

308

The Storm Water Damage Monitoring and Response Plan (SWDMRP) shall be submitted to the CPM 
for review and approval at least 60 days prior to commercial operation and shall include all items listed 
in Soil & Water 19

Water
SOIL & WATER 19 Ongoing 10/2/20

309

Inspection, short-term incident response, and long-term design based response may include activities 
both inside and outside of the project boundaries. For activities outside of the project boundaries the 
owner shall ensure   all   appropriate   environmental   review   and   approval   has   been completed 
before field activities begin.

Water

SOIL & WATER 19 Complying

319

The CRS shall manage all cultural resources mitigation, monitoring, curation, and reporting activities in 
accordance with the Conditions of Certification  (Conditions). The CRS may obtain the services of field 
crew members and cultural resources monitors (CRMs), if needed, to assist in mitigation, monitoring, 
and curation activities. No ground disturbance shall occur prior to CPM approval of the CRS and 
alternates, unless such activities are specifically approved by the CPM. Approval of a CRS may be 
denied or revoked for reasons including but not limited to noncompliance on this or other Energy 
Commission projects.

CUL

CUL-3 Complying

320

The resumes for the CRS and alternate(s) shall include information demonstrating to the satisfaction of 
the CPM that their training and backgrounds conform to the U.S. Secretary of Interior’s Professional 
Qualifications Standards, as published in Title 36, Code of Federal Regulations, part 61. CUL

CUL-3 Complying

323

The resumes of the CRS, alternate CRS, the PPA, and the PHA shall include the names and telephone 
numbers of contacts familiar with the work of these persons on projects referenced in the resumes and 
demonstrate to the satisfaction of the CPM that these persons have the appropriate training and 
experience to undertake the required research. The project owner may name and hire the CRS, alternate 
CRS, the PPA, and the PHA prior to certification.

CUL

CUL-3 Complying
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324

The project owner shall ensure that the CRS obtains the services of a specialist backhoe operator to 
conduct the activities specified in CUL-6, if needed. This backhoe operator shall have a resume that 
demonstrates previous experience using a backhoe in coordination with an archaeologist. In addition, 
the operator shall use a machine with a “stripping bucket“ that is sensitive enough to remove even and 
consistent layers of sediment 5 centimeters thick.

CUL

CUL-3 Complying

325

CRMs and field crew members shall have the following qualifications:

1. A B.S. or B.A. degree in anthropology, archaeology, historical archaeology, or a related field, and 
one year experience monitoring in California; or
2. An A.S. or A.A. degree in anthropology, archaeology, historical archaeology, or   a   related   field,   
and   four   years   experience monitoring in California; or
3.  Enrollment in upper division classes pursuing a degree in the fields of anthropology, archaeology, 
historical archaeology, or a related field, and two years of monitoring experience in California.

CUL

CUL-3 Complying

332

(Preferably at least 115 days, but in any event no less than 60 days) prior to the start of ground 
disturbance, the project owner shall provide the CRS, the PPA, and the PHA with copies of the AFC, 
data responses,  confidential  cultural  resources  documents,  the  Revised Staff Assessment (RSA), and 
the RSA Supplement/Errata, if any, and the 2013 Project Amendment SA for the project. The project 
owner shall also provide the CRS, the PPA, the PHA, and the CPM with maps and  drawings  showing  
the  footprints  of  the  power  plant,  all  linear facility routes, all access roads, and all lay down areas. 
Maps shall include   the   appropriate   USGS   quadrangles   and   maps   at   an appropriate  scale  
(e.g.,  1:2400  or  1”  =  200’)  for  plotting  cultural features or materials. No ground disturbance shall 
occur prior to CPM approval of maps and drawings, unless such activities are specifically approved by 
the CPM. Release of cultural resources information will be pending BLM approval.

CUL

CUL-4 Complying

333

If construction of the project would proceed in phases, maps and drawings not previously provided shall 
be provided to the CRS, the PPA, the PHA, and the CPM prior to the start of each phase (at least 15 
days). Written notice identifying the proposed schedule of each project phase shall be provided to the 
CRS and CPM.

CUL

CUL-4 Complying

334

Weekly, until ground disturbance is completed, the project construction manager shall provide to the 
CRS and CPM a schedule of project activities for the following week, including the identification of 
area(s) where ground disturbance will occur during that week. This can be accomplished via email, 
letter or fax. The project owner shall notify the CRS and the CPM of any changes to the scheduling of 
the construction phases.

CUL

CUL-4 Ongoing

336
Within five days of changing the scheduling of phases of a phased project, the project owner shall 
provide written notice of the changes to the CRS and CPM.

CUL CUL-4 Complying
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340

Prior to the start of ground disturbance, the project owner shall ensure that the CRMMP includes a 
PQAD evaluation and data recovery plan, to identify buried additional potential contributors to the 
district by geophysical or mechanical survey, to investigate and establish the relationships among all 
potential contributors by formulating research questions answerable with data from the contributors, 
conduct data recovery from a sample of the contributors, and write a report of investigations and 
possibly CRHR and NRHP nominations as well. The potential contributors include quarry site CA-RIV-
3419 and thermal cobble feature SMB-P-434. This site list may be revised only with the agreement of 
the CRS and the CPM. The CRMMP shall also include a detailed data recovery plan for an isolated 
potential thermal cobble feature (not included in the PQAD) at multi-component site SMB-M-
418.

CUL

CUL-6 Complying

341

The project owner shall ensure that the CRS and the PPA assess the NRHP and CRHR eligibility of the 
PQAD district. Additionally, if the PQAD is found to be ineligible for both registers, the thermal cobble 
features’ eligibility as a separate archaeological district consisting of a thermal cobble feature cluster 
must also be considered.

CUL

CUL-6 Complying

342

The evaluation and data recovery plan shall also specify in detail the location recordation equipment and 
methods to be used and describe any anticipated post-processing of the data. The project owner shall 
then ensure that the CRS, the PPA, the specialist backhoe operator, and archaeological team members 
implement the plan, with the permission of the BLM. The PQAD evaluation and data recovery plan 
shall provide, at a minimum, the details described in CUL-6

CUL

CUL-6 Complying

343
The CRS, PPA, and CPM shall derive and agree upon, in consultation, the precise location of an 
arbitrary provisional PQAD boundary on the surface  of  the  plant  site  and  in  the  vicinity  of  the  
linear  facilities corridor.

CUL
CUL-6 Complying

396

The project owner shall ensure that the CRS, alternate CRS, or CRMs, prevent construction impacts to 
undiscovered resources and shall further ensure that known resources are not impacted in an 
unanticipated manner, monitor full time all ground disturbances:

1.  associated with construction-related grading and other earthwork;
2.  for the trenches for underground communication lines and the natural gas pipeline;
3.  for the holes for the transmission line support structures;
4.  And for the jack-and-bore tunneling for underground conductor or cable lines or pipelines, that they 
monitor the excavation of the jack-and-bore entry and exit pits and examine, log, and screen auger 
backdirt samples, as detailed in the CRMMP.

CUL

CUL-16 Complying

397

Full-time archaeological monitoring for this project shall be the archaeological monitoring of the earth-
removing activities in the areas specified in the previous paragraph, for as long as the activities are . 
Where excavation equipment is actively removing dirt and hauling the excavated material farther than 
fifty feet from the location of active excavation, full-time archaeological monitoring shall require at least 
two monitors per excavation area. In this circumstance, one monitor shall observe the location of active 
excavation and a second monitor shall inspect the dumped material. For excavation areas where the 
excavated material is dumped no farther than fifty feet from the location of active excavation, one 
monitor shall both observe the location of active excavation and inspect the dumped material.

CUL

CUL-16 Complying
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398

A Native American monitor shall be obtained to monitor all of the ground disturbance described above. 
Contact lists of interested Native Americans and guidelines for monitoring shall be obtained from the 
Native American Heritage Commission. Preference in selecting a monitor shall be given to Native 
Americans with traditional ties to the area that shall be monitored. If efforts to obtain the services of a 
qualified Native American monitor are unsuccessful, the project owner shall  immediately  inform  the  
CPM.  The  CPM  will  either  identify potential monitors or will allow ground disturbance to proceed 
without a Native American monitor.

CUL

CUL-16 Complying

399
The research design in the CRMMP shall govern the collection, treatment, retention/disposal, and
curation of any archaeological materials encountered. CUL

CUL-16 Complying

400

On forms provided by the CPM, CRMs shall keep a daily log of any monitoring and other cultural 
resources activities and any instances of noncompliance with the Conditions and/or applicable LORS. 
Copies of the daily monitoring logs shall be provided by the CRS to the CPM, if requested by the CPM, 
and to any affiliated Native American tribal entities that request such logs. From these logs, the CRS 
shall compile a monthly monitoring summary report to be included in the MCR. If there are no 
monitoring activities, the summary report shall specify why monitoring has been suspended.

CUL

CUL-16 Complying

401
The CRS, at his or her discretion, or at the request of the CPM, may informally   discuss   cultural   
resources   monitoring   and   mitigation activities with Energy Commission technical staff. CUL CUL-16 Complying

402

Cultural resources monitoring activities are the responsibility of the CRS. Any interference with
monitoring activities, removal of a monitor from duties assigned by the CRS, or direction to a monitor to
relocate monitoring activities by anyone other than the CRS shall be considered non-compliance with
these Conditions.

CUL

CUL-16 Complying

407

Daily, as long as no cultural resources are found, the CRS shall provide a statement that “no cultural 
resources over 50 years of age were discovered” to the CPM as an e-mail or in some other form of 
communication acceptable to the CPM and to any affiliated Native American tribal entities that request 
such statements.

CUL

CUL-16 Ongoing

408

Weekly, during jack-and-bore tunneling for the underground transmission line, the project owner shall 
provide the CPM with copies of the soil and sediment descriptions and auger-backdirt screening logs 
kept by the CRS, alternate CRS, or CRMs, as detailed in the CRMMP.

CUL
CUL-16 Ongoing

416

Within 180 days after completion of ground disturbance (including landscaping), the project owner
shall submit the final CRR to the CPM for review and approval and to the BLM Palm Springs Field
Office archaeologist for review and approval. If any reports have previously been sent to the CHRIS,
then receipt letters from the CHRIS or other verification: of receipt shall be included in an appendix.

CUL

CUL-18 Complying 5/30/21

418

If provisions in the BLM Blythe Solar Power Plant Programmatic Agreement and associated 
implementation and monitoring programs conflict with or duplicate these Conditions of Certification, 
the BLM provisions shall take precedence. Provisions in these Conditions that are additional to or 
exceed BLM provisions and represent requirements under the Energy Commission’s CEQA 
responsibilities shall continue to apply to the project’s activities, contingent on BLM’s approval.

CUL

CUL-19 Complying
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422

The PRS resume shall include the names and phone numbers of references. The resume shall also
demonstrate to the satisfaction of the CPM the appropriate education and experience to accomplish the
required paleontologic resource tasks. As determined by the CPM, the PRS shall meet the minimum
qualifications for a vertebrate paleontologist as described in the Society of Vertebrate Paleontology
(SVP) guidelines of 1995. The experience of the PRS shall include those items outlined in PAL-1

PAL

PAL-1 Complying

423
The project owner shall ensure that the PRS obtains qualified paleontologic resource monitors to 
monitor as he or she deems necessary on the project.

PAL PAL-1 Complying

426

The project owner shall provide to the PRS and the CPM, for approval, maps and   drawings   showing   
the   footprint   of   the   power   plant, construction lay-down areas, and all related facilities at least 30 
days prior to the start of ground disturbance. Maps shall identify all areas of the project where ground 
disturbance is anticipated. If the PRS requests enlargements or strip maps for linear facility routes, the 
project  owner  shall  provide  copies  to  the  PRS  and  CPM.  

PAL

PAL-2 Complying

428
At a minimum, the project owner shall ensure that the PRS or PRM consults weekly with the project
superintendent or construction field manager to confirm area(s) to be worked the following week and
until ground disturbance is completed.

PAL
PAL-2 Complying

432

Prior to ground disturbance and for the duration of construction activities involving ground disturbance, 
the project owner and the PRS shall prepare and conduct weekly CPM-approved training for the 
following workers: project managers, construction supervisors, foremen, and general workers   involved   
with   or   who   operate   ground-disturbing equipment or tools. Workers shall not excavate in sensitive 
units prior to receiving CPM-approved worker training. Worker training shall consist of an initial in-
person PRS training or may utilize a CPM-approved video or other presentation format during the 
project kick off for those mentioned above.  Following  initial  training,  a  CPM-approved  video  or  
other approved training presentation/materials, or in-person training may be used for new employees. 
The training program may be combined with other training programs prepared for cultural and 
biological resources, hazardous materials, or other areas of interest or concern. No ground disturbance 
shall occur prior to CPM approval of the Worker Environmental  Awareness  Program  (WEAP),  unless  
specifically approved by the CPM.

PAL

PAL-4 Ongoing

437

The project owner shall ensure that the PRS and PRM(s) monitor consistent with the PRMMP all
construction-related grading, excavation, trenching, and augering in areas where potential fossil-bearing
materials have been identified, both at the site and along any constructed linear facilities associated
with the project. In the event that the PRS determines full-time monitoring is not necessary in
locations that were identified as potentially fossil bearing in the PRMMP, the project owner shall notify
and seek the concurrence of the CPM.

PAL

PAL-5 Complying

438

The project owner shall ensure that the PRS and PRM(s) have the authority to halt or redirect 
construction if paleontologic resources are encountered. The project owner shall ensure that there is no 
interference with  monitoring  activities  unless  directed  by  the  PRS.  Monitoring activities shall be 
conducted as follows:

PAL

PAL-5 Complying
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439

1.  Any change of monitoring from the accepted schedule in the PRMMP shall be proposed in a letter or 
email from the PRS and the project owner to the CPM prior to the change in monitoring and will be 
included in the monthly compliance report. The letter or email shall include the justification for the 
change in monitoring and be submitted to the CPM for review and approval.

2.  The  project  owner  shall  ensure  that  the  PRM(s)  keep  a  daily monitoring log of paleontologic 
resource activities. The PRS may informally discuss paleontologic resource monitoring and mitigation 
activities with the CPM at any time.

3.  The project owner shall ensure that the PRS notifies the CPM within
24 hours of the occurrence of any incidents of non-compliance with any paleontologic resources 
conditions of certification. The PRS shall recommend corrective action to resolve the issues or achieve 
compliance with the conditions of certification.

4. For any significant paleontologic resources encountered, either the project owner or the PRS shall 
notify the CPM within 24 hours, or Monday morning in the case of a weekend event, where 
construction has been halted because of a paleontologic find.

PAL

PAL-5 Complying

441

The project owner, through the designated PRS, shall ensure that all components of the PRMMP
are adequately performed including collection of fossil materials, preparation of fossil materials for
analysis, analysis of fossils, identification and inventory of fossils, the preparation of fossils for curation,
and the delivery for curation of all significant paleontologic resource materials encountered and
collected during project construction.

PAL

PAL-6 Complying

442

The  project  owner  shall  maintain  in  his/her  compliance  file copies of signed contracts or 
agreements with the designated PRS and other qualified research specialists. The project owner shall 
maintain these files for a period of three years after project completion and approval of the CPM-
approved paleontologic resource report (see Condition of Certification PAL-7). The project owner shall 
be responsible for paying any curation fees charged by the museum for fossils collected and curated as a 
result of paleontologic mitigation. A copy of the letter of transmittal submitting the fossils to the 
curating institution shall be provided to the CPM.

PAL

PAL-6 Complying

443

The project owner shall ensure preparation of a Paleontologic Resources Report (PRR) by the
designated PRS. The PRR shall be prepared following completion of the ground-disturbing activities.
The PRR shall include an analysis of the collected fossil materials and related information and
submit it to the CPM for review and approval.Within 90 days after completion of ground-disturbing
activities, including landscaping, the project owner shall submit the PRR under confidential cover to the
CPM.

PAL

PAL-7 Complying 3/1/21

457

The project owner shall ensure that all accidental spills or unauthorized releases of
hazardous substances, hazardous materials, and hazardous waste are documented and remediated, and
that wastes generated from accidental spills and unauthorized releases are properly managed and
disposed of in accordance with all applicable federal, state, and local requirements. For the purpose of
this Condition of Certification, “release” shall have the definition in Title 40 of the Code of Federal
Regulations, Part 302.3.

WASTE

WASTE-9 Complying
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458
The project owner shall document management of all accidental spills and unauthorized releases
of hazardous substances, hazardous materials, and hazardous wastes that occur on the project property
or related linear facilities. 

WASTE
WASTE-9 Complying

460

The  project  owner  shall  ensure  that  all  non-hazardous,  non- recyclable, and non-reusable 
construction and operation waste is not diverted to Desert Center Landfill or Mecca II Landfill. WASTE

WASTE-10 Complying

461
The project owner shall document all project-related solid waste disposal actions to the Compliance 
Project Manager annually. WASTE WASTE-10 Ongoing

467

During project construction, heavy equipment operation and noisy construction work relating to any 
project features within ¼ mile of an existing residence shall be restricted to the times delineated below, 
unless a special permit has been issued by the County of Riverside:

Mondays through Fridays:

June through September: 6 a.m. to 7 p.m. October through May: 6 a.m. to 6 p.m.

Saturdays:                                        9 a.m. to 5 p.m.

Sundays and Federal holidays:                   No Construction Allowed

Haul trucks and other engine-powered equipment shall be equipped with adequate mufflers. Haul trucks 
shall be operated in accordance with posted speed limits. Truck engine exhaust brake use shall be 
limited to emergencies.

NOISE

NOISE-6 Complying

475
LIMITATIONS  ON  VEHICLE  SIZE  AND  WEIGHT  The project owner shall comply with 
limitations imposed by Caltrans District 8 office and other relevant jurisdictions including County of 
Riverside and City of Blythe on vehicle sizes and weights. 

TRANS
TRANS-3 Complying

476

The project owner or its contractor shall obtain necessary transportation permits from Caltrans and all
relevant jurisdictions for use of roadways. At least 30 calendar days prior to the start of construction, the
project owner shall provide copies of permits obtained from either the County of Riverside or the
Caltrans District 8 office to the CPM.

TRANS

TRANS-3 Complying

478
In addition, the project owner shall retain copies of these permits and supporting documentation in its
compliance file for at least six months after the start of commercial operation. TRANS TRANS-3 Ongoing 6/1/21

479

ENCROACHMENT INTO PUBLIC RIGHTS OF WAY The project owner or its contractor shall 
comply with Caltrans and other relevant jurisdictions’ limitations for encroachment into public rights-of-
way     and     shall     obtain     necessary encroachment permits   from   Caltrans   and   all   relevant 
jurisdictions.

TRANS

TRANS-4 Complying

481

RESTORATION OF ALL PUBLIC ROADS, EASEMENTS, AND RIGHTS-OF-WAY The 
project owner shall restore all public roads, easements, and rights-of-way that have been damaged due to
project-related construction activities to original or near-original condition in a timely manner, as
directed by the CPM, in consultation with the County of Riverside. Repairs and restoration of access
roads may be required at any time during the construction phase of the project to assure public safety.

TRANS

TRANS-5 Complying
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484

Within 60 calendar days after completion of construction, the project owner shall meet with the
CPM, the County of Riverside and Caltrans District 8 to identify sections of public right-of-way to be
repaired. At that time, the project owner shall establish a schedule to complete the repairs and to receive
approval for the action(s). Following completion of any public right-of-way repairs, the project owner
shall provide a letter signed by the County of Riverside and Caltrans District 8 stating their satisfaction
with the repairs to the CPM.

TRANS

TRANS-5 Complying 1/30/21

485
SECURING     PERMITS/LICENSES     TO     TRANSPORT HAZARDOUS MATERIALS The 
project owner shall ensure that permits and/or licenses are secured from the California Highway Patrol 
and Caltrans for the transport of hazardous materials.

TRANS
TRANS-6 Complying

494

The project owner shall treat the surfaces of all project structures and buildings visible to the public 
such that: a) their colors minimize visual intrusion and contrast by blending with (matching) the 
existing characteristic landscape colors; b) their colors and finishes do not create excessive glare; and 
(c) their colors and finishes are consistent with local policies and ordinances. The transmission line 
conductors shall be non- specular and non-reflective, and the insulators shall be non-reflective and non-
refractive.

VIS

VIS-1 Complying

495

The project owner shall not specify to the vendors the treatment of any buildings or structures treated 
during manufacture, or perform the final treatment  on  any  buildings  or  structures  treated  in  the  
field,  until  the project owner receives notification of approval of the treatment plan by the CPM. 
Subsequent modifications to the treatment plan are prohibited without CPM approval.

VIS

VIS-1 Complying

497

Prior to the start of commercial operation, the project owner shall notify the CPM that surface treatment
of all listed structures and buildings has been completed and they are ready for inspection and shall
submit to each one set of electronic color photographs from the project KOPs. The project owner shall
provide a status report regarding surface treatment maintenance in the Annual Compliance Report. The
report shall specify a): the condition of the surfaces of all structures and buildings at the end of the
reporting year; b) maintenance activities that occurred during the reporting year; and c) the schedule of
major maintenance activities for the next year.

VIS

VIS-1 Complying 12/1/20

502

Prior to commercial operation, the project owner shall notify the CPM that the lighting has been 
completed and is ready for inspection. If after inspection, the CPM notifies the project owner that 
modifications to the lighting are needed, within 30 days of receiving that notification the project owner 
shall implement the modifications and notify the CPM that the modifications have been completed and 
are ready for inspection.

VIS

VIS-3 Complying 12/1/20

504

To the extent possible, the project owner will use proper design fundamentals to reduce the visual
contrast to the characteristic landscape. These include proper siting and location; reduction of visibility;
repetition of form, line, color (see VIS-1) and texture of the landscape; and reduction of unnecessary
disturbance. Design strategies to address these fundamentals will be based on the following
factors:

VIS

VIS-4 Complying

505

Earthwork: Select locations and alignments that fit into the landforms to minimize the size of cuts and 
fills. Avoid hauling in or hauling out of excess earth cut or fill. Avoid rounding and/or warping slopes. 
Retain existing rock formations, vegetation, and drainage. Tone down freshly broken rock faces with 
emulsions or stains. Use retaining walls to reduce the amount and extent of earthwork. Retain existing 
vegetation by using retaining walls or fill slopes, reducing surface disturbance, and protecting roots 
from damage during excavations.  Avoid soil types that generate strong color contrasts. Reduce dumping 
or sloughing of excess earth and rock on downhill slopes.

VIS

VIS-4 Complying
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506

Vegetation Manipulation: Retain as much of the existing vegetation as possible. Use existing
vegetation to screen the development from public viewing. Use scalloped, irregular cleared edges to
reduce line contrast. Use irregular clearing shapes to reduce form contrast. Feather and thin the edges
of  cleared  areas  and  retain  a  representative  mix  of  plant species and sizes.

VIS

VIS-4 Complying

507

Structures: Minimize the number of structures and combine different activities in one structure. Use
natural, self-weathering materials and chemical treatments on surfaces to reduce color contrast. Bury all
or part of the structure. Use natural appearing forms to complement the characteristic landscape. Screen
the structure from view by using natural land forms and vegetation. Reduce the line contrast created by
straight edges.

VIS

VIS-4 Complying

508

Linear Alignments: Use existing topography to hide induced changes associated with roads, lines, and
other linear features. Select alignments that follow landscape contours. Avoid fall-line cuts and
bisecting ridge tops. Hug vegetation lines and avoid open areas such as valley bottoms. Cross highway
corridors at less sharp angles.

VIS

VIS-4 Complying

509
Reclamation and Restoration: Reduce the amount of disturbed area and blend the disturbed areas into 
the characteristic landscape. Replace soil, brush, rocks, and natural debris over disturbed area. Newly 
introduced plant species should be of a form, color, and texture that blends with the landscape.

VIS

VIS-4 Complying
513 The CBO may deputize inspectors to carry out the functions of the code enforcement agency. Mechanical Mech-2 Complying

553
The project owner shall ensure that every reasonable effort will be made to identify and correct, on a
case-specific basis, any complaints of interference with radio or television signals from operation of the
project related line and associated switchyards.

Transmission TLSN-2 Complying

557
The project owner shall ensure that the rights-of-way of the proposed transmission line are kept free of
combustible material, as required under the provisions of section 4292 of the Public Resources Code
and section 1250 of Title 14 of the California Code of Regulations.

Transmission TLSN-4 Complying

561

The project owner shall design, construct, and inspect the project in accordance with the 2010
California Building Standards Code (CBSC), also known as Title 24, California Code of Regulations.In
the event that the initial engineering designs are submitted to the CBO when the successor to the 2010
CBSC is in effect, the 2010 CBSC provisions shall be replaced with the applicable successor provisions.

The project owner shall ensure that all contracts with contractors, subcontractors, and suppliers clearly
specify that all work performed and materials supplied comply with the codes listed above

Occupancy GEN-1 Complying

565
The project owner shall make payments to the CBO for design review, plan checks, and construction
inspections, based upon a reasonable fee schedule to be negotiated between the project owner and the
CBO. 

Payments GEN-3 Ongoing

567

The RE may delegate responsibility for portions of the project to other registered engineers. Registered
mechanical and electrical engineers may be delegated responsibility for mechanical and electrical
portions of the project, respectively. A project may be divided into parts, provided that each part
is clearly defined as a distinct unit. Separate assignments of general responsibility may be made
for   each designated part.

Engineering GEN-4 Complying
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568

The RE shall:

1. Monitor progress of construction work requiring CBO design review and inspection to ensure
compliance with LORS;
2. Ensure that construction of all facilities subject to CBO design review and inspection conforms
in every material respect to applicable LORS, these conditions of certification, approved plans, and
specifications;
3. Prepare documents to initiate changes in approved drawings and specifications when either directed
by the project owner or as required by the conditions of the project;
4. Be responsible for providing project inspectors and testing agencies with complete and up-to-date
sets of stamped drawings, plans, specifications, and any other required documents;
5. Be responsible for the timely submittal of construction progress reports to the CBO from the project
inspectors, the contractor, and other engineers who have been delegated responsibility for portions
of the project; and
6. Be responsible for notifying the CBO of corrective action or the dispositiowner or the PRS shall
notify the CPM within 24 hours, or Monday morning in the case of a weekend event, where
construction has been halted because of a paleontologic find.
he assessment of annual fees, consistent with Public Resources Code Section 255

Engineering GEN-4 Complying

586
The project owner shall perform inspections in accordance with the 2010 CBC. All plant site-grading
operations, for which a grading permit is required, shall be subject to inspection by the CBO. CIVIL CIVIL-3 Complying

599
Tanks and vessels containing quantities of toxic or hazardous materials exceeding amounts
specified in the 2010 CBC shall, at a minimum, be designed to comply with the requirements of that
chapter.

Haz Material STRUC-4 Complying
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NextEra Energy
700 Universe Blvd
Juno Beach, FL 33408

RE: Blythe Solar Project – Equipment Log (July 2020)

Mr. Kalina:

For the month of July 2020, please see the attached spreadsheet itemizing 
Cupertino Electric Inc. on site construction equipment.  All equipment is being 
maintained per the manufacturer’s recommendations. As always, please feel free to 
contact me with any questions or concerns. 

Sincerely,

Eric Stieb
Sr. Project Manager
Cupertino Electric, Inc.

Encl: Blythe Solar  – Equipment Log – February  2020



30-Jun-16
Date Equipment # Type Model or S/N Engine Family EIN # < 6 Days on Site < 50 HP Engine TIER TIER Record Owner Maint Letter/Rcrds 

On File
Days Expected on 

Site
Date Off Site

9/17/2019 5035 6x6 4,000 Gal Water Truck ISM-330ESP TCEXH066MAR N/A No No 3 N/A RMR Water Trucks Yes 110
11/6/2019 E133252 Cat 930 Loader KTG02098 6PKXL07.0BN1 CU8F93 No No 4F N/A Empire CAT Yes 60
11/18/2019 236131 4x4 UTV Cart 1M0855MBPKM020242 N/A N/A No Yes N/A N/A Ahern Yes 20
12/10/2019 E142970 CAT 311 Excavator 0KCW10128 HFPXL03.4BPC No No 4F N/A Empire CAT Yes 30
12/31/2019 E148191 Skid Steer 0GTL06522 JKBXL03.3EKD XN5N43 Yes Yes 4F N/A Empire CAT Yes 20
3/9/2020 46 CAT 623 Scraper 6BK0069 6CPXL15.2ESK LHX07712 No No T4 N/A C5 Rentals Yes 22
4/1/2020 156559 Skiploader 1T8210ELPFJ892675 FJDXL04.5212 KT4S75 No No T4 N/A Ahern Yes 44
4/27/2020 2,000 Gallon Water Truck No No N/A N/A All-Star Water Trucks Yes 44
7/27/2020 6x6 4,000 Gal Water Truck No No N/A N/A All-Star Water Trucks Yes 44
8/2/2019 10333934 10K VAR REACH FORKLIFT 89865060 GCEXL03.8AAA N/A No Yes 4F N/A UNITED RENTALS Yes 90
9/9/2019 159325 4 SEAT 4*4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
9/9/2019 125706 4 SEAT 4*4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
9/4/2019 220098 150KVA TOWABLE GENERATOR EQ# 2 ALLMAND   N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
9/23/2019 154454 4 SEAT 4*4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
10/3/2019 236823 4 SEAT 4*4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
10/3/2019 236630 4 SEAT 4*4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
9/23/2019 156052 4 SEAT 4*4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
9/23/2019 164248 10K VAR REACH FORKLIFT, 8' FORK XTREME    GCEXL03.8AAA FA9L93 No Yes 4F N/A AHERN RENTALS Yes 90
9/23/2019 145781 4 SEAT 4*4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
10/8/2019 168407 10K VAR REACH FORKLIFT XTREME    GCEXL03.8AAA YH5E86 No Yes 4F N/A AHERN RENTALS Yes 90
10/8/2019 165294 10K VAR REACH FORKLIFT XTREME    GCEXL03.8AAA JJ5J75 No Yes 4F N/A AHERN RENTALS Yes 90
10/4/2019 236822 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
10/2/2019 160215 6K VAR REACH FORKLIFT 6' FORKS GENIE     GCEXL03.8AAA LF9L89 No Yes 4F N/A AHERN RENTALS Yes 90
9/27/2019 163590 6K VAR REACH FORKLIFT EQ# 1635 GENIE     GCEXL03.8AAA DP8A58 No Yes 4F N/A AHERN RENTALS Yes 90
9/23/2019 154249 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
10/14/2019 79902 TRUCK,22',STAKE,10000LB CAPACITY        Ford N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
10/28/2019 190096 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
11/4/2019 190094 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
11/4/2019 212573 10K VAR REACH FORKLIFT, 6' FORK XTREME    GCEXL03.8AAA GG5P37 No Yes 4F N/A AHERN RENTALS Yes 90
11/5/2019 190098 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
11/5/2019 190095 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
11/14/2019 159490 6K VAR REACH FORKLIFT 6' FORKS GENIE     GCEXL03.8AAA FJ5P96 No Yes 4F N/A AHERN RENTALS Yes 90
11/14/2019 161125 6K VAR REACH FORKLIFT 6' FORKS GENIE     GCEXL03.8AAA AV7L78 No Yes 4F N/A AHERN RENTALS Yes 90
11/14/2019 179258 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
11/14/2019 145517 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
11/14/2019 149589 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
11/14/2019 134153 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
11/14/2019 178418 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
11/14/2019 179450 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90 7/52/20
11/14/2019 211630 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90 7/52/20
11/15/2019 211676 GENERATOR,20KW,25KVA,DSL,TOW            ALLMAND   N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
11/20/2019 163643 6K VAR REACH FORKLIFT 6' FORKS GENIE     GCEXL03.8AAA ND4D78 No Yes 4F N/A AHERN RENTALS Yes 90
11/20/2019 179008 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
11/20/2019 190108 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
11/20/2019 145775 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
11/22/2019 198139 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
11/22/2019 198211 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
11/22/2019 126320 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
11/22/2019 170255 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90 7/52/20
11/22/2019 215380 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
12/9/2019 171670 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
12/9/2019 241445 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
12/9/2019 148956 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
12/9/2019 241451 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
12/9/2019 241447 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
12/11/2019 241450 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
12/11/2019 241444 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
12/13/2019 241444 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
12/13/2019 198177 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
12/16/2019 161127 6K VAR REACH FORKLIFT GENIE     GCEXL03.8AAA AY7p64 No Yes 4F N/A AHERN RENTALS Yes 90
12/17/2019 66858 8K VAR REACH FORKLIFT, 8' FORK XTREME    GCEXL03.8AAA AW8W94 No Yes 4F N/A AHERN RENTALS Yes 90
12/17/2019 29417 10K VAR REACH FORKLIFT, 8' FORK XTREME    GCEXL03.8AAA LR4M97 No Yes 4F N/A AHERN RENTALS Yes 90
12/19/2019 231757 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
12/23/2019 156020 8K VAR REACH FORKLIFT, 8' FORK XTREME    GCEXL03.8AAA DW8Y86 No Yes 4F N/A AHERN RENTALS Yes 90
12/30/2019 62353 8K VAR REACH FORKLIFT, 8' FORK XTREME    GCEXL03.8AAA No No 4F N/A AHERN RENTALS Yes 90
12/30/2019 93754 8K VAR REACH FORKLIFT, 8' FORK XTREME    GCEXL03.8AAA XN3E56 No Yes 4F N/A AHERN RENTALS Yes 90
12/31/2019 91094 8K VAR REACH FORKLIFT, 8' FORK XTREME    GCEXL03.8AAA GC9M66 No Yes 4F N/A AHERN RENTALS Yes 90 7/7/2020
12/31/2019 183066 8K VAR REACH FORKLIFT, 8' FORK XTREME    GCEXL03.8AAA N/A No Yes 4F N/A AHERN RENTALS Yes 90

Blythe 3 & 4 Solar Power Project



30-Jun-16
Date Equipment # Type Model or S/N Engine Family EIN # < 6 Days on Site < 50 HP Engine TIER TIER Record Owner Maint Letter/Rcrds 

On File
Days Expected on 

Site
Date Off Site

Blythe 3 & 4 Solar Power Project

12/31/2019 236823 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
12/31/2019 229482 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
1/2/2020 214004 4 SEAT 4X4 UTILITY CART (JD) Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90 7/25/2020
1/2/2020 229479 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
1/2/2020 236132 4 SEAT 4X4 UTILITY CART (JD) Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
1/3/2020 141608 5K VAR REACH FORKLIFT, 4' FORK GENIE     GCEXL03.8AAA ME9H4H No Yes 4F N/A AHERN RENTALS Yes 90
1/6/2020 159785 10K VAR REACH FORKLIFT, 8' FORK XTREME    GCEXL03.8AAA TB4F98 No Yes 4F N/A AHERN RENTALS Yes 90
1/7/2020 147400 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
1/14/2020 134153 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90 7/25/2020
1/14/2020 184774 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
1/15/2020 138863 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
1/17/2020 199094 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
1/17/2020 148954 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
1/16/2020 14338 8K VAR REACH FORKLIFT, 8' FORK XTREME    GCEXL03.8AAA N/A No Yes 4F N/A AHERN RENTALS Yes 90
1/20/2020 241515 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
1/23/2020 225805 6K VAR REACH FORKLIFT 89865060 GCEXL03.8AAA VJ9H53 No Yes 4F N/A AHERN RENTALS Yes 90
1/23/2020 236814 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
2/3/2020 160385 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
2/3/2020 154454 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
2/3/2020 236132 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
2/3/2020 145781 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
2/5/2020 210848 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
2/6/2020 229037 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
2/6/2020 241217 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
2/13/2020 152753 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
2/13/2020 238964 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
2/18/2020 137881 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
2/18/2020 179496 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
2/19/2020 166254 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
2/20/2020 148956 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
2/20/2020 159321 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
2/24/2020 173226 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
2/24/2020 154170 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
2/25/2020 236248 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
2/25/2020 236154 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
3/5/2020 131396 500 GALLON WATER TRAILER WYLIE     N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
3/17/2020 236154 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
4/1/2020 191427 2 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 91
4/1/2020 155879 2 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 92
4/1/2020 168513 2 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 93
4/1/2020 168503 2 SEAT 4X4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 94
2/4/2020 137706 4 SEAT 4*4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
2/4/2020 236634 4 SEAT 4*4 UTILITY CART Club Car N/A N/A No No N/A N/A AHERN RENTALS Yes 90
2/4/2020 151529 12K VAR REACH FORKLIFT XTREME    GCEXL03.8AAA UJ7V37 No No 4F N/A AHERN RENTALS Yes 90 7/21/2020
2/17/2020 162563 10K VAR REACH FORKLIFT, 4' FORK XTREME    GCEXL03.8AAA MP3E34 No Yes 4F N/A AHERN RENTALS Yes 90
2/17/2020 168980 10K VAR REACH FORKLIFT, 4' FORK XTREME    GCEXL03.8AAA VB3Y88 No Yes 4F N/A AHERN RENTALS Yes 90
2/17/2020 135282 4 SEAT 4*4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
2/17/2020 159321 4 SEAT 4*4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
2/17/2020 138651 4 SEAT 4*4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
2/17/2020 145099 4 SEAT 4*4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
2/17/2020 145521 4 SEAT 4*4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
3/9/2020 245048 4 SEAT 4*4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
3/9/2020 245049 4 SEAT 4*4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
3/11/2020 183365 SKID STEER LOADER TR270          N/A N/A No Yes 4F N/A AHERN RENTALS Yes 90
4/1/2020 129787 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
4/7/2020 210549 SKID STEER LOADER TR270          N/A N/A No Yes 4F N/A AHERN RENTALS Yes 90
4/2/2020 168501 2 SEAT 4X4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
4/2/2020 236813 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
4/2/2020 169030 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
5/4/2020 156049 4 SEAT 4*4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
5/4/2020 154452 4 SEAT 4*4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
5/7/2020 198177 4 SEAT 4*4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
5/7/2020 236131 4 SEAT 4*4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
5/7/2020 222888 GENERATOR,20KW,25KVA,DSL,TOW            MP25           N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
5/7/2020 236179 GENERATOR,20KW,25KVA,DSL,TOW            MP25           N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
5/7/2020 181450 GENERATOR,20KW,25KVA,DSL,TOW            MP25           N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
5/18/2020 231082 8K VAR REACH FORKLIFT W/8' XTREME    GCEXL03.8AAA N/A No Yes N/A N/A AHERN RENTALS Yes 90
5/18/2020 79526 8K VAR REACH FORKLIFT W/8' XTREME    GCEXL03.8AAA N/A No Yes N/A N/A AHERN RENTALS Yes 90
5/18/2020 190475 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90



30-Jun-16
Date Equipment # Type Model or S/N Engine Family EIN # < 6 Days on Site < 50 HP Engine TIER TIER Record Owner Maint Letter/Rcrds 

On File
Days Expected on 

Site
Date Off Site

Blythe 3 & 4 Solar Power Project

5/18/2020 234227 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
5/18/2020 166253 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
5/18/2020 205196 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
5/18/2020 171671 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
5/18/2020 171478 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
5/18/2020 140222 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
5/27/2020 137881 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
5/27/2020 174279 BOOM,ARTICULATED,45'/46',DSL,4X4 SNORKEL   N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
5/27/2020 82572 TRUCK,22',STAKE,10000LB CAPACITY FORD N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
6/2/2020 130488 8K VAR REACH FORKLIFT, 6' FORK XTREME    GCEXL03.8AAA N/A No Yes N/A N/A AHERN RENTALS Yes 90 7/21/2020
6/2/2020 243360 8K VAR REACH FORKLIFT, 6' FORK XTREME    GCEXL03.8AAA N/A No Yes N/A N/A AHERN RENTALS Yes 90 7/21/2020
6/4/2020 191420 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
6/4/2020 169030 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
6/9/2020 168497 2 SEAT 4X4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
6/9/2020 140927 2 SEAT 4X4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
6/9/2020 168188 2 SEAT 4X4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
6/10/2020 135956 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
6/12/2020 231764 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90 7/25/2020
6/12/2020 231839 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
6/12/2020 147194 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
6/12/2020 168282 2 SEAT 4X4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
6/25/2020 205195 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
6/25/2020 220043 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
6/25/2020 249450 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
6/24/2020 249448 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
6/24/2020 198210 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
6/25/2020 136869 2 SEAT 4X4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
6/29/2020 130035 5K VAR REACH FORKLIFT GENIE     GCEXL03.8AAA N/A No Yes 4F N/A AHERN RENTALS Yes 90 7/21/2020
7/6/2020 229486 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
7/10/2020 177920 4 SEAT 4X4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90
7/16/2020 157336 2 SEAT 4X4 UTILITY CART Club Car N/A N/A No Yes N/A N/A AHERN RENTALS Yes 90



Blythe Solar - Weed Inspection Form

Record: 229

Inspection Date 2020-07-01
Inspector Ben Delancey
Equipment ID # RY7V68
Equipment Model Skiploader
Equipment Description Skip loader
Inspector Signature

 

Equipment Inspection Checklist

Was equipment free of visible seeds or any dirt
that could contain weed seeds?

Yes

Was a Weed Inspection Sticker placed on the
equipment?

Yes

 

Equipment Inspection Checklist

Was equipment free of visible seeds or any dirt
that could contain weed seeds?

Yes

Was a Weed Inspection Sticker placed on the
equipment?

Yes
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Blythe Solar - Weed Inspection Form

Record: 232

Inspection Date 2020-07-01
Inspector Amy Anderson
Equipment ID # Dg3j94
Equipment Model Deere
Equipment Description Front loader
Inspector Signature

 

Equipment Inspection Checklist

Was equipment free of visible seeds or any dirt
that could contain weed seeds?

Yes

Was a Weed Inspection Sticker placed on the
equipment?

Yes
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Cultural Resources 
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Blythe Solar Power Project (09-AFC-6C) MCR for Cultural Resources 

CUL-15: Worker Environmental Awareness Program (WEAP) 

Requirement: Submit past 30 days of training records in logs. 

Workers Environmental Awareness Program 
Every Person employed or present on the ROW, including specialty subcontractor personnel, has been 

instructed in environmental compliance through the Workers Environmental Awareness Program, which 

includes a training video and verbal instruction. In each case the new employee has signed a roster providing 

proof of his/her participation and received a hard-hat sticker to provide job-site training verification. In July 

2020, 15 individuals received WEAP training. Training rosters are maintained at the project environmental 

office. These rosters document the current running total of WEAP trained workers on site to be 608 individuals. 
 

CUL-16: Construction Monitoring Program 
There were no compliance issues this month. 

 

Requirement: Submit a summary report of construction-related monitoring and any new DPR 523A forms. 
 

Ground disturbing activities were observed by CEC-approved Cultural Resources Monitors (CRMs) and Tribal 

Cultural Consultants (TCCs).  All initial ground disturbing activities were monitored in BSPP Units 3-4 during July 

2020 by cultural resources monitors and Native American monitors. These activities included road construction, 

trenching, and pile remediation, performed by Sukut construction personnel. Archaeological data recovery 

excavations were conducted by Dudek personnel with hand tools. Monitored activities occurred during the weeks 

of Table 1 lists the number of CRMs and TCCs onsite during the month of July. 

Table 1. CRMs and TCCs onsite during July (by day) 2020 

  July 2020   

 
Date 

Number of 
CRMs 

Number of 
TCCs 

07/01/2020 1 1 

07/02/2020 1 1 

07/06/2020 1 0 

07/07/2020 1 1 

07/08/2020 1 1 

07/14/2020 1 0 

07/20/2020 1 0 

07/21/2020 1 0 

07/22/2020 1 0 

07/23/2020 2 0 

07/28/2020 1 1 

07/29/2020 1 1 

07/30/2020 1 1 

Number of Isolate Forms submitted- 0 
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  July 2020   

 
Date 

Number of 
CRMs 

Number of 
TCCs 

Number of Site Forms submitted- 0 
  

Unanticipated Discoveries 

• None.  
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Blythe Solar Power Project (09-AFC-6C) MCR for Paleontological Resources 

PAL-4: Worker Environmental Awareness Program (WEAP)   

Requirement: Submit past 30 days of training records in logs. 

Workers Environmental Awareness Program 
Every Person employed or present on the ROW, including specialty subcontractor personnel, has been 

instructed in environmental compliance through the Workers Environmental Awareness Program, which 

includes a training video and verbal instruction. In each case, the new employee has signed a roster providing 

proof of his/her participation and received a hard-hat sticker to provide job-site training verification. 
 

PAL-5 Construction Monitoring Program 
There were no compliance issues this month. 

 

Requirement: Submit a summary report of construction-related monitoring. 
 

Ground disturbing activities were observed by CEC - approved Paleontological Resources Monitors (PRMs).  Table 

1 lists the number of PRMs onsite during the month of July. 

Table 1. PRMs onsite during July (by day) 
 

 

   

 

  

July 2020 

 
Date 

Number of 
PRMs 

 

07/14/2020 1  

Number of resources identified - 0 
 

In accordance with the PRMMP, full time monitoring is required during excavations greater than five (5) feet in 
depth in Units 3 and 4, which occurred during drilling activities. No significant fossil resources were observed or 
impacted by construction activity, and no concerns regarding paleontological resources were identified during 
paleontological monitoring. 
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