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Recommissioning Activity Report for November 2020 
And Confidential Appendices 

 
Submitted December 10, 2020 

 

In response to Energy Commission Staff’s request, and as part of Geysers Power 
Company’s (“GPC”) ongoing efforts to keep the Energy Commission informed of fire system 
recommissioning at the Geysers, GPC is providing this report summarizing the recommissioning 
activities at Sonoma (Unit 3), Quicksilver (Unit 16), Lakeview (Unit 17), Socrates (Unit 18), 
Calistoga (Unit 19), and Grant (Unit 20), collectively referred to herein as “the Geysers.”  This 
report covers recommissioning activities during November 2020 (November 1-30, 2020) and 
provides recommissioning schedule updates. 

 

1. Fire Protection Project Status 

The Fire Protection Recommissioning project at the Geysers continued in the month of 
November.  The few corrective action generated during the recommissioning activities in 
October on Units 16, 18 and 20 are being worked on.  Diesel fire pump installation on the 
wetting systems on Units 3, 17 and 19 continued with the forming of the foundations, and 
the actual pumps will be set and operational early next year.  In addition, the installation 
of the inboard piping for the cooling tower fan motor deluge systems continued.  Units 3, 
16, and 19 were completed and are awaiting inspection.  While implementation of some 
of the projects slowed due to delays in personnel availability resulting from COVID, and 
imposition of new pandemic restrictions, recommissioning activities continue to progress.  

 

Items Completed During the Month 

Items completed in November are discussed in this section, below.  Ongoing 
Maintenance and Construction Activities are discussed in Confidential Appendix A. 

Unit 3 

 No Inspection, Maintenance and Testing (“ITM”) was completed this month.   

Unit 16 

 No ITM was completed this month.   
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Unit 17 

 No ITM was completed this month.   

Unit 18 

 No ITM was completed this month.   

Unit 19 

 No ITM was completed this month.   

Unit 20 

 No ITM was completed this month.   

 

2. Schedule of Items to be Completed 

A schedule with items to be completed and the timing is set forth in Confidential 
Appendix B.   

 

3. Construction Submittals Pending Approval 

A schedule for the construction submittals pending approval is set forth in Confidential 
Appendix B. 

 

4. Listing of Complaints, Notices of Violations, Official Warnings and Citations 

No complaints, notices of violation, official warnings or citations were received during 
the reporting period.   

 

5. Documents Required by Specific Conditions (If Any) to be Submitted Along With 
Each Report  

No documents were required to be submitted with this recommissioning report.   

 

6. List of Conditions/LORS That Have Been Satisfied During the Reporting Period 

No ITM was completed this month.   
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7. Listing of the Month’s Additions to the On-site Compliance File 

There were no additions to the on-site compliance file.   

Items currently in the Compliance File: 

Draft Basis of Design Document for Unit 3. 
Draft Basis of Design Document for Unit 16. 
Draft Basis of Design Document for Unit 17. 
Draft Basis of Design Document for Unit 18. 
Draft Basis of Design Document for Unit 19. 
Draft Basis of Design Document for Unit 20. 

 


