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Attachment DR68‐3 

2022‐12‐15 

Willow Rock Monthly Geotechnical Update –  
November 2022 
 

Status 
The table below overviews the status of the various activities that have been initiated during the 

geotechnical program at the Willow Rock project site as of 2022/11/30. 

Activity  Status  Notes 

Shallow Borehole 
Program 

Complete 
Shallow borehole program was completed June ‐ August 2022 
with 8 shallow borehole and CPT testing. 

Seismic Testing 
Round 1 

Complete 
Seismic testing was completed in Q1 to provide early insight 
on bedrock depth and stratigraphy before selecting borehole 
locations. 

Deep Borehole #1  Complete 
Drilling, downhole testing, and lab analysis has been 
completed on borehole #1.  

Deep Borehole #2 
Ongoing ‐ Lab 
Testing 

Deep borehole #2 has completed drilling, geophysical logging, 
and pump & packer testing. In‐situ stress testing (sigra) was 
attempted but no successful tests were completed. Lab 
testing on core samples is ongoing 

Deep Borehole #3 
Ongoing – 
Downhole Testing 

Deep borehole #3 has finished drilling to a total depth of 
2313’ BGL and is completing downhole testing.  In‐situ stress 
testing was completed, and 2 successful tests were gathered. 
Geophysical logging and downhole water samples were 
gathered. Pump & packer testing will be completed in 
December before closing the hole. 

 
 

Monthly Update 

Deep Borehole #1 
Chemical analysis tests on the basement granite were completed this month which concludes the 

program for hole #1.  

Deep Borehole #2 
Lab testing for borehole #2 is ongoing. Core samples are being tested for UCS, density, specific gravity, 

slake durability, Poisson’s ratio, Young’s modulus, and tensile strength tests.  

Deep Borehole #3 
Drilling on borehole #3 advanced from 1522’ to a final depth of 2313’ during the month of November. 

In‐situ stress testing (sigra) was attempted on the core samples from 1907 – 1970’ and 2 successful tests 
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were completed.  The analysis of the gathered sigra data is still in progress. Downhole geophysical 

logging was completed on the entire hole from the top of bedrock to TD.  Additionally, downhole water 

samples were gathered and have been sent to the lab for quality tests.  The hole has been prepared for 

pump & packer testing which will be completed during the first two weeks of December before closing 

the hole. 

 

 

New Data Transmittals 
The following data from the geotechnical exploration program has been received during November 

2022.  This data is being submitted electronically via the CEC Kiteworks system due to file size 

limitations. 

 Chemical analysis data from borehole #1 

 Preliminary geophysical data from borehole #3 


