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STATE OF CALIFORNIA 
Energy Resources Conservation 
and Development Commission 

In the Matter of: ) 
) 

Application for Certification for the ) Docket No. 23-AFC-02 
Elmore North Geothermal Project ) 

)

APPLICANT’S RESPONSE TO CEC STAFF’S ISSUES IDENTIFICATION REPORT 
AND PROPOSED SCHEDULE 

Pursuant to the Notice of Joint Public Site Visits, Joint Environmental Scoping Meeting and 
Informational Hearing, and Committee Orders docketed August 9, 2023,1 Elmore North Geothermal 
LLC (“the Applicant”), an indirect, wholly owned subsidiary of BHE Renewables, LLC, provides this 
response to California Energy Commission (“CEC” or “Commission”) Staff’s Issues Identification 
Report And Proposed Schedule For The Elmore North Geothermal Project (“IIR”).2 

I. INTRODUCTION

CEC Staff has identified two principal technical areas for the Committee’s attention: Cultural 
Resources/Tribal Cultural Resources and Water Resources.  The Applicant agrees that these technical 
areas are important and has been working diligently with stakeholders on these issues.  The Applicant 
is confident that the Commission can adopt reasonable conditions mitigating the potential significant 
effects and ensuring that this project will comply with all applicable laws, ordinances, regulations, and 
standards.  While the Applicant has not yet received CEC Staff’s first set of data requests, the 
Applicant appreciates that CEC Staff included preliminary questions in the IIR. 

The Applicant is, however, seriously concerned with the open-ended schedule proposed in the 
IIR, which provides no assurance of a timely decision in this matter.  As discussed below, the 
Applicant urges the Committee to adopt a proposed schedule that imposes reasonable deadlines with 
specific timeframes for all key milestones.  Such deadlines are consistent with applicable laws and 
policies of California that encourage expeditious permitting and construction of geothermal facilities 
such as those proposed here.     

II. RESPONSE TO STAFF’S ISSUES

A. CULTURAL RESOURCES / TRIBAL CULTURAL RESOURCES

The Applicant welcomes the full participation of local tribes in this proceeding and fully 
recognizes their sovereignty and the importance of tribal cultural resources.  To that end, the 
Applicant is actively engaged in high-level discussions with local tribal representatives to 
understand and address their concerns.  Currently, the Applicant is in the process of arranging a 

1 TN#: 251546. 
2 TN#: 251661. 
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meeting with the Kwaaymii Laguna Band of Mission Indians and the Chief Executive Officer of 
BHE Renewables, LLC that is set to take place as soon as September.  While those discussions are 
not concluded, the Applicant is confident that good-faith discussions will ensure that potential 
impacts to tribal resources are identified and addressed appropriately.  In addition, the Applicant is 
also confident that such discussions will recognize the jobs and other economic opportunities this 
project will provide to tribal members.    

 
Cultural resources surveys were conducted in accordance with professional protocols and 

standards.  However, the Applicant understands the concerns raised in the IIR and is in the process of 
developing additional methods to further survey portions of land that are currently covered in crops to 
verify that the conditions reported for cultural resources are uniform across the project site.  The 
Applicant understands that CEC Staff will be issuing data requests with respect to this issue, and will 
work with CEC Staff regarding further study of the area.  

 
B. WATER RESOURCES 

 
While the water resource questions raised in the IIR are largely matters for the Imperial 

Irrigation District (“IID”) to address, the Applicant is working very closely with the IID to handle any 
concerns they may have and ensure that the questions are answered in a timely manner.  Consistent 
with the IID’s procedures and policies as well as the Commission’s schedule, the IID is preparing a 
formal water supply assessment that will inform all parties regarding these matters, including the three 
questions posed in the IIR.   
 

III. RESPONSE TO PROPOSED PROJECT SCHEDULE 
 
In this case, where the Commission has found that the site for the Elmore North Geothermal 

Project has sufficient geothermal resources, Public Resources Code section 25540.2(a) requires that 
“the commission shall issue the final decision on the application, as specified in Section 25523, within 
12 months after acceptance of the application for certification of a geothermal powerplant and related 
facilities….”  This deadline can only be extended by mutual agreement between the Commission and 
the Applicant.  Thus, by law, the Commission must issue a final decision in this matter no later than 
July 26, 2024.    

 
In addition to compliance with its own statute, a timely decision in this matter is critically 

necessary to meet the resource needs of California.  The Applicant has proposed this project in 
response to landmark state policies mandating the expeditious permitting and construction of new 
renewable generation, in particular geothermal and other non-intermittent renewable generation.  In 
Decision 21-06-035, the California Public Utilities Commission (“CPUC”) ordered load-serving 
entities to procure, by 2026, 11,500 megawatts of renewable generation, 2,000 megawatts of which 
must be non-intermittent such as proposed here.  In Decision 23-02-040, the CPUC added an 
additional procurement requirement of 4,000 megawatts of renewable resources.  Recognizing that 
permitting and constructing such facilities by 2026 is unlikely, the CPUC extended the compliance 
deadline to 2028.  Meeting the state’s resource needs by these deadlines can only be achieved with 
expedited permitting and construction of precisely the type of project proposed in this proceeding.   

 
Compliance with these statutes and policies is eminently achievable in this proceeding.  In 

contrast with many historic project applications, this project is located on a relatively small footprint 
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in a well-studied and documented known geothermal resource area (“KGRA”) with several similar 
generation facilities that have operated successfully for decades.  The technology proposed for the 
Elmore North Geothermal Project has been proven and is well understood.  Moreover, as the 
foregoing authorities recognize, it is a technology that offers firm, baseload renewable energy that can 
serve the needs of the state and help integrate intermittent technologies.  In addition, while we assume 
nothing and take nothing for granted, this project enjoys strong local support.  In short, this project 
offers a great opportunity to expeditiously site new renewable resources that will provide grid stability 
and electric reliability to California. 

 
Given the above, the Applicant has serious concerns regarding the schedule proposed in the 

IIR.  Rather than specific deadlines, the IIR proposes an open-ended schedule with no future deadlines 
other than that the Preliminary Staff Assessment be due “60 days after staff acknowledgment that it 
has no further data requests.”  Under this proposal, the schedule for this proceeding is entirely under 
the control of an independent party, CEC Staff, with no specific deadlines to act.  Moreover, the 
criteria set for publication of the Preliminary Staff Assessment (“PSA”) is that CEC Staff “has no 
further data requests.”  Stated simply, there is no balance in the proposed schedule between the desire 
for data and the Commission’s obligation to make a timely decision.   

 
To adopt such an amorphous schedule at the outset of this proceeding sends a message that a 

timely decision is unimportant.  Such a message would be contrary to the Commission’s governing 
law and the state policies discussed above.  Those authorities suggest the Committee should send 
precisely the opposite message: namely, that the Commission intends to timely act in this proceeding.  
The Committee should set clear deadlines for all the key events in this proceeding, including 
completion of discovery, preparation of the Staff’s Assessments, and the ultimate decision.  Such 
deadlines will not deprive any party from petitioning the Committee for a schedule change in the 
future if circumstances so warrant.  But reasonable deadlines will put all parties on notice that the 
Committee seeks to reasonably expedite this matter consistent with California statutes and policies.3 

 
Last, but not least, the proverbial “arrow of time” is another basic principle consistent with an 

aggressive, expedited schedule. If the schedule proves in time to be too aggressive, it can always be 
extended prospectively.  On the other hand, a schedule that proves too ambiguous or lax cannot be 
shortened retrospectively. 

 
For all these reasons, the Applicant strongly urges the adoption of a schedule with clear 

deadlines for all key milestones as follows:        
     

ACTIVITY ELMORE 
NORTH 

BLACK ROCK MORTON BAY 

AFC filed 04-18-2023 04-18-2023 04-18-2023 

AFC Data Adequacy determination  7-26-2023 7-26-2023 7-26-2023 

Staff files Data Requests Set 1 TBD TBD TBD  

Staff files Issues ID Report 08-17-2023 08-17-2023 08-17-2023 

Applicant files response to Issues ID 
Report 

08-24-2023 08-24-2023 08-24-2023 

                                                      
3 Indeed, BHE Renewables, LLC urges the Committee to adopt a schedule that leaves open the possibility of a decision 
prior to the maximum time allowed by law. 
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ACTIVITY ELMORE 
NORTH 

BLACK ROCK MORTON BAY 

Site Visit & Informational Hearing 08-31-2023 08-31-2023 08-31-2023 

Data Request & Issues Resolution 
Workshop (If needed) 

September 2023 September 2023 September 2023 

Applicant files Data Responses Set 1 30 days 
following Data 
Requests Set 1  

30 days following 
Data Requests Set 

1  

30 days following 
Data Requests Set 

1  

Staff files Data Requests Set 2 TBD TBD TBD 

Applicant files Data Responses Set 2 TBD TBD TBD 

ICAPCD issues Preliminary 
Determination of Compliance (PDOC) 

11-22-2023 11-22-2023 11-22-2023 

Preliminary Staff Assessment filed 12-22-2023 12-29-2023 1-08-2024 

Preliminary Staff Assessment 
workshop 

January 2024 January 2024 January 2024 

Close of discovery period 1-22-2024 1-22-2024 1-22-2024 

Deadline for comments on PSA4 1-22-2024 1-22-2024 1-22-2024 
ICAPCD issues Final Determination 
of Compliance (FDOC) 

1-22-2024 1-29-2024 2-7-2024 

Final Staff Assessment filed 2-21-2024 2-28-2024 3-8-2024 

Opening Testimony filed 3-6-2024 3-13-2024 3-22-2024 

Reply Testimony filed 3-13-2024 3-20-2024 4-5-2024 

Prehearing Conference Week of April 
8, 2024 

Week of April 8, 
2024 

Week of April 8, 
2024 

Evidentiary Hearings Week of April 
15, 2024 

Week of April 
15, 2024 

Week of April 15, 
2024 

Opening Briefs (If needed) Week of April 
29, 2024 

Week of April 
29, 2024 

Week of April 29, 
2024 

Reply Briefs (If needed) Week of May 6, 
2024 

Week of May 6, 
2024 

Week of May 6, 
2024 

Committee files Presiding Member’s 
Proposed Decision (“PMPD”) 

May/June 2024 May/June 2024 May/June 2024 

Hearing on PMPD TBD TBD TBD 

Committee files errata to PMPD  TBD TBD TBD 

Commission issues Final Decision June/July 2024 June/July 2024 June/July 2024 
 

Although the Applications for Certification for the Black Rock Geothermal Project, 
Elmore North Geothermal Project, and Morton Bay Geothermal Project were all deemed data 
complete on the same date, the Applicant is proposing staggered publication dates for the PSA 
and Final Staff Assessment.   

 

                                                      
4 Section 1742 of the Commission’s regulations provides for a 30-day comment period on the Preliminary Staff 
Assessment. 
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IV. CONCLUSION 
 

The Applicant thanks the Committee for the opportunity to respond to the IIR and looks 
forward to the Site Visit and Informational Hearing. 

 
Dated:  August 24, 2023 Respectfully submitted, 

 
ELLISON SCHNEIDER HARRIS & DONLAN L.L.P. 
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Christopher T. Ellison 
Samantha G. Neumyer 
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Attorneys for Applicant 

 


