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1 Introduction 

The Darden Clean Energy Project (DCEP) is a 1,150 MW solar photovoltaic (PV) facility, a 4,600 MW-hour 
battery energy storage system (BESS), step-up substation, generation-intertie line, and switchyard on 
approximately 9,500 acres in western Fresno County, California.  

Provided by California AB 205, the California Energy Commission (CEC) has the statutory authority to 
certify solar photovoltaic, and other facilities, for construction and operation in lieu of any permit, 
certificate, or similar document required by a state, local, or regional agency, or federal agency, to the 
extent permitted by federal law, for those facilities, that Opt-in to a thorough review process by CEC 
staff. DCEP was certified for construction and operation by the CEC on June 11, 2025. Pursuant to the 
Conditions of Certification (COCs) identified in the CEC’s Staff Assessment and Final Order certified on 
June 12, 2025, and published to the project’s docket (23-OPT-02), this is the Monthly Compliance Report 
(MCR) to the CEC’s Compliance Project Manager (CPM). This MCR will include details on recent or 
upcoming submittals to the CPM, Delegate Chief Building Official (DCBO), and/or other relevant 
authorities pursuant to the requirements outlined in the COCs. As shown in Section 2: Key Events List, 
Limited Notice to Proceed (LNTP) was issued for the Harlan Switchyard on October 24, 2025, and site 
mobilization commenced on October 27, 2025. Worker Environmental Awareness Program (WEAP) 
training was provided verbally, in-person, for biological, paleontological, and cultural resources. 
Participation logs for the WEAP are included as Attachment A. Site mobilization for Darden pre-seeding 
will commence on December 1, 2025. Darden I, LLC., has requested that the CEC consider and review a 
request to commence pre-seeding and related actions for the Darden project site (exclusive of the 
Harlan Switchyard). As noted in the letter sent to the CEC (dated October 29, 2025), commencing pre-
seeding and related actions on December 1 ensures pre-seeding occurs within the rainy season to best 
support germination and establishment of good root structure for best vegetation growth results. Pre-
seeding is the basis for robust long-term vegetation management and establishes a natural source of 
erosion control.  Project driveway access points, access roads, and staging areas are all necessary to 
facilitate the transportation of pre-seeding equipment around the site. Gen-tie tree clearing must occur 
simultaneously with PV site pre-seeding to ensure tree clearance is achieved prior to the start of nesting 
bird season, which begins on February 1, 2026.  
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2 Key Events 

Project: Darden Clean Energy Project  

Docket Number: 23-OPT-02C 

Compliance Project Manager: Joseph Douglas  

2.1 Master Key Events List 
Table 1 Key Events List 

Event Description  Date 

Certification Date  6/12/2025 

Finalize Land Sale Transaction  10/15/2025 

On-line Date  3/31/2028 

Site Activities 

LNTP Issued for BAAH 10/24/2025 

Start Site Mobilization/Construction (Harlan Switchyard only) 10/29/2025 

Began staking Limits of Disturbance (COC BIO-7) 10/31/2025 

CEC Approval Requested to Commence Pre-seeding Activities 11/26/2025 

Start Site Assessment/Pre-construction/Pre-Seeding 12/1/2025 

Start Site Mobilization/Construction (Darden)  2/1/2025 

Begin Driving Steel Foundations  3/31/2026 

Begin Installation of Major Equipment  4/15/2026 

First Start/Energizing of PV Array or BESS  4/22/2027 

Obtain Building Occupation Permit  5/19/2028 

Start Commercial Operation  3/31/2028 

Complete All Construction  3/24/2028 

Transmission Line Activities 

Gen-tie Route Tree Clearing 12/1/2025 

Start Transmission Line Construction  4/13/2026 

Complete Transmission Line Construction  3/24/2027 

Synchronization with Grid and Interconnection  4/22/2027 
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3 Monthly Compliance Report Required 
Documents 

Table 2 provides a list of documents and information required to be submitted with each Monthly 
Compliance Report. 

Table 2 Monthly Compliance Report Submittal Requirements  
COC Number Document Title  Location in MCR 

BIO-5, PAL-5, CUL-3, 
SWITCH CUL-3 

WEAP Training Log Attachment A 

BIO-2 Summary daily monitoring 
activities 

Attachment B 

COM-5  Compliance Matrix  Attachment C Compliance Matrix 

COM-6  Key Events List  Section 2, Key Events List 

BIO-12 BUOW Pre-construction 
Survey Report 

Report submitted to CEC on 10/21/2025. Approved by CEC on 
11/10/2025 

BIO-14 AMBA Pre-construction 
Survey Report 

Report submitted to CEC on 10/21/2025. Approved by CEC on 
11/10/2025 

BIO-15 SJKF Pre-construction 
Survey Report 

Report submitted to CEC on 10/21/2025. Approved by CEC on 
11/10/2025 

BIO-16 CRBB Pre-construction 
Survey Report 

Report submitted to CEC on 10/17/2025. Approved by CEC on 
10/24/2025. 

SWITCH BIO-1 BNLL Pre-construction 
Survey Report 

Report submitted to CEC on 10/23/2025. Approved by CEC on 
11/5/2025. 
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4 Reporting Period Updates 

The following updates are for the Reporting Period of October 1 through October 31. 

4.1 Key Construction Events 
Limited Notice to Proceed (LNTP) was issued for the Harlan Switchyard on October 24, 2025. Project 
construction activities commenced at the Harlan BAAH on October 29. Mobilization of equipment, 
installation of BMPs, and survey staking of the limits of disturbance (LODs) occurred on October 29 
through October 31. An initial Worker Environmental Awareness Program (WEAP) training was provided 
on October 29 (Table 3). The WEAP log is provided in Attachment A. Three days of biological monitoring 
were performed and one day each of paleontological and cultural monitoring were performed 
(Attachment B). 

Table 3 October WEAP Training Tally and Project Total 
Date Performed Location Number of Participants Project Total 

10/29 BAAH 9 9 

DCEP PV/BESS is currently in a pre-construction planning phase, conforming design requirements to all 
applicable Laws, Ordinances, Regulations, and Statutes (LORS), and ensuring all obligations of the COCs 
are met. No Notices To Proceed (NTP) to report on. 

4.2 Other Governmental Agency Filings and Submittals 
Ongoing coordination and review with Fresno County Staff, San Joaquin Valley Air Pollution Control 
District staff, and Fresno County Fire Protection District regarding applicable COCs. 

4.3 Additions to Onsite Compliance File 
The following are additions to the on-site compliance file for the BAAH: 

 AQ SC-01: Air Quality Construction Mitigation Manager (AQCMM) 
 AQ-SC-02: Air Quality Construction Mitigation Plan (AQCMP) 
 BIO-01: Designated Biologist Selection 
 BIO-03: Biological Monitor Selection 
 BIO-05: Worker Environmental Awareness Program (WEAP) 
 BIO-06: Biological Resources Mitigation Implementation and Monitoring Plan (BRMIMP) 
 BIO-12: BUOW Preconstruction Survey Results 
 BIO-14: American Badger Survey Report 
 BIO-15: San Joaquin Kit Fox Survey Report 
 BIO-16: Crotch's Bumblebee Habitat Assessment 
 COM-11: Letter to Property Owners Within One Mile of the Project 
 COM-12: Emergency Response Site Contingency Plan (Contingency Plan) 
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 PAL-01: Paleontological Resources Specialist (PRS) Designation  
 PAL-02: PRS Maps and Drawings 
 PAL-03: Paleontological Resources Monitoring and Mitigation Plan (PRMMP) 
 PAL-04: Worker Environmental Awareness Program (WEAP) 
 PAL-05: Qualified PAL WEAP Trainer 
 NOISE-02: Employee Noise Control Program  
 NOISE-05: Construction Noise Restrictions 
 SWITCH BIO-01: Blunt-nosed Leopard Lizard Survey Report 
 SWITCH CUL-01/02: Cultural and Tribal Cultural Resources Mitigation and Monitoring Plan 

(CTCRMMP) 
 SWITCH CUL-03: Worker Environmental Awareness Program (WEAP)  
 SWITCH HAZ-01: Hazardous Materials Management Plan  
 SWITCH HAZ-02: Copy of Letters from the Fresno County Fire Protection District (FCFPD) 
 SWITCH TLSN-01:  
 SWITCH WASTE-01: Construction Waste Management Plan and an Operation Waste Management 

Plan 
 SWITCH WATER-01: Proof of Construction Permit and Waste Discharge Identification Number 

(WDID) 
 TRANS-01: Transportation Permits and Supporting Documents 
 TRANS-02: Hazardous Material Transport Permits/Licenses 
 TRANS-03: Construction Management Plan (CMP) 
 VIS-02: Outdoor Light and Glare 
 Worker Safety-01: Project Construction Health and Safety Program and a Copy of Resolved 

Comments from the FCFPD 
 Worker Safety-10: Portable AED 
 Worker Safety-11: Valley Fever Prevention and Response Plan 

4.4 Conditions of Certification Updates 
This section summarizes only the significant updates to the status of compliance for each COC, 
categorized by technical resource area. Minor updates and progress comments are included in 
Section 5, Compliance Matrix. 

4.4.1 Air Quality  

AQ-SC-01: Air Quality Construction Mitigation Manager (AQCMM) 
At least 30 days prior to the start of ground disturbance, the project owner shall submit to the CPM for 
approval the name, resume, qualifications, and contact information for the on-site AQCMM and all 
AQCMM Delegates. 

 Approved by CEC for BAAH on 10/22/2025. 
 Submitted to CEC for Darden (PV/BESS) on 10/13/2025. 
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AQ-SC-02: Air Quality Construction Mitigation Plan (AQCMP) 
At least 30 days prior to the start of any ground disturbance, the project owner shall submit the AQCMP 
to the CPM for approval. The AQCMP shall include effectiveness and environmental data for the 
proposed soil stabilizer. The CPM will notify the project owner of any necessary modifications to the 
plan within 15 days from the date of receipt. 

 Approved by CEC on 10/22/2025. 

AQ-SC-06: Voluntary Emissions Reduction Agreement (VERA) 
At least 30 days prior to ground disturbance, the project owner shall submit to the CPM for approval the 
VERA between the project owner and SJVAPCD. 
 Submitted to CEC on 10/20/2025. 
 Approved by CEC on 10/22/2025. 

4.4.2 Biological Resources  

BIO-01: Designated Biologist Selection 
The project owner shall submit the specified information at least 75 days prior to the start of site 
mobilization or construction-related ground disturbance activities. No pre-construction site mobilization 
or construction-related activities shall commence until the CPM has approved a Designated Biologist. 

 Approved by CEC on 10/22/2025. 

BIO-03: Biological Monitor Selection 
The project owner shall submit the specified information to the CPM for approval for review and 
comment at least 45 days prior to the start of any project-related site disturbance activities. 

 Approved by CEC on 10/22/2025. 

BIO-05: Worker Environmental Awareness Program (WEAP) 
At least 45 days prior to the start of site mobilization, the project owner shall provide to the CPM for 
review and approval, the draft WEAP/WEAP Light and all supporting written materials and electronic 
media prepared or reviewed by the Designated Biologist and a resume of the person(s) administering 
the program. The CPM must approve the WEAP/WEAP Light materials prior to their use. 

 Approved by CEC on 10/22/2025. 

BIO-06: Biological Resources Mitigation Implementation and Monitoring Plan 
(BRMIMP) 
The project owner shall submit the BRMIMP to the CPM for review and approval at least 60 days prior to 
the start of any site mobilization. The project owner shall provide final BRMIMP to the CPM at least 10 
days prior to start of any site mobilization. 

 Rincon addressed CEC comments received 10/02/2025. 
 Resubmitted revised BRMIMP to CEC on 10/14/2025 and follow up revisions on 10/22/2025. 
 Approved by CEC on 10/24/2025. 
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BIO-09: Foraging Habitat Revegetation and Management Plan 
No fewer than 60 days prior to the start of pre-construction site mobilization the project owner shall 
submit to the CPM, for review and approval, a draft Swainson’s Hawk Conservation Strategy and a draft 
Foraging Habitat Revegetation and Management Plan to be included the Swainson’s Hawk Conservation 
Strategy and Foraging Habitat Revegetation and Management Plan (Plan). The Plan shall be finalized 
prior to the start of ground disturbance. The project owner shall submit the annual monitoring reports 
to the CPM for review within 30 days after the end of each reporting period. 

 SWHA Foraging Habitat Revegetation and Management Plan submitted to CEC on 10/23/2025. 

BIO-10: Swainson’s Hawk Nest Abandonment Contingency Plan 
The project owner shall provide the preconstruction survey results to the CPM in a written report at 
least five (5) days prior to beginning preconstruction site mobilization. A Swainson’s Hawk Nest Survey 
Report shall be submitted to the CPM on an annual basis. The Designated Biologist shall prepare a 
Swainson’s hawk Nest Abandonment Contingency Plan and submit it to the CPM for written approval at 
least 45 days prior to the start of preconstruction site mobilization. 

 Submitted to CEC on 10/22/2025. 

BIO-11: Security for SWHA Compensation 
The project owner shall provide the CPM with approved Swainson’s Hawk (SWHA) Conservation 
Easement and Revegetation Security at least 30 days prior to the start of pre-construction site 
mobilization activities.  

 Approved by CEC for BAAH on 10/22/2025. 

BIO-12: Burrowing Owl Mortality Reduction Plan; Burrowing Owl Artificial Burrow 
Replacement Plan; Preconstruction Survey Results 
The Designated Biologist shall provide preconstruction survey results to the CPM within 10 days of the 
completion of the survey. If surveys detect burrowing owls within 500 feet of proposed construction 
activities, the Designated Biologist shall provide to the CPM documentation indicating that non-
disturbance buffer fencing has been installed no less than 10 days prior to the start of any project-
related site disturbance activities. The documentation shall include information as specified in Items 4 
and 5, or as otherwise requested by the CPM. 

If pre-construction surveys detect burrowing owls or active burrowing owl burrows within the project 
disturbance area, the project owner shall provide to the CPM a Burrowing Owl Mortality Reduction Plan 
prior to the start of activities (the measures described in the plan shall be incorporated into the BRMIMP 
and implemented.) The plan shall be for review and comment by the CPM and shall be finalized no less 
than 30 days prior to commencing activities which may disturb or take burrowing owls. During 
operations, the project owner shall provide a written report with Burrow Map (Item 5) to the CPM 10 
days prior to starting Burrowing Owl Exclusion Activities on the site or in each distinct work areas(s). 

The project owner shall submit a Burrowing Owl Artificial Burrow Replacement Plan to the CPM for 
review and comment at least 30 days prior to initiation of pre-construction site mobilization. The final 
approved Burrowing Owl Artificial Burrow Replacement Plan shall be submitted prior to activities which 
may disturb or take burrowing owls. At the conclusion of the construction period, the Project Owner 
shall submit a final Burrowing Owl Mitigation Implementation Report detailing location of all burrowing 
owl observed, take measures implemented, and their effectiveness. 
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During operations, the project owner shall include in the Annual Compliance Report an accounting of all 
burrowing owls documented on site, including copies of the Designated Biologist or Biological Monitor’s 
field notes, any buffers zones erected, maps, additional avoidance and minimization measures 
implemented, and their perceived effectiveness. 

 Burrowing Owl Mortality Reduction Plan submitted to CEC on 10/21/2025. 
 Burrowing Owl Artificial Burrow Replacement Plan submitted to CEC on 10/21/2025. 
 Preconstruction survey results submitted to CEC for BAAH on 10/21/2025. 
 Preconstruction survey results approved by CEC for BAAH on 11/10/2025 

BIO-13: Security for BUOW Compensation 
The project owner shall provide Burrowing Owl (BUOW) Habitat Compensation Security in the form of 
an irrevocable letter of credit or another form of Security approved to the CPM prior to the start of pre-
construction site mobilization, or the project owner may alternatively submit to the CPM a copy of the 
Bill of Sale(s) and Payment Receipt prior to initiating pre-construction site mobilization or within 24 
months from issuance of the pre-construction site mobilization if Security is provided. 

 Approved by CEC for BAAH on 10/22/2025. 

BIO-14: American Badger Survey Report 
The project owner shall submit a report to the CPM within 30 days of completion of American badger 
surveys. The report shall describe survey methods, results, impact avoidance and minimization 
measures implemented, and the results of those measures. Ongoing (operation) sightings and avoidance 
measures as implemented by the Designated Biologist(s) or Biological Monitor(s) shall be noted in the 
MCR/ACRs. 

 Submitted to CEC for BAAH on 10/21/2025. 
 Preconstruction survey results approved by CEC for BAAH on 11/10/2025 

BIO-15: San Joaquin Kit Fox Survey Report 
The project owner shall submit a report to the CPM within 30 days of completion of San Joaquin kit fox 
surveys. The report shall include the names of the surveyors and qualifications as well as describe survey 
methods, results, impact avoidance and minimization measures to be implemented. The project owner 
shall submit information describing the findings of any additional San Joaquin kit fox surveys and 
implementation of any avoidance measures in the Monthly Compliance Report (MCR) (per BIO-6) to the 
CPM. 

 Submitted to CEC for BAAH on 10/21/2025. 
 Preconstruction survey results approved by CEC for BAAH on 11/10/2025 

BIO-16: Crotch's Bumblebee Habitat Assessment 
The project owner shall submit the results of the habitat assessment to the CPM for review and approval 
within 30 days of completion, and prior to start of both construction and subsequent surveys (if 
necessary). If surveys are performed, the Designated Biologist shall report monthly in the MCR. The 
report shall describe survey methods, results, impact avoidance and minimization measures 
implemented, and the results of those measures. The Designated Biologist or Biological Monitor shall 
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ensure that appropriate CNDDB records are filed. The Designated Biologist shall report all sightings of 
this species on the project site to the CPM within 24 hours. 

 Submitted to CEC for BAAH on 10/17/2025. 
 Approved by CEC for BAAH on 10/24/2025. 

SWITCH BIO-01: Blunt-nosed Leopard Lizard Survey Report 
The project owner shall submit a report to the CPM, CDFW and USFWS within 30 days of completion of 
surveys performed within work areas identified as suitable BNLL habitat. The report shall include the 
names of the surveyors and qualifications as well as describe survey methods, results, impact avoidance 
and minimization measures to be implemented. The project owner shall summarize the survey findings 
and describe any implemented avoidance or minimization measures in the Monthly Compliance Report 
(MCR), pursuant to Condition of Certification BIO-6. 

 Submitted to CEC on 10/17/2025. 
 Approved by CEC on 10/24/2025. 

4.4.3 Compliance Conditions and Compliance Monitoring Plan 

COM-05: Compliance Matrix 
The project owner is required to submit a compliance matrix to the CPM with each MCR and ACR. 

 Refer to Section 5, Compliance Matrix. 

COM-06: First Monthly Compliance Report 
During pre-construction, construction, or closure, the project owner or authorized agent shall submit an 
electronic searchable version of the MCR to the CPM within 10 business days after the end of each 
reporting month. 

 This MCR is being submitted in accordance with COM-6. 

COM-11: Letter to Property Owners Within One Mile of the Project 
Prior to the start of construction or closure, the project owner shall send a letter to property owners 
within one mile of the project, notifying them of a telephone number to contact project representatives 
with questions, complaints or concerns. If the telephone is not staffed 24 hours per day, it must include 
automatic answering with date and time stamp recording. 

The project owner shall respond to all recorded complaints within 24 hours or the next business day. 
The project owner shall post the telephone number onsite and make it easily visible to passersby during 
construction, operation, and closure. The project owner shall provide the contact information to the 
CPM and promptly report any disruption to the contact system or telephone number change to the 
CPM, who will provide it to any persons contacting him or her with a complaint. 

Within five business days of receipt, the project owner shall report, and provide copies to the CPM, all 
complaints, including, but not limited to, noise and lighting complaints, notices of violation, notices of 
fines, official warnings, and citations. Complaints shall be logged and numbered. Noise complaints shall 
be recorded on the form provided in the Noise and Vibration conditions of certification. All other 
complaints shall be recorded on the complaint form at the end of this compliance plan. Additionally, the 
project owner must include in the next MCR, ACR or PCR, copies of all complaints, notices, warnings, 
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citations and fines, a description of how the issues were resolved, and the status of any unresolved or 
ongoing matters. 

 Letters sent to Property Owners for BAAH on 10/17/2025. 
 Submitted copies of letters to CEC for BAAH on 10/23/2025. 

COM-12: Emergency Response Site Contingency Plan (Contingency Plan) 
No less than 60 days prior to the start of construction (or other CPM-approved) date, the project owner 
shall submit, for CPM review and approval, an Emergency Response Site Contingency Plan (Contingency 
Plan). COM-12 is connected to Worker Safety-01.  

 Submitted to CEC for BAAH on 10/21/2025.  
 Approved by CEC for BAAH on 10/24/2025.  

4.4.4 Cultural and Tribal Cultural Resources 

CUL-02 and SWITCH CUL-02: Cultural and Tribal Cultural Resources Mitigation and 
Monitoring Plan (CTCRMMP) 
At least 90 days prior to the start of construction, the project owner shall provide a draft CTCRMMP to 
CEC for review and approval. 

 Approved by CEC on 10/15/2025. 

SWITCH CUL-03: Worker Environmental Awareness Program (WEAP) Schedule 
Notification 
At least 20 days prior to the start of construction, the project owner shall notify CEC that the WEAP has 
been scheduled and allow for participation of any tribal participants should they have requested so 
during CEC’s ongoing tribal consultation for the undertaking. 

 Submitted to CEC  on 10/28/2025. 

4.4.5 Facility Design 

GEN-02: Submit Schedule, Master Drawings, and Master Specification List 
At least 60 days (or a project owner and DCBO mutually agreed upon alternative time frame) prior to the 
start of rough grading, the project owner shall submit to the DCBO and to the CPM the schedule, and 
the master drawings and master specifications list of documents to be submitted to the DCBO, for 
review and approval. These documents shall be the pertinent design documents for the major 
structures, systems, and equipment. Major structures, systems, and equipment shall be added to or 
deleted from the list only with CPM approval. The project owner shall provide schedule updates in the 
monthly compliance report (MCR). 

 Submitted to CEC on 10/29/2025. 
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GEN-05: Submit Resumes and Registration Numbers of Civil Engineer, Soils 
Engineer, and Engineering Geologist 
At least 30 days (or a project owner and DCBO mutually agreed upon alternative time frame) prior to the 
start of rough grading, the project owner shall submit to the DCBO for review and approval, resumes 
and registration numbers of the responsible civil engineer, soils (geotechnical) engineer, and 
engineering geologist assigned to the project. 

At least 30 days (or a project owner and DCBO mutually agreed upon alternative time frame) prior to the 
start of construction, the project owner shall submit to the DCBO for review and approval, resumes and 
registration numbers of the responsible design engineer, mechanical engineer, and electrical engineer 
assigned to the project. 

The project owner shall notify the CPM of the DCBO's approvals of the responsible engineers within five 
days of the approval.  

If any one of the designated responsible engineers is subsequently reassigned or replaced, the project 
owner has five days in which to submit the name, qualifications, and registration number of the newly 
assigned engineer to the DCBO for review and approval. The project owner shall notify the CPM of the 
DCBO's approval of the new engineer within five days of the approval. 

 Submitted to CEC on 10/6/2025. 

ELEC-1: Electrical Construction 
At least 30 days (or a project owner and DCBO mutually agreed upon alternative time frame) prior to the 
start of each increment of electrical construction, the project owner shall submit to the DCBO for design 
review and approval the above-listed documents. 

The project owner shall include in this submittal a copy of the signed and stamped statement from the 
responsible electrical engineer attesting compliance with the applicable LORS and shall send the CPM a 
copy of the transmittal letter in the next MCR. 

 Manufacturer specification and 12kV Distribution Design submitted to CEC on 10/2/2025 

MECH-02: Submit HVAC and Refrigeration Calculations, Plans, and Specifications 
At least 30 days (or a project owner and DCBO mutually agreed upon alternative time frame) prior to the 
start of construction of any permanent HVAC or refrigeration system, the project owner shall submit to 
the DCBO the required HVAC and refrigeration calculations, plans, and specifications, including a copy of 
the signed and stamped statement from the responsible mechanical engineer certifying compliance with 
the CBC and other applicable codes, with a copy of the transmittal letter to the CPM. 
 Approved by CEC on 10/28/2025. 

4.4.6 Geology, Paleontology, and Minerals 

PAL-01: Paleontological Resources Specialist (PRS) Designation  

At least 60 days prior to the start of ground disturbance, the project owner shall submit a resume and 
statement of availability of its designated PRS for on-site work to the CPM, whose approval must be 
obtained prior to initiation of ground disturbing activities. 

 Approved by CEC on 10/22/2025.  
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At least 30 days prior to ground disturbance, the PRS or project owner shall provide a letter with 
resumes naming anticipated PRMs for the project. The letter shall state that the identified PRMs meet 
the minimum qualifications for paleontological resource monitoring as required by this condition of 
certification. If additional PRMs are needed during the project, the PRS shall provide additional letters 
and resumes to the CPM. The letter shall be provided to the CPM for approval no later than one week 
prior to the monitor’s beginning on-site duties. 
 Approved by CEC on 10/22/2025. 

PAL-02: PRS Maps and Drawings 
At least 30 days prior to the start of ground disturbance, the project owner shall provide the maps and 
drawings to the PRS and CPM. 

 Approved by CEC for BAAH on 10/22/2025. 
 Submitted to CEC for Darden (PV/BESS) on 10/27/2025. 

PAL-03: Paleontological Resources Monitoring and Mitigation Plan (PRMMP) 
At least 30 days prior to ground disturbance, the project owner shall provide a copy of the PRMMP to 
the CPM. Approval of the PRMMP by the CPM shall occur prior to any ground disturbance. The PRMMP 
shall include an affidavit of authorship by the PRS and acceptance of the PRMMP by the project owner, 
evidenced by a signature. 

 Approved by CEC on 10/22/2025. 

PAL-04: Worker Environmental Awareness Program (WEAP) 
At least 30 days prior to ground disturbance, the project owner shall submit to the CPM for review and 
comment the draft WEAP, including the brochure and sticker. The submittal shall also include a draft 
training script and the set of reporting procedures for workers to follow. 

 Approved by CEC on 10/22/2025. 

PAL-05: Qualified PAL WEAP Trainer 
The resume and qualifications of the trainer shall be submitted to the CPM for review and approval prior 
to providing WEAP training. 

 Approved by CEC on 10/22/2025. 

4.4.7 Hazards, Hazardous Materials/Waste, and Wildfire 

SWITCH HAZ-01: Hazardous Materials Management Plan  
Prior to construction, a Hazardous Materials Management Plan shall be prepared. 

 Approved by CEC on 10/22/2025. 
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SWITCH HAZ-02: Copy of Letters from the Fresno County Fire Protection District 
(FCFPD) 
The project owner shall provide to the CPM a copy of letters from the FCFPD detailing resolved 
comments on the Construction Fire Prevention Plan, the Emergency Action Plan, and Emergency 
Response Plan. 

 Submitted to CEC on 10/20/2025. 
 Approved by CEC on 10/22/2025. 

HAZ-04: Construction Security Plan 
At least 30 days prior to commencing construction, the project owner shall notify the CPM that a site-
specific Construction Security Plan is available for review and approval. 

 Submitted to CEC on 10/20/2025. 

HAZ-06: Soils Management Plan (SMP) 
At least 45 days prior to any ground disturbance, the project owner shall submit the SMP to the Fresno 
County CUPA for review and comment and to the CPM for review and approval.  

 Submitted response to comments and Fresno County Approval to CEC on 10/21/2025. 
 Approved by CEC on 10/23/2025. 

HAZ-7: Professional Engineer or Professional Geologist Resume 
At least 30 days prior to the start of site mobilization, the project owner shall submit the resume of an 
experienced and qualified professional engineer or professional geologist to the CPM for review and 
approval. 

 Submitted Professional Geologist resume to CEC on 10/20/2025. 

4.4.8 Noise 

NOISE-02: Employee Noise Control Program  
At least 30 days prior to the start of ground disturbance, the project owner shall submit the noise 
control program to the CPM. The project owner shall make the program available to Cal-OSHA upon 
request. 

 Approved by CEC for BAAH on 10/22/2025. 

NOISE-05: Construction Noise Restrictions 
Prior to ground disturbance, the project owner shall transmit to the CPM a statement acknowledging 
that the above restrictions will be observed throughout the construction of the project. 

 Approved by CEC for BAAH on 10/22/2025. 
 Submitted to CEC for Darden (PV/BESS) on 10/29/2025. 
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4.4.9 Solid Waste Management 

SWITCH WASTE-01: Construction Waste Management Plan and an Operation 
Waste Management Plan 
No less than 30 days prior to the start of site mobilization, the project owner shall submit the 
Construction Waste Management Plan to the CPM for approval. 

 Approved by CEC on 10/3/2025. 

WASTE-01: Construction Waste Management Plan 
No less than 30 days prior to the start of site mobilization, the project owner shall submit the 
Construction Waste Management Plan to the CPM for approval. The Operation Waste Management Plan 
shall be submitted to the CPM no less than 30 days prior to the start of project operation for approval. 
The project owner shall submit any required revisions within 20 days of notification by the CPM. 

 Submitted to CEC on 10/31/2025. 

4.4.10 Transmission System Engineering 

TSE-01: Schedule of Facility Design Submittals/Master Drawings and Master 
Specifications List 
Before the start of construction, the project owner shall submit the schedule, a Master Drawing List, and 
a Master Specifications List to the DCBO and to the CPM. 

 Approved by DCBO 10/29/2025; submitted approval to CEC on 10/29/2025. 

TSE-02: Electrical Engineer and Other Engineer Assignments 
Before the start of rough grading, the project owner shall submit the names, qualifications, and 
registration numbers of all the responsible engineers assigned to the project to the DCBO for review and 
approval. The project owner shall notify the CPM of the DCBO’s approvals of the engineers within five 
days of the approval. 
 Approved by DCBO on 10/6/2025; submitted approval to CEC on 10/6/2025. 

4.4.11 Transportation 

TRANS-01: Transportation Permits and Supporting Documents 
The project owner shall retain copies of permits and supporting documents on-site for CPM inspection if 
requested. 

 Submitted to CEC on 10/3/2025. 

TRANS-02: Hazardous Material Transport Permits/Licenses 
The project owner shall include in its Monthly Compliance Reports (MCR’s) copies of all permits/licenses 
acquired by the project owner and/or subcontractors concerning the transport of hazardous substances. 

 Submitted to CEC on 10/3/2025. 
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TRANS-03: Construction Management Plan (CMP) 
At least 60 calendar days prior to the start of construction, the project owner shall submit the CMP to 
Caltrans and Fresno County for review and comment and to the compliance project manager (CPM) for 
review and approval. The project owner shall also provide the CPM with a copy of the transmittal letter 
to Caltrans and Fresno County requesting review and comment.  

At least 30 calendar days prior to the start of construction, the project owner shall provide copies of any 
comment letters received from Caltrans or Fresno County, or any other interested agencies, along with 
any changes to the CMP, for CPM review and approval. After CPM review and approval, the project 
owner shall provide completed copies of the final CMP to Caltrans and Fresno County and any other 
interested agencies, sending copies of the correspondence to the CPM. 

 Submitted to CEC for Darden (PV/BESS) on 10/8/2025. 
 Approved by CEC for BAAH on 10/24/2025. 

4.4.12 Worker Safety and Fire Protection 

Worker Safety-01: Project Construction Health and Safety Program and a Copy 
of Resolved Comments from the FCFPD 
At least 90 days prior to the start of construction, the project owner shall submit to the CPM for review 
and approval a copy of the Project Construction and Safety and Health Program. The project owner shall 
provide to the CPM a copy of letters from the FCFPD detailing resolved comments on the Construction 
Fire Prevention Plan, the Emergency Action Plan, and Emergency Response Plan. 

 Submitted to CEC for BAAH on 10/20/2025. 
 Approved by CEC for BAAH on 10/24/2025. 

Worker Safety-04: Agreement to Fund Safety Monitor Services 
At least 60 days prior to the start of construction, the project owner shall provide proof of its agreement 
to fund the Safety Monitor services to the CPM for review and approval. 

 Submitted to CEC on 10/15/2025. 

Worker Safety-07: BESS Facility Requirements 
At least 60 days prior to the start of construction, the project owner shall provide all the information 
required above (with the exception of k) to the FCFPD for review and comment, to the CPM for review 
and approval, and to the DCBO for plan check approval and construction inspection. 

 Submitted to CEC on 10/17/2025. 

Worker Safety-10: Portable AED 
At least 60 days prior to the commencement of site mobilization, the VF Prevention and Response Plan 
shall be provided to the CPM for review and approval. 

 Approved by CEC for BAAH on 10/22/2025. 
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Worker Safety-11: VF Prevention and Response Plan 
At least 60 days prior to the commencement of site mobilization, the VF Prevention and Response Plan 
shall be provided to the CPM for review and approval. 

 Resubmitted to CEC on 10/2/2025. 
 Submitted revised plan to CEC on 10/22/2025. 
 Approved by CEC on 10/22/2025. 

Worker Safety-12: Agreement with FCFPD or Documentation of a Letter of Credit 
At least 30 days prior to the start of site mobilization, or as soon as practicable thereafter, the project 
owner shall provide to the CPM for review and approval either: 

1.  A copy of the agreement with the FCFPD or 

2. A copy of the arbiter’s decision. 

 Submitted signed FCFPD agreement to CEC on 10/21/2025. 

4.4.13 Visual Resources 

VIS-01: Surface Treatment Plan 
a.  The project owner shall submit an exterior surface coating, color, finish and materials plan to the 

CPM for approval and simultaneously to the Director of Planning and Development Services for the 
County of Fresno for review and comment sixty (60) days prior to executing a contract to purchase 
coating, color, finish and materials with a vendor. The CPM shall provide the Director of Planning 
and Development Services at least 30 days to review the plan and provide comments to the 
applicant and the CPM. 

b.  If the CPM determines that the exterior surface coating, color, finish, and materials plan requires a 
revision, the project owner shall provide to the CPM a plan with the specified revision(s) for 
approval by the CPM before any action or activity with the vendor is executed. Any revision to the 
plan must be approved by the CPM. 

c.  The project owner shall notify the CPM that exterior surface coatings, colors, and finishes of all 
listed buildings, equipment, and structures that has been completed are ready for inspection. With 
this notification, the applicant shall supply to the CPM one set of color photographs showing the 
project from the Key Views evaluated for the project certification, and individual color photographs 
showing the completed exterior surface coatings, colors, finishes, and materials for the following: 
the clarifiers, control room, cooling tower, maintenance building, thickener, and any other building, 
equipment, and structure as requested by the CPM. Color photographs may be electronically filed or 
manually filed on electronic media. 

d.  Exterior surface coatings, colors, finishes, and materials shall be installed/applied (completed) on 
the exterior surfaces of the large/major buildings, equipment, and structures prior to the start of 
commercial operation. 

e.  The project owner shall supply a description of the condition (status) of the exterior surface 
coatings, colors, finishes, and materials for the large/major buildings, equipment, structures, and 
others as needed for the reporting year in the Annual Compliance Report. The report shall include: 
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4.4.14 Water Resources 

SWITCH WATER-01: Proof of Construction Permit and Waste Discharge 
Identification Number (WDID) 
At least thirty (30) days prior to site mobilization, the project owner shall submit to the Compliance 
Project Manager (CPM) proof that the construction permit was granted and that a waste discharge 
identification number (WDID) was issued by the SWRCB. Within ten (10) days of its mailing or receipt, 
the project owner shall submit to the CPM any correspondence between the project owner and the 
SWRCB or the Central Valley Regional Water Quality Control Board (CVRWQCB) concerning the CGP. This 
information shall include the NOI, any updates to the construction SWPPP, and the notice of 
termination. The project owner shall notify the CPM in writing of any reported non-compliance and 
include these in the annual compliance report. Any monitoring documentation associated with the 
SWPPP shall be included in the annual compliance report. 

 Submitted to CEC on 10/15/2025. 
 Approved by CEC on 10/22/2025. 

4.5 Two-Month Look-Ahead  
The project owner will make the following compliance filings, as needed, over the next two months: 

 BIO-8: Draft Nesting Bird Management Plan; Preconstruction Survey Reports 
 BIO-9: Swainson’s Hawk Conservation Strategy 
 BIO-11: Proof of SWHA Compensation for Darden PV/BESS Site 
 BIO-12: Pre-construction BUOW surveys for Darden PV/BESS Site 
 BIO-13: Proof of BUOW Compensation for Darden PV/BESS Site 
 BIO-14: Pre-construction American badger surveys for Darden PV/BESS Site 
 BIO-15: Pre-construction San Joaquin kit fox surveys for Darden PV/BESS Site 
 BIO-16: Pre-construction Crotch's bumblebee habitat assessment for Darden PV/BESS Site 
 CIVIL-1: Drainage Structure Design, Grading Plan, Erosion and Sedimentation Control Plan, SWPPP 

Soils, Geotechnical, or Foundation Investigations Reports 
 COM-01 through COM-4 and COM-8: Ongoing compliance 
 COM-05 and COM-6: MCRs 
 GEO-01: Geotechnical Report 
 SOCIO-01: Statutory Development Fee Payment Proof 
 TSE-03: Final design plans, specifications, and calculations for equipment and systems of the power 

plant switchyard, outlet line, and termination. 
 VIS-1: Notification of completion of exterior surface coatings, colors, finishes for buildings, 

equipment and structures  
 VIS-3: Notification of completion of exterior surface coatings, colors, finishes for utility structures 
 WATER-01: Proof that the construction permit was granted and that a waste discharge identification 

number (WDID) was issued by the SWRCB 
 WATER-05: Well Installation Permit and Well Completion Report 
 Worker Safety-05: Sampling and Analysis Plan laboratory findings 
 Worker Safety-08: BESS system specifications and design drawings 
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4.6 Project Incidents and Corrective Actions 
Initial (soft) site mobilization began on October 27, and equipment staging began on October 29 for the 
Harlan (BAAH) Switchyard. No safety or environmental incidents have occurred, and no corrective 
actions have been required. There is nothing to report at this time.  

 





 

 

Attachment A 
October WEAP Log 



WElP TRllMIMG lTTEMDlMCE 

Harlan BAAi-i Switchyard and Access Road 

Date of training: I O / )_ 9 / 2 S 
Provided by (Instructor name, phone, email): 

WEAP Training Administered (circle all that apply) 

By entering your name and today's date below, you commit to compliance with the WEAP (Worker EnvAwareness Program) for this project 
and all other environmental instructions provided. 
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October Daily Monitoring Log Summary Table 
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Summary Daily Monitoring Records for Harlan Breaker-and-a-Half (BAAH) – October 2025 

Date Monitor Summary of Activities 
Known Sensitive 
Resources 

COC Compliance 
Concerns 

29 Asha Pluton (BM) 
Andrew McGrath (PRS) 
Sabdy Braathen (CRM) 

Construction activities: equipment delivery 
BM activities: conducted BNLL pre-activity sweep of work area; checked excluded/blocked 
burrows; presented BIO WEAP; monitored daily construction activities  
PRS activities: presented PAL WEAP; no monitoring required 
CRM activities: presented CUL WEAP; no monitoring required 

None to report None to report 

30 Cynthia Martinson (BM) Construction activities: equipment and materials delivery and staging, water truck delivery 
BM activities: conducted BNLL pre-sweep of work area; monitored daily construction activities  

None to report None to report 

31 Cynthia Martinson (BM) Construction activities: equipment delivery 
BM activities: conducted BNLL pre-activity sweep of the work area; checked excluded/blocked 
burrows; excavated/backfilled inactive burrows (SWITCH_2, SWITCH_3, SWITCH_4); monitored 
daily construction activities  

None to report None to report 
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COM-5: Compliance Matrix 
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COM-5 Compliance Matrix 

Technical 
Resource Cond. # Verification/Action/Submittal Timing (prior to) 

LNTP Compliance 
Status for CPM 

FNTP Compliance 
Status for CPM  

Submitted to 
DCBO 

Submitted to 
CPM 

Other 
Agencies to 
Submit to? 

Date 
Submitted to 
Other Agencies 

Date 
Approved by 
CPM 

Date Approved 
by Other 
Agencies 

Air Quality AQ-01 The project owner shall submit the emergency engine specifications to the CPM at least 30 
days prior to purchasing the engine for review and approval. 

at least 30 days prior to 
purchasing the engine for 
review and approval 

Not Started - EPC No Action Needed N/A N/A         

AQ-02 The project owner shall submit the emergency engine specifications to the CPM at least 30 
days prior to purchasing the engine for review and approval. 

at least 30 days prior to 
purchasing the engine for 
review and approval 

Not Started - EPC No Action Needed N/A N/A         

AQ-03 The project owner shall submit the emergency engine specifications to the CPM at least 30 
days prior to purchasing the engine for review and approval. 

at least 30 days prior to 
purchasing the engine for 
review and approval 

Not Started - EPC No Action Needed N/A N/A         

AQ-04  The project owner shall submit the emergency engine specifications to the CPM at least 30 
days prior to purchasing the engine for review and approval. 

at least 30 days prior to 
purchasing the engine for 
review and approval 

Not Started - EPC No Action Needed N/A N/A         

AQ-05 The right of entry described in the California Health and Safety Code (CH&SC) Section 41510, 
Division 26, shall apply at all times. The project owner shall make the site available for 
inspection by representatives of the District, ARB, U.S. EPA and the Energy Commission. 

N/A No Action Needed No Action Needed N/A N/A         

AQ-06 The right of entry described in CH&SC Section 41510, Division 26, shall apply at all times. The 
project owner shall make the site available for inspection by representatives of the District, 
ARB, U.S. EPA and the Energy Commission. 

N/A No Action Needed No Action Needed N/A N/A         

AQ-07 The right of entry described in CH&SC Section 41510, Division 26, shall apply at all times. The 
project owner shall make the site available for inspection by representatives of the District, 
ARB, U.S. EPA and the Energy Commission. 

N/A No Action Needed No Action Needed N/A N/A         

AQ-08  A summary of significant operation and maintenance events and monitoring records 
required shall be included in the quarterly operation reports. 

N/A No Action Needed No Action Needed N/A N/A         

AQ-09 The right of entry described in CH&SC Section 41510, Division 26, shall apply at all times. The 
project owner shall make the site available for inspection by representatives of the District, 
ARB, U.S. EPA and the Energy Commission. 

N/A No Action Needed No Action Needed N/A N/A         

AQ-10 The right of entry described in CH&SC Section 41510, Division 26, shall apply at all times. The 
project owner shall make the site available for inspection by representatives of the District, 
ARB, U.S. EPA and the Energy Commission. 

N/A No Action Needed No Action Needed N/A N/A         

AQ-11 The right of entry described in CH&SC Section 41510, Division 26, shall apply at all times. The 
project owner shall make the site available for inspection by representatives of the District, 
ARB, U.S. EPA and the Energy Commission. 

N/A No Action Needed No Action Needed N/A N/A         

AQ-12  The right of entry described in CH&SC Section 41510, Division 26, shall apply at all times. The 
project owner shall make the site available for inspection by representatives of the District, 
ARB, U.S. EPA and the Energy Commission. 

N/A No Action Needed No Action Needed N/A N/A         

AQ-13 The project owner shall submit a quarterly compliance report to the CPM. In this report, the 
project owner shall indicate how this condition is being implemented. A summary of 
significant operation and maintenance events and monitoring records required shall be 
included in the quarterly operation reports. 

Quarterly Not Started - Rincon Not Started - Rincon N/A N/A         

AQ-14 A summary of significant operation and maintenance events and monitoring records required 
shall be included in the quarterly operation reports. 

Quarterly Not Started - Rincon Not Started - Rincon N/A N/A         

AQ-15 A summary of significant operation and maintenance events and monitoring records required 
shall be included in the quarterly operation reports. 

Quarterly Not Started - Rincon Not Started - Rincon N/A N/A         

AQ-16 A negative declaration stating the engine was not used to produce power for the electrical 
distribution system, as part of a voluntary utility demand reduction program, or for an 
interruptible power contract operation shall be included in the quarterly operation reports. 

Quarterly Not Started - 
Unassigned 

Not Started - 
Unassigned 

N/A N/A         

AQ-17  A summary of significant operation and maintenance events and monitoring records required 
shall be included in the quarterly operation reports. 

Quarterly Not Started - 
Unassigned 

Not Started - 
Unassigned 

N/A N/A         

AQ-18 The right of entry described in CH&SC Section 41510, Division 26, shall apply at all times. The 
project owner shall make the site available for inspection by representatives of the District, 
ARB, U.S. EPA and the Energy Commission. 

N/A No Action Needed No Action Needed N/A N/A         
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Technical 
Resource Cond. # Verification/Action/Submittal Timing (prior to) 

LNTP Compliance 
Status for CPM 

FNTP Compliance 
Status for CPM  

Submitted to 
DCBO 

Submitted to 
CPM 

Other 
Agencies to 
Submit to? 

Date 
Submitted to 
Other Agencies 

Date 
Approved by 
CPM 

Date Approved 
by Other 
Agencies 

AQ-SC-01 At least 30 days prior to the start of ground disturbance, the project owner shall submit to 
the CPM for approval, the name, resume, qualifications, and contact information for the on-
site AQCMM and all AQCMM Delegates. 

At least 30 days prior to the 
start of ground disturbance 

CEC Approved Submitted - CEC Review N/A 9/24/2025 
10/13/2025 

    10/22/2025   

AQ-SC-02 At least 30 days prior to the start of any ground disturbance, the project owner shall submit 
the AQCMP to the CPM for approval. The AQCMP shall include effectiveness and 
environmental data for the proposed soil stabilizer. The CPM will notify the project owner of 
any necessary modifications to the plan within 15 days from the date of receipt. 

At least 30 days prior to the 
start of any ground disturbance 

CEC Approved CEC Approved N/A 9/26/2025     10/22/2025   

AQ-SC-03 The AQCMM shall provide the CPM a Monthly Compliance Report to include the following to 
demonstrate control of fugitive dust emissions:  
A. A summary of all actions taken to maintain compliance with this condition; 
B. Copies of any complaints filed with the District in relation to project construction; and 
C. Any other documentation deemed necessary by the CPM and AQCMM to verify 

compliance with this condition. Such information may be provided via electronic format 
or disk at the project owner’s discretion. 

Monthly Not Started - EPC Not Started - EPC N/A N/A         

AQ-SC-04  The AQCMM shall provide the CPM a Monthly Compliance Report to include: 
A. A summary of all actions taken to maintain compliance with this condition; 
B. Copies of any complaints filed with the District in relation to project construction; and 
C. Any other documentation deemed necessary by the CPM and AQCMM to verify 

compliance with this condition. Such information may be provided via electronic format 
or disk at the project owner’s discretion. 

Monthly Not Started - EPC Not Started - EPC N/A N/A         

AQ-SC-05  The AQCMM shall include in the Monthly Compliance Report the following to demonstrate 
control of diesel construction-related emissions: 
A. A summary of all actions taken to control diesel construction related emissions; 
B. A list of all heavy equipment used on site during that month, including the owner of that 

equipment and a letter from each owner indicating that equipment has been properly 
maintained; and 

C. Any other documentation deemed necessary by the CPM, and the AQCMM to verify 
compliance with this condition. Such information may be provided via electronic format 
or disk at the project owner’s discretion. 

Monthly Not Started - EPC Not Started - EPC N/A N/A         

AQ-SC-06 At least 30 days prior to ground disturbance, the project owner shall submit to the CPM for 
approval the VERA between the project owner and SJVAPCD. 

At least 30 days prior to ground 
disturbance 

CEC Approved CEC Approved N/A 10/20/2025 SJVAPCD   10/22/2025   

Biological 
Resources 

BIO-01  The project owner shall submit the specified information at least 75 days prior to the start 
of site mobilization or construction-related ground disturbance activities. No pre-
construction site mobilization or construction related activities shall commence until a 
Designated Biologist has been approved by the CPM. 
If a Designated Biologist needs to be replaced, the specified information regarding the 
proposed replacement must be submitted to the CPM at least ten working days prior to the 
termination or release of the preceding Designated Biologist. In an emergency, the project 
owner shall immediately notify the CPM to discuss the qualifications and approval of a short-
term replacement while a permanent Designated Biologist is proposed to the CPM for 
consideration. 

at least 75 days prior to the 
start of site mobilization or 
construction-related ground 
disturbance activities. 

CEC Approved CEC Approved N/A 7/18/2025 
7/25/2025 
8/18/2025 
9/15/2025 
9/19/2025 

    9/3/2025 
9/16/2025 
10/22/2025 

  

BIO-01  The project owner shall submit the specified information at least 75 days prior to the start of 
site mobilization or construction-related ground disturbance activities. No pre-construction 
site mobilization or construction related activities shall commence until a Designated 
Biologist has been approved by the CPM. 
If a Designated Biologist needs to be replaced, the specified information regarding the 
proposed replacement must be submitted to the CPM at least ten working days prior to the 
termination or release of the preceding Designated Biologist. In an emergency, the project 
owner shall immediately notify the CPM to discuss the qualifications and approval of a 
short-term replacement while a permanent Designated Biologist is proposed to the CPM 
for consideration. 

at least ten working days prior 
to the termination or release of 
the preceding Designated 
Biologist 

Not Started - Rincon No Action Needed N/A N/A         

BIO-02  The Designated Biologist shall submit in the MCRs to the CPM copies of all written reports 
and summaries that document construction activities that have the potential to affect 
biological resources. The Designated Biologist’s written records will be made available for the 
CPM’s inspection on request at any time during normal business hours. During project 

Annually Not Started - Rincon Not Started - Rincon N/A N/A         
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Technical 
Resource Cond. # Verification/Action/Submittal Timing (prior to) 

LNTP Compliance 
Status for CPM 

FNTP Compliance 
Status for CPM  

Submitted to 
DCBO 

Submitted to 
CPM 

Other 
Agencies to 
Submit to? 

Date 
Submitted to 
Other Agencies 

Date 
Approved by 
CPM 

Date Approved 
by Other 
Agencies 

operation, the Designated Biologist(s) shall submit record summaries in the ACR unless 
their duties cease, as approved by the CPM. 

BIO-02  The Designated Biologist shall submit in the MCRs to the CPM copies of all written reports 
and summaries that document construction activities that have the potential to affect 
biological resources. The Designated Biologist’s written records will be made available for 
the CPM’s inspection on request at any time during normal business hours. During project 
operation, the Designated Biologist(s) shall submit record summaries in the ACR unless their 
duties cease, as approved by the CPM. 

Monthly In Progress - Rincon In Progress - Rincon N/A N/A         

BIO-03 The project owner shall submit the specified information to the CPM for approval for 
review and comment at least 45 days prior to the start of any project-related site 
disturbance activities. Within 10 days of completion of training, the Designated Biologist 
shall submit a written statement to CPM confirming that individual Biological Monitor(s) have 
been trained including the date when training was completed. If additional biological 
monitors are needed during construction or for species specific surveys, the specified 
information shall be submitted to the CPM for approval at least 10 days prior to their first 
day of monitoring activities. 

at least 45 days prior to the 
start of any project-related site 
disturbance activities 

CEC Approved CEC Approved N/A 7/18/2025 
7/25/2025 
9/19/2025 

    10/22/2025   

BIO-03 The project owner shall submit the specified information to the CPM for approval for review 
and comment at least 45 days prior to the start of any project-related site disturbance 
activities. Within 10 days of completion of training, the Designated Biologist shall submit a 
written statement to CPM confirming that individual Biological Monitor(s) have been trained 
including the date when training was completed. If additional biological monitors are 
needed during construction or for species specific surveys, the specified information shall 
be submitted to the CPM for approval at least 10 days prior to their first day of monitoring 
activities. 

for approval at least 10 days 
prior to their first day of 
monitoring activities 

Not Started - Rincon No Action Needed N/A N/A         

BIO-03 The project owner shall submit the specified information to the CPM for approval for review 
and comment at least 45 days prior to the start of any project-related site disturbance 
activities. Within 10 days of completion of training, the Designated Biologist shall submit a 
written statement to CPM confirming that individual Biological Monitor(s) have been 
trained including the date when training was completed. If additional biological monitors 
are needed during construction or for species specific surveys, the specified information shall 
be submitted to the CPM for approval at least 10 days prior to their first day of monitoring 
activities. 

Within 10 days of completion 
of training 

Submitted - CEC 
Review 

Submitted - CEC Review N/A N/A         

BIO-04 The project owner shall ensure that the Designated Biologist or Biological Monitor notifies 
the CPM immediately (and no later than the morning following the incident, or Monday 
morning in the case of a weekend) of any non-compliance with biological resources 
conditions of certification or a halt of any site mobilization, ground disturbance, grading, 
construction, and operation activities with the potential to adversely impact biological 
resources. The project owner shall notify the CPM of the circumstances and actions being 
taken to resolve the problem within one (1) working day of initiating the corrective action. 

Immediately (and no later than 
the morning following the 
incident, or Monday morning in 
the case of a weekend)  

Not Started - Rincon No Action Needed N/A N/A         

BIO-04 The project owner shall ensure that the Designated Biologist or Biological Monitor notifies 
the CPM immediately (and no later than the morning following the incident, or Monday 
morning in the case of a weekend) of any non-compliance with biological resources 
conditions of certification or a halt of any site mobilization, ground disturbance, grading, 
construction, and operation activities with the potential to adversely impact biological 
resources. The project owner shall notify the CPM of the circumstances and actions being 
taken to resolve the problem within one (1) working day of initiating the corrective action. 

within one (1) working day of 
initiating the corrective action 

No Action Needed No Action Needed N/A N/A         

BIO-05 At least 45 days prior to start of site mobilization the project owner shall provide to the CPM 
for review and approval, the draft WEAP/WEAP Light and all supporting written materials 
and electronic media prepared or reviewed by the Designated Biologist and a resume of the 
person(s) administering the program. The CPM must approve the WEAP/WEAP Light 
materials prior to their use. At least 10 days prior to site and related facilities mobilization, 
the project owner shall provide the CPM a copy of the CPM-approved final WEAP/WEAP 
Light. The project owner shall provide in the Monthly Compliance Report the number of 
persons who have completed the training in the prior month and a running total of all 
persons who have completed the training to date. At least 10 days prior to site mobilization 
the project owner shall submit the approved final WEAP/WEAP Light and implement the 
training for all workers. 
The WEAP/WEAP Light shall be routinely administered within 1 week of arrival to any new 
construction personnel, foremen, contractors, subcontractors, and other personnel working 

At least 10 days prior to site 
and related facilities 
mobilization 

CEC Approved CEC Approved N/A 9/15/2025     10/22/2025   
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at the project site. Upon completion of the orientation, employees shall sign a form stating 
that they attended the program and understand all protection measures. These forms shall 
be maintained by the project owner and shall be made available to the CPM upon request. 
Workers shall receive and be required to visibly display a hardhat sticker or certificate that 
they have completed the training. Training acknowledgement forms signed during 
construction shall be kept on file by the project owner for at least 6 months after the start of 
commercial operation. 
Throughout the life of the project, the WEAP/WEAP Light shall be repeated annually for 
permanent employees, and shall be routinely administered within 1 week of arrival to any 
new construction personnel, foremen, contractors, subcontractors, and other personnel 
potentially working within the project area. During project operation, signed statements for 
operational personnel shall be kept on file for 6 months following the termination of an 
individual's employment. 

BIO-05 At least 45 days prior to start of site mobilization the project owner shall provide to the CPM 
for review and approval, the draft WEAP/WEAP Light and all supporting written materials 
and electronic media prepared or reviewed by the Designated Biologist and a resume of the 
person(s) administering the program. The CPM must approve the WEAP/WEAP Light 
materials prior to their use. At least 10 days prior to site and related facilities mobilization, 
the project owner shall provide the CPM a copy of the CPM-approved final WEAP/WEAP 
Light. The project owner shall provide in the Monthly Compliance Report the number of 
persons who have completed the training in the prior month and a running total of all 
persons who have completed the training to date. At least 10 days prior to site mobilization 
the project owner shall submit the approved final WEAP/WEAP Light and implement the 
training for all workers. 
The WEAP/WEAP Light shall be routinely administered within 1 week of arrival to any new 
construction personnel, foremen, contractors, subcontractors, and other personnel working 
at the project site. Upon completion of the orientation, employees shall sign a form stating 
that they attended the program and understand all protection measures. These forms shall 
be maintained by the project owner and shall be made available to the CPM upon request. 
Workers shall receive and be required to visibly display a hardhat sticker or certificate that 
they have completed the training. Training acknowledgement forms signed during 
construction shall be kept on file by the project owner for at least 6 months after the start of 
commercial operation. 
Throughout the life of the project, the WEAP/WEAP Light shall be repeated annually for 
permanent employees, and shall be routinely administered within 1 week of arrival to any 
new construction personnel, foremen, contractors, subcontractors, and other personnel 
potentially working within the project area. During project operation, signed statements for 
operational personnel shall be kept on file for 6 months following the termination of an 
individual's employment. 

At least 45 days prior to start of 
site mobilization 

CEC Approved CEC Approved N/A 8/25/2025 
9/15/2025 

    10/22/2025   

BIO-05 At least 45 days prior to start of site mobilization the project owner shall provide to the CPM 
for review and approval, the draft WEAP/WEAP Light and all supporting written materials 
and electronic media prepared or reviewed by the Designated Biologist and a resume of the 
person(s) administering the program. The CPM must approve the WEAP/WEAP Light 
materials prior to their use. At least 10 days prior to site and related facilities mobilization, 
the project owner shall provide the CPM a copy of the CPM-approved final WEAP/WEAP 
Light. The project owner shall provide in the Monthly Compliance Report the number of 
persons who have completed the training in the prior month and a running total of all 
persons who have completed the training to date. At least 10 days prior to site mobilization 
the project owner shall submit the approved final WEAP/WEAP Light and implement the 
training for all workers. 
The WEAP/WEAP Light shall be routinely administered within 1 week of arrival to any new 
construction personnel, foremen, contractors, subcontractors, and other personnel working 
at the project site. Upon completion of the orientation, employees shall sign a form stating 
that they attended the program and understand all protection measures. These forms shall 
be maintained by the project owner and shall be made available to the CPM upon request. 
Workers shall receive and be required to visibly display a hardhat sticker or certificate that 
they have completed the training. Training acknowledgement forms signed during 
construction shall be kept on file by the project owner for at least 6 months after the start of 
commercial operation. 

At least 45 days prior to start of 
site mobilization 

CEC Approved CEC Approved N/A 7/18/2025 
7/25/2025 

    10/22/2025   
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Throughout the life of the project, the WEAP/WEAP Light shall be repeated annually for 
permanent employees, and shall be routinely administered within 1 week of arrival to any 
new construction personnel, foremen, contractors, subcontractors, and other personnel 
potentially working within the project area. During project operation, signed statements for 
operational personnel shall be kept on file for 6 months following the termination of an 
individual's employment. 

BIO-05 At least 45 days prior to start of site mobilization the project owner shall provide to the CPM 
for review and approval, the draft WEAP/WEAP Light and all supporting written materials 
and electronic media prepared or reviewed by the Designated Biologist and a resume of the 
person(s) administering the program. The CPM must approve the WEAP/WEAP Light 
materials prior to their use. At least 10 days prior to site and related facilities mobilization, 
the project owner shall provide the CPM a copy of the CPM-approved final WEAP/WEAP 
Light. The project owner shall provide in the Monthly Compliance Report the number of 
persons who have completed the training in the prior month and a running total of all 
persons who have completed the training to date. At least 10 days prior to site mobilization 
the project owner shall submit the approved final WEAP/WEAP Light and implement the 
training for all workers. 
The WEAP/WEAP Light shall be routinely administered within 1 week of arrival to any new 
construction personnel, foremen, contractors, subcontractors, and other personnel working 
at the project site. Upon completion of the orientation, employees shall sign a form stating 
that they attended the program and understand all protection measures. These forms shall 
be maintained by the project owner and shall be made available to the CPM upon request. 
Workers shall receive and be required to visibly display a hardhat sticker or certificate that 
they have completed the training. Training acknowledgement forms signed during 
construction shall be kept on file by the project owner for at least 6 months after the start of 
commercial operation. 
Throughout the life of the project, the WEAP/Weap Light shall be repeated annually for 
permanent employees, and shall be routinely administered within 1 week of arrival to any 
new construction personnel, foremen, contractors, subcontractors, and other personnel 
potentially working within the project area. During project operation, signed statements for 
operational personnel shall be kept on file for 6 months following the termination of an 
individual's employment. 

Monthly Not Started - Rincon Not Started - Rincon N/A N/A         

BIO-06  The project owner shall submit the BRMIMP to the CPM for review and approval at least 60 
days prior to start of any site mobilization. The project owner shall provide final BRMIMP to 
the CPM at least 10 days prior to start of any site mobilization. 
If there are any permits that have not yet been received when the BRMIMP is first submitted, 
copies of these permits shall be submitted to the CPM within 5 days of their receipt, and a 
revised BRMIMP shall be submitted to the CPM for review within 10 days of receipt of 
permits by the project owner. Any changes to the approved BRMIMP shall be submitted to 
the CPM at least 10 days prior to implementation and must be approved by the CPM prior to 
implementation. Implementation of BRMIMP measures shall be reported in the MCRs (e.g., 
survey results, construction activities that were monitored, non-compliance incidences and 
resolution, species observed, etc.). Within 30 days after completion of project construction, 
the project owner shall provide to the CPM, for review and approval, a written construction 
closure report identifying which items of the BRMIMP have been completed, a summary of 
all CPM-approved modifications to mitigation measures made during the project's 
preconstruction site mobilization and construction, and which items are still outstanding. 

at least 60 days prior to start of 
any site mobilization 

CEC Approved CEC Approved N/A 8/25/2025 
10/14/2025 
10/22/2025 

    10/24/2025   

BIO-06  The project owner shall submit the BRMIMP to the CPM for review and approval at least 60 
days prior to start of any site mobilization. The project owner shall provide final BRMIMP to 
the CPM at least 10 days prior to start of any site mobilization. 
If there are any permits that have not yet been received when the BRMIMP is first submitted, 
copies of these permits shall be submitted to the CPM within 5 days of their receipt, and a 
revised BRMIMP shall be submitted to the CPM for review within 10 days of receipt of 
permits by the project owner. Any changes to the approved BRMIMP shall be submitted to 
the CPM at least 10 days prior to implementation and must be approved by the CPM prior to 
implementation. Implementation of BRMIMP measures shall be reported in the MCRs (e.g., 
survey results, construction activities that were monitored, non-compliance incidences and 
resolution, species observed, etc.). Within 30 days after completion of project construction, 
the project owner shall provide to the CPM, for review and approval, a written construction 
closure report identifying which items of the BRMIMP have been completed, a summary of 

at least 10 days prior to start of 
any site mobilization 

CEC Approved CEC Approved N/A N/A     10/24/2025   
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all CPM-approved modifications to mitigation measures made during the project's 
preconstruction site mobilization and construction, and which items are still outstanding. 

BIO-06  The project owner shall submit the BRMIMP to the CPM for review and approval at least 60 
days prior to start of any site mobilization. The project owner shall provide final BRMIMP to 
the CPM at least 10 days prior to start of any site mobilization. 
If there are any permits that have not yet been received when the BRMIMP is first submitted, 
copies of these permits shall be submitted to the CPM within 5 days of their receipt, and a 
revised BRMIMP shall be submitted to the CPM for review within 10 days of receipt of 
permits by the project owner. Any changes to the approved BRMIMP shall be submitted to 
the CPM at least 10 days prior to implementation and must be approved by the CPM prior to 
implementation. Implementation of BRMIMP measures shall be reported in the MCRs (e.g., 
survey results, construction activities that were monitored, non-compliance incidences and 
resolution, species observed, etc.). Within 30 days after completion of project construction, 
the project owner shall provide to the CPM, for review and approval, a written 
construction closure report identifying which items of the BRMIMP have been completed, a 
summary of all CPM-approved modifications to mitigation measures made during the 
project's preconstruction site mobilization and construction, and which items are still 
outstanding. 

Within 30 days after 
completion of project 
construction 

Not Started - Rincon Not Started - Rincon N/A N/A         

BIO-06  The project owner shall submit the BRMIMP to the CPM for review and approval at least 60 
days prior to start of any site mobilization. The project owner shall provide final BRMIMP to 
the CPM at least 10 days prior to start of any site mobilization. 
If there are any permits that have not yet been received when the BRMIMP is first submitted, 
copies of these permits shall be submitted to the CPM within 5 days of their receipt, and a 
revised BRMIMP shall be submitted to the CPM for review within 10 days of receipt of 
permits by the project owner. Any changes to the approved BRMIMP shall be submitted to 
the CPM at least 10 days prior to implementation and must be approved by the CPM prior 
to implementation. Implementation of BRMIMP measures shall be reported in the MCRs 
(e.g., survey results, construction activities that were monitored, non-compliance incidences 
and resolution, species observed, etc.). Within 30 days after completion of project 
construction, the project owner shall provide to the CPM, for review and approval, a written 
construction closure report identifying which items of the BRMIMP have been completed, a 
summary of all CPM-approved modifications to mitigation measures made during the 
project's preconstruction site mobilization and construction, and which items are still 
outstanding. 

at least 10 days prior to 
implementation and must be 
approved by the CPM prior to 
implementation. 

Not Started - Rincon No Action Needed N/A N/A         

BIO-06  The project owner shall submit the BRMIMP to the CPM for review and approval at least 60 
days prior to start of any site mobilization. The project owner shall provide final BRMIMP to 
the CPM at least 10 days prior to start of any site mobilization. 
If there are any permits that have not yet been received when the BRMIMP is first submitted, 
copies of these permits shall be submitted to the CPM within 5 days of their receipt, and a 
revised BRMIMP shall be submitted to the CPM for review within 10 days of receipt of 
permits by the project owner. Any changes to the approved BRMIMP shall be submitted to 
the CPM at least 10 days prior to implementation and must be approved by the CPM prior to 
implementation. Implementation of BRMIMP measures shall be reported in the MCRs (e.g., 
survey results, construction activities that were monitored, non-compliance incidences and 
resolution, species observed, etc.). Within 30 days after completion of project construction, 
the project owner shall provide to the CPM, for review and approval, a written construction 
closure report identifying which items of the BRMIMP have been completed, a summary of 
all CPM-approved modifications to mitigation measures made during the project's 
preconstruction site mobilization and construction, and which items are still outstanding. 

monthly In Progress - Rincon In Progress - Rincon N/A N/A         

BIO-06  The project owner shall submit the BRMIMP to the CPM for review and approval at least 60 
days prior to start of any site mobilization. The project owner shall provide final BRMIMP to 
the CPM at least 10 days prior to start of any site mobilization. 
If there are any permits that have not yet been received when the BRMIMP is first 
submitted, copies of these permits shall be submitted to the CPM within 5 days of their 
receipt, and a revised BRMIMP shall be submitted to the CPM for review within 10 days of 
receipt of permits by the project owner. Any changes to the approved BRMIMP shall be 
submitted to the CPM at least 10 days prior to implementation and must be approved by the 
CPM prior to implementation. Implementation of BRMIMP measures shall be reported in the 
MCRs (e.g., survey results, construction activities that were monitored, non-compliance 
incidences and resolution, species observed, etc.). Within 30 days after completion of project 

submitted to the CPM within 5 
days of receipt 

Not Started - Rincon No Action Needed N/A N/A         
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construction, the project owner shall provide to the CPM, for review and approval, a written 
construction closure report identifying which items of the BRMIMP have been completed, a 
summary of all CPM-approved modifications to mitigation measures made during the 
project's preconstruction site mobilization and construction, and which items are still 
outstanding. 

BIO-06  The project owner shall submit the BRMIMP to the CPM for review and approval at least 60 
days prior to start of any site mobilization. The project owner shall provide final BRMIMP to 
the CPM at least 10 days prior to start of any site mobilization. 
If there are any permits that have not yet been received when the BRMIMP is first submitted, 
copies of these permits shall be submitted to the CPM within 5 days of their receipt, and a 
revised BRMIMP shall be submitted to the CPM for review within 10 days of receipt of 
permits by the project owner. Any changes to the approved BRMIMP shall be submitted to 
the CPM at least 10 days prior to implementation and must be approved by the CPM prior to 
implementation. Implementation of BRMIMP measures shall be reported in the MCRs (e.g., 
survey results, construction activities that were monitored, non-compliance incidences and 
resolution, species observed, etc.). Within 30 days after completion of project construction, 
the project owner shall provide to the CPM, for review and approval, a written construction 
closure report identifying which items of the BRMIMP have been completed, a summary of 
all CPM-approved modifications to mitigation measures made during the project's 
preconstruction site mobilization and construction, and which items are still outstanding. 

within 10 days of receipt of 
permits by the project owner 

No Action Needed No Action Needed N/A N/A         

BIO-07 All general impact avoidance and minimization measures shall be included in the BRMIMP 
and implemented. Implementation of the measures shall be reported by the Designated 
Biologist in the MCRs. Within 60 days after completion of project construction, the project 
owner shall provide to the CPM, for review and approval, a written construction 
termination report identifying how measures have been completed. 

 Within 60 days after 
completion of project 
construction, the project 
owner shall provide to the CPM 

Not Started - Rincon Not Started - Rincon N/A N/A         

BIO-07 All general impact avoidance and minimization measures shall be included in the BRMIMP 
and implemented. Implementation of the measures shall be reported by the Designated 
Biologist in the MCRs. Within 60 days after completion of project construction, the project 
owner shall provide to the CPM, for review and approval, a written construction termination 
report identifying how measures have been completed. 

Monthly In Progress - Rincon In Progress - Rincon N/A N/A         

BIO-08 The project owner shall submit the NBMP to the CPM at least 30 days prior to start of site 
mobilization activities. The project owner shall submit preconstruction survey reports to the 
CPM no more than 30 days after each survey effort has been completed. The project owner 
shall submit reports in the MCR during nesting season, and an annual NBMP report to the 
CPM within 60 days of the end of nesting season. The project owner shall provide a letter 
report detailing the outcome of the care of any special-status injured birds or nest failures to 
the CPM within 14 days of the incident. If nesting tricolored blackbird are detected, the 
project owner shall submit the Nesting Tricolored Blackbird Monitoring Report bi-monthly to 
the CPM. 

at least 30 days prior to start of 
site mobilization activities. 

In Progress - Rincon In Progress - Rincon N/A N/A         

BIO-08 The project owner shall submit the NBMP to the CPM at least 30 days prior to start of site 
mobilization activities. The project owner shall submit preconstruction survey reports to the 
CPM no more than 30 days after each survey effort has been completed. The project owner 
shall submit reports in the MCR during nesting season, and an annual NBMP report to the 
CPM within 60 days of the end of nesting season. The project owner shall provide a letter 
report detailing the outcome of the care of any special-status injured birds or nest failures to 
the CPM within 14 days of the incident. If nesting tricolored blackbird are detected, the 
project owner shall submit the Nesting Tricolored Blackbird Monitoring Report bi-monthly to 
the CPM. 

Within 60 days of the end of 
nesting season 

Not Started - Rincon Not Started - Rincon N/A N/A         

BIO-08 The project owner shall submit the NBMP to the CPM at least 30 days prior to start of site 
mobilization activities. The project owner shall submit preconstruction survey reports to the 
CPM no more than 30 days after each survey effort has been completed. The project owner 
shall submit reports in the MCR during nesting season, and an annual NBMP report to the 
CPM within 60 days of the end of nesting season. The project owner shall provide a letter 
report detailing the outcome of the care of any special-status injured birds or nest failures 
to the CPM within 14 days of the incident. If nesting tricolored blackbird are detected, the 
project owner shall submit the Nesting Tricolored Blackbird Monitoring Report bi-monthly to 
the CPM. 

Within 14 days from incident No Action Needed No Action Needed N/A N/A         
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BIO-08 The project owner shall submit the NBMP to the CPM at least 30 days prior to start of site 
mobilization activities. The project owner shall submit preconstruction survey reports to the 
CPM no more than 30 days after each survey effort has been completed. The project owner 
shall submit reports in the MCR during nesting season, and an annual NBMP report to the 
CPM within 60 days of the end of nesting season. The project owner shall provide a letter 
report detailing the outcome of the care of any special-status injured birds or nest failures to 
the CPM within 14 days of the incident. If nesting tricolored blackbird are detected, the 
project owner shall submit the Nesting Tricolored Blackbird Monitoring Report bi-monthly 
to the CPM. 

Bimonthly if nesting tricolored 
blackbirds are observed 

No Action Needed No Action Needed N/A N/A         

BIO-08 The project owner shall submit the NBMP to the CPM at least 30 days prior to start of site 
mobilization activities. The project owner shall submit preconstruction survey reports to the 
CPM no more than 30 days after each survey effort has been completed. The project owner 
shall submit reports in the MCR during nesting season, and an annual NBMP report to the 
CPM within 60 days of the end of nesting season. The project owner shall provide a letter 
report detailing the outcome of the care of any special-status injured birds or nest failures to 
the CPM within 14 days of the incident. If nesting tricolored blackbird are detected, the 
project owner shall submit the Nesting Tricolored Blackbird Monitoring Report bi-monthly to 
the CPM. 

Within 30 days after each 
survey effort has been 
completed 

No Action Needed Not Started - Rincon N/A N/A         

BIO-09 No fewer than 60 days prior to the start of pre-construction site mobilization the project 
owner shall submit to the CPM, for review and approval, a draft Swainson’s Hawk 
Conservation Strategy and a draft Foraging Habitat Revegetation and Management Plan to 
be included the Swainson’s Hawk Conservation Strategy and Foraging Habitat Revegetation 
and Management Plan (Plan). The Plan shall be finalized prior to the start of ground 
disturbance. The project owner shall submit the annual monitoring reports to the CPM for 
review within 30 days after the end of each reporting period. 

At least 60 days prior to the 
start of pre-construction site 
mobilization the project 

N/A  Submitted - CEC Review N/A 10/23/2025         

BIO-09 No fewer than 60 days prior to the start of pre-construction site mobilization the project 
owner shall submit to the CPM, for review and approval, a draft Swainson’s Hawk 
Conservation Strategy and a draft Foraging Habitat Revegetation and Management Plan to be 
included the Swainson’s Hawk Conservation Strategy and Foraging Habitat Revegetation and 
Management Plan (Plan). The Plan shall be finalized prior to the start of ground disturbance. 
The project owner shall submit the annual monitoring reports to the CPM for review within 
30 days after the end of each reporting period. 

annual monitoring reports Not Started - Rincon Not Started - Rincon N/A N/A         

BIO-10  The project owner shall provide the preconstruction survey results to the CPM in a written 
report at least five (5) days prior to beginning preconstruction site mobilization. A Swainson’s 
Hawk Nest Survey Report shall be submitted to the CPM on an annual basis. The Designated 
Biologist shall prepare a Swainson’s hawk Nest Abandonment Contingency Plan and submit 
it to the CPM for written approval at least 45 days prior to the start of preconstruction site 
mobilization. 

Likely with ACR N/A  Submitted - CEC Review N/A 10/22/2025         

BIO-10  The project owner shall provide the preconstruction survey results to the CPM in a written 
report at least five (5) days prior to beginning preconstruction site mobilization. A 
Swainson’s Hawk Nest Survey Report shall be submitted to the CPM on an annual basis. The 
Designated Biologist shall prepare a Swainson’s hawk Nest Abandonment Contingency Plan 
and submit it to the CPM for written approval at least 45 days prior to the start of 
preconstruction site mobilization. 

at least 45 days prior to the 
start of preconstruction site 
mobilization. 

In Progress - Rincon Not Started - Rincon N/A N/A         

BIO-10  The project owner shall provide the preconstruction survey results to the CPM in a written 
report at least five (5) days prior to beginning preconstruction site mobilization. A Swainson’s 
Hawk Nest Survey Report shall be submitted to the CPM on an annual basis. The 
Designated Biologist shall prepare a Swainson’s hawk Nest Abandonment Contingency Plan 
and submit it to the CPM for written approval at least 45 days prior to the start of 
preconstruction site mobilization. 

5 days prior to preconstruction 
mobilization 

Not Started - Rincon Not Started - Rincon N/A N/A         

BIO-11 The project owner shall provide the CPM with approved Security at least 30 days prior to 
the start of pre-construction site mobilization activities. The project owner shall provide the 
recorded conservation easement within 24 months from the start of pre-construction site 
mobilization. 

30 days prior to the start of 
pre-construction site 
mobilization activities.  

CEC Approved In Progress - IP N/A N/A     10/22/2025   

BIO-11 The project owner shall provide the CPM with approved Security at least 30 days prior to the 
start of pre-construction site mobilization activities. The project owner shall provide the 
recorded conservation easement within 24 months from the start of pre-construction site 
mobilization. 

Within 24 months from the 
start of pre-construction site 
mobilization. 

Not Started - IP Not Started - IP N/A N/A         
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BIO-12 The Designated Biologist shall provide to the CPM preconstruction survey results to the 
CPM within 10 days of the completion of the survey. If surveys detect burrowing owls within 
500 feet of proposed construction activities, the Designated Biologist shall provide to the 
CPM documentation indicating that non-disturbance buffer fencing has been installed no less 
than 10 days prior to the start of any project-related site disturbance activities. The 
documentation shall include information as specified in Items 4 and 5, or as otherwise 
requested by the CPM. 
If pre-construction surveys detect burrowing owls or active burrowing owl burrows within 
the project disturbance area, the project owner shall provide to the CPM a Burrowing Owl 
Mortality Reduction Plan prior to the start of activities (the measures described in the plan 
shall be incorporated into the BRMIMP and implemented.) The plan shall be for review and 
comment by the CPM and shall be finalized no less than 30 days prior to commencing 
activities which may disturb or take burrowing owls. During operations, the project owner 
shall provide a written report with Burrow Map (Item 5) to the CPM 10 days prior to starting 
Burrowing Owl Exclusion Activities on the site or in each distinct work area(s). 
The project owner shall submit a Burrowing Owl Artificial Burrow Replacement Plan to the 
CPM for review and comment at least 30 days prior to initiation of pre-construction site 
mobilization. The final approved Burrowing Owl Artificial Burrow Replacement Plan shall be 
submitted prior to activities which may disturb or take burrowing owls. At the conclusion of 
the construction period, the Project Owner shall submit a final Burrowing Owl Mitigation 
Implementation Report detailing location of all burrowing owl observed, take measures 
implemented, and their effectiveness. 
During operations, the project owner shall include in the Annual Compliance Report an 
accounting of all burrowing owl documented on site, including copies of the Designated 
Biologist or Biological Monitor’s field notes, any buffers zones erected, maps, additional 
avoidance and minimization measures implemented, and their perceived effectiveness. 

within 10 days of the 
completion of the survey. 

CEC Approved Not Started - Rincon N/A 10/21/2025 - 
BAAH 

    11/10/2025   

BIO-12 The Designated Biologist shall provide to the CPM preconstruction survey results to the CPM 
within 10 days of the completion of the survey. If surveys detect burrowing owls within 500 
feet of proposed construction activities, the Designated Biologist shall provide to the CPM 
documentation indicating that non-disturbance buffer fencing has been installed no less than 
10 days prior to the start of any project-related site disturbance activities. The 
documentation shall include information as specified in Items 4 and 5, or as otherwise 
requested by the CPM. 
If pre-construction surveys detect burrowing owls or active burrowing owl burrows within 
the project disturbance area, the project owner shall provide to the CPM a Burrowing Owl 
Mortality Reduction Plan prior to the start of activities (the measures described in the plan 
shall be incorporated into the BRMIMP and implemented.) The plan shall be for review and 
comment by the CPM and shall be finalized no less than 30 days prior to commencing 
activities which may disturb or take burrowing owls. During operations, the project owner 
shall provide a written report with Burrow Map (Item 5) to the CPM 10 days prior to starting 
Burrowing Owl Exclusion Activities on the site or in each distinct work areas(s). 
The project owner shall submit a Burrowing Owl Artificial Burrow Replacement Plan to the 
CPM for review and comment at least 30 days prior to initiation of pre-construction site 
mobilization. The final approved Burrowing Owl Artificial Burrow Replacement Plan shall be 
submitted prior to activities which may disturb or take burrowing owls. At the conclusion of 
the construction period, the Project Owner shall submit a final Burrowing Owl Mitigation 
Implementation Report detailing location of all burrowing owl observed, take measures 
implemented, and their effectiveness. 
During operations, the project owner shall include in the Annual Compliance Report an 
accounting of all burrowing owl documented on site, including copies of the Designated 
Biologist or Biological Monitor’s field notes, any buffers zones erected, maps, additional 
avoidance and minimization measures implemented, and their perceived effectiveness. 

Submitted before project 
activities; finalized no less than 
30 days prior to commencing 
pre-construction site 
mobilization. 

N/A Submitted - CEC Review N/A 10/21/2025         

BIO-12 The Designated Biologist shall provide to the CPM preconstruction survey results to the CPM 
within 10 days of the completion of the survey. If surveys detect burrowing owls within 500 
feet of proposed construction activities, the Designated Biologist shall provide to the CPM 
documentation indicating that non-disturbance buffer fencing has been installed no less than 
10 days prior to the start of any project-related site disturbance activities. The 
documentation shall include information as specified in Items 4 and 5, or as otherwise 
requested by the CPM. 

Annually with ACR No Action Needed No Action Needed N/A N/A         
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If pre-construction surveys detect burrowing owls or active burrowing owl burrows within 
the project disturbance area, the project owner shall provide to the CPM a Burrowing Owl 
Mortality Reduction Plan prior to the start of activities (the measures described in the plan 
shall be incorporated into the BRMIMP and implemented.) The plan shall be for review and 
comment by the CPM and shall be finalized no less than 30 days prior to commencing 
activities which may disturb or take burrowing owls. During operations, the project owner 
shall provide a written report with Burrow Map (Item 5) to the CPM 10 days prior to starting 
Burrowing Owl Exclusion Activities on the site or in each distinct work areas(s). The project 
owner shall submit a Burrowing Owl Artificial Burrow Replacement Plan to the CPM for 
review and comment at least 30 days prior to initiation of pre-construction site mobilization. 
The final approved Burrowing Owl Artificial Burrow Replacement Plan shall be submitted 
prior to activities which may disturb or take burrowing owls. At the conclusion of the 
construction period, the Project Owner shall submit a final Burrowing Owl Mitigation 
Implementation Report detailing location of all burrowing owl observed, take measures 
implemented, and their effectiveness. 
During operations, the project owner shall include in the Annual Compliance Report an 
accounting of all burrowing owl documented on site, including copies of the Designated 
Biologist or Biological Monitor’s field notes, any buffers zones erected, maps, additional 
avoidance and minimization measures implemented, and their perceived effectiveness. 

BIO-12 The Designated Biologist shall provide to the CPM preconstruction survey results to the CPM 
within 10 days of the completion of the survey. If surveys detect burrowing owls within 500 
feet of proposed construction activities, the Designated Biologist shall provide to the CPM 
documentation indicating that non-disturbance buffer fencing has been installed no less 
than 10 days prior to the start of any project-related site disturbance activities. The 
documentation shall include information as specified in Items 4 and 5, or as otherwise 
requested by the CPM. 
If pre-construction surveys detect burrowing owls or active burrowing owl burrows within 
the project disturbance area, the project owner shall provide to the CPM a Burrowing Owl 
Mortality Reduction Plan prior to the start of activities (the measures described in the plan 
shall be incorporated into the BRMIMP and implemented.) The plan shall be for review and 
comment by the CPM and shall be finalized no less than 30 days prior to commencing 
activities which may disturb or take burrowing owls. During operations, the project owner 
shall provide a written report with Burrow Map (Item 5) to the CPM 10 days prior to starting 
Burrowing Owl Exclusion Activities on the site or in each distinct work areas(s). 
The project owner shall submit a Burrowing Owl Artificial Burrow Replacement Plan to the 
CPM for review and comment at least 30 days prior to initiation of pre-construction site 
mobilization. The final approved Burrowing Owl Artificial Burrow Replacement Plan shall be 
submitted prior to activities which may disturb or take burrowing owls. At the conclusion of 
the construction period, the Project Owner shall submit a final Burrowing Owl Mitigation 
Implementation Report detailing location of all burrowing owl observed, take measures 
implemented, and their effectiveness. 
During operations, the project owner shall include in the Annual Compliance Report an 
accounting of all burrowing owl documented on site, including copies of the Designated 
Biologist or Biological Monitor’s field notes, any buffers zones erected, maps, additional 
avoidance and minimization measures implemented, and their perceived effectiveness. 

no less than 10 days prior to 
the start of any project-related 
site disturbance activities 

No Action Needed Not Started - Rincon N/A N/A         

BIO-12 The Designated Biologist shall provide to the CPM preconstruction survey results to the CPM 
within 10 days of the completion of the survey. If surveys detect burrowing owls within 500 
feet of proposed construction activities, the Designated Biologist shall provide to the CPM 
documentation indicating that non-disturbance buffer fencing has been installed no less than 
10 days prior to the start of any project-related site disturbance activities. The 
documentation shall include information as specified in Items 4 and 5, or as otherwise 
requested by the CPM. 
If pre-construction surveys detect burrowing owls or active burrowing owl burrows within 
the project disturbance area, the project owner shall provide to the CPM a Burrowing Owl 
Mortality Reduction Plan prior to the start of activities (the measures described in the plan 
shall be incorporated into the BRMIMP and implemented.) The plan shall be for review and 
comment by the CPM and shall be finalized no less than 30 days prior to commencing 
activities which may disturb or take burrowing owls. During operations, the project owner 
shall provide a written report with Burrow Map (Item 5) to the CPM 10 days prior to starting 
Burrowing Owl Exclusion Activities on the site or in each distinct work areas(s). 

at least 30 days prior to 
initiation of pre-construction 
site mobilization. 

N/A  Submitted - CEC Review N/A 10/21/2025         
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The project owner shall submit a Burrowing Owl Artificial Burrow Replacement Plan to the 
CPM for review and comment at least 30 days prior to initiation of pre-construction site 
mobilization. The final approved Burrowing Owl Artificial Burrow Replacement Plan shall be 
submitted prior to activities which may disturb or take burrowing owls At the conclusion of 
the construction period, the Project Owner shall submit a final Burrowing Owl Mitigation 
Implementation Report detailing location of all burrowing owl observed, take measures 
implemented, and their effectiveness. 
During operations, the project owner shall include in the Annual Compliance Report an 
accounting of all burrowing owl documented on site, including copies of the Designated 
Biologist or Biological Monitor’s field notes, any buffers zones erected, maps, additional 
avoidance and minimization measures implemented, and their perceived effectiveness. 

BIO-13 The project owner shall provide Security in the amount of in the form of an irrevocable 
letter of credit or another form of Security approved to the CPM prior to the start of pre-
construction site mobilization, or the project owner may alternatively submit to the CPM a 
copy of the Bill of Sale(s) and Payment Receipt prior to initiating pre-construction site 
mobilization or within 24 months from issuance of the pre-construction site mobilization if 
Security is provided. 

prior to the start of pre-
construction site mobilization 

CEC Approved In Progress - IP N/A N/A     10/22/2025   

BIO-13 The project owner shall provide Security in the amount of in the form of an irrevocable letter 
of credit or another form of Security approved to the CPM prior to the start of pre-
construction site mobilization, or the project owner may alternatively submit to the CPM a 
copy of the Bill of Sale(s) and Payment Receipt prior to initiating pre-construction site 
mobilization or within 24 months from issuance of the pre-construction site mobilization if 
Security is provided. 

prior to initiating pre-
construction site mobilization 
or within 24 months from 
issuance of the pre-
construction site mobilization if 
Security is provided. 

In Progress - IP In Progress - IP N/A N/A         

BIO-14 The project owner shall submit a report to the CPM within 30 days of completion of 
American badger surveys. The report shall describe survey methods, results, impact 
avoidance and minimization measures implemented, and the results of those measures. 
Ongoing (operation) sightings and avoidance measures as implemented by the Designated 
Biologist(s) or Biological Monitor(s) shall be noted in the MCR/ACRs. 

within 30 days of completion of 
American badger surveys 

CEC Approved Not Started - Rincon N/A 10/21/2025 - 
BAAH 

    11/10/2025   

BIO-14 The project owner shall submit a report to the CPM within 30 days of completion of 
American badger surveys. The report shall describe survey methods, results, impact 
avoidance and minimization measures implemented, and the results of those measures. 
Ongoing (operation) sightings and avoidance measures as implemented by the Designated 
Biologist(s) or Biological Monitor(s) shall be noted in the MCR/ACRs. 

within 30 days of completion of 
American badger surveys 

Not Started - Rincon Not Started - Rincon N/A N/A         

BIO-15 The project owner shall submit a report to the CPM within 30 days of completion of San 
Joaquin kit fox surveys. The report shall include the names of the surveyors and 
qualifications as well as describe survey methods, results, impact avoidance and 
minimization measures to be implemented. The project owner shall submit information 
describing the findings of any additional San Joaquin kit fox surveys and implementation of 
any avoidance measures in the Monthly Compliance Report (MCR) (per BIO-6) to the CPM. 

within 30 days of completion of 
San Joaquin kit fox surveys. 

CEC Approved Not Started - Rincon N/A 10/21/2025 - 
BAAH 

    11/10/2025   

BIO-15 The project owner shall submit a report to the CPM within 30 days of completion of San 
Joaquin kit fox surveys. The report shall include the names of the surveyors and qualifications 
as well as describe survey methods, results, impact avoidance and minimization measures to 
be implemented. The project owner shall submit information describing the findings of any 
additional San Joaquin kit fox surveys and implementation of any avoidance measures in 
the Monthly Compliance Report (MCR) (per BIO-6) to the CPM. 

within 30 days of completion of 
San Joaquin kit fox surveys. 

Not Started - Rincon Not Started - Rincon N/A N/A         

BIO-16 The project owner shall submit the results of the habitat assessment to the CPM for review 
and approval within 30 days of completion, and prior to start of both construction and 
subsequent surveys (if necessary). If surveys are performed, the Designated Biologist shall 
report monthly in the MCR. The report shall describe survey methods, results, impact 
avoidance and minimization measures implemented, and the results of those measures. The 
Designated Biologist or Biological Monitor shall ensure that appropriate CNDDB records are 
filed. The Designated Biologist shall report all sightings of this species on the project site to 
the CPM within 24 hours. 

within 30 days of completion, 
and prior to start of both 
construction and subsequent 
surveys (if necessary) 

CEC Approved Not Started - Rincon N/A BAAH - 
10/17/2025 

CNDDB 
(CDFW) 

  10/24/2025 - 
BAAH 

  

BIO-16 The project owner shall submit the results of the habitat assessment to the CPM for review 
and approval within 30 days of completion, and prior to start of both construction and 
subsequent surveys (if necessary). If surveys are performed, the Designated Biologist shall 
report monthly in the MCR. The report shall describe survey methods, results, impact 
avoidance and minimization measures implemented, and the results of those measures. The 

Report survey results in MCR Not Started - Rincon Not Started - Rincon N/A N/A CNDDB 
(CDFW) 
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Designated Biologist or Biological Monitor shall ensure that appropriate CNDDB records are 
filed. The Designated Biologist shall report all sightings of this species on the project site to 
the CPM within 24 hours. 

BIO-17  The project owner shall submit the draft Informal Monitoring Study (IMP) to the CPM for 
review and approval and to the USFWS for review and comment at least 45 days prior to 
start of operation. The project owner shall provide the final IMP to the CPM, and USFWS at 
least 7 days prior to start of operation. The results of the IMP shall be submitted to the CPM 
in quarterly reports. The Annual Report shall be subject to review and approval by the CPM in 
consultation with USFWS. The project owner shall submit revisions within 30 days of 
receiving written comments from the CPM. If, at the direction of the CPM, a formal 2-year 
monitory study is determined necessary (in consultation with USFWS), the project owner 
shall submit the draft Avian and Bat Monitoring Study to the CPM for review and approval, 
and to USFWS for review and comment, at least 90 days prior to implementation. 
The project owner shall provide the final B Avian and Bat Monitoring Study to the CPM and 
USFWS at least 30 days prior to implementation. The results of the formal monitoring study 
shall be submitted to the CPM in quarterly reports. The Annual Report shall be subject to 
review and approval by the CPM in consultation with USFWS. The project owner shall submit 
revisions within 30 days of receiving written comments from the CPM. The project owner 
shall submit copies of all written or electronic communications from USFWS regarding the 
status of the SPUT or any related requirements to the CPM within 30 days of receipt. This 
includes any follow-up actions required by the project owner as specified by USFWS. 

 at least 45 days prior to start 
of operation 

Not Started - Rincon Not Started - Rincon N/A N/A         

BIO-17  The project owner shall submit the draft Informal Monitoring Study (IMP) to the CPM for 
review and approval and to the USFWS for review and comment at least 45 days prior to 
start of operation. The project owner shall provide the final IMP to the CPM, and USFWS at 
least 7 days prior to start of operation. The results of the IMP shall be submitted to the CPM 
in quarterly reports. The Annual Report shall be subject to review and approval by the CPM in 
consultation with USFWS. The project owner shall submit revisions within 30 days of 
receiving written comments from the CPM. If, at the direction of the CPM, a formal 2-year 
monitory study is determined necessary (in consultation with USFWS), the project owner 
shall submit the draft Avian and Bat Monitoring Study to the CPM for review and approval, 
and to USFWS for review and comment, at least 90 days prior to implementation. 
The project owner shall provide the final B Avian and Bat Monitoring Study to the CPM and 
USFWS at least 30 days prior to implementation. The results of the formal monitoring study 
shall be submitted to the CPM in quarterly reports. The Annual Report shall be subject to 
review and approval by the CPM in consultation with USFWS. The project owner shall submit 
revisions within 30 days of receiving written comments from the CPM. The project owner 
shall submit copies of all written or electronic communications from USFWS regarding the 
status of the SPUT or any related requirements to the CPM within 30 days of receipt. This 
includes any follow-up actions required by the project owner as specified by USFWS. 

at least 7 days prior to start of 
operation. 

Not Started - Rincon Not Started - Rincon N/A N/A         

BIO-17  The project owner shall submit the draft Informal Monitoring Study (IMP) to the CPM for 
review and approval and to the USFWS for review and comment at least 45 days prior to 
start of operation. The project owner shall provide the final IMP to the CPM, and USFWS at 
least 7 days prior to start of operation. The results of the IMP shall be submitted to the CPM 
in quarterly reports. The Annual Report shall be subject to review and approval by the CPM 
in consultation with USFWS. The project owner shall submit revisions within 30 days of 
receiving written comments from the CPM. If, at the direction of the CPM, a formal 2-year 
monitory study is determined necessary (in consultation with USFWS), the project owner 
shall submit the draft Avian and Bat Monitoring Study to the CPM for review and approval, 
and to USFWS for review and comment, at least 90 days prior to implementation. 
The project owner shall provide the final B Avian and Bat Monitoring Study to the CPM and 
USFWS at least 30 days prior to implementation. The results of the formal monitoring study 
shall be submitted to the CPM in quarterly reports. The Annual Report shall be subject to 
review and approval by the CPM in consultation with USFWS. The project owner shall submit 
revisions within 30 days of receiving written comments from the CPM. The project owner 
shall submit copies of all written or electronic communications from USFWS regarding the 
status of the SPUT or any related requirements to the CPM within 30 days of receipt. This 
includes any follow-up actions required by the project owner as specified by USFWS. 

With quarterly reports Not Started - Rincon Not Started - Rincon N/A N/A         

BIO-17  The project owner shall submit the draft Informal Monitoring Study (IMP) to the CPM for 
review and approval and to the USFWS for review and comment at least 45 days prior to 
start of operation. The project owner shall provide the final IMP to the CPM, and USFWS at 

within 30 days of receiving 
written comments from the 
CPM 

No Action Needed No Action Needed N/A N/A         
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least 7 days prior to start of operation. The results of the IMP shall be submitted to the CPM 
in quarterly reports. The Annual Report shall be subject to review and approval by the CPM in 
consultation with USFWS. The project owner shall submit revisions within 30 days of 
receiving written comments from the CPM. If, at the direction of the CPM, a formal 2-year 
monitory study is determined necessary (in consultation with USFWS), the project owner 
shall submit the draft Avian and Bat Monitoring Study to the CPM for review and approval, 
and to USFWS for review and comment, at least 90 days prior to implementation. 
The project owner shall provide the final B Avian and Bat Monitoring Study to the CPM and 
USFWS at least 30 days prior to implementation. The results of the formal monitoring study 
shall be submitted to the CPM in quarterly reports. The Annual Report shall be subject to 
review and approval by the CPM in consultation with USFWS. The project owner shall submit 
revisions within 30 days of receiving written comments from the CPM. The project owner 
shall submit copies of all written or electronic communications from USFWS regarding the 
status of the SPUT or any related requirements to the CPM within 30 days of receipt. This 
includes any follow-up actions required by the project owner as specified by USFWS. 

BIO-17  The project owner shall submit the draft Informal Monitoring Study (IMP) to the CPM for 
review and approval and to the USFWS for review and comment at least 45 days prior to 
start of operation. The project owner shall provide the final IMP to the CPM, and USFWS at 
least 7 days prior to start of operation. The results of the IMP shall be submitted to the CPM 
in quarterly reports. The Annual Report shall be subject to review and approval by the CPM in 
consultation with USFWS. The project owner shall submit revisions within 30 days of 
receiving written comments from the CPM. If, at the direction of the CPM, a formal 2-year 
monitory study is determined necessary (in consultation with USFWS), the project owner 
shall submit the draft Avian and Bat Monitoring Study to the CPM for review and approval, 
and to USFWS for review and comment, at least 90 days prior to implementation. 
The project owner shall provide the final B Avian and Bat Monitoring Study to the CPM and 
USFWS at least 30 days prior to implementation. The results of the formal monitoring study 
shall be submitted to the CPM in quarterly reports. The Annual Report shall be subject to 
review and approval by the CPM in consultation with USFWS. The project owner shall submit 
revisions within 30 days of receiving written comments from the CPM. The project owner 
shall submit copies of all written or electronic communications from USFWS regarding the 
status of the SPUT or any related requirements to the CPM within 30 days of receipt. This 
includes any follow-up actions required by the project owner as specified by USFWS. 

at least 90 days prior to 
implementation 

No Action Needed No Action Needed N/A N/A         

BIO-17  The project owner shall submit the draft Informal Monitoring Study (IMP) to the CPM for 
review and approval and to the USFWS for review and comment at least 45 days prior to 
start of operation. The project owner shall provide the final IMP to the CPM, and USFWS at 
least 7 days prior to start of operation. The results of the IMP shall be submitted to the CPM 
in quarterly reports. The Annual Report shall be subject to review and approval by the CPM in 
consultation with USFWS. The project owner shall submit revisions within 30 days of 
receiving written comments from the CPM. If, at the direction of the CPM, a formal 2-year 
monitory study is determined necessary (in consultation with USFWS), the project owner 
shall submit the draft Avian and Bat Monitoring Study to the CPM for review and approval, 
and to USFWS for review and comment, at least 90 days prior to implementation. 
The project owner shall provide the final B Avian and Bat Monitoring Study to the CPM and 
USFWS at least 30 days prior to implementation. The results of the formal monitoring study 
shall be submitted to the CPM in quarterly reports. The Annual Report shall be subject to 
review and approval by the CPM in consultation with USFWS. The project owner shall submit 
revisions within 30 days of receiving written comments from the CPM. The project owner 
shall submit copies of all written or electronic communications from USFWS regarding the 
status of the SPUT or any related requirements to the CPM within 30 days of receipt. This 
includes any follow-up actions required by the project owner as specified by USFWS. 

at least 30 days prior to 
implementation 

No Action Needed No Action Needed N/A N/A         

BIO-17  The project owner shall submit the draft Informal Monitoring Study (IMP) to the CPM for 
review and approval and to the USFWS for review and comment at least 45 days prior to 
start of operation. The project owner shall provide the final IMP to the CPM, and USFWS at 
least 7 days prior to start of operation. The results of the IMP shall be submitted to the CPM 
in quarterly reports. The Annual Report shall be subject to review and approval by the CPM in 
consultation with USFWS. The project owner shall submit revisions within 30 days of 
receiving written comments from the CPM. If, at the direction of the CPM, a formal 2-year 
monitory study is determined necessary (in consultation with USFWS), the project owner 

With quarterly reports No Action Needed No Action Needed N/A N/A         
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CPM 

Date Approved 
by Other 
Agencies 

shall submit the draft Avian and Bat Monitoring Study to the CPM for review and approval, 
and to USFWS for review and comment, at least 90 days prior to implementation. 
The project owner shall provide the final B Avian and Bat Monitoring Study to the CPM and 
USFWS at least 30 days prior to implementation. The results of the formal monitoring study 
shall be submitted to the CPM in quarterly reports. The Annual Report shall be subject to 
review and approval by the CPM in consultation with USFWS. The project owner shall submit 
revisions within 30 days of receiving written comments from the CPM. The project owner 
shall submit copies of all written or electronic communications from USFWS regarding the 
status of the SPUT or any related requirements to the CPM within 30 days of receipt. This 
includes any follow-up actions required by the project owner as specified by USFWS. 

BIO-17  The project owner shall submit the draft Informal Monitoring Study (IMP) to the CPM for 
review and approval and to the USFWS for review and comment at least 45 days prior to 
start of operation. The project owner shall provide the final IMP to the CPM, and USFWS at 
least 7 days prior to start of operation. The results of the IMP shall be submitted to the CPM 
in quarterly reports. The Annual Report shall be subject to review and approval by the CPM in 
consultation with USFWS. The project owner shall submit revisions within 30 days of 
receiving written comments from the CPM. If, at the direction of the CPM, a formal 2-year 
monitory study is determined necessary (in consultation with USFWS), the project owner 
shall submit the draft Avian and Bat Monitoring Study to the CPM for review and approval, 
and to USFWS for review and comment, at least 90 days prior to implementation. 
The project owner shall provide the final B Avian and Bat Monitoring Study to the CPM and 
USFWS at least 30 days prior to implementation. The results of the formal monitoring study 
shall be submitted to the CPM in quarterly reports. The Annual Report shall be subject to 
review and approval by the CPM in consultation with USFWS. The project owner shall submit 
revisions within 30 days of receiving written comments from the CPM. The project owner 
shall submit copies of all written or electronic communications from USFWS regarding the 
status of the SPUT or any related requirements to the CPM within 30 days of receipt. This 
includes any follow-up actions required by the project owner as specified by USFWS. 

30 days from receiving written 
comments from CPM 

No Action Needed No Action Needed N/A N/A         

BIO-17  The project owner shall submit the draft Informal Monitoring Study (IMP) to the CPM for 
review and approval and to the USFWS for review and comment at least 45 days prior to 
start of operation. The project owner shall provide the final IMP to the CPM, and USFWS at 
least 7 days prior to start of operation. The results of the IMP shall be submitted to the CPM 
in quarterly reports. The Annual Report shall be subject to review and approval by the CPM in 
consultation with USFWS. The project owner shall submit revisions within 30 days of 
receiving written comments from the CPM. If, at the direction of the CPM, a formal 2-year 
monitory study is determined necessary (in consultation with USFWS), the project owner 
shall submit the draft Avian and Bat Monitoring Study to the CPM for review and approval, 
and to USFWS for review and comment, at least 90 days prior to implementation. 
The project owner shall provide the final B Avian and Bat Monitoring Study to the CPM and 
USFWS at least 30 days prior to implementation. The results of the formal monitoring study 
shall be submitted to the CPM in quarterly reports. The Annual Report shall be subject to 
review and approval by the CPM in consultation with USFWS. The project owner shall submit 
revisions within 30 days of receiving written comments from the CPM. The project owner 
shall submit copies of all written or electronic communications from USFWS regarding the 
status of the SPUT or any related requirements to the CPM within 30 days of receipt. This 
includes any follow-up actions required by the project owner as specified by USFWS. 

within 30 days of receipt No Action Needed No Action Needed N/A N/A         

Community 
Benefits 
Agreement 

CBA-01  In the Annual Compliance Report, the project owner shall provide documentation evidencing 
compliance with the terms of the eight community benefits agreements listed above. 

Annual Not Started - IP Not Started - IP N/A N/A         

CBA-02  On or before January 1 and July 1 of each of the first 3 years after certification, the project 
owner shall file a progress report to the docket as outlined above. After the first 3 years, the 
project owner shall include this progress report in the Annual Compliance Report. The 
progress report shall also include an update on the status of the community benefits 
agreement with Comunidades de Westside. 

On or before January 1 and July 
1 

In Progress - IP In Progress - IP N/A N/A         
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Date Approved 
by Other 
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Facility Design CIVIL-01 At least 15 days (or project owner- and DCBO-approved alternative time frame) prior to the 
start of site grading the project owner shall submit the documents described above to the 
DCBO for design review and approval. In the next MCR following the DCBO's approval, the 
project owner shall submit a written statement certifying that the documents have been 
approved by the DCBO. 

At least 15 days (or project 
owner- and DCBO-approved 
alternative time frame) prior to 
the start of site grading. 

N/A  In Progress - EPC/IP 
Addressing DCBO 
Comments  

8/12/2025 
9/23/2025 

N/A         

CIVIL-01 At least 15 days (or project owner- and DCBO-approved alternative time frame) prior to the 
start of site grading the project owner shall submit the documents described above to the 
DCBO for design review and approval. In the next MCR following the DCBO's approval, the 
project owner shall submit a written statement certifying that the documents have been 
approved by the DCBO. 

In the next MCR following the 
DCBO's approval 

Not Started - EPC Not Started - EPC N/A N/A         

CIVIL-02 The project owner shall notify the CPM within 24 hours when earthwork and construction 
is stopped as a result of unforeseen adverse geologic/soil conditions. Within 24 hours of the 
DCBO's approval to resume earthwork and construction in the affected areas, the project 
owner shall provide to the CPM a copy of the DCBO's approval. 

Within 24 hours when 
earthwork and construction is 
stopped as a result of 
unforeseen adverse 
geologic/soil conditions; Within 
24 hours of the DCBO's 
approval to resume earthwork 
and construction in the 
affected areas. 

No Action Needed No Action Needed N/A N/A         

CIVIL-02 The project owner shall notify the CPM within 24 hours when earthwork and construction is 
stopped as a result of unforeseen adverse geologic/soil conditions. Within 24 hours of the 
DCBO's approval to resume earthwork and construction in the affected areas, the project 
owner shall provide to the CPM a copy of the DCBO's approval. 

Within 24 hours of the DCBO's 
approval to resume earthwork 
and construction in the 
affected areas 

No Action Needed No Action Needed N/A N/A         

CIVIL-03 Within five days of the discovery of any discrepancies, the resident engineer shall transmit 
to the DCBO and the CPM a non-conformance report (NCR), and the proposed corrective 
action for review and approval. Within five days of resolution of the NCR, the project owner 
shall submit the details of the corrective action to the DCBO and the CPM. A list of NCRs for 
the reporting month shall also be included in the following MCR. 

Within five days of the 
discovery of any discrepancies; 
within five days of resolution. 

No Action Needed No Action Needed N/A N/A         

CIVIL-03 Within five days of the discovery of any discrepancies, the resident engineer shall transmit to 
the DCBO and the CPM a non-conformance report (NCR), and the proposed corrective action 
for review and approval. Within five days of resolution of the NCR, the project owner shall 
submit the details of the corrective action to the DCBO and the CPM. A list of NCRs for the 
reporting month shall also be included in the following MCR. 

Within five days of the 
resolution 

No Action Needed No Action Needed N/A N/A         

CIVIL-03 Within five days of the discovery of any discrepancies, the resident engineer shall transmit to 
the DCBO and the CPM a non-conformance report (NCR), and the proposed corrective action 
for review and approval. Within five days of resolution of the NCR, the project owner shall 
submit the details of the corrective action to the DCBO and the CPM. A list of NCRs for the 
reporting month shall also be included in the following MCR. 

In the following MCR Not Started - EPC/IP Not Started - EPC N/A N/A         

CIVIL-04 Within 30 days (or project owner- and DCBO-approved alternative time frame) of the 
completion of the erosion and sediment control mitigation and drainage work, the project 
owner shall submit to the DCBO, for review and approval, the final grading plans (including 
final changes) and the responsible civil engineer's signed statement that the installation of 
the facilities and all erosion control measures were completed in accordance with the final 
approved combined grading plans, and that the facilities are adequate for their intended 
purposes. The project owner shall submit a copy of the DCBO's approval to the CPM in the 
next MCR. 

Within 30 days (or project 
owner- and DCBO-approved 
alternative time frame) of the 
completion of the erosion and 
sediment control mitigation 
and drainage work. 

In Progress - EPC In Progress - EPC N/A N/A         

CIVIL-04 Within 30 days (or project owner- and DCBO-approved alternative time frame) of the 
completion of the erosion and sediment control mitigation and drainage work, the project 
owner shall submit to the DCBO, for review and approval, the final grading plans (including 
final changes) and the responsible civil engineer's signed statement that the installation of 
the facilities and all erosion control measures were completed in accordance with the final 
approved combined grading plans, and that the facilities are adequate for their intended 
purposes. The project owner shall submit a copy of the DCBO's approval to the CPM in the 
next MCR. 

Within 30 days (or project 
owner- and DCBO-approved 
alternative time frame) of the 
completion of the erosion and 
sediment control mitigation 
and drainage work. 

Not Started - EPC Not Started - EPC N/A N/A         

CIVIL-04 Within 30 days (or project owner- and DCBO-approved alternative time frame) of the 
completion of the erosion and sediment control mitigation and drainage work, the project 
owner shall submit to the DCBO, for review and approval, the final grading plans (including 
final changes) and the responsible civil engineer's signed statement that the installation of 

Within 30 days (or project 
owner- and DCBO-approved 
alternative time frame) of the 
completion of the erosion and 

Not Started - IP Not Started - IP N/A N/A         
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the facilities and all erosion control measures were completed in accordance with the final 
approved combined grading plans, and that the facilities are adequate for their intended 
purposes. The project owner shall submit a copy of the DCBO's approval to the CPM in the 
next MCR. 

sediment control mitigation 
and drainage work. 

Compliance 
Conditions and 
Compliance 
Monitoring Plan 

COM-01 Unrestricted Access. The project owner shall take all steps necessary to ensure that the CPM, 
responsible CEC staff, and delegate agencies or consultants, have unrestricted access to the 
facility site, related facilities, project-related staff, and the records maintained on site for the 
purpose of conducting audits, surveys, inspections, or general or closure-related site visits. 
Although the CPM will normally schedule site visits on dates and times agreeable to the 
project owner, the CPM reserves the right to make unannounced visits at any time, whether 
such visits are by the CPM in person or through representatives from CEC staff, delegated 
agencies, or consultants. 

N/A In Progress - IP In Progress - IP N/A N/A         

 COM-02 The project owner shall maintain electronic copies of all project files and submittals 
accessible on site, or at an alternative site approved by the CPM, for the operational life and 
closure of the project. The files shall also contain at least one hard copy of: 
1. the facility’s Opt-In Application; 
2. all amendment petitions and CEC orders; 
3. all site-related environmental impact and survey documentation; 
4. all appraisals, assessments, and studies for the project; 
5. all finalized original and amended structural plans and “as-built” drawings for the entire 

project; 
6. all citations, warnings, violations, or corrective actions applicable to the project, and 
7. the most current versions of any plans, manuals, and training documentation required by 

the COCs or applicable LORS. 
The CEC staff and delegate agencies shall, upon request to the project owner, be given 
unrestricted access to the files maintained pursuant to this condition which includes 
electronic submission of records to the CEC. 

N/A In Progress - IP In Progress - IP N/A N/A         

 COM-03 Verification lead times associated with the start of construction may require the project 
owner to file submittals during application or amendment processing, particularly if 
construction is planned to commence shortly after certification. The verification procedures 
may be modified as necessary by the CPM after notice to the project owner. 
A cover letter from the project owner or an authorized agent is required for all compliance 
submittals and correspondence pertaining to compliance matters. The cover letter subject 
line shall identify the project by docket number, cite the appropriate condition of 
certification number(s), and give a brief description of the subject of the submittal. When 
submitting supplementary or corrected information, the project owner shall reference the 
date of the submittal and the condition(s) of certification applicable. 
All reports and plans required by the project’s COCs shall be submitted in a searchable 
electronic format (.pdf, MS Word or Excel, etc.) and include standard formatting elements 
such as a table of contents identifying by title and page number each section, table, graphic, 
exhibit, or addendum. All report and/or plan graphics and maps shall be adequately scaled 
and shall include a key with descriptive labels, directional headings, a bar scale, and the most 
recent revision date. 
The project owner is responsible for the content and delivery of all verification submittals to 
the CPM showing that the actions required by the verification were satisfied by the project 
owner or an agent of the project owner. All submittals shall be submitted electronically by 
email.  

N/A In Progress - IP In Progress - IP N/A N/A         

 COM-04 Prior to construction, the project owner shall submit to the CPM a compliance matrix 
including only those conditions that must be fulfilled before the start of construction. The 
matrix shall be included with the project owner’s first compliance submittal or prior to the 
first pre-construction meeting, whichever comes first, and shall be submitted in a format 
similar to the description below. 
Site mobilization and construction activities shall not start until the following have occurred: 
1. the project owner has submitted the pre-construction matrix and all compliance 

verifications pertaining to pre-construction COCs; and 
2. the CPM has issued an authorization-to-construct letter to the project owner. 

Prior to construction Submitted - CEC 
Review 

Submitted - CEC Review N/A 7/11/2025         
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The deadlines for submitting various compliance verifications to the CPM allow staff 
sufficient time to review and comment on, and, if necessary, also allow the project owner to 
revise the submittal in a timely manner. These procedures help ensure that project 
construction proceeds according to schedule. Failure to submit required compliance 
documents by the specified deadlines may result in delayed authorizations to commence 
various stages of the project. 
If the project owner anticipates site mobilization immediately following project certification, 
it may be necessary for the project owner to file compliance submittals prior to project 
certification. In these instances, compliance verifications can be submitted in advance of the 
required deadlines and the anticipated authorizations to start construction. The project 
owner must understand that submitting items required in compliance verifications prior to 
these authorizations is at the owner’s own risk. Any approval by CEC staff prior to project 
certification is subject to change based upon the Commission Decision, or amendment 
thereto, and early staff compliance approvals do not imply that the CEC will certify the 
project for actual construction and operation. 

 COM-05 The project owner shall submit a compliance matrix to the CPM with each MCR and ACR. 
The compliance matrix shall identify: 
1. the technical area (e.g., biological resources, facility design, etc.); 
2. the condition number; 
3. a brief description of the verification action or submittal required by the condition; 
4. the date the submittal is required (e.g., 60 days prior to construction, after final 

inspection, etc.); 
5. the expected or actual submittal date; 
6. the date a submittal or action was approved by the Delegate Chief Building Official 

(DCBO), CPM, or delegate agency, if applicable; 
7. the compliance status of each condition (e.g., “not started,” “in progress” or “completed” 

(include the date)); and 
8. if the condition was amended, the updated language and the date the amendment was 

proposed or approved. 
The CPM can provide a template for the compliance matrix upon request. 

monthly and annually Ongoing Ongoing N/A N/A         

 COM-05 The project owner shall submit a compliance matrix to the CPM with each MCR and ACR. 
The compliance matrix shall identify: 
1. the technical area (e.g., biological resources, facility design, etc.); 
2. the condition number; 
3. a brief description of the verification action or submittal required by the condition; 
4. the date the submittal is required (e.g., 60 days prior to construction, after final 

inspection, etc.); 
5. the expected or actual submittal date; 
6. the date a submittal or action was approved by the Delegate Chief Building Official 

(DCBO), CPM, or delegate agency, if applicable; 
7. the compliance status of each condition (e.g., “not started,” “in progress” or “completed” 

(include the date)); and 
8. if the condition was amended, the updated language and the date the amendment was 

proposed or approved. 
The CPM can provide a template for the compliance matrix upon request. 

monthly and annually Ongoing Ongoing N/A 7/11/2025 
8/14/2025 

        

 COM-06 The first MCR is due one month following the docketing of the project’s Decision unless 
otherwise agreed to by the CPM. The first MCR shall include the docket number and an 
initial list of dates for each of the events identified on the Key Events List. (The Key Events 
List form is found at the end of this Compliance Conditions and Compliance Monitoring 
Plan section.) During preconstruction, construction, or closure, the project owner or 
authorized agent shall submit an electronic searchable version of the MCR to the CPM within 
10 business days after the end of each reporting month. 
MCRs shall be submitted each month until construction is complete and the final certificate 
of occupancy is issued by the DCBO. MCRs shall be clearly identified for the month being 
reported. The MCR shall contain, at a minimum: 

one month following the 
docketing of the project’s 
Decision unless otherwise 
agreed to by the CPM 

Completed Submitted - CEC Review N/A 7/11/2025     
 

  



IP Darden I, LLC and Affiliates  
Darden Clean Energy Project (23-OPT-02C) 

 
C-18 

Technical 
Resource Cond. # Verification/Action/Submittal Timing (prior to) 

LNTP Compliance 
Status for CPM 

FNTP Compliance 
Status for CPM  

Submitted to 
DCBO 

Submitted to 
CPM 

Other 
Agencies to 
Submit to? 

Date 
Submitted to 
Other Agencies 

Date 
Approved by 
CPM 

Date Approved 
by Other 
Agencies 

1. a summary of the current project construction status, a revised/updated schedule if 
there are significant delays, and an explanation of any significant changes to the 
schedule; 

2. documents required by specific conditions to be submitted along with the MCR. Each of 
these items shall be identified in the transmittal letter, as well as the conditions they 
satisfy, and submitted as attachments to the MCR; 

3. an initial, and thereafter updated, compliance matrix showing the status of all COCs; 
4. a list of conditions that have been satisfied during the reporting period, and a description 

or reference to the actions that satisfied the condition; 
5. a list of any submittal deadlines that were missed, accompanied by an explanation and 

an estimate of when the information will be provided; 
6. a cumulative listing of any approved changes to COCs; 
7. a listing of any filings submitted to, and permits issued by, other governmental agencies 

during the month; 
8. a projection of project compliance activities scheduled during the next two months; the 

project owner shall notify the CPM as soon as any changes are made to the project 
construction schedule that would affect compliance with COCs; 

9. a listing of the month’s additions to the on-site compliance file; and 
10. a listing of incidents, complaints, notices of violation, official warnings, and citations 

received during the month; a list of any incidents that occurred during the month, a 
description of the actions taken to date to resolve the issues; and the status of any 
unresolved actions noted in the previous MCRs. 

Compliance 
Conditions and 
Compliance 
Monitoring Plan 

COM-06 The first MCR is due one month following the docketing of the project’s Decision unless 
otherwise agreed to by the CPM. The first MCR shall include the docket number and an initial 
list of dates for each of the events identified on the Key Events List. (The Key Events List form 
is found at the end of this Compliance Conditions and Compliance Monitoring Plan section.) 
During preconstruction, construction, or closure, the project owner or authorized agent 
shall submit an electronic searchable version of the MCR to the CPM within 10 business 
days after the end of each reporting month. 
MCRs shall be submitted each month until construction is complete and the final certificate 
of occupancy is issued by the DCBO. MCRs shall be clearly identified for the month being 
reported. The MCR shall contain, at a minimum: 
1. a summary of the current project construction status, a revised/updated schedule if 

there are significant delays, and an explanation of any significant changes to the 
schedule; 

2. documents required by specific conditions to be submitted along with the MCR. Each 
of these items shall be identified in the transmittal letter, as well as the conditions 
they satisfy, and submitted as attachments to the MCR; 

3. an initial, and thereafter updated, compliance matrix showing the status of all COCs; 
4. a list of conditions that have been satisfied during the reporting period, and a 

description or reference to the actions that satisfied the condition; 
5. a list of any submittal deadlines that were missed, accompanied by an explanation and 

an estimate of when the information will be provided; 
6. a cumulative listing of any approved changes to COCs; 
7. a listing of any filings submitted to, and permits issued by, other governmental 

agencies during the month; 
8. a projection of project compliance activities scheduled during the next two months; 

the project owner shall notify the CPM as soon as any changes are made to the project 
construction schedule that would affect compliance with COCs; 

9. a listing of the month’s additions to the on-site compliance file; and 
10. a listing of incidents, complaints, notices of violation, official warnings, and citations 

received during the month; a list of any incidents that occurred during the month, a 
description of the actions taken to date to resolve the issues; and the status of any 
unresolved actions noted in the previous MCRs. 

within 10 days after end of 
each reporting month 

Ongoing Ongoing N/A 7/11/2025 
8/14/2025 

    
 

  

COM-07 After construction is complete, the project must submit searchable electronic ACRs to the 
CPM, as well as other periodic compliance reports (PCRs) required by the various technical 
disciplines. ACRs shall be completed for each year of commercial operation and are due each 

Post construction Not Started - Rincon Not Started - Rincon N/A N/A         
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year on a date agreed to by the CPM. Other PCRs (e.g. quarterly reports or decommissioning 
reports to monitor closure compliance), may be specified by the CPM. The searchable 
electronic copies may be filed on an electronic storage medium or by e-mail, subject to CPM 
approval. Each ACR must include the docket number, identify the reporting period, and 
contain the following: 
1.  an updated compliance matrix which shows the status of all COCs (fully satisfied 

conditions do not need to be included in the matrix after they have been reported as 
completed); 

2.  a summary of the current project operating status and an explanation of any significant 
changes to facility operations during the year; 

3.  documents required by specific conditions to be submitted along with the ACR; each of 
these items shall be identified in the transmittal letter with the condition(s) it satisfies, 
and submitted as an attachment to the ACR; 

4.  a cumulative list of all post-certification changes approved by the Energy Commission or 
the CPM; 

5.  an explanation for any submittal deadlines that were missed, accompanied by an 
estimate of when the information will be provided;  

6.  a listing of filings submitted to, or permits issued by, other governmental agencies during 
the year;  

7.  a projection of project compliance activities scheduled during the next year; 
8.  a listing of the year’s additions to the on-site compliance file; 
9.  an evaluation of the Site Contingency Plan, including amendments and plan updates; and 
10. a listing of complaints, incidents, notices of violation, official warnings, and citations 

received during the year, a description of how the issues were resolved, and the status 
of any unresolved complaints. 

COM-08 Any information that the project owner designates as confidential shall be submitted to the 
Energy Commission’s Executive Director with an application for confidentiality, pursuant to 
Title 20, California Code of Regulations, section 2505(a). Any information deemed 
confidential pursuant to the regulations will remain undisclosed, as provided in Title 20, 
California Code of Regulations, section 2501 et seq. 

N/A In Progress - IP In Progress - IP N/A N/A         

COM-09 Pursuant to the provisions of section 25806(b) of the Public Resources Code, the project 
owner is required to pay an annually adjusted compliance fee. Current compliance fee 
information is available on the CEC’s website at 
http://www.energy.ca.gov/siting/filing_fees.html. The project owner may also contact the 
CPM for the current fee information. The initial payment is due on the date the CEC dockets 
its final Decision. All subsequent payments are due by July 1 of each year in which the facility 
retains its certification. 

The initial payment is due on 
the date the CEC dockets its 
final Decision.  

Not Started - IP Not Started - IP N/A N/A         

COM-10 The project owner shall petition the CEC, pursuant to Title 20, California Code of 
Regulations, section 1882, to modify the design, operation, or performance requirements 
of the project or linear facilities. The CPM will determine whether staff approval will be 
sufficient, or whether CEC approval will be necessary. It is the project owner’s responsibility 
to contact the CPM to determine if a proposed project change triggers the requirements of 
section 1882. Section 1882 details the required contents for a petition to amend a CEC 
Decision. 
For changes in ownership or operational control the existing owner/operator and incoming 
owner/operator shall jointly in writing notify the CPM, 30 days in advance of the pending 
change in ownership or operational control, the fact of the change and all relevant contact 
information. Upon the transition, the new owner/operator will be obligated to comply with 
all requirements of the certification and will be subject to enforcement actions.  
A project owner is required to submit a $5,000 fee for every petition to amend a previously 
certified facility, pursuant to Public Resources Code section 25806 (e). If the actual 
amendment processing costs exceed $5,000.00, the total PTA reimbursement fees owed by a 
project owner will not exceed the OPT cap of $1,050,850, adjusted annually. Current 
amendment fee information is available on the CEC’s website at 
http://www.energy.ca.gov/siting/filing_fees.html.  

N/A No Action Needed No Action Needed N/A N/A         

COM-10 The project owner shall petition the CEC, pursuant to Title 20, California Code of Regulations, 
section 1882, to modify the design, operation, or performance requirements of the project or 
linear facilities. The CPM will determine whether staff approval will be sufficient, or whether 

30 days prior in advance of the 
pending change in ownership 
or operational control 

No Action Needed No Action Needed N/A N/A         
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CEC approval will be necessary. It is the project owner’s responsibility to contact the CPM to 
determine if a proposed project change triggers the requirements of section 1882. Section 
1882 details the required contents for a petition to amend a CEC Decision. 
For changes in ownership or operational control the existing owner/operator and incoming 
owner/operator shall jointly in writing notify the CPM, 30 days in advance of the pending 
change in ownership or operational control, the fact of the change and all relevant contact 
information. Upon the transition, the new owner/operator will be obligated to comply 
with all requirements of the certification and will be subject to enforcement actions.  
A project owner is required to submit a $5,000 fee for every petition to amend a previously 
certified facility, pursuant to Public Resources Code section 25806 (e). If the actual 
amendment processing costs exceed $5,000.00, the total PTA reimbursement fees owed by a 
project owner will not exceed the OPT cap of $1,050,850, adjusted annually. Current 
amendment fee information is available on the CEC’s website at 
http://www.energy.ca.gov/siting/filing_fees.html.  

COM-10 The project owner shall petition the CEC, pursuant to Title 20, California Code of Regulations, 
section 1882, to modify the design, operation, or performance requirements of the project or 
linear facilities. The CPM will determine whether staff approval will be sufficient, or whether 
CEC approval will be necessary. It is the project owner’s responsibility to contact the CPM to 
determine if a proposed project change triggers the requirements of section 1882. Section 
1882 details the required contents for a petition to amend a CEC Decision. 
For changes in ownership or operational control the existing owner/operator and incoming 
owner/operator shall jointly in writing notify the CPM, 30 days in advance of the pending 
change in ownership or operational control, the fact of the change and all relevant contact 
information. Upon the transition, the new owner/operator will be obligated to comply with 
all requirements of the certification and will be subject to enforcement actions.  
A project owner is required to submit a $5,000 fee for every petition to amend a previously 
certified facility, pursuant to Public Resources Code section 25806 (e). If the actual 
amendment processing costs exceed $5,000.00, the total PTA reimbursement fees owed by 
a project owner will not exceed the OPT cap of $1,050,850, adjusted annually. Current 
amendment fee information is available on the CEC’s website at 
http://www.energy.ca.gov/siting/filing_fees.html.  

Upon every petition to amend 
certified facility 

No Action Needed No Action Needed N/A N/A         

COM-11 Prior to the start of construction or closure, the project owner shall send a letter to 
property owners and residences within one mile of the project boundaries, notifying them 
of a telephone number to contact project representatives with questions, complaints or 
concerns. All notifications and complaint forms shall be provided in both English and 
Spanish to ensure effective communication with Spanish-speaking residents. If the 
telephone is not staffed 24 hours per day, it must include automatic answering with date 
and time stamp recording. 
The project owner shall respond to all recorded complaints within 24 hours or the next 
business day. The project owner shall post the telephone number onsite and make it easily 
visible to passersby during construction, the first year of project operation, and closure. 
The project owner shall provide the contact information to the CPM and promptly report 
any disruption to the contact system or telephone number change to the CPM, who will 
provide it to any persons contacting him or her with a complaint. 
Within five business days of receipt, the project owner shall report, and provide copies to the 
CPM, all complaints, including, but not limited to, noise and lighting complaints, notices of 
violation, notices of fines, official warnings, and citations. Complaints shall be logged and 
numbered. Noise complaints shall be recorded on the form provided in the Noise and 
Vibration conditions of certification. All other complaints shall be recorded on the complaint 
form at the end of this compliance plan. Additionally, the project owner must include in the 
next MCR, ACR or PCR, copies of all complaints, notices, warnings, citations and fines, a 
description of how the issues were resolved, and the status of any unresolved or ongoing 
matters. 

within five business days of 
receipt 

Not Started - EPC/IP No Action Needed N/A N/A         

COM-11 Prior to the start of construction or closure, the project owner shall send a letter to property 
owners and residences within one mile of the project, notifying them of a telephone number 
to contact project representatives with questions, complaints or concerns. All notifications 
and complaint forms shall be provided in both English and Spanish to ensure effective 
communication with Spanish-speaking residents. If the telephone is not staffed 24 hours per 
day, it must include automatic answering with date and time stamp recording. 

next MCR, ACR, PCR No Action Needed No Action Needed N/A N/A         
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The project owner shall respond to all recorded complaints within 24 hours or the next 
business day. The project owner shall post the telephone number onsite and make it easily 
visible to passersby during construction, and first year of project operation, and closure. The 
project owner shall provide the contact information to the CPM and promptly report any 
disruption to the contact system or telephone number change to the CPM, who will provide 
it to any persons contacting him or her with a complaint. 
Within five business days of receipt, the project owner shall report, and provide copies to 
the CPM, all complaints, including, but not limited to, noise and lighting complaints, notices 
of violation, notices of fines, official warnings, and citations. Complaints shall be logged 
and numbered. Noise complaints shall be recorded on the form provided in the Noise and 
Vibration conditions of certification. All other complaints shall be recorded on the 
complaint form at the end of this compliance plan. Additionally, the project owner must 
include in the next MCR, ACR or PCR, copies of all complaints, notices, warnings, citations and 
fines, a description of how the issues were resolved, and the status of any unresolved or 
ongoing matters. 

COM-11 Prior to the start of construction or closure, the project owner shall send a letter to property 
owners within one mile of the project, notifying them of a telephone number to contact 
project representatives with questions, complaints or concerns. If the telephone is not 
staffed 24 hours per day, it must include automatic answering with date and time stamp 
recording. 
The project owner shall respond to all recorded complaints within 24 hours or the next 
business day. The project owner shall post the telephone number onsite and make it easily 
visible to passersby during construction, operation, and closure. The project owner shall 
provide the contact information to the CPM and promptly report any disruption to the 
contact system or telephone number change to the CPM, who will provide it to any persons 
contacting him or her with a complaint. 
Within five business days of receipt, the project owner shall report, and provide copies to the 
CPM, all complaints, including, but not limited to, noise and lighting complaints, notices of 
violation, notices of fines, official warnings, and citations. Complaints shall be logged and 
numbered. Noise complaints shall be recorded on the form provided in the Noise and 
Vibration conditions of certification. All other complaints shall be recorded on the complaint 
form at the end of this compliance plan. Additionally, the project owner must include in the 
next MCR, ACR or PCR, copies of all complaints, notices, warnings, citations and fines, a 
description of how the issues were resolved, and the status of any unresolved or ongoing 
matters. 

Prior to the start of 
construction or closure 

Submitted - CEC 
Review 

In Progress - IP  N/A 10/23/2025         

COM-12 No less than 60 days prior to the start of construction (or other CPM-approved) date, the 
project owner shall submit, for CPM review and approval, an Emergency Response Site 
Contingency Plan (Contingency Plan). Subsequently, no less than 60 days prior to the start 
of commercial operation, the project owner shall update (as necessary) and resubmit the 
Contingency Plan for CPM review and approval. The Contingency Plan shall evidence a 
facility’s coordinated emergency response and recovery preparedness for a series of 
reasonably foreseeable emergency events. The CPM may require Contingency Plan updating 
over the life of the facility. Contingency Plan elements include, but are not limited to: 
1.  a site-specific list and direct contact information for persons, agencies, and responders to 

be notified for an unanticipated event; 
2.  a detailed and labeled facility map, including all fences and gates, the windsock location 

(if applicable), the on and off-site assembly areas, and the main roads and highways near 
the site; 

3.  a detailed and labeled map of population centers, sensitive receptors, and the nearest 
emergency response facilities; 

4.  a description of the on-site, first response and backup emergency alert and 
communication systems, site-specific emergency response protocols, and procedures for 
maintaining the facility’s contingency response capabilities, including a detailed map of 
interior and exterior evacuation routes, and the planned location(s) of all permanent 
safety equipment; 

5.  an organizational chart including the name, contact information, and first aid/emergency 
response certification(s) and renewal date(s) for all personnel regularly on-site; 

60 days prior to start of 
commercial operation 

Not Started - EPC Not Started - EPC N/A N/A         
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6.  a brief description of reasonably foreseeable, site-specific incidents and accident 
sequences (on- and off-site), including response procedures and protocols and site 
security measures to maintain twenty-four-hour site security; 

7.  procedures for maintaining contingency response capabilities; and 
8.  the procedures and implementation sequence for the safe and secure shutdown of all 

non-critical equipment and removal of hazardous materials and waste (see also specific 
conditions of certification for the technical areas of Public Health, Solid Waste 
Management, Hazards, Hazardous Materials, and Wildfire, and Worker Safety and Fire 
Protection). 

COM-12 No less than 60 days prior to the start of construction (or other CPM-approved) date, the 
project owner shall submit, for CPM review and approval, an Emergency Response Site 
Contingency Plan (Contingency Plan). Subsequently, no less than 60 days prior to the start of 
commercial operation, the project owner shall update (as necessary) and resubmit the 
Contingency Plan for CPM review and approval. The Contingency Plan shall evidence a 
facility’s coordinated emergency response and recovery preparedness for a series of 
reasonably foreseeable emergency events. The CPM may require Contingency Plan updating 
over the life of the facility. Contingency Plan elements include, but are not limited to: 
1. a site-specific list and direct contact information for persons, agencies, and responders to 

be notified for an unanticipated event; 
2. a detailed and labeled facility map, including all fences and gates, the windsock location 

(if applicable), the on and off-site assembly areas, and the main roads and highways near 
the site; 

3. a detailed and labeled map of population centers, sensitive receptors, and the nearest 
emergency response facilities; 

4. a description of the on-site, first response and backup emergency alert and 
communication systems, site-specific emergency response protocols, and procedures for 
maintaining the facility’s contingency response capabilities, including a detailed map of 
interior and exterior evacuation routes, and the E283planned location(s) of all 
permanent safety equipment; 

5. an organizational chart including the name, contact information, and first aid/emergency 
response certification(s) and renewal date(s) for all personnel regularly on-site; 

6. a brief description of reasonably foreseeable, site-specific incidents and accident 
sequences (on- and off-site), including response procedures and protocols and site 
security measures to maintain twenty-four-hour site security; 

7.  procedures for maintaining contingency response capabilities; and 
8.  the procedures and implementation sequence for the safe and secure shutdown of all 

non-critical equipment and removal of hazardous materials and waste (see also specific 
conditions of certification for the technical areas of Public Health, Solid Waste 
Management, Hazards, Hazardous Materials, and Wildfire, and Worker Safety and Fire 
Protection). 

No less than 60 days prior to 
the start of construction (or 
other CPM-approved) date; no 
less than 60 days prior to the 
start of commercial operation 

CEC Approved Submitted - CEC Review N/A 9/9/2025 
10/21/2025 - 
BAAH 
11/4/2025 - 
Darden 

    10/24/2025 - 
BAAH 

  

COM-13 The project owner shall notify the CPM within one hour after it is safe and feasible, of any 
incident at the facility that results in any of the following: 
1.  An event of any kind that causes a “Forced Outage” as defined in the CAISO tariff; 
2.  The activation of onsite emergency fire suppression equipment to combat a fire; 
3.  Any chemical, gas or hazardous materials release that could result in potential health 

impacts to the surrounding population; or create an offsite odor issue; and  
4.  Notification to, or response by, any off-site emergency response federal, state or local 

agency regarding a fire, hazardous materials release, onsite injury, or any physical or 
cyber security incident. 

Notification shall describe the circumstances, status, and expected duration of the incident. If 
warranted, as soon as it is safe and feasible, the project owner shall implement the safe 
shutdown of any non-critical equipment and removal of any hazardous materials and waste 
that pose a threat to public health and safety and to environmental quality (also, see specific 
conditions of certification for the technical areas of Hazards, Hazardous Materials and 
Wildfire, and Solid Waste Management). 
Within six business days of the incident, the project owner shall submit to the CPM a detailed 
incident report that includes, as applicable, the following information: 
1.  A brief description of the incident, including its date, time, and location; 

Within one hour after it is safe 
and feasible or within six 
business days of the incident, 
depending on specific criteria 
met. 

No Action Needed No Action Needed N/A N/A         
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2.  A description of the cause of the incident, or likely causes if it is still under investigation; 
3.  The location of any off-site impacts; 
4.  Description of any resultant impacts; 
5.  A description of emergency response actions associated with the incident; 
6.  Identification of responding agencies;  
7.  Identification of emergency notifications made to federal, state, and local agencies; 
8.  Identification of any hazardous materials released and an estimate of the quantity 

released; 
9.  A description of any injuries, fatalities, or property damage that occurred as a result of 

the incident; 
10. Fines or violations assessed or being processed by other agencies; 
11. Name, phone number, and e-mail address of the appropriate facility contact person 

having knowledge of the event; and 
12. Corrective actions to prevent a recurrence of the incident. 
The project owner shall maintain all incident report records for the life of the project, 
including closure. After the submittal of the initial report for any incident, the project owner 
shall submit to the CPM copies of incident reports within 48 hours of a request. 
If the project owner requests that an incident notification or report be designated as a 
confidential record and not publicly disclosed, the project owner shall submit copies of 
notices or reports with an application for confidential designation in accordance with CEC 
regulations. 

COM-13 The project owner shall notify the CPM within one hour after it is safe and feasible, of any 
incident at the facility that results in any of the following: 
1.  An event of any kind that causes a “Forced Outage” as defined in the CAISO tariff; 
2.  The activation of onsite emergency fire suppression equipment to combat a fire; 
3.  Any chemical, gas or hazardous materials release that could result in potential health 

impacts to the surrounding population; or create an offsite odor issue; and  
4.  Notification to, or response by, any off-site emergency response federal, state or local 

agency regarding a fire, hazardous materials release, onsite injury, or any physical or 
cyber security incident. 

Notification shall describe the circumstances, status, and expected duration of the incident. If 
warranted, as soon as it is safe and feasible, the project owner shall implement the safe 
shutdown of any non-critical equipment and removal of any hazardous materials and waste 
that pose a threat to public health and safety and to environmental quality (also, see specific 
conditions of certification for the technical areas of Hazards, Hazardous Materials and 
Wildfire, and Solid Waste Management). 
Within six business days of the incident, the project owner shall submit to the CPM a 
detailed incident report that includes, as applicable, the following information: 
1.  A brief description of the incident, including its date, time, and location; 
2.  A description of the cause of the incident, or likely causes if it is still under investigation; 
3.  The location of any off-site impacts; 
4.  Description of any resultant impacts; 
5.  A description of emergency response actions associated with the incident; 
6.  Identification of responding agencies;  
7.  Identification of emergency notifications made to federal, state, and local agencies; 
8.  Identification of any hazardous materials released and an estimate of the quantity 

released; 
9.  A description of any injuries, fatalities, or property damage that occurred as a result of 

the incident; 
10. Fines or violations assessed or being processed by other agencies; 
11. Name, phone number, and e-mail address of the appropriate facility contact person 

having knowledge of the event; and 
12. Corrective actions to prevent a recurrence of the incident. 
The project owner shall maintain all incident report records for the life of the project, 
including closure. After the submittal of the initial report for any incident, the project owner 

within six business days of the 
incident, depending on specific 
criteria met. 

No Action Needed No Action Needed N/A N/A         
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shall submit to the CPM copies of incident reports within 48 hours of a request. If the project 
owner requests that an incident notification or report be designated as a confidential record 
and not publicly disclosed, the project owner shall submit copies of notices or reports with an 
application for confidential designation in accordance with CEC regulations. 

COM-14 If the facility ceases operation temporarily (excluding planned and unplanned maintenance 
for longer than one week (or other CPM approved date), but less than three months (or 
other CPM-approved date), the project owner shall notify the CPM. Notice of planned non-
operation shall be given at least two weeks prior to the scheduled date. Notice of 
unplanned non-operation shall be provided no later than one week after non-operation 
begins. 
For any non-operation, a Repair/Restoration Plan for conducting the activities necessary to 
restore the facility to availability and reliable and/or improved performance shall be 
submitted to the CPM within one week after notice of nonoperation is given. If non-
operation is due to an unplanned incident, temporary repairs and/or corrective actions may 
be undertaken before the Repair/Restoration Plan is submitted. The Repair/Restoration Plan 
shall include: 
1. Identification of operational and non-operational components of the plant; 
2.  A detailed description of the repair and inspection or restoration activities; 
3.  A proposed schedule for completing the repair and inspection or restoration activities; 
4.  An assessment of whether or not the proposed activities would require changing, adding, 

and/or deleting any COCs, and/or would cause noncompliance with any applicable LORS; 
and  

5. Planned activities during non-operation, including any measures to ensure continued 
compliance with all COCs and LORS. 
b. Written monthly updates (or other CPM-approved intervals) to the CPM for 

nonoperational periods, until operation resumes, shall include: 
1. Progress relative to the schedule; 
2. Developments that delayed or advanced progress or that may delay or advance 

future progress; 
3.  Any public, agency, or media comments or complaints; and  
4.  Projected date for the resumption of operation 

c. During non-operation, all applicable COCs and reporting requirements remain in 
effect. If, after one year from the date of the project owner’s last report of 
productive repair/restoration plan work, the facility does not resume operation or 
does not provide a plan to resume operation, the Executive Director may assign 
suspended status to the facility and recommend commencement of permanent 
closure activities. Within 90 days of the Executive Director’s determination, the 
project owner shall do one of the following: 
1. If the facility has a closure plan, the project owner shall update it and submit it 

for CEC review and approval; or 
2. If the facility does not have a closure plan, the project owner shall develop one 

consistent with the requirements in this Compliance Plan and submit it for CEC 
review and approval. 

2 weeks prior to date of non-
operation 

No Action Needed No Action Needed N/A N/A         

COM-14 If the facility ceases operation temporarily (excluding planned and unplanned maintenance 
for longer than one week (or other CPM approved date), but less than three months (or 
other CPM-approved date), the project owner shall notify the CPM. Notice of planned non-
operation shall be given at least two weeks prior to the scheduled date. Notice of unplanned 
non-operation shall be provided no later than one week after non-operation begins. 
For any non-operation, a Repair/Restoration Plan for conducting the activities necessary to 
restore the facility to availability and reliable and/or improved performance shall be 
submitted to the CPM within one week after notice of nonoperation is given. If non-
operation is due to an unplanned incident, temporary  repairs and/or corrective actions may 
be undertaken before the Repair/Restoration Plan is submitted. The Repair/Restoration Plan 
shall include: 
1. Identification of operational and non-operational components of the plant; 
2. A detailed description of the repair and inspection or restoration activities; 
3. A proposed schedule for completing the repair and inspection or restoration activities; 

one week after non-operation 
begins 

No Action Needed No Action Needed N/A N/A         
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4. An assessment of whether or not the proposed activities would require changing, adding, 
and/or deleting any COCs, and/or would cause noncompliance with any applicable LORS; 
and 

5. Planned activities during non-operation, including any measures to ensure continued 
compliance with all COCs and LORS. 
b. Written monthly updates (or other CPM-approved intervals) to the CPM for 

nonoperational periods, until operation resumes, shall include: 
1. Progress relative to the schedule; 
2. Developments that delayed or advanced progress or that may delay or advance 

future progress; 
3. Any public, agency, or media comments or complaints; and 
4. Projected date for the resumption of operation 

c. During non-operation, all applicable COCs and reporting requirements remain in 
effect. If, after one year from the date of the project owner’s last report of 
productive repair/restoration plan work, the facility does not resume operation or 
does not provide a plan to resume operation, the Executive Director may assign 
suspended status to the facility and recommend commencement of permanent 
closure activities. Within 90 days of the Executive Director’s determination, the 
project owner shall do one of the following: 
1. If the facility has a closure plan, the project owner shall update it and submit it 

for CEC review and approval; or 
2. If the facility does not have a closure plan, the project owner shall develop one 

consistent with the requirements in this Compliance Plan and submit it for CEC 
review and approval. 

COM-14 If the facility ceases operation temporarily (excluding planned and unplanned maintenance 
for longer than one week (or other CPM approved date), but less than three months (or 
other CPM-approved date), the project owner shall notify the CPM. Notice of planned non-
operation shall be given at least two weeks prior to the scheduled date. Notice of unplanned 
non-operation shall be provided no later than one week after non-operation begins. 
For any non-operation, a Repair/Restoration Plan for conducting the activities necessary to 
restore the facility to availability and reliable and/or improved performance shall be 
submitted to the CPM within one week after notice of nonoperation is given. If non-
operation is due to an unplanned incident, temporary repairs and/or corrective actions 
may be undertaken before the Repair/Restoration Plan is submitted. The 
Repair/Restoration Plan shall include: 
1. Identification of operational and non-operational components of the plant; 
2. A detailed description of the repair and inspection or restoration activities; 
3. A proposed schedule for completing the repair and inspection or restoration activities; 
4 An assessment of whether or not the proposed activities would require changing, adding, 

and/or deleting any COCs, and/or would cause noncompliance with any applicable LORS; 
and 

5. Planned activities during non-operation, including any measures to ensure continued 
compliance with all COCs and LORS. 
b. Written monthly updates (or other CPM-approved intervals) to the CPM for 

nonoperational periods, until operation resumes, shall include: 
1. Progress relative to the schedule; 
2. Developments that delayed or advanced progress or that may delay or advance 

future progress; 
3. Any public, agency, or media comments or complaints; and 

4. Projected date for the resumption of operation 
c. During non-operation, all applicable COCs and reporting requirements remain in 

effect. If, after one year from the date of the project owner’s last report of 
productive repair/restoration plan work, the facility does not resume operation or 
does not provide a plan to resume operation, the Executive Director may assign 
suspended status to the facility and recommend commencement of permanent 
closure activities. Within 90 days of the Executive Director’s determination, the 
project owner shall do one of the following: 

one week after non-operation 
notice given 

No Action Needed No Action Needed N/A N/A         
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1. If the facility has a closure plan, the project owner shall update it and submit it 
for CEC review and approval; or 

2. If the facility does not have a closure plan, the project owner shall develop one 
consistent with the requirements in this Compliance Plan and submit it for CEC 
review and approval. 

COM-14 If the facility ceases operation temporarily (excluding planned and unplanned maintenance 
for longer than one week (or other CPM approved date), but less than three months (or 
other CPM-approved date), the project owner shall notify the CPM. Notice of planned non-
operation shall be given at least two weeks prior to the scheduled date. Notice of unplanned 
non-operation shall be provided no later than one week after non-operation begins. 
For any non-operation, a Repair/Restoration Plan for conducting the activities necessary to 
restore the facility to availability and reliable and/or improved performance shall be 
submitted to the CPM within one week after notice of nonoperation is given. If non-
operation is due to an unplanned incident, temporary repairs and/or corrective actions may 
be undertaken before the Repair/Restoration Plan is submitted. The Repair/Restoration Plan 
shall include: 
1. Identification of operational and non-operational components of the plant; 
2. A detailed description of the repair and inspection or restoration activities; 
3.  A proposed schedule for completing the repair and inspection or restoration activities; 
4.  An assessment of whether or not the proposed activities would require changing, adding, 

and/or deleting any COCs, and/or would cause noncompliance with any applicable LORS; 
and 

5.  Planned activities during non-operation, including any measures to ensure continued 
compliance with all COCs and LORS. 
b.  Written monthly updates (or other CPM-approved intervals) to the CPM for 

nonoperational periods, until operation resumes, shall include: 
1.  Progress relative to the schedule; 
2.  Developments that delayed or advanced progress or that may delay or advance 

future progress; 
3.  Any public, agency, or media comments or complaints; and 
4.  Projected date for the resumption of operation 

c.  During non-operation, all applicable COCs and reporting requirements remain in 
effect. If, after one year from the date of the project owner’s last report of 
productive repair/restoration plan work, the facility does not resume operation or 
does not provide a plan to resume operation, the Executive Director may assign 
suspended status to the facility and recommend commencement of permanent 
closure activities. Within 90 days of the Executive Director’s determination, the 
project owner shall do one of the following: 
1.  If the facility has a closure plan, the project owner shall update it and submit it 

for CEC review and approval; or 
2.  If the facility does not have a closure plan, the project owner shall develop one 

consistent with the requirements in this Compliance Plan and submit it for CEC 
review and approval. 

90 days from Executive 
Director's determination 

No Action Needed No Action Needed N/A N/A         

COM-15 To ensure that a facility’s eventual permanent closure and maintenance do not pose a threat 
to public health and safety and/or to environmental quality, the project owner shall 
coordinate with the CEC to plan and prepare for eventual permanent closure. 

Prior to permanent closure  No Action Needed No Action Needed N/A N/A         

Cultural and Tribal 
Cultural Resources 

CUL-01 Within 30 days of selection of a CRS, the project owner shall provide a copy of any resume(s) 
to CEC for review and approval that the CRS meets the Standards. 

within 30 days of selection of 
CRS 

Completed CEC Approved N/A 7/25/2025     8/1/2025   

CUL-02 At least 90 days prior to the start of construction, the project owner shall provide a draft 
CTCRMMP to CEC for review and approval. 

90 days prior to construction N/A  CEC Approved N/A 8/14/2025 
9/26/2025 

    10/15/2025   

CUL-03 At least 20 days prior to the start of construction, the project owner shall notify CEC that the 
WEAP has been scheduled and allow for participation of any tribal participants should they 
have requested so during CEC’s ongoing tribal consultation for the undertaking. 

20 days prior to construction In Progress - Rincon Not Started - Rincon N/A N/A         

CUL-04 Within 60 days of completion of ground disturbing activities requiring monitoring, the CRS 
shall provide a monitoring report to the CEC for review and approval, consistent with the 
CTCRMMP prepared under COC CUL-2. 

Submit within 60 days after 
construction monitoring is 
completed 

Not Started - Rincon Not Started - Rincon N/A N/A         
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Resource Cond. # Verification/Action/Submittal Timing (prior to) 

LNTP Compliance 
Status for CPM 

FNTP Compliance 
Status for CPM  

Submitted to 
DCBO 

Submitted to 
CPM 

Other 
Agencies to 
Submit to? 

Date 
Submitted to 
Other Agencies 

Date 
Approved by 
CPM 

Date Approved 
by Other 
Agencies 

CUL-05 Should there be an unanticipated discovery of cultural or tribal cultural resources, the CRS 
shall comply with state law and any provisions described in the CTCRMMP. The CRS shall 
notify CEC within 24 hours of the discovery and invite CEC’s participation in the resolution of 
the find. 

within 24 hours of 
unanticipated discovery 

No Action Needed No Action Needed N/A N/A         

CUL-06 Should human remains be discovered, the CRS shall comply with state law and any provisions 
described in the AMDP. The CRS shall notify CEC within 24 hours of the discovery and invite 
CEC’s participation in the resolution of the find. 

within 24 hours of HR discovery No Action Needed No Action Needed N/A N/A         

Facility Design ELEC-01 At least 30 days (or a project owner and DCBO mutually agreed upon alternative time 
frame) prior to the start of each increment of electrical construction, the project owner 
shall submit to the DCBO for design review and approval the above listed documents. 
The project owner shall include in this submittal a copy of the signed and stamped 
statement from the responsible electrical engineer attesting compliance with the 
applicable LORS and shall send the CPM a copy of the transmittal letter in the next MCR. 

At least 30 days (or a project 
owner and DCBO mutually 
agreed upon alternative time 
frame) prior to the start of 
each increment of electrical 
construction 

N/A  Submitted - DCBO 
Review 

8/13/2025 
9/23/2025  
10/2/2025 
10/17/2025 
10/31/2025 

N/A         

ELEC-01 At least 30 days (or a project owner and DCBO mutually agreed upon alternative time frame) 
prior to the start of each increment of electrical construction, the project owner shall submit 
to the DCBO for design review and approval the above listed documents. 
The project owner shall include in this submittal a copy of the signed and stamped statement 
from the responsible electrical engineer attesting compliance with the applicable LORS and 
shall send the CPM a copy of the transmittal letter in the next MCR. 

Next MCR Not Started - EPC Not Started - EPC N/A N/A         

GEN-01 Within 30 days following receipt of the certificate of occupancy (CofO), the project owner 
shall submit to the Compliance project Manager (CPM) a statement of verification, signed 
by the responsible design engineer, attesting that all designs, construction, installation, 
and inspection requirements of the applicable LORS and the CEC's decision have been met 
in the area of Facility Design. The project owner shall provide the CPM a copy of the CofO 
within 30 days of receipt from the DCBO. Once the CofO has been issued, the project owner 
shall inform the CPM at least 30 days prior to any construction, addition, alteration, moving, 
demolition, repair, or maintenance to be performed on any portion(s) of the completed 
facility that requires DCBO approval for compliance with the above codes. The CPM will then 
determine if the DCBO needs to approve the work.  
A statement of verification, signed by the responsible design engineer, attesting that all 
designs, construction, installation, and inspection requirements of the applicable LORS and 
the CEC's decision have been met in the area of Facility Design, shall be submitted to the 
Compliance Project Manager (CPM). 

30 days following the receipt of 
CofO 

Not Started - IP Not Started - IP N/A N/A         

GEN-01 Within 30 days following receipt of the certificate of occupancy (CofO), the project owner 
shall submit to the Compliance project Manager (CPM) a statement of verification, signed by 
the responsible design engineer, attesting that all designs, construction, installation, and 
inspection requirements of the applicable LORS and the CEC's decision have been met in the 
area of Facility Design. The project owner shall provide the CPM a copy of the CofO within 
30 days of receipt from the DCBO. Once the CofO has been issued, the project owner shall 
inform the CPM at least 30 days prior to any construction, addition, alteration, moving, 
demolition, repair, or maintenance to be performed on any portion(s) of the completed 
facility that requires DCBO approval for compliance with the above codes. The CPM will then 
determine if the DCBO needs to approve the work.  
A statement of verification, signed by the responsible design engineer, attesting that all 
designs, construction, installation, and inspection requirements of the applicable LORS and 
the CEC's decision have been met in the area of Facility Design, shall be submitted to the 
Compliance Project Manager (CPM). 

The project owner shall provide 
the CPM a copy of the 
certificate of occupancy (CofO) 
within 30 days of receipt from 
the DCBO. 

Not Started - IP Not Started - IP N/A N/A         

GEN-01 Within 30 days following receipt of the certificate of occupancy (CofO), the project owner 
shall submit to the Compliance project Manager (CPM) a statement of verification, signed by 
the responsible design engineer, attesting that all designs, construction, installation, and 
inspection requirements of the applicable LORS and the CEC's decision have been met in the 
area of Facility Design. The project owner shall provide the CPM a copy of the CofO within 30 
days of receipt from the DCBO. Once the CofO has been issued, the project owner shall 
inform the CPM at least 30 days prior to any construction, addition, alteration, moving, 
demolition, repair, or maintenance to be performed on any portion(s) of the completed 
facility that requires DCBO approval for compliance with the above codes. The CPM will 
then determine if the DCBO needs to approve the work.  

The project owner shall inform 
the CPM at least 30 days prior 
to any scheduled activity. 

Not Started - IP Not Started - IP N/A N/A         
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FNTP Compliance 
Status for CPM  
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DCBO 
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Other 
Agencies to 
Submit to? 
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Submitted to 
Other Agencies 

Date 
Approved by 
CPM 

Date Approved 
by Other 
Agencies 

A statement of verification, signed by the responsible design engineer, attesting that all 
designs, construction, installation, and inspection requirements of the applicable LORS and 
the CEC's decision have been met in the area of Facility Design, shall be submitted to the 
Compliance Project Manager (CPM). 

GEN-02 At least 60 days (or a project owner and DCBO mutually agreed upon alternative time frame) 
prior to the start of rough grading, the project owner shall submit to the DCBO and to the 
CPM the schedule, and the master drawings and master specifications list of documents to 
be submitted to the DCBO, for review and approval. These documents shall be the pertinent 
design documents for the major structures, systems, and equipment. Major structures, 
systems, and equipment shall be added to or deleted from the list only with CPM approval. 
The project owner shall provide schedule updates in the monthly compliance report (MCR). 

At least 60 days prior to the 
start of rough grading (or a 
project owner and DCBO 
mutually agreed upon 
alternative time frame) 

N/A  Submitted - CEC Review 8/8/2025 
10/23/2025 

8/15/2025 
10/29/2025 

        

GEN-03 The project owner shall make the required payments to the DCBO in accordance with the 
agreement between the project owner and the DCBO. If the CEC delegates the DCBO 
function to a third party or local agency, the project owner, at the CEC's direction, shall make 
payments directly to the DCBO based upon a fee schedule negotiated between the CEC and 
the DCBO. The project owner shall send a copy of the DCBO's receipt of payment to the 
CPM in the next MCR indicating that applicable fees have been paid. 

In accordance with the 
agreement between the 
project owner and the DCBO or 
based upon a fee schedule 
negotiated between the CEC 
and the DCBO. 

In Progress - IP In Progress - IP N/A N/A         

GEN-04 At least 30 days (or a project owner and DCBO mutually agreed upon alternative time frame) 
prior to the start of rough grading, the project owner shall submit to the DCBO for review 
and approval, the resume and qualifications registration number of the RE and any other 
delegated engineers or construction project manager assigned to the project. The project 
owner shall notify the CPM of the DCBO's approvals of the RE and other delegated 
engineer(s) within five days of the approval. 
If the RE or the delegated engineer(s) is subsequently reassigned or replaced, the project 
owner has five days to submit the name, qualifications, and registration number of the newly 
assigned engineer or construction project manager to the DCBO for review and approval. The 
project owner shall notify the CPM of the DCBO's approval of the new engineer within five 
days of the approval. 

At least 30 days prior to the 
start of rough grading (or a 
project owner and DCBO 
mutually agreed upon 
alternative time frame). 
The project owner shall notify 
the CPM of the DCBO's 
approvals of the RE and other 
delegated engineer(s) within 
five days of the approval. 

  Submitted - DCBO 
Review 

9/3/2025 9/26/2025         

GEN-05 At least 30 days (or a project owner and DCBO mutually agreed upon alternative time frame) 
prior to the start of rough grading, the project owner shall submit to the DCBO for review 
and approval, resumes and registration numbers of the responsible civil engineer, soils 
(geotechnical) engineer, and engineering geologist assigned to the project. 
At least 30 days (or a project owner and DCBO mutually agreed upon alternative time frame) 
prior to the start of construction, the project owner shall submit to the DCBO for review and 
approval, resumes and registration numbers of the responsible design engineer, mechanical 
engineer, and electrical engineer assigned to the project. 
The project owner shall notify the CPM of the DCBO's approvals of the responsible engineers 
within five days of the approval.  
If any one of the designated responsible engineers is subsequently reassigned or replaced, 
the project owner has five days in which to submit the name, qualifications, and registration 
number of the newly assigned engineer to the DCBO for review and approval. The project 
owner shall notify the CPM of the DCBO's approval of the new engineer within five days of 
the approval. 

At least 30 days prior to the 
start of rough grading (or a 
project owner and DCBO 
mutually agreed upon 
alternative time frame) 

N/A  DCBO Approved 9/10/2025 
9/30/2025 

10/6/2025         

GEN-06 At least 15 days (or project owner- and DCBO-approved alternative time frame) prior to the 
start of an activity requiring special inspection, the project owner shall submit to the DCBO 
for review and approval, with a copy to the CPM, the name(s) and qualifications of the 
certified weld inspector(s), or other certified special inspector(s) assigned to the project to 
perform one or more of the duties set forth above. The project owner shall also submit to 
the CPM a copy of the DCBO's approval of the qualifications of all special inspectors in the 
next MCR. 
If the special inspector is subsequently reassigned or replaced, the project owner has five 
days in which to submit the name and qualifications of the newly assigned special inspector 
to the DCBO for approval. The project owner shall notify the CPM of the DCBO's approval of 
the newly assigned inspector within five days of the approval. 

15 days (or project owner- and 
DCBO-approved alternative 
time frame) prior to the start of 
an activity requiring special 
inspection 

In Progress - EPC In Progress - EPC N/A N/A         

GEN-07 The project owner shall transmit a copy of the DCBO's approval of any corrective action 
taken to resolve a discrepancy to the CPM in the next MCR. If any corrective action is 
disapproved, the project owner shall advise the CPM, within five days, of the reason for 
disapproval and the revised corrective action to obtain DCBO's approval. 

Discrepancy documentation 
submitted to the DCBO. 

No Action Needed No Action Needed N/A N/A         
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Date 
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Approved by 
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Date Approved 
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GEN-08 Within 15 days of the completion of any work, the project owner shall submit to the DCBO, 
with a copy to the CPM in the next MCR, (a) a written notice that the completed work is 
ready for final inspection, and (b) a signed statement that the work conforms to the final 
approved plans. After storing the final approved engineering plans, specifications, and 
calculations described above, the project owner shall submit to the CPM a letter stating both 
that the above documents have been stored and the storage location of those documents. 
Within 90 days of the completion of construction, the project owner shall provide to the 
DCBO three sets of electronic copies of the above documents at the project owner's expense. 
These are to be provided in the form of "read only" files (the latest version of Adobe .pdf 
available), with restricted (password-protected) printing privileges. 

Within 15 days of the 
completion of any work, the 
project owner shall submit to 
the DCBO 

Not Started - EPC Not Started - EPC N/A N/A         

GEN-08 Within 15 days of the completion of any work, the project owner shall submit to the DCBO, 
with a copy to the CPM in the next MCR, (a) a written notice that the completed work is 
ready for final inspection, and (b) a signed statement that the work conforms to the final 
approved plans. After storing the final approved engineering plans, specifications, and 
calculations described above, the project owner shall submit to the CPM a letter stating 
both that the above documents have been stored and the storage location of those 
documents. 
Within 90 days of the completion of construction, the project owner shall provide to the 
DCBO three sets of electronic copies of the above documents at the project owner's expense. 
These are to be provided in the form of "read only" files (the latest version of Adobe .pdf 
available), with restricted (password-protected) printing privileges. 

After storing the final approved 
engineering plans, 
specifications, and calculations 

Not Started - EPC Not Started - EPC N/A N/A         

GEN-08 Within 15 days of the completion of any work, the project owner shall submit to the DCBO, 
with a copy to the CPM in the next MCR, (a) a written notice that the completed work is 
ready for final inspection, and (b) a signed statement that the work conforms to the final 
approved plans. After storing the final approved engineering plans, specifications, and 
calculations described above, the project owner shall submit to the CPM a letter stating both 
that the above documents have been stored and the storage location of those documents. 
Within 90 days of the completion of construction, the project owner shall provide to the 
DCBO three sets of electronic copies of the above documents at the project owner's 
expense. These are to be provided in the form of "read only" files (the latest version of 
Adobe .pdf available), with restricted (password-protected) printing privileges. 

Within 90 days of the 
completion of construction 

Not Started - EPC/IP Not Started - EPC/IP N/A N/A         

Geology, 
Paleontology, and 
Minerals 

GEO-01 As described in the CBC (2022) Section 1803.6, the project owner shall submit a written 
geotechnical report to the DCBO. The project owner shall provide to the CPM copies of the 
geotechnical investigations and geohazards report, building permit, and any comments by 
the DCBO at least 60 days prior to grading. 

60 days prior to grading In Progress - EPC In Progress - EPC N/A N/A         

Climate Change 
and Greenhouse 
Gas Emissions 

GHG-01 To ensure compliance with this condition the project owner must identify and confirm the 
compliant refrigerant cooling fluid installation, along with an estimated annual greenhouse 
gas emissions in metric tons of CO2-equivalent (MTCO2e) to be submitted to the CEC CPM 
for verification, within 30 days prior to installation of HVAC. Once confirmed and approved 
by the CEC CPM, this verification is considered complete. 

30 days prior to installation of 
HVAC unit. 

In Progress - EPC In Progress - EPC N/A N/A         

Hazards, 
Hazardous 
Materials/Waste, 
and Wildfire 

HAZ-01 At least 60 days prior to the start of operation the project owner shall prepare and submit 
the HMBP and SPCC Plan to the Fresno County HazMat Compliance Program for review and 
comment and to the CPM for review and approval. The project owner shall also provide the 
CPM with a copy of the transmittal letter to the Fresno County HazMat Compliance Program 
requesting review and comment. At least 30 days prior to the start of operation, the project 
owner shall provide copies of any comment letters received from the Fresno County HazMat 
Compliance Program along with any changes to the HMBP and SPCC plans for CPM review 
and approval. After CPM review and approval, the project owner shall provide complete 
copies of the final HMBP and SPCC to the Fresno County HazMat Compliance Program, 
sending copies of the correspondence to the CPM. 

60 days prior to the start of 
operation for draft HMBP and 
SPCC; 30 days prior to the start 
of operation for final versions 
of the HMBP and SPCC 

Not Started - EPC Not Started - EPC N/A N/A Fresno County 
HazMat 
Compliance 
Program 

HMBP: 
9/15/2025 

    

HAZ-02 At least 30 days prior to changing the quantity of or using a new hazardous material onsite, 
the project owner shall notify and seek approval from the CPM. The project owner shall 
provide to the CPM, in the Annual Compliance Report, the HMBP’s list of hazardous materials 
and quantities contained at the facility. 

30 days prior to changing the 
quantity or using a new hazmat 
onsite 

No Action Needed No Action Needed N/A N/A         

HAZ-03 The project owner shall keep a copy of the identification number(s) on file at the project site 
and provide documentation of the hazardous waste generation and notification and receipt 
of the number to the CPM in the next scheduled Monthly Compliance Report after receipt of 
the number. Submittal of the notification and issued number documentation to the CPM is 

As needed when new 
identification numbers are 
required 

Not Started - EPC/IP Not Started - EPC/IP N/A N/A         
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only needed once, unless there is a change in ownership, operation, waste generation, or 
waste characteristics that requires a new notification to EPA. Documentation of any new or 
revised hazardous waste generation notifications or changes in identification number shall be 
provided to the CPM 30 days before the change occurs. 

HAZ-04 At least 30 days prior to commencing construction, the project owner shall notify the CPM 
that a site-specific Construction Security Plan is available for review and approval. 

30 days prior to the start of 
construction 

N/A  Submitted - CEC Review N/A 10/20/2025         

HAZ-05 At least 30 days prior to the initial receipt of hazardous materials onsite, the project owner 
shall notify the CPM that a site-specific operations site security plan is available for review 
and approval. In the annual compliance report, the project owner shall include signed 
statements similar to Attachments A and B that all current project employees and 
appropriate contractor background investigations have been performed, and that updated 
certification statements have been appended to the operations security plan. In the annual 
compliance report, the project owner shall include a signed statement similar to Attachment 
C that the operations security plan includes all current hazardous materials transport vendor 
certifications for security plans and employee background investigations. 

30 days prior to receipt of 
hazardous materials on-site 

Not Started - EPC Not Started - EPC N/A N/A         

HAZ-06 At least 45 days prior to any ground disturbance, the project owner shall submit the SMP to 
the Fresno County CUPA for review and comment and to the CPM for review and approval. 
An SMP summary shall be submitted to the CPM within 30 days of completion of any ground 
disturbance. 

45 days prior to ground 
disturbance 

CEC Approved CEC Approved N/A 9/9/2025 
10/21/2025 

Fresno County 
CUPA 

9/25/2025 10/23/2025   

HAZ-06 At least 45 days prior to any ground disturbance, the project owner shall submit the SMP to 
the Fresno County CUPA for review and comment and to the CPM for review and approval. 
An SMP summary shall be submitted to the CPM within 30 days of completion of any 
ground disturbance. 

Within 30 days of completion 
of ground disturbance 

Submitted - CEC 
Review 

In Progress - EPC N/A N/A         

HAZ-07 At least 30 days prior to the start of site mobilization, the project owner shall submit the 
resume of an experienced and qualified professional engineer or professional geologist to 
the CPM for review and approval. 

30 days prior to site 
mobilization 

N/A  Submitted - CEC Review N/A 10/20/2025         

HAZ-08 The project owner shall submit the proposed sampling plan to the CPM 45 days prior to 
proposed BESS operations for review, revisions, and approval prior to BESS operations. 

45 days prior to BESS 
operations 

Not Started - EPC Not Started - EPC N/A N/A         

Mandatory Opt In 
Regulations 

LABOR-01 Upon request by the Compliance Project Manager (CPM), the project owner shall provide 
documentation evidencing compliance with the requirements of Public Resources Code 
section 25545.3.3. 

Upon request  No Action Needed No Action Needed N/A N/A         

Facility Design MECH-01 At least 30 days (or a project owner and DCBO mutually agreed upon alternative time 
frame) prior to the start of any increment of major mechanical related components' 
construction listed in the DCBO-approved master drawing and master specifications list, 
the project owner shall submit to the DCBO for design review and approval the final plans, 
specifications, and calculations, including a copy of the signed and stamped statement 
from the responsible mechanical engineer certifying compliance with applicable LORS, and 
shall send the CPM a copy of the transmittal letter in the next MCR. 
The project owner shall transmit to the CPM, in the MCR following completion of any 
inspection, a copy of the transmittal letter conveying the DCBO's inspection approvals. 

At least 30 days (or a project 
owner and DCBO mutually 
agreed upon alternative time 
frame) prior to the start of any 
increment of major mechanical 
related components' 
construction listed in the 
DCBO-approved master 
drawing and master 
specifications list 

N/A  Submitted - DCBO 
Review 

9/17/2025 
10/28/2025 

N/A         

MECH-01 At least 30 days (or a project owner and DCBO mutually agreed upon alternative time frame) 
prior to the start of any increment of major mechanical related components' construction 
listed in the DCBO-approved master drawing and master specifications list, the project owner 
shall submit to the DCBO for design review and approval the final plans, specifications, and 
calculations, including a copy of the signed and stamped statement from the responsible 
mechanical engineer certifying compliance with applicable LORS, and shall send the CPM a 
copy of the transmittal letter in the next MCR. 
The project owner shall transmit to the CPM, in the MCR following completion of any 
inspection, a copy of the transmittal letter conveying the DCBO's inspection approvals. 

At least 30 days (or a project 
owner and DCBO mutually 
agreed upon alternative time 
frame) prior to the start of any 
increment of major mechanical 
related components' 
construction listed in the 
DCBO-approved master 
drawing and master 
specifications list 

N/A  Not Started - EPC N/A N/A         

MECH-02 At least 30 days (or a project owner and DCBO mutually agreed upon alternative time frame) 
prior to the start of construction of any permanent HVAC or refrigeration system, the project 
owner shall submit to the DCBO the required HVAC and refrigeration calculations, plans, and 
specifications, including a copy of the signed and stamped statement from the responsible 
mechanical engineer certifying compliance with the CBC and other applicable codes, with a 
copy of the transmittal letter to the CPM. 

At least 30 days (or a project 
owner and DCBO mutually 
agreed upon alternative time 
frame) prior to the start of 
construction of any HVAC or 
refrigeration system, 

N/A  CEC Approved 10/6/2025 N/A     10/28/2025   
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Noise and 
Vibration 

NOISE-01 Within five days of receiving a noise complaint, the project owner shall file with the CPM the 
Noise Complaint Resolution Form, that documents the resolution of the complaint. If 
mitigation is required to resolve the complaint, and the complaint is not resolved within 
three business days, the project owner shall submit an updated Noise Complaint Resolution 
Form when the mitigation is implemented. 

Within five days of receiving a 
noise complaint 

No Action Needed No Action Needed N/A N/A         

NOISE-02 At least 30 days prior to the start of ground disturbance, the project owner shall submit the 
noise control program to the CPM. The project owner shall make the program available to 
Cal-OSHA upon request. 

At least 30 days prior to the 
start of ground disturbance 

CEC Approved Submitted - CEC Review N/A 9/24/2025 - 
BAAH 
9/9/2025 - 
MAM 

Cal-OSHA   10/22/2025 - 
BAAH 

  

NOISE-03 The survey shall take place within 45 days of the project first achieving a sustained output 
that produces the highest noise level. Within 30 days after completing the survey, the 
project owner shall submit a summary report of the survey to the CPM. Included in the 
survey report will be a description of any additional mitigation measures necessary to 
achieve compliance with the above listed noise limits, and a schedule, subject to CPM 
approval, for implementing these measures. When these measures are in place, the project 
owner shall repeat the noise survey. 
Within 15 days of completion of the new survey, the project owner shall submit to the CPM a 
summary report of the new noise survey, performed as described above and showing 
compliance with this condition. 

Survey shall take place within 
45 days of project achieving a 
sustained output that produces 
the highest noise level; 
summary report shall be 
submitted within 30 days of 
completing the survey 

Not Started - Rincon Not Started - Rincon N/A N/A         

NOISE-03 The survey shall take place within 45 days of the project first achieving a sustained output 
that produces the highest noise level. Within 30 days after completing the survey, the 
project owner shall submit a summary report of the survey to the CPM. Included in the 
survey report will be a description of any additional mitigation measures necessary to 
achieve compliance with the above listed noise limits, and a schedule, subject to CPM 
approval, for implementing these measures. When these measures are in place, the project 
owner shall repeat the noise survey. 
Within 15 days of completion of the new survey, the project owner shall submit to the CPM a 
summary report of the new noise survey, performed as described above and showing 
compliance with this condition. 

Survey shall take place within 
45 days of project achieving a 
sustained output that produces 
the highest noise level; 
summary report shall be 
submitted within 30 days of 
completing the survey 

Not Started - Rincon Not Started - Rincon N/A N/A         

NOISE-04 Within 30 days after completing each survey, the project owner shall submit the noise survey 
report to the CPM. The project owner shall make the report available to Cal-OSHA upon 
request from Cal-OSHA. 

Survey shall take place within 
45 days of project achieving a 
sustained output that produces 
the highest noise level; 
summary report shall be 
submitted within 30 days of 
completing the survey 

Not Started - EPC Not Started - EPC N/A N/A         

NOISE-04 Within 30 days after completing each survey, the project owner shall submit the noise survey 
report to the CPM. The project owner shall make the report available to Cal-OSHA upon 
request from Cal-OSHA. 

summary report shall be 
submitted within 30 days of 
completing the survey 

Not Started - EPC Not Started - EPC N/A N/A         

NOISE-05 Prior to ground disturbance, the project owner shall transmit to the CPM a statement 
acknowledging that the above restrictions will be observed throughout the construction of 
the project. 

Prior to ground disturbance CEC Approved Submitted - CEC Review N/A 9/19/2025 
10/29/2025 - 
Darden 

    10/22/2025 - 
BAAH 

  

NOISE-06 At least 15 days prior to first pile driving, the project owner shall submit to the CPM a 
description of the pile driving technique to be employed, including calculations showing its 
projected noise impacts and peak particle velocity at monitoring locations R-5, R-8, and R-
13. Examples of noise-reducing techniques include: (1) the use of pads or impact cushions of 
plywood; (2) dampened driving, which involves some form of blanket or enclosure around 
the hammer; (3) the use of vibratory drivers or hydraulic pile pushers instead of impact; or 
(4) installation of a temporary barriers such as a mobile sound screen near the pile driver or 
other effective mitigation measures that reduce the noise and vibration impacts of pile 
driving. 
At least 10 days prior to first production pile driving, the project owner shall notify residences 
in the vicinity of the project. The notification may be in the form of letters, or other effective 
means, as approved by the CPM. In this notification, the project owner shall state that it will 
perform this activity in a manner to reduce the potential for any project-related noise and 
vibration complaints. 

15 days prior to first pile 
driving for statement of 
techniques to be employed and 
calculations; 10 days prior to 
first pile driving to notify 
residences 

Not Started - EPC/IP Not Started - EPC/IP N/A N/A         
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NOISE-06 At least 15 days prior to first pile driving, the project owner shall submit to the CPM a 
description of the pile driving technique to be employed, including calculations showing its 
projected noise impacts and peak particle velocity at monitoring locations R-5, R-8, and R-13. 
Examples of noise-reducing techniques include: (1) the use of pads or impact cushions of 
plywood; (2) dampened driving, which involves some form of blanket or enclosure around 
the hammer; (3) the use of vibratory drivers or hydraulic pile pushers instead of impact; or 
(4) installation of a temporary barriers such as a mobile sound screen near the pile driver or 
other effective mitigation measures that reduce the noise and vibration impacts of pile 
driving. 
At least 10 days prior to first production pile driving, the project owner shall notify 
residences in the vicinity of the project. The notification may be in the form of letters, or 
other effective means, as approved by the CPM. In this notification, the project owner shall 
state that it will perform this activity in a manner to reduce the potential for any project-
related noise and vibration complaints. 

10 days prior to first pile 
driving to notify residences 

Not Started - EPC/IP Not Started - EPC/IP N/A N/A         

Geology, 
Paleontology, and 
Minerals 

PAL-01 At least 60 days prior to the start of ground disturbance, the project owner shall submit a 
resume and statement of availability of its designated PRS for on-site work to the CPM, 
whose approval must be obtained prior to initiation of ground disturbing activities. 
At least 30 days prior to ground disturbance, the PRS or project owner shall provide a letter 
with resumes naming anticipated PRMs for the project. The letter shall state that the 
identified PRMs meet the minimum qualifications for paleontological resource monitoring as 
required by this condition of certification. If additional PRMs are needed during the project, 
the PRS shall provide additional letters and resumes to the CPM. The letter shall be provided 
to the CPM for approval no later than one week prior to the monitor’s beginning on-site 
duties. 
Prior to any change of the PRS, the project owner shall submit the resume of the proposed 
new PRS to the CPM for review and approval. 

60 days prior to the start of 
construction for PRS 

CEC Approved CEC Approved N/A 7/25/2025     10/22/2025   

PAL-01 At least 60 days prior to the start of ground disturbance, the project owner shall submit a 
resume and statement of availability of its designated PRS for on-site work to the CPM, 
whose approval must be obtained prior to initiation of ground disturbing activities. 
At least 30 days prior to ground disturbance, the PRS or project owner shall provide a letter 
with resumes naming anticipated PRMs for the project. The letter shall state that the 
identified PRMs meet the minimum qualifications for paleontological resource monitoring 
as required by this condition of certification. If additional PRMs are needed during the 
project, the PRS shall provide additional letters and resumes to the CPM. The letter shall be 
provided to the CPM for approval no later than one week prior to the monitor’s beginning 
on-site duties. 
Prior to any change of the PRS, the project owner shall submit the resume of the proposed 
new PRS to the CPM for review and approval. 

30 days prior to the start of 
construction 

CEC Approved CEC Approved N/A 9/19/2025     10/22/2025   

PAL-02 At least 30 days prior to the start of ground disturbance, the project owner shall provide 
the maps and drawings to the PRS and CPM. 
If there are planned changes to the footprint of the project, revised maps and drawings shall 
be provided to the PRS and CPM at least 15 days prior to the start of ground disturbance. 
If there are changes to the scheduling of the construction phases, the Project owner shall 
submit a letter to the CPM within five days of identifying the changes. 

30 days prior to the start of 
construction 

CEC Approved Submitted - CEC Review N/A 9/24/2025 
10/27/2025 

    10/22/2025 - 
BAAH 

  

PAL-02 At least 30 days prior to the start of ground disturbance, the project owner shall provide the 
maps and drawings to the PRS and CPM. 
If there are planned changes to the footprint of the project, revised maps and drawings 
shall be provided to the PRS and CPM at least 15 days prior to the start of ground 
disturbance. 
If there are changes to the scheduling of the construction phases, the Project owner shall 
submit a letter to the CPM within five days of identifying the changes. 

15 days prior to the start of 
previously unplanned activities 
or beginning of new 
construction phases 

Not Started - EPC No Action Needed N/A N/A         

PAL-03 At least 30 days prior to ground disturbance, the project owner shall provide a copy of the 
PRMMP to the CPM. Approval of the PRMMP by the CPM shall occur prior to any ground 
disturbance. The PRMMP shall include an affidavit of authorship by the PRS and acceptance 
of the PRMMP by the project owner evidenced by a signature. 

30 days prior to the start of 
construction 

CEC Approved CEC Approved N/A 9/19/2025     10/22/2025   
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PAL-04 At least 30 days prior to ground disturbance, the project owner shall submit to the CPM for 
review and comment the draft WEAP, including the brochure and sticker. The submittal 
shall also include a draft training script and the set of reporting procedures for workers to 
follow. 
At least 15 days prior to ground disturbance, the project owner shall submit to the CPM for 
approval the final WEAP and training script. If the project owner is planning to use a video for 
training, a copy of the training video shall be submitted following final approval of the WEAP 
and training script. 

30 days prior to construction 
(draft slides, draft brochure, 
sticker, draft script) 

CEC Approved CEC Approved N/A 9/19/2025     10/22/2025   

PAL-04 At least 30 days prior to ground disturbance, the project owner shall submit to the CPM for 
review and comment the draft WEAP, including the brochure and sticker. The submittal shall 
also include a draft training script and the set of reporting procedures for workers to follow. 
At least 15 days prior to ground disturbance, the project owner shall submit to the CPM for 
approval the final WEAP and training script. If the project owner is planning to use a video 
for training, a copy of the training video shall be submitted following final approval of the 
WEAP and training script. 

15 days prior to construction 
(final slides; final brochure; 
final script; video) 

CEC Approved Not Started - Rincon N/A 9/19/2025         

PAL-05 In the Monthly Compliance Report (MCR), the project owner shall provide copies of the 
WEAP certification of completion forms with the names of those trained, trainer 
identification, and type of training (in-person and/or video) offered that month. The MCR 
shall also include a running total of all persons who have completed the training to date. 
The resume and qualifications of the trainer shall be submitted to the CPM for review and 
approval prior to providing WEAP training. 
If the project owner requests an alternate paleontological WEAP trainer, the resume and 
qualifications of the trainer shall be submitted to the CPM for review and approval prior to 
installation of an alternate trainer. Alternate trainers shall not conduct WEAP training prior 
to CPM authorization. 

Prior to delivery of WEAP by 
someone other than PRS 

CEC Approved CEC Approved N/A 9/19/2025     10/22/2025   

PAL-05 In the Monthly Compliance Report (MCR), the project owner shall provide copies of the 
WEAP certification of completion forms with the names of those trained, trainer 
identification, and type of training (in-person and/or video) offered that month. The MCR 
shall also include a running total of all persons who have completed the training to date. 
The resume and qualifications of the trainer shall be submitted to the CPM for review and 
approval prior to providing WEAP training. 
If the project owner requests an alternate paleontological WEAP trainer, the resume and 
qualifications of the trainer shall be submitted to the CPM for review and approval prior to 
installation of an alternate trainer. Alternate trainers shall not conduct WEAP training prior to 
CPM authorization. 

Monthly Not Started - Rincon Not Started - Rincon N/A N/A         

PAL-06 A copy of the daily monitoring log of paleontological resource activities shall be included in 
the MCR. 
The project owner shall ensure that the PRS submits the summary of monitoring and 
paleontological activities in the MCR. When feasible, the CPM shall be notified 15 days in 
advance of any proposed changes in monitoring different from that identified in the PRMMP, 
which require concurrence between the PRS and CPM. If there is any unforeseen change in 
monitoring, the notice shall be given as soon as possible prior to implementation of the 
change. 

As-needed within 24 hours of 
incident of non-compliance (or 
next business day) 

No Action Needed No Action Needed N/A N/A         

PAL-06 A copy of the daily monitoring log of paleontological resource activities shall be included in 
the MCR. 
The project owner shall ensure that the PRS submits the summary of monitoring and 
paleontological activities in the MCR. When feasible, the CPM shall be notified 15 days in 
advance of any proposed changes in monitoring different from that identified in the PRMMP, 
which require concurrence between the PRS and CPM. If there is any unforeseen change in 
monitoring, the notice shall be given as soon as possible prior to implementation of the 
change. 

As-needed within 24 hours of 
fossil discovery (or next 
business day) 

No Action Needed No Action Needed N/A N/A         

PAL-06 A copy of the daily monitoring log of paleontological resource activities shall be included in 
the MCR. 
The project owner shall ensure that the PRS submits the summary of monitoring and 
paleontological activities in the MCR. When feasible, the CPM shall be notified 15 days in 
advance of any proposed changes in monitoring different from that identified in the PRMMP, 
which require concurrence between the PRS and CPM. If there is any unforeseen change in 

Logs to be recorded daily; 
submitted monthly 

Not Started - Rincon Not Started - Rincon N/A N/A         
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monitoring, the notice shall be given as soon as possible prior to implementation of the 
change. 

PAL-06 A copy of the daily monitoring log of paleontological resource activities shall be included in 
the MCR. 
The project owner shall ensure that the PRS submits the summary of monitoring and 
paleontological activities in the MCR. When feasible, the CPM shall be notified 15 days in 
advance of any proposed changes in monitoring different from that identified in the PRMMP, 
which require concurrence between the PRS and CPM. If there is any unforeseen change in 
monitoring, the notice shall be given as soon as possible prior to implementation of the 
change. 

Monthly Not Started - Rincon Not Started - Rincon N/A N/A         

PAL-06 A copy of the daily monitoring log of paleontological resource activities shall be included in 
the MCR. 
The project owner shall ensure that the PRS submits the summary of monitoring and 
paleontological activities in the MCR. When feasible, the CPM shall be notified 15 days in 
advance of any proposed changes in monitoring different from that identified in the 
PRMMP, which require concurrence between the PRS and CPM. If there is any unforeseen 
change in monitoring, the notice shall be given as soon as possible prior to implementation 
of the change. 

As-needed; 15 days prior to the 
enactment of monitoring 
protocol changes 

No Action Needed No Action Needed N/A N/A         

PAL-07 Within 90 days after completion of ground-disturbing activities, including landscaping, the 
project owner shall submit the PRR under confidential cover to the CPM. 

90 days after completion of 
ground-disturbing activities 

Not Started - Rincon Not Started - Rincon N/A N/A         

PAL-08 Within 60 days after the submittal of the PRR, the project owner shall submit documentation 
to the CPM identifying the entity that would be responsible for curating collected specimens. 
This documentation shall also show that fees have been paid for curation and the owner 
relinquishes control and ownership of all fossil material. 

60 days after submittal of 
Paleontological Resources 
Report (if necessary) 

No Action Needed No Action Needed N/A N/A         

Socioeconomics SOCIO-01 At least 30 days prior to the start of project construction, the project owner shall provide to 
the CPM proof of payment to the Office of Education of the statutory development fee. 

At least 30 days prior to the 
start of project construction 

Not Started - IP In Progress - IP N/A N/A         

Facility Design STRUC-01 At least 30 days (or a project owner and DCBO mutually agreed upon alternative time 
frame) prior to the start of any increment of construction of any structure or component 
listed in the DCBO-approved master drawing and master specifications list, the project 
owner shall submit to the DCBO the above final design plans, specifications and 
calculations, with a copy of the transmittal letter to the CPM. 
The project owner shall submit to the CPM, in the next MCR, a copy of a statement from the 
DCBO that the proposed structural plans, specifications, and calculations have been 
approved and comply with the requirements set forth in applicable engineering LORS. 

At least 30 days (or a project 
owner and DCBO mutually 
agreed upon alternative time 
frame) prior to the start of any 
increment of construction of 
any structure or component 
listed in the DCBO-approved 
master drawing and master 
specifications list 

N/A  Submitted - DCBO 
Review 

8/13/2025  
9/23/2025 
10/17/2025 

N/A         

STRUC-01 At least 30 days (or a project owner and DCBO mutually agreed upon alternative time frame) 
prior to the start of any increment of construction of any structure or component listed in 
the DCBO-approved master drawing and master specifications list, the project owner shall 
submit to the DCBO the above final design plans, specifications and calculations, with a copy 
of the transmittal letter to the CPM. 
The project owner shall submit to the CPM, in the next MCR, a copy of a statement from 
the DCBO that the proposed structural plans, specifications, and calculations have been 
approved and comply with the requirements set forth in applicable engineering LORS. 

Next MCR Not Started - EPC Not Started - EPC N/A N/A         

STRUC-02 If a discrepancy is discovered in any of the above data, the project owner shall, within five 
days, prepare and submit an NCR describing the nature of the discrepancies and the 
proposed corrective action to the DCBO, with a copy of the transmittal letter to the CPM. The 
NCR shall reference the condition(s) of certification and the applicable CBC chapter and 
section. Within five days of resolution of the NCR, the project owner shall submit a copy of 
the corrective action to the DCBO and the CPM. 
The project owner shall transmit a copy of the DCBO's approval or disapproval of the 
corrective action to the CPM within 15 days. If disapproved, the project owner shall advise 
the CPM, within five days, of the reason for disapproval, and the revised corrective action to 
obtain DCBO's approval. 

Completion of Work Not Started - EPC Not Started - EPC N/A N/A         

STRUC-02 If a discrepancy is discovered in any of the above data, the project owner shall, within five 
days, prepare and submit an NCR describing the nature of the discrepancies and the 
proposed corrective action to the DCBO, with a copy of the transmittal letter to the CPM. The 
NCR shall reference the condition(s) of certification and the applicable CBC chapter and 

Completion of Work Not Started - EPC Not Started - EPC N/A N/A         
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section. Within five days of resolution of the NCR, the project owner shall submit a copy of 
the corrective action to the DCBO and the CPM. 
The project owner shall transmit a copy of the DCBO's approval or disapproval of the 
corrective action to the CPM within 15 days. If disapproved, the project owner shall advise 
the CPM, within five days, of the reason for disapproval, and the revised corrective action to 
obtain DCBO's approval. 

STRUC-02 If a discrepancy is discovered in any of the above data, the project owner shall, within five 
days, prepare and submit an NCR describing the nature of the discrepancies and the 
proposed corrective action to the DCBO, with a copy of the transmittal letter to the CPM. The 
NCR shall reference the condition(s) of certification and the applicable CBC chapter and 
section. Within five days of resolution of the NCR, the project owner shall submit a copy of 
the corrective action to the DCBO and the CPM. 
The project owner shall transmit a copy of the DCBO's approval or disapproval of the 
corrective action to the CPM within 15 days. If disapproved, the project owner shall advise 
the CPM, within five days, of the reason for disapproval, and the revised corrective action to 
obtain DCBO's approval. 

Completion of Work Not Started - EPC Not Started - EPC N/A N/A         

STRUC-02 If a discrepancy is discovered in any of the above data, the project owner shall, within five 
days, prepare and submit an NCR describing the nature of the discrepancies and the 
proposed corrective action to the DCBO, with a copy of the transmittal letter to the CPM. The 
NCR shall reference the condition(s) of certification and the applicable CBC chapter and 
section. Within five days of resolution of the NCR, the project owner shall submit a copy of 
the corrective action to the DCBO and the CPM. 
The project owner shall transmit a copy of the DCBO's approval or disapproval of the 
corrective action to the CPM within 15 days. If disapproved, the project owner shall advise 
the CPM, within five days, of the reason for disapproval, and the revised corrective action to 
obtain DCBO's approval. 

Completion of Work Not Started - EPC Not Started - EPC N/A N/A         

STRUC-02 If a discrepancy is discovered in any of the above data, the project owner shall, within five 
days, prepare and submit an NCR describing the nature of the discrepancies and the 
proposed corrective action to the DCBO, with a copy of the transmittal letter to the CPM. The 
NCR shall reference the condition(s) of certification and the applicable CBC chapter and 
section. Within five days of resolution of the NCR, the project owner shall submit a copy of 
the corrective action to the DCBO and the CPM. 
The project owner shall transmit a copy of the DCBO's approval or disapproval of the 
corrective action to the CPM within 15 days. If disapproved, the project owner shall advise 
the CPM, within five days, of the reason for disapproval, and the revised corrective action to 
obtain DCBO's approval. 

Completion of Work Not Started - EPC Not Started - EPC N/A N/A         

STRUC-02 If a discrepancy is discovered in any of the above data, the project owner shall, within five 
days, prepare and submit an NCR describing the nature of the discrepancies and the 
proposed corrective action to the DCBO, with a copy of the transmittal letter to the CPM. 
The NCR shall reference the condition(s) of certification and the applicable CBC chapter and 
section. Within five days of resolution of the NCR, the project owner shall submit a copy of 
the corrective action to the DCBO and the CPM. 
The project owner shall transmit a copy of the DCBO's approval or disapproval of the 
corrective action to the CPM within 15 days. If disapproved, the project owner shall advise 
the CPM, within five days, of the reason for disapproval, and the revised corrective action to 
obtain DCBO's approval. 

Within 5 days of discrepancy 
discovery 

No Action Needed No Action Needed N/A N/A         

STRUC-02 If a discrepancy is discovered in any of the above data, the project owner shall, within five 
days, prepare and submit an NCR describing the nature of the discrepancies and the 
proposed corrective action to the DCBO, with a copy of the transmittal letter to the CPM. The 
NCR shall reference the condition(s) of certification and the applicable CBC chapter and 
section. Within five days of resolution of the NCR, the project owner shall submit a copy of 
the corrective action to the DCBO and the CPM. 
The project owner shall transmit a copy of the DCBO's approval or disapproval of the 
corrective action to the CPM within 15 days. If disapproved, the project owner shall advise 
the CPM, within five days, of the reason for disapproval, and the revised corrective action to 
obtain DCBO's approval. 

Within 5 days of discrepancy 
resolution 

No Action Needed No Action Needed N/A N/A         

STRUC-02 If a discrepancy is discovered in any of the above data, the project owner shall, within five 
days, prepare and submit an NCR describing the nature of the discrepancies and the 

Within 15 days of DCBO 
approval 

No Action Needed No Action Needed N/A N/A         
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proposed corrective action to the DCBO, with a copy of the transmittal letter to the CPM. The 
NCR shall reference the condition(s) of certification and the applicable CBC chapter and 
section. Within five days of resolution of the NCR, the project owner shall submit a copy of 
the corrective action to the DCBO and the CPM. 
The project owner shall transmit a copy of the DCBO's approval or disapproval of the 
corrective action to the CPM within 15 days. If disapproved, the project owner shall advise 
the CPM, within five days, of the reason for disapproval, and the revised corrective action to 
obtain DCBO's approval. 

STRUC-02 If a discrepancy is discovered in any of the above data, the project owner shall, within five 
days, prepare and submit an NCR describing the nature of the discrepancies and the 
proposed corrective action to the DCBO, with a copy of the transmittal letter to the CPM. The 
NCR shall reference the condition(s) of certification and the applicable CBC chapter and 
section. Within five days of resolution of the NCR, the project owner shall submit a copy of 
the corrective action to the DCBO and the CPM. 
The project owner shall transmit a copy of the DCBO's approval or disapproval of the 
corrective action to the CPM within 15 days. If disapproved, the project owner shall advise 
the CPM, within five days, of the reason for disapproval, and the revised corrective action 
to obtain DCBO's approval. 

Within 5 days of the reason for 
disapproval. 

No Action Needed No Action Needed N/A N/A         

STRUC-03 On a schedule suitable to the DCBO, the project owner shall notify the DCBO of the 
intended filing of design changes, and shall submit the required number of sets of revised 
drawings and the required number of copies of the other above- mentioned documents to 
the DCBO, with a copy of the transmittal letter to the CPM. The project owner shall notify 
the CPM, via the MCR, when the DCBO has approved the revised plans. 

Schedule suitable to DCBO No Action Needed No Action Needed N/A N/A         

STRUC-03 On a schedule suitable to the DCBO, the project owner shall notify the DCBO of the intended 
filing of design changes, and shall submit the required number of sets of revised drawings 
and the required number of copies of the other above- mentioned documents to the DCBO, 
with a copy of the transmittal letter to the CPM. The project owner shall notify the CPM, via 
the MCR, when the DCBO has approved the revised plans. 

when DCBO has approved the 
plans 

No Action Needed No Action Needed N/A N/A         

STRUC-04 At least 30 days (or a project owner and DCBO mutually agreed upon alternative time 
frame) prior to the start of installation of the tanks or vessels containing the above 
specified quantities of toxic or hazardous materials, the project owner shall submit to the 
DCBO for design review and approval final design plans, specifications, and calculations, 
including a copy of the signed and stamped engineer's certification. 
The project owner shall send copies of the DCBO approvals of plan checks to the CPM in the 
MCR following receipt of such approvals. The project owner shall also transmit a copy of the 
DCBO's inspection approvals to the CPM in the MCR following completion of any inspection. 

At least 30 days (or a project 
owner and DCBO mutually 
agreed upon alternative time 
frame) prior to the start of 
installation of the tanks or 
vessels containing the above 
specified quantities of toxic or 
hazardous materials 

In Progress - EPC In Progress - EPC N/A N/A         

STRUC-04 At least 30 days (or a project owner and DCBO mutually agreed upon alternative time frame) 
prior to the start of installation of the tanks or vessels containing the above specified 
quantities of toxic or hazardous materials, the project owner shall submit to the DCBO for 
design review and approval final design plans, specifications, and calculations, including a 
copy of the signed and stamped engineer's certification. 
The project owner shall send copies of the DCBO approvals of plan checks to the CPM in 
the MCR following receipt of such approvals. The project owner shall also transmit a copy 
of the DCBO's inspection approvals to the CPM in the MCR following completion of any 
inspection. 

when DCBO has approved the 
plan checks. 

Not Started - EPC Not Started - EPC N/A N/A         

Air Quality SWITCH 
AQ-01 

The AQCMM shall provide the CPM a Monthly Compliance Report to include the following to 
demonstrate control of fugitive dust emissions:  
A. A summary of all actions taken to maintain compliance with this condition;  
B. Copies of any complaints filed with the District in relation to project construction; and  
C. Any other documentation deemed necessary by the CPM and AQCMM to verify 

compliance with this condition. Such information may be provided via electronic format 
or disk at the project owner’s discretion. 

Monthly Not Started - EPC Not Started - EPC N/A N/A         
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Technical 
Resource Cond. # Verification/Action/Submittal Timing (prior to) 

LNTP Compliance 
Status for CPM 

FNTP Compliance 
Status for CPM  

Submitted to 
DCBO 

Submitted to 
CPM 

Other 
Agencies to 
Submit to? 

Date 
Submitted to 
Other Agencies 

Date 
Approved by 
CPM 

Date Approved 
by Other 
Agencies 

Biological 
Resources 

SWITCH 
BIO-01 

The project owner shall submit a report to the CPM, CDFW and USFWS within 30 days of 
completion of surveys performed within work areas identified as suitable BNLL habitat. The 
report shall include the names of the surveyors and qualifications as well as describe survey 
methods, results, impact avoidance and minimization measures to be implemented. The 
project owner shall summarize the survey findings and describe any implemented avoidance 
or minimization measures in the Monthly Compliance Report (MCR), pursuant to Condition 
of Certification BIO-6. 

30 days from completion of 
surveys 

CEC Approved N/A  N/A 10/17/2025 - 
BAAH 

CDFW, USFWS   10/24/2025   

SWITCH 
BIO-01 

The project owner shall submit a report to the CPM, CDFW and USFWS within 30 days of 
completion of surveys performed within work areas identified as suitable BNLL habitat. The 
report shall include the names of the surveyors and qualifications as well as describe survey 
methods, results, impact avoidance and minimization measures to be implemented. The 
project owner shall summarize the survey findings and describe any implemented 
avoidance or minimization measures in the Monthly Compliance Report (MCR), pursuant to 
Condition of Certification BIO-6. 

Monthly Not Started - Rincon N/A  N/A N/A         

SWITCH 
BIO-02 

The project owner shall submit the resume of the qualified bat biologist at least 15 days 
prior to initiating bat surveys. The project owner and/or DB shall submit an email to the 
CPM prior to tree removal notify the CPM if bats are present. The project owner shall submit 
a final survey report to the CPM within 30 days after tree removal. The project owner shall 
summarize the survey findings and describe any implemented avoidance or minimization 
measures in the Monthly Compliance Report (MCR), pursuant to Condition of Certification 
BIO-6. 

15 days prior to starting bat 
survey 

CEC Approved N/A  N/A 9/19/2025     10/22/2025   

SWITCH 
BIO-02 

The project owner shall submit the resume of the qualified bat biologist at least 15 days prior 
to initiating bat surveys. The project owner and/or DB shall submit an email to the CPM prior 
to tree removal notify the CPM if bats are present. The project owner shall submit a final 
survey report to the CPM within 30 days after tree removal. The project owner shall 
summarize the survey findings and describe any implemented avoidance or minimization 
measures in the Monthly Compliance Report (MCR), pursuant to Condition of Certification 
BIO-6. 

Monthly In Progress - Rincon Submitted - CEC Review N/A 7/25/2025 
9/19/2025 

        

SWITCH 
BIO-02 

The project owner shall submit the resume of the qualified bat biologist at least 15 days prior 
to initiating bat surveys. The project owner and/or DB shall submit an email to the CPM 
prior to tree removal notify the CPM if bats are present. The project owner shall submit a 
final survey report to the CPM within 30 days after tree removal. The project owner shall 
summarize the survey findings and describe any implemented avoidance or minimization 
measures in the Monthly Compliance Report (MCR), pursuant to Condition of Certification 
BIO-6. 

Within 30 days after tree 
removal  

Not Started - Rincon Not Started - Rincon N/A           

Cultural and Tribal 
Cultural Resources 

SWITCH 
CUL-01 

Within 30 days of selection of a CRS, the project owner shall provide a copy of any resume(s) 
to CEC for review and approval that the CRS meets the Standards. 

30 days from selection of a CRS CEC Approved N/A  N/A 7/25/2025     8/1/2025   

SWITCH 
CUL-02 

At least 90 days prior to the start of construction, the project owner shall provide a draft 
CTCRMMP to CEC for review and approval. 

90 days prior to start of 
construction 

CEC Approved N/A N/A 8/14/2025 
9/26/2025 

    10/15/2025   

SWITCH 
CUL-03 

At least 20 days prior to the start of construction, the project owner shall notify CEC that the 
WEAP has been scheduled and allow for participation of any tribal participants should they 
have requested so during CEC’s ongoing tribal consultation for the undertaking. 

20 days prior to construction Submitted - CEC 
Review 

N/A N/A 10/28/2025         

SWITCH 
CUL-04 

Within 60 days of completion of ground disturbing activities requiring monitoring, the CRS 
shall provide a monitoring report to the CEC for review and approval, consistent with the 
CTCRMMP prepared under COC SWITCH CUL-2. 

60 days of completion of 
ground activities 

Not Started - Rincon Not Started - Rincon N/A N/A         

SWITCH 
CUL-05 

Should there be an unanticipated discovery of cultural or tribal cultural resources, the CRS 
shall comply with state law and any provisions described in the CTCRMMP. The CRS shall 
notify CEC within 24 hours of the discovery and invite CEC’s participation in the resolution of 
the find. 

within 24 hours of discovery No Action Needed No Action Needed N/A N/A         

SWITCH 
CUL-06 

Should human remains be discovered, the CRS shall comply with state law and any provisions 
described in the AMDP. The CRS shall notify CEC within 24 hours of the discovery and invite 
CEC’s participation in the resolution of the find. 

within 24 hours of discovery No Action Needed No Action Needed N/A N/A         
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Technical 
Resource Cond. # Verification/Action/Submittal Timing (prior to) 

LNTP Compliance 
Status for CPM 

FNTP Compliance 
Status for CPM  

Submitted to 
DCBO 

Submitted to 
CPM 

Other 
Agencies to 
Submit to? 

Date 
Submitted to 
Other Agencies 

Date 
Approved by 
CPM 

Date Approved 
by Other 
Agencies 

Geology, 
Paleontology, and 
Minerals 

SWITCH 
GEO-01 

As described in the CBC (2022) Section 1803.6, the project owner shall submit a written 
geotechnical report to the DCBO. The project owner shall provide to the CPM copies of the 
geotechnical investigations and geohazards report, building permit, and any comments by 
the DCBO at least 60 days prior to grading. 

60 days prior to grading CEC Approved N/A  7/31/2025 8/18/2025     9/4/2025   

SWITCH 
GEO-01 

As described in the CBC (2022) Section 1803.6, the project owner shall submit a written 
geotechnical report to the DCBO. The project owner shall provide to the CPM copies of the 
geotechnical investigations and geohazards report, building permit, and any comments by 
the DCBO at least 60 days prior to grading. 

60 days prior to grading CEC Approved N/A  N/A 8/18/2025     9/4/2025   

Climate Change 
and Greenhouse 
Gas Emissions 

SWITCH 
GHG-01 

The Air Quality Construction Mitigation Manager (AQCMM) in Condition of Certification AQ-
SC1 shall provide the CPM a Monthly Compliance Report to demonstrate compliance with 
this condition. 

Monthly Not Started - EPC Not Started - EPC N/A N/A         

Hazards, 
Hazardous 
Materials/Waste, 
and Wildfire 

SWITCH 
HAZ-01 

Prior to construction, a Hazardous Materials Management Plan shall be prepared Prior to construction CEC Approved N/A  N/A 9/19/2025     10/22/2025   

SWITCH 
HAZ-02 

At least 90 days prior to the start of construction, the project owner shall provide to the CPM 
a copy of letters from the FCFPD detailing resolved comments on the Construction Fire 
Prevention Plan, the Emergency Action Plan, and Emergency Response Plan. At least 30 days 
prior to the start of commissioning, the project Operations and Maintenance Safety and 
Health Program. The project owner shall provide a copy to the CPM of letters from the FCFPD 
detailing the resolved comments on the Operations Fire Prevention Plan, Fire Protection 
System Impairment Program, and Emergency Action Plan. 

90 days prior to the start of 
construction 

CEC Approved N/A  N/A 9/19/2025 
10/20/2025 

FCFPD 
Comments 
provided on 
8/25/2025 

  10/22/2025   

Transmission Line 
Safety and 
Nuisance 

SWITCH 
TLSN-01 

At least 30 days before the construction of structures above 200 feet tall, the project owner 
shall transmit to the CPM a letter confirming compliance with this condition. 

30 days before the 
construction of structures 
above 200 feet tall 

CEC Approved N/A N/A 9/9/2025 N/A N/A 9/23/2025   

Visual Resources SWITCH 
VIS-01 

a. The project owner shall submit an exterior surface coating, color, finish and materials 
plan to the CPM for approval and simultaneously to the Director of Planning and 
Development Services for the County of Fresno for review and comment sixty (60) days 
prior to executing a contract to purchase coating, color, finish and materials with a 
vendor. The CPM shall provide the Director of Planning and Development Services at 
least 30 days to review the plan and provide comments to the applicant and the CPM. 

b. If the CPM determines that the exterior surface coating, color, finish, and materials plan 
requires a revision, the project owner shall provide to the CPM a plan with the specified 
revision(s) for approval by the CPM before any action or activity with the vendor is 
executed. Any revision to the plan must be approved by the CPM. 

c. The project owner shall notify the CPM that exterior surface coatings, colors, and finishes 
of all listed buildings, equipment, and structures that has been completed are ready for 
inspection. With this notification, the applicant shall supply to the CPM one set of color 
photographs showing the project from the Key Views evaluated for the project 
certification, and individual color photographs showing the completed exterior surface 
coatings, colors, finishes, and materials for the following: the clarifiers, control room, 
cooling tower, maintenance building, thickener, and any other building, equipment, and 
structure as requested by the CPM. Color photographs may be electronically filed or 
manually filed on electronic media. 

d.  Exterior surface coatings, colors, finishes, and materials shall be installed/applied 
(completed) on the exterior surfaces of the large/major buildings, equipment, and 
structures prior to the start of commercial operation.  

e.  The project owner shall supply a description of the condition (status) of the exterior 
surface coatings, colors, finishes, and materials for the large/major buildings, equipment, 
structures, and others as needed for the reporting year in the Annual Compliance Report. 
The report shall include:  
1.  The condition of the exterior surfaces of buildings, equipment, and structures at the 

end of the reporting year. 
2.  A listing of maintenance activities performed during the reporting year.  
3.  A tentative time schedule for maintenance activities for the upcoming year. 

60 days prior to executing a 
contract 

In Progress - IP N/A N/A N/A Director of 
Planning and 
Development 
Services for 
the County of 
Fresno 
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Technical 
Resource Cond. # Verification/Action/Submittal Timing (prior to) 

LNTP Compliance 
Status for CPM 

FNTP Compliance 
Status for CPM  

Submitted to 
DCBO 

Submitted to 
CPM 

Other 
Agencies to 
Submit to? 

Date 
Submitted to 
Other Agencies 

Date 
Approved by 
CPM 

Date Approved 
by Other 
Agencies 

Solid Waste 
Management 

SWITCH 
WASTE-01 

No less than 30 days prior to the start of site mobilization, the project owner shall submit 
the Construction Waste Management Plan to the CPM for approval. The Operation Waste 
Management Plan shall be submitted to the CPM no less than 30 days prior to the start of 
project operation for approval. The project owner shall submit any required revisions within 
20 days of notification by the CPM. In the Annual Compliance Reports, the project owner 
shall document the actual waste management methods used during the year compared to 
the planned management methods. 

30 days prior to the start of site 
mobilization 

CEC Approved N/A N/A 9/9/2025     10/3/2025   

SWITCH 
WASTE-01 

No less than 30 days prior to the start of site mobilization, the project owner shall submit 
the Construction Waste Management Plan to the CPM for approval. The Operation Waste 
Management Plan shall be submitted to the CPM no less than 30 days prior to the start of 
project operation for approval. The project owner shall submit any required revisions within 
20 days of notification by the CPM. In the Annual Compliance Reports, the project owner 
shall document the actual waste management methods used during the year compared to 
the planned management methods. 

Annual Not Started - EPC Not Started - EPC N/A N/A         

SWITCH 
WASTE-01 

No less than 30 days prior to the start of site mobilization, the project owner shall submit the 
Construction Waste Management Plan to the CPM for approval. The Operation Waste 
Management Plan shall be submitted to the CPM no less than 30 days prior to the start of 
project operation for approval. The project owner shall submit any required revisions 
within 20 days of notification by the CPM. In the Annual Compliance Reports, the project 
owner shall document the actual waste management methods used during the year 
compared to the planned management methods. 

Annual Not Started - EPC Not Started - EPC N/A N/A         

Water Resources SWITCH 
WATER-01 

At least thirty (30) days prior to site mobilization, the project owner shall submit to the 
Compliance Project Manager (CPM) proof that the construction permit was granted and that 
a waste discharge identification number (WDID) was issued by the SWRCB. Within ten (10) 
days of its mailing or receipt, the project owner shall submit to the CPM any correspondence 
between the project owner and the SWRCB or the Central Valley Regional Water Quality 
Control Board (CVRWQCB) concerning the CGP. This information shall include the NOI, any 
updates to the construction SWPPP, and the notice of termination. The project owner shall 
notify the CPM in writing of any reported non-compliance and include these in the annual 
compliance report. Any monitoring documentation associated with the SWPPP shall be 
included in the annual compliance report. 

At least thirty (30) days prior to 
site mobilization 

CEC Approved N/A N/A 10/15/2025 State Water 
Resources 
Control 
Board’s 
SMARTS 

  10/22/2025   

SWITCH 
WATER-02 

At least thirty (30) days prior to commencement of project operation, the project owner shall 
submit a copy of the Operation DESCP to the CPM for review and approval. The project 
owner shall notify the CPM in writing of any reported non-compliance instances and include 
these in the annual compliance report. Any monitoring documentation associated with the 
DESCP shall be included in the annual compliance report. 

At least 30 days prior to 
commencement of project 
operation 

Not Started - EPC Not Started - EPC N/A N/A         

Transmission Line 
Safety and 
Nuisance 

TLSN-01 At least 30 days before starting construction of the transmission lines or related structures 
and facilities, the project owner shall submit to the compliance project manager (CPM) a 
letter signed by a California-registered electrical engineer affirming that the lines will be 
constructed according to the requirements stated in the condition. 

30 days prior to construction of 
the transmission lines or 
related structures/facilities 

N/A  In Progress - EPC  N/A 9/23/2025 N/A N/A 9/23/2025   

TLSN-02 During the first five years of plant operation, the project owner shall provide a summary of 
inspection results, and any fire prevention activities carried out along the proposed route and 
provide such summaries in the Annual Compliance Report on transmission line safety and 
nuisance-related requirements. 

During first five years of 
operation 

Not Started - 
Unassigned 

Not Started - 
Unassigned 

N/A N/A         

TLSN-03 At least 30 days before the lines are energized, the project owner shall transmit to the CPM a 
letter confirming compliance with this condition. 

30 days before the lines are 
energized 

Not Started - EPC Not Started - EPC N/A N/A         

TLSN-04 The project owner shall file copies of the pre- and post-energizing measurements with the 
CPM within 60 days after the measurements are completed. 

Within 60 days of completing 
measurements 

Not Started - 
Unassigned 

Not Started - 
Unassigned 

N/A N/A         

TLSN-05 At least 30 days before the construction of structures above 200 feet tall, the project owner 
shall transmit to the CPM a letter confirming compliance with this condition. 

30 days before construction of 
structures above 200 feet tall 

In Progress - EPC In Progress - EPC N/A N/A         
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Technical 
Resource Cond. # Verification/Action/Submittal Timing (prior to) 

LNTP Compliance 
Status for CPM 

FNTP Compliance 
Status for CPM  

Submitted to 
DCBO 

Submitted to 
CPM 

Other 
Agencies to 
Submit to? 

Date 
Submitted to 
Other Agencies 

Date 
Approved by 
CPM 

Date Approved 
by Other 
Agencies 

Transportation TRANS-01 The project owner shall retain copies of permits and supporting documents on-site for CPM 
inspection if requested. 

Prior to construction Completed - CEC 
approval not needed 

Completed - CEC 
approval not needed 

N/A 10/3/2025         

TRANS-02 The project owner shall include in its Monthly Compliance Reports (MCR’s) copies of all 
permits/licenses acquired by the project owner and/or subcontractors concerning the 
transport of hazardous substances. 

Prior to construction Completed - CEC 
approval not needed 

Completed - CEC 
approval not needed 

N/A 10/3/2025 CHP, Caltrans       

TRANS-03 At least 60 calendar days prior to the start of construction, the project owner shall submit the 
CMP to Caltrans and Fresno County for review and comment and to the compliance project 
manager (CPM) for review and approval. The project owner shall also provide the CPM with a 
copy of the transmittal letter to Caltrans and Fresno County requesting review and comment. 
At least 30 calendar days prior to the start of construction, the project owner shall provide 
copies of any comment letters received from Caltrans or Fresno County, or any other 
interested agencies, along with any changes to the CMP, for CPM review and approval. 
After CPM review and approval, the project owner shall provide completed copies of the 
final CMP to Caltrans and Fresno County and any other interested agencies, sending copies 
of the correspondence to the CPM. 

 30 days prior to the start of 
construction 

Submitted - CEC 
Review 

Submitted - CEC Review N/A 10/23/2025 – 
Darden 
11/11/2025 - 
Darden 

Fresno County 
and Caltrans 

    10/20/2025 – 
Caltrans 
10/22/2025 – 
County 
11/7/2025 - 
Caltrans 

TRANS-03 At least 60 calendar days prior to the start of construction, the project owner shall submit 
the CMP to Caltrans and Fresno County for review and comment and to the compliance 
project manager (CPM) for review and approval. The project owner shall also provide the 
CPM with a copy of the transmittal letter to Caltrans and Fresno County requesting review 
and comment. At least 30 calendar days prior to the start of construction, the project owner 
shall provide copies of any comment letters received from Caltrans or Fresno County, or any 
other interested agencies, along with any changes to the CMP, for CPM review and approval. 
After CPM review and approval, the project owner shall provide completed copies of the final 
CMP to Caltrans and Fresno County and any other interested agencies, sending copies of the 
correspondence to the CPM. 

60 days prior to the start of 
construction 

Submitted - CEC 
Review 

Submitted - CEC Review N/A 9/25/2025 
10/8/2025 

Caltrans and 
Fresno County 

10/9/2025 10/24/2025 - 
BAAH 

10/20/2025 – 
Caltrans 
10/22/2025 - 
County 

Transmission 
System 
Engineering  

TSE-01 Before the start of construction, the project owner shall submit the schedule, a Master 
Drawing List, and a Master Specifications List to the DCBO and to the CPM. The schedule shall 
contain a description and list of proposed submittal packages for design, calculations, and 
specifications for major structures and equipment (see a list of major equipment in Table 1: 
Major Equipment List below). Additions and deletions shall be made to the table only with 
CPM and DCBO approval. The project owner shall provide schedule updates in the Monthly 
Compliance Report. 

in the MCR N/A  Not Started - EPC N/A N/A         

TSE-01 Before the start of construction, the project owner shall submit the schedule, a Master 
Drawing List, and a Master Specifications List to the DCBO and to the CPM. The schedule 
shall contain a description and list of proposed submittal packages for design, calculations, 
and specifications for major structures and equipment (see a list of major equipment in 
Table 1: Major Equipment List below). Additions and deletions shall be made to the table 
only with CPM and DCBO approval. The project owner shall provide schedule updates in the 
Monthly Compliance Report. 

Before the start of construction N/A  Submitted - CEC Review 8/8/2025 
10/23/2025 

8/15/2025 
10/29/2025 

        

TSE-02 Before the start of rough grading, the project owner shall submit the names, qualifications, 
and registration numbers of all the responsible engineers assigned to the project to the 
DCBO for review and approval. The project owner shall notify the CPM of the DCBO’s 
approvals of the engineers within five days of the approval. 
Suppose the designated responsible engineer is subsequently reassigned or replaced. In that 
case, the project owner has five days to submit the newly assigned engineer's name, 
qualifications, and registration number to the DCBO for review and approval. The project 
owner shall notify the CPM of the DCBO’s approval of the new engineer within five days of 
the approval.  

Before the start of rough 
grading 

N/A  DCBO Approved 9/10/2025 
9/30/2025 

10/6/2025         

TSE-02 Before the start of rough grading, the project owner shall submit the names, qualifications, 
and registration numbers of all the responsible engineers assigned to the project to the 
DCBO for review and approval. The project owner shall notify the CPM of the DCBO’s 
approvals of the engineers within five days of the approval. 
Suppose the designated responsible engineer is subsequently reassigned or replaced. In 
that case, the project owner has five days to submit the newly assigned engineer's name, 
qualifications, and registration number to the DCBO for review and approval. The project 
owner shall notify the CPM of the DCBO’s approval of the new engineer within five days of 
the approval.  

5 days from reassigning or 
replacing 

No Action Needed No Action Needed N/A N/A         
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Technical 
Resource Cond. # Verification/Action/Submittal Timing (prior to) 

LNTP Compliance 
Status for CPM 

FNTP Compliance 
Status for CPM  

Submitted to 
DCBO 

Submitted to 
CPM 

Other 
Agencies to 
Submit to? 

Date 
Submitted to 
Other Agencies 

Date 
Approved by 
CPM 

Date Approved 
by Other 
Agencies 

TSE-02 Before the start of rough grading, the project owner shall submit the names, qualifications, 
and registration numbers of all the responsible engineers assigned to the project to the 
DCBO for review and approval. The project owner shall notify the CPM of the DCBO’s 
approvals of the engineers within five days of the approval. 
Suppose the designated responsible engineer is subsequently reassigned or replaced. In that 
case, the project owner has five days to submit the newly assigned engineer's name, 
qualifications, and registration number to the DCBO for review and approval. The project 
owner shall notify the CPM of the DCBO’s approval of the new engineer within five days of 
the approval.  

5 days from the approval N/A  Completed N/A 10/6/2025     N/A   

TSE-03 Before the start of each increment of construction, the project owner shall submit to the 
DCBO for review and approval the final design plans, specifications, and calculations for 
equipment and systems of the power plant switchyard, outlet line, and termination, 
including a copy of the signed and stamped statement from the responsible electrical 
engineer verifying compliance with all applicable LORS, and send the CPM a copy of the 
transmittal letter in the next monthly compliance report. 

Before the start of each 
increment of construction 

In Progress - EPC Submitted - DCBO 
Review 

10/1/2025 N/A         

TSE-03 Before the start of each increment of construction, the project owner shall submit to the 
DCBO for review and approval the final design plans, specifications, and calculations for 
equipment and systems of the power plant switchyard, outlet line, and termination, including 
a copy of the signed and stamped statement from the responsible electrical engineer 
verifying compliance with all applicable LORS, and send the CPM a copy of the transmittal 
letter in the next monthly compliance report. 

Before the start of each 
increment of construction 

In Progress - EPC In Progress - EPC N/A N/A         

TSE-04 Before the start of construction or start of modification of transmission facilities, the project 
owner shall submit to the DCBO for approval: 
a.  Design drawings, specifications, and calculations conforming with CPUC General Order 95 

or National Electric Safety Code (NESC); Title 8 of the California Code and Regulations 
(Title 8); Articles 35, 36, and 37 of the High Voltage Electric Safety Orders, National 
Electric Code (NEC) and related industry standards, for the poles/towers, foundations, 
anchor bolts, conductors, grounding systems, and major switchyard equipment. 

b.  For each element of the transmission facilities identified above, the submittal package to 
the DCBO shall contain the design criteria, a discussion of the calculation method(s), a 
sample calculation based on “worst case conditions”1 and a statement signed and sealed 
by the registered engineer in responsible charge, or other acceptable alternative 
verification, that the transmission element(s) will conform with CPUC General Order 95 
or National Electric Safety Code (NESC); Title 8 of the California Code and Regulations 
(Title 8); Articles 35, 36 and 37 of the High Voltage Electric Safety Orders, PG&E 
standards, National Electric Code (NEC), and related industry standards. 

c.  Electrical one-line diagrams signed and sealed by the registered professional electrical 
engineer in charge, a route map, and an engineering description of the equipment and 
configurations covered by requirements TSE-5 a through f. 

d.  The Generator Special Facilities Agreement shall be provided concurrently to the CPM 
and DCBO. The project owner shall identify and justify the substitution of equipment and 
substation configurations for DCBO and CPM approval. 

e.  Any changes or updates to the executed LGIA signed by the PG&E and the project owner. 
f.  Before the construction of any project modification requiring approval of the PG&E, 

provide the interconnection approval to the CPM. Interconnectional approval for 
modification of existing facilities can be in the form of an approved Material Modification 
or approval of the proposed changes to the project and the existing interconnection 
facilities. Within 15 days after the cessation of construction, the project owner shall 
provide a statement to the CPM from the registered engineer in responsible charge 
(signed and sealed) that the switchyard and transmission facilities conform to the above-
listed requirements. 

Before the start of construction 
or start of modification of 
transmission facilities 

In Progress - EPC/IP Submitted - DCBO 
Review 

8/13/2025 
(60% design) 

N/A         

TSE-05 The project owner shall provide copies of the California ISO letter to the CPM when it is 
sent to the California ISO one week prior to initial synchronization with the grid. The 
project owner shall contact the California ISO Outage Coordination Department, Monday 
through Friday, between the hours of 0700 and 1530 at (916) 351-2300 at least one business 
day prior to synchronizing the facility with the grid for testing. A report of conversation with 
the California ISO shall be provided electronically to the CPM one day before synchronizing 
the facility with the California transmission system for the first time. 

one week prior to initial 
synchronization with the grid 

Not Started - EPC/IP Not Started - EPC/IP N/A N/A         
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Submitted to 
DCBO 

Submitted to 
CPM 

Other 
Agencies to 
Submit to? 

Date 
Submitted to 
Other Agencies 

Date 
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by Other 
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TSE-05 The project owner shall provide copies of the California ISO letter to the CPM when it is sent 
to the California ISO one week prior to initial synchronization with the grid. The project 
owner shall contact the California ISO Outage Coordination Department, Monday through 
Friday, between the hours of 0700 and 1530 at (916) 351-2300 at least one business day 
prior to synchronizing the facility with the grid for testing. A report of conversation with the 
California ISO shall be provided electronically to the CPM one day before synchronizing the 
facility with the California transmission system for the first time. 

one business day prior to 
synchronizing the facility with 
the grid for testing 

Not Started - EPC/IP Not Started - EPC/IP N/A N/A         

TSE-05 The project owner shall provide copies of the California ISO letter to the CPM when it is sent 
to the California ISO one week prior to initial synchronization with the grid. The project 
owner shall contact the California ISO Outage Coordination Department, Monday through 
Friday, between the hours of 0700 and 1530 at (916) 351-2300 at least one business day 
prior to synchronizing the facility with the grid for testing. A report of conversation with the 
California ISO shall be provided electronically to the CPM one day before synchronizing the 
facility with the California transmission system for the first time. 

one business day prior to 
synchronizing the facility with 
the California transmission 
system for the first time 

Not Started - EPC/IP Not Started - EPC/IP N/A N/A         

TSE-06 Within 60 days after the first synchronization of the project, the project owner shall transmit 
to the CPM and DCBO: 
a. “As built” engineering description(s) and one-line drawings of the electrical portion of the 

facilities signed and sealed by the registered electrical engineer in charge. A statement 
attesting to conformance with CPUC GO-95 or NESC, Title 8, California Code of 
Regulations, Articles 35, 36, and 37 of the “High Voltage Electric Safety Orders,” and 
applicable interconnection standards, NEC, related industry standards. 

b.  An “as built” engineering description of the transmission facilities' mechanical, structural, 
and civil portion signed and sealed by the registered engineer in responsible charge or 
acceptable alternative verification. “As built,” drawings of the electrical, mechanical, 
structural, and civil portion of the transmission facilities shall be maintained at the power 
plant and made available, if requested, for CPM audit as outlined in the “Compliance 
Monitoring Plan.” 

Within 60 days after the first 
synchronization 

Not Started - EPC Not Started - EPC N/A N/A         

Visual Resources VIS-01 a. The project owner shall submit an exterior surface coating, color, finish and materials 
plan to the CPM for approval and simultaneously to the Director of Planning and 
Development Services for the County of Fresno for review and comment sixty (60) days 
prior to executing a contract to purchase coating, color, finish and materials with a 
vendor. The CPM shall provide the Director of Planning and Development Services at 
least 30 days to review the plan and provide comments to the applicant and the CPM. 

b. If the CPM determines that the exterior surface coating, color, finish, and materials 
plan requires a revision, the project owner shall provide to the CPM a plan with the 
specified revision(s) for approval by the CPM before any action or activity with the 
vendor is executed. Any revision to the plan must be approved by the CPM. 

c. The project owner shall notify the CPM that exterior surface coatings, colors, and finishes 
of all listed buildings, equipment, and structures that has been completed are ready for 
inspection. With this notification, the applicant shall supply to the CPM one set of color 
photographs showing the project from the Key Views evaluated for the project 
certification, and individual color photographs showing the completed exterior surface 
coatings, colors, finishes, and materials for the following: the clarifiers, control room, 
cooling tower, maintenance building, thickener, and any other building, equipment, and 
structure as requested by the CPM. Color photographs may be electronically filed or 
manually filed on electronic media. 

d.  Exterior surface coatings, colors, finishes, and materials shall be installed/applied 
(completed) on the exterior surfaces of the large/major buildings, equipment, and 
structures prior to the start of commercial operation. 

e.  The project owner shall supply a description of the condition (status) of the exterior 
surface coatings, colors, finishes, and materials for the large/major buildings, equipment, 
structures, and others as needed for the reporting year in the Annual Compliance Report. 
The report shall include: 
1. The condition of the exterior surfaces of buildings, equipment, and structures at the 

end of the reporting year. 
2.  A listing of maintenance activities performed during the reporting year. 
3.  A tentative time schedule for maintenance activities for the upcoming year. 

60 days prior to executing a 
contract to purchase coating, 
color, finish and materials with 
a vendor 

N/A  Submitted - CEC Review N/A 10/21/2025 Director of 
Planning and 
Development 
Services for 
the County of 
Fresno 
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VIS-01 a. The project owner shall submit an exterior surface coating, color, finish and materials 
plan to the CPM for approval and simultaneously to the Director of Planning and 
Development Services for the County of Fresno for review and comment sixty (60) days 
prior to executing a contract to purchase coating, color, finish and materials with a 
vendor. The CPM shall provide the Director of Planning and Development Services at 
least 30 days to review the plan and provide comments to the applicant and the CPM. 

b. If the CPM determines that the exterior surface coating, color, finish, and materials plan 
requires a revision, the project owner shall provide to the CPM a plan with the specified 
revision(s) for approval by the CPM before any action or activity with the vendor is 
executed. Any revision to the plan must be approved by the CPM. 

c. The project owner shall notify the CPM that exterior surface coatings, colors, and 
finishes of all listed buildings, equipment, and structures that has been completed are 
ready for inspection. With this notification, the applicant shall supply to the CPM one 
set of color photographs showing the project from the Key Views evaluated for the 
project certification, and individual color photographs showing the completed exterior 
surface coatings, colors, finishes, and materials for the following: the clarifiers, control 
room, cooling tower, maintenance building, thickener, and any other building, 
equipment, and structure as requested by the CPM. Color photographs may be 
electronically filed or manually filed on electronic media. 

d. Exterior surface coatings, colors, finishes, and materials shall be installed/applied 
(completed) on the exterior surfaces of the large/major buildings, equipment, and 
structures prior to the start of commercial operation. 

e. The project owner shall supply a description of the condition (status) of the exterior 
surface coatings, colors, finishes, and materials for the large/major buildings, equipment, 
structures, and others as needed for the reporting year in the Annual Compliance Report. 
The report shall include: 
1. The condition of the exterior surfaces of buildings, equipment, and structures at the 

end of the reporting year. 
2. A listing of maintenance activities performed during the reporting year. 
3. A tentative time schedule for maintenance activities for the upcoming year. 

Following completion of 
exterior surface coatings, 
colors, and finishings on 
applicable buildings, 
equipment, etc.  

In Progress - IP In Progress - IP N/A N/A Director of 
Planning and 
Development 
Services for 
the County of 
Fresno 

      

VIS-01 e. The project owner shall supply a description of the condition (status) of the exterior 
surface coatings, colors, finishes, and materials for the large/major buildings, 
equipment, structures, and others as needed for the reporting year in the Annual 
Compliance Report. The report shall include: 
1. The condition of the exterior surfaces of buildings, equipment, and structures at 

the end of the reporting year. 
2. A listing of maintenance activities performed during the reporting year. 
3. A tentative time schedule for maintenance activities for the upcoming year. 

Annual In Progress - IP In Progress - Rincon N/A N/A Director of 
Planning and 
Development 
Services for 
the County of 
Fresno 

      

VIS-02 a. The project owner shall submit a light pollution control plan to the CPM for approval and 
simultaneously to the Director of Planning and Development Services for the County of 
Fresno for review and comment sixty (60) days prior to executing a contract to purchase 
permanent outdoor luminaires for the project. The CPM shall provide the Director of 
Planning and Development Services at least 30 days to review the plan and provide 
comments to the applicant and the CPM. 

b. If the CPM determines the light pollution control plan requires a revision, the project 
owner shall provide to the CPM a plan with the specified revision(s) for approval by the 
CPM before any action or activity with the vendor is executed. Any revision to the plan 
must be approved by the CPM. 

c. The project owner shall notify the CPM when the installation of the luminaires has 
been completed and are ready for inspection. After inspection if the CPM requires a 
modification to a luminaire(s) (e.g., design, installation, location), the project owner 
shall have 30 days after receiving the notification to complete the modification and 
request a follow-up inspection. 

d. If a light and glare complaint is filed with the project owner within 48 hours of receiving 
the complaint, the project owner shall supply the CPM with a completed complaint 
resolution form report as specified in the Compliance Conditions, a proposal to resolve 
the complaint and time schedule for resolution. The project owner shall notify the CPM 
within 48 hours after completing/resolving the complaint. 

When the installation of the 
luminaires has been completed 
and are ready for inspection. 

In Progress - EPC In Progress - EPC N/A N/A Director of 
Planning and 
Development 
Services for 
the County of 
Fresno 
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VIS-02 a. The project owner shall submit a light pollution control plan to the CPM for approval and 
simultaneously to the Director of Planning and Development Services for the County of 
Fresno for review and comment sixty (60) days prior to executing a contract to purchase 
permanent outdoor luminaires for the project. The CPM shall provide the Director of 
Planning and Development Services at least 30 days to review the plan and provide 
comments to the applicant and the CPM. 

b. If the CPM determines the light pollution control plan requires a revision, the project 
owner shall provide to the CPM a plan with the specified revision(s) for approval by the 
CPM before any action or activity with the vendor is executed. Any revision to the plan 
must be approved by the CPM. 

c. The project owner shall notify the CPM when the installation of the luminaires has been 
completed and are ready for inspection. After inspection if the CPM requires a 
modification to a luminaire(s) (e.g., design, installation, location), the project owner shall 
have 30 days after receiving the notification to complete the modification and request a 
follow-up inspection. 

d.  If a light and glare complaint is filed with the project owner within 48 hours of receiving 
the complaint, the project owner shall supply the CPM with a completed complaint 
resolution form report as specified in the Compliance Conditions, a proposal to resolve 
the complaint and time schedule for resolution. The project owner shall notify the CPM 
within 48 hours after completing/resolving the complaint. 

60 days prior to executing a 
contract to purchase 
permanent outdoor luminaires 
for the project; inspection after 
installation 

No Action Needed No Action Needed N/A N/A Director of 
Planning and 
Development 
Services for 
the County of 
Fresno 

      

VIS-02 a. The project owner shall submit a light pollution control plan to the CPM for approval 
and simultaneously to the Director of Planning and Development Services for the 
County of Fresno for review and comment sixty (60) days prior to executing a contract 
to purchase permanent outdoor luminaires for the project. The CPM shall provide the 
Director of Planning and Development Services at least 30 days to review the plan and 
provide comments to the applicant and the CPM. 

b.  If the CPM determines the light pollution control plan requires a revision, the project 
owner shall provide to the CPM a plan with the specified revision(s) for approval by the 
CPM before any action or activity with the vendor is executed. Any revision to the plan 
must be approved by the CPM. 

c.  The project owner shall notify the CPM when the installation of the luminaires has been 
completed and are ready for inspection. After inspection if the CPM requires a 
modification to a luminaire(s) (e.g., design, installation, location), the project owner shall 
have 30 days after receiving the notification to complete the modification and request a 
follow-up inspection. 

d.  If a light and glare complaint is filed with the project owner within 48 hours of receiving 
the complaint, the project owner shall supply the CPM with a completed complaint 
resolution form report as specified in the Compliance Conditions, a proposal to resolve 
the complaint and time schedule for resolution. The project owner shall notify the CPM 
within 48 hours after completing/resolving the complaint. 

60 days prior to executing a 
contract to purchase 
permanent outdoor luminaires 
for the project; inspection after 
installation 

Submitted - CEC 
Review 

Submitted - CEC Review N/A 9/26/2025 
10/8/2025 

Director of 
Planning and 
Development 
Services for 
the County of 
Fresno 

      

VIS-03 a.  The project owner shall submit a plan locating the support structures adjacent to I-5 for 
approval to the CPM, Director of Planning and Development Services for the County of 
Fresno for review and comment sixty (60) days prior to siting the structures. 

b.  The project owner shall submit an exterior surface coating, color, finish and materials 
plan for the utility structures crossing I-5 for approval to the CPM, Director of Planning 
and Development Services for the County of Fresno for review and comment sixty (60) 
days prior to executing a contract to purchase coating, color, finish and materials with a 
vendor. The CPM shall provide the Director of Planning and Development Services at 
least 30 days to review the plan and provide comments to the applicant and the CPM. 

c.  If the CPM determines that the exterior surface coating, color, finish, and materials 
plan requires a revision, the project owner shall provide to the CPM a plan with the 
specified revision(s) for approval by the CPM before any action or activity with the 
vendor is executed. Any revision to the plan must be approved by the CPM. 

d.  The project owner shall notify the CPM that exterior surface coatings, colors, and finishes 
of the structures has been completed are ready for inspection. With this notification, the 
applicant shall supply to the CPM one set of color photographs showing the project from 
the Key Views evaluated for the project certification, and individual color photographs 
showing the completed exterior surface coatings, colors, finishes, and materials as 

60 days prior to siting the 
structures 

Not Started - EPC Submitted - CEC Review N/A 10/22/2025 Director of 
Planning and 
Development 
Services for 
the County of 
Fresno 
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requested by the CPM. Color photographs may be electronically filed or manually filed on 
electronic media. 

e.  Exterior surface coatings, colors, finishes, and materials shall be installed/applied 
(completed) on the exterior surfaces of the structures prior to the start of commercial 
operation. 

VIS-03 a.  The project owner shall submit a plan locating the support structures adjacent to I-5 for 
approval to the CPM, Director of Planning and Development Services for the County of 
Fresno for review and comment sixty (60) days prior to siting the structures. 

b.  The project owner shall submit an exterior surface coating, color, finish and materials 
plan for the utility structures crossing I-5 for approval to the CPM, Director of Planning 
and Development Services for the County of Fresno for review and comment sixty (60) 
days prior to executing a contract to purchase coating, color, finish and materials with a 
vendor. The CPM shall provide the Director of Planning and Development Services at 
least 30 days to review the plan and provide comments to the applicant and the CPM. 

c.  If the CPM determines that the exterior surface coating, color, finish, and materials plan 
requires a revision, the project owner shall provide to the CPM a plan with the specified 
revision(s) for approval by the CPM before any action or activity with the vendor is 
executed. Any revision to the plan must be approved by the CPM. 

d.  The project owner shall notify the CPM that exterior surface coatings, colors, and 
finishes of the structures has been completed are ready for inspection. With this 
notification, the applicant shall supply to the CPM one set of color photographs 
showing the project from the Key Views evaluated for the project certification, and 
individual color photographs showing the completed exterior surface coatings, colors, 
finishes, and materials as requested by the CPM. Color photographs may be 
electronically filed or manually filed on electronic media. 

e.  Exterior surface coatings, colors, finishes, and materials shall be installed/applied 
(completed) on the exterior surfaces of the structures prior to the start of commercial 
operation. 

Following completion of 
exterior surface coatings, 
colors, and finishings on 
applicable buildings, 
equipment, etc.  

In Progress - EPC In Progress - EPC N/A N/A Director of 
Planning and 
Development 
Services for 
the County of 
Fresno 

      

Solid Waste 
Management 

Waste-01 No less than 30 days prior to the start of site mobilization, the project owner shall submit 
the Construction Waste Management Plan to the CPM for approval. The Operation Waste 
Management Plan shall be submitted to the CPM no less than 30 days prior to the start of 
project operation for approval. The project owner shall submit any required revisions within 
20 days of notification by the CPM. In the Annual Compliance Reports, the project owner 
shall document the actual waste management methods used during the year compared to 
the planned management methods. 

30 days prior to the start of site 
mobilization 

N/A  Submitted - CEC Review N/A 10/31/2025         

Waste-01 No less than 30 days prior to the start of site mobilization, the project owner shall submit the 
Construction Waste Management Plan to the CPM for approval. The Operation Waste 
Management Plan shall be submitted to the CPM no less than 30 days prior to the start of 
project operation for approval. The project owner shall submit any required revisions 
within 20 days of notification by the CPM. In the Annual Compliance Reports, the project 
owner shall document the actual waste management methods used during the year 
compared to the planned management methods. 

30 days prior to the start of 
operation 

In Progress - EPC In Progress - EPC N/A N/A         

Waste-01 No less than 30 days prior to the start of site mobilization, the project owner shall submit the 
Construction Waste Management Plan to the CPM for approval. The Operation Waste 
Management Plan shall be submitted to the CPM no less than 30 days prior to the start of 
project operation for approval. The project owner shall submit any required revisions within 
20 days of notification by the CPM. In the Annual Compliance Reports, the project owner 
shall document the actual waste management methods used during the year compared to 
the planned management methods. 

30 days prior to the start of site 
mobilization 

Not Started - EPC Not Started - EPC N/A N/A         
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Water Resources WATER-01 At least thirty (30) days prior to site mobilization, the project owner shall submit to the 
Compliance Project Manager (CPM) proof that the construction permit was granted and that 
a waste discharge identification number (WDID) was issued by the SWRCB. Within ten (10) 
days of its mailing or receipt, the project owner shall submit to the CPM any correspondence 
between the project owner and the SWRCB or the Central Valley Regional Water Quality 
Control Board (CVRWQCB) concerning the CGP. This information shall include the NOI, any 
updates to the construction SWPPP, and the notice of termination. The project owner shall 
notify the CPM in writing of any reported non-compliance and include these in the annual 
compliance report. Any monitoring documentation associated with the SWPPP shall be 
included in the annual compliance report. 

30 days prior to site 
mobilization 

In Progress - EPC In Progress - EPC N/A N/A         

WATER-02 At least thirty (30) days prior to commencement of project operation, the project owner shall 
submit a copy of the Operation DESCP to the CPM for review and approval. The project 
owner shall notify the CPM in writing of any reported non-compliance instances and include 
these in the annual compliance report. Any monitoring documentation associated with the 
DESCP shall be included in the annual compliance report. 

30 days prior to operation Not Started - EPC Not Started - EPC N/A N/A         

WATER-03 No later than thirty (30) days prior to start of construction, the project owner shall submit a 
plan to install underground wiring to PV panels in compliance with Ordinance 15.48.080 
(A)(2)(a) to the CPM for review and approval and to Fresno County for review. 

30 days prior to construction No Action Needed Submitted - CEC Review N/A N/A Fresno County       

WATER-04 No later than ninety (90) days prior to project operation, the project owner shall submit to 
the CPM evidence that the septic system design has been reviewed and commented on by 
FCPWPD and also has been approved by the chief building official (CBO). No later than 60 
days prior to project operation, the project owner shall submit the operations and 
maintenance manual to the FCPWPD for review and comment. No later than 30 days prior to 
project operation, the project owner shall submit the operations and maintenance manual to 
the CPM for review and approval. The submittal shall include copies of any agency comments 
the project owner has received. The wastewater system shall be monitored following either 
the general standards adopted in SWRCB’s OWTS regulations or the procedures outlined in 
the CPM-approved operations and maintenance manual. Any testing results or 
correspondence exchanged between the project owner and the California Department of 
Health Services or the SCEHD during operations shall be provided to the CPM in the annual 
compliance report. 

90 days prior to operation Not Started - EPC Not Started - EPC N/A N/A         

WATER-05 At a frequency determined by the CPM, the project owner shall keep the CPM apprised of all 
aspects of production well installation. The project owner shall provide the CPM with all 
information required for to obtain a FCDPH well installation permit. The project owner shall 
file a well completion report to DWR for the extraction well. Any testing results or 
correspondence exchanged between the project owner and the California Department of 
Health Services or the FCDPH during operations shall be provided to the CPM in the annual 
compliance report. All results and diagrams associated with groundwater production well 
installation shall be included in the annual compliance report. 

Prior to well construction In Progress - EPC/IP In Progress - EPC/IP N/A N/A         

WATER-06 During project construction, the monthly compliance report shall include a summary of 
monthly water use. The project’s annual compliance report shall include a monthly and 
annual summary of water use identifying construction or operations and water source. 

N/A Not Started - IP Not Started - IP N/A N/A         

Worker Safety and 
Fire Protection 

Worker 
Safety-01 

At least 90 days prior to the start of construction, the project owner shall submit to the CPM 
for review and approval a copy of the Project Construction and Safety and Health Program. 
The project owner shall provide to the CPM a copy of letters from the FCFPD detailing 
resolved comments on the Construction Fire Prevention Plan, the Emergency Action Plan, 
and Emergency Response Plan. 

At least 90 days prior to the 
start of construction 

CEC Approved Submitted - CEC Review N/A 8/22/2025 
10/20/2025 - 
BAAH 
11/4/2025 - 
Darden 

    10/24/2025 - 
BAAH 

  

Worker 
Safety-02 

At least 30 days prior to the start of commissioning, the project owner shall submit to the 
CPM for review and approval a copy of the Project Operations and Maintenance Safety and 
Health Program. The project owner shall provide a copy to the CPM of letters from the FCFPD 
detailing the resolved comments on the Operations Fire Prevention Plan, Fire Protection 
System Impairment Program, and Emergency Action Plan. 

At least 30 days prior to the 
start of commissioning 

Not Started - EPC Not Started - EPC N/A N/A         

Worker 
Safety-03 

At least 30 days prior to the start of site mobilization, the project owner shall submit to the 
CPM the name and contact information of the CSS. The contact information of any 
replacement CSS shall be submitted to CPM within one business day. The CSS shall submit 
in the Monthly Compliance Report (MCR) a monthly safety inspection report. 

30 days prior to the start of site 
mobilization 

CEC Approved CEC Approved N/A 7/21/2025     8/15/2025   

Worker 
Safety-03 

At least 30 days prior to the start of site mobilization, the project owner shall submit to the 
CPM the name and contact information of the CSS. The contact information of any 

in the MCR Not Started - EPC/IP Not Started - EPC/IP N/A N/A         
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replacement CSS shall be submitted to CPM within one business day. The CSS shall submit in 
the Monthly Compliance Report (MCR) a monthly safety inspection report. 

Worker 
Safety-04 

At least 60 days prior to the start of construction, the project owner shall provide proof of its 
agreement to fund the Safety Monitor services to the CPM for review and approval. 

At least 60 days prior to the 
start of construction 

  Submitted - CEC Review N/A 10/15/2025         

Worker 
Safety-05 

At least 60 days prior to the start of construction, the project owner shall submit the SAP to 
the CPM for review and approval. At least 30 days prior to the planned use of the well 
water, the project owner shall submit the laboratory findings to the CPM for review and 
approval of the use of the well water. 

At least 60 days prior to the 
start of construction (SAP) 

In Progress - IP Submitted - CEC Review N/A 11/5/2025         

Worker 
Safety-05 

At least 60 days prior to the start of construction, the project owner shall submit the SAP to 
the CPM for review and approval. At least 30 days prior to the planned use of the well 
water, the project owner shall submit the laboratory findings to the CPM for review and 
approval of the use of the well water. 

At least 30 days prior to 
planned use of the well water 

Not Started - EPC In Progress - IP N/A N/A         

Worker 
Safety-06 

At least 60 days prior to the start of construction, the project owner shall provide the 
procedure(s) with the standard checklist to the CPM for review and approval. 

At least 60 days prior to the 
start of construction 

  Submitted - CEC Review N/A 9/9/2025 
11/4/2025 

        

Worker 
Safety-07 

At least 60 days prior to the start of construction, the project owner shall provide all the 
information required above (with the exception of k) to the FCFPD for review and 
comment, to the CPM for review and approval, and to the DCBO for plan check approval 
and construction inspection.  
Within 10 days of an incident at the BESS facility (including but not limited to fire, 
malfunction, leak, or thermal runaway of any cell, module, or unit) the project owner shall 
notify the CPM that a Root Cause Analysis (RCA) is being prepared. The project owner shall 
work with the CPM to determine a submission date for the completed RCA. The RCA shall be 
submitted to the FCFPD for review and comment, and to the CPM for review and approval. 

At least 60 days prior to the 
start of construction 

No Action Needed Submitted - CEC Review N/A 10/17/2025 FCFPD       

Worker 
Safety-07 

At least 60 days prior to the start of construction, the project owner shall provide all the 
information required above (with the exception of k) to the FCFPD for review and comment, 
to the CPM for review and approval, and to the DCBO for plan check approval and 
construction inspection.  
Within 10 days of an incident at the BESS facility (including but not limited to fire, 
malfunction, leak, or thermal runaway of any cell, module, or unit) the project owner shall 
notify the CPM that a Root Cause Analysis (RCA) is being prepared. The project owner shall 
work with the CPM to determine a submission date for the completed RCA. The RCA shall 
be submitted to the FCFPD for review and comment, and to the CPM for review and 
approval. 

Within 10 days of an incident 
at the BESS facility (including 
but not limited to fire, 
malfunction, leak, or thermal 
runaway of any cell, module, or 
unit 

No Action Needed No Action Needed N/A N/A         

Worker 
Safety-08 

The project owner shall ensure that the project adheres to all applicable provisions of NFPA 
855. At least 90 days prior to the start of construction of the BESS, the project owner shall 
provide all system specifications and design drawings to the FCFPD for review and comment, 
to the CPM for review and approval, and to the DCBO for plan check approval and 
construction inspection. 

At least 90 days prior to the 
start of construction of the 
BESS 

In Progress - EPC In Progress - EPC N/A N/A         

Worker 
Safety-09 

The project owner shall ensure that the project adheres to all applicable provisions of NFPA 
850. At least 90 days prior to the start of construction of the fire protection system, the 
project owner shall provide all fire protection system specifications and drawings to the 
FCFPD for review and comment, to the CPM for review and approval, and to the DCBO for 
plan check approval and construction inspection. 

At least 90 days prior to the 
start of construction of the fire 
protection system  

  Submitted - DCBO 
Review 

N/A N/A         

Worker 
Safety-10 

At least 30 days prior to the start of site mobilization, the project owner shall submit to the 
CPM proof that a portable AED is available to be made available on site as soon as physically 
possible along with a copy of the training and maintenance program for review and approval. 

At least 30 days prior to the 
start of site mobilization 

CEC Approved Submitted - CEC Review N/A 9/19/2025 
11/4/2025 

    10/22/2025 - 
BAAH 

  

Worker 
Safety-11 

At least 60 days prior to the commencement of site mobilization, the VF Prevention and 
Response Plan shall be provided to the CPM for review and approval. 

At least 60 days prior to site 
mobilization 

CEC Approved Submitted - CEC Review N/A 8/20/2025 
9/26/2025 
10/02/2025 
10/22/2025 

    10/22/2025   

Worker 
Safety-12 

a.  No more than 30 days after certification, the project owner shall provide to the CPM 
for review and approval the schedule for reaching agreement on funding prior to site 
mobilization. 

b.  At least 30 days prior to the start of site mobilization, or as soon as practicable 
thereafter, the project owner shall provide to the CPM for review and approval either: 
1.  A copy of the agreement with the FCFPD or 

30 days after certification  N/A  CEC Approved N/A 7/11/2025         
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Technical 
Resource Cond. # Verification/Action/Submittal Timing (prior to) 

LNTP Compliance 
Status for CPM 

FNTP Compliance 
Status for CPM  

Submitted to 
DCBO 

Submitted to 
CPM 

Other 
Agencies to 
Submit to? 

Date 
Submitted to 
Other Agencies 

Date 
Approved by 
CPM 

Date Approved 
by Other 
Agencies 

2.  A copy of the arbiter’s decision. 
c.  If the agreement or arbiter’s decision submitted 30 days prior to site mobilization is 

limited to funding during construction, then, provided the property tax exclusion still 
applies, the project owner must provide to the CPM for review and approval an 
agreement or arbiter’s  decision to cover the remaining period of the project at least 30 
days prior to the completion of construction.  

d.  Upon approval of the agreement or arbiter’s decision by the CPM, the project owner 
shall commence payment of the initial funding and annual funding. If the agreement or 
arbiter's decision is provided later than 30 days prior to the start of site mobilization, 
funding will be made retroactive to cover from the start date of site mobilization. 

Worker 
Safety-12 

a.  No more than 30 days after certification, the project owner shall provide to the CPM for 
review and approval the schedule for reaching agreement on funding prior to site 
mobilization. 

b.  At least 30 days prior to the start of site mobilization, or as soon as practicable 
thereafter, the project owner shall provide to the CPM for review and approval either: 
1.  A copy of the agreement with the FCFPD or 
2.  A copy of the arbiter’s decision. 

c. If the agreement or arbiter’s decision submitted 30 days prior to site mobilization is 
limited to funding during construction, then, provided the property tax exclusion still 
applies, the project owner must provide to the CPM for review and approval an 
agreement or arbiter’s decision to cover the remaining period of the project at least 30 
days prior to the completion of construction.  

d. Upon approval of the agreement or arbiter’s decision by the CPM, the project owner 
shall commence payment of the initial funding and annual funding. If the agreement or 
arbiter's decision is provided later than 30 days prior to the start of site mobilization, 
funding will be made retroactive to cover from the start date of site mobilization. 

At least 30 days prior to the 
start of site mobilization 

N/A  Submitted - CEC Review N/A 10/21/2025         

Geology, 
Paleontology, and 
Minerals 

  As described in the CBC (2022) Section 1803.6, the project owner shall submit a written 
geotechnical report to the DCBO. The project owner shall provide to the CPM copies of the 
geotechnical investigations and geohazards report, building permit, and any comments by 
the DCBO at least 60 days prior to grading. 

Prior to submittal to CPM, 
which must occur at least 60 
days prior to grading 

  In Progress - EPC  8/12/2025 N/A         
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