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1. PROJECT SCHEDULE 

Site activities commenced on Monday, November 3rd. Work executed during November included 

surveying and staking, coordination with Rincon for burrow clearance, installation of stormwater and 

air-quality BMPs, roadway and switchyard pad grading, and receipt of initial equipment deliveries. 

As we moved into December, site crews maintained steady progress on critical earthwork 

operations. Activities included the continued over-excavation of the pad to achieve design 

subgrade elevations, followed by cut, fill, and compaction processes to ensure proper soil 

density and stability. In addition to these efforts, the access road was successfully completed 

during the month. Steel deliveries for above grade construction began in December as well and 

the site has received approximately 50% of the yard steel at this time.  

 

Current progress toward major construction tasks is as follows: 

 
Task Status 

Site preparation BMPs 100% complete 

Burrow cleaning (in coordination with Rincon) 1 0 0 % complete 

Stripping organics across site 100% complete 

Pad over-excavation 17% complete 

Pad cut / fill / compaction 7% complete. 

Access road installation 100% complete 

 
Planned activities for January 2026 include continuing grading and compaction work on the 

switchyard pad and receiving additional equipment deliveries necessary for the next phase of 

construction. Overall, site preparation is progressing as scheduled, with foundational earthwork 

well underway and critical environmental compliance measures fully implemented. 
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Workforce

Workforce M T W Th F S Su M T W Th F S Su M T W Th F S Su

8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28

Rock Bar
x

x

x x x x x x x x x x x x x

x x x x x x x x x x x x x

Company Phone #

Dashiell 281-450-2971

Dashiell 346-870-9501

Dashiell 601-590-1884

21055 South Derrick Ave, Cantua Creek, CA, 

604650

0 00

Phone #Contact Name & Title

Total Projected Manpower

T

Julian Robertson

Excavation of Quadrants 1 and 3

0

Road fill and compaction

M S

x

Quadrants 2 and 4 compaction testing

Su

x

ThW

Install Access Road 

Quadrants 2 and 4 overexcavate and compaction

Contact Name & Title

Isaac Sandoval - APM

x

3 WEEK LOOK AHEAD

Planned Activities:

0

Baserock 

Harlan Project

Company

WEEKLY

  REPORT

Completed Activities

Road compaction Testing

December 7, 2025Week Ending:

Project Manager:

Dacon Civil

Job #:

Pad Area

F

x

Fill and Compaction of Quadrants 2 and 4

Julian Robertson - CM

Dacon - Civil

Site Manager:

Trevor Young - PM

Trevor Young

Project Specific Contacts

00Total Manhours
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Company Phone #

Dashiell 281-450-2971

Dashiell 346-870-9501

Dashiell 601-590-1884

21055 South Derrick Ave, Cantua Creek, CA, 

604650

0 00

Phone #Contact Name & Title

Total Projected Manpower

T

Julian Robertson

0

Access road

x

M S

x

SuThW

Pad Area

Contact Name & Title

Isaac Sandoval - APM

3 WEEK LOOK AHEAD

Planned Activities:

0

Fill and Compaction of Quadrants 2 and 4

Excavation of Quadrants 1 and 3

Harlan Project

Company

WEEKLY

  REPORT

Completed Activities

Moved Water Tower to inside LOD

December 7, 2025Week Ending:

Project Manager:

Dacon Civil

Job #:

F

Julian Robertson - CM

Dacon - Civil

Site Manager:

Trevor Young - PM

Trevor Young

Project Specific Contacts

00Total Manhours
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Workforce M T W Th F S Su M T W Th F S Su M T W Th F S Su

22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11

x x x x x x x x x x

x x x x x x x x x x

x x x x x

Company Phone #

Dashiell 281-450-2971

Dashiell 346-870-9501

Dashiell 601-590-1884

Site Manager:

Trevor Young - PM

Trevor Young

Project Specific Contacts

00Total Manhours

Week Ending:

Project Manager:

Job #:

FW

x

Harlan Project

x

Company

WEEKLY

  REPORT

Completed Activities

Bio incursion proofed materials received

December 21, 2025

0

Fill and Compaction of Quadrants 2 and 4

Excavation of Quadrants 1 and 3

Dacon Civil

Dacon Electrical

Dacon - Electrical

Receive material and stack/store

Dacon - Civil

Contact Name & Title

Isaac Sandoval - APM

unload 8 trucks

3 WEEK LOOK AHEAD

Planned Activities:

Pad Area

Julian Robertson - CM

0

unloaded 2 trucks

M S

x

Su

x

Th

Addressed SWPPP concerns

21055 South Derrick Ave, Cantua Creek, CA, 

604650

0 00

Phone #Contact Name & Title

Total Projected Manpower

T

Julian Robertson
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Workforce M T W Th F S Su M T W Th F S Su M T W Th F S Su
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x x x x x x x x x x x x x

x x x x x x x x x x x x x

x

Company Phone #

Dashiell 281-450-2971

Dashiell 346-870-9501

Dashiell 601-590-1884

21055 South Derrick Ave, Cantua Creek, CA, 

604650

0 00

Phone #Contact Name & Title

Total Projected Manpower

T

Julian Robertson

M S Su

Unloaded 1 trucks

Th

Receive material and stack/store

Addressed SWPPP concerns
x

Bio incursion proofed materials received

Contact Name & Title

Isaac Sandoval - APM

Julian Robertson - CM

Job #:

x

x

FW

Dacon - Civil

Unloaded 9 trucks

Dacon - Electrical

WEEKLY

  REPORT

x

Completed Activities

December 21, 2025Week Ending:

Project Manager:

Harlan Project

Site Manager:

Trevor Young - PM

Trevor Young

Project Specific Contacts

00Total Manhours 0

Company

3 WEEK LOOK AHEAD

Fill and Compaction of Quadrants 2 and 4

Excavation of Quadrants 1 and 3

Dacon Civil

Dacon Electrical

x

Planned Activities:

x

Pad Area

0
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2. PROJECT PERMITS 

Dashiell received an Encroachment Permit from the Fresno County Road Maintenance and 

Operations Division on November 11, 2025, authorizing construction of the switching station access 

road within the County Right-of-Way (ROW). The permit remains valid through December 29, 2025. 

 
In addition, Dashiell’s construction business unit, Dacon, secured water-use rights for the project 

from Britz Helm TIC on October 13, 2025. This agreement authorizes the use of up to seven acre-feet 

of water to support project activities - including, but not limited to, dust suppression for the duration 

of construction. 
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ROAD IMPROVEMENT PERMIT 

COUNTY OF FRESNO 
ROAD MAINTENANCE AND OPERATIONS DIVISION 

MAILING ADDRESS: 2220 TULARE STREET, 6 th FLOOR, FRESNO, CA 93721 
OFFICE LOCATION: SOUTHWEST CORNER OF TULARE 

& ‘M’ STREETS, SUITE B 

In compliance with County of Fresno Ordinance Nos. 13.04040, 13.08.010 and Chapter 5.5 of Division 2 of the Streets and 

Highways Code, the undersigned hereby applies for permission to excavate, construct and/or otherwise encroach on the County 

right-of-way by performing the following work. 

PROJECT INFORMATION 

Permit Title: Harlan Switching Station Access Road 20' 
Approach 
Location of Proposed Work: S DERRICK AVE, 
APPROX. 5,000 S/O HWY I-5 

Permit No: IP25-0970 

Folder No.: 25 014801 
For Inspection Service: 
Phone: (559) 600-4240 

Fax: (559) 600-4203 
EncroachmentPermits@fresnocountyca.gov 

Description of Proposed Work: 

Authorization is granted to place and utilize traffic control devices within the County of 

Fresno Road right of way for constructing a 20'W gravel driveway entrance for the 

Harlan Switching Station as shown on the provided permit drawings. 

 
 
 
 
 
 
 

 11/13/25   12/2/25   10  

Estimated Starting Date 
Estimated Completion 

Traffic Control Days 
Date 

THIS APPLICATION ISYOYUORUPREPREMRITMWITHEWNHEN 
STAMPED ANDSISGINGENDEADBAOBVEOVE 

consideration of the granting of this application, it is agreed that the applicant shall indemnify the County of Fresno and any of its officers, employees and agents and shall defend and hold them harmless 
from any and all claim or liability for personal injury or property damage due to any acts or failure to act in connection with any work permitted herein. Applicant further agrees to comply with all terms, 

conditions and specifications contained below and on the reverse side hereof. 

PERMIT APPROVAL 

 
NOTIFY THE COUNTY OF FRESNO PERMIT DESK AT (559)600-4240-4240 A MINIMUM OF 48 HOURS IN ADVANCE OF BEGINNING CONSTRUCTION 
ACTIVITIES. 

Permission is hereby granted to perform the above-described work subject to all terms, conditions and restrictions contained below and on the reverse side hereof. This permit 

is to be strictly construed and no work other than that specified is authorized hereby. 

This permit is expressly conditioned upon performance of the work. Failure to perform said work in accordance with County specifications shall be deemed an immediate 

revocation of this permit and without notice. 

WORK SHALL BE SUBJECT TO COUNTY INSPECTION. PERMITEE SHALL NOTIFY COUNTY INSPECTOR Nuvdeep Jhutti A MINIMUM OF 48 HOURS 

BEFORE STARTING WORK. 559-554-4101 

THIS PERMIT SHALL BE VOID UNLESS THE WORK HEREIN CONTEMPLATED SHALL HAVE BEEN COMPLETED BEFORE 12/2/25 9:41AM. 
To commence or complete work after said date requires approved application for permit renewal or time extension. Grantor reserves the right to complete the work to restore 

the right-of-way as provided in Section 10 on the reverse side hereof. 

PROJECT CONDITIONS 

 
ATTACHED ADDENDUM IS A PART OF THIS PERMIT 

APPLICANT: Starflower Environmental  OWNER: IP DARDEN I, LLC c/o Intersect Po  

ADDRESS: 801 BIG BEAVER RD W SUITE 300, TROY MS 48084-  ADDRESS: 9460 SW Gemini Drive PMB #68743, Beaverton, OR 

PHONE: (734) 645-4098  PHONE: (805) 644-4455  

EMAIL: EMAIL: 

Project Manager: Myles Markey (734) 645-4096 

APPLICANT SIGNATURE: (X)   DATE:  

ACCOUNT NUMBER: LICENSE NUMBER: BOND NUMBER: 

PERMIT QUANTITIES & INSPECTION FEES 

2201.A.11 - Traffic Control System 426.00 10 days of TC 

2204.A.4 - Asphalt Concrete (HMA) Approach/Front 367.00 20' W Gravel A 

 

TOTAL PROJECT FEES: 793.00 

 

 
Steven E. White, Director 

By:   Date: 11/12/25  

Department of Public Works & Planning for Ruben Garcia, Permit Engineer 

 
WHITE - Office Copy GREEN - Inspector Copy CANARY - Permittee Copy PINK - Accounting Copy GOLDENROD - Area Supervisor Copy FOR OFFICE USE ONLY 
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11/06/2025 

 
 
 
 
 
 
 

 
NOTES: 

ROADWAY CONSTRUCTION WITHIN 
FRESNO COUNTY ROW SHALL BE 
CONSTRUCTED TO THE COUNTY OF 
FRESNO DEPARTMENT OF PUBLIC 
WORKS AND PLANNING DETAIL 
ST32: RURAL RESIDENTIAL 
DRIVEWAY APPROACH 

SHEET TITLE: HARLAN ACCESS 
ROAD JUNCTION 
DIMENSIONS 

PROJECT: HARLAN 500kV BAAH 
SWITCHYARD 

ROADWAY: S. DERRICK AVE. 

DATE: 11/12/2025 

REV: 02 

 

 

N 
 
 

 
0 70’ 140’ 

 
1” = 70 LF 

70 ft 

46 ft 

Parcel: 045 160 22S 

R= 25' 

R= 25' 

Parcel: 045 090 51S 
2

0
 f
t 

1
1

0
 f
t 
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70' 

PROJECT ACCESS ROAD. SEE PG&E 

CIVIL PLANS FOR CONSTRUCTION 
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DURATION OF 
ENCROACHMENT PER- 
MIT: 

12/01/2025 - 
12/29/2025 

TRAFFIC CONTROL TOTAL 
NUMBER OF DAYS: 

4 

WORK HOURS: 7AM-4PM 

ON SITE PROJECT 
MANAGER: 

ISAAC SANDOVAL 
(346)-870-9501 

NOTES: 

1. SEE CALIFORNIA MUTCD 2014 EDITION 

DETAIL TA-6 AND FIGURE 

6H-7 FOR FURTHER DETAIL. 
 
 

 

Tracy 

Barnes 
Temporary Work Zone Signing is acceptable 

for County portions only. Encroachment 

2025.11.2 Permit and/or Rider is required for sign 

placement and road closure. 

 

 

6 10:44:24 

-08'00' 

SHEET TITLE: HARLAN EP TRAFFIC 
CONTROL PLAN 
OVERVIEW 

ROADWAY: S. DERRICK AVE. 

DATE: 11/24/2025 

PROJECT: HARLAN 500kV BAAH 
SWITCHYARD 

 

 

N 
 
 

 
0 100’ 200’ 

 

1” = 100 LF 
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Richard Lee 

Richard Lee 

Puchasing 

10/06/2025 
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3. ITEMS ADDED TO ON-SITE COMPLIANCE FILE 

The following Conditions of Compliance (COC) items were added to the on-site monthly comply file 

for the Harlan Switching Station: 

CONSTRUCTION & TRANSPORTATION 

TRANS-02 

Haul permits log. 

Hazardous waste delivery log 

TRANS-03 

Roadway inspection, pre-mobilization 

SWICH-WASTE-01 

Waste diversion training log. 

HEALTH & SAFETY 

WORKER-SAFETY-11 

Valley fever training log 

Air quality monitoring & inspections 

NOISE-02 

Noise pollution training log 

SWITCH-HAZ-02 

Emergency & fire protection training log 

Fire extinguisher inspection form 

WORKER-SAFETY-03 

General site safety inspection & certification 

ENVIRONMENTAL 

SWITCH-HAZ-01 

Monthly SPCC inspection  

Waste Management 

SWITCH-WATER-01 

Weekly & post precipitation bmp inspections 



MONTHLY COMPLIANCE REPORT | 15 

GEN-02 & COM-06 

MONTHLY COMPLIANCE REPORT: DECEMBER 2025 

HARLAN SWITCHING STATION 

 

 

 
4. COMPLIANCE ACTIVITIES OUTLOOK - JANUARY 2026 & FEBRUARY 2026. 

Dashiell will continue performing the following routine COC activities: 

CONSTRUCTION & TRANSPORTATION 

TRANS-02 

Haul permits log. 

Hazardous waste delivery log 

SWICH-WASTE-01 

Waste diversion training log 

Monthly waste diversion log 

Construction waste log. 

HEALTH & SAFETY 

WORKER-SAFETY-11 

Valley fever training log 

Air quality monitoring & inspections 

SWITCH-HAZ-02 

Emergency & fire protection training log 

Fire extinguisher inspection form 

WORKER-SAFETY-03 

General site safety inspection & certification 

ENVIRONMENTAL 

SWITCH-HAZ-01 

Monthly SPCC inspection 

SWITCH-WATER-01 

Weekly & post precipitation bmp inspections 

SWITCH-GHG-01 

Implementation of greenhouse emissions reduction 

Combustion engine emissions log 
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Dashiell will perform the following COC activities as needed, based on corresponding conditional 

triggers: 

CONSTRUCTION & TRANSPORTATION 

TRANS-02 

County/state roadway damage report and corrective action plan 

VIS-02 

Site lighting inspection by Compliance Project Manager (CPM) 

SWITCH-AQ-01 

Dust plume complaint report and corrective action plan. 

HEALTH & SAFETY 

WORKER-SAFETY-11 

Mandatory respirator requirements, including buddy system training, implementation 

and fit. 

checks 

Suspected case report form 

High risk BMP implementation and/or construction activity suspension 

SWITCH-HAZ-02 

Emergency & fire protection training log 

Fire extinguisher inspection form 

NOISE-02 

High noise activity dosimeter monitoring and subsequent adjacent activity exposure 

logging 

ENVIRONMENTAL 

SWITCH-HAZ-01 

Post-spill SPCC report 

SWITCH-WATER-01 

Post-precipitation stormwater BMP inspection and rain gauge check 
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1. SUMMARY OF ACTIONS TAKEN TO MAINTAIN COMPLIANCE WITH THIS CONDITION 

Throughout the current phase of construction, the project team has implemented a comprehensive 

set of dust-control and air-quality protection measures to minimize fugitive emissions, reduce 

offsite particulate transport, and maintain safe working conditions. Routine watering of disturbed 

soil has been conducted to preserve adequate surface moisture, supplemented by the retention 

of vegetation and on inactive areas to reduce wind-driven erosion. Haul routes and primary traffic 

lanes have been actively maintained through periodic wetting and grading to ensure dust-controlled 

travel surfaces. Spoil piles and material stockpiles have been stabilized as needed to prevent drying 

and subsequent plume formation, and, where feasible, heavy equipment has been operated using 

enclosed, HEPA-filtered cabs to reduce operator exposure. 

 
Operational controls have also been consistently enforced. Site-wide speed limits have been 

restricted to 10 miles per hour, with further reductions applied during elevated wind conditions or 

when visible emissions warrant additional caution. Supervisory personnel retain authority to halt 

dust-generating activities if plume thresholds are reached, ensuring rapid response to changing 

on-site conditions. 

 
To prevent offsite tracking and transport of soil, the project has maintained rock apron and 

stabilization features at site exits and applied supplemental watering to minimize material carryout. 

Adjacent paved surfaces have been cleaned regularly to remove accumulated sediment and limit 

dust resuspension. Administrative measures, including routine dust-compliance spot checks, visual 

plume monitoring, opacity observations, and meteorologically based activity triggers, have supported 

continuous oversight of dust-generating operations. 

 
In accordance with the Construction Management Plan, roadway housekeeping practices have 

been applied to maintain haul routes and access roads free of mud, loose soil, and track-out. Water 

has been applied to these surfaces during periods of heavy use to further suppress particulate 

generation. 

 
Collectively, these measures demonstrate the project’s proactive approach to dust mitigation and air- 

quality management, ensuring compliance with applicable regulatory conditions while supporting 

worker safety and minimizing environmental impacts. 

2. COMPLAINTS FILED WITH REGIONAL APCD RECEIVED 

 
Dashiell has not received any notices of complaints or violations from the San Joaquin Valley Air 

Pollution Control District. 
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3. DAILY AIR QUALITY INSPECTION REPORTS 
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AIR QUALITY / DUST CONTROL INSPECTION FORM 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



AIR QUALITY / DUST CONTROL INSPECTION FORM 
 

Project / Site Name: _______________________________ 

Date: ___________________ 

Inspector: ___________________ 

Time: ___________________ 

1. Weather Conditions 

Parameter Observation 
Temperature (°F) See attached weather report 
Wind Speed (mph) See attached weather report 
Wind Direction See attached weather report 
Humidity (%) See attached weather report 

Conditions: ☐ Calm ☐ Breezy ☐ Windy ☐ Gusty ☐ Other: ___________ 

2. Dust-Producing Activities Observed 

Activity Active Today? Notes / Area 
Grading / Excavation ☐ Yes ☐ No ___________ 

Scraping / Stockpiling ☐ Yes ☐ No ___________ 

Loading / Hauling ☐ Yes ☐ No ___________ 

Soil Compaction / Rolling ☐ Yes ☐ No ___________ 

Trenching / Backfill ☐ Yes ☐ No ___________ 

Vehicle Travel on Unpaved 
Roads 

☐ Yes ☐ No ___________ 

Material Handling / 
Crushing / Screening 

☐ Yes ☐ No ___________ 

Other Dust Source(s): 
____________________ 

☐ Yes ☐ No ___________ 

3. Best Management Practices (BMPs) Implemented 

BMP / Control Measure In Use Today Comments / Location 
Water Truck / Water Tower 
Application 

☐ Yes ☐ No ___________ 

Wind Breaks / Fencing ☐ Yes ☐ No ___________ 

Gravel Pads / Track-Out 
Control 

☐ Yes ☐ No ___________ 

Stabilized Surfaces (Soil 
Binder, Mulch, etc.) 

☐ Yes ☐ No ___________ 

Reduced Vehicle Speeds 
(<15 mph) 

☐ Yes ☐ No ___________ 
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Ceased Work Due to High 
Winds 

☐ Yes ☐ No ___________ 

Sweeping / Vacuuming 
Paved Areas 

☐ Yes ☐ No ___________ 

Covering of Haul Loads ☐ Yes ☐ No ___________ 

Other Control(s): 
______________________ 

☐ Yes ☐ No ___________ 

4. Observations / Corrective Actions 

Description Action Taken / Recommended Date / Time 
Completed 

________________________________________
__ 

________________________________________
__ 

_________________
_ 

5. Photos 

_Insert photos below (document visible dust plumes, controls in place, or any observed 

deficiencies.) 

_____________________________________________________________________________________ 

_____________________________________________________________________________________ 

 

Inspector Signature: ____________________________    Date: _______________________ Isaac Sandoval
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AIR QUALITY / DUST CONTROL INSPECTION FORM 
 

Project / Site Name: _______________________________ 

Date: ___________________ 

Inspector: ___________________ 

Time: ___________________ 

1. Weather Conditions 

Parameter Observation 
Temperature (°F) See attached weather report 
Wind Speed (mph) See attached weather report 
Wind Direction See attached weather report 
Humidity (%) See attached weather report 

Conditions: ☐ Calm ☐ Breezy ☐ Windy ☐ Gusty ☐ Other: ___________ 

2. Dust-Producing Activities Observed 

Activity Active Today? Notes / Area 
Grading / Excavation ☐ Yes ☐ No ___________ 

Scraping / Stockpiling ☐ Yes ☐ No ___________ 

Loading / Hauling ☐ Yes ☐ No ___________ 

Soil Compaction / Rolling ☐ Yes ☐ No ___________ 

Trenching / Backfill ☐ Yes ☐ No ___________ 

Vehicle Travel on Unpaved 
Roads 

☐ Yes ☐ No ___________ 

Material Handling / 
Crushing / Screening 

☐ Yes ☐ No ___________ 

Other Dust Source(s): 
____________________ 

☐ Yes ☐ No ___________ 

3. Best Management Practices (BMPs) Implemented 

BMP / Control Measure In Use Today Comments / Location 
Water Truck / Water Tower 
Application 

☐ Yes ☐ No ___________ 

Wind Breaks / Fencing ☐ Yes ☐ No ___________ 

Gravel Pads / Track-Out 
Control 

☐ Yes ☐ No ___________ 

Stabilized Surfaces (Soil 
Binder, Mulch, etc.) 

☐ Yes ☐ No ___________ 

Reduced Vehicle Speeds 
(<15 mph) 

☐ Yes ☐ No ___________ 
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Ceased Work Due to High 
Winds 

☐ Yes ☐ No ___________ 

Sweeping / Vacuuming 
Paved Areas 

☐ Yes ☐ No ___________ 

Covering of Haul Loads ☐ Yes ☐ No ___________ 

Other Control(s): 
______________________ 

☐ Yes ☐ No ___________ 

4. Observations / Corrective Actions 

Description Action Taken / Recommended Date / Time 
Completed 

________________________________________
__ 

________________________________________
__ 

_________________
_ 

5. Photos 

_Insert photos below (document visible dust plumes, controls in place, or any observed 

deficiencies.) 

_____________________________________________________________________________________ 

_____________________________________________________________________________________ 

 

Inspector Signature: ____________________________    Date: _______________________ Isaac Sandoval
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AIR QUALITY / DUST CONTROL INSPECTION FORM 
 

Project / Site Name: _______________________________ 

Date: ___________________ 

Inspector: ___________________ 

Time: ___________________ 

1. Weather Conditions 

Parameter Observation 
Temperature (°F) See attached weather report 
Wind Speed (mph) See attached weather report 
Wind Direction See attached weather report 
Humidity (%) See attached weather report 

Conditions: ☐ Calm ☐ Breezy ☐ Windy ☐ Gusty ☐ Other: ___________ 

2. Dust-Producing Activities Observed 

Activity Active Today? Notes / Area 
Grading / Excavation ☐ Yes ☐ No ___________ 

Scraping / Stockpiling ☐ Yes ☐ No ___________ 

Loading / Hauling ☐ Yes ☐ No ___________ 

Soil Compaction / Rolling ☐ Yes ☐ No ___________ 

Trenching / Backfill ☐ Yes ☐ No ___________ 

Vehicle Travel on Unpaved 
Roads 

☐ Yes ☐ No ___________ 

Material Handling / 
Crushing / Screening 

☐ Yes ☐ No ___________ 

Other Dust Source(s): 
____________________ 

☐ Yes ☐ No ___________ 

3. Best Management Practices (BMPs) Implemented 

BMP / Control Measure In Use Today Comments / Location 
Water Truck / Water Tower 
Application 

☐ Yes ☐ No ___________ 

Wind Breaks / Fencing ☐ Yes ☐ No ___________ 

Gravel Pads / Track-Out 
Control 

☐ Yes ☐ No ___________ 

Stabilized Surfaces (Soil 
Binder, Mulch, etc.) 

☐ Yes ☐ No ___________ 

Reduced Vehicle Speeds 
(<15 mph) 

☐ Yes ☐ No ___________ 

Isaac.Sandoval
Typewritten text
Harlan Switch Station

Isaac.Sandoval
Typewritten text
12/03/25

Isaac.Sandoval
Typewritten text
Jullian Robertson

Isaac.Sandoval
Typewritten text
1030

Isaac.Sandoval
Red Cross

Isaac.Sandoval
Red Cross

Isaac.Sandoval
Red Cross

Isaac.Sandoval
Red Cross

Isaac.Sandoval
Red Cross

Isaac.Sandoval
Red Cross

Isaac.Sandoval
Rectangle

Isaac.Sandoval
Rectangle

Isaac.Sandoval
Rectangle

Isaac.Sandoval
Rectangle

Isaac.Sandoval
Rectangle

Isaac.Sandoval
Rectangle

Isaac.Sandoval
Rectangle

Isaac.Sandoval
Rectangle

Isaac.Sandoval
Rectangle

Isaac.Sandoval
Rectangle

Isaac.Sandoval
Rectangle

Isaac.Sandoval
Rectangle

Isaac.Sandoval
Rectangle

Isaac.Sandoval
Typewritten text
Isaac Sandoval



Ceased Work Due to High 
Winds 

☐ Yes ☐ No ___________ 

Sweeping / Vacuuming 
Paved Areas 

☐ Yes ☐ No ___________ 

Covering of Haul Loads ☐ Yes ☐ No ___________ 

Other Control(s): 
______________________ 

☐ Yes ☐ No ___________ 

4. Observations / Corrective Actions 

Description Action Taken / Recommended Date / Time 
Completed 

________________________________________
__ 

________________________________________
__ 

_________________
_ 

5. Photos 

_Insert photos below (document visible dust plumes, controls in place, or any observed 

deficiencies.) 

_____________________________________________________________________________________ 

_____________________________________________________________________________________ 

 

Inspector Signature: ____________________________    Date: _______________________ Isaac Sandoval
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AIR QUALITY / DUST CONTROL INSPECTION FORM 
 

Project / Site Name: _______________________________ 

Date: ___________________ 

Inspector: ___________________ 

Time: ___________________ 

1. Weather Conditions 

Parameter Observation 
Temperature (°F) See attached weather report 
Wind Speed (mph) See attached weather report 
Wind Direction See attached weather report 
Humidity (%) See attached weather report 

Conditions: ☐ Calm ☐ Breezy ☐ Windy ☐ Gusty ☐ Other: ___________ 

2. Dust-Producing Activities Observed 

Activity Active Today? Notes / Area 
Grading / Excavation ☐ Yes ☐ No ___________ 

Scraping / Stockpiling ☐ Yes ☐ No ___________ 

Loading / Hauling ☐ Yes ☐ No ___________ 

Soil Compaction / Rolling ☐ Yes ☐ No ___________ 

Trenching / Backfill ☐ Yes ☐ No ___________ 

Vehicle Travel on Unpaved 
Roads 

☐ Yes ☐ No ___________ 

Material Handling / 
Crushing / Screening 

☐ Yes ☐ No ___________ 

Other Dust Source(s): 
____________________ 

☐ Yes ☐ No ___________ 

3. Best Management Practices (BMPs) Implemented 

BMP / Control Measure In Use Today Comments / Location 
Water Truck / Water Tower 
Application 

☐ Yes ☐ No ___________ 

Wind Breaks / Fencing ☐ Yes ☐ No ___________ 

Gravel Pads / Track-Out 
Control 

☐ Yes ☐ No ___________ 

Stabilized Surfaces (Soil 
Binder, Mulch, etc.) 

☐ Yes ☐ No ___________ 

Reduced Vehicle Speeds 
(<15 mph) 

☐ Yes ☐ No ___________ 
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Ceased Work Due to High 
Winds 

☐ Yes ☐ No ___________ 

Sweeping / Vacuuming 
Paved Areas 

☐ Yes ☐ No ___________ 

Covering of Haul Loads ☐ Yes ☐ No ___________ 

Other Control(s): 
______________________ 

☐ Yes ☐ No ___________ 

4. Observations / Corrective Actions 

Description Action Taken / Recommended Date / Time 
Completed 

________________________________________
__ 

________________________________________
__ 

_________________
_ 

5. Photos 

_Insert photos below (document visible dust plumes, controls in place, or any observed 

deficiencies.) 

_____________________________________________________________________________________ 

_____________________________________________________________________________________ 

 

Inspector Signature: ____________________________    Date: _______________________ Isaac Sandoval
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AIR QUALITY / DUST CONTROL INSPECTION FORM 
 

Project / Site Name: _______________________________ 

Date: ___________________ 

Inspector: ___________________ 

Time: ___________________ 

1. Weather Conditions 

Parameter Observation 
Temperature (°F) See attached weather report 
Wind Speed (mph) See attached weather report 
Wind Direction See attached weather report 
Humidity (%) See attached weather report 

Conditions: ☐ Calm ☐ Breezy ☐ Windy ☐ Gusty ☐ Other: ___________ 

2. Dust-Producing Activities Observed 

Activity Active Today? Notes / Area 
Grading / Excavation ☐ Yes ☐ No ___________ 

Scraping / Stockpiling ☐ Yes ☐ No ___________ 

Loading / Hauling ☐ Yes ☐ No ___________ 

Soil Compaction / Rolling ☐ Yes ☐ No ___________ 

Trenching / Backfill ☐ Yes ☐ No ___________ 

Vehicle Travel on Unpaved 
Roads 

☐ Yes ☐ No ___________ 

Material Handling / 
Crushing / Screening 

☐ Yes ☐ No ___________ 

Other Dust Source(s): 
____________________ 

☐ Yes ☐ No ___________ 

3. Best Management Practices (BMPs) Implemented 

BMP / Control Measure In Use Today Comments / Location 
Water Truck / Water Tower 
Application 

☐ Yes ☐ No ___________ 

Wind Breaks / Fencing ☐ Yes ☐ No ___________ 

Gravel Pads / Track-Out 
Control 

☐ Yes ☐ No ___________ 

Stabilized Surfaces (Soil 
Binder, Mulch, etc.) 

☐ Yes ☐ No ___________ 

Reduced Vehicle Speeds 
(<15 mph) 

☐ Yes ☐ No ___________ 



Ceased Work Due to High 
Winds 

☐ Yes ☐ No ___________ 

Sweeping / Vacuuming 
Paved Areas 

☐ Yes ☐ No ___________ 

Covering of Haul Loads ☐ Yes ☐ No ___________ 
Other Control(s): 
______________________ 

☐ Yes ☐ No ___________ 

4. Observations / Corrective Actions 
Description Action Taken / Recommended Date / Time 

Completed 
________________________________________
__ 

________________________________________
__ 

_________________
_ 

5. Photos 
_Insert photos below (document visible dust plumes, controls in place, or any observed 
deficiencies.) 

_____________________________________________________________________________________ 

_____________________________________________________________________________________ 

 

Inspector Signature: ____________________________    Date: _______________________ 
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SWITCH-GHG-01 

MONTHLY COMPLIANCE REPORT: DECEMBER 2025 

HARLAN SWITCHING STATION 

 

 

 

 
1. AQSC-05: SUMMARY OF ACTIONS TAKEN TO MAINTAIN COMPLIANCE WITH THIS CONDITION 

To reduce greenhouse gas emissions associated with construction activities, the project team has 

implemented a suite of operational controls and workforce practices aimed at minimizing fuel 

consumption and unnecessary equipment use. Workers are encouraged to carpool whenever 

feasible, with carpooling opportunities discussed during morning safety briefings and supported by 

strategically organized parking and staging areas that streamline ride-sharing logistics. 

 
The project enforces a strict no-idling policy in accordance with California Title 13, Section 2485, 

which prohibits idling beyond five minutes. Crews are routinely reminded of this requirement 

and of the project’s common-sense vehicle-use expectations, both during daily briefings and in 

pre-construction safety meetings. Construction equipment is staged efficiently throughout the 

site to reduce idle time during mobilization and sequencing of work. Additionally, all construction 

equipment is maintained per PG&E standards, ensuring optimal engine performance and reducing 

avoidable fuel burn. 

 
As part of the project’s greenhouse gas mitigation approach, a detailed equipment emissions log 

is being maintained. This log documents equipment make, model, usage category, and run time 

for each reporting period. Maintaining an accurate emissions dataset is essential for tracking fuel 

use, evaluating opportunities for efficiency improvements, and ensuring transparent reporting to 

the California Energy Commission (CEC). It also supports statewide carbon-reduction initiatives by 

enabling data-driven verification that construction activities remain consistent with California’s 

greenhouse gas reduction targets under AB 32, SB 32, and CEC Conditions of Certification related to 

air quality and GHG performance. 

 
Collectively, these measures reflect the project’s proactive commitment to minimizing GHG 

emissions through responsible equipment operation, regulatory compliance, and continuous 

monitoring that aligns with the State of California’s long-term climate and emissions-reduction 

goals. 
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SWITCH-GHG-01 

MONTHLY COMPLIANCE REPORT: DECEMBER 2025 

HARLAN SWITCHING STATION 

 

 

 
3. AQSC-05: MONTHLY GHG-01 BEST PRACTICES REPORT 
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MONTHLY COMPLIANCE REPORT: DECEMBER 2025 
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WATER-06 
 

 
1. SUMMARY OF MONTHLY WATER USE 

December Water Consumption 
 

Date Day 

Start 

Meter 

End 

Meter 

Total Acre 

Feet 

Total 

Gallons Notes 

12/1/2025 Monday 357.621 357.628 0.007 2281.3  

12/2/2025 Tuesday 357.628 357.628 0 0  

12/3/2025 Wednesday 357.628 357.9 0.272 88644.8  

12/4/2025 Thursday 357.9 358.128 0.228 74305.2  

12/5/2025 Friday 358.128 358.336 0.208 67787.2  

12/6/2025 Saturday      

12/7/2025 Sunday      

12/8/2025 Monday 358.336 358.512 0.176 57358.4  

12/9/2025 Tuesday 358.512 358.69 0.178 58010.2  

12/10/2025 Wednesday 358.69 358.901 0.211 68764.9  

12/11/2025 Thursday 358.901 359.138 0.237 77238.3  

12/12/2025 Friday 359.138 359.212 0.074 24116.6  

12/13/2025 Saturday      

12/14/2025 Sunday      

12/15/2025 Monday 359.212 359.371 0.159 51818.1  

12/16/2025 Tuesday 359.371 359.652 0.281 91577.9  

12/17/2025 Wednesday 359.652 359.887 0.235 76586.5  

12/18/2025 Thursday 359.887 360.152 0.265 86363.5  

12/19/2025 Friday 360.152 360.35 0.198 64528.2  

12/20/2025 Saturday      

12/21/2025 Sunday      

12/22/2025 Monday 360.35 360.78 0.43 140137  

12/23/2025 Tuesday 360.78 360.97 0.19 61921  

12/24/2025 Wednesday 0 0 0 0  

12/25/2025 Thursday 0 0 0 0  

12/26/2025 Friday 0 0 0 0  

12/27/2025 Saturday      

12/28/2025 Sunday      

12/29/2025 Monday 0 0 0 0  

12/30/2025 Tuesday 0 0 0 0  

12/31/2025 Wednesday 0 0 0 0  

       

Monthly Total 0 0 3.349 1091439.1  
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MONTHLY COMPLIANCE REPORT: DECEMBER 2025 

HARLAN SWITCHING STATION 

 

 

WORKER-SAFETY-03 
 

 
1. MONTHLY SAFETY INSPECTION 

Monthly Safety Compliance Inspection Form 
 

Project:     Location:   

Month/Year:      Inspection Date:     

Inspected By (Construction Safety Supervisor):      

Title:       Signature:    

 

1. Occupational Safety & Health Program 

Criteria Compliance (✔ / ✖ / N.A.) Comments / Corrective 

Actions 

Safety policies and 

procedures are current, 

posted, and communicated 

to all personnel 

 

 

 

Daily tailgate and toolbox 

safety meetings 

documented 

 

 

 

Job Hazard Analyses (JHAs) 

updated for current work 

activities 

 

 

 

Emergency contact list and 

response plan posted on 

site 

 

 

 

First aid kits, fire 

extinguishers, and eyewash 

stations inspected and 

accessible 

 

 

 

 

2. Regulatory Compliance (Cal/OSHA & Federal) 

December / 2025 

Isaac Sandoval 

12/18/25 

Assistant Project Manager 

Harlan Switch Station 21055 S. Derrick Ave, Cantua Creek, CA 
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MONTHLY COMPLIANCE REPORT: DECEMBER 2025 

HARLAN SWITCHING STATION 

 

 

Criteria Compliance (✔ / ✖ / N.A.) Comments / Corrective 

Actions 

Project safety program 

complies with Cal/OSHA 

 

 

 

Title 8, Subchapter 4 

(Construction Safety 

Orders) 

 

 

 

Electrical safety protocols 

per 29 CFR 1926 Subpart K 

and NFPA 70E 

 

 

 

Battery Energy Storage 

System (BESS) measures 

per manufacturer and 

Cal/OSHA GISO §5189 

 

 

 

PPE issued, used, and 

maintained per 8 CCR 

§3380-§3385 

 

 

 

Confined space, 

lockout/tagout, and hot 

work procedures in effect 

 

 

 

 

3. Training & Worker Safety 

Criteria Compliance (✔ / ✖ / N.A.) Comments / Corrective 

Actions 

All workers and supervisors 

completed site-specific 

safety orientation 

 

 

 

Cal/OSHA required training 

completed (Fall Protection, 

Heat Illness, Valley Fever, 

Silica) 

 

 

 

Documentation of safety 

training maintained onsite 
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MONTHLY COMPLIANCE REPORT: DECEMBER 2025 

HARLAN SWITCHING STATION 

 

 

New 

employees/subcontractors 

briefed on hazards before 

starting work 
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MONTHLY COMPLIANCE REPORT: DECEMBER 2025 

HARLAN SWITCHING STATION 

 

 

4. Incident & Emergency Reporting 

Criteria Compliance (✔ / ✖ / N.A.) Comments / Corrective 

Actions 

Accident and incident 

investigations completed 

within 24 hours of event 

 

 

 

Emergency response 

reports submitted to CPM 

as required 

 

 

 

Near-miss events 

documented and reviewed 

for corrective measures 

 

 

 

Emergency drills conducted 

and documented (fire, 

medical, evacuation) 

 

 

 

 

 

 

 

5. Construction Fire Protection & Prevention Program 

Criteria Compliance (✔ / ✖ / N.A.) Comments / Corrective 

Actions 

Applicable standards and 

publications identified 

 

 

 

Fire map includes layout, 

ingress/egress, drainage, 

grading 

 

 

 

Fire map identifies potential 

ignition sources during 

construction phases 

 

 

 

Fire map shows evacuation 

areas/muster points 

 

 

 

Construction fire protection 

systems identified (water 

 

 

 



 

 

systems, gaseous systems, 

extinguishers) 

 

 

 

Construction detection and 

alarm systems described 

 

 

 

List of all major fire hazards 

completed 

 

 

 

Procedures for controlling 

flammable/combustible 

waste accumulation 

implemented 

 

 

 

Maintenance procedures for 

heat-producing equipment 

safeguards implemented 

 

 

 

Project personnel 

responsible for fuel-source 

hazard control identified 
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WORKER-SAFETY-03 
 

 
2. TRAINING SIGN-IN SHEETS 
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HARLAN SWITCHING STATION 

 

 

 

3. NOISE-02: NOISE EXPOSURE LOG & MONITORING 
 

The work performed onsite thus far has not required personnel to work for extended periods of time 
outside of equipment cabs and/or nearby running equipment with a standing decibel average of 85 
dBA or greater. 

 
4. WORKER-SAFETY-11: RESPIRATOR TRAINING & MONITORING 
 

Conditions onsite have yet to reach thresholds maintained in the Harlan Switching Station Valley 
Fever Prevention Plan which would require mandatory respirator training, monitoring, and buddy 
system implementation. 

 
4. WORKER-SAFETY-11: VALLEY FEVER SYMPTOMS AND/OR CASE REPORTING 
 

Dashiell and its subcontractors have not encountered any suspected Valley Fever or personnel 
exhibiting conducive symptoms. 
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HARLAN SWITCHING STATION 

 

 

 
5. SWITCH-HAZ-02: MONTHLY FIRE EXTINGUISHER INSPECTION 
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