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1. PROJECT SCHEDULE

Site activities commenced on Monday, November 3rd. Work executed during November included
surveying and staking, coordination with Rincon for burrow clearance, installation of stormwater and
air-quality BMPs, roadway and switchyard pad grading, and receipt of initial equipment deliveries.
As we moved into December, site crews maintained steady progress on critical earthwork
operations. Activities included the continued over-excavation of the pad to achieve design
subgrade elevations, followed by cut, fill, and compaction processes to ensure proper soil
density and stability. In addition to these efforts, the access road was successfully completed
during the month. Steel deliveries for above grade construction began in December as well and
the site has received approximately 90% of the yard steel at this time.

Current progress toward major construction tasks is as follows:

Task Status

Site preparation BMPs 100% complete
Burrow cleaning (in coordination with Rincon) 100% complete
Stripping organics across site 100% complete
Pad over-excavation 17% complete
Pad cut / fill / compaction 7% complete.
Access road installation 100% complete

Planned activities for February 2026 include continuing grading and compaction work on the
switchyard pad and receiving additional equipment deliveries necessary for the next phase of
construction. Foundation & below grade scope of work will also begin in February of 2026. Overall, site
preparation is progressing as scheduled, with foundational earthwork well underway and critical
environmental compliance measures fully implemented.

MONTHLY COMPLIANCE REPORT: JANUARY 2026 4
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Harlan Project WEEKLY
REPORT

21055 South Derrick Ave, Cantua Creek, CA,

Job #: 604650 Week Ending: January 4, 2026
Site Manager: Julian Robertson Project Manager: Trevor Young

Workforce Cor M T w Th F S Su
x
Cleaned up job site
Dacon - Civil
x
Unloaded 8 trucks
Dacon - Electrical
Total Manhours 0 0 0 0 0 0 0
3 WEEK LOOK AHEAD
Workforce Planned Activities: M| T|W(|(Th|F S |(SafM|T|(W|Th(F|S |Su|lM|T|W|Th|F| S |Su
5 6 7 8 9 |10 | 11|12 ] 13|14 | 15| 16| 17| 18| 19|20 | 21| 22| 23| 24 | 25
Pad Area
Excavation of Quadrants 1and 3 Ml I I Ml I Il Il I
D Civil
acon G Fill and Compaction of Quadrants 2 and 4 x x x 1 x 1 x x x x x x x
N x| x
Receive material and stack/store
Dacon Electrical
Total Projected Manpower
Project Specific Contacts
Contact Name & Title Company Phone # Contact Name & Title Company Phone #

Trevor Young - PM Dashiell 281-450-2971

Isaac Sandoval - APM Dashiell 346-870-9501

Julian Robertson - CM Dasbhiell 601-590-1884
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Harlan Project WEEKLY

21055 South Derrick Ave, Cantua Creek, CA, REPORT

Job #: 604650 Week Ending: January 11, 2026
Site Manager: Julian Robertson Project Manager: Trevor Young

Workforce Completed Activities M T w Th F S Su
X
Over Excavate Site
Dacon - Civil
x x x x x
Unloaded trucks
x x x x x
Dacon - Electrical Bio incursion proofed steel materials received
Total Manhours 0 0 0 0 0 0 0
3 WEEK LOOK AHEAD
Workforce Planned Activities: M| T|W|Th| F| S |Su|M|T|W|Th| F|S |Su|M| T|W|[Th| F | S |Su
12|13 (14| 15|16 |17 | 18 | 19| 20 | 21 | 22 |23 | 24 | 25|26 | 27 {28 | 29 |30 | 31 | 1
Pad Area
Excavation of Quadrants 1 and 3 ol el Ml N Nl Ml M Nl Ml Ml
Dacon Civi Fill and Compaction of Quadrants 2 and 4 I I B I Mo M I I Mol M I
Install foundations 1
Receive material and stack/store I I B I Mo M I
Dacon Electrical
Total Projected Manpower
Project Specific Contacts
Contact Name & Title Compan Phone # Contact Name & Title Company Phone #
Trevor Young - PM Dashiell 281-450-2971
Isaac Sandoval - APM Dashiell 346-870-9501
Julian Robertson - CM Dashiell 601-590-1884
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Harlan Project WEEKLY
REPORT

21055 South Derrick Ave, Cantua Creek, CA,

Job #: 604650 Week Ending: January 18, 2026
Site Manager: Julian Robertson Project Manager: Trevor Young

Workforce Completed Activities M T w Th F S Su

Dacon - Civil

Unloaded trucks

x x x x x
Dacon - Electrical Bio incursion proofed steel materials received
Total Manhours 0 0 0 0 0 0 0
3 WEEK LOOK AHEAD
Workforce Planned Activities: M| T|W|Th| F| S |[Su[M|T|W|Th| F|S |[Su|M| T|W|Th| F [ S [Su
19|20 |21 | 22123 |24 |25|26 (27 (2812930 |31| 1 2|34 |5]|6]7]|8
Pad Area
Excavation of Quadrants 1.and 3 el T I e B e I
Dacon Cii Fill and Compaction of Quadrants 2 and 4 el T I e B e I
x| x x| x| x| x| x

Install foundations

Receive material and stack/store

Dacon Electrical

Total Projected Manpower

Project Specific Contacts

Contact Name & Title Company Phone # Contact Name & Title Company Phone #
Trevor Young - PM Dashiell 281-450-2971
Isaac Sandoval - APM Dashiell 346-870-9501
Julian Robertson - CM Dashiell 601-590-1884
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Harlan Project WEEKLY

21055 South Derrick Ave, Cantua Creek, CA, 93608 REPORT

Job #: 604650 Week Ending: January 25, 2026
Site Manager: Julian Robertson Project Manager: Trevor Young

Workforce Completed Activities M T w Th F S Su

Dacon - Civil

Cleared stored material from GenTie Easement

X X X X X
Dacon - Electrical Bio incursion proofed steel materials received
X X X
Unloaded trucks
Total Manhours 0 0 0 0 0 0 0
3 WEEK LOOK AHEAD
Workforce M|T(W|Th|{ F| S |Su|M|T|(W|[Th{ F | S |Su|M|T|W|[Th| F | S |Su
Pad Area 26|27 |1 28|29 |30 (311 213|456 |7|8]|9(10[11]1213]|14]15
Excavation of Quadrants 1 and 3 il el Ml I il el Ml I il el Ml I
Dacon Civil Fill and C ion of Quadrants 2 and 4 x| x| x X | x x| x| x X | x x| x| x X | x
X X X X X X X X X X X X

Install foundations

Receive material and stack/store

Dacon Electrical

Total Projected Manpower

Project Specific Contacts

Contact Name & Title Compan Phone # Contact Name & Title Company Phone #
Trevor Young - PM Dashiell 281-450-2971
Isaac Sandoval - APM Dashiell 346-870-9501
Julian Robertson - CM Dashiell 601-590-1884
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2. PROJECT PERMITS

Dashiell received an Encroachment Permit from the Fresno County Road Maintenance and
Operations Division on November 11, 2025, authorizing construction of the switching station access
road within the County Right-of-Way (ROW). The permit remains valid through December 29, 2025.

In addition, Dashiell’s construction business unit, Dacon, secured water-use rights for the project
from Britz Helm TIC on October 13, 2025. This agreement authorizes the use of up to seven acre-feet
of water to support project activities - including, but not limited to, dust suppression for the duration
of construction.

MONTHLY COMPLIANCE REPORT: JANUARY 2026 ]
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ROAD IMPROVEMENT PERMIT

COUNTY OF FRESNO
ROAD MAINTENANCE AND OPERATIONS DIVISION

MAILING ADDRESS: 2220 TULARE STREET, 6" FLOOR, FRESNO, CA 93721
OFFICE LOCATION: SOUTHWEST CORNER OF TULARE
& ‘M’ STREETS, SUITE B
In compliance with County of Fresno Ordinance Nos. 13.04040, 13.08.010 and Chapter 5.5 of Division 2 of the Streets and
Highways Code, the undersigned hereby applies for permission to excavate, construct and/or otherwise encroach on the County
right-of-way by performing the following work.

PROJECT INFORMATION

T
)
Permit Title: Harlan Switching Station Access Road 20' | Permit No:  1P25-0970 3
Approach Folder No.: 25 014801 >
Location of Proposed Work: S DERRICK AVE, For Inspection Service: o
APPROX. 5,000 S/O HWY I-5 Phone: (559) 600-4240 =
Fax: (559) 600-4203 T
gov cIr\g
o
%m“d’ e, W Description of Proposed Work: <
Authorization is granted to place and utilize traffic control devices within the County of ©

Fresno Road right of way for constructing a 20'W gravel driveway entrance for the
Harlan Switching Station as shown on the provided permit drawings. =
4
(@}
m
>
@
o
o
w

11/13/25 12/2/25 10
THSAPPLICATONIS YOURPERM IT WHEN i i
STAMPEDAND SIGNED A B OVE Estimated Starting Date Estlmategggmpletlon Traffic Control Days

consideration of the granting of this application, it is agreed that the applicant shall indemnify the County of Fresno and any of its officers, employees and agents and shall defend and hold them harmless
from any and all claim or liability for personal injury or property damage due to any acts or failure to act in connection with any work permitted herein. Applicant further agrees to comply with all terms,
itions and ificatic ined below and on the reverse side hereof.

PERMIT APPROVAL

NOTIFY THE COUNTY OF FRESNO PERMIT DESK AT (559)600-4240-4240 A MINIMUM OF 48 HOURS IN ADVANCE OF BEGINNING CONSTRUCTION
ACTIVITIES.
Permission is hereby granted to perform the above-described work subject to all terms, conditions and restrictions contained below and on the reverse side hereof. This permit
is to be strictly construed and no work other than that specified is authorized hereby.
This permit is expressly conditioned upon performance of the work. Failure to perform said work in accordance with County specifications shall be deemed an immediate
revocation of this permit and without notice.
WORK SHALL BE SUBJECT TO COUNTY INSPECTION. PERMITEE SHALL NOTIFY COUNTY INSPECTOR Nuvdeep Jhutti A MINIMUM OF 48 HOURS
BEFORE STARTING WORK. 559-554-4101
THIS PERMIT SHALL BE VOID UNLESS THE WORK HEREIN CONTEMPLATED SHALL HAVE BEEN COMPLETED BEFORE 12/2/25 9:41AM.
To commence or complete work after said date requires approved application for permit renewal or time extension. Grantor reserves the right to complete the work to restore

PROJECT CONDITIONS

ATTACHED ADDENDUM IS A PART OF THIS PERMIT

APPLICANT: Starflower Environmental OWNER: IP DARDEN [, LLC c/o Intersect Po

ADDRESS: 801 BIG BEAVER RD W SUITE 300, TROY MS 48084-____ | ADDRESS: 9460 SW Gemini Drive PMB #68743, Beaverton, OR
PHONE: (734) 645-4098 PHONE: (805) 644-4455

EMAIL: EMAIL:

Project Manager: Myles Markey (734) 645-4096

APPLICANT SIGNATURE: (X) DATE:
ACCOUNT NUMBER: LICENSE NUMBER: BOND NUMBER:
PERMIT QUANTITIES & INSPECTION FEES
2201.A.11 - Traffic Control System 426.00 10 days of TC
2204.A.4 - Asphalt Concrete (HMA) Approach/Front 367.00 20'W Gravel A

TOTAL PROJECT FEES: 793.00

Steven E. White, Director By: %&WM %W Date: 1 1/12/25

Department of Public Works & Planning for Ruben Garcia, Permit Engineer [

WHITE - Office Copy GREEN - Inspector Copy CANARY - Permittee Copy PINK - Accounting Copy GOLDENROD - Area Supervisor Copy FOR OFFICE USE ONLY

MONTHLY COMPLIANCE REPORT: JANUARY 2026
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NOTES:

ROADWAY CONSTRUCTION WITHIN
FRESNO COUNTY ROW SHALL BE
CONSTRUCTED TO THE COUNTY OF
FRESNO DEPARTMENT OF PUBLIC
WORKS AND PLANNING DETAIL
ST32: RURAL RESIDENTIAL

DRIVEWAY APPROACH

SHEET TITLE: HARLAN ACCESS
ROAD JUNCTION
DIMENSIONS

PROJECT: HARLAN 500kV BAAH
SWITCHYARD

ROADWAY: S. DERRICK AVE.

DATE: 11/12/2025

REV: 02

Parcsioss co2s J (R s St rflower,

MONTHLY COMPLIANCE REPORT: JANUARY 2026
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| PROJECT ACCESS ROAD. SEE PG&E
CIVIL PLANS FOR CONSTRUCTION
DETAIL

DURATION OF 12/01/2025 - NOTES:
ENCROACHMENT PER- 12/29/2025

MIT:

TRAFFIC CONTROL TOTAL 4

NUMBER OF DAYS:

WORK HOURS: 7AM-4PM -ﬁ'

ON SITE PROJECT ISAAC SANDOVAL -
MANAGER: (346)-870-9501 |

1. SEE CALIFORNIA MUTCD 2014 EDITION
DETAIL TA-6 AND FIGURE
6H-7 FOR FURTHER DETAIL.

Tracy
Barnes

|G =S 2025012

6 10:44:24
-08'00'

HARLAN EP TRAFFIC
CONTROL PLAN
OVERVIEW

S. DERRICK AVE.

11/24/2025

HARLAN 500kV BAAH
SWITCHYARD

ieStarflower

SHEET TITLE:
ROADWAY:
DATE:
PROJECT:
man o
e
T
: ! o
o [y sao :
o | AT sy 4
pro | MEZOATSTARETL | e e

E=6150745.3647

nn

H=2041968.4211'
E=E151555.5175

48521

oz

N=2041967.3553
[=8157E24, 7445

484,63

0

013

N=2042027, 3E08'
E=E151750.1756°

48415

100’ 200’

1"=100LF
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DACGN| DACONCORPORATION &)

SERVICES

1300 UNDERWOOD DEERFARE, TX 77536

PHONE:  713-578-6001

WATER PROCUREMENT AGREEMENT

This Water Procurement Agreement (“Agreement”) is entered into as of [Effective Date]
by and between : . 1“Seller”) and Dacon Corp. (“Buyer”).

Brirz chm TIC

Seller agrees to supply, and Buyer agrees to purchase and take delivery of, up to seven
{7) acre-feet of water for Buyer's operational needs, on the terms set forth herein.

2. Quantity; Term
2.1 Contract Quantity: Total quantity available under this Agreement shall not exceed
7.0 AF during the Term.

2.2 Term: This Agreement commences on the Effective Date of 10/13/2025 and
continues through 4/6/2027 unless earlier terminated.

3. Price; Billing; Payment
Price: $3,000.00 per Acre-Foot (AF).

Billing: Seller will invoice monthly based on metered volume delivered. Each invoice will
show meter readings delivered.

Payment Terms: Net 30 days from invoice date.

4, Delivery; Title; Risk of Loss
Delivery will be made at the Delivery Point(s). Title and risk of loss for water pass to
Buyer at the Delivery Point.

MONTHLY COMPLIANCE REPORT: JANUARY 2026
HARLAN SWITCHING STATION
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5. Measurement; Tracking; Access -
Deliveries shall be measured by calibrated meters. Seller will provide Buyer with
monthly meter logs. Buyer may inspect meters with notice.

6. Shortage; Curtailment
Deliveries may be reduced or suspended due to shortages, regulatory curtailments, or
force majeure. Charges apply only to volumes actually delivered.

7. Water Rights; Quality; Use
Seller represents it has the right to deliver water. Water is delivered as-is. Buyer is
responsible for use and end-use permits.

8, Default; Remedies; Termination
Buyer default for nonpayment after 30 days” notice allows Seller to suspend deliveries.
Seller default not cured within 15 days allows Buyer to terminate.

9. Governing Law
This Agreement is governed by the laws of the State of CA. Disputes shall be resolved in
courts located in [Fresno County,CA]

SIGNATURES
SELLER: Brifftr Farming-€otp.

By: WZM M
Name: ‘Dﬂ‘.ﬁ'ﬂ{ 61‘:"‘?'?_

Title: Pﬁl Vﬂ‘! — '/—"

4

Date: /0 /%Z_Z-ﬁﬂ

BUYER: Dacon C‘orp.

s: Richard Lee

Name: RichardLee

Title: Puchasing

Date: 10/06/2025

MONTHLY COMPLIANCE REPORT: JANUARY 2026
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3. ITEMS ADDED TO ON-SITE COMPLIANCE FILE

The following Conditions of Compliance (COC) items were added to the on-site monthly comply file
for the Harlan Switching Station:
CONSTRUCTION & TRANSPORTATION
TRANS-02
Haul permits log.
Hazardous waste delivery log
TRANS-03
Roadway inspection, pre-mobilization
SWICH-WASTE-01
Waste diversion training log.
HEALTH & SAFETY
WORKER-SAFETY-11
Valley fever training log
Air quality monitoring & inspections
NOISE-02
Noise pollution training log
SWITCH-HAZ-02
Emergency & fire protection training log
Fire extinguisher inspection form
WORKER-SAFETY-03
General site safety inspection & certification
ENVIRONMENTAL
SWITCH-HAZ-01
Monthly SPCC inspection

Waste Management

SWITCH-WATER-01
Weekly & post precipitation bmp inspections

MONTHLY COMPLIANCE REPORT: JANUARY 2026
HARLAN SWITCHING STATION
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4. COMPLIANCE ACTIVITIES OUTLOOK - JANUARY 2026 & FEBRUARY 2026.
Dashiell will continue performing the following routine COC activities:
CONSTRUCTION & TRANSPORTATION

TRANS-02

Haul permits log.

Hazardous waste delivery log
SWICH-WASTE-01

Waste diversion training log

Monthly waste diversion log

Construction waste log.

HEALTH & SAFETY

WORKER-SAFETY-11

Valley fever training log

Air quality monitoring & inspections
SWITCH-HAZ-02

Emergency & fire protection training log

Fire extinguisher inspection form
WORKER-SAFETY-03

General site safety inspection & certification

ENVIRONMENTAL

SWITCH-HAZ-01

Monthly SPCC inspection
SWITCH-WATER-01

Weekly & post precipitation bmp inspections
SWITCH-GHG-01

Implementation of greenhouse emissions reduction

Combustion engine emissions log

MONTHLY COMPLIANCE REPORT: JANUARY 2026
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Dashiell will perform the following COC activities as needed, based on corresponding conditional
triggers:

CONSTRUCTION & TRANSPORTATION
TRANS-02
County/state roadway damage report and corrective action plan
VIS-02
Site lighting inspection by Compliance Project Manager (CPM)
SWITCH-AQ-01
Dust plume complaint report and corrective action plan.
HEALTH & SAFETY
WORKER-SAFETY-11

Mandatory respirator requirements, including buddy system training, implementation
and fit.

checks
Suspected case report form
High risk BMP implementation and/or construction activity suspension
SWITCH-HAZ-02
Emergency & fire protection training log
Fire extinguisher inspection form
NOISE-02
High noise activity dosimeter monitoring and subsequent adjacent activity exposure
logging
ENVIRONMENTAL
SWITCH-HAZ-01
Post-spill SPCC report
SWITCH-WATER-01

Post-precipitation stormwater BMP inspection and rain gauge check

MONTHLY COMPLIANCE REPORT: JANUARY 2026
HARLAN SWITCHING STATION
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SWITCH-AQ-01 & AQSC-04

1. SUMMARY OF ACTIONS TAKEN TO MAINTAIN COMPLIANCE WITH THIS CONDITION

Throughout the current phase of construction, the project team has implemented a comprehensive
set of dust-control and air-quality protection measures to minimize fugitive emissions, reduce
offsite particulate transport, and maintain safe working conditions. Routine watering of disturbed
soil has been conducted to preserve adequate surface moisture, supplemented by the retention

of vegetation and on inactive areas to reduce wind-driven erosion. Haul routes and primary traffic
lanes have been actively maintained through periodic wetting and grading to ensure dust-controlled
travel surfaces. Spoil piles and material stockpiles have been stabilized as needed to prevent drying
and subsequent plume formation, and, where feasible, heavy equipment has been operated using
enclosed, HEPA-filtered cabs to reduce operator exposure.

Operational controls have also been consistently enforced. Site-wide speed limits have been
restricted to 10 miles per hour, with further reductions applied during elevated wind conditions or
when visible emissions warrant additional caution. Supervisory personnel retain authority to halt
dust-generating activities if plume thresholds are reached, ensuring rapid response to changing
on-site conditions.

To prevent offsite tracking and transport of soil, the project has maintained rock apron and
stabilization features at site exits and applied supplemental watering to minimize material carryout.
Adjacent paved surfaces have been cleaned regularly to remove accumulated sediment and limit
dust resuspension. Administrative measures, including routine dust-compliance spot checks, visual
plume monitoring, opacity observations, and meteorologically based activity triggers, have supported
continuous oversight of dust-generating operations.

In accordance with the Construction Management Plan, roadway housekeeping practices have
been applied to maintain haul routes and access roads free of mud, loose soil, and track-out. Water
has been applied to these surfaces during periods of heavy use to further suppress particulate
generation.

Collectively, these measures demonstrate the project’s proactive approach to dust mitigation and air-
quality management, ensuring compliance with applicable regulatory conditions while supporting
worker safety and minimizing environmental impacts.

2. COMPLAINTS FILED WITH REGIONAL APCD RECEIVED

Dashiell has not received any notices of complaints or violations from the San Joaquin Valley Air
Pollution Control District.

MONTHLY COMPLIANCE REPORT: JANUARY 2026
HARLAN SWITCHING STATION -
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SWITCH-AQ-01 & AQSC-04

3. DAILY AIR QUALITY INSPECTION REPORTS

MONTHLY COMPLIANCE REPORT: JANUARY 2026
HARLAN SWITCHING STATION
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SWITCH-GHG-O1

1. AQSC-05: SUMMARY OF ACTIONS TAKEN TO MAINTAIN COMPLIANCE WITH THIS CONDITION

To reduce greenhouse gas emissions associated with construction activities, the project team has
implemented a suite of operational controls and workforce practices aimed at minimizing fuel
consumption and unnecessary equipment use. Workers are encouraged to carpool whenever
feasible, with carpooling opportunities discussed during morning safety briefings and supported by
strategically organized parking and staging areas that streamline ride-sharing logistics.

The project enforces a strict no-idling policy in accordance with California Title 13, Section 2485,
which prohibits idling beyond five minutes. Crews are routinely reminded of this requirement
and of the project’s common-sense vehicle-use expectations, both during daily briefings and in
pre-construction safety meetings. Construction equipment is staged efficiently throughout the
site to reduce idle time during mobilization and sequencing of work. Additionally, all construction
equipment is maintained per PG&E standards, ensuring optimal engine performance and reducing
avoidable fuel burn.

As part of the project’s greenhouse gas mitigation approach, a detailed equipment emissions log
is being maintained. This log documents equipment make, model, usage category, and run time
for each reporting period. Maintaining an accurate emissions dataset is essential for tracking fuel
use, evaluating opportunities for efficiency improvements, and ensuring transparent reporting to
the California Energy Commission (CEC). It also supports statewide carbon-reduction initiatives by
enabling data-driven verification that construction activities remain consistent with California’s
greenhouse gas reduction targets under AB 32, SB 32, and CEC Conditions of Certification related to
air quality and GHG performance.

Collectively, these measures reflect the project’s proactive commitment to minimizing GHG
emissions through responsible equipment operation, regulatory compliance, and continuous
monitoring that aligns with the State of California’s long-term climate and emissions-reduction
goals.

MONTHLY COMPLIANCE REPORT: JANUARY 2026
HARLAN SWITCHING STATION -
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SWITCH-GHG-O1

2. AQSC-05: MONTHLY EQUIPMENT INVENTORY & RUN TIME

EMISSIONS & DBA LOG
EMISSIONS DETAILS
NAME OF EQUIPMENT MAKE/MODEL TOTAL HOURS 012026 JASSOCIATED TASK(S) |HORSEPOWER
Motor grader - YA7458 |CAT - 160M 156 SITE GRADING 200
Motor grader - UH3Y84 ]John Deere - 872G 38 SITE GRADING 213
Scraper - LP8X36 CAT - 627G 94.5 GRADING 260
Scraper - LF4E58 CAT - 627G 161.5 GRADING 290
Scraper - NG7N78 CAT - 637R 152 GRADING 290]
Scraper - RA3U57 CAT - 637R 152 GRADING 360
Paddle Wheel - 9SC106 |CAT - 623H 33.5 GRADING 330
Water Truck - 422146 |FREIGHTLINER - 74.5 DUST SUPPRESSION 360
M2106
Water Truck - 422146  |FREIGHTLINER - 85.5 DUST SUPPRESSION 360
M2106
Water Truck - AY4L43 JCAT - SK8SC 118 DUST SUPPRESSION 400
Compactor - LB6X99 CAT - 815F2 137 GRADING 232
Dozer - GFBE69 CAT - D5 175 VARIOUS 170
Tractor - 11157 Jon Deere - 370 8RT 171 GRADING 100
Forklift - 10401501 JCB-510 17 MOVING MATERIAL 109
Loader - YM6M43 John Deere - 744 38 GRADING 319
Skid Steer - KD8M73 JOHN DEERE - 333G |16 GRADING 96.6
UTV - 10442354 Kubota - X1140 72 TRAVEL 25
|Generator - 11089669 Wacker Neuson - G25|28.5 GENERATOR 32

MONTHLY COMPLIANCE REPORT: JANUARY 2026
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SWITCH-GHG-O1

3. AQSC-05: MONTHLY GHG-01 BEST PRACTICES REPORT

MONTHLY COMPLIANCE REPORT: JANUARY 2026
HARLAN SWITCHING STATION




Switchyard Project — Construction Compliance Monitoring Form

Date: 01/27/26
Inspector / Supervisor: Isaac Sandoval
Project Phase: Civil Work

Weather / Conditions: Sunny

1. Carpooling & Commute Efficiency
Observation /

Compliance Item Mot Yes No N/A
Workers encouraged to carpool where feasible | ==
Carpool opportunities discussed in
B OO
morning / safety briefings
Parking / staging areas support carpooling logistics m oo
2. Vehicle Idling Minimization
Compliance Item o tow / Yes No N/A
Notes
No idling beyond 5 minutes (Cal. Code Regs., Title 13 §2485) B oo
Crews reminded of "common sense” vehicle use policy | sln
Idle reduction policy discussed in preconstruction / safety moo

meetings

Equipment staged efficiently to minimize idling

m OO



3. Equipment Maintenance & Emissions

Compliance Observation / No N/A
Yes
Item Notes

Construction

equipment

maintained per n 0O o
PG&E

standards

Low-emission

or electric

equipment (m] (m) b3
used where

feasible

Portable diesel

engines 250 hp

registered a O =
under CARB

PERP

4. Welding, Cutting, and Fuel Efficiency

Compliance Item ::zsm“"“ /" YesNoN/A
Mechanical/compression methods used in lieu of oom
welding/cutting when practical

Use of natural gas-powered vehicles encouraged / oom

implemented

Comments / Follow-Up:

Inspector Signature: feaac dasdoval _

Date: 01/27/26
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WATER-06

1. SUMMARY OF MONTHLY WATER USE

January Water Consumption

Start End Total Acre Total
Date Day Meter Meter Feet Gallons Notes
1/1/2026 Thursday 0 0
1/2/2026 Friday 0 0
1/3/2026  Saturday
1/4/2026 Sunday
1/5/2026 Monday 0 0
1/6/2026  Tuesday 0 0
1/7/2026 Wednesday 0 0
1/8/2026  Thursday 0 0
1/9/2026 Friday 0 0
1/10/2026  Saturday
1/11/2026 Sunday
1/12/2026 Monday 360.97 361.021 0.051 16620.9
1/13/2026  Tuesday 361.021 361.21 0.189 61595.1
1/14/2026 Wednesday 361.21 361.418 0.208 67787.2
1/15/2026  Thursday 361.418 361.588 0.17 55403
1/16/2026 Friday 361.588 361.697 0.109 35523.1
1/17/2026  Saturday
1/18/2026 Sunday
1/19/2026 Monday 361.697 362.017 0.32 104288
1/20/2026  Tuesday 362.017 362.267 0.25 81475
1/21/2026 Wednesday  362.267 362.439 0.172 56054.8
1/22/2026  Thursday 362.439 362.651 0.212 69090.8
1/23/2026 Friday 362.651 362.92 0.269 87667.1
1/24/2026  Saturday 362.92 363.057 0.137 44648.3
1/25/2026 Sunday
1/26/2026 Monday 363.057 363.204 0.147 47907.3
1/27/2026  Tuesday 363.204 363.362 0.158 51492.2
1/28/2026 Wednesday  363.362 363.525 0.163 53121.7
1/29/2026  Thursday 0 0
1/30/2026 Friday 0 0
1/31/2026  Saturday 0 0
Monthly Total 2.555 832,674.50

MONTHLY COMPLIANCE REPORT: JANUARY 2026
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WORKER-SAFETY-03

1. MONTHLY SAFETY INSPECTION

Monthly Safety Compliance Inspection Form

Project: _1arlan Switch Station | ;.atjon: 21055 S. Derrick Ave, Cantua Creek, CA

Month/Year: January / 2026 Inspection Date: 1/123/26

Inspected By (Construction Safety Supervisor): 1saac Sandoval

Title: Assistant Project Manager  Signature: ¥eaac Bandovat

1. Occupational Safety & Health Program

Criteria Compliance (v / X /N.A) Comments / Corrective
Actions

Safety policies and
procedures are current,
posted, and communicated
to all personnel

Daily tailgate and toolbox
safety meetings
documented

Job Hazard Analyses (JHAs)
updated for current work
activities

Emergency contactlistand
response plan posted on
site

First aid Kits, fire
extinguishers, and eyewash
stations inspected and
accessible

QIS

2. Regulatory Compliance (Cal/OSHA & Federal)

MONTHLY COMPLIANCE REPORT: JANUARY 2026
HARLAN SWITCHING STATION
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Criteria

Compliance (v / X / N.A)

Comments / Corrective
Actions

Project safety program
complies with Cal/OSHA

Title 8, Subchapter 4
(Construction Safety
Orders)

Electrical safety protocols
per 29 CFR 1926 Subpart K
and NFPA 70E

Battery Energy Storage
System (BESS) measures
per manufacturer and
Cal/OSHA GISO §5189

PPE issued, used, and
maintained per 8 CCR.
§3380-§3385

Confined space,
lockout/tagout, and hot
work procedures in effect

RQIQ| X Q| Q"

3. Training & Worker Safety

Criteria

Compliance (v / X /N.A)

Comments / Corrective
Actions

All workers and supervisors
completed site-specific
safety orientation

Cal/OSHArequired training
completed (Fall Protection,
Heat Illness, Valley Fever,
Silica)

Documentation of safety
training maintained onsite

NECVEIN

MONTHLY COMPLIANCE REPORT: JANUARY 2026
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New

employees/subcontractors
briefed on hazards before {

starting work

MONTHLY COMPLIANCE REPORT: JANUARY 2026 4
HARLAN SWITCHING STATION
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4. Incident & Emergency Reporting

Criteria Compliance (v / X /N.A) Comments / Corrective
Actions

Accident and incident
investigations completed
within 24 hours of event

Emergency response
reports submitted to CPM
as required

Near-miss events
documented and reviewed
for corrective measures

Emergency drills conducted
and documented (fire,
medical, evacuation)

QR QX

5. Construction Fire Protection & Prevention Program

Criteria Compliance (v / X / N.A) Comments / Corrective
Actions

Applicable standards and
publications identified @
Fire map includes layout,

ingress/egress, drainage, Q
grading

Fire map identifies potential

ignition sources during Q
construction phases

f\

Fire map shows evacuation
areas/muster points f

Construction fire protection @
systems identified (water

MONTHLY COMPLIANCE REPORT: JANUARY 2026 4
HARLAN SWITCHING STATION




systems, gaseous systems,
extinguishers)

Construction detection and
alarm systems described

List of all major fire hazards
completed

Procedures for controlling
flammable/combustible
waste accumulation
implemented

Maintenance procedures for
heat-producing equipment
safeguards implemented

Project personnel
responsible for fuel-source
hazard control identified

SIIIINISES

6. Summary and Corrective Actions

Overall Compliance Status (circle one): Minor Corrections Needed

Non-Compliant

Summary of Findings: Everything on site looked good and well
maintained
Corrective Actions / Responsible Party / Completion Date:

Supervisor Certification

| certify that this monthly safety compliance inspection was performed in accordance with
Cal/OSHA and federal safety regulations, and that all noted deficiencies will be corrected
promptly.

Signature: deanc dandovat Date: 1/23/26
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WORKER-SAFETY-03

2. TRAINING SIGN-IN SHEETS

MONTHLY COMPLIANCE REPORT: JANUARY 2026
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WORKER-SAFETY-03

3. NOISE-02:  NOISE EXPOSURE LOG & MONITORING

The work performed onsite thus far has not required personnel to work for extended periods of time
outside of equipment cabs and/or nearby running equipment with a standing decibel average of 85
dBA or greater.

4, WORKER-SAFETY-11: RESPIRATOR TRAINING & MONITORING
Conditions onsite have yet to reach thresholds maintained in the Harlan Switching Station Valley
Fever Prevention Plan which would require mandatory respirator training, monitoring, and buddy
system implementation.

4. WORKER-SAFETY-11: VALLEY FEVER SYMPTOMS AND/OR CASE REPORTING

Dashiell and its subcontractors have not encountered any suspected Valley Fever or personnel
exhibiting conducive symptoms.

MONTHLY COMPLIANCE REPORT: JANUARY 2026
HARLAN SWITCHING STATION
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WORKER-SAFETY-03

5. SWITCH-HAZ-02: MONTHLY FIRE EXTINGUISHER INSPECTION

Fire Extinguisher Monthly Visual Inspection Log
Regulatory References:
- OSHA 29 CFR 1910.157(e)(2): Portable fire extinguishers must be visually inspected

monthly by the employer.

- California Code of Regulations, Title 8, §6151(e)(2): Mirrors federal OSHA; requires
monthly visual inspections and annual maintenance by a certified technician.

- California Fire Code (CFC) §906.2: Portable extinguishers must be maintained, inspected,

and tested per NFPA 10.

Project / Facility Information

Project / Facility Name Harland Switch Station
Location / Area Fuel Tanks
Extinguisher ID / Tag No. 9392

Type / Rating (e.g., ABC, CO,, K) ABC

Capacity (Ib) 20Ib

Mounting Location / Identifier Flagged Post

Inspection Checklist (Monthly Visual Inspection)
Inspector shall initial or check "OK" or "Deficiency” for each month.

Month Pressuree Pin& No Label Accessible & Inspection Deficiency
Gaugein  Seal Visible Legible Unobstructed [Initials / Noted
Green Intact Damage / Signature (Y/N)/

Corrosion Comments

January | ok |0k [ oK oK OK OK OK

February

March

April

May

June

July

MONTHLY COMPLIANCE REPORT: JANUARY 2026
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WORKER-SAFETY-03

August
September
October
November | OK OK [ OK OK OK OK OK
Pecamter | 'O |OK |OK |ox OK OK OK

Instructions

1. Inspect each extinguisher monthly for:
- Correct pressure (needle in green zone)
- Secure tamper seal and pin
- No physical damage, corrosion, leakage, or clogged nozzle
- Clear labeling and legible instructions
- Unobstructed access and visible signage
? Initial and date upon completion.
ite any deficiencies and immediately report to site safety officer or maintenance lead.

lintain this log on site for at least one year per OSHA and CFC §107.6 recordkeeping
irements.
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