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1. PROJECT SCHEDULE 

Site activities commenced on Monday, November 3rd. Work executed during November included 

surveying and staking, coordination with Rincon for burrow clearance, installation of stormwater and 

air-quality BMPs, roadway and switchyard pad grading, and receipt of initial equipment deliveries. 

As we moved into December, site crews maintained steady progress on critical earthwork 

operations. Activities included the continued over-excavation of the pad to achieve design 

subgrade elevations, followed by cut, fill, and compaction processes to ensure proper soil 

density and stability. Additional crews were mobilized to begin drilling and pouring piers for the 

MPAC foundation. Large amounts of rain on site caused delays to foundation pours.  In addition 

to these efforts, the access road was successfully completed during the month. Steel deliveries 

for above grade construction began in December as well and the site has received all steel 

required for this project at this time.  

 

Current progress toward major construction tasks is as follows: 

 
Task Status 

Site preparation BMPs 100% complete 

Burrow cleaning (in coordination with Rincon) 1 0 0 % complete 

Stripping organics across site 100% complete 

Pad over-excavation 75% complete 

Pad cut / fill / compaction 65% complete. 

Access road installation 100% complete 

Foundation Survey 80% complete 

MPAC Foundation 10% complete 

 
Planned activities for March 2026 include continuing grading and compaction work on the 

switchyard pad and foundation & below grade scope of work will continue into March. Overall, site 

preparation is progressing as scheduled, with foundational earthwork well underway and critical 

environmental compliance measures fully implemented. 
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Workforce

Workforce M T W Th F S Su M T W Th F S Su M T W Th F S Su

9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 1

x x x x x x x x x x x x x x x x x x

x x x x x x x x x x x x x x x x x x

x x x

x x x x x x x x x x x x x x x x x x

x x x x x x x x x x x x x x x x x x

x x x x x x x x x x x x x x x x x x

x x x x x

Company Phone #

Dashiell 281-450-2971

Dashiell 346-870-9501

Dashiell 601-590-1884

Dacon Foundation

Dacon - Foundations

Dacon Civil

Dacon Electrical

Pad Area

Receive material and stack/store

Install foundations MPAC area

Place concrete/slurry

Install pier foundations

Planned Activities:

0

MPAC/Battery Building portion of pad complete (imported fill)

Site Manager:

Trevor Young - PM

x

Trevor Young

Project Specific Contacts

00Total Manhours 0

Company

3 WEEK LOOK AHEAD

WEEKLY

  REPORT

x

Completed Activities

February 1, 2026Week Ending:

x

Project Manager:

Harlan Project

Job #:

FW

Dacon - Civil

Dacon - Electrical

Contact Name & Title

Isaac Sandoval - APM

Julian Robertson - CM

Fill and Compaction of Quadrants 2 and 4

Excavation of Quadrants 1 and 3

M S

x

SuTh

21055 South Derrick Ave, Cantua Creek, CA, 93608

604650

Mobilization

0 00

Phone #Contact Name & Title

Total Projected Manpower

T

Julian Robertson

Install/build forms
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Company Phone #

Dashiell 281-450-2971

Dashiell 346-870-9501

Dashiell 601-590-1884

Dacon Foundation

MPAC Slurry wall x
Dacon - Foundations

Dacon Civil

Dacon Electrical

Pad Area

Receive material and stack/store

MPAC Area

Forms

3 WEEK LOOK AHEAD

x

Planned Activities:

0

MPAC/Battery Building portion of pad complete (imported fill)

Harlan Project

Site Manager:

Trevor Young - PM

Trevor Young

Project Specific Contacts

00Total Manhours 0

Company

FWT

Contact Name & Title

Isaac Sandoval - APM

Julian Robertson - CM

Julian Robertson

Fill and Compaction of Quadrants 2 and 4

Excavation of Quadrants 1 and 3

M S

x

SuTh

0 00

Phone #Contact Name & Title

Total Projected Manpower

Rebar

Bay 3

Drilling Piers

Concrete

21055 South Derrick Ave, Cantua Creek, CA, 93608

604650

Mobilization

Job #:

Dacon - Civil

WEEKLY

  REPORT

Completed Activities

February 15, 2026Week Ending:

Project Manager:

Dacon - Electrical
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Workforce

Workforce M T W Th F S Su M T W Th F S Su M T W Th F S Su

23 24 25 26 27 28 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

x x x x x x x x x x x x x x x x x x

x x x x x x x x x x x x x x x x x x

x

x x x

x x x x x x x x x x x x x x x x x x

x x x x x x x x x x x x x x x x x x

x x x x x x x x x

Company Phone #

Dashiell 281-450-2971

Dashiell 346-870-9501

Dashiell 601-590-1884

Dacon Foundation

Dacon - Foundations

Dacon Civil

Dacon Electrical

Pad Area

Receive material and stack/store

MPAC Area

Forms

3 WEEK LOOK AHEAD

Planned Activities:

0

Harlan Project

Site Manager:

Trevor Young - PM

Trevor Young

Project Specific Contacts

00Total Manhours 0

Company

FWT

Contact Name & Title

Isaac Sandoval - APM

Julian Robertson - CM

Julian Robertson

Fill and Compaction of Quadrants 2 and 4

Excavation of Quadrants 1 and 3

M S SuTh

x

0 00

Phone #Contact Name & Title

Total Projected Manpower

Rebar

Bay 3

Drilling Piers

Concrete

21055 South Derrick Ave, Cantua Creek, CA, 93608

604650

Drilled foundations

Job #:

Dacon - Civil

WEEKLY

  REPORT

Completed Activities

February 22, 2026Week Ending:

Project Manager:

Dacon - Electrical
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2. PROJECT PERMITS 

Dashiell received an Encroachment Permit from the Fresno County Road Maintenance and 

Operations Division on November 11, 2025, authorizing construction of the switching station access 

road within the County Right-of-Way (ROW). The permit remains valid through December 29, 2025. 

 
In addition, Dashiell’s construction business unit, Dacon, secured water-use rights for the project 

from Britz Helm TIC on October 13, 2025. This agreement authorizes the use of up to seven acre-feet 

of water to support project activities - including, but not limited to, dust suppression for the duration 

of construction. 
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ROAD IMPROVEMENT PERMIT 

COUNTY OF FRESNO 
ROAD MAINTENANCE AND OPERATIONS DIVISION 

MAILING ADDRESS: 2220 TULARE STREET, 6 th FLOOR, FRESNO, CA 93721 
OFFICE LOCATION: SOUTHWEST CORNER OF TULARE 

& ‘M’ STREETS, SUITE B 

In compliance with County of Fresno Ordinance Nos. 13.04040, 13.08.010 and Chapter 5.5 of Division 2 of the Streets and 

Highways Code, the undersigned hereby applies for permission to excavate, construct and/or otherwise encroach on the County 

right-of-way by performing the following work. 

PROJECT INFORMATION 

Permit Title: Harlan Switching Station Access Road 20' 
Approach 
Location of Proposed Work: S DERRICK AVE, 
APPROX. 5,000 S/O HWY I-5 

Permit No: IP25-0970 

Folder No.: 25 014801 
For Inspection Service: 
Phone: (559) 600-4240 

Fax: (559) 600-4203 
EncroachmentPermits@fresnocountyca.gov 

Description of Proposed Work: 

Authorization is granted to place and utilize traffic control devices within the County of 

Fresno Road right of way for constructing a 20'W gravel driveway entrance for the 

Harlan Switching Station as shown on the provided permit drawings. 

 
 
 
 
 
 
 

 11/13/25   12/2/25   10  

Estimated Starting Date 
Estimated Completion 

Traffic Control Days 
Date 

THIS APPLICATION ISYOYUORUPREPREMRITMWITHEWNHEN 
STAMPED ANDSISGINGENDEADBAOBVEOVE 

consideration of the granting of this application, it is agreed that the applicant shall indemnify the County of Fresno and any of its officers, employees and agents and shall defend and hold them harmless 
from any and all claim or liability for personal injury or property damage due to any acts or failure to act in connection with any work permitted herein. Applicant further agrees to comply with all terms, 

conditions and specifications contained below and on the reverse side hereof. 

PERMIT APPROVAL 

 
NOTIFY THE COUNTY OF FRESNO PERMIT DESK AT (559)600-4240-4240 A MINIMUM OF 48 HOURS IN ADVANCE OF BEGINNING CONSTRUCTION 
ACTIVITIES. 

Permission is hereby granted to perform the above-described work subject to all terms, conditions and restrictions contained below and on the reverse side hereof. This permit 

is to be strictly construed and no work other than that specified is authorized hereby. 

This permit is expressly conditioned upon performance of the work. Failure to perform said work in accordance with County specifications shall be deemed an immediate 

revocation of this permit and without notice. 

WORK SHALL BE SUBJECT TO COUNTY INSPECTION. PERMITEE SHALL NOTIFY COUNTY INSPECTOR Nuvdeep Jhutti A MINIMUM OF 48 HOURS 

BEFORE STARTING WORK. 559-554-4101 

THIS PERMIT SHALL BE VOID UNLESS THE WORK HEREIN CONTEMPLATED SHALL HAVE BEEN COMPLETED BEFORE 12/2/25 9:41AM. 
To commence or complete work after said date requires approved application for permit renewal or time extension. Grantor reserves the right to complete the work to restore 

the right-of-way as provided in Section 10 on the reverse side hereof. 

PROJECT CONDITIONS 

 
ATTACHED ADDENDUM IS A PART OF THIS PERMIT 

APPLICANT: Starflower Environmental  OWNER: IP DARDEN I, LLC c/o Intersect Po  

ADDRESS: 801 BIG BEAVER RD W SUITE 300, TROY MS 48084-  ADDRESS: 9460 SW Gemini Drive PMB #68743, Beaverton, OR 

PHONE: (734) 645-4098  PHONE: (805) 644-4455  

EMAIL: EMAIL: 

Project Manager: Myles Markey (734) 645-4096 

APPLICANT SIGNATURE: (X)   DATE:  

ACCOUNT NUMBER: LICENSE NUMBER: BOND NUMBER: 

PERMIT QUANTITIES & INSPECTION FEES 

2201.A.11 - Traffic Control System 426.00 10 days of TC 

2204.A.4 - Asphalt Concrete (HMA) Approach/Front 367.00 20' W Gravel A 

 

TOTAL PROJECT FEES: 793.00 

 

 
Steven E. White, Director 

By:   Date: 11/12/25  

Department of Public Works & Planning for Ruben Garcia, Permit Engineer 

 
WHITE - Office Copy GREEN - Inspector Copy CANARY - Permittee Copy PINK - Accounting Copy GOLDENROD - Area Supervisor Copy FOR OFFICE USE ONLY 
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11/06/2025 

 
 
 
 
 
 
 

 
NOTES: 

ROADWAY CONSTRUCTION WITHIN 
FRESNO COUNTY ROW SHALL BE 
CONSTRUCTED TO THE COUNTY OF 
FRESNO DEPARTMENT OF PUBLIC 
WORKS AND PLANNING DETAIL 
ST32: RURAL RESIDENTIAL 
DRIVEWAY APPROACH 

SHEET TITLE: HARLAN ACCESS 
ROAD JUNCTION 
DIMENSIONS 

PROJECT: HARLAN 500kV BAAH 
SWITCHYARD 

ROADWAY: S. DERRICK AVE. 

DATE: 11/12/2025 

REV: 02 

 

 

N 
 
 

 
0 70’ 140’ 

 
1” = 70 LF 

70 ft 

46 ft 

Parcel: 045 160 22S 

R= 25' 

R= 25' 

Parcel: 045 090 51S 
2

0
 f
t 

1
1

0
 f
t 
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70' 

PROJECT ACCESS ROAD. SEE PG&E 

CIVIL PLANS FOR CONSTRUCTION 
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2
0
' 

S
O

U
T
H

 D
E
R

R
IC

K
 A

V
E
N

U
E
 

 
 
 
 
 
 
 
 

 

 

 

DURATION OF 
ENCROACHMENT PER- 
MIT: 

12/01/2025 - 
12/29/2025 

TRAFFIC CONTROL TOTAL 
NUMBER OF DAYS: 

4 

WORK HOURS: 7AM-4PM 

ON SITE PROJECT 
MANAGER: 

ISAAC SANDOVAL 
(346)-870-9501 

NOTES: 

1. SEE CALIFORNIA MUTCD 2014 EDITION 

DETAIL TA-6 AND FIGURE 

6H-7 FOR FURTHER DETAIL. 
 
 

 

Tracy 

Barnes 
Temporary Work Zone Signing is acceptable. 

for County portions only. Encroachment 

2025.11.2 Permit and/or Rider is required for sign. 

placement and road closure. 

 

 

6 10:44:24 

-08'00' 

SHEET TITLE: HARLAN EP TRAFFIC 
CONTROL PLAN 
OVERVIEW 

ROADWAY: S. DERRICK AVE. 

DATE: 11/24/2025 

PROJECT: HARLAN 500kV BAAH 
SWITCHYARD 

 

 

N 
 
 

 
0 100’ 200’ 

 

1” = 100 LF 
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Richard Lee 

Richard Lee 

Puchasing 

10/06/2025 
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3. ITEMS ADDED TO ON-SITE COMPLIANCE FILE 

The following Conditions of Compliance (COC) items were added to the on-site monthly comply file 

for the Harlan Switching Station: 

CONSTRUCTION & TRANSPORTATION 

TRANS-02 

Haul permits log. 

Hazardous waste delivery log 

TRANS-03 

Roadway inspection, pre-mobilization 

SWICH-WASTE-01 

Waste diversion training log. 

HEALTH & SAFETY 

WORKER-SAFETY-11 

Valley fever training log 

Air quality monitoring & inspections 

NOISE-02 

Noise pollution training log 

SWITCH-HAZ-02 

Emergency & fire protection training log 

Fire extinguisher inspection form 

WORKER-SAFETY-03 

General site safety inspection & certification 

ENVIRONMENTAL 

SWITCH-HAZ-01 

Monthly SPCC inspection  

Waste Management 

SWITCH-WATER-01 

Weekly & post precipitation bmp inspections 
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4. COMPLIANCE ACTIVITIES OUTLOOK – FEBRUARY 2026 & MARCH 2026 

Dashiell will continue performing the following routine COC activities: 

CONSTRUCTION & TRANSPORTATION 

TRANS-02 

Haul permits log. 

Hazardous waste delivery log 

SWICH-WASTE-01 

Waste diversion training log 

Monthly waste diversion log 

Construction waste log. 

HEALTH & SAFETY 

WORKER-SAFETY-11 

Valley fever training log 

Air quality monitoring & inspections 

SWITCH-HAZ-02 

Emergency & fire protection training log 

Fire extinguisher inspection form 

WORKER-SAFETY-03 

General site safety inspection & certification 

ENVIRONMENTAL 

SWITCH-HAZ-01 

Monthly SPCC inspection 

SWITCH-WATER-01 

Weekly & post precipitation bmp inspections 

SWITCH-GHG-01 

Implementation of greenhouse emissions reduction 

Combustion engine emissions log 
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Dashiell will perform the following COC activities as needed, based on corresponding conditional 

triggers: 

CONSTRUCTION & TRANSPORTATION 

TRANS-02 

County/state roadway damage report and corrective action plan 

VIS-02 

Site lighting inspection by Compliance Project Manager (CPM) 

SWITCH-AQ-01 

Dust plume complaint report and corrective action plan. 

HEALTH & SAFETY 

WORKER-SAFETY-11 

Mandatory respirator requirements, including buddy system training, implementation 

and fit. 

checks 

Suspected case report form 

High risk BMP implementation and/or construction activity suspension 

SWITCH-HAZ-02 

Emergency & fire protection training log 

Fire extinguisher inspection form 

NOISE-02 

High noise activity dosimeter monitoring and subsequent adjacent activity exposure 

logging 

ENVIRONMENTAL 

SWITCH-HAZ-01 

Post-spill SPCC report 

SWITCH-WATER-01 

Post-precipitation stormwater BMP inspection and rain gauge check 
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1. SUMMARY OF ACTIONS TAKEN TO MAINTAIN COMPLIANCE WITH THIS CONDITION 

Throughout the current phase of construction, the project team has implemented a comprehensive 

set of dust-control and air-quality protection measures to minimize fugitive emissions, reduce 

offsite particulate transport, and maintain safe working conditions. Routine watering of disturbed 

soil has been conducted to preserve adequate surface moisture, supplemented by the retention 

of vegetation and on inactive areas to reduce wind-driven erosion. Haul routes and primary traffic 

lanes have been actively maintained through periodic wetting and grading to ensure dust-controlled 

travel surfaces. Spoil piles and material stockpiles have been stabilized as needed to prevent drying 

and subsequent plume formation, and, where feasible, heavy equipment has been operated using 

enclosed, HEPA-filtered cabs to reduce operator exposure. 

 
Operational controls have also been consistently enforced. Site-wide speed limits have been 

restricted to 10 miles per hour, with further reductions applied during elevated wind conditions or 

when visible emissions warrant additional caution. Supervisory personnel retain authority to halt 

dust-generating activities if plume thresholds are reached, ensuring rapid response to changing 

on-site conditions. 

 
To prevent offsite tracking and transport of soil, the project has maintained rock apron and 

stabilization features at site exits and applied supplemental watering to minimize material carryout. 

Adjacent paved surfaces have been cleaned regularly to remove accumulated sediment and limit 

dust resuspension. Administrative measures, including routine dust-compliance spot checks, visual 

plume monitoring, opacity observations, and meteorologically based activity triggers, have supported 

continuous oversight of dust-generating operations. 

 
In accordance with the Construction Management Plan, roadway housekeeping practices have 

been applied to maintain haul routes and access roads free of mud, loose soil, and track-out. Water 

has been applied to these surfaces during periods of heavy use to further suppress particulate 

generation. 

 
Collectively, these measures demonstrate the project’s proactive approach to dust mitigation and air- 

quality management, ensuring compliance with applicable regulatory conditions while supporting 

worker safety and minimizing environmental impacts. 

2. COMPLAINTS FILED WITH REGIONAL APCD RECEIVED 

 
Dashiell has not received any notices of complaints or violations from the San Joaquin Valley Air 

Pollution Control District. 



MONTHLY COMPLIANCE REPORT | 17 

SWITCH-AQ-01 & AQSC-04 

MONTHLY COMPLIANCE REPORT:  February 2026 

HARLAN SWITCHING STATION 

 

 

 
3. DAILY AIR QUALITY INSPECTION REPORT 



AIR QUALITY / DUST CONTROL INSPECTION FORM 
 

Project / Site Name: _______________________________ 

Date: ___________________ 

Inspector: ___________________ 

Time: ___________________ 

1. Weather Conditions 

Parameter Observation 
Temperature (°F) See attached weather report 
Wind Speed (mph) See attached weather report 
Wind Direction See attached weather report 
Humidity (%) See attached weather report 

Conditions: ☐ Calm ☐ Breezy ☐ Windy ☐ Gusty ☐ Other: ___________ 

2. Dust-Producing Activities Observed 

Activity Active Today? Notes / Area 
Grading / Excavation ☐ Yes ☐ No ___________ 

Scraping / Stockpiling ☐ Yes ☐ No ___________ 

Loading / Hauling ☐ Yes ☐ No ___________ 

Soil Compaction / Rolling ☐ Yes ☐ No ___________ 

Trenching / Backfill ☐ Yes ☐ No ___________ 

Vehicle Travel on Unpaved 
Roads 

☐ Yes ☐ No ___________ 

Material Handling / 
Crushing / Screening 

☐ Yes ☐ No ___________ 

Other Dust Source(s): 
____________________ 

☐ Yes ☐ No ___________ 

3. Best Management Practices (BMPs) Implemented 

BMP / Control Measure In Use Today Comments / Location 
Water Truck / Water Tower 
Application 

☐ Yes ☐ No ___________ 

Wind Breaks / Fencing ☐ Yes ☐ No ___________ 

Gravel Pads / Track-Out 
Control 

☐ Yes ☐ No ___________ 

Stabilized Surfaces (Soil 
Binder, Mulch, etc.) 

☐ Yes ☐ No ___________ 

Reduced Vehicle Speeds 
(<15 mph) 

☐ Yes ☐ No ___________ 
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Ceased Work Due to High 
Winds 

☐ Yes ☐ No ___________ 

Sweeping / Vacuuming 
Paved Areas 

☐ Yes ☐ No ___________ 

Covering of Haul Loads ☐ Yes ☐ No ___________ 

Other Control(s): 
______________________ 

☐ Yes ☐ No ___________ 

4. Observations / Corrective Actions 

Description Action Taken / Recommended Date / Time 
Completed 

________________________________________
__ 

________________________________________
__ 

_________________
_ 

5. Photos 

_Insert photos below (document visible dust plumes, controls in place, or any observed 

deficiencies.) 

_____________________________________________________________________________________ 

_____________________________________________________________________________________ 

 

Inspector Signature: ____________________________    Date: _______________________ Isaac Sandoval
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AIR QUALITY / DUST CONTROL INSPECTION FORM 
 

Project / Site Name: _______________________________ 

Date: ___________________ 

Inspector: ___________________ 

Time: ___________________ 

1. Weather Conditions 

Parameter Observation 
Temperature (°F) See attached weather report 
Wind Speed (mph) See attached weather report 
Wind Direction See attached weather report 
Humidity (%) See attached weather report 

Conditions: ☐ Calm ☐ Breezy ☐ Windy ☐ Gusty ☐ Other: ___________ 

2. Dust-Producing Activities Observed 

Activity Active Today? Notes / Area 
Grading / Excavation ☐ Yes ☐ No ___________ 

Scraping / Stockpiling ☐ Yes ☐ No ___________ 

Loading / Hauling ☐ Yes ☐ No ___________ 

Soil Compaction / Rolling ☐ Yes ☐ No ___________ 

Trenching / Backfill ☐ Yes ☐ No ___________ 

Vehicle Travel on Unpaved 
Roads 

☐ Yes ☐ No ___________ 

Material Handling / 
Crushing / Screening 

☐ Yes ☐ No ___________ 

Other Dust Source(s): 
____________________ 

☐ Yes ☐ No ___________ 

3. Best Management Practices (BMPs) Implemented 

BMP / Control Measure In Use Today Comments / Location 
Water Truck / Water Tower 
Application 

☐ Yes ☐ No ___________ 

Wind Breaks / Fencing ☐ Yes ☐ No ___________ 

Gravel Pads / Track-Out 
Control 

☐ Yes ☐ No ___________ 

Stabilized Surfaces (Soil 
Binder, Mulch, etc.) 

☐ Yes ☐ No ___________ 

Reduced Vehicle Speeds 
(<15 mph) 

☐ Yes ☐ No ___________ 
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Ceased Work Due to High 
Winds 

☐ Yes ☐ No ___________ 

Sweeping / Vacuuming 
Paved Areas 

☐ Yes ☐ No ___________ 

Covering of Haul Loads ☐ Yes ☐ No ___________ 

Other Control(s): 
______________________ 

☐ Yes ☐ No ___________ 

4. Observations / Corrective Actions 

Description Action Taken / Recommended Date / Time 
Completed 

________________________________________
__ 

________________________________________
__ 

_________________
_ 

5. Photos 

_Insert photos below (document visible dust plumes, controls in place, or any observed 

deficiencies.) 

_____________________________________________________________________________________ 

_____________________________________________________________________________________ 

 

Inspector Signature: ____________________________    Date: _______________________ Isaac Sandoval
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AIR QUALITY / DUST CONTROL INSPECTION FORM 
 

Project / Site Name: _______________________________ 

Date: ___________________ 

Inspector: ___________________ 

Time: ___________________ 

1. Weather Conditions 

Parameter Observation 
Temperature (°F) See attached weather report 
Wind Speed (mph) See attached weather report 
Wind Direction See attached weather report 
Humidity (%) See attached weather report 

Conditions: ☐ Calm ☐ Breezy ☐ Windy ☐ Gusty ☐ Other: ___________ 

2. Dust-Producing Activities Observed 

Activity Active Today? Notes / Area 
Grading / Excavation ☐ Yes ☐ No ___________ 

Scraping / Stockpiling ☐ Yes ☐ No ___________ 

Loading / Hauling ☐ Yes ☐ No ___________ 

Soil Compaction / Rolling ☐ Yes ☐ No ___________ 

Trenching / Backfill ☐ Yes ☐ No ___________ 

Vehicle Travel on Unpaved 
Roads 

☐ Yes ☐ No ___________ 

Material Handling / 
Crushing / Screening 

☐ Yes ☐ No ___________ 

Other Dust Source(s): 
____________________ 

☐ Yes ☐ No ___________ 

3. Best Management Practices (BMPs) Implemented 

BMP / Control Measure In Use Today Comments / Location 
Water Truck / Water Tower 
Application 

☐ Yes ☐ No ___________ 

Wind Breaks / Fencing ☐ Yes ☐ No ___________ 

Gravel Pads / Track-Out 
Control 

☐ Yes ☐ No ___________ 

Stabilized Surfaces (Soil 
Binder, Mulch, etc.) 

☐ Yes ☐ No ___________ 

Reduced Vehicle Speeds 
(<15 mph) 

☐ Yes ☐ No ___________ 
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Ceased Work Due to High 
Winds 

☐ Yes ☐ No ___________ 

Sweeping / Vacuuming 
Paved Areas 

☐ Yes ☐ No ___________ 

Covering of Haul Loads ☐ Yes ☐ No ___________ 

Other Control(s): 
______________________ 

☐ Yes ☐ No ___________ 

4. Observations / Corrective Actions 

Description Action Taken / Recommended Date / Time 
Completed 

________________________________________
__ 

________________________________________
__ 

_________________
_ 

5. Photos 

_Insert photos below (document visible dust plumes, controls in place, or any observed 

deficiencies.) 

_____________________________________________________________________________________ 

_____________________________________________________________________________________ 

 

Inspector Signature: ____________________________    Date: _______________________ Isaac Sandoval
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AIR QUALITY / DUST CONTROL INSPECTION FORM 
 

Project / Site Name: _______________________________ 

Date: ___________________ 

Inspector: ___________________ 

Time: ___________________ 

1. Weather Conditions 

Parameter Observation 
Temperature (°F) See attached weather report 
Wind Speed (mph) See attached weather report 
Wind Direction See attached weather report 
Humidity (%) See attached weather report 

Conditions: ☐ Calm ☐ Breezy ☐ Windy ☐ Gusty ☐ Other: ___________ 

2. Dust-Producing Activities Observed 

Activity Active Today? Notes / Area 
Grading / Excavation ☐ Yes ☐ No ___________ 

Scraping / Stockpiling ☐ Yes ☐ No ___________ 

Loading / Hauling ☐ Yes ☐ No ___________ 

Soil Compaction / Rolling ☐ Yes ☐ No ___________ 

Trenching / Backfill ☐ Yes ☐ No ___________ 

Vehicle Travel on Unpaved 
Roads 

☐ Yes ☐ No ___________ 

Material Handling / 
Crushing / Screening 

☐ Yes ☐ No ___________ 

Other Dust Source(s): 
____________________ 

☐ Yes ☐ No ___________ 

3. Best Management Practices (BMPs) Implemented 

BMP / Control Measure In Use Today Comments / Location 
Water Truck / Water Tower 
Application 

☐ Yes ☐ No ___________ 

Wind Breaks / Fencing ☐ Yes ☐ No ___________ 

Gravel Pads / Track-Out 
Control 

☐ Yes ☐ No ___________ 

Stabilized Surfaces (Soil 
Binder, Mulch, etc.) 

☐ Yes ☐ No ___________ 

Reduced Vehicle Speeds 
(<15 mph) 

☐ Yes ☐ No ___________ 
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Ceased Work Due to High 
Winds 

☐ Yes ☐ No ___________ 

Sweeping / Vacuuming 
Paved Areas 

☐ Yes ☐ No ___________ 

Covering of Haul Loads ☐ Yes ☐ No ___________ 

Other Control(s): 
______________________ 

☐ Yes ☐ No ___________ 

4. Observations / Corrective Actions 

Description Action Taken / Recommended Date / Time 
Completed 

________________________________________
__ 

________________________________________
__ 

_________________
_ 

5. Photos 

_Insert photos below (document visible dust plumes, controls in place, or any observed 

deficiencies.) 

_____________________________________________________________________________________ 

_____________________________________________________________________________________ 

 

Inspector Signature: ____________________________    Date: _______________________ Isaac Sandoval

Isaac.Sandoval
Red Cross

Isaac.Sandoval
Red Cross

Isaac.Sandoval
Red Cross

Isaac.Sandoval
Red Cross

Isaac.Sandoval
Typewritten text
2/5/26



AIR QUALITY / DUST CONTROL INSPECTION FORM 
 

Project / Site Name: _______________________________ 

Date: ___________________ 

Inspector: ___________________ 

Time: ___________________ 

1. Weather Conditions 

Parameter Observation 
Temperature (°F) See attached weather report 
Wind Speed (mph) See attached weather report 
Wind Direction See attached weather report 
Humidity (%) See attached weather report 

Conditions: ☐ Calm ☐ Breezy ☐ Windy ☐ Gusty ☐ Other: ___________ 

2. Dust-Producing Activities Observed 

Activity Active Today? Notes / Area 
Grading / Excavation ☐ Yes ☐ No ___________ 

Scraping / Stockpiling ☐ Yes ☐ No ___________ 

Loading / Hauling ☐ Yes ☐ No ___________ 

Soil Compaction / Rolling ☐ Yes ☐ No ___________ 

Trenching / Backfill ☐ Yes ☐ No ___________ 

Vehicle Travel on Unpaved 
Roads 

☐ Yes ☐ No ___________ 

Material Handling / 
Crushing / Screening 

☐ Yes ☐ No ___________ 

Other Dust Source(s): 
____________________ 

☐ Yes ☐ No ___________ 

3. Best Management Practices (BMPs) Implemented 

BMP / Control Measure In Use Today Comments / Location 
Water Truck / Water Tower 
Application 

☐ Yes ☐ No ___________ 

Wind Breaks / Fencing ☐ Yes ☐ No ___________ 

Gravel Pads / Track-Out 
Control 

☐ Yes ☐ No ___________ 

Stabilized Surfaces (Soil 
Binder, Mulch, etc.) 

☐ Yes ☐ No ___________ 

Reduced Vehicle Speeds 
(<15 mph) 

☐ Yes ☐ No ___________ 



Ceased Work Due to High 
Winds 

☐ Yes ☐ No ___________ 

Sweeping / Vacuuming 
Paved Areas 

☐ Yes ☐ No ___________ 

Covering of Haul Loads ☐ Yes ☐ No ___________ 

Other Control(s): 
______________________ 

☐ Yes ☐ No ___________ 

4. Observations / Corrective Actions 

Description Action Taken / Recommended Date / Time 
Completed 

________________________________________
__ 

________________________________________
__ 

_________________
_ 

5. Photos 

_Insert photos below (document visible dust plumes, controls in place, or any observed 

deficiencies.) 

_____________________________________________________________________________________ 

_____________________________________________________________________________________ 

 

Inspector Signature: ____________________________    Date: _______________________ Isaac Sandoval
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SWITCH-GHG-01 

MONTHLY COMPLIANCE REPORT: February 2026 

HARLAN SWITCHING STATION 

 

 

 

 
1. AQSC-05: SUMMARY OF ACTIONS TAKEN TO MAINTAIN COMPLIANCE WITH THIS CONDITION 

To reduce greenhouse gas emissions associated with construction activities, the project team has 

implemented a suite of operational controls and workforce practices aimed at minimizing fuel 

consumption and unnecessary equipment use. Workers are encouraged to carpool whenever 

feasible, with carpooling opportunities discussed during morning safety briefings and supported by 

strategically organized parking and staging areas that streamline ride-sharing logistics. 

 
The project enforces a strict no-idling policy in accordance with California Title 13, Section 2485, 

which prohibits idling beyond five minutes. Crews are routinely reminded of this requirement 

and of the project’s common-sense vehicle-use expectations, both during daily briefings and in 

pre-construction safety meetings. Construction equipment is staged efficiently throughout the 

site to reduce idle time during mobilization and sequencing of work. Additionally, all construction 

equipment is maintained per PG&E standards, ensuring optimal engine performance and reducing 

avoidable fuel burn. 

 
As part of the project’s greenhouse gas mitigation approach, a detailed equipment emissions log 

is being maintained. This log documents equipment make, model, usage category, and run time 

for each reporting period. Maintaining an accurate emissions dataset is essential for tracking fuel 

use, evaluating opportunities for efficiency improvements, and ensuring transparent reporting to 

the California Energy Commission (CEC). It also supports statewide carbon-reduction initiatives by 

enabling data-driven verification that construction activities remain consistent with California’s 

greenhouse gas reduction targets under AB 32, SB 32, and CEC Conditions of Certification related to 

air quality and GHG performance. 

 
Collectively, these measures reflect the project’s proactive commitment to minimizing GHG 

emissions through responsible equipment operation, regulatory compliance, and continuous 

monitoring that aligns with the State of California’s long-term climate and emissions-reduction 

goals. 
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SWITCH-GHG-01 

MONTHLY COMPLIANCE REPORT: February 2026 

HARLAN SWITCHING STATION 

 

 

 
2. AQSC-05: MONTHLY EQUIPMENT INVENTORY & RUN TIME 

 
 

 

NAME OF EQUIPMENT MAKE/MODEL
TOTAL HOURS  

02.2026

ASSOCIATED 

TASK(S)
HORSEPOWER

Motor grader - YA7458 CAT - 160M 152 SITE GRADING 213

Motor grader - UH3Y84 John Deere - 872G 133 SITE GRADING 300

Scraper - LP8X36 CAT - 627G 152 GRADING 290

Scraper - LF4E58 CAT - 627G 152 GRADING 407

Scraper - NG7N78 CAT - 637R 142.5 GRADING 290

Scraper - RA3U57 CAT - 637R 150.5 GRADING 290

Paddle Wheel - 9SC106 CAT - 623H 142.5 GRADING 407

Water Truck - 2216 FREIGHTLINER - M2106 133
DUST 

SUPPRESSION
360

Water Truck - 2172 FREIGHTLINER - M2106 152
DUST 

SUPPRESSION
360

Water Truck - AY4L43 CAT - SK8SC 142.5
DUST 

SUPPRESSION
400

Water Truck - 10335191 28.5
DUST 

SUPPRESSION
360

Compactor - LB6X99 CAT - 815F2 95 GRADING 232

Dozer - YP3U33 CAT - D5 142.5 VARIOUS 170

Tractor - 11157 Jon Deere - 370 8RT 146.5 GRADING 100

Loader - YM6M43 John Deere - 744 22 GRADING 316

Skid Steer - KD8M73 JOHN DEERE - 333G 47.5 VARIOUS 96.6

Skid Steer - JK3U34 Case - TR310B 28.5 OFF SITE 74

UTV - 10442354 Kubota - X1140 60 TRAVEL 25

UTV - 10442287 Kubota - X1140 15 OFF SITE 25

UTV - 10442300 Kubota - X1140 52 TRAVEL 25

Dump Truck -  10335298 Kenworth - T270 66.5 HAULING 300

Dump Truck - 2225 FREIGHTLINER - M2106 66.5 HAULING 360

Rock Truck - WS3P73 John Deere - 460 0 HAULING 481

Excavator - XJ3X96 John Deere - 210G 9.5 EXCAVATION 159

Excavator - SW3N39 Link Belt - 245x4 57 EXCAVATION 316

Drill Rig - 2154 CAT - 330F 65 EXCAVATION 242

Mini Ex- 582 John Deere - 35P 10 EXCAVATION 23

Mini Ex - 2223 Hitachi - 35U 0 EXCAVATION 24

Forklift - RK5D38 SKYTRAK - 10042 100 LIFTING 110

Generator - 11089669 Wacker Neuson - G25 186.5 GENERATOR 32

EMISSIONS & DBA LOG
EMISSIONS DETAILS
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SWITCH-GHG-01 

MONTHLY COMPLIANCE REPORT: February 2026 

HARLAN SWITCHING STATION 

 

 

 
3. AQSC-05: MONTHLY GHG-01 BEST PRACTICES REPORT 
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MONTHLY COMPLIANCE REPORT: February 2026 

HARLAN SWITCHING STATION 

 

 

WATER-06 
 

 
1. SUMMARY OF MONTHLY WATER USE 

 

February Water Consumption  

Date Day 

Start 

Meter 

End 

Meter Total Acre Feet 

Total 

Gallons 

2/1/2026 Sunday     

2/2/2026 Monday 363.874 364.028 0.154 50188.6 

2/3/2026 Tuesday 364.028 364.421 0.393 128078.7 

2/4/2026 Wednesday 364.421 364.62 0.199 64854.1 

2/5/2026 Thursday 364.62 364.821 0.201 65505.9 

2/6/2026 Friday 364.821 364.99 0.169 55077.1 

2/7/2026 Saturday 364.99 365.122 0.132 43018.8 

2/8/2026 Sunday     

2/9/2026 Monday 365.122 365.407 0.285 92881.5 

2/10/2026 Tuesday 365.407 365.615 0.208 67787.2 

2/11/2026 Wednesday 365.615 365.886 0.271 88318.9 

2/12/2026 Thursday 365.886 366.091 0.205 66809.5 

2/13/2026 Friday 366.091 366.371 0.28 91252 

2/14/2026 Saturday 366.371 366.497 0.126 41063.4 

2/15/2026 Sunday     

2/16/2026 Monday 0 0 0 0 

2/17/2026 Tuesday 0 0 0 0 

2/18/2026 Wednesday 0 0 0 0 

2/19/2026 Thursday 0 0 0 0 

2/20/2026 Friday 0 0 0 0 

2/21/2026 Saturday 0 0 0 0 

2/22/2026 Sunday     

2/23/2026 Monday 0 0 0 0 

2/24/2026 Tuesday 366.497 366.612 0.115 37478.5 

2/25/2026 Wednesday 366.612 366.845 0.233 75934.7 

2/26/2026 Thursday 366.845 367.126 0.281 91577.9 

2/27/2026 Friday 0  0 0 

2/28/2026 Saturday     

      

Monthly Total   
3.252 1,059,826.80  
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WORKER-SAFETY-03 
 

 
1. MONTHLY SAFETY INSPECTION 
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2. MONTHLY SAFETY INSPECTION 
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3. MONTHLY SAFETY INSPECTION 
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4. MONTHLY SAFETY INSPECTION 
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1. TRAINING SIGN-IN SHEETS 
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1. TRAINING SIGN-IN SHEETS 
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MONTHLY COMPLIANCE REPORT: February 2026 

HARLAN SWITCHING STATION 

 

 

 

2. NOISE-02: NOISE EXPOSURE LOG & MONITORING 
 

The work performed onsite thus far has not required personnel to work for extended periods of time 
outside of equipment cabs and/or nearby running equipment with a standing decibel average of 85 
dBA or greater. 

 
3. WORKER-SAFETY-11: RESPIRATOR TRAINING & MONITORING 
 

Conditions onsite have yet to reach thresholds maintained in the Harlan Switching Station Valley 
Fever Prevention Plan which would require mandatory respirator training, monitoring, and buddy 
system implementation. 

 
4. WORKER-SAFETY-11: VALLEY FEVER SYMPTOMS AND/OR CASE REPORTING 
 

Dashiell and its subcontractors have not encountered any suspected Valley Fever or personnel 
exhibiting conducive symptoms. 
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5. SWITCH-HAZ-02: MONTHLY FIRE EXTINGUISHER INSPECTION 
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