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1 Introduction 

The Darden Clean Energy Project (DCEP) is a 1,150 MW solar photovoltaic (PV) facility, a 4,600 MW-hour 
battery energy storage system (BESS), a step-up substation, a generation-intertie line, and a switchyard 
on approximately 9,500 acres in western Fresno County, California.  

Provided by California AB 205, the California Energy Commission (CEC) has the statutory authority to 
certify solar photovoltaic, and other facilities, for construction and operation in lieu of any permit, 
certificate, or similar document required by a state, local, or regional agency, or federal agency, to the 
extent permitted by federal law, for those facilities, that Opt-in to a thorough review process by CEC 
staff. DCEP was certified for construction and operation by the CEC on June 11, 2025. Pursuant to the 
Conditions of Certification (COCs) identified in the CEC’s Staff Assessment and Final Order certified on 
June 12, 2025, and published to the project’s docket (23-OPT-02), this is the Monthly Compliance Report 
(MCR) to the CEC’s Compliance Project Manager (CPM). This MCR will include details of recent or 
upcoming submittals to the CPM, Delegate Chief Building Official (DCBO), and/or other relevant 
authorities, as required by the COCs.  

Project construction activities at the Breaker-and-a-Half (BAAH) in March included foundation work, pad 
cut and fill operations, and staging of all major construction equipment in preparation for upcoming 
installation activities (Section 4.1). Weather conditions in March did not generate any work delays. 
Worker Environmental Awareness Program (WEAP) training has been provided in person and via the 
recorded WEAP, as needed (Appendix A). The summary table for March WEAP attendance and the 
cumulative tally of staff participation in the WEAP training are included in Appendix A. Biological 
resources monitoring occurred daily in March, and archaeological monitoring occurred 10 days during 
qualifying excavation activities. The summary table of daily monitoring activities is provided as Appendix 
B.  

Project construction activities at the Darden PV/BESS site in March included initiating work on the 12kV 
scope, completing the first three sectionalizing cabinets and the 500 kV PMT for the office complex, and 
completing testing and commissioning at the installation locations. Civil activities conducted in March 
included continued perimeter BMP installation (silt fence) site wide, laydown yard installation at Darden 
III, access road installation at Darden III and IV, culvert installations at Darden III and IV, completion of 
pad development for the substation and Darden III/IV, BESS pad subgrade preparation and fill initiation 
for Darden I/II, and Westland’s covenant compliance work including, mowing and/or discing of 
Westland’s Access Easements/Property and mowing at Darden III. Environmentally Sensitive Areas (ESA) 
are staked throughout the project site, including buffers at Area 3 and Area 15 for burrowing owl 
colonies, a BUOW buffer for construction traffic along the public road, Mt. Whitney Avenue, a great 
horned owl buffer in the wetland at Area 12, a great horned owl buffer at Area 3, a northern harrier 
buffer adjacent to Area 16, two loggerhead shrike buffers adjacent to Area 6, and numerous ESA buffers 
for common birds, include, for example, horned lark, western meadow lark, mourning dove, red-wing 
blackbird. Buffer reductions for BUOW and great horned owl have been authorized by the CEC and are 
implemented in the field (Table 2). Full-time biological monitoring has been implemented for work 
occurring within reduced buffers. Biological monitoring was conducted daily throughout March, and 23 
days of archaeological monitoring were conducted for qualifying excavation activities (Appendix B). 
WEAP training has been provided in-person via the recorded WEAP. The summary table for March 
WEAP attendance and the cumulative tally of staff participation in the WEAP training are included in 
Appendix A. 
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2 Key Events 

Project: Darden Clean Energy Project  

Docket Number: 23-OPT-02C 

Compliance Project Manager: Joseph Douglas  

2.1 Master Key Events List 

Table 1 Key Events List 

Event Description  Date 

Certification Date  6/12/2025 

Finalize Land Sale Transaction  10/15/2025 

On-line Date  3/31/2028 

Site Activities 

LNTP Issued for BAAH 10/24/2025 

Start Site Mobilization/Construction (Harlan Switchyard only) 10/29/2025 

Began staking Limits of Disturbance (COC BIO-7) 10/31/2025 

CEC Approval for Pre-seeding Activities Issued 11/25/2025 

Start Site Assessment/Pre-construction/Pre-Seeding  12/1/2025 

Start Site Mobilization/Construction (Darden)  2/1/2026 

12kV Line Installations for Office Trailer Complex 3/13/2026 

Begin Driving Steel Foundations  3/31/2026 

Begin Installation of Major Equipment  4/13/2026 

First Start/Energizing of PV Array or BESS  4/22/2027 

Obtain Building Occupation Permit  5/19/2028 

Start Commercial Operation  3/31/2028 

Complete All Construction  3/24/2028 

Transmission Line Activities 

Gen-tie Route Tree Clearing 12/8/2025 

Start Transmission Line Construction  4/13/2026 

Complete Transmission Line Construction  3/24/2027 

Synchronization with Grid and Interconnection  4/22/2027 
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3 Monthly Compliance Report Required 

Documents 

Table 2 provides a list of documents and information required to be submitted with each Monthly 
Compliance Report. 

Table 2 Monthly Compliance Report Submittal Requirements  

COC Number Document or Description  Location in MCR 

AQ-SC-3 Fugitive Dust Control Mortenson has continued to conduct trainings, provide 
available resources, monitor site conditions, coordinate with 
the San Joaquin Valley Air Pollution Control District, and 
implement dust control measures (such as water trucks for 
non-stabilized/seeded ground) as required by AQ-SC-3 and WS-
11. 

BIO-5, PAL-5, CUL-3, 
SWITCH CUL-3 

Master WEAP Training 
Attendance List 

Appendix A 

BIO-2 Summary of daily 
monitoring activities 

Appendix B 

BIO-6, PAL-6, SWITCH 
CUL-4 

Implementation of 
BRMIMP Measures, 
survey results, 
construction activities that 
were monitored, non-
compliance incidences 
and resolution, species 
observed, and sensitive 
paleontological or cultural 
resources observed. 

Appendix B 

 

Full-time biological monitoring occurred throughout the 
month, where buffer reductions have been authorized by the 
CEC. Construction activities within reduced buffer areas 
included access road development, laydown yard development, 
and general construction traffic. 

 

There are no non-compliance incidents to report for March 
2026. 

BIO-7 General Impact Avoidance 
Measures 

During all work activities, monitors ensured avoidance 
measures were implemented on site, including maintaining all 
construction activities and staging within LODs, ensuring BMPs 
are in place and maintained, capping staged pipes, containing 
and removing trash, ensuring ESA buffers were avoided, 
maintaining speed limits, ensuring dust plumes were avoided, 
and implementing SWPPP procedures as needed during storm 
events.  

BIO-8 Nesting Bird Avoidance 
and Minimization 
Measure 

Nesting bird surveys are ongoing to clear areas for construction 
and to ensure ESA buffers are installed where needed. Daily 
nesting bird sweeps are conducted ahead of work in areas 
where nesting is known or likely (e.g., presence of ground 
vegetation, adjacent to trees). Nests of the following species 
have been identified: northern mockingbird, western meadow 
lark, horned lark, house finch, Lark sparrow, red-wing blackbird, 
Say’s phoebe, yellow-rumped warbler, mourning dove, 
common raven, red-tailed hawk, northern harrier, and great 
horned owl. 

BIO-10 Swainson’s Hawk Impact 
Avoidance, Minimization, 

Several pairs of SWHA have been observed over the project site 
and roosting in historical SWHA trees. Multiple incidences of 
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COC Number Document or Description  Location in MCR 

and Mitigation Measures 
for Take 

copulation have been observed. No active nesting has been 
documented in March.  

 

A SWHA visual barrier design for the Operations and 
Maintenance Facility was submitted to the CPM on March 27. 

BIO-12 BUOW Plan Biological monitoring of work activities within BUOW ESAs with 
reduced buffers was conducted in March. No infractions 
occurred. ESA signage and barriers are in place to demarcate 
the ESA boundaries.  

COM-5  Compliance Matrix  Appendix D 

COM-6  March MCR Section 2, Table 1 Key Events List 

Harlan Switching Station 
Compliance Report  

March 2026 

Appendix C; Page 3 

GEN-2 Harlan Switching Station 
Compliance Report  

March 2026 

Appendix C; Page 3 

March MCR Section 4.1.2, Table 4 DCEP Schedule Progress Tracker 

HAZ-03 Receipt of EPA Hazardous 
Waste Generator 
Identification Number 
(EPA ID) 

Project-wide Federal EPA ID Number:  

• CAR000401430 (Appendix I) 

 

State EPA ID Numbers:  

• BAAH: CAL000500421 

• Darden PVB: CAL000500388 

STRUC-04 DCBO Approval of Fuel 
Tank Plans 

Appendix E 

SWITCH-AQ-1 / AQ-SC-
4 

Harlan Switching Station 
Compliance Report  

March 2026 

Appendix C; Page 16 

SWITCH-GHG-01 / AQ-
SC-5 

Harlan Switching Station 
Compliance Report March 
2026 

Appendix C; Page 18 

Darden – PVB  Appendix F: Equipment List 

SWITCH WASTE-1 Harlan Switching Station 
Compliance Report March 
2026 

Appendix C; Page 31 

TRANS-2 Harlan Switching Station 
Compliance Report March 
2026 

Appendix C; Page 31 

Darden – PVB  

Hazardous Waste 
Manifest 

Appendix G 

WATER-6 Harlan Switching Station 
Compliance Report  

March 2026 

Appendix C; Page 22 

Darden – PVB The Darden Clean Energy Project has used a total of 4,922,000 
gallons of water for the month of March 
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COC Number Document or Description  Location in MCR 

Worker Safety-3 Harlan Switching Station 
Compliance Report March 
2026 

Appendix C (Includes NOISE-02, Worker Safety-11, and SWITCH 
HAZ-02); Page 23 

Darden – PVB  

Safety Report 

Appendix H 
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4 Reporting Period Updates 

The following updates are for the Reporting Period of March 1 through 31. 

4.1 Key Construction Events 

4.1.1 Harlan (BAAH) Switchyard 

The Harlan (BAAH) Switchyard is currently under active construction, and the following activities 
occurred in March:  

▪ Foundation work, including 27 foundations drilled and 18 concrete pours completed during the 
reporting period 

▪ Pad cut and fill operations have been fully completed 

▪ All major construction equipment and materials are staged on the prepared pad to support 
upcoming installation activities 

Table 3 Current progress toward major construction tasks is as follows 

Task Status 
Site preparation BMPs 100% complete 
Stripping organics across site 100% complete 
Pad over-excavation 100% complete 
Pad cut / fill / compaction 100% complete 
Access road installation 100% complete 
Foundation Survey 100% complete 
MPAC Foundation 
Foundation Install 

90% complete 
41% complete 

The summary of WEAP training attendance is provided in Appendix A. Biological resources monitoring 
occurred daily in March, and archaeological monitoring occurred 10 days during qualifying excavation 
activities (Appendix B). 

4.1.2 Darden I through IV Photovoltaic-BESS (PVB) Site and Gen-tie 

Activities conducted in March consisted of: 

• 12kV: Work began on the 12kV scope, starting at the two overhead poles, and dropped below grade 
from the dead-end pole, completing the first three sectionalizing cabinets, and 500kV PMT for the 
office complex. Testing and commissioning were completed at the installed locations, ahead of 
energization. (Table 4). 

• Civil: Activities included continued Perimeter BMP Install (silt fence) site-wide, Laydown Yard Install 
in Darden III, Access Road Install in Darden III and IV, and Culvert Installs in Darden III and IV. The 
Substation and Darden III/IV BESS Pads were completed, and the DAR I/II BESS Pad Subgrade 
Preparation and Fill was started. Westlands Covenant Compliance Work (e.g., mowing and/or 
discing) of Westlands Access Easements/Property and mowing in Darden III also took place. 

• Solar: Work included setup of the main laydown yard and temp fence, office trailer build, 
permanent site fencing in DIII, exterior road signage install, receiving of electrical material and piles 
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for DIII and DIV, MV install in DIII, inverter pile distribution and install in DIII, and frontier fiber 
conduit install from Sonoma meet me location. 

The summary WEAP training attendance log is provided in Appendix A. Biological monitoring was 
conducted daily throughout March and 23 days of archaeological monitoring were conducted for 
qualifying excavation activities (Appendix B). 

Table 4 DCEP Progress Tracker 

Task Name UOM Percent complete 
Material Handling WK 5.00% 
Material Offload Trucks 9.93% 
MV Plowing CF 3.25% 
Install - Piles PIL 0.06% 
Craft Training WK 0.08% 
Site Survey HR 0.34% 
Project Office MO 6.67% 
Place & Compact Agg Base - Roads LF 25.29% 
Install Entrances EA 100.00% 
Site Grading - Solar CY 1.80% 
Project Office & Yard Complex AC 17.35% 
Substation / Interconnect Site AC 66.67% 
Place & Compact Agg Base - Substation LF 100.00% 
BMP Install HR 48.47% 
Disking Aerating AC 100.00% 
Till & Pack AC 100.00% 
12kV Cable Install  LF 30.00% 
Seeding AC 100.00% 
Gen-Tie Clearing EA 100.00% 
Gen-Tie Mulching EA 100.00% 

4.2 Other Governmental Agency Filings and Submittals 

Coordination is ongoing with Fresno County Staff, San Joaquin Valley Air Pollution Control District staff, 
and Fresno County Fire Protection District, as needed, regarding applicable filings and permits needed. 

Filings Submitted to Other Agencies for the PVB project site: 

▪ Encroachment Permits 

o Gen-Tie Entrances – Pending Fresno County Review  

o Flagger Encroachment – Pending Fresno County Review 

▪ Permits Issued by Other Agencies: 

o Encroachment Permits  

▪ Directional & Site Signage – Issued  

▪ Primary Construction Entrances – Issued  

▪ Road Improvements – Issued  

▪ School Bus Stop Encroachment – Issued   

o SWPPP/NOI – Issued 

o I-5 Encroachment - Issued 
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4.3 Additions to Onsite Compliance File 

The following are additions to the on-site compliance file for the DCEP: 

▪ BIO-09: Swainson’s Hawk Conservation Strategy; Foraging Habitat Revegetation and Management 
Plan 

▪ HAZ-03: Hazardous Waste ID #’s 

▪ NOISE-02: Noise Pollution Training Log 

▪ STRUC-04: Final Design Plans, Specifications, and Calculations for Tanks/Vessels Containing 
Hazardous Materials 

▪ SWITCH HAZ-01: Monthly SPCC Inspection; Waste Management 

▪ SWITCH HAZ-02: Emergency Fire & Protection Training Log; Fire Extinguisher Inspection Form 

▪ SWITCH WASTE-01: Waste Diversion Training Log 

▪ SWITCH WATER-01: Weekly & Post Precipitation BMP Inspections 

▪ TRANS-02: Haul Permits Log; Hazardous Waste Delivery Log 

▪ TRANS-03: Roadway Inspection, pre-mobilization 

▪ Worker Safety-03: General Site Safety Inspection & Certification 

▪ Worker Safety-11: Valley Fever Training Log; Air Quality Monitoring & Inspections 

4.4 Conditions of Certification Updates 

This section summarizes only the significant updates to the status of compliance for each COC, 
categorized by technical resource area. Minor updates and progress comments are included in Appendix 
D, Compliance Matrix. 

4.4.1 Air Quality 

AQ-SC-1: Air Quality Construction Mitigation Manager (AQCMM) 

At least 30 days prior to the start of ground disturbance, the project owner shall submit to the CPM for 
approval, the name, resume, qualifications, and contact information for the on-site AQCMM and all 
AQCMM Delegates. 

▪ Submitted qualifications for new AQCMM for BAAH to CEC on 3/17/2026. 

4.4.2 Biological Resources  

BIO-8: Nesting Bird Avoidance and Minimization Measure and Tricolored 

Blackbird Avoidance and Minimization Measures 

Pre-construction nest surveys shall be conducted if pre-construction site mobilization or construction 
shall initiate during the breeding season, from February 1 through September 15.  

5) Any nest buffer reduction would require full time monitoring if reduced form the levels identified in 
the approved NBMP. 
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▪ A buffer reduction request was submitted to the CEC for authorization of work within a great 
horned owl nest buffer at Area 3 on March 20, 2026, and was approved by the CEC on March 27, 
2026. 

▪ A buffer reduction request was submitted to the CEC for authorization of work within a red-tailed 
hawk nest buffer on March 23, 2026, and was approved by the CEC on March 27, 2026. 

BIO-9: Swainson’s Hawk Conservation Strategy and Foraging Habitat 

Revegetation and Management Plan 

No fewer than 60 days prior to the start of pre-construction site mobilization the project owner shall 
submit to the CPM, for review and approval, a draft Swainson’s Hawk Conservation Strategy and a draft 
Foraging Habitat Revegetation and Management Plan to be included the Swainson’s Hawk Conservation 
Strategy and Foraging Habitat Revegetation and Management Plan (Plan). The Plan shall be finalized 
prior to the start of ground disturbance. The project owner shall submit the annual monitoring reports 
to the CPM for review within 30 days after the end of each reporting period. 

▪ Swainson’s Hawk Conservation Strategy and Swainson’s Hawk Foraging Habitat Revegetation and 
Management Plan approved by CEC on 3/16/2026. 

▪ A SWHA Visual Barrier plan was submitted to the CEC for discussion on March 27, 2026 

BIO-12: Burrowing Owl Impact Avoidance, Minimization, and Take Mitigation 

Measures 

The project owner shall implement the following measures to avoid, minimize and offset impacts to 
breeding and foraging burrowing owls during construction and operation, and decommissioning: 

6e) If the Designated Biologist determines that specific project activities are not likely to affect the 
burrowing owl using known or nesting burrowing owl burrows due to the nature of the specific 
project activities and/or due to objects or topography that might reduce potential noise 
disturbance and obstruct view of the project activities from the nest, then the Designated Biologist 
may email a written request to the CPM to reduce the buffer distance with documented 
observational data (Buffer Reduction Request). 

▪ A buffer reduction request was submitted to the CEC for authorization of vegetation mowing within 
burrowing owl ESA buffers at Area 3 and Area 15 on March 20, 2026, and was approved by the CEC 
on March 27, 2026. 

4.4.3 Climate Change and Greenhouse Gas Emissions 

GHG-1: Identification of Compliant Refrigerant Cooling Fluid Installation and 

Estimated GHG Emissions 

To ensure compliance with this condition the project owner must identify and confirm the compliant 
refrigerant cooling fluid installation, along with an estimated annual greenhouse gas emissions in metric 
tons of CO2-equivalent (MTCO2e) to be submitted to the CEC CPM for verification, within 30 days prior 
to installation of HVAC. Once confirmed and approved by the CEC CPM, this verification is considered 
complete. 

▪ Submitted revised confirmation of compliant refrigerant cooling fluid design to CEC on 3/4/2026. 
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4.4.4 Compliance Conditions and Compliance Monitoring Plan 

COM-05: Compliance Matrix 

The project owner is required to submit a compliance matrix to the CPM with each MCR and ACR. 

▪ Refer to Section 5, Compliance Matrix. 

COM-06: Monthly Compliance Report 

During pre-construction, construction, or closure, the project owner or authorized agent shall submit an 
electronic searchable version of the MCR to the CPM within 10 business days after the end of each 
reporting month. 

▪ This MCR is being submitted in accordance with COM-6. 

4.4.5 Facility Design 

STRUC-01: Final Design Plans, Specifications, and Calculations 

At least 30 days (or a project owner and DCBO mutually agreed upon alternative time frame) prior to the 
start of any increment of construction of any structure or component listed in the DCBO-approved 
master drawing and master specifications list, the project owner shall submit to the DCBO the above 
final design plans, specifications and calculations, with a copy of the transmittal letter to the CPM. 

The project owner shall submit to the CPM, in the next MCR, a copy of a statement from the DCBO that 
the proposed structural plans, specifications, and calculations have been approved and comply with the 
requirements set forth in applicable engineering LORS. 

▪ Submitted substation structural package to DCBO on 3/19/2026. 

STRUC-04: Final Design Plans, Specifications, and Calculations for Tanks/Vessels 

Containing Hazardous Materials 

At least 30 days (or a project owner and DCBO mutually agreed upon alternative time frame) prior to the 
start of installation of the tanks or vessels containing the above specified quantities of toxic or 
hazardous materials, the project owner shall submit to the DCBO for design review and approval final 
design plans, specifications, and calculations, including a copy of the signed and stamped engineer's 
certification. 

The project owner shall send copies of the DCBO approvals of plan checks to the CPM in the MCR 
following receipt of such approvals. The project owner shall also transmit a copy of the DCBO's 
inspection approvals to the CPM in the MCR following completion of any inspection. 

▪ Approved by DCBO on 3/9/2026 (Appendix E) 
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4.4.6 Geology, Paleontology, and Minerals 

PAL-01: Paleontological Resources Specialist (PRS) and Paleontological 

Resources Monitor (PRM) Qualifications 

At least 60 days prior to the start of ground disturbance, the project owner shall submit a resume and 
statement of availability of its designated PRS for on-site work to the CPM, whose approval must be 
obtained prior to initiation of ground disturbing activities. 

At least 30 days prior to ground disturbance, the PRS or project owner shall provide a letter with 
resumes naming anticipated PRMs for the project. The letter shall state that the identified PRMs meet 
the minimum qualifications for paleontological resource monitoring as required by this condition of 
certification. If additional PRMs are needed during the project, the PRS shall provide additional letters 
and resumes to the CPM. The letter shall be provided to the CPM for approval no later than one week 
prior to the monitor’s beginning on-site duties. 

Prior to any change of the PRS, the project owner shall submit the resume of the proposed new PRS to 
the CPM for review and approval. 

▪ Submitted resume and statement of availability for proposed PRS and additional proposed PRM 
resumes to CEC on 3/17/2026. 

4.4.7 Noise and Vibration 

NOISE-06: Pile Driving Control 

At least 10 days prior to first production pile driving, the project owner shall notify residences in the 
vicinity of the project. The notification may be in the form of letters, or other effective means, as 
approved by the CPM. In this notification, the project owner shall state that it will perform this activity 
in a manner to reduce the potential for any project-related noise and vibration complaints. 

▪ Notifications sent to residences on 3/13/2026.  

▪ Notice of notification and copy of letter submitted to CEC on 3/17/2026. 

4.4.8 Transmission System Engineering 

TSE-04: Design Drawings, Specifications, and Calculations for Poles/Towers, 

Foundations, Anchor Bolts, Conductions, Grounding Systems, and Major 

Switchyard Equipment. 

Before the start of construction or start of modification of transmission facilities, the project owner shall 
submit to the DCBO for approval: 

a. Design drawings, specifications, and calculations conforming with CPUC General Order 95 or National 
Electric Safety Code (NESC); Title 8 of the California Code and Regulations (Title 8); Articles 35, 36, and 
37 of the High Voltage Electric Safety Orders, National Electric Code (NEC) and related industry 
standards, for the poles/towers, foundations, anchor bolts, conductors, grounding systems, and major 
switchyard equipment. 

b. For each element of the transmission facilities identified above, the submittal package to the DCBO 
shall contain the design criteria, a discussion of the calculation method(s), a sample calculation based on 
“worst case conditions”1 and a statement signed and sealed by the registered engineer in responsible 
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charge, or other acceptable alternative verification, that the transmission element(s) will conform with 
CPUC General Order 95 or National Electric Safety Code (NESC); Title 8 of the California Code and 
Regulations (Title 8); 

Articles 35, 36 and 37 of the High Voltage Electric Safety Orders, PG&E standards, National Electric Code 
(NEC), and related industry standards. 

c. Electrical one-line diagrams signed and sealed by the registered professional electrical engineer in 
charge, a route map, and an engineering description of the equipment and configurations covered by 
requirements TSE-5 a through f. 

d. The Generator Special Facilities Agreement shall be provided concurrently to the CPM and DCBO. The 
project owner shall identify and justify the substitution of equipment and substation configurations for 
DCBO and CPM approval. 

e. Any changes or updates to the executed LGIA signed by the PG&E and the project owner. 

f. Before the construction of any project modification requiring approval of the PG&E, provide the 
interconnection approval to the CPM. Interconnectional approval for modification of existing facilities 
can be in the form of an approved Material Modification or approval of the proposed changes to the 
project and the existing interconnection facilities. Within 15 days after the cessation of construction, the 
project owner shall provide a statement to the CPM from the registered engineer in responsible charge 
(signed and sealed) that the switchyard and transmission facilities conform to the above-listed 
requirements. 

▪ Submitted to DCBO on 3/17/2026. 

4.4.9 Worker Safety and Fire Protection 

Worker Safety-07: BESS Facility Requirements 

At least 60 days prior to the start of construction, the project owner shall provide all the information 
required above (with the exception of k) to the FCFPD for review and comment, to the CPM for review 
and approval, and to the DCBO for plan check approval and construction inspection. 

▪ Submitted to FCFPD on 3/9/2026. 

▪ Submitted to CEC on 3/11/2026. 

Worker Safety-08: BESS System Specifications and Design Drawings 

The project owner shall ensure that the project adheres to all applicable provisions of NFPA 855. At least 
90 days prior to the start of construction of the BESS, the project owner shall provide all system 
specifications and design drawings to the FCFPD for review and comment, to the CPM for review and 
approval, and to the DCBO for plan check approval and construction inspection. 

▪ Submitted to CEC and FCFPD on 3/3/2026. 

4.5 Two-Month Look-Ahead 

Over the next two months, the following compliance activities are scheduled, and the project owner will 
make the following compliance filings, as needed: 

▪ BIO-08: Nesting Bird Preconstruction Surveys, as needed, depending on work schedule and ongoing 
site disturbance. Surveys will be performed according to COC BIO-8(2) – ongoing 
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Reporting Period Updates

▪ BIO-10: Swainson’s Hawk Preconstruction  Nesting  Survey  –  ongoing

▪ ELEC-01: Final Plant Design and Calculations

▪ STRUC-01: Final Plant Design, Specifications, and Calculations for substations, BESS, and O&M 
buildings

▪ TSE-03: Final Design Plans, Specifications, and Calculations for Equipment and Systems of the Power 
Plant Switchyard, Outlet Line, and Termination

▪ WATER-05: Well Installation Permit and Well Completion Report

▪ WORKER SAFETY-03: General Site Safety Inspection & Certification

▪ WORKER SAFETY-09: Fire Protection System Specifications and Drawings

▪ WORKER SAFETY-11: Valley Fever Training Log; Air Quality Monitoring & Inspections

4.6  Project Incidents and Corrective Actions

No  safety or compliance incidents occurred, and no  corrective actions  were  required  in  March  2026.
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Appendix A 
Master WEAP Training Attendance List – March 2026 



WEAP Training Attendance Master List 

Total WEAP trainees for reporting month (March): 95 

Total WEAP trainees for DCEP:  313 
 

Date Project Phase Full Name Company 
Training 
Administered 

3/2/2026 Darden PV/BESS Oliverio Martinez Lucas MAM ENV/SWPPP; Bio; 
CR; PAL James Paine PTI 

Luis Estrada MAM 
Fabian Zuniga MAM 
Thomas Canfield MAM 
Caroll Loupeda MAM 
Nick Cringan PGI 
Ford Snetsinger PGI 
Brandon Luman PGI 
Alejandro Olazaba PGI 
Mike Robi PGI 
Joshua Rowland VDD 
Evan Olivera VDD 
Jeremiah Coffman VDD 
Trevor Lawson VDD 
Trevor Arensdorf CCE 
Robert Birch CCE 
Lashe Anddasi CCE 

3/4/2026 BAAH/Access Jesus Lopez-
Santiesteban Dacon 

ENV/SWPPP; Bio; 
CR; PAL 

Levi Susoev PG&E 
Elai Hanwit EGI 

3/6/2026 BAAH/Access Valentin G. Dacon ENV/SWPPP; Bio; 
CR; PAL Jose L Oscna Dacon 

Steven Hernandez Dacon 
Luid De Los Santos PG&E 
Haobin Guan PG&E 
Rex Manu PG&E 

3/10/2026 BAAH/Access Marcus Venneman Dacon ENV/SWPPP; Bio; 
CR; PAL Binyao Hao PG&E 

3/10/2026 Darden PV/BESS 
Jaedon Hernandez 

RDO 
Equipment 

ENV/SWPPP; Bio; 
CR; PAL 

James Fields 
RDO 
Equipment 



Date Project Phase Full Name Company 
Training 
Administered 

Rodney Thomas Carlson 
3/11/2026 Darden PV/BESS Orlando Sepulueda Mortenson ENV/SWPPP; Bio; 

CR; PAL Sergio Flores Mortenson 
Juan A. Castro Mortenson 
Noah Bluesky Mortenson 
Hugo Zaragoza Mortenson 
Flores Fernandez Mortenson 
Reuben Gonzalez Mortenson 
Reuben Sadler Mortenson 
Peng Moua Mortenson 
David Shelton Mortenson 
James Cooper Mortenson 
Raul Ceja Mortenson 
Tommy Braggs Mortenson 
Mark McDaniel Mortenson 
Maria Arenas Mortenson 
Valarie Leal Mortenson 
Miguel Torres Mortenson 
Adan Ramirez Mortenson 

3/16/2026 BAAH/Access Victor Martinez Dacon ENV/SWPPP; Bio; 
CR; PAL Alexandro Velazquez Dacon 

Fernando Fernandez Dacon 
Frank Lopez Dacon 
Felipe Quintero Dacon 

3/16/2026 Darden PV/BESS Juan Fernandez 294 ENV/SWPPP; Bio; 
CR; PAL Wangtou Lee (Not provided) 

Thierry Tcha (Not provided) 
Hugo Gonzalez C. (Not provided) 
Gilbert Vargas 294 
Ethan Heldren (Not provided) 
Oscar E. Morales Osario Local 3 
Danny Creighton Local 3 
Christina Frances Local 3 
Jose Iglesias 294 
Carlos B. Rodriguez Local 100 
Iaidro Gallarde 220 
Louis Gonzales 220 
Luia Tameifuna Local 3 
Eddie Medina 220 



Date Project Phase Full Name Company 
Training 
Administered 

Enrique Verduzco Local 3 
Ignacio Diaz (Not provided) 
Keith Villagrana Local 155 
David Zuniga Local 155 
Travis Keck PTI 
James Valenzuela Ventura Drill 
Cristian Camacho M Rincon 

Erika Noel 
McCormick 
Bio 

Darryl Caldwell Willscott 
3/17/2026 Darden PV/BESS 

Allison Wilson Rincon 
ENV/SWPPP; Bio; 
CR; PAL 

3/18/2026 Darden PV/BESS Danny Simpson EcoBridge ENV/SWPPP; Bio; 
CR; PAL Samantha Gracia 

Lorenzo Mortenson 
3/23/2026 BAAH/Access Stephen Escalante Jr. Dacon ENV/SWPPP; Bio; 

CR; PAL Sergio Madrigal Dacon 
3/25/2026 Darden PV/BESS Daniel Flores Mortenson ENV/SWPPP; Bio; 

CR; PAL Michael Strong Mortenson 
Jose B. Rosales Mortenson 
Manuel Diaz Mortenson 
Estevan Salas Mortenson 
Papa Palaamo L34 
Thomas Rios Mortenson 
Luis Hernandez Mortenson 
Ryan Peters Mortenson 

3/29/2026 Darden PV/BESS Matthew Sturchio Cornell U. 
ENV/SWPPP; Bio; 
CR; PAL 

3/31/2026 Darden PV/BESS Timothy Ohlert Cornell U. 
ENV/SWPPP; Bio; 
CR; PAL 
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Daily Monitoring Records Summary for the Darden Clean Energy Project – March 2026 

Date Monitor Summary of Activities 
Known Sensitive 
Resources 

COC 
Compliance 
Concerns 

2 BAAH: 

Bryant Reynolds (BUOW DB) 

Soren Evans Reese (CRM) 

BAAH: 

Construction activities: excavating, moving, and contouring earth, sifting soil, receiving 
concrete and pouring foundations, and framing foundations in the BAAH Switchyard 

BM activities: conducted pre-activity sweep of project site; monitored daily 
construction activities; end-of-day clearance sweep 

CRM activities: monitored daily construction activities 

None to report None to report 

PVB/Gen-tie: 

Nicholas Fager (BUOW DB) 

Leah Jones (BM) 

Jack Quinzon (BM)  

Adriano Odello (CRM) 

PVB/Gen-tie: 

Construction activities: drone surveys, road grading and discing (Darden I), leveling and 
compaction of roads and surfaces for the laydown yard (Darden I); ESA buffer install, silt 
fence installation and road grading/compacting (Darden III, IV)  

BM activities: conducted pre-activity sweep of project site; monitored daily 
construction activities; assisted drone pilot, end of day clearance sweep 

CRM activities: monitored daily construction activities 

None to report None to report 

3 BAAH: 

Bryant Reynolds (BUOW DB) 

Soren Evans Reese (CRM) 

BAAH: 

Construction activities: excavating, moving, and contouring earth, sifting soil; framing 
foundations.in the BAAH Switchyard 

BM activities: conducted pre-activity sweep of project site; monitored daily 
construction activities; end of day clearance sweep 

CRM activities: monitored daily construction activities. 

None to report None to report 

PVB/Gen-tie: 

Nicholas Fager (BUOW DB) 

Leah Jones (BM) 

Emma Kirschten (BM) 

Shannon Morris (BUOW DB) 

Adriano Odello (CRM) 

PVB/Gen-tie: 

Construction activities: installation of silt fence (Darden I, III); roadside debris removal 
through the project site; construction activities within the laydown yard and substation 

BM activities: conducted pre-activity sweep of project site; monitored daily 
construction activities; end of day clearance sweep; made observations at Den 222 in 
Area 16 (Darden II) during construction activities. 

CRM activities: monitored daily construction activities 

Burrowing owl, 
candidate 
species, SSC 
(Den 222, 
Darden II PV); 
northern harrier, 
SSC (Darden II 
PV) 

None to report 
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Date Monitor Summary of Activities 
Known Sensitive 
Resources 

COC 
Compliance 
Concerns 

4 BAAH: 

Bryant Reynolds (BUOW DB) 

Soren Evans Reese (CRM) 

BAAH: 

Construction activities: excavating, moving, and contouring earth, sifting soil; framing 
foundations, and pouring concrete foundations in the BAAH Switchyard 

BM activities: conducted pre-activity sweep of project site; monitored daily 
construction activities; conducted ESA maintenance; end of day clearance sweep 

CRM activities: monitored daily construction activities 

None to report None to report 

PVB/Gen-tie: 

Bob Thompson (BUOW DB) 

Emma Kirschten (BM) 

Jack Quinzon (BM) 

Adriano Odello (CRM) 

PVB/Gen-tie: 

Construction activities: road grading and compacting and preparation for a future 
laydown yard (Darden III); mowing (Darden I); drone surveys (Darden III, IV); debris 
removal, trenching, and boring (Darden I, III) 

BM activities: conducted pre-activity sweep of project site; monitored daily 
construction activities; assisted drone pilot, conducted ESA maintenance; end of day 
clearance sweep 

CRM activities: monitored daily construction activities 

None to report None to report 

5 BAAH: 

Jack Quinzon (BM) 

Soren Evans Reese (CRM) 

BAAH: 

Construction activities: Concrete pouring, grading/scraping, and dust suppression in the 
BAAH Switchyard 

BM activities: conducted pre-activity sweep of project site; monitored daily 
construction activities; conducted ESA maintenance; end of day clearance sweep 

CRM activities: monitored daily construction activities  

None to report None to report 

PVB/Gen-tie: 

Bryant Reynolds (BUOW DB) 

Leah Jones (BM) 

Emma Kirschten (BM) 

Adriano Odello (CRM) 

PVB/Gen-tie: 

Construction activities: Constructing access roads and laydown yard, debris removal 
(Darden III); Laydown yard activities / deliveries, trenching and boring activities (Darden 
I, III) 

BM activities: conducted pre-activity sweep of project site; monitored daily 
construction activities; conducted ESA maintenance; end of day clearance sweep; made 
observations at Dens 220, 221, and 222 in Area 16 (Darden II) during construction 
activities. 

CRM activities: monitored daily construction activities 

Burrowing owl, 
candidate 
species, SSC 
(Dens 220, 221, 
222), Darden II 
PV); northern 
harrier, SSC 
(Darden II PV) 

None to report 



 

 

Date Monitor Summary of Activities 
Known Sensitive 
Resources 

COC 
Compliance 
Concerns 

6 BAAH: 

Jack Quinzon (BM) 

Soren Evans Reese (CRM) 

BAAH: 

Construction activities: Grading and compacting ground in the BAAH Switchyard 

BM activities: conducted pre-activity sweep of project site; monitored daily 
construction activities; end of day clearance sweep 

CRM activities: monitored daily construction activities 

None to report None to report 

PVB/Gen-tie: 

Bob Thompson (BUOW BM) 

Bryant Reynolds (BUOW DB) 

Leah Jones (BM) 

Sarah Vasquez (BUOW DB) 

Adriano Odello (CRM) 

PVB/Gen-tie: 

Construction activities: grading and compaction of access roads (Darden III); used a 
bulldozer, a backhoe, and a water truck to build an entrance to the project (Darden II); 
excavated a trench on the south side of the laydown/substation area to bury power 
lines; used ditch witches and backhoes to place conduit beneath the ground (Darden I) 

BM activities: conducted pre-activity sweep of project site; monitored daily 
construction activities; end of day clearance sweep; made observations at Dens 220, 
221, and 222 in Area 16 (Darden II) during construction activities. 

CRM activities: monitored daily construction activities 

Loggerhead 
shrike, SSC 
(Darden II PV) 

None to report 

7 BAAH: 

Bryant Reynolds (BUOW DB) 

Adriano Odello (CRM) 

BAAH: 

Construction activities: Excavating, moving, and contouring earth, sifting soil; framing 
foundations and pouring concrete foundations in the BAAH Switchyard 

BM activities: conducted pre-activity sweep of project site; monitored daily 
construction activities; end of day clearance sweep 

CRM activities: monitored daily construction activities 

None to report None to report 

PVB/Gen-tie: 

Alana Garza (BUOW/SWHA DB) 

PVB/Gen-tie: 

Construction activities: trench backfilling at the laydown yard/substation 

BM activities: conducted pre-activity sweep of project site; monitored daily 
construction activities; end of day clearance sweep 

None to report None to report 
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Date Monitor Summary of Activities 
Known Sensitive 
Resources 

COC 
Compliance 
Concerns 

9 BAAH: 

Jack Quinzon (BM) 

Soren Evans Reese (CRM) 

BAAH: 

Construction activities: Foundation/rebar work, grading/scraping of the switchyard pad, 
and dust control in the BAAH Switchyard 

BM activities: conducted pre-activity sweep of project site; monitored daily 
construction activities; end of day clearance sweep 

CRM activities: monitored daily construction activities 

None to report None to report 

PVB/Gen-tie: 

Bryant Reynolds (BUOW DB) 

Timothy Gaffney (BUOW DB) 

Bob Thompson (BUOW DB) 

Sarah Vasquez (BUOW DB) 

Rainey Davis (BUOW DB) 

Adriano Odello (CRM) 

PVB/Gen-tie: 

Construction activities: Installation of ESA buffer for great horned owl, grading and 
scraping for switch yard north of the laydown yard, trenching south of laydown yard, 
boring (Darden I). laying base on roads (Darden III); prepared a project entrance from 
Sonoma Avenue to Gen-Tie ROW; hauling of materials along Mt Whitney Ave; drone 
photography, road base delivery, and spread and compaction of material (Darden I, III) 

BM activities: conducted pre-activity sweep of project site; monitored daily 
construction activities; end of day clearance sweep 

CRM activities: monitored daily construction activities 

Loggerhead 
shrike, SSC 
(Darden I, II PV); 
northern harrier, 
SSC (Darden III 
PV) 

None to report 

10 BAAH: 

Jack Quinzon (BM) 

Soren Evans Reese (CRM) 

Construction activities: Grading, scraping, discing switchyard pad, foundation work 
(rebar work drilling), compression, dust control in the BAAH Switchyard 

BM activities: conducted pre-activity sweep of project site; monitored daily 
construction activities; end of day clearance sweep  

CRM activities: monitored daily construction activities 

None to report None to report 



 

 

Date Monitor Summary of Activities 
Known Sensitive 
Resources 

COC 
Compliance 
Concerns 

PVB/Gen-tie: 

Asha Pluton (BM) 

Bryant Reynolds (BUOW DB) 

Bob Thompson (BUOW DB) 

Gerardo Morales (BM) 

Rainey Davis (BUOW DB) 

Timothy Gaffney (BM) 

Adriano Odello (CRM) 

PVB/Gen-tie: 

Construction activities: Trenching for culvert installation and backfilling, cleared debris 
out of ditches, mowing (Darden IV); boring (Darden I); building a berm and grading the 
laydown/switch yard; base material delivery (Darden III); rock hauling through Whitney 
Ave. (Darden II) 

BM activities: conducted pre-activity sweep of project site; monitored daily 
construction activities; end of day clearance sweep; made observations at Dens 220, 
221, and 222 in Area 16 (Darden II) during construction activities. 

CRM activities: monitored daily construction activities 

Burrowing owl, 
candidate 
species, SSC 
(Dens 220, 221, 
222), Darden II 
PV); loggerhead 
shrike, SSC 
(Darden II PV); 
northern harrier, 
SSC (Darden III, 
IV PV) 

None to report 

11 BAAH: 

N/A 

BAAH: 

Construction activities: None 

BM activities: None 

CRM activities: None 

None to report None to report 

PVB/Gen-tie: 

Asha Pluton (BM) 

Bryant Reynolds (BUOW DB) 

David Wappler (BM) 

Gerardo Morales (BM) 

Jack Quinzon (BM) 

Timothy Gaffney (BM) 

Bob Thompson (BUOW DB) 

Rainey Davis (BUOW DB) 

Adriano Odello (CRM) 

Soren Evans Reese (CRM) 

PVB/Gen-tie: 

Construction activities: civil road activities, boring, grading, widening of roads (Darden 
I); silt fence installation, topsoil stripping/discing and compacting for access road, 
project road grading (Darden IV); trenching in laydown yard and substation; rock hauling 
along Mount Whitney Ave (Darden II); drone surveys (Darden III); mowing (Darden I, IV) 

BM activities: conducted pre-activity sweep of project site; monitored daily 
construction activities; assisted drone flight; end of day clearance sweep 

CRM activities: monitored daily construction activities 

Swainson’s 
hawk, ST 
(Darden II, IV 
PV); northern 
harrier, SSC 
(Darden II, IV 
PV); loggerhead 
shrike, SSC 
(Darden II, IV PV) 

None to report 
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Date Monitor Summary of Activities 
Known Sensitive 
Resources 

COC 
Compliance 
Concerns 

12 BAAH: 

Jack Quinzon (BM) 

Soren Evans Reese (CRM) 

BAAH: 

Construction activities: Cement pours, foundation rebar work, grading / scraping 
switchyard pad, and dust control in the BAAH Switchyard 

BM activities: conducted pre-activity sweep of project site; monitored daily 
construction activities; end of day clearance sweep 

CRM activities: monitored daily construction activities 

None to report None to report 

PVB/Gen-tie: 

Asha Pluton (BM) 

Blaine Grant (BUOW DB) 

Bryant Reynolds (BUOW DB) 

Daniel Hall (BUOW DB) 

Leah Jones (BM) 

Sarah Vasquez (BUOW DB) 

Adriano Odello (CRM) 

PVB/Gen-tie: 

Construction activities: drone flight in PVB (Darden II); boring (Darden I); road scraping, 
compaction, aggregate delivery, grading, vegetation grubbing, equipment staging, 
culvert installation (Darden III); boring, silt fence installation, road work, culvert 
installation (Darden IV); debris removal through the site; trenching in the laydown yard 
and substation 

BM activities: conducted pre-activity sweep of project site; assisted drone flight, 
monitored daily construction activities; monitoring of burrowing owl dens; end of day 
clearance sweep 

CRM activities: monitored daily construction activities 

Swainson’s 
hawk, ST 
(Darden I PV) 

None to report 

13 BAAH: 

Gerardo Morales (BM) 

Soren Evans Reese (CRM) 

BAAH: 

Construction activities: Installing rebar, dropping in rebar cages, grading and 
compacting pad in the BAAH Switchyard 

BM activities: conducted pre-activity sweep of project site; monitored daily 
construction activities; end of day clearance sweep 

CRM activities: monitored daily construction activities 

Loggerhead 
shrike, SSC 
(BAAH 
Switchyard) 

None to report 



 

 

Date Monitor Summary of Activities 
Known Sensitive 
Resources 

COC 
Compliance 
Concerns 

PVB/Gen-tie: 

Blaine Grant (BUOW DB) 

Bob Thompson (BUOW DB) 

Daniel Hall (BUOW DB) 

Sarah Vasquez (BUOW DB) 

Adriano Odello (CRM) 

PVB/Gen-tie: 

Construction activities: dirt compaction and smoothing, grading, discing, scraping of 
laydown yard, road aggregate installation, road grading, vegetation grubbing (Darden 
III); boring (Darden I) 

BM activities: conducted pre-activity sweep of project site; monitored daily 
construction activities; end of day clearance sweep 

CRM activities: monitored daily construction activities 

None to report None to report 

14 BAAH: 

Gerardo Morales (BM) 

BAAH: 

Construction activities: Rebar and framing work and compaction in the BAAH 
Switchyard 

BM activities: conducted pre-activity sweep of project site; monitored daily 
construction activities; end of day clearance sweep 

Loggerhead 
shrike, SSC 
(BAAH 
Switchyard) 

None to report 

PVB/Gen-tie: 

N/A 

PVB/Gen-tie: 

Construction activities: N/A 

BM activities: N/A 

None to report None to report 

16 BAAH: 

Jose Lopez (BUOW DB) 

BAAH: 

Construction activities: pad grading, removal of concrete forms, and hole digging for 
structure bases in the BAAH Switchyard 

BM activities: conducted pre-activity sweep of project site; monitored daily 
construction activities; end of day clearance sweep 

None to report None to report 
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Date Monitor Summary of Activities 
Known Sensitive 
Resources 

COC 
Compliance 
Concerns 

PVB/Gen-tie: 

Bob Thompson (BUOW DB) 

Jack Quinzon (BM) 

Sarah Vasquez (BUOW DB) 

Samantha Kehr (BUOW DB) 

Nathalie Treminio (GDB) 

Leah Jones (BM) 

Erika Noel (BUOW DB) 

Timothy Gaffney (BM) 

Cristian Martinez (CRM) 

PVB/Gen-tie: 

Construction activities: Grading, discing, scraping, mowing, boring, drone work (Darden 
I); hauling equipment along west Mount Whitney Ave, trash removal (Darden II); discing 
and compacting interior roads, sub-grading, mowing, aggregate deliveries, material 
staging (Darden III); grading, compacting, road construction in PVB, laid geogrid, off-
loading and placement of staged inverter piles (Darden IV) and laydown yard/substation 

BM activities: conducted pre-activity sweep of project site; monitored daily 
construction activities; ESA maintenance; assisted drone pilot; end of day clearance 
sweep; monitoring of burrowing owl dens 

CRM activities: monitored daily construction activities 

Swainson’s 
hawk, ST 
(Darden II, IV 
PV); northern 
harrier, SSC 
(Darden II, IV 
PV); loggerhead 
shrike, SSC 
(Darden II, IV PV) 

None to report 

17 BAAH: 

Jose Lopez (BUOW DB) 

BAAH: 

Construction activities: Discing, grading, and pouring concrete in the BAAH Switchyard 

BM activities: conducted pre-activity sweep of project site; monitored daily 
construction activities; end of day clearance sweep 

None to report None to report 

PVB/Gen-tie: 

Jack Quinzon (BM) 

Sarah Vasquez (BUOW DB) 

Samantha Kehr (BUOW DB) 

Nathalie Treminio (GDB) 

Leah Jones (BM) 

Erika Noel (BUOW DB) 

Timothy Gaffney (BM) 

Cristian Martinez (CRM) 

Allison Wilson (CRM) 

PVB/Gen-tie: 

Construction activities: geofence staging, stake installation, motor grader and 
compactor operation, blading exterior road, debris removal and dust control (Darden 
IV); hauling base and equipment along west Mount Whitney Ave (Darden II); debris 
removal (Darden III, IV); boring (Darden I); grading in substation/laydown yard; mowing, 
grading, discing, compaction, mowing, inverter pile staging, laydown grading, conduit 
placement (Darden III) 

BM activities: conducted pre-activity sweep of project site; monitored daily 
construction activities; end of day clearance sweep 

CRM activities: monitored daily construction activities 

Swainson’s 
hawk, ST 
(Darden II, IV 
PV); northern 
harrier, SSC 
(Darden II, IV PV) 

None to report 



 

 

Date Monitor Summary of Activities 
Known Sensitive 
Resources 

COC 
Compliance 
Concerns 

18 BAAH: 

Jose Lopez (BUOW DB) 

BAAH: 

Construction activities: Discing, grading, removal of concrete forms, and concrete pad 
drilling in the BAAH Switchyard 

BM activities: conducted pre-activity sweep of project site; monitored daily 
construction activities; end of day clearance sweep 

None to report None to report 

PVB/Gen-tie: 

Erika Noel (BUOW DB) 

Gerardo Morales (BM) 

Jack Quinzon (BM) 

Sarah Vasquez (BUOW DB) 

Samantha Kehr (BUOW DB) 

Cristian Martinez (CRM) 

Allison Wilson (CRM) 

PVB/Gen-tie: 

Construction activities: ESA installation (Darden I), mowing, discing, grading, plastic 
culvert installation, materials staging, trash pile removal (Darden III) and laydown yard; 
Hauling base and equipment along W. Mount Whitney Ave (Darden II); 
Blading/compacting exterior road, debris removal and dust control (Darden IV) 

BM activities: conducted pre-activity sweep of project site; monitored daily 
construction activities; end of day clearance sweep; monitoring of burrowing owl dens  

CRM activities: monitored daily construction activities 

Swainson’s 
hawk, ST 
(Darden II, III, IV 
PV); loggerhead 
shrike, SSC 
(Darden II PV); 
northern harrier, 
SSC (Darden I 
PV) 

None to report 

19 BAAH: 

Jose Lopez (BUOW DB) 

BAAH: 

Construction activities: Discing, grading, removal of concrete forms, and concrete pad 
drilling in the BAAH Switchyard 

BM activities: conducted pre-activity sweep of project site; monitored daily 
construction activities; end of day clearance sweep 

None to report None to report 
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Date Monitor Summary of Activities 
Known Sensitive 
Resources 

COC 
Compliance 
Concerns 

PVB/Gen-tie: 

Jack Quinzon (BM) 

Leah Jones (BM) 

Daniel Hall (BUOW DB) 

Blaine Grant (BUOW DB) 

Sarah Vasquez (BUOW DB) 

Samantha Kehr (BUOW DB) 

Nicholas Fager (BUOW DB) 

Cristian Martinez (CRM) 

Allison Wilson (CRM) 

PVB/Gen-tie: 

Construction activities: Discing, grading, scraping, debris removal, material unloading, 
aggregate base installation, compaction of dirt and silt fence installation, road material 
deliveries, blading/compacting artery road, dust control, forklift operation (Darden IV); 
hauling base and equipment along W Mount Whitney Ave (Darden II); drone surveys 
within the PVB (Darden III, IV); project entrance construction (Darden I); laydown yard 
and road construction, laying cable, culvert installation (Darden III); laydown 
yard/substation portable trailer construction and installation, equipment and materials 
delivery 

BM activities: conducted pre-activity sweep of project site; monitored daily 
construction activities; ESA monitoring; assisted drone pilot; end of day clearance sweep 

CRM activities: monitored daily construction activities 

Loggerhead 
shrike, SSC 
(Darden II PV); 
northern harrier, 
SSC (Darden II 
PV); Swainson’s 
hawk, ST 
(Darden III, IV 
PV) 

None to report 

20 BAAH: 

Gerardo Morales (BM) 

BAAH: 

Construction activities: Road work (stripping top layer and adding an aggregate layer), 
retention pond construction, framework for the concrete foundation, and concrete 
pouring in the BAAH Switchyard 

BM activities: conducted pre-activity sweep of project site; monitored daily 
construction activities; end of day clearance sweep 

None to report None to report 

PVB/Gen-tie: 

Bob Thompson (BUOW DB) 

Jack Quinzon (BM) 

Blaine Grant (BUOW DB) 

Sarah Vasquez (BUOW DB) 

Cristian Martinez (CRM) 

Allison Wilson (CRM) 

PVB/Gen-tie: 

Construction activities: Road material deliveries, road blading and compacting, dust 
control (Darden IV); fence pole installation, trenching, conduit installation, backfill, road 
grading mowing (Darden III); civil work (Darden PVB) 

BM activities: conducted pre-activity sweep of project site; monitored daily 
construction activities; ESA monitoring; den monitoring; end of day clearance sweep 

CRM activities: monitored daily construction activities 

Swainson’s 
hawk, ST 
(Darden IV PV); 
Northern 
harrier, SSC 
(Darden III PV) 

None to report 

21 BAAH: 

Gerardo Morales (BM) 

Construction activities: Cement pouring, road work within switchyard, 
compacting/grading within the BAAH switchyard.  

BM activities: Conducted pre-activity sweep of project site; monitored daily 
construction activities; end of day clearance sweep 

None to report None to report 



 

 

Date Monitor Summary of Activities 
Known Sensitive 
Resources 

COC 
Compliance 
Concerns 

PVB/Gen-tie: 

N/A 

PVB/Gen-tie: 

Construction activities: N/A 

BM activities: N/A 

None to report None to report 

23 BAAH: 

Jack Quinzon (BM) 

BAAH: 

Construction activities: Grading/scraping of the switchyard pad, dust control, 
foundation work and foundation hole drilling in the BAAH Switchyard 

BM activities: Conducted pre-activity sweep of project site; monitored daily 
construction activities; monitored RTHA nest ESA; end of day clearance sweep 

None to report None to report 

PVB/Gen-tie: 

Amy Plesetz (BUOW DB) 

Amy Trexler (BUOW DB) 

Graham Biddy (BUOW DB) 

Christine Van Horn Job (BUOW 
DB) 

Sarah Jacobsen (BM) 

Susan Carlton (BUOW DB) 

Timothy Gaffney (BM) 

Sarah Vasquez (BUOW DB) 

Cristian Martinez (CRM) 

Lily Arteaga (CRM) 

PVB/Gen-tie: 

Construction activities: trench digging, straw wattle installation, construction material 
delivery and placement within work area (Darden I), haul truck dumping, grading, 
surveying, and equipment staging, and road building with gravel import/spreading along 
the northern and eastern access roads (Darden IV); drone surveys within the PVB 
(Darden I, III); culvert installation, widening of culvert road, access road grading, discing, 
and compaction (Darden III) 

BM activities: Conducted pre-activity sweep of project site; monitored daily 
construction activities; ESA monitoring; assisted drone pilot; end of day clearance sweep 

CRM activities: monitored daily construction activities 

Swainson’s 
hawk, ST 
(Darden III PV); 
loggerhead 
shrike, SSC 
(Darden III PV); 
northern harrier, 
SSC (Darden III 
PV) 

None to report 

24 BAAH: 

Destiny Beltran (BM) 

BAAH: 

Construction activities: Concrete pouring, pad blading and grading, drilling and 
excavation at new location sites in the BAAH Switchyard 

BM activities: Conducted pre-activity sweep of project site; monitored daily 
construction activities; monitored RTHA nest ESA; end of day clearance sweep 

None to report None to report 



COM-4: Pre-construction Compliance Matrix 

 

A-12 

Date Monitor Summary of Activities 
Known Sensitive 
Resources 

COC 
Compliance 
Concerns 

PVB/Gen-tie: 

Amy Plesetz (BUOW DB) 

Amy Trexler (BUOW DB) 

Graham Biddy (BUOW DB) 

Marcus Rehrman (BM) 

Sarah Jacobsen (BM) 

Tala Davis (BM) 

Timothy Gaffney (BUOW DB) 

Cristian Martinez (CRM) 

Lily Arteaga (CRM) 

PVB/Gen-tie: 

Construction activities: road grading (Darden I, III); pile and fence pole placement, 
trenching, laying conduit, dirt scraping, rock unloading, gravel spreading, roading 
blading and cutting (Darden III); ESA staking (Darden III, IV); culvert installation, road 
improvement (Darden IV);  

BM activities: Conducted pre-activity sweep of project site; monitored daily 
construction activities; ESA monitoring, nest monitoring; end of day clearance sweep 

CRM activities: monitored daily construction activities 

Swainson’s 
hawk, ST 
(Darden III, IV 
PV); loggerhead 
shrike, SSC 
(Darden III PV) 

None to report 

25 BAAH: 

Destiny Beltran (BM) 

BAAH: 

Construction activities: Mowing, backfilling, breakers, installing cages, cutting slope in 
the BAAH Switchyard 

BM activities: Conducted pre-activity sweep of project site; monitored daily 
construction activities; monitored RTHA nest ESA; end of day clearance sweep 

None to report None to report 



 

 

Date Monitor Summary of Activities 
Known Sensitive 
Resources 

COC 
Compliance 
Concerns 

PVB/Gen-tie: 

Amy Trexler (BUOW DB) 

Christine Van Horn Job (BUOW 
DB) 

Graham Biddy (BUOW DB) 

Joey Medina (BUOW DB) 

Lukas Capatosto (BM) 

Rob Weber (BM) 

Sarah Jacobsen (BM) 

Susan Carlton (BUOW DB) 

Timothy Gaffney (BUOW DB) 

Cristian Martinez (CRM) 

Lily Arteaga (CRM) 

PVB/Gen-tie: 

Construction activities: Excavation, boring, earthwork activities, site preparation for 
fiber optic installation, road grading, drone surveys in the PVB (Darden I, III); truck 
delivery (Darden II); excavation, pipe clearing and fitting along the southern access road, 
pit backfill with soil import (Darden III, IV); MV trenching and install, fence install, pile 
distribution, berm installation, material deliveries, access road grading, base delivery, 
spreading base along roads, watering, discing, compaction (Darden III); drilling (Darden 
IV); staging equipment and supplies at the lay down yard 

BM activities: Conducted pre-activity sweep of project site; monitored daily 
construction activities; ESA monitoring; nest monitoring; ESA maintenance; assisting 
drone pilot; end of day clearance sweep 

CRM activities: monitored daily construction activities 

Swainson’s 
hawk, ST 
(Darden I, II, III 
PV); loggerhead 
shrike, SSC 
(Darden II, III 
PV); northern 
harrier, SSC 
(Darden II PV) 

None to report 

26 BAAH: 

Destiny Beltran (BM) 

BAAH: 

Construction activities: Drilling, backfilling and cutting slopes in the BAAH Switchyard 

BM activities: Conducted pre-activity sweep of project site; monitored daily 
construction activities; monitored RTHA nest ESA; end of day clearance sweep 

None to report None to report 

PVB/Gen-tie: 

Amy Trexler (BUOW DB) 

David Wappler (BM) 

Graham Biddy (BUOW DB) 

Rob Weber (BM) 

Sarah Jacobsen (BM) 

Susan Carlton (BUOW DB) 

Susana Garcia (BUOW DB) 

Rainey Davis (BUOW DB) 

Cristian Martinez (CRM) 

Lily Arteaga (CRM) 

PVB/Gen-tie: 

Construction activities: trenching, fiber install, and road maintenance along the 
southwestern access road, piling, fence post, and berm installation in the eastern 
section, material staging and soil import, grading (Darden I); fencing material delivery 
and staging, berm construction, fence installation, material delivery/staging, gravel 
import and road building on the northern, eastern, and central access roads (Darden III); 
road grading, base delivery, watering, compaction, discing, laying fabric, drone surveys 
in the PVB, boring along the southern border and removal of trash/piles of soil (Darden 
IV); drilling (Darden II, IV); material / equipment delivery and staging in the laydown 
yard 

BM activities: Conducted pre-activity sweep of project site; monitored daily 
construction activities; conducted ESA maintenance; ESA monitoring; den and nest 
monitoring; assisted drone flights; end of day clearance sweep 

CRM activities: monitored daily construction activities 

Swainson’s 
hawk, ST 
(Darden III, IV 
PV); northern 
harrier, SSC 
(Darden IV PV) 

None to report 



COM-4: Pre-construction Compliance Matrix 

 

A-14 

Date Monitor Summary of Activities 
Known Sensitive 
Resources 

COC 
Compliance 
Concerns 

27 BAAH: 

Destiny Beltran (BM) 

BAAH: 

Construction activities: Drilling and blading in the BAAH Switchyard 

BM activities: Conducted pre-activity sweep of project site; monitored daily 
construction activities; monitored RTHA nest ESA; end of day clearance sweep 

None to report None to report 

PVB/Gen-tie: 

Amy Trexler (BUOW DB) 

Rainey Davis (BUOW DB) 

Rob Weber (BM) 

Sarah Jacobsen (BM) 

Susan Carlton (BUOW DB) 

Susana Garcia (BUOW DB) 

Cristian Martinez (CRM) 

Lily Arteaga (CRM) 

Ethan Hobbs (CRM) 

PVB/Gen-tie: 

Construction activities: Grading, compacting, installation of fence posts (Darden I); 
monitoring ESA in roadway (Darden II); mowing, grading, compacting, silt fence 
installation, and road construction in the PVB (Darden I, III) and laydown 
yard/substation; main access road construction, laying down material and packing with 
roller (Darden IV) 

BM activities: Conducted pre-activity sweep of project site; monitored daily 
construction activities; ESA monitoring; end of day clearance sweep 

CRM activities: monitored daily construction activities 

Swainson’s 
hawk, ST 
(Darden III, IV 
PV); northern 
harrier, SSC 
(Darden I, III PV); 
loggerhead 
shrike, SSC 
(Darden I, III PV) 

None to report 

28 BAAH: 

Alana Garza (BUOW DB) 

BAAH: 

Construction activities: Grading roads, earth removal from basin, cement pour for piles 
and foundation in the BAAH Switchyard.  

BM activities: Conducted pre-activity sweep of project site; monitored daily 
construction activities; monitored RTHA nest ESA; end of day clearance sweep 

None to report None to report 

PVB/Gen-tie: 

N/A 

PVB/Gen-tie: 

Construction activities: N/A 

BM activities: N/A 

None to report None to report 



 

 

Date Monitor Summary of Activities 
Known Sensitive 
Resources 

COC 
Compliance 
Concerns 

30 BAAH: 

Jack Quinzon (BM) 

BAAH: 

Construction activities: Adding rip-rap to slope, grading, foundation/pad construction, 
material drop off, dust control in the BAAH Switchyard. 

BM activities: Conducted pre-activity sweep of project site; monitored daily 
construction activities; monitored RTHA nest ESA; end of day clearance sweep 

None to report None to report 

PVB/Gen-tie: 

Amy Plesetz (BUOW DB) 

Cameron Reid (GDB) 

Craig O'Neill (BUOW DB) 

Graham Biddy (BUOW DB) 

Landy Figueroa (GDB) 

Jennifer O’Brien (GDB) 

Marcus Rehrman (BM) 

Susana Garcia (BUOW DB) 

Darren Putty (CRM) 

Lily Arteaga (CRM) 

Ethan Hobbs (CRM) 

PVB/Gen-tie: 

Construction activities: Post driving, trenching, excavation, conduit placement, 
earthwork, materials delivery, equipment staging, drone surveys (Darden I); mowing, 
grubbing, haul trucks moving along Mount Whitney Ave (Darden II); installation of fence 
poles, blading, installation of ESA buffer (Darden III); grubbing, grading, clearing for 
trenching boring, gravel trucks laying foundation, road grading (Darden IV) 

BM activities: Conducted pre-activity sweep of project site; monitored daily 
construction activities; nest monitoring; assist drone pilot; end of day clearance sweep 

CRM activities: monitored daily construction activities 

Burrowing owl, 
candidate 
species, SSC 
(Darden II PV); 
Swainson’s 
hawk, ST 
(Darden I, III, IV 
PV); loggerhead 
shrike, SSC 
(Darden III, IV 
PV); prairie 
falcon, WL 
(Darden III, IV 
PV) 

None to report 

31 BAAH: 

Jack Quinzon (BM) 

BAAH: 

Construction activities: Adding riprap to slope, grading, foundation/pad construction 
and cement pours, material drop off, dust control the BAAH Switchyard.  

BM activities: Conducted pre-activity sweep of project site; monitored daily 
construction activities; monitored RTHA nest ESA; end of day clearance sweep 

None to report None to report 



COM-4: Pre-construction Compliance Matrix 

 

A-16 

Date Monitor Summary of Activities 
Known Sensitive 
Resources 

COC 
Compliance 
Concerns 

PVB/Gen-tie: 

Craig O'Neill (BUOW DB) 

Graham Biddy (BUOW DB) 

Jaime Neill (GDB) 

Landy Figueroa (GDB) 

Madison Wallwork (GDB) 

Rebekah Shannon (BM) 

Rowdy Freeland (GDB) 

Sarah Jacobsen (BM) 

Susana Garcia (BUOW DB) 

Darren Putty (CRM) 

Lily Arteaga (CRM) 

Ethan Hobbs (CRM) 

PVB/Gen-tie: 

Construction activities: Erosion control, mowing, moving dirt to install straw wattles on 
perimeter of ESA buffer, trenching conduit, earthwork, grading, backfill (Darden I); haul 
trucks traveling along Mount Whitney Ave. (Darden II); silt fence installation (Gen-tie 
ROW); digging, plowing, pile driving, excavation, loader scraping and back dragging, 
trenching conduit, earthwork, grading, backfill (Darden III); trucks delivering materials, 
road cutouts and compaction (Darden IV) 

BM activities: Conducted pre-activity sweep of project site; monitored daily 
construction activities; end of day clearance sweep 

CRM activities: monitored daily construction activities 

Swainson’s 
hawk, ST 
(Darden I, II, III, 
IV, gen-tie ROW 
PV); loggerhead 
shrike, SSC 
(Darden IIII PV); 
northern harrier, 
SSC (Darden II, 
III, gen-tie ROW 
PV) 

None to report 

 



 

 

Appendix C 
Harlan Switching Station Compliance Report – March 2026



 

 

Appendix D 
COM-5 COC Tracking Table 
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Technical 
Resource Cond. # Verification/Action/Submittal Timing (prior to) 

FNTP 
Compliance 
Status for CPM  

Submitted 
to DCBO 

Submitted 
to CPM 

Other 
Agencies to 
Submit to? 

Date 
Submitted 
to Other 
Agencies 

Date 
Approved 
by CPM 

Date Approved 
by Other 
Agencies 

Air Quality AQ-01 The project owner shall submit the emergency engine specifications to the CPM at least 30 days prior to 
purchasing the engine for review and approval. 

At least 30 days prior to 
purchasing the engine for 
review and approval 

No Action 
Needed 

N/A N/A     

AQ-02 The project owner shall submit the emergency engine specifications to the CPM at least 30 days prior to 
purchasing the engine for review and approval. 

At least 30 days prior to 
purchasing the engine for 
review and approval 

No Action 
Needed 

N/A N/A     

AQ-03 The project owner shall submit the emergency engine specifications to the CPM at least 30 days prior to 
purchasing the engine for review and approval. 

At least 30 days prior to 
purchasing the engine for 
review and approval 

No Action 
Needed 

N/A N/A     

AQ-04  The project owner shall submit the emergency engine specifications to the CPM at least 30 days prior to 
purchasing the engine for review and approval. 

At least 30 days prior to 
purchasing the engine for 
review and approval 

No Action 
Needed 

N/A N/A     

AQ-05 The right of entry described in the California Health and Safety Code (CH&SC) Section 41510, Division 26, shall 
apply at all times. The project owner shall make the site available for inspection by representatives of the 
District, ARB, U.S. EPA and the Energy Commission. 

N/A No Action 
Needed 

N/A N/A     

AQ-06 The right of entry described in CH&SC Section 41510, Division 26, shall apply at all times. The project owner 
shall make the site available for inspection by representatives of the District, ARB, U.S. EPA and the Energy 
Commission. 

N/A No Action 
Needed 

N/A N/A     

AQ-07 The right of entry described in CH&SC Section 41510, Division 26, shall apply at all times. The project owner 
shall make the site available for inspection by representatives of the District, ARB, U.S. EPA and the Energy 
Commission. 

N/A No Action 
Needed 

N/A N/A     

AQ-08 A summary of significant operation and maintenance events and monitoring records required shall be 
included in the quarterly operation reports. 

N/A No Action 
Needed 

N/A N/A     

AQ-09 The right of entry described in CH&SC Section 41510, Division 26, shall apply at all times. The project owner 
shall make the site available for inspection by representatives of the District, ARB, U.S. EPA and the Energy 
Commission. 

N/A No Action 
Needed 

N/A N/A     

AQ-10 The right of entry described in CH&SC Section 41510, Division 26, shall apply at all times. The project owner 
shall make the site available for inspection by representatives of the District, ARB, U.S. EPA and the Energy 
Commission. 

N/A No Action 
Needed 

N/A N/A     

AQ-11 The right of entry described in CH&SC Section 41510, Division 26, shall apply at all times. The project owner 
shall make the site available for inspection by representatives of the District, ARB, U.S. EPA and the Energy 
Commission. 

N/A No Action 
Needed 

N/A N/A     

AQ-12 The right of entry described in CH&SC Section 41510, Division 26, shall apply at all times. The project owner 
shall make the site available for inspection by representatives of the District, ARB, U.S. EPA and the Energy 
Commission. 

N/A No Action 
Needed 

N/A N/A     

AQ-13 The project owner shall submit a quarterly compliance report to the CPM. In this report, the project owner 
shall indicate how this condition is being implemented. A summary of significant operation and maintenance 
events and monitoring records required shall be included in the quarterly operation reports. 

Quarterly No Action 
Needed 

N/A N/A     

AQ-14 A summary of significant operation and maintenance events and monitoring records required shall be 
included in the quarterly operation reports. 

Quarterly No Action 
Needed 

N/A N/A     

AQ-15 A summary of significant operation and maintenance events and monitoring records required shall be 
included in the quarterly operation reports. 

Quarterly No Action 
Needed 

N/A N/A     

AQ-16 A negative declaration stating the engine was not used to produce power for the electrical distribution 
system, as part of a voluntary utility demand reduction program, or for an interruptible power contract 
operation shall be included in the quarterly operation reports. 

Quarterly No Action 
Needed 

N/A N/A     
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Technical 
Resource Cond. # Verification/Action/Submittal Timing (prior to) 

FNTP 
Compliance 
Status for CPM  

Submitted 
to DCBO 

Submitted 
to CPM 

Other 
Agencies to 
Submit to? 

Date 
Submitted 
to Other 
Agencies 

Date 
Approved 
by CPM 

Date Approved 
by Other 
Agencies 

AQ-17  A summary of significant operation and maintenance events and monitoring records required shall be 
included in the quarterly operation reports. 

Quarterly No Action 
Needed 

N/A N/A     

AQ-18 The right of entry described in CH&SC Section 41510, Division 26, shall apply at all times. The project owner 
shall make the site available for inspection by representatives of the District, ARB, U.S. EPA and the Energy 
Commission. 

N/A No Action 
Needed 

N/A N/A     

AQ-SC-01 At least 30 days prior to the start of ground disturbance, the project owner shall submit to the CPM for 
approval, the name, resume, qualifications, and contact information for the on-site AQCMM and all AQCMM 
Delegates. 

At least 30 days prior to the 
start of ground disturbance 

Submitted - CEC 
Review  

N/A 9/24/2025 
10/13/2025 
2/18/2026 
3/17/2026 

  BAAH - 
10/22/2025 

Darden - 
11/18/2025 

 

AQ-SC-02 At least 30 days prior to the start of any ground disturbance, the project owner shall submit the AQCMP to 
the CPM for approval. The AQCMP shall include effectiveness and environmental data for the proposed soil 
stabilizer. The CPM will notify the project owner of any necessary modifications to the plan within 15 days 
from the date of receipt. 

At least 30 days prior to the 
start of any ground 
disturbance 

CEC Approved N/A 9/26/2025   BAAH & 
Darden - 
10/22/2025 

 

AQ-SC-03 The AQCMM shall provide the CPM a Monthly Compliance Report to include the following to demonstrate 
control of fugitive dust emissions:  
A. A summary of all actions taken to maintain compliance with this condition; 

B. Copies of any complaints filed with the District in relation to project construction; and 
C. Any other documentation deemed necessary by the CPM and AQCMM to verify compliance with this 

���}�v���]�š�]�}�v�X���^�µ���Z���]�v�(�}�Œ�u���š�]�}�v���u���Ç���������‰�Œ�}�À�]���������À�]�������o�����š�Œ�}�v�]�����(�}�Œ�u���š���}�Œ�����]�•�l�����š���š�Z�����‰�Œ�}�i�����š���}�Á�v���Œ�[�•��
discretion. 

Monthly Ongoing - EPC  N/A N/A     

AQ-SC-04  The AQCMM shall provide the CPM a Monthly Compliance Report to include: 
A. A summary of all actions taken to maintain compliance with this condition; 

B. Copies of any complaints filed with the District in relation to project construction; and 
C. Any other documentation deemed necessary by the CPM and AQCMM to verify compliance with this 

���}�v���]�š�]�}�v�X���^�µ���Z���]�v�(�}�Œ�u���š�]�}�v���u���Ç���������‰�Œ�}�À�]���������À�]�������o�����š�Œ�}�v�]�����(�}�Œ�u���š���}�Œ�����]�•�l�����š���š�Z�����‰�Œ�}�i�����š���}�Á�v���Œ�[�•��
discretion. 

Monthly Ongoing - EPC  N/A N/A     

AQ-SC-05  The AQCMM shall include in the Monthly Compliance Report the following to demonstrate control of diesel 
construction-related emissions: 
A. A summary of all actions taken to control diesel construction related emissions; 

B. A list of all heavy equipment used on site during that month, including the owner of that equipment and a 
letter from each owner indicating that equipment has been properly maintained; and 

C. Any other documentation deemed necessary by the CPM, and the AQCMM to verify compliance with this 
condition. Such information may be provided via ���o�����š�Œ�}�v�]�����(�}�Œ�u���š���}�Œ�����]�•�l�����š���š�Z�����‰�Œ�}�i�����š���}�Á�v���Œ�[�•��
discretion. 

Monthly Ongoing - EPC  N/A 11/20/2025     

AQ-SC-06 At least 30 days prior to ground disturbance, the project owner shall submit to the CPM for approval the 
VERA between the project owner and SJVAPCD. 

At least 30 days prior to 
ground disturbance 

CEC Approved N/A 10/20/2025 SJVAPCD  BAAH & 
Darden - 
10/22/2025 
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Technical 
Resource Cond. # Verification/Action/Submittal Timing (prior to) 

FNTP 
Compliance 
Status for CPM  

Submitted 
to DCBO 

Submitted 
to CPM 

Other 
Agencies to 
Submit to? 

Date 
Submitted 
to Other 
Agencies 

Date 
Approved 
by CPM 

Date Approved 
by Other 
Agencies 

Biological 
Resources 

BIO-01  The project owner shall submit the specified information at least 75 days prior to the start of site mobilization 
or construction-related ground disturbance activities. No pre-construction site mobilization or construction 
related activities shall commence until a Designated Biologist has been approved by the CPM. 
If a Designated Biologist needs to be replaced, the specified information regarding the proposed 
replacement must be submitted to the CPM at least ten working days prior to the termination or release of 
the preceding Designated Biologist. In an emergency, the project owner shall immediately notify the CPM 
to discuss the qualifications and approval of a short-term replacement while a permanent Designated 
Biologist is proposed to the CPM for consideration. 

At least ten working days 
prior to the termination or 
release of the preceding 
Designated Biologist 

No Action 
Needed 

N/A N/A   
 

 

BIO-01  The project owner shall submit the specified information at least 75 days prior to the start of site 
mobilization or construction-related ground disturbance activities. No pre-construction site mobilization or 
construction related activities shall commence until a Designated Biologist has been approved by the CPM. 

If a Designated Biologist needs to be replaced, the specified information regarding the proposed replacement 
must be submitted to the CPM at least ten working days prior to the termination or release of the preceding 
Designated Biologist. In an emergency, the project owner shall immediately notify the CPM to discuss the 
qualifications and approval of a short-term replacement while a permanent Designated Biologist is proposed 
to the CPM for consideration. 

At least 75 days prior to the 
start of site mobilization or 
construction-related ground 
disturbance activities. 

CEC Approved N/A 7/18/2025 
7/25/2025 
8/18/2025 
9/15/2025 
9/19/2025 

  9/3/2025 
9/16/2025 
10/22/2025 

 

BIO-02  The Designated Biologist shall submit in the MCRs to the CPM copies of all written reports and summaries 
that document construction activities that have the potential to affect biological resources. The Designated 
���]�}�o�}�P�]�•�š�[�•���Á�Œ�]�š�š���v���Œ�����}�Œ���•���Á�]�o�o���������u�����������À���]�o�����o�����(�}�Œ���š�Z�������W�D�[�•���]�v�•�‰�����š�]�}�v���}�v���Œ���‹�µ���•�š�����š�����v�Ç���š�]�u�������µ�Œ�]�v�P��
normal business hours. During project operation, the Designated Biologist(s) shall submit record summaries 
in the ACR unless their duties cease, as approved by the CPM. 

Annually In Progress - 
Rincon 

N/A N/A     

BIO-02  The Designated Biologist shall submit in the MCRs to the CPM copies of all written reports and summaries 
that document construction activities that have the potential to affect biological resources. The Designated 
���]�}�o�}�P�]�•�š�[�•���Á�Œ�]�š�š���v���Œ�����}�Œ���•���Á�]�o�o���������u�����������À���]�o�����o�����(�}�Œ���š�Z�������W�D�[�•���]�v�•�‰�����š�]�}�v���}�v���Œ���‹�µ���•�š�����š�����v�Ç���š�]�u�������µ�Œing 
normal business hours. During project operation, the Designated Biologist(s) shall submit record summaries 
in the ACR unless their duties cease, as approved by the CPM. 

Monthly Ongoing - Rincon  N/A N/A     

BIO-03 The project owner shall submit the specified information to the CPM for approval for review and comment at 
least 45 days prior to the start of any project-related site disturbance activities. Within 10 days of completion 
of training, the Designated Biologist shall submit a written statement to CPM confirming that individual 
Biological Monitor(s) have been trained including the date when training was completed. If additional 
biological monitors are needed during construction or for species specific surveys, the specified 
information shall be submitted to the CPM for approval at least 10 days prior to their first day of 
monitoring activities. 

For approval at least 10 days 
prior to their first day of 
monitoring activities 

No Action 
Needed 

N/A N/A     

BIO-03 The project owner shall submit the specified information to the CPM for approval for review and comment 
at least 45 days prior to the start of any project-related site disturbance activities. Within 10 days of 
completion of training, the Designated Biologist shall submit a written statement to CPM confirming that 
individual Biological Monitor(s) have been trained including the date when training was completed. If 
additional biological monitors are needed during construction or for species specific surveys, the specified 
information shall be submitted to the CPM for approval at least 10 days prior to their first day of monitoring 
activities. 

At least 45 days prior to the 
start of any project-related 
site disturbance activities 

CEC Approved N/A 7/18/2025 
7/25/2025 
9/19/2025 

  10/22/2025  

BIO-03 The project owner shall submit the specified information to the CPM for approval for review and comment at 
least 45 days prior to the start of any project-related site disturbance activities. Within 10 days of completion 
of training, the Designated Biologist shall submit a written statement to CPM confirming that individual 
Biological Monitor(s) have been trained including the date when training was completed. If additional 
biological monitors are needed during construction or for species specific surveys, the specified information 
shall be submitted to the CPM for approval at least 10 days prior to their first day of monitoring activities. 

Within 10 days of 
completion of training 

Completed N/A 9/19/2025   N/A  

BIO-04 The project owner shall ensure that the Designated Biologist or Biological Monitor notifies the CPM 
immediately (and no later than the morning following the incident, or Monday morning in the case of a 
weekend) of any non-compliance with biological resources conditions of certification or a halt of any site 
mobilization, ground disturbance, grading, construction, and operation activities with the potential to 

Immediately (and no later 
than the morning following 
the incident, or Monday 

No Action 
Needed 

N/A N/A     
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adversely impact biological resources. The project owner shall notify the CPM of the circumstances and 
actions being taken to resolve the problem within one (1) working day of initiating the corrective action. 

morning in the case of a 
weekend)  

BIO-04 The project owner shall ensure that the Designated Biologist or Biological Monitor notifies the CPM 
immediately (and no later than the morning following the incident, or Monday morning in the case of a 
weekend) of any non-compliance with biological resources conditions of certification or a halt of any site 
mobilization, ground disturbance, grading, construction, and operation activities with the potential to 
adversely impact biological resources. The project owner shall notify the CPM of the circumstances and 
actions being taken to resolve the problem within one (1) working day of initiating the corrective action. 

Within one (1) working day 
of initiating the corrective 
action 

No Action 
Needed 

N/A N/A     

BIO-05 At least 45 days prior to start of site mobilization the project owner shall provide to the CPM for review and 
approval, the draft WEAP/WEAP Light and all supporting written materials and electronic media prepared 
or reviewed by the Designated Biologist and a resume of the person(s) administering the program. The CPM 
must approve the WEAP/WEAP Light materials prior to their use. At least 10 days prior to site and related 
facilities mobilization, the project owner shall provide the CPM a copy of the CPM-approved final 
WEAP/WEAP Light. The project owner shall provide in the Monthly Compliance Report the number of 
persons who have completed the training in the prior month and a running total of all persons who have 
completed the training to date. At least 10 days prior to site mobilization the project owner shall submit the 
approved final WEAP/WEAP Light and implement the training for all workers. 

The WEAP/WEAP Light shall be routinely administered within 1 week of arrival to any new construction 
personnel, foremen, contractors, subcontractors, and other personnel working at the project site. Upon 
completion of the orientation, employees shall sign a form stating that they attended the program and 
understand all protection measures. These forms shall be maintained by the project owner and shall be made 
available to the CPM upon request. Workers shall receive and be required to visibly display a hardhat sticker 
or certificate that they have completed the training. Training acknowledgement forms signed during 
construction shall be kept on file by the project owner for at least 6 months after the start of commercial 
operation. 

Throughout the life of the project, the WEAP/WEAP Light shall be repeated annually for permanent 
employees, and shall be routinely administered within 1 week of arrival to any new construction personnel, 
foremen, contractors, subcontractors, and other personnel potentially working within the project area. 
During project operation, signed statements for operational personnel shall be kept on file for 6 months 
following the termination of an individual's employment. 

At least 45 days prior to start 
of site mobilization 

CEC Approved N/A 8/25/2025 
9/15/2025 

  10/22/2025 
 

BIO-05 At least 45 days prior to start of site mobilization the project owner shall provide to the CPM for review and 
approval, the draft WEAP/WEAP Light and all supporting written materials and electronic media prepared or 
reviewed by the Designated Biologist and a resume of the person(s) administering the program. The CPM 
must approve the WEAP/WEAP Light materials prior to their use. At least 10 days prior to site and related 
facilities mobilization, the project owner shall provide the CPM a copy of the CPM-approved final 
WEAP/WEAP Light. The project owner shall provide in the Monthly Compliance Report the number of 
persons who have completed the training in the prior month and a running total of all persons who have 
completed the training to date. At least 10 days prior to site mobilization the project owner shall submit the 
approved final WEAP/WEAP Light and implement the training for all workers. 

The WEAP/WEAP Light shall be routinely administered within 1 week of arrival to any new construction 
personnel, foremen, contractors, subcontractors, and other personnel working at the project site. Upon 
completion of the orientation, employees shall sign a form stating that they attended the program and 
understand all protection measures. These forms shall be maintained by the project owner and shall be made 
available to the CPM upon request. Workers shall receive and be required to visibly display a hardhat sticker 
or certificate that they have completed the training. Training acknowledgement forms signed during 
construction shall be kept on file by the project owner for at least 6 months after the start of commercial 
operation. 

Throughout the life of the project, the WEAP/WEAP Light shall be repeated annually for permanent 
employees, and shall be routinely administered within 1 week of arrival to any new construction personnel, 
foremen, contractors, subcontractors, and other personnel potentially working within the project area. 
During project operation, signed statements for operational personnel shall be kept on file for 6 months 
following the termination of an individual's employment. 

At least 45 days prior to start 
of site mobilization 

CEC Approved N/A 7/18/2025 
7/25/2025 

  10/22/2025 
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BIO-05 At least 45 days prior to start of site mobilization the project owner shall provide to the CPM for review and 
approval, the draft WEAP/WEAP Light and all supporting written materials and electronic media prepared or 
reviewed by the Designated Biologist and a resume of the person(s) administering the program. The CPM 
must approve the WEAP/WEAP Light materials prior to their use. At least 10 days prior to site and related 
facilities mobilization, the project owner shall provide the CPM a copy of the CPM-approved final 
WEAP/WEAP Light. The project owner shall provide in the Monthly Compliance Report the number of 
persons who have completed the training in the prior month and a running total of all persons who have 
completed the training to date. At least 10 days prior to site mobilization the project owner shall submit the 
approved final WEAP/WEAP Light and implement the training for all workers. 

The WEAP/WEAP Light shall be routinely administered within 1 week of arrival to any new construction 
personnel, foremen, contractors, subcontractors, and other personnel working at the project site. Upon 
completion of the orientation, employees shall sign a form stating that they attended the program and 
understand all protection measures. These forms shall be maintained by the project owner and shall be made 
available to the CPM upon request. Workers shall receive and be required to visibly display a hardhat sticker 
or certificate that they have completed the training. Training acknowledgement forms signed during 
construction shall be kept on file by the project owner for at least 6 months after the start of commercial 
operation. 

Throughout the life of the project, the WEAP/WEAP Light shall be repeated annually for permanent 
employees, and shall be routinely administered within 1 week of arrival to any new construction personnel, 
foremen, contractors, subcontractors, and other personnel potentially working within the project area. 
During project operation, signed statements for operational personnel shall be kept on file for 6 months 
following the termination of an individual's employment. 

At least 10 days prior to site 
and related facilities 
mobilization 

CEC Approved N/A 9/15/2025   10/22/2025 
 

BIO-05 At least 45 days prior to start of site mobilization the project owner shall provide to the CPM for review and 
approval, the draft WEAP/WEAP Light and all supporting written materials and electronic media prepared or 
reviewed by the Designated Biologist and a resume of the person(s) administering the program. The CPM 
must approve the WEAP/WEAP Light materials prior to their use. At least 10 days prior to site and related 
facilities mobilization, the project owner shall provide the CPM a copy of the CPM-approved final 
WEAP/WEAP Light. The project owner shall provide in the Monthly Compliance Report the number of 
persons who have completed the training in the prior month and a running total of all persons who have 
completed the training to date. At least 10 days prior to site mobilization the project owner shall submit the 
approved final WEAP/WEAP Light and implement the training for all workers. 

The WEAP/WEAP Light shall be routinely administered within 1 week of arrival to any new construction 
personnel, foremen, contractors, subcontractors, and other personnel working at the project site. Upon 
completion of the orientation, employees shall sign a form stating that they attended the program and 
understand all protection measures. These forms shall be maintained by the project owner and shall be made 
available to the CPM upon request. Workers shall receive and be required to visibly display a hardhat sticker 
or certificate that they have completed the training. Training acknowledgement forms signed during 
construction shall be kept on file by the project owner for at least 6 months after the start of commercial 
operation. 

Throughout the life of the project, the WEAP/Weap Light shall be repeated annually for permanent 
employees, and shall be routinely administered within 1 week of arrival to any new construction personnel, 
foremen, contractors, subcontractors, and other personnel potentially working within the project area. 
During project operation, signed statements for operational personnel shall be kept on file for 6 months 
following the termination of an individual's employment. 

Monthly Ongoing - Rincon  N/A N/A     

BIO-06  The project owner shall submit the BRMIMP to the CPM for review and approval at least 60 days prior to 
start of any site mobilization. The project owner shall provide final BRMIMP to the CPM at least 10 days prior 
to start of any site mobilization. 
If there are any permits that have not yet been received when the BRMIMP is first submitted, copies of these 
permits shall be submitted to the CPM within 5 days of their receipt, and a revised BRMIMP shall be 
submitted to the CPM for review within 10 days of receipt of permits by the project owner. Any changes to 
the approved BRMIMP shall be submitted to the CPM at least 10 days prior to implementation and must be 
approved by the CPM prior to implementation. Implementation of BRMIMP measures shall be reported in 

Within 30 days after 
completion of project 
construction 

In Progress - 
Rincon 

N/A N/A     



�,�3���'�D�U�G�H�Q���,�����/�/�&���D�Q�G���$�I�I�L�O�L�D�W�H�V 
�'�D�U�G�H�Q���&�O�H�D�Q���(�Q�H�U�J�\���3�U�R�M�H�F�W�����������2�3�7�������&�� 

 
�' ���� 

Technical 
Resource Cond. # Verification/Action/Submittal Timing (prior to) 

FNTP 
Compliance 
Status for CPM  

Submitted 
to DCBO 

Submitted 
to CPM 

Other 
Agencies to 
Submit to? 

Date 
Submitted 
to Other 
Agencies 

Date 
Approved 
by CPM 

Date Approved 
by Other 
Agencies 

the MCRs (e.g., survey results, construction activities that were monitored, non-compliance incidences and 
resolution, species observed, etc.). Within 30 days after completion of project construction, the project 
owner shall provide to the CPM, for review and approval, a written construction closure report identifying 
which items of the BRMIMP have been completed, a summary of all CPM-approved modifications to 
mitigation measures made during the project's preconstruction site mobilization and construction, and 
which items are still outstanding. 

BIO-06  The project owner shall submit the BRMIMP to the CPM for review and approval at least 60 days prior to 
start of any site mobilization. The project owner shall provide final BRMIMP to the CPM at least 10 days prior 
to start of any site mobilization. 

If there are any permits that have not yet been received when the BRMIMP is first submitted, copies of these 
permits shall be submitted to the CPM within 5 days of their receipt, and a revised BRMIMP shall be 
submitted to the CPM for review within 10 days of receipt of permits by the project owner. Any changes to 
the approved BRMIMP shall be submitted to the CPM at least 10 days prior to implementation and must be 
approved by the CPM prior to implementation. Implementation of BRMIMP measures shall be reported in 
the MCRs (e.g., survey results, construction activities that were monitored, non-compliance incidences and 
resolution, species observed, etc.). Within 30 days after completion of project construction, the project 
owner shall provide to the CPM, for review and approval, a written construction closure report identifying 
which items of the BRMIMP have been completed, a summary of all CPM-approved modifications to 
mitigation measures made during the project's preconstruction site mobilization and construction, and which 
items are still outstanding. 

At least 10 days prior to 
implementation and must 
be approved by the CPM 
prior to implementation. 

No Action 
Needed 

N/A N/A     

BIO-06  The project owner shall submit the BRMIMP to the CPM for review and approval at least 60 days prior to 
start of any site mobilization. The project owner shall provide final BRMIMP to the CPM at least 10 days prior 
to start of any site mobilization. 

If there are any permits that have not yet been received when the BRMIMP is first submitted, copies of 
these permits shall be submitted to the CPM within 5 days of their receipt, and a revised BRMIMP shall be 
submitted to the CPM for review within 10 days of receipt of permits by the project owner. Any changes to 
the approved BRMIMP shall be submitted to the CPM at least 10 days prior to implementation and must be 
approved by the CPM prior to implementation. Implementation of BRMIMP measures shall be reported in 
the MCRs (e.g., survey results, construction activities that were monitored, non-compliance incidences and 
resolution, species observed, etc.). Within 30 days after completion of project construction, the project 
owner shall provide to the CPM, for review and approval, a written construction closure report identifying 
which items of the BRMIMP have been completed, a summary of all CPM-approved modifications to 
mitigation measures made during the project's preconstruction site mobilization and construction, and which 
items are still outstanding. 

Submitted to the CPM 
within 5 days of receipt 

No Action 
Needed 

N/A N/A     

BIO-06  The project owner shall submit the BRMIMP to the CPM for review and approval at least 60 days prior to 
start of any site mobilization. The project owner shall provide final BRMIMP to the CPM at least 10 days prior 
to start of any site mobilization. 

If there are any permits that have not yet been received when the BRMIMP is first submitted, copies of these 
permits shall be submitted to the CPM within 5 days of their receipt, and a revised BRMIMP shall be 
submitted to the CPM for review within 10 days of receipt of permits by the project owner. Any changes to 
the approved BRMIMP shall be submitted to the CPM at least 10 days prior to implementation and must be 
approved by the CPM prior to implementation. Implementation of BRMIMP measures shall be reported in 
the MCRs (e.g., survey results, construction activities that were monitored, non-compliance incidences and 
resolution, species observed, etc.). Within 30 days after completion of project construction, the project 
owner shall provide to the CPM, for review and approval, a written construction closure report identifying 
which items of the BRMIMP have been completed, a summary of all CPM-approved modifications to 
mitigation measures made during the project's preconstruction site mobilization and construction, and which 
items are still outstanding. 

Within 10 days of receipt of 
permits by the project 
owner 

No Action 
Needed 

N/A N/A     

BIO-06  The project owner shall submit the BRMIMP to the CPM for review and approval at least 60 days prior to 
start of any site mobilization. The project owner shall provide final BRMIMP to the CPM at least 10 days prior 
to start of any site mobilization. 

At least 60 days prior to start 
of any site mobilization 

CEC Approved N/A 8/25/2025 
10/14/2025 
10/22/2025 

  10/24/2025 
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If there are any permits that have not yet been received when the BRMIMP is first submitted, copies of these 
permits shall be submitted to the CPM within 5 days of their receipt, and a revised BRMIMP shall be 
submitted to the CPM for review within 10 days of receipt of permits by the project owner. Any changes to 
the approved BRMIMP shall be submitted to the CPM at least 10 days prior to implementation and must be 
approved by the CPM prior to implementation. Implementation of BRMIMP measures shall be reported in 
the MCRs (e.g., survey results, construction activities that were monitored, non-compliance incidences and 
resolution, species observed, etc.). Within 30 days after completion of project construction, the project 
owner shall provide to the CPM, for review and approval, a written construction closure report identifying 
which items of the BRMIMP have been completed, a summary of all CPM-approved modifications to 
mitigation measures made during the project's preconstruction site mobilization and construction, and which 
items are still outstanding. 

BIO-06  The project owner shall submit the BRMIMP to the CPM for review and approval at least 60 days prior to 
start of any site mobilization. The project owner shall provide final BRMIMP to the CPM at least 10 days 
prior to start of any site mobilization. 
If there are any permits that have not yet been received when the BRMIMP is first submitted, copies of these 
permits shall be submitted to the CPM within 5 days of their receipt, and a revised BRMIMP shall be 
submitted to the CPM for review within 10 days of receipt of permits by the project owner. Any changes to 
the approved BRMIMP shall be submitted to the CPM at least 10 days prior to implementation and must be 
approved by the CPM prior to implementation. Implementation of BRMIMP measures shall be reported in 
the MCRs (e.g., survey results, construction activities that were monitored, non-compliance incidences and 
resolution, species observed, etc.). Within 30 days after completion of project construction, the project 
owner shall provide to the CPM, for review and approval, a written construction closure report identifying 
which items of the BRMIMP have been completed, a summary of all CPM-approved modifications to 
mitigation measures made during the project's preconstruction site mobilization and construction, and which 
items are still outstanding. 

At least 10 days prior to start 
of any site mobilization 

CEC Approved N/A 10/22/2025   10/24/2025  

BIO-06  The project owner shall submit the BRMIMP to the CPM for review and approval at least 60 days prior to 
start of any site mobilization. The project owner shall provide final BRMIMP to the CPM at least 10 days prior 
to start of any site mobilization. 
If there are any permits that have not yet been received when the BRMIMP is first submitted, copies of these 
permits shall be submitted to the CPM within 5 days of their receipt, and a revised BRMIMP shall be 
submitted to the CPM for review within 10 days of receipt of permits by the project owner. Any changes to 
the approved BRMIMP shall be submitted to the CPM at least 10 days prior to implementation and must be 
approved by the CPM prior to implementation. Implementation of BRMIMP measures shall be reported in 
the MCRs (e.g., survey results, construction activities that were monitored, non-compliance incidences and 
resolution, species observed, etc.). Within 30 days after completion of project construction, the project 
owner shall provide to the CPM, for review and approval, a written construction closure report identifying 
which items of the BRMIMP have been completed, a summary of all CPM-approved modifications to 
mitigation measures made during the project's preconstruction site mobilization and construction, and which 
items are still outstanding. 

Monthly Ongoing - Rincon  N/A N/A     

BIO-07 All general impact avoidance and minimization measures shall be included in the BRMIMP and implemented. 
Implementation of the measures shall be reported by the Designated Biologist in the MCRs. Within 60 days 
after completion of project construction, the project owner shall provide to the CPM, for review and 
approval, a written construction termination report identifying how measures have been completed. 

Within 60 days after 
completion of project 
construction, the project 
owner shall provide to the 
CPM 

In Progress - 
Rincon 

N/A N/A     

BIO-07 All general impact avoidance and minimization measures shall be included in the BRMIMP and 
implemented. Implementation of the measures shall be reported by the Designated Biologist in the MCRs. 
Within 60 days after completion of project construction, the project owner shall provide to the CPM, for 
review and approval, a written construction termination report identifying how measures have been 
completed. 

Monthly Ongoing - Rincon  N/A N/A     

BIO-08 The project owner shall submit the NBMP to the CPM at least 30 days prior to start of site mobilization 
activities. The project owner shall submit preconstruction survey reports to the CPM no more than 30 days 

Within 14 days from incident No Action 
Needed 

N/A N/A     
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after each survey effort has been completed. The project owner shall submit reports in the MCR during 
nesting season, and an annual NBMP report to the CPM within 60 days of the end of nesting season. The 
project owner shall provide a letter report detailing the outcome of the care of any special-status injured 
birds or nest failures to the CPM within 14 days of the incident. If nesting tricolored blackbird are detected, 
the project owner shall submit the Nesting Tricolored Blackbird Monitoring Report bi-monthly to the CPM. 

BIO-08 The project owner shall submit the NBMP to the CPM at least 30 days prior to start of site mobilization 
activities. The project owner shall submit preconstruction survey reports to the CPM no more than 30 days 
after each survey effort has been completed. The project owner shall submit reports in the MCR during 
nesting season, and an annual NBMP report to the CPM within 60 days of the end of nesting season. The 
project owner shall provide a letter report detailing the outcome of the care of any special-status injured 
birds or nest failures to the CPM within 14 days of the incident. If nesting tricolored blackbird are detected, 
the project owner shall submit the Nesting Tricolored Blackbird Monitoring Report bi-monthly to the CPM. 

Bimonthly if nesting 
tricolored blackbirds are 
observed 

No Action 
Needed 

N/A N/A     

BIO-08 The project owner shall submit the NBMP to the CPM at least 30 days prior to start of site mobilization 
activities. The project owner shall submit preconstruction survey reports to the CPM no more than 30 days 
after each survey effort has been completed. The project owner shall submit reports in the MCR during 
nesting season, and an annual NBMP report to the CPM within 60 days of the end of nesting season. The 
project owner shall provide a letter report detailing the outcome of the care of any special-status injured 
birds or nest failures to the CPM within 14 days of the incident. If nesting tricolored blackbird are detected, 
the project owner shall submit the Nesting Tricolored Blackbird Monitoring Report bi-monthly to the CPM. 

Within 30 days after each 
survey effort has been 
completed 

No Action 
Needed 

N/A N/A     

BIO-08 The project owner shall submit the NBMP to the CPM at least 30 days prior to start of site mobilization 
activities. The project owner shall submit preconstruction survey reports to the CPM no more than 30 days 
after each survey effort has been completed. The project owner shall submit reports in the MCR during 
nesting season, and an annual NBMP report to the CPM within 60 days of the end of nesting season. The 
project owner shall provide a letter report detailing the outcome of the care of any special-status injured 
birds or nest failures to the CPM within 14 days of the incident. If nesting tricolored blackbird are detected, 
the project owner shall submit the Nesting Tricolored Blackbird Monitoring Report bi-monthly to the CPM. 

At least 30 days prior to start 
of site mobilization 
activities. 

CEC Approved  N/A 12/15/2025 
1/22/2026 

  1/23/2026  

BIO-08 The project owner shall submit the NBMP to the CPM at least 30 days prior to start of site mobilization 
activities. The project owner shall submit preconstruction survey reports to the CPM no more than 30 days 
after each survey effort has been completed. The project owner shall submit reports in the MCR during 
nesting season, and an annual NBMP report to the CPM within 60 days of the end of nesting season. The 
project owner shall provide a letter report detailing the outcome of the care of any special-status injured 
birds or nest failures to the CPM within 14 days of the incident. If nesting tricolored blackbird are detected, 
the project owner shall submit the Nesting Tricolored Blackbird Monitoring Report bi-monthly to the CPM. 

Within 60 days of the end of 
nesting season 

Ongoing - Rincon  N/A N/A     

BIO-09 No fewer than 60 days prior to the start of pre-construction site mobilization the project owner shall submit 
�š�}���š�Z�������W�D�U���(�}�Œ���Œ���À�]���Á�����v�������‰�‰�Œ�}�À���o�U���������Œ���(�š���^�Á���]�v�•�}�v�[�•���,���Á�l�����}�v�•���Œ�À���š�]�}�v���^�š�Œ���š���P�Ç and a draft Foraging 
�,�����]�š���š���Z���À���P���š���š�]�}�v�����v�����D���v���P���u���v�š���W�o���v���š�}���������]�v���o�µ���������š�Z�����^�Á���]�v�•�}�v�[�•���,���Á�l�����}�v�•���Œ�À���š�]�}�v���^�š�Œ���š���P�Ç�����v����
Foraging Habitat Revegetation and Management Plan (Plan). The Plan shall be finalized prior to the start of 
ground disturbance. The project owner shall submit the annual monitoring reports to the CPM for review 
within 30 days after the end of each reporting period. 

Annual monitoring reports Ongoing - Rincon  N/A N/A     

BIO-09 No fewer than 60 days prior to the start of pre-construction site mobilization the project owner shall 
�•�µ���u�]�š���š�}���š�Z�������W�D�U���(�}�Œ���Œ���À�]���Á�����v�������‰�‰�Œ�}�À���o�U���������Œ���(�š���^�Á���]�v�•�}�v�[�•���,���Á�l�����}�v�•���Œ�À���š�]�}�v���^�š�Œ���š���P�Ç��and a draft 
�&�}�Œ���P�]�v�P���,�����]�š���š���Z���À���P���š���š�]�}�v�����v�����D���v���P���u���v�š���W�o���v���š�}���������]�v���o�µ���������š�Z�����^�Á���]�v�•�}�v�[�•���,���Á�l�����}�v�•���Œ�À���š�]�}�v��
Strategy and Foraging Habitat Revegetation and Management Plan (Plan). The Plan shall be finalized prior to 
the start of ground disturbance. The project owner shall submit the annual monitoring reports to the CPM for 
review within 30 days after the end of each reporting period. 

At least 60 days prior to the 
start of pre-construction site 
mobilization the project 

CEC Approved N/A 10/23/2025 
11/25/2025 
1/6/2026 
1/20/2026 
1/21/2026 
1/29/2026 
2/17/2026 

WWD 3/23/2027 3/16/2026  

BIO-10  The project owner shall provide the preconstruction survey results to the CPM in a written report at least five 
(5) days prior to beginning preconstruction site mobilization. �����^�Á���]�v�•�}�v�[�•���,���Á�l���E���•�š���^�µ�Œ�À���Ç���Z���‰�}�Œ�š���•�Z���o�o��������
submitted to the CPM on an annual basis�X���d�Z���������•�]�P�v���š���������]�}�o�}�P�]�•�š���•�Z���o�o���‰�Œ���‰���Œ���������^�Á���]�v�•�}�v�[�•���Z���Á�l���E���•�š��
Abandonment Contingency Plan and submit it to the CPM for written approval at least 45 days prior to the 
start of preconstruction site mobilization. 

5 days prior to 
preconstruction mobilization 

In Progress - 
Rincon 

N/A N/A     



























































































 

 

Appendix E 
DCBO Approval of Fuel Tank Plans (STRUC-04) 
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Appendix F 
Darden Equipment List – March 2026 (SWITCH-GHG-01 / AQ-SC-5)



Date Equipment Number Type Model or Serial Number Engine Family EIN # < 6 Days on site <50 HP Engine Tier Tier Record Owner Maint Letter/ 
Rcrds on file

Days expected on site

12/8/2025 NA Ford Tractor 8970 Genesis/456 ci NA No No NA NA LangStraat Yes NA
12/8/2025 NA 12 K Forklift JLG-604210015738 NA NA No No NA NA Sun Belt Yes NA
12/8/2025 NA John Deere Tractor 9520R 1RW9520RCFPO17000 JJDXL13.5310 NA No No 4 NA LangStraat Yes NA
12/8/2025 NA John Deere Tractor 9R 640 1RW9640DKNA080178 NA NA No No 4 NA LangStraat Yes NA
12/8/2025 NA John Deere Tractor 8R 370 1RW8370DHNC206591 NA NA No No 4 NA LangStraat Yes NA
12/8/2025 NA John Deere Tractor 9620RX 1RW9620RAJP806120 NA NA No No 4 NA LangStraat Yes NA
12/8/2025 NA John Deere Tractor 9560R 1RW8956RTCP6004378 NA NA No No 4 NA LangStraat Yes NA
12/8/2025 NA John Deere Tractor 9620RX 1RW9620RJKP807717 NA NA No No 4 NA LangStraat Yes NA
12/8/2025 NA John Deere Tractor 9R 640 1RW9640DLNA080110 NA NA No No 4 NA LangStraat Yes NA
12/8/2025 NA John Deere Tractor 9560 RT 1RW9560RJCP901799 NA NA No No 5 NA LangStraat Yes NA
12/9/2025 NA 4,000 Gal Water Truck 1FVHCYD25PHNZ0216 NA NA No No 4 NA LangStraat Yes 287
12/9/2025 2020034 4,000 Gal Water Truck HV K400 NA NA No No 4 NA Quinn Yes NA

12/10/2025 AV44400019  Water Truck KENWORTH T270 LCEXH0408BAT N/A No No N/A NA Sunbelt Yes NA
12/10/2025 W5515 Pickup Truck F350 KFMXH06.7P4A N/A No No N/A NA Wilson Yes NA
12/10/2025 10594776 Skid steer loader BOBCAT T770 NGMXD4045VV AG4X58 No No 4 NA Sunbelt Yes NA
12/10/2025 10678170 Skid steer loader BOBCAT T776 NGMXD4045VV SU5F46 No No 4 NA Sunbelt Yes NA
12/10/2025 W3084 Dump Truck 7400SBA HCEXH0540LAX N/A No No N/A NA Wilson Yes NA
12/10/2025 W5808 Framer F550 MGMXD06.78VV N/A No No N/A NA Wilson Yes NA
12/10/2025 W5387 Framer F550 CFMXH06.7B23 N/A No No N/A NA Wilson Yes NA
12/10/2025 W5730 Framer F550 KFMXH06.7P4A N/A No No N/A NA Wilson Yes NA
12/10/2025 W5695 Framer F550 KFMXH06.7P4A N/A No No N/A NA Wilson Yes NA
12/10/2025 W2129 Trailer - Dump N/A N/A N/A No No N/A NA Wilson Yes NA
12/10/2025 W2178 Trailer - Dump N/A N/A N/A No No N/A NA Wilson Yes NA
12/10/2025 W5675 Pickup Truck F250 KFMXH06.7P4A N/A No No N/A NA Wilson Yes NA
12/17/2025 NA 4X4 UTV 599167 Nasdf NA No Yes NA NA Equipment Share Yes 279
12/17/2025 NA Light Tower 471766 NA NA No Yes NA NA Equipment Share Yes 279
12/17/2025 Chipper BC 1500 NFMXD4045AA N/A No YES 4 T4F Sunbelt Yes NA

1/5/2026 1001558 5K Forklift 501-20TC NA NA No No NA NA Sunbelt Yes 356
1/7/2026 2021379 Shepsfoot Roller Paver P5600876/ CP56B LPKXL04.4MU1 CH7D65 No No 4 NA Quinn Yes 358
1/7/2026 2023540 Smooth Drum Roller RFL00304 NPKXL03.6FX1 KR7S47 No No 4 NA Quinn Yes 358
1/7/2026 2200146 Skip Loader H6L00469 NPKXL03.6FW1 KT8F69 No No 4 NA Quinn Yes 358
1/7/2026 388798 12K Forklift Skytrak/0160129416 PCEXL03.8AAC EH3J94 No No 4 NA Equipment Share Yes 358
1/8/2026 NA 150 Motor Grader EB502035 PCPXL09.3HTF NA No No 4 NA Mortenson Yes 357
1/9/2026 NA Chipper BC 1000 XL NFMXD4045AA N/A No YES 4 T4F Vermeer Yes 356

1/12/2026 AG-946-03 John Deere AG Tractor 9460R NA JV6W54 No No 4 NA I-5 Rentals Yes 353
1/12/2026 AG-946-02 John Deere AG Tractor 9460R NA VL9A57 No No 4 NA I-5 Rentals Yes 353
1/13/2026 2021723 Backhoe 420 C3.6 MPKXL03.6FX1 RX5T74 No No 4 NA Quinn Yes 352
1/13/2026 HR0000892 CAT D6 Dozer HNK01080/ C9.3B NCPXL09.3NTF JJ6D48 No No 4 NA Quinn Yes 352
1/14/2026 2500193 Skid steer Loader KR405378 RPKXL02.8FM1 NK5J87 No No 4 NA Quinn Yes 351
1/14/2026 HR0001080 CAT D6 Dozer WH510308/ C9.3B RCPXL09.3NTF FB9V56 No No 4 NA Quinn Yes 351
1/16/2026 2-0011405 Dodge Flatbed 2500 3C6UR5HL5RG127247 NA NA No No NA NA PTR Yes 349
1/20/2026 HR0001022 140 Motor Grader EB301097 PCPXL09.3HTF WH8S45 No No 4 NA Quinn Yes 345
1/20/2026 SC 804 CAT scraper 627K  T4F12170 NA NA No No 4 NA JS Cole Yes 345
1/20/2026 SC 813 CAT scraper 627K T4F12456 NA NA No No 4 NA JS Cole Yes 345
1/20/2026 SC 814 CAT scraper 627K T4F13219 NA NA No No 4 NA JS Cole Yes 345
1/26/2026 27349 Light Tower LTV6 NA NA No Yes NA NA Equipment Share Yes 339
1/27/2026 2200420 Shepsfoot Roller Paver SXT00139/ CP11GC NPKXL03.6FW1 KD8D49 No No 4 NA Quinn Yes 338

2/2/2026 HR0000944 815 Roller J5T00209 NPKXL07.0VM1 DP4D99 No No 4 NA Quinn Yes 333
2/3/2026 2023371 4,000 Gal Water Truck HV K400 NA NA No No 5 NA Quinn Yes 332
2/3/2026 644333 4X4 UTV 4XAP4ED47T8837855 NA NA No Yes NA NA Equipment Share Yes 332
2/5/2026 #17 Plow 8631-01 NA NA No No NA NA A&E Yes 267
2/6/2026 2020039 4,000 Gal Water Truck HV K400 NA NA No No 4 NA Quinn Yes 329
2/6/2026 2022761 325 Excavator TEL20004 MPKXL04.4SU1 XL3M79 No No 4 NA Quinn Yes 10
2/6/2026 HR0001005 CAT D6 Dozer JJ601134 PCPXL09.3HTF Sv7H58 No No 3 NA Quinn Yes 10

2/10/2026 2022681 84" Smooth Drum Roller RFL00207 J3639457 AF4C94 No No 4 NA Quinn Yes 325
2/13/2026 2021051 4,000 Gal Water Truck HV K400 NA NA No No NA NA Quinn Yes 322
2/17/2026 2022724 D4 Dozer CAT000D4LKWM00306 NCPXL09.3NTF DY7H58 No No 5 NA Quinn Yes 318
2/18/2026 399816 12K Forklift 8' forks TH1256CD2020 25017858 KB6H99 No No 4 NA Equipment Share Yes 360
2/18/2026 HR0001002 623 Scraper WYF00133 PCPXL12.5HTF GA4X43 No No 4 NA Quinn Yes 300
2/19/2026 641034 12K Forklift 8' forks JCB5CR7GKS3537186 SJCBL04.4TA5 WH4K43 No No 4 NA Equipment Share Yes 7
2/20/2026 425624 10k Forklift 510.56 RJCBL04.4TA5 VT6V97 No No 4 NA Equipment Share( Willscot) Yes 80



2/23/2026 HR0001079 966 Loader M7R10253 RCPXL09.3NTF UR6P49 No No 4 NA Quinn Yes 266
2/23/2026 HR0001067 8,000 Gal  Water Truck 740 3T806422 RCPXL15.2HTF KF6D94 No No 4 NA Quinn Yes 260
2/24/2026 HR001091 140 Grader EB301438 SYE49934 RF6B38 No No 4 NA Quinn Yes 200
2/24/2026 644325 4X4 UTV 4XAP4ED47T8840223 NA NA No Yes NA NA Equipment Share Yes 360
2/24/2026 644290 4X4 UTV D26P4VDB4 NA NA No Yes NA NA Equipment Share Yes 360
2/24/2026 HR0001016 140 Grader EB301096 PCPXL09.3HTF YV8V97 No No 4 NA Quinn Yes 200
2/24/2026 2200420 84" Padfoot roller SXT00139/ CP11GC NPKXL03.6FX1 KD8D49 No No 4 NA Quinn Yes 200
2/25/2026 246988 Light Tower ALMAND NA NA No Yes NA NA Equipment Share Yes 300
2/25/2026 280202 150 KW Generator QAS 175 Atlas Copco NA NA No No NA NA Equipment Share Yes 40
2/25/2026 239059 36KW Generator Wacker Neuson G50 NA NA No No NA NA Equipment Share Yes 300
2/25/2026 HR000113 140 Motor Grader 140 AWD SCPXL09.3HTF CS3H68 No No 4 NA Quinn Yes 285
2/26/2026 2500444 315 Excavator WKX50651 SPKXL03.6FX1 XC4S68 No No 4 NA Quinn Yes 60
2/27/2026 2500441 Excavator 315 SPKXL03.6FX1 CE5X84 No No 4 NA Quinn Yes 285

3/3/2026 200667 Tractor Loader 210 MYDXL03.3TKA MF7A97 No No 4 NA Equipment Share Yes 300
3/3/2026 317754 Trencher RTX450 PDZXL02.9021 DB5A99 No No 4 NA Equipment Share Yes 60
3/5/2026 HR0001008 623 Scraper 623 PCPXL12.5HTF ME5S53 No No 4 NA Quinn Yes 100
3/6/2026 641034 12K Forklift 8' forks 512-56 SJCBL04.4TA5 WH4K43 No No 4 NA Equipment Share Yes 300
3/6/2026 644022 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/9/2026 2200018 Smooth Drum Roller CS11GC MPKXL03.6FX1 YR6V85 No No 4 NA Quinn Yes 100

3/10/2026 644334 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/10/2026 644295 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/10/2026 664010 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/10/2026 644394 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/11/2026 2023893 320 Excavator 320 GC PPKXL04.4SU1 LY6H88 No No 4 NA Quinn Yes 100
3/11/2026 2022996 Smooth Drum Roller CS11GC MPKXL03.6FX1 HX9L58 No No 4 NA Quinn Yes 285
3/11/2026 HR0001048 150 Motor Grader 150 AWD RCPXL09.3HTF DF7M83 No No 4 NA Quinn Yes 285
3/11/2026 664011 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/12/2026 2500437 308 Excavator 325 SPKXL02.8FL1 YH8K48 No No 4 NA Quinn Yes 15
3/12/2026 HR0001125 D5 Dozer D5 SPKXL07.0VL1 XR7R46 No No 4 NA Quinn Yes 285
3/13/2026 2022699 325 Excavator 325 MPKXL04.4SU1 FS5B56 No No 4 NA Quinn Yes 280
3/13/2026 2022777 325 Excavator 325 MPKXL04.4SU1 NF6F69 No No 4 NA Quinn Yes 285
3/13/2026 623134 12K Forklift 8' forks 512-56 SJCBL04.4S09 5M5M85 No No 4 NA Equipment Share Yes 300
3/13/2026 664013 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/13/2026 2023372 4K Water Truck Ledwell 4K WT NA NA No No NA NA Quinn Yes 285
3/13/2026 2023373 4K Water Truck Ledwell 4K WT NA NA No No NA NA Quinn Yes 286
3/16/2026 281252 10k Forklift GTH844 NDZXL02.9020 ST9M38 No No 4 NA Equipment Share( Ecobridge) Yes 80
3/16/2026 260621 Skid steer loader svI97-2c NKBXL03.8AMD BL5J46 No No 4 NA Equipment Share( Ecobridge) Yes 80
3/16/2026 2023543 325 Excavator 325 NPKXL04.4SU1 CB6R35 No No 4 NA Quinn Yes 280
3/16/2026 HR0000910 D5 Dozer D5 NPKXL07.0VL4 SC4C33 No No 4 NA Quinn Yes 285
3/17/2026 2600304 305 Excavator 305 CR TPKXL02.2IW1 VL4B49 No Yes 4 NA Quinn Yes 30
3/17/2026 2200711 26k Forklift P120.10 NFPXL06.7FR1 BR8X47 No No 4 NA Quinn Yes 12
3/17/2026 664009 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/18/2026 661881 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/19/2026 HR0000920 D5 Dozer D5 NPKXL07.0VL4 FL4A55 No No 4 NA Quinn Yes 285
3/20/2026 493797 12K Forklift 8' forks 512-56 RJCBL044S09 GM7L73 No No 4 NA Equipment Share Yes 300
3/25/2026 664003 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/26/2026 2600307 Skid steer loader 275 XE SPKXL03.6FX1 CK5J88 No No 4 NA Quinn Yes 337
3/26/2026 2600308 Skid steer loader 275 XE TPKXL03.6FX1 BV5Y46 No No 4 NA Quinn Yes 285
3/26/2026 2600309 Skid Steer Loader 275 XE TPKXL03.6FX1 EP7R64 No No 4 NA Quinn Yes 285
3/26/2026 2600310 Skid Steer Loader 275 XE TPKXL03.6FX2 LN6E83 No No 4 NA Quinn Yes 285
3/26/2026 226388 14K Forklift 8'forks 3099291 NJCBL04.4S09 XG8J69 No No 4 NA Equipment Share Yes 300
3/26/2026 661783 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/27/2026 2500254 Skid steer loader 265 RPKXL02.8FM1 SM9V84 No No 4 NA Quinn Yes 285
3/27/2026 2200033 Smooth Drum Roller CS11GC NPKXL03.6FX1 RX8Y33 No No 4 NA Quinn Yes 285
3/27/2026 HR0001142 D5 Dozer D5 SPKXL07.0VL4 FA4B63 No No 4 NA Quinn Yes 285
3/27/2026 661887 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/30/2026 HR0001104 Motor Grader 140 AWD RCPXL09.3NTF RH3R75 No No 4 NA Quinn Yes 285
3/30/2026 661884 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/30/2026 661768 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/30/2026 661883 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/30/2026 661886 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/30/2026 661879 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/30/2026 661885 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/30/2026 644346 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400



3/30/2026 673296 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/31/2026 432834 12k Forklift 8' forks 512-56 RJCBL04.4TA5 SN4L37 No No 4 NA Equipment Share Yes 300
3/31/2026 661330 12k Forklift 8' forks 512-56 SJCBL04.4TA5 GC7X43 No No 4 NA Equipment Share Yes 300
3/31/2026 664014 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400

4/2/2026 644291 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/2/2026 664002 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/2/2026 661761 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/2/2026 664006 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/2/2026 644021 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400



 

 

Appendix G 
Hazardous Waste Manifest – Darden PV/BESS (SWITCH WAST)











 

 

Appendix H 
Darden Safety Report (Worker Safety-3) 



 

 

Worker Safety-3: Darden Clean Energy Project Safety Report
• Monthly Safety Inspection Report:

 

•  
 
Monthly Safety Summary – Darden Solar + Storage (March 2026) 
 
Project Overview 
• Orientations – 71 
• Mortenson Craft Onboarded – 99 
• Trainings – 7 
• Safety Inspections – 13 
• Life Saving Walks - 4 
• Total Hazard Recognitions - 72 
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