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1 Introduction 

The Darden Clean Energy Project (DCEP) is a 1,150 MW solar photovoltaic (PV) facility, a 4,600 MW-hour 
battery energy storage system (BESS), a step-up substation, a generation-intertie line, and a switchyard 
on approximately 9,500 acres in western Fresno County, California.  

Provided by California AB 205, the California Energy Commission (CEC) has the statutory authority to 
certify solar photovoltaic, and other facilities, for construction and operation in lieu of any permit, 
certificate, or similar document required by a state, local, or regional agency, or federal agency, to the 
extent permitted by federal law, for those facilities, that Opt-in to a thorough review process by CEC 
staff. DCEP was certified for construction and operation by the CEC on June 11, 2025. Pursuant to the 
Conditions of Certification (COCs) identified in the CEC’s Staff Assessment and Final Order certified on 
June 12, 2025, and published to the project’s docket (23-OPT-02), this is the Monthly Compliance Report 
(MCR) to the CEC’s Compliance Project Manager (CPM). This MCR will include details of recent or 
upcoming submittals to the CPM, Delegate Chief Building Official (DCBO), and/or other relevant 
authorities, as required by the COCs.  

Project construction activities at the Breaker-and-a-Half (BAAH) in April included pad cut-and-fill, drilling 
and installing pier foundations, installing conduit, and staging major construction materials in 
preparation for upcoming installation activities (Section 4.1). Weather conditions in April did not 
generate any work delays. Concrete pouring occurred mostly before sunrise to facilitate proper concrete 
curing. A single Environmentally Sensitive Area (ESA) is designated at the BAAH, associated with a red-
tailed hawk nest located in a transmission tower west of the project site (Section 3, Table 2). Worker 
Environmental Awareness Program (WEAP) training is ongoing as needed and is provided in person via 
the recorded WEAP (Appendix A). The summary table for April WEAP attendance and the cumulative 
tally of staff participation in the WEAP training are included in Appendix A. Monitoring of biological and 
archaeological resources occurred daily in April (Section 4.1). The summary table of daily monitoring 
activities is provided as Appendix B.  

Project construction activities at the Darden PV/BESS project site in April included continuing work on 
the 12kV scope and trenching in the northeast BESS yard. Civil activities conducted in April included 
work on Darden III and Darden IV PV Array Roads, Perimeter BMPs, Array Laydown Yards, and Detention 
Basins, Gen-Tie BMP installation, fine-grading of the Substation Pad, and grading of both BESS Pads 
(Darden I/II and Darden III/IV) and their Detention Basins. Solar work activities conducted in April 
included receiving electrical material, piles and tracker material, buildout of main laydown and area 3 
laydown yard, trailer build and temp power, Frontier fiber conduit install; site fencing install, MV home 
run and skid to skid installation, distribution and install of inverter/priority and racking piles, receiving 
and placement of tracker material, inverter subgrade (excavation, conduit install, DC wire install and 
backfill) at Darden III; site fencing install, MV home run installation, distribution and install of 
inverter/priority piles, receiving and placement of tracker material, inverter subgrade (excavation and 
conduit install), and pile distribution at Darden IV. Environmentally Sensitive Areas are demarcated 
throughout the project site, including seven ESAs for Swainson’s hawk nesting, ESAs for burrowing owl, 
including the Area 3 and Area 15 protected berm locations, and numerous ESAs for common birds, 
including mourning dove, lesser nighthawk, killdeer, red-tailed hawk, northern harrier, barn owl, great 
horned owl, American kestrel, Say’s phoebe, western kingbird, loggerhead shrike, common raven, 
horned lark, northern mockingbird, red-wing blackbird, and western meadow lark. To date, 15 buffer 
reductions have been authorized by the CEC and are implemented in the field, of which six were 
authorized in April (Table 2). Full-time biological monitoring has been implemented for work occurring 
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within reduced buffers. Biological and archaeological monitoring was conducted daily throughout April 
(Appendix B). WEAP training has been provided in-person via the recorded WEAP. The summary table 
for April WEAP attendance and the cumulative tally of staff participation in the WEAP training are 
included in Appendix A. 
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2 Key Events 

Project: Darden Clean Energy Project  

Docket Number: 23-OPT-02C 

Compliance Project Manager: Joseph Douglas  

2.1 Master Key Events List 

Table 1 Key Events List 

Event Description  Date 

Certification Date  6/12/2025 

Finalize Land Sale Transaction  10/15/2025 

On-line Date  3/31/2028 

Site Activities 

LNTP Issued for BAAH 10/24/2025 

Start Site Mobilization/Construction (Harlan Switchyard only) 10/29/2025 

Began staking Limits of Disturbance (COC BIO-7) 10/31/2025 

CEC Approval for Pre-seeding Activities Issued 11/25/2025 

Start Site Assessment/Pre-construction/Pre-seeding  12/1/2025 

Start Site Mobilization/Construction (Darden)  2/1/2026 

12kV Line Installations for Office Trailer Complex 3/13/2026 

Begin Driving Steel Foundations  3/31/2026 

Begin Installation of Major Equipment  4/13/2026 

First Start/Energizing of PV Array or BESS  4/22/2027 

Obtain Building Occupation Permit  5/19/2028 

Start Commercial Operation  3/31/2028 

Complete All Construction  3/24/2028 

Transmission Line Activities 

Gen-tie Route Tree Clearing 12/8/2025 

Start Transmission Line Construction  4/13/2026 

Complete Transmission Line Construction  3/24/2027 

Synchronization with Grid and Interconnection  4/22/2027 
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3 Monthly Compliance Report Required 

Documents 

Table 2 provides a list of documents and information required to be submitted with each Monthly 
Compliance Report. 

Table 2 Monthly Compliance Report Submittal Requirements  

COC Number Document or Description  Location in MCR 

AQ-SC-3 Fugitive Dust Control Mortenson has continued to conduct trainings, provide 
available resources, monitor site conditions, and implement 
dust control measures (such as use of water trucks and 
placement of magnesium chloride for non-stabilized/seeded 
ground) as required by AQ-SC-3 and WS-11. 

BIO-5, PAL-5, CUL-3, 
SWITCH CUL-3 

Master WEAP Training 
Attendance List 

Appendix A 

BIO-2 Summary of daily 
monitoring activities 

Appendix B 

BIO-6, PAL-6, SWITCH 
CUL-4 

Implementation of 
BRMIMP Measures, 
survey results, 
construction activities that 
were monitored, non-
compliance incidences 
and resolution, species 
observed, and sensitive 
paleontological or cultural 
resources observed. 

Appendix B 

 

Full-time biological monitoring of construction activities 
occurred throughout the month, including where buffer 
reductions have been authorized by the CEC. Construction 
activities within reduced buffer areas included access road 
development, laydown yard development, general construction 
traffic, and civil and solar construction activities. 

 

There are no biological non-compliance incidents to report for 
April 2026. 

BIO-7 General Impact Avoidance 
Measures 

During all work activities, monitors ensured avoidance 
measures were implemented on site, including maintaining all 
construction activities and staging within LODs, ensuring BMPs 
are in place and maintained, capping staged pipes, containing 
and removing trash, ensuring ESA buffers were avoided, 
maintaining speed limits, ensuring dust plumes were avoided, 
and implementing SWPPP procedures as needed during storm 
events. See Section 4.4.2 for submittals and approvals under 
COC BIO-7.  

BIO-8 Nesting Bird Avoidance 
and Minimization 
Measure 

Nesting bird surveys are ongoing, as needed, to clear focused 
areas for construction and to ensure ESA buffers are installed 
where needed. Daily nesting bird sweeps are conducted ahead 
of work in areas where nesting is known or likely (e.g., 
presence of ground vegetation, adjacent to trees). Nests of the 
following species have been identified: mourning dove, lesser 
nighthawk, killdeer, red-tailed hawk, northern harrier, barn 
owl, great horned owl, American kestrel, Say’s phoebe, western 
kingbird, loggerhead shrike, common raven, horned lark, 
northern mockingbird, red-wing blackbird, and western 
meadow lark. 

BIO-10 Swainson’s Hawk Impact 
Avoidance, Minimization, 

Seven pairs of SWHA have been documented nesting on the 
project site and notifications of active nests have been 
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COC Number Document or Description  Location in MCR 

and Mitigation Measures 
for Take 

submitted by the project Lead DB to the CEC. Three buffer 
reductions were approved by the CEC in April for SWHA 
buffers, one on 4/23 (Area 3) and two on 4/28 (Area 11 and 
main Sonoma entrance). Full-time biological monitoring has 
been conducted for activities occurring within the reduced 
buffer zones, as well as for any construction activities occurring 
within 0.25-mile of the nests.  

 

One SWHA nest start that was notified to the CEC as active on 
4/17 was subsequently determined to be inactive following 55 
hours of monitoring by SWHA DBs, wherein no visits to the nest 
by a SWHA were made. Environmentally Sensitive Area buffers 
(100-foot and 1,000-foot) were in place, and no construction 
activities had occurred within the buffers. Traffic at this 
locations was controlled by a flagger and a SWHA DB in 
compliance with COC BIO-10(4) as amended by the CEC. At no 
time were the SWHA observed to have been disturbed by 
project activities while present.  

 

On 4/15/2026, a biological monitor noted that the historical 
Swainson’s hawk tree at the corner of W. Harlan Ave and S. 
Napa Ave has collapsed of natural causes (Appendix E). No 
construction activities have occurred near this location, and the 
50-foot tree-conservation buffer has been staked and roped off 
since November. This tree is no longer a viable nesting tree for 
Swainson’s hawk. 

BIO-12 BUOW Plan Biological monitoring of work activities within BUOW ESAs with 
reduced buffers was conducted in April. No infractions 
occurred. ESA signage and barriers are in place to demarcate 
the ESA boundaries.  

 

A request to amend the buffer reduction authorized for BUOW 
at Area 16 was submitted to CEC on 4/24 to discontinue 
biological monitoring. The CEC approved the request on 4/28; 
however, ongoing monitoring, including with motion-sensitive 
cameras, has confirmed BUOW are no longer present at the 
burrow. No observations of burrowing owl had been made at 
this location for over two weeks. The burrows have been 
blocked and are monitored periodically to ensure they do not 
become unblocked.  

COM-5  Compliance Matrix  Appendix D 

COM-6  April MCR Section 2, Table 1 Key Events List 

Harlan Switching Station 
Compliance Report  

April 2026 

Appendix C; Page 3 

COM-11 Public Complaint – Dust 
Emissions 

 

 

Appendix  F

On 4/1 and on 4/16, 2026, complaint notices were received 
from the Westlands Water District regarding dust generation 
attributed to construction vehicle use on dirt roads used for 
ingress/egress to the project site.  Dust suppression measures 
were reviewed and additional dust suppression was applied at
site entrances and generally where dust plums are a risk.
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COC Number Document or Description  Location in MCR 

Measures include the use of additional water trucks and 
application of magnesium chloride. No further complaint has 
been received and this matter is considered resolved.  

ELEC-1 Transmittal Letter from 
Electrical Engineer 
Attesting LORS 
Compliance 

Appendix G 

GEN-2 Harlan Switching Station 
Compliance Report  

April 2026 

Appendix C; Page 3 

April MCR Section 4.1.2, Table 4 DCEP Schedule Progress Tracker 

SWITCH-AQ-1 / AQ-SC-
4 

Harlan Switching Station 
Compliance Report  

April 2026 

Appendix C; Page 17 

SWITCH-GHG-1 / AQ-
SC-5 

Harlan Switching Station 
Compliance Report April 
2026 

Appendix C; Page 19 

Darden – PVB 

Equipment List 

Appendix H 

TRANS-2 Harlan Switching Station 
Compliance Report April 
2026 

Appendix C; Page 31 

Darden – PVB  

Hazardous Waste 
Manifest 

Appendix I 

TSE-3 DCBO Approval of Final 
Design Plans, 
Specifications, and 
Calculations for 
Equipment and Systems of 
Outlet Line, and 
Termination 

Appendix J 

WATER-6 Harlan Switching Station 
Compliance Report  

April 2026 

Appendix C; Page 21 

Darden – PVB The Darden Clean Energy Project has used a total of 7,013,281 
gallons of water for the month of April 

Worker Safety-3 Harlan Switching Station 
Compliance Report April 
2026 

Appendix C (Includes NOISE-02, Worker Safety-11, and SWITCH 
HAZ-02); Page 22 

Darden – PVB  

Safety Report 

Appendix K 
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4 Reporting Period Updates 

The following updates are for the Reporting Period of April 1 through 30. 

4.1 Key Construction Events 

4.1.1 Harlan (BAAH) Switchyard 

The Harlan (BAAH) Switchyard is currently under active construction, and the following activities 
occurred in April:  

▪ Fill and compaction of switchyard pad 

▪ Installed Geotech fabric and riprap to stabilize roads and slopes 

▪ Installed underground conduit and pull boxes 

▪ Drilled piers, placed cages for foundations 

▪ Poured concrete for piers 

▪ MPAC foundation completed 

▪ The MPAC building arrived on site in April, and installation/testing activities will continue through 
May  

▪ Fill and compaction activities 

▪ Material receipt and inventorying activities continue 

Table 3 Current progress toward major construction tasks is as follows 

Task Status 
Site preparation BMPs 100% complete 
Stripping organics across site 100% complete 
Pad over-excavation 100% complete 
Pad cut / fill / compaction 90% complete 
Access road installation 100% complete 
Foundation Survey 100% complete 
MPAC Foundation 100% complete 
Cut in road/add base rock 60% complete 
Installation of Rip Rap 45% complete 
Foundation Installation 55% complete 
MPAC Building Installation  45% complete 

The summary of WEAP training attendance is provided in Appendix A. Monitoring for biological and 
archaeological resources occurred daily in April (Appendix B). 

4.1.2 Darden I through IV Photovoltaic-BESS (PVB) Site and Gen-tie 

Activities conducted in April consisted of: 

• 12kV: Crew remobilization to begin work on 4/27 - Trenching began at Aux.T9 in the Northeast BESS 
yard and will continue to the south and back east toward the office complex during the month of 
May.  
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• Civil: During the month of April, the Civil Operating Group was involved in all three facets of the 
Project. Darden III and Darden IV PV Array Roads, Perimeter BMPs, Array Laydown Yards, and 
Detention Basins were all continued. Gen-Tie BMP installation started west of the Aqueduct, and the 
Substation Pad was fine-graded and completed early in the month. Both BESS Pads (Darden I/II and 
Darden III/IV) and their Detention Basins were graded and completed during the month.  

• Solar: Work for Solar included: receiving of electrical material, piles and tracker material. Site – 
buildout of main laydown and area 3 laydown yard, trailer build and temp power, Frontier fiber 
conduit install. DIII – Site fencing install, MV home run and skid to skid installation, distribution and 
install of inverter/priority and racking piles, receiving and placement of tracker material, inverter 
subgrade (excavation, conduit install, DC wire install and backfill). DIV – Site fencing install, MV 
home run installation, distribution and install of inverter/priority piles, receiving and placement of 
tracker material, inverter subgrade (excavation and conduit install), and pile distribution.  

The summary WEAP training attendance log is provided in Appendix A. Monitoring for biological and 
archaeological resources was conducted daily throughout April (Appendix B). 

Table 4 DCEP Progress Tracker 

Task Name UOM Percent complete 
External Access Roads - Pioneering  LF 80% 
External Access Roads - Subgrade Preparation  LF 77% 
External Access Roads - Aggregate Placed  LF 66% 
Internal Access Roads - Pioneering  LF 48% 
Internal Access Roads - Subgrade Preparation  LF 47% 
Internal Access Roads - Aggregate Placed  LF 42% 
Laydown Yards - Aggregate Placed  LF 66% 
BMPs - Perimeter Control  HR 45% 
BMPs - Diversion Berms  LF 8% 
Detention Basin Install  EA 11% 
Substation Pad  LF 100% 
BESS (DAR I & II) Pad  EA 100% 
BESS (DAR III & IV) Pad  EA 100% 
Gen-Tie ROW Clearing  EA 100% 
12kV - Trenching  LF 35% 
12kV - Cable Install  LF 30% 
12kV - Pole Install  EA 100% 
Trailer City Install  EA 100% 
Laydown Yard Setup  EA 100% 
Boring 
MV Cable Plow 
Pile Distribution    
Pile Install 

 EA 
 CF 
 EA 
 EA 

70% 
8% 
3% 

1.50% 

4.2 Other Governmental Agency Filings and Submittals 

Coordination is ongoing with Fresno County Staff, San Joaquin Valley Air Pollution Control District staff, 
and Fresno County Fire Protection District, as needed, regarding applicable filings and permits needed. 

Filings Submitted to Other Agencies for the PVB project site: 

▪ Encroachment Permits 
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o Gen-Tie Entrances – Pending Fresno County Review  

▪ Permits Issued by Other Agencies: 

o Encroachment Permits  

▪ Directional & Site Signage – Issued  

▪ Primary Construction Entrances – Issued  

▪ Road Improvements – Issued  

▪ School Bus Stop Encroachment – Issued   

o SWPPP/NOI – Issued 

o I-5 Encroachment - Issued 

4.3 Additions to Onsite Compliance File 

The following are additions to the on-site compliance file for the DCEP: 

▪ NOISE-02: Noise Pollution Training Log 

▪ STRUC-04: Final Design Plans, Specifications, and Calculations for Tanks/Vessels Containing 
Hazardous Materials 

▪ SWITCH HAZ-01: Monthly SPCC Inspection; Waste Management 

▪ SWITCH HAZ-02: Emergency Fire & Protection Training Log; Fire Extinguisher Inspection Form 

▪ SWITCH WASTE-01: Waste Diversion Training Log 

▪ SWITCH WATER-01: Weekly & Post Precipitation BMP Inspections 

▪ TRANS-02: Haul Permits Log; Hazardous Waste Delivery Log 

▪ TRANS-03: Roadway Inspection, pre-mobilization 

▪ TSE-03: Final Design Plans, Specifications, and Calculations for Equipment and Systems of Outlet 
Line, and Termination 

▪ Worker Safety-03: General Site Safety Inspection & Certification 

▪ Worker Safety-11: Valley Fever Training Log; Air Quality Monitoring & Inspections 

4.4 Conditions of Certification Updates 

This section summarizes only the significant updates to the status of compliance for each COC, 
categorized by technical resource area. Minor updates and progress comments are included in Appendix 
D, Compliance Matrix. 

4.4.1 Air Quality 

AQ-SC-3: Air Quality Construction Mitigation Manager (AQCMM) 

The AQCMM shall submit documentation to the CPM in each Monthly Compliance Report that 
demonstrates compliance with the AQCMP mitigation measures for the purposes of minimizing fugitive 
dust emission creation from construction activities and preventing all fugitive dust plumes that would 
not comply with the performance standards identified in AQ-SC4 from leaving the project site. Any 
deviation from the AQCMP mitigation measures shall require prior CPM notification and approval and 
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shall require demonstration that such deviation will not result in a new or increased significant 
environmental impact.  

Report monthly on the following fugitive dust mitigation measures that shall be included in the AQCMP 
required by AQ-SC2: 

a. The main access roads through the facility will be either paved or stabilized using soil binders, or 
equivalent methods, to provide a stabilized surface that is similar for the purposes of dust 
control to paving, that may or may not include a crushed rock (gravel or similar material with 
fines removed) top layer, prior to initiating construction, and delivery areas for operations 
materials (chemicals, replacement parts, etc.) will be paved or treated prior to taking initial 
deliveries. 

▪ Submitted request for the use of dust suppressant materials to CEC on 4/3/2026. 

▪ Approved by CEC on 4/9/2026. 

4.4.2 Biological Resources  

BIO-1: Designated Biologist Selection 

If a Designated Biologist needs to be replaced, the specified information regarding the proposed 
replacement must be submitted to the CPM at least ten working days prior to the termination or release 
of the preceding Designated Biologist. 

▪ Resumes were submitted to the CEC on 4/17/2026 and 4/23/2026 for authorization of additional 
designated biologists 

▪ Approval of portions of resumes received from CEC on 4/17/2026, 4/22/2026, and on 4/28/2026. 

BIO-03: Biological Monitor Selection 

If additional biological monitors are needed during construction or for species specific surveys, the 
specified information shall be submitted to the CPM for approval at least 10 days prior to their first day 
of monitoring activities. 

▪ Additional resumes submitted to CEC on 4/17/2026 to aid in support of increased levels of 
construction and nesting activity. 

▪ Approval of portions of resumes received from CEC on 4/17/2026 and on 4/22/2026. 

BIO-07: General Impact Avoidance and Minimization Measures 

Item 8: Use Non-toxic Soil Binders. Soil bonding and weighting agents used on unpaved surfaces shall be 
non-toxic to wildlife and plants and shall be approved by the CPM prior to use. 

▪ Submitted request for the use of dust suppressant materials to CEC on 4/3/2026. 

▪ Approved by CEC on 4/9/2026. 

Item 22: Herbicide Use. During construction and operation, the project owner shall conduct pesticide 
management in accordance with standard BMPs. The BMPs shall include non-point source pollution 
control measures. The project owner shall use a licensed herbicide applicator and obtain 
recommendations for herbicide use from a licensed Pest Control Advisor. Herbicide applications must 
follow EPA label instructions. Minimize use of rodenticides and herbicides in the project area and 
prohibit the use of chemicals and pesticides known to cause harm to non-target plants and wildlife. The 
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project owner shall only use pesticides for which a “no effect” determination has been issued by the 
EPA’s Endangered Species Protection Program for any species likely to occur within the project area or 
adjacent wetlands. 

▪ Submitted request for the use of herbicide to CEC on 4/3/2026. 

▪ Approved by CEC on 4/9/2026. 

BIO-8: Nesting Bird Avoidance and Minimization Measure and Tricolored 

Blackbird Avoidance and Minimization Measures 

Pre-construction nest surveys shall be conducted if pre-construction site mobilization or construction 
shall initiate during the breeding season, from February 1 through September 15.  

5) Any nest buffer reduction would require full-time monitoring if reduced from the levels 
identified in the approved NBMP. 

▪ Buffer reduction requests were submitted to the CEC for authorization of work as follows:  

o northern harrier nest buffer at Area 16 on 4/24/2026 – approved by CEC on 4/28/2026 

o barn owl nest buffer at Area 1 on 4/29/2026 – pending approval by CEC 

BIO-10: Swainson’s Hawk Impact Avoidance, Minimization, and Mitigation 

Measures 

Item 4: Swainson’s Hawk Nest Buffers. Except for limited vehicle access as prescribed below, the project 
owner and Designated Biologist(s) shall ensure that no project activities occur within 100 feet of a 
Swainson’s hawk nest during the nesting season (February 15 through September 15). The 100-foot no 
disturbance buffer shall not be reduced or otherwise modified without prior written CPM approval. 
Worker foot traffic, water and restroom facilities, employee break areas (permanent or temporary), and 
worker vehicle parking is prohibited within 1,000 feet of any Swainson’s hawk nest without prior written 
CPM approval. 

▪ Partial approval of the O&M Building SWHA Visual Barrier request was received from the CEC on 
4/13/2026 

▪ Buffer reduction requests were submitted to the CEC for authorization of work as follows:  

o Swainson’s hawk nest buffer at Area 3 on 4/17/2026 – approved by CEC on 4/23/2026 

o Swainson’s hawk nest buffer at Area 11 on 4/24/2026 – approved by CEC on 4/28/2026 

o Swainson’s hawk nest buffer at Area 8 and main Sonoma access road on 4/24/2026 – 
approved by CEC on 4/28/2026 

BIO-12: Burrowing Owl Impact Avoidance, Minimization, and Take Mitigation 

Measures 

The project owner shall implement the following measures to avoid, minimize and offset impacts to 
breeding and foraging burrowing owls during construction and operation, and decommissioning: 

6e) If the Designated Biologist determines that specific project activities are not likely to affect the 
burrowing owl using known or nesting burrowing owl burrows due to the nature of the specific 
project activities and/or due to objects or topography that might reduce potential noise disturbance 
and obstruct view of the project activities from the nest, then the Designated Biologist may email a 
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written request to the CPM to reduce the buffer distance with documented observational data 
(Buffer Reduction Request). 

▪ The buffer reduction request submitted to the CEC in March to discontinue biological monitoring for 
BUOW adjacent to the southwest corner of Area 16 was approved on 4/16/2026. This burrow is no 
longer active with BUOW, confirmed by 96 hours of motion-sensitive camera monitoring, and has 
been blocked.  

▪ A buffer reduction request was submitted to the CEC for authorization of construction activities 
within burrowing owl ESA buffers at Area 7 on 4/14/2026, and was approved by the CEC on 4/23/ 
2026. 

4.4.3 Compliance Conditions and Compliance Monitoring Plan 

COM-05: Compliance Matrix 

The project owner is required to submit a compliance matrix to the CPM with each MCR and ACR. 

▪ Refer to Appendix D, Compliance Matrix. 

COM-06: Monthly Compliance Report 

During pre-construction, construction, or closure, the project owner or authorized agent shall submit an 
electronic searchable version of the MCR to the CPM within 10 business days after the end of each 
reporting month. 

▪ This MCR is being submitted in accordance with COM-6. 

COM-12: Emergency Response Site Contingency Plan 

No less than 60 days prior to the start of construction (or other CPM-approved) date, the project owner 
shall submit, for CPM review and approval, an Emergency Response Site Contingency Plan (Contingency 
Plan). 

▪ Approved by CEC for Darden PV/BESS on 4/21/2026. 

4.4.4 Facility Design 

ELEC-01: Final Design Plans, Specifications, and Calculations for Electrical 

Equipment and Systems 

At least 30 days (or a project owner and DCBO mutually agreed upon alternative time frame) prior to the 
start of each increment of electrical construction, the project owner shall submit to the DCBO for design 
review and approval the above listed documents. 

The project owner shall include in this submittal a copy of the signed and stamped statement from the 
responsible electrical engineer attesting compliance with the applicable LORS and shall send the CPM a 
copy of the transmittal letter in the next MCR. 

▪ Approved by CEC for Darden BESS on 4/7/2026. 

STRUC-4: Tanks and vessels 

Tanks and vessels containing quantities of toxic or hazardous materials exceeding amounts specified in 
the 2022 CBC shall, at a minimum, be designed to comply with the requirements of that chapter. 
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▪ Approval Statement from DCBO was submitted on 4/5/2026. 

4.4.5 Geology, Paleontology, and Minerals 

PAL-01: Paleontological Resources Specialist (PRS) and Paleontological 

Resources Monitor (PRM) Qualifications 

At least 60 days prior to the start of ground disturbance, the project owner shall submit a resume and 
statement of availability of its designated PRS for on-site work to the CPM, whose approval must be 
obtained prior to initiation of ground disturbing activities. 

At least 30 days prior to ground disturbance, the PRS or project owner shall provide a letter with 
resumes naming anticipated PRMs for the project. The letter shall state that the identified PRMs meet 
the minimum qualifications for paleontological resource monitoring as required by this condition of 
certification. If additional PRMs are needed during the project, the PRS shall provide additional letters 
and resumes to the CPM. The letter shall be provided to the CPM for approval no later than one week 
prior to the monitor’s beginning on-site duties. 

Prior to any change of the PRS, the project owner shall submit the resume of the proposed new PRS to 
the CPM for review and approval. 

▪ Additional resumes approved by CEC on 4/2/2026. 

PAL-05: Paleontological Worker Environmental Awareness Program (WEAP) 

Trainer Qualifications 

If the project owner requests an alternate paleontological WEAP trainer, the resume and qualifications 
of the trainer shall be submitted to the CPM for review and approval prior to installation of an alternate 
trainer. Alternate trainers shall not conduct WEAP training prior to CPM authorization. 

▪ Additional resumes approved by CEC on 4/2/2026. 

4.4.6 Solid Waste Management 

WASTE-01: Construction Waste Management Plan  

No less than 30 days prior to the start of site mobilization, the project owner shall submit the 
Construction Waste Management Plan to the CPM for approval. 

▪ Approved by CEC on 4/21/2026. 

4.4.7 Transmission System Engineering 

TSE-03: Final Design Plans, Specifications, and Calculations for Equipment and 

Systems of Power Plant Switchyard, Outlet Line, and Termination 

Before the start of each increment of construction, the project owner shall submit to the DCBO for 
review and approval the final design plans, specifications, and calculations for equipment and systems of 
the power plant switchyard, outlet line, and termination, including a copy of the signed and stamped 
statement from the responsible electrical engineer verifying compliance with all applicable LORS, and 
send the CPM a copy of the transmittal letter in the next monthly compliance report. 
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▪ Final design plans, specifications, and calculations for equipment and systems of the outlet line and 
termination approved by DCBO on 4/14/2026. 

▪ A copy of the associated transmittal letter is included in Appendix J of this MCR. 

TSE-04: Design Drawings, Specifications, and Calculations for Poles/Towers, 

Foundations, Anchor Bolts, Conductions, Grounding Systems, and Major 

Switchyard Equipment. 

Before the start of construction or start of modification of transmission facilities, the project owner shall 
submit to the DCBO for approval: 

a. Design drawings, specifications, and calculations conforming with CPUC General Order 95 or National 
Electric Safety Code (NESC); Title 8 of the California Code and Regulations (Title 8); Articles 35, 36, and 
37 of the High Voltage Electric Safety Orders, National Electric Code (NEC) and related industry 
standards, for the poles/towers, foundations, anchor bolts, conductors, grounding systems, and major 
switchyard equipment. 

b. For each element of the transmission facilities identified above, the submittal package to the DCBO 
shall contain the design criteria, a discussion of the calculation method(s), a sample calculation based on 
“worst case conditions”1 and a statement signed and sealed by the registered engineer in responsible 
charge, or other acceptable alternative verification, that the transmission element(s) will conform with 
CPUC General Order 95 or National Electric Safety Code (NESC); Title 8 of the California Code and 
Regulations (Title 8); 

Articles 35, 36 and 37 of the High Voltage Electric Safety Orders, PG&E standards, National Electric Code 
(NEC), and related industry standards. 

c. Electrical one-line diagrams signed and sealed by the registered professional electrical engineer in 
charge, a route map, and an engineering description of the equipment and configurations covered by 
requirements TSE-5 a through f. 

d. The Generator Special Facilities Agreement shall be provided concurrently to the CPM and DCBO. The 
project owner shall identify and justify the substitution of equipment and substation configurations for 
DCBO and CPM approval. 

e. Any changes or updates to the executed LGIA signed by the PG&E and the project owner. 

f. Before the construction of any project modification requiring approval of the PG&E, provide the 
interconnection approval to the CPM. Interconnectional approval for modification of existing facilities 
can be in the form of an approved Material Modification or approval of the proposed changes to the 
project and the existing interconnection facilities. Within 15 days after the cessation of construction, the 
project owner shall provide a statement to the CPM from the registered engineer in responsible charge 
(signed and sealed) that the switchyard and transmission facilities conform to the above-listed 
requirements. 

▪ Approved by DCBO on 4/7/2026. 

▪ Submitted to CEC and approved by CEC on 4/7/2026. 
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4.4.8 Transportation 

TRANS-03: Construction Management Plan 

At least 60 calendar days prior to the start of construction, the project owner shall submit the CMP to 
Caltrans and Fresno County for review and comment and to the compliance project manager (CPM) for 
review and approval. The project owner shall also provide the CPM with a copy of the transmittal letter 
to Caltrans and Fresno County requesting review and comment. 

▪ Approved by CEC for Darden PV/BESS on 4/21/2026. 

 

At least 30 calendar days prior to the start of construction, the project owner shall provide copies of any 
comment letters received from Caltrans or Fresno County, or any other interested agencies, along with 
any changes to the CMP, for CPM review and approval. After CPM review and approval, the project 
owner shall provide completed copies of the final CMP to Caltrans and Fresno County and any other 
interested agencies, sending copies of the correspondence to the CPM. 

▪ Approved by CEC for Darden PV/BESS on 4/21/2026. 

4.4.9 Worker Safety and Fire Protection 

Worker Safety-01: Project Construction and Safety and Health Program 

At least 90 days prior to the start of construction, the project owner shall submit to the CPM for review 
and approval a copy of the Project Construction and Safety and Health Program. The project owner shall 
provide to the CPM a copy of letters from the FCFPD detailing resolved comments on the Construction 
Fire Prevention Plan, the Emergency Action Plan, and Emergency Response Plan. 

▪ Approved by CEC for Darden PV/BESS on 4/21/2026. 

Worker Safety-12: FCFPD Mitigation Funding 

At least 30 days prior to the start of site mobilization, or as soon as practicable thereafter, the project 
owner shall provide to the CPM for review and approval either: 

1. A copy of the agreement with the FCFPD or 

2. A copy of the arbiter’s decision. 

▪ Approved by CEC on 4/21/2026. 

4.5 Two-Month Look-Ahead 

Over the next two months, the following compliance activities are scheduled, and the project owner will 
make the following compliance filings, as needed: 

▪ BIO-8: Nesting Bird Preconstruction Surveys, as needed, depending on work schedule and ongoing 
site disturbance. Surveys will be performed according to COC BIO-8(2) – ongoing 

▪ BIO-10: Swainson’s Hawk Preconstruction Nesting Survey – ongoing 

▪ ELEC-1: Final Plant Design and Calculations 

▪ STRUC-1: Final Plant Design, Specifications, and Calculations for substations, BESS, and O&M 
buildings 
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▪ TSE-3: Final Design Plans, Specifications, and Calculations for Equipment and Systems of the Power 
Plant Switchyard

▪ WORKER SAFETY-9: Fire Protection System Specifications and Drawings

4.6  Project Incidents and Corrective Actions

No  safety  incidents occurred, and no  safety-related  corrective actions  were  required  in  April  2026.

On April 1, and on April 16, 2026, complaints were received from the Westlands Water District 
regarding dust  generated by construction vehicles  on dirt roads used for ingress/egress to the project 
site. Dust suppression measures were reviewed,  and additional dust suppression was applied at site 
entrances and  in areas where dust plumes pose  a risk. Measures include the use of additional water 
trucks and  the  application of magnesium chloride. No further complaint has been received,  and this 
matter is considered resolved (see  Appendix  F).
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Appendix A 
Master WEAP Training Attendance List – April 2026 



 

 

Appendix B 
April 2026 - Daily Monitoring Summary Table 



 

 

Appendix C 
Harlan Switching Station Compliance Report – April 2026
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COM-5 Compliance Matrix 

Technical Resource Cond. # Verification/Action/Submittal Timing (prior to) 

FNTP 
Compliance 
Status for 
CPM  

Submitted 
to DCBO 

Submitted to 
CPM 

Other Agencies 
to Submit to? 

Date 
Submitted to 
Other 
Agencies 

Date Approved by 
CPM 

Date 
Approved by 
Other 
Agencies 

Air Quality AQ-01 The project owner shall submit the emergency engine specifications to the CPM at 
least 30 days prior to purchasing the engine for review and approval. 

at least 30 days prior to purchasing 
the engine for review and approval 

No Action 
Needed 

N/A N/A         

Air Quality AQ-02 The project owner shall submit the emergency engine specifications to the CPM at 
least 30 days prior to purchasing the engine for review and approval. 

at least 30 days prior to purchasing 
the engine for review and approval 

No Action 
Needed 

N/A N/A         

Air Quality AQ-03 The project owner shall submit the emergency engine specifications to the CPM at 
least 30 days prior to purchasing the engine for review and approval. 

at least 30 days prior to purchasing 
the engine for review and approval 

No Action 
Needed 

N/A N/A         

Air Quality AQ-04  The project owner shall submit the emergency engine specifications to the CPM at 
least 30 days prior to purchasing the engine for review and approval. 

at least 30 days prior to purchasing 
the engine for review and approval 

No Action 
Needed 

N/A N/A         

Air Quality AQ-05 The right of entry described in the California Health and Safety Code (CH&SC) 
Section 41510, Division 26, shall apply at all times. The project owner shall make 
the site available for inspection by representatives of the District, ARB, U.S. EPA 
and the Energy Commission. 

N/A No Action 
Needed 

N/A N/A         

Air Quality AQ-06 The right of entry described in CH&SC Section 41510, Division 26, shall apply at all 
times. The project owner shall make the site available for inspection by 
representatives of the District, ARB, U.S. EPA and the Energy Commission. 

N/A No Action 
Needed 

N/A N/A         

Air Quality AQ-07 The right of entry described in CH&SC Section 41510, Division 26, shall apply at all 
times. The project owner shall make the site available for inspection by 
representatives of the District, ARB, U.S. EPA and the Energy Commission. 

N/A No Action 
Needed 

N/A N/A         

Air Quality AQ-08 A summary of significant operation and maintenance events and monitoring 
records required shall be included in the quarterly operation reports. 

N/A No Action 
Needed 

N/A N/A         

Air Quality AQ-09 The right of entry described in CH&SC Section 41510, Division 26, shall apply at all 
times. The project owner shall make the site available for inspection by 
representatives of the District, ARB, U.S. EPA and the Energy Commission. 

N/A No Action 
Needed 

N/A N/A         

Air Quality AQ-10 The right of entry described in CH&SC Section 41510, Division 26, shall apply at all 
times. The project owner shall make the site available for inspection by 
representatives of the District, ARB, U.S. EPA and the Energy Commission. 

N/A No Action 
Needed 

N/A N/A         

Air Quality AQ-11 The right of entry described in CH&SC Section 41510, Division 26, shall apply at all 
times. The project owner shall make the site available for inspection by 
representatives of the District, ARB, U.S. EPA and the Energy Commission. 

N/A No Action 
Needed 

N/A N/A         

Air Quality AQ-12 The right of entry described in CH&SC Section 41510, Division 26, shall apply at all 
times. The project owner shall make the site available for inspection by 
representatives of the District, ARB, U.S. EPA and the Energy Commission. 

N/A No Action 
Needed 

N/A N/A         

Air Quality AQ-13 The project owner shall submit a quarterly compliance report to the CPM. In this 
report, the project owner shall indicate how this condition is being implemented. 
A summary of significant operation and maintenance events and monitoring 
records required shall be included in the quarterly operation reports. 

Quarterly No Action 
Needed 

N/A N/A         

Air Quality AQ-14 A summary of significant operation and maintenance events and monitoring 
records required shall be included in the quarterly operation reports. 

Quarterly No Action 
Needed 

N/A N/A         

Air Quality AQ-15 A summary of significant operation and maintenance events and monitoring 
records required shall be included in the quarterly operation reports. 

Quarterly No Action 
Needed 

N/A N/A         

Air Quality AQ-16 A negative declaration stating the engine was not used to produce power for the 
electrical distribution system, as part of a voluntary utility demand reduction 
program, or for an interruptible power contract operation shall be included in the 
quarterly operation reports. 

Quarterly No Action 
Needed 

N/A N/A         
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Technical Resource Cond. # Verification/Action/Submittal Timing (prior to) 

FNTP 
Compliance 
Status for 
CPM  

Submitted 
to DCBO 

Submitted to 
CPM 

Other Agencies 
to Submit to? 

Date 
Submitted to 
Other 
Agencies 

Date Approved by 
CPM 

Date 
Approved by 
Other 
Agencies 

Air Quality AQ-17  A summary of significant operation and maintenance events and monitoring 
records required shall be included in the quarterly operation reports. 

Quarterly No Action 
Needed 

N/A N/A         

Air Quality AQ-18 The right of entry described in CH&SC Section 41510, Division 26, shall apply at all 
times. The project owner shall make the site available for inspection by 
representatives of the District, ARB, U.S. EPA and the Energy Commission. 

N/A No Action 
Needed 

N/A N/A         

Air Quality AQ-SC-01 At least 30 days prior to the start of ground disturbance, the project owner shall 
submit to the CPM for approval, the name, resume, qualifications, and contact 
information for the on-site AQCMM and all AQCMM Delegates. 

At least 30 days prior to the start of 
ground disturbance 

Submitted - 
CEC Review  

N/A 9/24/2025 
10/13/2025 
2/18/2026 
3/17/2026 

    BAAH - 
10/22/2025 
Darden - 
11/18/2025 

  

Air Quality AQ-SC-02 At least 30 days prior to the start of any ground disturbance, the project owner 
shall submit the AQCMP to the CPM for approval. The AQCMP shall include 
effectiveness and environmental data for the proposed soil stabilizer. The CPM 
will notify the project owner of any necessary modifications to the plan within 15 
days from the date of receipt. 

At least 30 days prior to the start of 
any ground disturbance 

CEC Approved N/A 9/26/2025     BAAH & Darden - 
10/22/2025 

  

Air Quality AQ-SC-03 The AQCMM shall provide the CPM a Monthly Compliance Report to include the 
following to demonstrate control of fugitive dust emissions:  
A. A summary of all actions taken to maintain compliance with this condition; 
B. Copies of any complaints filed with the District in relation to project 
construction; and 
C. Any other documentation deemed necessary by the CPM and AQCMM to verify 
compliance with this condition. Such information may be provided via electronic 
format or disk at the project owner’s discretion. 

Monthly Ongoing - EPC  N/A N/A         

Air Quality AQ-SC-04  The AQCMM shall provide the CPM a Monthly Compliance Report to include: 
A. A summary of all actions taken to maintain compliance with this condition; 
B. Copies of any complaints filed with the District in relation to project 
construction; and 
C. Any other documentation deemed necessary by the CPM and AQCMM to verify 
compliance with this condition. Such information may be provided via electronic 
format or disk at the project owner’s discretion. 

Monthly Ongoing - EPC  N/A N/A         

Air Quality AQ-SC-05  The AQCMM shall include in the Monthly Compliance Report the following to 
demonstrate control of diesel construction-related emissions: 
A. A summary of all actions taken to control diesel construction related emissions; 
B. A list of all heavy equipment used on site during that month, including the 
owner of that equipment and a letter from each owner indicating that equipment 
has been properly maintained; and 
C. Any other documentation deemed necessary by the CPM, and the AQCMM to 
verify compliance with this condition. Such information may be provided via 
electronic format or disk at the project owner’s discretion. 

Monthly Ongoing - EPC  N/A 11/20/2025         

Air Quality AQ-SC-06 At least 30 days prior to ground disturbance, the project owner shall submit to the 
CPM for approval the VERA between the project owner and SJVAPCD. 

At least 30 days prior to ground 
disturbance 

CEC Approved N/A 10/20/2025 SJVAPCD   BAAH & Darden - 
10/22/2025 

  

Biological 
Resources 

BIO-01  The project owner shall submit the specified information at least 75 days prior to 
the start of site mobilization or construction-related ground disturbance activities. 
No pre-construction site mobilization or construction related activities shall 
commence until a Designated Biologist has been approved by the CPM. 
If a Designated Biologist needs to be replaced, the specified information 
regarding the proposed replacement must be submitted to the CPM at least ten 
working days prior to the termination or release of the preceding Designated 
Biologist. In an emergency, the project owner shall immediately notify the CPM 
to discuss the qualifications and approval of a short-term replacement while a 
permanent Designated Biologist is proposed to the CPM for consideration. 

At least ten working days prior to the 
termination or release of the 
preceding Designated Biologist 

No Action 
Needed 

N/A N/A         
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Technical Resource Cond. # Verification/Action/Submittal Timing (prior to) 

FNTP 
Compliance 
Status for 
CPM  

Submitted 
to DCBO 

Submitted to 
CPM 

Other Agencies 
to Submit to? 

Date 
Submitted to 
Other 
Agencies 

Date Approved by 
CPM 

Date 
Approved by 
Other 
Agencies 

Biological 
Resources 

BIO-01  The project owner shall submit the specified information at least 75 days prior 
to the start of site mobilization or construction-related ground disturbance 
activities. No pre-construction site mobilization or construction related activities 
shall commence until a Designated Biologist has been approved by the CPM. 
If a Designated Biologist needs to be replaced, the specified information regarding 
the proposed replacement must be submitted to the CPM at least ten working 
days prior to the termination or release of the preceding Designated Biologist. In 
an emergency, the project owner shall immediately notify the CPM to discuss the 
qualifications and approval of a short-term replacement while a permanent 
Designated Biologist is proposed to the CPM for consideration. 

at least 75 days prior to the start of 
site mobilization or construction-
related ground disturbance activities. 

CEC Approved N/A 7/18/2025 
7/25/2025 
8/18/2025 
9/15/2025 
9/19/2025 

    9/3/2025 
9/16/2025 
10/22/2025 

  

Biological 
Resources 

BIO-02  The Designated Biologist shall submit in the MCRs to the CPM copies of all written 
reports and summaries that document construction activities that have the 
potential to affect biological resources. The Designated Biologist’s written records 
will be made available for the CPM’s inspection on request at any time during 
normal business hours. During project operation, the Designated Biologist(s) 
shall submit record summaries in the ACR unless their duties cease, as approved 
by the CPM. 

Annually Not Started - 
Rincon 

N/A N/A         

Biological 
Resources 

BIO-02  The Designated Biologist shall submit in the MCRs to the CPM copies of all 
written reports and summaries that document construction activities that have 
the potential to affect biological resources. The Designated Biologist’s written 
records will be made available for the CPM’s inspection on request at any time 
during normal business hours. During project operation, the Designated 
Biologist(s) shall submit record summaries in the ACR unless their duties cease, as 
approved by the CPM. 

Monthly Ongoing - 
Rincon  

N/A N/A         

Biological 
Resources 

BIO-03 The project owner shall submit the specified information to the CPM for approval 
for review and comment at least 45 days prior to the start of any project-related 
site disturbance activities. Within 10 days of completion of training, the 
Designated Biologist shall submit a written statement to CPM confirming that 
individual Biological Monitor(s) have been trained including the date when 
training was completed. If additional biological monitors are needed during 
construction or for species specific surveys, the specified information shall be 
submitted to the CPM for approval at least 10 days prior to their first day of 
monitoring activities. 

For approval at least 10 days prior to 
their first day of monitoring activities 

No Action 
Needed 

N/A N/A         

Biological 
Resources 

BIO-03 The project owner shall submit the specified information to the CPM for 
approval for review and comment at least 45 days prior to the start of any 
project-related site disturbance activities. Within 10 days of completion of 
training, the Designated Biologist shall submit a written statement to CPM 
confirming that individual Biological Monitor(s) have been trained including the 
date when training was completed. If additional biological monitors are needed 
during construction or for species specific surveys, the specified information shall 
be submitted to the CPM for approval at least 10 days prior to their first day of 
monitoring activities. 

at least 45 days prior to the start of 
any project-related site disturbance 
activities 

CEC Approved N/A 7/18/2025 
7/25/2025 
9/19/2025 

    10/22/2025   

Biological 
Resources 

BIO-03 The project owner shall submit the specified information to the CPM for approval 
for review and comment at least 45 days prior to the start of any project-related 
site disturbance activities. Within 10 days of completion of training, the 
Designated Biologist shall submit a written statement to CPM confirming that 
individual Biological Monitor(s) have been trained including the date when 
training was completed. If additional biological monitors are needed during 
construction or for species specific surveys, the specified information shall be 
submitted to the CPM for approval at least 10 days prior to their first day of 
monitoring activities. 

Within 10 days of completion of 
training 

Completed N/A 9/19/2025     N/A   
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Technical Resource Cond. # Verification/Action/Submittal Timing (prior to) 

FNTP 
Compliance 
Status for 
CPM  

Submitted 
to DCBO 

Submitted to 
CPM 

Other Agencies 
to Submit to? 

Date 
Submitted to 
Other 
Agencies 

Date Approved by 
CPM 

Date 
Approved by 
Other 
Agencies 

Biological 
Resources 

BIO-04 The project owner shall ensure that the Designated Biologist or Biological 
Monitor notifies the CPM immediately (and no later than the morning following 
the incident, or Monday morning in the case of a weekend) of any non-
compliance with biological resources conditions of certification or a halt of any 
site mobilization, ground disturbance, grading, construction, and operation 
activities with the potential to adversely impact biological resources. The project 
owner shall notify the CPM of the circumstances and actions being taken to 
resolve the problem within one (1) working day of initiating the corrective action. 

Immediately (and no later than the 
morning following the incident, or 
Monday morning in the case of a 
weekend)  

No Action 
Needed 

N/A N/A         

Biological 
Resources 

BIO-04 The project owner shall ensure that the Designated Biologist or Biological Monitor 
notifies the CPM immediately (and no later than the morning following the 
incident, or Monday morning in the case of a weekend) of any non-compliance 
with biological resources conditions of certification or a halt of any site 
mobilization, ground disturbance, grading, construction, and operation activities 
with the potential to adversely impact biological resources. The project owner 
shall notify the CPM of the circumstances and actions being taken to resolve the 
problem within one (1) working day of initiating the corrective action. 

within one (1) working day of initiating 
the corrective action 

No Action 
Needed 

N/A N/A         

Biological 
Resources 

BIO-05 At least 45 days prior to start of site mobilization the project owner shall provide 
to the CPM for review and approval, the draft WEAP/WEAP Light and all 
supporting written materials and electronic media prepared or reviewed by the 
Designated Biologist and a resume of the person(s) administering the program. 
The CPM must approve the WEAP/WEAP Light materials prior to their use. At least 
10 days prior to site and related facilities mobilization, the project owner shall 
provide the CPM a copy of the CPM-approved final WEAP/WEAP Light. The project 
owner shall provide in the Monthly Compliance Report the number of persons 
who have completed the training in the prior month and a running total of all 
persons who have completed the training to date. At least 10 days prior to site 
mobilization the project owner shall submit the approved final WEAP/WEAP Light 
and implement the training for all workers. 
The WEAP/WEAP Light shall be routinely administered within 1 week of arrival to 
any new construction personnel, foremen, contractors, subcontractors, and other 
personnel working at the project site. Upon completion of the orientation, 
employees shall sign a form stating that they attended the program and 
understand all protection measures. These forms shall be maintained by the 
project owner and shall be made available to the CPM upon request. Workers 
shall receive and be required to visibly display a hardhat sticker or certificate that 
they have completed the training. Training acknowledgement forms signed during 
construction shall be kept on file by the project owner for at least 6 months after 
the start of commercial operation. 
Throughout the life of the project, the WEAP/WEAP Light shall be repeated 
annually for permanent employees, and shall be routinely administered within 1 
week of arrival to any new construction personnel, foremen, contractors, 
subcontractors, and other personnel potentially working within the project area. 
During project operation, signed statements for operational personnel shall be 
kept on file for 6 months following the termination of an individual's employment. 

At least 45 days prior to start of site 
mobilization 

CEC Approved N/A 8/25/2025 
9/15/2025 

    10/22/2025   

Biological 
Resources 

BIO-05 At least 45 days prior to start of site mobilization the project owner shall provide 
to the CPM for review and approval, the draft WEAP/WEAP Light and all 
supporting written materials and electronic media prepared or reviewed by the 
Designated Biologist and a resume of the person(s) administering the program. 
The CPM must approve the WEAP/WEAP Light materials prior to their use. At least 
10 days prior to site and related facilities mobilization, the project owner shall 
provide the CPM a copy of the CPM-approved final WEAP/WEAP Light. The project 
owner shall provide in the Monthly Compliance Report the number of persons 
who have completed the training in the prior month and a running total of all 

At least 45 days prior to start of site 
mobilization 

CEC Approved N/A 7/18/2025 
7/25/2025 

    10/22/2025   
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Approved by 
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Agencies 

persons who have completed the training to date. At least 10 days prior to site 
mobilization the project owner shall submit the approved final WEAP/WEAP Light 
and implement the training for all workers. 
The WEAP/WEAP Light shall be routinely administered within 1 week of arrival to 
any new construction personnel, foremen, contractors, subcontractors, and other 
personnel working at the project site. Upon completion of the orientation, 
employees shall sign a form stating that they  attended the program and 
understand all protection measures. These forms shall be maintained by the 
project owner and shall be made available to the CPM upon request. Workers 
shall receive and be required to visibly display a hardhat sticker or certificate that 
they have completed the training. Training acknowledgement forms signed during 
construction shall be kept on file by the project owner for at least 6 months after 
the start of commercial operation. 
Throughout the life of the project, the WEAP/WEAP Light shall be repeated 
annually for permanent employees, and shall be routinely administered within 1 
week of arrival to any new construction personnel, foremen, contractors, 
subcontractors, and other personnel potentially working within the project area. 
During rpoject operation, signed statements for operational personnel shall be 
kept on file for 6 months following the termination of an individual's employment. 

Biological 
Resources 

BIO-05 At least 45 days prior to start of site mobilization the project owner shall provide 
to the CPM for review and approval, the draft WEAP/WEAP Light and all 
supporting written materials and electronic media prepared or reviewed by the 
Designated Biologist and a resume of the person(s) administering the program. 
The CPM must approve the WEAP/WEAP Light materials prior to their use. At 
least 10 days prior to site and related facilities mobilization, the project owner 
shall provide the CPM a copy of the CPM-approved final WEAP/WEAP Light. The 
project owner shall provide in the Monthly Compliance Report the number of 
persons who have completed the training in the prior month and a running total 
of all persons who have completed the training to date. At least 10 days prior to 
site mobilization the project owner shall submit the approved final WEAP/WEAP 
Light and implement the training for all workers. 
The WEAP/WEAP Light shall be routinely administered within 1 week of arrival to 
any new construction personnel, foremen, contractors, subcontractors, and other 
personnel working at the project site. Upon completion of the orientation, 
employees shall sign a form stating that they  attended the program and 
understand all protection measures. These forms shall be maintained by the 
project owner and shall be made available to the CPM upon request. Workers 
shall receive and be required to visibly display a hardhat sticker or certificate that 
they have completed the training. Training acknowledgement forms signed during 
construction shall be kept on file by the project owner for at least 6 months after 
the start of commercial operation. 
Throughout the life of the project, the WEAP/WEAP Light shall be repeated 
annually for permanent employees, and shall be routinely administered within 1 
week of arrival to any new construction personnel, foremen, contractors, 
subcontractors, and other personnel potentially working within the project area. 
During project operation, signed statements for operational personnel shall be 
kept on file for 6 months following the termination of an individual's employment. 

At least 10 days prior to site and 
related facilities mobilization 

CEC Approved N/A 9/15/2025     10/22/2025   

Biological 
Resources 

BIO-05 At least 45 days prior to start of site mobilization the project owner shall provide 
to the CPM for review and approval, the draft WEAP/WEAP Light and all 
supporting written materials and electronic media prepared or reviewed by the 
Designated Biologist and a resume of the person(s) administering the program. 
The CPM must approve the WEAP/WEAP Light materials prior to their use. At least 
10 days prior to site and related facilities mobilization, the project owner shall 

Monthly Ongoing - 
Rincon  

N/A N/A         
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provide the CPM a copy of the CPM-approved final WEAP/WEAP Light. The 
project owner shall provide in the Monthly Compliance Report the number of 
persons who have completed the training in the prior month and a running total 
of all persons who have completed the training to date. At least 10 days prior to 
site mobilization the project owner shall submit the approved final WEAP/WEAP 
Light and implement the training for all workers. 
The WEAP/WEAP Light shall be routinely administered within 1 week of arrival to 
any new construction personnel, foremen, contractors, subcontractors, and other 
personnel working at the project site. Upon completion of the orientation, 
employees shall sign a form stating that they  attended the program and 
understand all protection measures. These forms shall be maintained by the 
project owner and shall be made available to the CPM upon request. Workers 
shall receive and be required to visibly display a hardhat sticker or certificate that 
they have completed the training. Training acknowledgement forms signed during 
construction shall be kept on file by the project owner for at least 6 months after 
the start of commercial operation. 
Throughout the life of the project, the WEAP/Weap Light shall be repeated 
annually for permanent employees, and shall be routinely administered within 1 
week of arrival to any new construction personnel, foremen, contractors, 
subcontractors, and other personnel potentially working within the project area. 
During project operation, signed statements for operational personnel shall be 
kept on file for 6 months following the termination of an individual's employment. 

Biological 
Resources 

BIO-06  The project owner shall submit the BRMIMP to the CPM for review and approval 
at least 60 days prior to start of any site mobilization. The project owner shall 
provide final BRMIMP to the CPM at least 10 days prior to start of any site 
mobilization. 
If there are any permits that have not yet been received when the BRMIMP is first 
submitted, copies of these permits shall be submitted to the CPM within 5 days of 
their receipt, and a revised BRMIMP shall be submitted to the CPM for review 
within 10 days of receipt of permits by the project owner. Any changes to the 
approved BRMIMP shall be submitted to the CPM at least 10 days prior to 
implementation and must be approved by the CPM prior to implementation. 
Implementation of BRMIMP measures shall be reported in the MCRs (e.g., survey 
results, construction activities that were monitored, non-compliance incidences 
and resolution, species observed, etc.). Within 30 days after completion of 
project construction, the project owner shall provide to the CPM, for review and 
approval, a written construction closure report identifying which items of the 
BRMIMP have been completed, a summary of all CPM-approved modifications 
to mitigation measures made during the project's preconstruction site 
mobilization and construction, and which items are still outstanding. 

Within 30 days after completion of 
project construction 

Not Started - 
Rincon 

N/A N/A         

Biological 
Resources 

BIO-06  The project owner shall submit the BRMIMP to the CPM for review and approval 
at least 60 days prior to start of any site mobilization. The project owner shall 
provide final BRMIMP to the CPM at least 10 days prior to start of any site 
mobilization. 
If there are any permits that have not yet been received when the BRMIMP is first 
submitted, copies of these permits shall be submitted to the CPM within 5 days of 
their receipt, and a revised BRMIMP shall be submitted to the CPM for review 
within 10 days of receipt of permits by the project owner. Any changes to the 
approved BRMIMP shall be submitted to the CPM at least 10 days prior to 
implementation and must be approved by the CPM prior to implementation. 
Implementation of BRMIMP measures shall be reported in the MCRs (e.g., survey 
results, construction activities that were monitored, non-compliance incidences 
and resolution, species observed, etc.). Within 30 days after completion of project 

At least 10 days prior to 
implementation and must be 
approved by the CPM prior to 
implementation. 

No Action 
Needed 

N/A N/A         
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construction, the project owner shall provide to the CPM, for review and approval, 
a written construction closure report identifying which items of the BRMIMP have 
been completed, a summary of all CPM-approved modifications to mitigation 
measures made during the project's preconstruction site mobilization and 
construction, and which items are still outstanding. 

Biological 
Resources 

BIO-06  The project owner shall submit the BRMIMP to the CPM for review and approval 
at least 60 days prior to start of any site mobilization. The project owner shall 
provide final BRMIMP to the CPM at least 10 days prior to start of any site 
mobilization. 
If there are any permits that have not yet been received when the BRMIMP is 
first submitted, copies of these permits shall be submitted to the CPM within 5 
days of their receipt, and a revised BRMIMP shall be submitted to the CPM for 
review within 10 days of receipt of permits by the project owner. Any changes to 
the approved BRMIMP shall be submitted to the CPM at least 10 days prior to 
implementation and must be approved by the CPM prior to implementation. 
Implementation of BRMIMP measures shall be reported in the MCRs (e.g., survey 
results, construction activities that were monitored, non-compliance incidences 
and resolution, species observed, etc.). Within 30 days after completion of project 
construction, the project owner shall provide to the CPM, for review and approval, 
a written construction closure report identifying which items of the BRMIMP have 
been completed, a summary of all CPM-approved modifications to mitigation 
measures made during the project's preconstruction site mobilization and 
construction, and which items are still outstanding. 

submitted to the CPM within 5 days of 
receipt 

No Action 
Needed 

N/A N/A         

Biological 
Resources 

BIO-06  The project owner shall submit the BRMIMP to the CPM for review and approval 
at least 60 days prior to start of any site mobilization. The project owner shall 
provide final BRMIMP to the CPM at least 10 days prior to start of any site 
mobilization. 
If there are any permits that have not yet been received when the BRMIMP is first 
submitted, copies of these permits shall be submitted to the CPM within 5 days of 
their receipt, and a revised BRMIMP shall be submitted to the CPM for review 
within 10 days of receipt of permits by the project owner. Any changes to the 
approved BRMIMP shall be submitted to the CPM at least 10 days prior to 
implementation and must be approved by the CPM prior to implementation. 
Implementation of BRMIMP measures shall be reported in the MCRs (e.g., survey 
results, construction activities that were monitored, non-compliance incidences 
and resolution, species observed, etc.). Within 30 days after completion of project 
construction, the project owner shall provide to the CPM, for review and approval, 
a written construction closure report identifying which items of the BRMIMP have 
been completed, a summary of all CPM-approved modifications to mitigation 
measures made during the project's preconstruction site mobilization and 
construction, and which items are still outstanding. 

within 10 days of receipt of permits by 
the project owner 

No Action 
Needed 

N/A N/A         

Biological 
Resources 

BIO-06  The project owner shall submit the BRMIMP to the CPM for review and approval 
at least 60 days prior to start of any site mobilization. The project owner shall 
provide final BRMIMP to the CPM at least 10 days prior to start of any site 
mobilization. 
If there are any permits that have not yet been received when the BRMIMP is first 
submitted, copies of these permits shall be submitted to the CPM within 5 days of 
their receipt, and a revised BRMIMP shall be submitted to the CPM for review 
within 10 days of receipt of permits by the project owner. Any changes to the 
approved BRMIMP shall be submitted to the CPM at least 10 days prior to 
implementation and must be approved by the CPM prior to implementation. 
Implementation of BRMIMP measures shall be reported in the MCRs (e.g., survey 
results, construction activities that were monitored, non-compliance incidences 

at least 60 days prior to start of any 
site mobilization 

CEC Approved N/A 8/25/2025 
10/14/2025 
10/22/2025 

    10/24/2025   
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and resolution, species observed, etc.). Within 30 days after completion of project 
construction, the project owner shall provide to the CPM, for review and approval, 
a written construction closure report identifying which items of the BRMIMP have 
been completed, a summary of all CPM-approved modifications to mitigation 
measures made during the project's preconstruction site mobilization and 
construction, and which items are still outstanding. 

Biological 
Resources 

BIO-06  The project owner shall submit the BRMIMP to the CPM for review and approval 
at least 60 days prior to start of any site mobilization. The project owner shall 
provide final BRMIMP to the CPM at least 10 days prior to start of any site 
mobilization. 
If there are any permits that have not yet been received when the BRMIMP is first 
submitted, copies of these permits shall be submitted to the CPM within 5 days of 
their receipt, and a revised BRMIMP shall be submitted to the CPM for review 
within 10 days of receipt of permits by the project owner. Any changes to the 
approved BRMIMP shall be submitted to the CPM at least 10 days prior to 
implementation and must be approved by the CPM prior to implementation. 
Implementation of BRMIMP measures shall be reported in the MCRs (e.g., survey 
results, construction activities that were monitored, non-compliance incidences 
and resolution, species observed, etc.). Within 30 days after completion of project 
construction, the project owner shall provide to the CPM, for review and approval, 
a written construction closure report identifying which items of the BRMIMP have 
been completed, a summary of all CPM-approved modifications to mitigation 
measures made during the project's preconstruction site mobilization and 
construction, and which items are still outstanding. 

at least 10 days prior to start of any 
site mobilization 

CEC Approved N/A 10/22/2025     10/24/2025   

Biological 
Resources 

BIO-06  The project owner shall submit the BRMIMP to the CPM for review and approval 
at least 60 days prior to start of any site mobilization. The project owner shall 
provide final BRMIMP to the CPM at least 10 days prior to start of any site 
mobilization. 
If there are any permits that have not yet been received when the BRMIMP is first 
submitted, copies of these permits shall be submitted to the CPM within 5 days of 
their receipt, and a revised BRMIMP shall be submitted to the CPM for review 
within 10 days of receipt of permits by the project owner. Any changes to the 
approved BRMIMP shall be submitted to the CPM at least 10 days prior to 
implementation and must be approved by the CPM prior to implementation. 
Implementation of BRMIMP measures shall be reported in the MCRs (e.g., 
survey results, construction activities that were monitored, non-compliance 
incidences and resolution, species observed, etc.). Within 30 days after 
completion of project construction, the project owner shall provide to the CPM, 
for review and approval, a written construction closure report identifying which 
items of the BRMIMP have been completed, a summary of all CPM-approved 
modifications to mitigation measures made during the project's preconstruction 
site mobilization and construction, and which items are still outstanding. 

monthly Ongoing - 
Rincon  

N/A N/A         

Biological 
Resources 

BIO-07 All general impact avoidance and minimization measures shall be included in the 
BRMIMP and implemented. Implementation of the measures shall be reported by 
the Designated Biologist in the MCRs. Within 60 days after completion of project 
construction, the project owner shall provide to the CPM, for review and 
approval, a written construction termination report identifying how measures 
have been completed. 

Within 60 days after completion of 
project construction, the project 
owner shall provide to the CPM 

Not Started - 
Rincon 

N/A N/A         
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Biological 
Resources 

BIO-07 All general impact avoidance and minimization measures shall be included in the 
BRMIMP and implemented. Implementation of the measures shall be reported 
by the Designated Biologist in the MCRs. Within 60 days after completion of 
project construction, the project owner shall provide to the CPM, for review and 
approval, a written construction termination report identifying how measures 
have been completed. 

Monthly Ongoing - 
Rincon  

N/A N/A         

Biological 
Resources 

BIO-08 The project owner shall submit the NBMP to the CPM at least 30 days prior to 
start of site mobilization activities. The project owner shall submit preconstruction 
survey reports to the CPM no more than 30 days after each survey effort has been 
completed. The project owner shall submit reports in the MCR during nesting 
season, and an annual NBMP report to the CPM within 60 days of the end of 
nesting season. The project owner shall provide a letter report detailing the 
outcome of the care of any special-status injured birds or nest failures to the 
CPM within 14 days of the incident. If nesting tricolored blackbird are detected, 
the project owner shall submit the Nesting Tricolored Blackbird Monitoring Report 
bi-monthly to the CPM. 

Within 14 days from incident No Action 
Needed 

N/A N/A         

Biological 
Resources 

BIO-08 The project owner shall submit the NBMP to the CPM at least 30 days prior to 
start of site mobilization activities. The project owner shall submit preconstruction 
survey reports to the CPM no more than 30 days after each survey effort has been 
completed. The project owner shall submit reports in the MCR during nesting 
season, and an annual NBMP report to the CPM within 60 days of the end of 
nesting season. The project owner shall provide a letter report detailing the 
outcome of the care of any special-status injured birds or nest failures to the CPM 
within 14 days of the incident. If nesting tricolored blackbird are detected, the 
project owner shall submit the Nesting Tricolored Blackbird Monitoring Report 
bi-monthly to the CPM. 

Bimonthly if nesting tricolored 
blackbirds are observed 

No Action 
Needed 

N/A N/A         

Biological 
Resources 

BIO-08 The project owner shall submit the NBMP to the CPM at least 30 days prior to 
start of site mobilization activities. The project owner shall submit 
preconstruction survey reports to the CPM no more than 30 days after each 
survey effort has been completed. The project owner shall submit reports in the 
MCR during nesting season, and an annual NBMP report to the CPM within 60 
days of the end of nesting season. The project owner shall provide a letter report 
detailing the outcome of the care of any special-status injured birds or nest 
failures to the CPM within 14 days of the incident. If nesting tricolored blackbird 
are detected, the project owner shall submit the Nesting Tricolored Blackbird 
Monitoring Report bi-monthly to the CPM. 

Within 30 days after each survey 
effort has been completed 

No Action 
Needed 

N/A N/A         

Biological 
Resources 

BIO-08 The project owner shall submit the NBMP to the CPM at least 30 days prior to 
start of site mobilization activities. The project owner shall submit 
preconstruction survey reports to the CPM no more than 30 days after each 
survey effort has been completed. The project owner shall submit reports in the 
MCR during nesting season, and an annual NBMP report to the CPM within 60 
days of the end of nesting season. The project owner shall provide a letter report 
detailing the outcome of the care of any special-status injured birds or nest 
failures to the CPM within 14 days of the incident. If nesting tricolored blackbird 
are detected, the project owner shall submit the Nesting Tricolored Blackbird 
Monitoring Report bi-monthly to the CPM. 

at least 30 days prior to start of site 
mobilization activities. 

CEC Approved  N/A 12/15/2025 
1/22/2026 

    1/23/2026   

Biological 
Resources 

BIO-08 The project owner shall submit the NBMP to the CPM at least 30 days prior to 
start of site mobilization activities. The project owner shall submit preconstruction 
survey reports to the CPM no more than 30 days after each survey effort has been 
completed. The project owner shall submit reports in the MCR during nesting 
season, and an annual NBMP report to the CPM within 60 days of the end of 
nesting season. The project owner shall provide a letter report detailing the 

Within 60 days of the end of nesting 
season 

Ongoing - 
Rincon  

N/A N/A         
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outcome of the care of any special-status injured birds or nest failures to the CPM 
within 14 days of the incident. If nesting tricolored blackbird are detected, the 
project owner shall submit the Nesting Tricolored Blackbird Monitoring Report bi-
monthly to the CPM. 

Biological 
Resources 

BIO-09 No fewer than 60 days prior to the start of pre-construction site mobilization the 
project owner shall submit to the CPM, for review and approval, a draft 
Swainson’s Hawk Conservation Strategy and a draft Foraging Habitat Revegetation 
and Management Plan to be included the Swainson’s Hawk Conservation Strategy 
and Foraging Habitat Revegetation and Management Plan (Plan). The Plan shall be 
finalized prior to the start of ground disturbance. The project owner shall submit 
the annual monitoring reports to the CPM for review within 30 days after the 
end of each reporting period. 

  Ongoing - 
Rincon  

N/A N/A         

Biological 
Resources 

BIO-09 No fewer than 60 days prior to the start of pre-construction site mobilization the 
project owner shall submit to the CPM, for review and approval, a draft 
Swainson’s Hawk Conservation Strategy and a draft Foraging Habitat 
Revegetation and Management Plan to be included the Swainson’s Hawk 
Conservation Strategy and Foraging Habitat Revegetation and Management Plan 
(Plan). The Plan shall be finalized prior to the start of ground disturbance. The 
project owner shall submit the annual monitoring reports to the CPM for review 
within 30 days after the end of each reporting period. 

At least 60 days prior to the start of 
pre-construction site mobilization the 
project 

CEC Approved N/A 10/23/2025 
11/25/2025 
1/6/2026 
1/20/2026 
1/21/2026 
1/29/2026 
2/17/2026 

WWD 3/23/2027 3/16/2026   

Biological 
Resources 

BIO-10  The project owner shall provide the preconstruction survey results to the CPM in a 
written report at least five (5) days prior to beginning preconstruction site 
mobilization. A Swainson’s Hawk Nest Survey Report shall be submitted to the 
CPM on an annual basis. The Designated Biologist shall prepare a Swainson’s 
hawk Nest Abandonment Contingency Plan and submit it to the CPM for written 
approval at least 45 days prior to the start of preconstruction site mobilization. 

5 days prior to preconstruction 
mobilization 

Not Started - 
Rincon 

N/A N/A         

Biological 
Resources 

BIO-10  The project owner shall provide the preconstruction survey results to the CPM in 
a written report at least five (5) days prior to beginning preconstruction site 
mobilization. A Swainson’s Hawk Nest Survey Report shall be submitted to the 
CPM on an annual basis. The Designated Biologist shall prepare a Swainson’s hawk 
Nest Abandonment Contingency Plan and submit it to the CPM for written 
approval at least 45 days prior to the start of preconstruction site mobilization. 

at least 45 days prior to the start of 
preconstruction site mobilization. 

No Action 
Needed 

N/A N/A         

Biological 
Resources 

BIO-10  The project owner shall provide the preconstruction survey results to the CPM in a 
written report at least five (5) days prior to beginning preconstruction site 
mobilization. A Swainson’s Hawk Nest Survey Report shall be submitted to the 
CPM on an annual basis. The Designated Biologist shall prepare a Swainson’s 
hawk Nest Abandonment Contingency Plan and submit it to the CPM for written 
approval at least 45 days prior to the start of preconstruction site mobilization. 

45 days prior to mobilization CEC Approved N/A 10/22/2025 
1/7/2026 

    1/15/2026   

Biological 
Resources 

BIO-11 The project owner shall provide the CPM with approved Security at least 30 days 
prior to the start of pre-construction site mobilization activities. The project 
owner shall provide the recorded conservation easement within 24 months from 
the start of pre-construction site mobilization. 

Within 24 months from the start of 
pre-construction site mobilization. 

In Progress - 
IP 

N/A N/A         

Biological 
Resources 

BIO-11 The project owner shall provide the CPM with approved Security at least 30 days 
prior to the start of pre-construction site mobilization activities. The project 
owner shall provide the recorded conservation easement within 24 months from 
the start of pre-construction site mobilization. 

30 days prior to the start of pre-
construction site mobilization 
activities.  

Completed  N/A 10/17/2025 - 
BAAH 
11/25/2025 - 
Darden  

    BAAH - 
10/22/2025 
Darden - N/A  

  

Biological 
Resources 

BIO-12 The Designated Biologist shall provide to the CPM preconstruction survey results 
to the CPM within 10 days of the completion of the survey. If surveys detect 
burrowing owls within 500 feet of proposed construction activities, the 
Designated Biologist shall provide to the CPM documentation indicating that non-
disturbance buffer fencing has been installed no less than 10 days prior to the 

At conclusion of construction  Not Started - 
Rincon 

N/A N/A         
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start of any project-related site disturbance activities. The documentation shall 
include information as specified in Items 4 and 5, or as otherwise requested by the 
CPM. 
If pre-construction surveys detect burrowing owls or active burrowing owl 
burrows within the project disturbance area, the project owner shall provide to 
the CPM a Burrowing Owl Mortality Reduction Plan prior to the start of activities 
(the measures described in the plan shall be incorporated into the BRMIMP and 
implemented.) The plan shall be for review and comment by the CPM and shall be 
finalized no less than 30 days prior to commencing activities which may disturb or 
take burrowing owls. During operations, the project owner shall provide a written 
report with Burrow Map (Item 5) to the CPM 10 days prior to starting Burrowing 
Owl Exclusion Activities on the site or in each distinct work areas(s). 
The project owner shall submit a Burrowing Owl Artificial Burrow Replacement 
Plan to the CPM for review and comment at least 30 days prior to initiation of pre-
construction site mobilization. The final approved Burrowing Owl Artificial Burrow 
Replacement Plan shall be submitted prior to activities which may disturb or take 
burrowing owls. At the conclusion of the construction period, the Project Owner 
shall submit a final Burrowing Owl Mitigation Implementation Report detailing 
location of all burrowing owl observed, take measures implemented, and their 
effectiveness. 
During operations, the project owner shall include in the Annual Compliance 
Report an accounting of all burrowing owl documented on site, including copies of 
the Designated Biologist or Biological Monitor’s field notes, any buffers zones 
erected, maps, additional avoidance and minimization measures implemented, 
and their perceived effectiveness. 

Biological 
Resources 

BIO-12 The Designated Biologist shall provide to the CPM preconstruction survey results 
to the CPM within 10 days of the completion of the survey. If surveys detect 
burrowing owls within 500 feet of proposed construction activities, the 
Designated Biologist shall provide to the CPM documentation indicating that non-
disturbance buffer fencing has been installed no less than 10 days prior to the 
start of any project-related site disturbance activities. The documentation shall 
include information as specified in Items 4 and 5, or as otherwise requested by the 
CPM. 
If pre-construction surveys detect burrowing owls or active burrowing owl 
burrows within the project disturbance area, the project owner shall provide to 
the CPM a Burrowing Owl Mortality Reduction Plan prior to the start of activities 
(the measures described in the plan shall be incorporated into the BRMIMP and 
implemented.) The plan shall be for review and comment by the CPM and shall be 
finalized no less than 30 days prior to commencing activities which may disturb or 
take burrowing owls. During operations, the project owner shall provide a written 
report with Burrow Map (Item 5) to the CPM 10 days prior to starting Burrowing 
Owl Exclusion Activities on the site or in each distinct work areas(s). 
The project owner shall submit a Burrowing Owl Artificial Burrow Replacement 
Plan to the CPM for review and comment at least 30 days prior to initiation of pre-
construction site mobilization. The final approved Burrowing Owl Artificial Burrow 
Replacement Plan shall be submitted prior to activities which may disturb or take 
burrowing owls. At the conclusion of the construction period, the Project Owner 
shall submit a final Burrowing Owl Mitigation Implementation Report detailing 
location of all burrowing owl observed, take measures implemented, and their 
effectiveness. 
During operations, the project owner shall include in the Annual Compliance 
Report an accounting of all burrowing owl documented on site, including copies 
of the Designated Biologist or Biological Monitor’s field notes, any buffers zones 

Annually with ACR Not Started - 
Rincon 

N/A N/A         
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FNTP 
Compliance 
Status for 
CPM  

Submitted 
to DCBO 

Submitted to 
CPM 

Other Agencies 
to Submit to? 

Date 
Submitted to 
Other 
Agencies 

Date Approved by 
CPM 

Date 
Approved by 
Other 
Agencies 

erected, maps, additional avoidance and minimization measures implemented, 
and their perceived effectiveness. 

Biological 
Resources 

BIO-12 The Designated Biologist shall provide to the CPM preconstruction survey results 
to the CPM within 10 days of the completion of the survey. If surveys detect 
burrowing owls within 500 feet of proposed construction activities, the 
Designated Biologist shall provide to the CPM documentation indicating that non-
disturbance buffer fencing has been installed no less than 10 days prior to the 
start of any project-related site disturbance activities. The documentation shall 
include information as specified in Items 4 and 5, or as otherwise requested by the 
CPM. 
If pre-construction surveys detect burrowing owls or active burrowing owl 
burrows within the project disturbance area, the project owner shall provide to 
the CPM a Burrowing Owl Mortality Reduction Plan prior to the start of activities 
(the measures described in the plan shall be incorporated into the BRMIMP and 
implemented.) The plan shall be for review and comment by the CPM and shall be 
finalized no less than 30 days prior to commencing activities which may disturb or 
take burrowing owls. During operations, the project owner shall provide a written 
report with Burrow Map (Item 5) to the CPM 10 days prior to starting Burrowing 
Owl Exclusion Activities on the site or in each distinct work areas(s). 
The project owner shall submit a Burrowing Owl Artificial Burrow Replacement 
Plan to the CPM for review and comment at least 30 days prior to initiation of pre-
construction site mobilization. The final approved Burrowing Owl Artificial Burrow 
Replacement Plan shall be submitted prior to activities which may disturb or take 
burrowing owls. At the conclusion of the construction period, the Project Owner 
shall submit a final Burrowing Owl Mitigation Implementation Report detailing 
location of all burrowing owl observed, take measures implemented, and their 
effectiveness. 
During operations, the project owner shall include in the Annual Compliance 
Report an accounting of all burrowing owl documented on site, including copies of 
the Designated Biologist or Biological Monitor’s field notes, any buffers zones 
erected, maps, additional avoidance and minimization measures implemented, 
and their perceived effectiveness. 

Submitted before project activities; 
finalized no less than 30 days prior to 
commencing pre-construction site 
mobilization. 

CEC Approved  N/A 10/21/2025 
11/20/2025 
11/24/2025 

    11/24/2025   

Biological 
Resources 

BIO-12 The Designated Biologist shall provide to the CPM preconstruction survey results 
to the CPM within 10 days of the completion of the survey. If surveys detect 
burrowing owls within 500 feet of proposed construction activities, the 
Designated Biologist shall provide to the CPM documentation indicating that non-
disturbance buffer fencing has been installed no less than 10 days prior to the 
start of any project-related site disturbance activities. The documentation shall 
include information as specified in Items 4 and 5, or as otherwise requested by the 
CPM. 
If pre-construction surveys detect burrowing owls or active burrowing owl 
burrows within the project disturbance area, the project owner shall provide to 
the CPM a Burrowing Owl Mortality Reduction Plan prior to the start of activities 
(the measures described in the plan shall be incorporated into the BRMIMP and 
implemented.) The plan shall be for review and comment by the CPM and shall be 
finalized no less than 30 days prior to commencing activities which may disturb or 
take burrowing owls. During operations, the project owner shall provide a written 
report with Burrow Map (Item 5) to the CPM 10 days prior to starting Burrowing 
Owl Exclusion Activities on the site or in each distinct work areas(s). 
The project owner shall submit a Burrowing Owl Artificial Burrow Replacement 
Plan to the CPM for review and comment at least 30 days prior to initiation of 
pre-construction site mobilization. The final approved Burrowing Owl Artificial 
Burrow Replacement Plan shall be submitted prior to activities which may disturb 

at least 30 days prior to initiation of 
pre-construction site mobilization. 

CEC Approved N/A 10/21/2025 
11/24/2025 

    11/24/2025   
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FNTP 
Compliance 
Status for 
CPM  

Submitted 
to DCBO 

Submitted to 
CPM 

Other Agencies 
to Submit to? 

Date 
Submitted to 
Other 
Agencies 

Date Approved by 
CPM 

Date 
Approved by 
Other 
Agencies 

or take burrowing owls At the conclusion of the construction period, the Project 
Owner shall submit a final Burrowing Owl Mitigation Implementation Report 
detailing location of all burrowing owl observed, take measures implemented, and 
their effectiveness. 
During operations, the project owner shall include in the Annual Compliance 
Report an accounting of all burrowing owl documented on site, including copies of 
the Designated Biologist or Biological Monitor’s field notes, any buffers zones 
erected, maps, additional avoidance and minimization measures implemented, 
and their perceived effectiveness. 

Biological 
Resources 

BIO-12 The Designated Biologist shall provide to the CPM preconstruction survey results 
to the CPM within 10 days of the completion of the survey. If surveys detect 
burrowing owls within 500 feet of proposed construction activities, the 
Designated Biologist shall provide to the CPM documentation indicating that non-
disturbance buffer fencing has been installed no less than 10 days prior to the 
start of any project-related site disturbance activities. The documentation shall 
include information as specified in Items 4 and 5, or as otherwise requested by the 
CPM. 
If pre-construction surveys detect burrowing owls or active burrowing owl 
burrows within the project disturbance area, the project owner shall provide to 
the CPM a Burrowing Owl Mortality Reduction Plan prior to the start of activities 
(the measures described in the plan shall be incorporated into the BRMIMP and 
implemented.) The plan shall be for review and comment by the CPM and shall be 
finalized no less than 30 days prior to commencing activities which may disturb or 
take burrowing owls. During operations, the project owner shall provide a written 
report with Burrow Map (Item 5) to the CPM 10 days prior to starting Burrowing 
Owl Exclusion Activities on the site or in each distinct work area(s). 
The project owner shall submit a Burrowing Owl Artificial Burrow Replacement 
Plan to the CPM for review and comment at least 30 days prior to initiation of pre-
construction site mobilization. The final approved Burrowing Owl 
Artificial Burrow Replacement Plan shall be submitted prior to activities which 
may disturb or take burrowing owls. At the conclusion of the construction period, 
the Project Owner shall submit a final Burrowing Owl Mitigation Implementation 
Report detailing location of all burrowing owl observed, take measures 
implemented, and their effectiveness. 
During operations, the project owner shall include in the Annual Compliance 
Report an accounting of all burrowing owl documented on site, including copies of 
the Designated Biologist or Biological Monitor’s field notes, any buffers zones 
erected, maps, additional avoidance and minimization measures implemented, 
and their perceived effectiveness. 

within 10 days of the completion of 
the survey. 

Completed N/A 10/21/2025 - 
BAAH 
12/23/2025 - 
Darden 

    BAAH - 
11/10/2025 
Darden - N/A 

  

Biological 
Resources 

BIO-12 The Designated Biologist shall provide to the CPM preconstruction survey results 
to the CPM within 10 days of the completion of the survey. If surveys detect 
burrowing owls within 500 feet of proposed construction activities, the 
Designated Biologist shall provide to the CPM documentation indicating that 
non-disturbance buffer fencing has been installed no less than 10 days prior to 
the start of any project-related site disturbance activities. The documentation 
shall include information as specified in Items 4 and 5, or as otherwise requested 
by the CPM. 
If pre-construction surveys detect burrowing owls or active burrowing owl 
burrows within the project disturbance area, the project owner shall provide to 
the CPM a Burrowing Owl Mortality Reduction Plan prior to the start of activities 
(the measures described in the plan shall be incorporated into the BRMIMP and 
implemented.) The plan shall be for review and comment by the CPM and shall be 
finalized no less than 30 days prior to commencing activities which may disturb or 

no less than 10 days prior to the start 
of any project-related site disturbance 
activities 

No Action 
Needed 

N/A N/A         
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CPM  
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Submitted to 
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Submitted to 
Other 
Agencies 

Date Approved by 
CPM 

Date 
Approved by 
Other 
Agencies 

take burrowing owls. During operations, the project owner shall provide a written 
report with Burrow Map (Item 5) to the CPM 10 days prior to starting Burrowing 
Owl Exclusion Activities on the site or in each distinct work areas(s). 
The project owner shall submit a Burrowing Owl Artificial Burrow Replacement 
Plan to the CPM for review and comment at least 30 days prior to initiation of pre-
construction site mobilization. The final approved Burrowing Owl Artificial Burrow 
Replacement Plan shall be submitted prior to activities which may disturb or take 
burrowing owls. At the conclusion of the construction period, the Project Owner 
shall submit a final Burrowing Owl Mitigation Implementation Report detailing 
location of all burrowing owl observed, take measures implemented, and their 
effectiveness. 
During operations, the project owner shall include in the Annual Compliance 
Report an accounting of all burrowing owl documented on site, including copies of 
the Designated Biologist or Biological Monitor’s field notes, any buffers zones 
erected, maps, additional avoidance and minimization measures implemented, 
and their perceived effectiveness. 

Biological 
Resources 

BIO-13 The project owner shall provide Security in the amount of in the form of an 
irrevocable letter of credit or another form of Security approved to the CPM 
prior to the start of pre-construction site mobilization, or the project owner may 
alternatively submit to the CPM a copy of the Bill of Sale(s) and Payment Receipt 
prior to initiating pre-construction site mobilization or within 24 months from 
issuance of the pre-construction site mobilization if Security is provided. 

prior to the start of pre-construction 
site mobilization 

Completed N/A 10/17/2025 - 
BAAH 
11/25/2025 - 
Darden  

    BAAH - 
10/22/2025 
Darden - N/A  

  

Biological 
Resources 

BIO-13 The project owner shall provide Security in the amount of in the form of an 
irrevocable letter of credit or another form of Security approved to the CPM prior 
to the start of pre-construction site mobilization, or the project owner may 
alternatively submit to the CPM a copy of the Bill of Sale(s) and Payment Receipt 
prior to initiating pre-construction site mobilization or within 24 months from 
issuance of the pre-construction site mobilization if Security is provided. 

prior to initiating pre-construction site 
mobilization or within 24 months from 
issuance of the pre-construction site 
mobilization if Security is provided. 

No Action 
Needed 

N/A N/A         

Biological 
Resources 

BIO-14 The project owner shall submit a report to the CPM within 30 days of 
completion of American badger surveys. The report shall describe survey 
methods, results, impact avoidance and minimization measures implemented, and 
the results of those measures. Ongoing (operation) sightings and avoidance 
measures as implemented by the Designated Biologist(s) or Biological Monitor(s) 
shall be noted in the MCR/ACRs. 

within 30 days of completion of 
American badger surveys 

Completed  N/A 10/21/2025 - 
BAAH 
12/23/2025 - 
Darden 

    BAAH - 
11/10/2025 
Darden - N/A  

  

Biological 
Resources 

BIO-14 The project owner shall submit a report to the CPM within 30 days of completion 
of American badger surveys. The report shall describe survey methods, results, 
impact avoidance and minimization measures implemented, and the results of 
those measures. Ongoing (operation) sightings and avoidance measures as 
implemented by the Designated Biologist(s) or Biological Monitor(s) shall be 
noted in the MCR/ACRs. 

Monthly In Progress - 
Rincon 

N/A N/A         

Biological 
Resources 

BIO-15 The project owner shall submit a report to the CPM within 30 days of 
completion of San Joaquin kit fox surveys. The report shall include the names of 
the surveyors and qualifications as well as describe survey methods, results, 
impact avoidance and minimization measures to be implemented. The project 
owner shall submit information describing the findings of any additional San 
Joaquin kit fox surveys and implementation of any avoidance measures in the 
Monthly Compliance Report (MCR) (per BIO-6) to the CPM. 

within 30 days of completion of San 
Joaquin kit fox surveys. 

No Action 
Needed 

N/A 10/21/2025 - 
BAAH 

    11/10/2025   

Biological 
Resources 

BIO-15 The project owner shall submit a report to the CPM within 30 days of completion 
of San Joaquin kit fox surveys. The report shall include the names of the surveyors 
and qualifications as well as describe survey methods, results, impact avoidance 
and minimization measures to be implemented. The project owner shall submit 

Monthly No Action 
Needed 

N/A N/A         
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information describing the findings of any additional San Joaquin kit fox surveys 
and implementation of any avoidance measures in the Monthly Compliance 
Report (MCR) (per BIO-6) to the CPM. 

Biological 
Resources 

BIO-16 The project owner shall submit the results of the habitat assessment to the CPM 
for review and approval within 30 days of completion, and prior to start of both 
construction and subsequent surveys (if necessary). If surveys are performed, the 
Designated Biologist shall report monthly in the MCR. The report shall describe 
survey methods, results, impact avoidance and minimization measures 
implemented, and the results of those measures. The Designated Biologist or 
Biological Monitor shall ensure that appropriate CNDDB records are filed. The 
Designated Biologist shall report all sightings of this species on the project site to 
the CPM within 24 hours. 

Report survey results in MCR In Progress - 
Rincon 

N/A N/A CNDDB (CDFW)       

Biological 
Resources 

BIO-16 The project owner shall submit the results of the habitat assessment to the CPM 
for review and approval within 30 days of completion, and prior to start of both 
construction and subsequent surveys (if necessary). If surveys are performed, the 
Designated Biologist shall report monthly in the MCR. The report shall describe 
survey methods, results, impact avoidance and minimization measures 
implemented, and the results of those measures. The Designated Biologist or 
Biological Monitor shall ensure that appropriate CNDDB records are filed. The 
Designated Biologist shall report all sightings of this species on the project site to 
the CPM within 24 hours. 

within 30 days of completion, and 
prior to start of both construction and 
subsequent surveys (if necessary) 

Submitted - 
CEC Review 

N/A 10/17/2025 - 
BAAH 
11/21/2025 - 
Darden III 
(pre-seeding) 
12/17/2025 - 
Darden Gen-
tie  
12/19/2025 - 
Darden IV  
12/22/2025 - 
Darden II  

CNDDB (CDFW)   BAAH - 
10/24/2025 

  

Biological 
Resources 

BIO-17  The project owner shall submit the draft Informal Monitoring Study (IMP) to the 
CPM for review and approval and to the USFWS for review and comment at 
least 45 days prior to start of operation. The project owner shall provide the final 
IMP to the CPM, and USFWS at least 7 days prior to start of operation. The results 
of the IMP shall be submitted to the CPM in quarterly reports. The Annual Report 
shall be subject to review and approval by the CPM in consultation with USFWS. 
The project owner shall submit revisions within 30 days of receiving written 
comments from the CPM. If, at the direction of the CPM, a formal 2-year monitory 
study is determined necessary (in consultation with USFWS), the project owner 
shall submit the draft Avian and Bat Monitoring Study to the CPM for review and 
approval, and to USFWS for review and comment, at least 90 days prior to 
implementation. 
The project owner shall provide the final B Avian and Bat Monitoring Study to the 
CPM and USFWS at least 30 days prior to implementation. The results of the 
formal monitoring study shall be submitted to the CPM in quarterly reports. The 
Annual Report shall be subject to review and approval by the CPM in consultation 
with USFWS. The project owner shall submit revisions within 30 days of receiving 
written comments from the CPM. The project owner shall submit copies of all 
written or electronic communications from USFWS regarding the status of the 
SPUT or any related requirements to the CPM within 30 days of receipt. This 
includes any follow-up actions required by the project owner as specified by 
USFWS. 

 at least 45 days prior to start of 
operation 

Not Started - 
Rincon 

N/A N/A         
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Biological 
Resources 

BIO-17  The project owner shall submit the draft Informal Monitoring Study (IMP) to the 
CPM for review and approval and to the USFWS for review and comment at least 
45 days prior to start of operation. The project owner shall provide the final IMP 
to the CPM, and USFWS at least 7 days prior to start of operation. The results of 
the IMP shall be submitted to the CPM in quarterly reports. The Annual Report 
shall be subject to review and approval by the CPM in consultation with USFWS. 
The project owner shall submit revisions within 30 days of receiving written 
comments from the CPM. If, at the direction of the CPM, a formal 2-year monitory 
study is determined necessary (in consultation with USFWS), the project owner 
shall submit the draft Avian and Bat Monitoring Study to the CPM for review and 
approval, and to USFWS for review and comment, at least 90 days prior to 
implementation. 
The project owner shall provide the final B Avian and Bat Monitoring Study to the 
CPM and USFWS at least 30 days prior to implementation. The results of the 
formal monitoring study shall be submitted to the CPM in quarterly reports. The 
Annual Report shall be subject to review and approval by the CPM in consultation 
with USFWS. The project owner shall submit revisions within 30 days of receiving 
written comments from the CPM. The project owner shall submit copies of all 
written or electronic communications from USFWS regarding the status of the 
SPUT or any related requirements to the CPM within 30 days of receipt. This 
includes any follow-up actions required by the project owner as specified by 
USFWS. 

at least 7 days prior to start of 
operation. 

Not Started - 
Rincon 

N/A N/A         

Biological 
Resources 

BIO-17  The project owner shall submit the draft Informal Monitoring Study (IMP) to the 
CPM for review and approval and to the USFWS for review and comment at least 
45 days prior to start of operation. The project owner shall provide the final IMP 
to the CPM, and USFWS at least 7 days prior to start of operation. The results of 
the IMP shall be submitted to the CPM in quarterly reports. The Annual Report 
shall be subject to review and approval by the CPM in consultation with USFWS. 
The project owner shall submit revisions within 30 days of receiving written 
comments from the CPM. If, at the direction of the CPM, a formal 2-year 
monitory study is determined necessary (in consultation with USFWS), the 
project owner shall submit the draft Avian and Bat Monitoring Study to the CPM 
for review and approval, and to USFWS for review and comment, at least 90 
days prior to implementation. 
The project owner shall provide the final B Avian and Bat Monitoring Study to the 
CPM and USFWS at least 30 days prior to implementation. The results of the 
formal monitoring study shall be submitted to the CPM in quarterly reports. The 
Annual Report shall be subject to review and approval by the CPM in consultation 
with USFWS. The project owner shall submit revisions within 30 days of receiving 
written comments from the CPM. The project owner shall submit copies of all 
written or electronic communications from USFWS regarding the status of the 
SPUT or any related requirements to the CPM within 30 days of receipt. This 
includes any follow-up actions required by the project owner as specified by 
USFWS. 

at least 90 days prior to 
implementation 

No Action 
Needed 

N/A N/A         

Biological 
Resources 

BIO-17  The project owner shall submit the draft Informal Monitoring Study (IMP) to the 
CPM for review and approval and to the USFWS for review and comment at least 
45 days prior to start of operation. The project owner shall provide the final IMP 
to the CPM, and USFWS at least 7 days prior to start of operation. The results of 
the IMP shall be submitted to the CPM in quarterly reports. The Annual Report 
shall be subject to review and approval by the CPM in consultation with USFWS. 
The project owner shall submit revisions within 30 days of receiving written 
comments from the CPM. If, at the direction of the CPM, a formal 2-year monitory 
study is determined necessary (in consultation with USFWS), the project owner 

at least 30 days prior to 
implementation 

No Action 
Needed 

N/A N/A         
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shall submit the draft Avian and Bat Monitoring Study to the CPM for review and 
approval, and to USFWS for review and comment, at least 90 days prior to 
implementation. 
The project owner shall provide the final B Avian and Bat Monitoring Study to 
the CPM and USFWS at least 30 days prior to implementation. The results of the 
formal monitoring study shall be submitted to the CPM in quarterly reports. The 
Annual Report shall be subject to review and approval by the CPM in consultation 
with USFWS. The project owner shall submit revisions within 30 days of receiving 
written comments from the CPM. The project owner shall submit copies of all 
written or electronic communications from USFWS regarding the status of the 
SPUT or any related requirements to the CPM within 30 days of receipt. This 
includes any follow-up actions required by the project owner as specified by 
USFWS. 

Biological 
Resources 

BIO-17  The project owner shall submit the draft Informal Monitoring Study (IMP) to the 
CPM for review and approval and to the USFWS for review and comment at least 
45 days prior to start of operation. The project owner shall provide the final IMP 
to the CPM, and USFWS at least 7 days prior to start of operation. The results of 
the IMP shall be submitted to the CPM in quarterly reports. The Annual Report 
shall be subject to review and approval by the CPM in consultation with USFWS. 
The project owner shall submit revisions within 30 days of receiving written 
comments from the CPM. If, at the direction of the CPM, a formal 2-year monitory 
study is determined necessary (in consultation with USFWS), the project owner 
shall submit the draft Avian and Bat Monitoring Study to the CPM for review and 
approval, and to USFWS for review and comment, at least 90 days prior to 
implementation. 
The project owner shall provide the final B Avian and Bat Monitoring Study to the 
CPM and USFWS at least 30 days prior to implementation. The results of the 
formal monitoring study shall be submitted to the CPM in quarterly reports. The 
Annual Report shall be subject to review and approval by the CPM in consultation 
with USFWS. The project owner shall submit revisions within 30 days of receiving 
written comments from the CPM. The project owner shall submit copies of all 
written or electronic communications from USFWS regarding the status of the 
SPUT or any related requirements to the CPM within 30 days of receipt. This 
includes any follow-up actions required by the project owner as specified by 
USFWS. 

30 days from receieving written 
comments from CPM 

No Action 
Needed 

N/A N/A         

Biological 
Resources 

BIO-17  The project owner shall submit the draft Informal Monitoring Study (IMP) to the 
CPM for review and approval and to the USFWS for review and comment at least 
45 days prior to start of operation. The project owner shall provide the final IMP 
to the CPM, and USFWS at least 7 days prior to start of operation. The results of 
the IMP shall be submitted to the CPM in quarterly reports. The Annual Report 
shall be subject to review and approval by the CPM in consultation with USFWS. 
The project owner shall submit revisions within 30 days of receiving written 
comments from the CPM. If, at the direction of the CPM, a formal 2-year monitory 
study is determined necessary (in consultation with USFWS), the project owner 
shall submit the draft Avian and Bat Monitoring Study to the CPM for review and 
approval, and to USFWS for review and comment, at least 90 days prior to 
implementation. 
The project owner shall provide the final B Avian and Bat Monitoring Study to the 
CPM and USFWS at least 30 days prior to implementation. The results of the 
formal monitoring study shall be submitted to the CPM in quarterly reports. The 
Annual Report shall be subject to review and approval by the CPM in consultation 
with USFWS. The project owner shall submit revisions within 30 days of receiving 
written comments from the CPM. The project owner shall submit copies of all 

within 30 days of receipt No Action 
Needed 

N/A N/A         
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written or electronic communications from USFWS regarding the status of the 
SPUT or any related requirements to the CPM within 30 days of receipt. This 
includes any follow-up actions required by the project owner as specified by 
USFWS. 

Biological 
Resources 

BIO-17  The project owner shall submit the draft Informal Monitoring Study (IMP) to the 
CPM for review and approval and to the USFWS for review and comment at least 
45 days prior to start of operation. The project owner shall provide the final IMP 
to the CPM, and USFWS at least 7 days prior to start of operation. The results of 
the IMP shall be submitted to the CPM in quarterly reports. The Annual Report 
shall be subject to review and approval by the CPM in consultation with USFWS. 
The project owner shall submit revisions within 30 days of receiving written 
comments from the CPM. If, at the direction of the CPM, a formal 2-year monitory 
study is determined necessary (in consultation with USFWS), the project owner 
shall submit the draft Avian and Bat Monitoring Study to the CPM for review and 
approval, and to USFWS for review and comment, at least 90 days prior to 
implementation. 
The project owner shall provide the final B Avian and Bat Monitoring Study to the 
CPM and USFWS at least 30 days prior to implementation. The results of the 
formal monitoring study shall be submitted to the CPM in quarterly reports. The 
Annual Report shall be subject to review and approval by the CPM in consultation 
with USFWS. The project owner shall submit revisions within 30 days of receiving 
written comments from the CPM. The project owner shall submit copies of all 
written or electronic communications from USFWS regarding the status of the 
SPUT or any related requirements to the CPM within 30 days of receipt. This 
includes any follow-up actions required by the project owner as specified by 
USFWS. 

With quarterly reports No Action 
Needed 

N/A N/A         

Biological 
Resources 

BIO-17  The project owner shall submit the draft Informal Monitoring Study (IMP) to the 
CPM for review and approval and to the USFWS for review and comment at least 
45 days prior to start of operation. The project owner shall provide the final IMP 
to the CPM, and USFWS at least 7 days prior to start of operation. The results of 
the IMP shall be submitted to the CPM in quarterly reports. The Annual Report 
shall be subject to review and approval by the CPM in consultation with USFWS. 
The project owner shall submit revisions within 30 days of receiving written 
comments from the CPM. If, at the direction of the CPM, a formal 2-year monitory 
study is determined necessary (in consultation with USFWS), the project owner 
shall submit the draft Avian and Bat Monitoring Study to the CPM for review and 
approval, and to USFWS for review and comment, at least 90 days prior to 
implementation. 
The project owner shall provide the final B Avian and Bat Monitoring Study to the 
CPM and USFWS at least 30 days prior to implementation. The results of the 
formal monitoring study shall be submitted to the CPM in quarterly reports. The 
Annual Report shall be subject to review and approval by the CPM in consultation 
with USFWS. The project owner shall submit revisions within 30 days of receiving 
written comments from the CPM. The project owner shall submit copies of all 
written or electronic communications from USFWS regarding the status of the 
SPUT or any related requirements to the CPM within 30 days of receipt. This 
includes any follow-up actions required by the project owner as specified by 
USFWS. 

With quarterly reports Not Started - 
Rincon 

N/A N/A         
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Technical Resource Cond. # Verification/Action/Submittal Timing (prior to) 

FNTP 
Compliance 
Status for 
CPM  

Submitted 
to DCBO 

Submitted to 
CPM 

Other Agencies 
to Submit to? 

Date 
Submitted to 
Other 
Agencies 

Date Approved by 
CPM 

Date 
Approved by 
Other 
Agencies 

Community 
Benefits Agreement 

CBA-01  In the Annual Compliance Report, the project owner shall provide documentation 
evidencing compliance with the terms of the eight community benefits 
agreements listed above. 

Annual In Progress - 
IP  

N/A N/A         

Community 
Benefits Agreement 

CBA-02  On or before January 1 and July 1 of each of the first 3 years after certification, the 
project owner shall file a progress report to the docket as outlined above. After 
the first 3 years, the project owner shall include this progress report in the Annual 
Compliance Report. The progress report shall also include an update on the status 
of the community benefits agreement with Comunidades de Westside. 

On or before January 1 and July 1 Ongoing  N/A 12/30/2025     N/A    

Facility Design CIVIL-01 At least 15 days (or project owner- and DCBO-approved alternative time frame) 
prior to the start of site grading the project owner shall submit the documents 
described above to the DCBO for design review and approval. In the next MCR 
following the DCBO's approval, the project owner shall submit a written 
statement certifying that the documents have been approved by the DCBO. 

At least 15 days (or project owner- 
and DCBO-approved alternative time 
frame) prior to the start of site 
grading. 

DCBO 
Approved 

8/12/2025 
9/23/2025 
12/31/2025 

N/A     N/A - DCBO 
Approved 
11/19/2025 - 
Initial 
Infrastructure 
Work Plan only  
N/A - DCBO 
Approved 
1/14/2026 

  

Facility Design CIVIL-01 At least 15 days (or project owner- and DCBO-approved alternative time frame) 
prior to the start of site grading the project owner shall submit the documents 
described above to the DCBO for design review and approval. In the next MCR 
following the DCBO's approval, the project owner shall submit a written 
statement certifying that the documents have been approved by the DCBO. 

In the next MCR following the DCBO's 
approval 

In Progress - 
EPC  

N/A N/A         

Facility Design CIVIL-02 The project owner shall notify the CPM within 24 hours when earthwork and 
construction is stopped as a result of unforeseen adverse geologic/soil 
conditions. Within 24 hours of the DCBO's approval to resume earthwork and 
construction in the affected areas, the project owner shall provide to the CPM a 
copy of the DCBO's approval. 

Within 24 hours when earthwork and 
construction is stopped as a result of 
unforeseen adverse geologic/soil 
conditions; Within 24 hours of the 
DCBO's approval to resume earthwork 
and construction in the affected areas. 

No Action 
Needed 

N/A N/A         

Facility Design CIVIL-02 The project owner shall notify the CPM within 24 hours when earthwork and 
construction is stopped as a result of unforeseen adverse geologic/soil conditions. 
Within 24 hours of the DCBO's approval to resume earthwork and construction 
in the affected areas, the project owner shall provide to the CPM a copy of the 
DCBO's approval. 

Within 24 hours of the DCBO's 
approval to resume earthwork and 
construction in the affected areas 

No Action 
Needed 

N/A N/A         

Facility Design CIVIL-03 Within five days of the discovery of any discrepancies, the resident engineer 
shall transmit to the DCBO and the CPM a non-conformance report (NCR), and 
the proposed corrective action for review and approval. Within five days of 
resolution of the NCR, the project owner shall submit the details of the corrective 
action to the DCBO and the CPM. A list of NCRs for the reporting month shall also 
be included in the following MCR. 

Within five days of the discovery of 
any discrepancies; within five days of 
resolution. 

No Action 
Needed 

N/A N/A         

Facility Design CIVIL-03 Within five days of the discovery of any discrepancies, the resident engineer shall 
transmit to the DCBO and the CPM a non-conformance report (NCR), and the 
proposed corrective action for review and approval. Within five days of 
resolution of the NCR, the project owner shall submit the details of the 
corrective action to the DCBO and the CPM. A list of NCRs for the reporting 
month shall also be included in the following MCR. 

Within five days of the resolution No Action 
Needed 

N/A N/A         

Facility Design CIVIL-03 Within five days of the discovery of any discrepancies, the resident engineer shall 
transmit to the DCBO and the CPM a non-conformance report (NCR), and the 
proposed corrective action for review and approval. Within five days of resolution 
of the NCR, the project owner shall submit the details of the corrective action to 

In the following MCR No Action 
Needed 

N/A N/A         
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Technical Resource Cond. # Verification/Action/Submittal Timing (prior to) 

FNTP 
Compliance 
Status for 
CPM  

Submitted 
to DCBO 

Submitted to 
CPM 

Other Agencies 
to Submit to? 

Date 
Submitted to 
Other 
Agencies 

Date Approved by 
CPM 

Date 
Approved by 
Other 
Agencies 

the DCBO and the CPM. A list of NCRs for the reporting month shall also be 
included in the following MCR. 

Facility Design CIVIL-04 Within 30 days (or project owner- and DCBO-approved alternative time frame) of 
the completion of the erosion and sediment control mitigation and drainage work, 
the project owner shall submit to the DCBO, for review and approval, the final 
grading plans (including final changes) and the responsible civil engineer's signed 
statement that the installation of the facilities and all erosion control measures 
were completed in accordance with the final approved combined grading plans, 
and that the facilities are adequate for their intended purposes. The project 
owner shall submit a copy of the DCBO's approval to the CPM in the next MCR. 

Within 30 days (or project owner- and 
DCBO-approved alternative time 
frame) of the completion of the 
erosion and sediment control 
mitigation and drainage work. 

In Progress - 
EPC 

N/A N/A         

Facility Design CIVIL-04 Within 30 days (or project owner- and DCBO-approved alternative time frame) of 
the completion of the erosion and sediment control mitigation and drainage work, 
the project owner shall submit to the DCBO, for review and approval, the final 
grading plans (including final changes) and the responsible civil engineer's signed 
statement that the installation of the facilities and all erosion control measures 
were completed in accordance with the final approved combined grading plans, 
and that the facilities are adequate for their intended purposes. The project 
owner shall submit a copy of the DCBO's approval to the CPM in the next MCR. 

Within 30 days (or project owner- and 
DCBO-approved alternative time 
frame) of the completion of the 
erosion and sediment control 
mitigation and drainage work. 

Not Started - 
EPC 

N/A N/A         

Facility Design CIVIL-04 Within 30 days (or project owner- and DCBO-approved alternative time frame) of 
the completion of the erosion and sediment control mitigation and drainage work, 
the project owner shall submit to the DCBO, for review and approval, the final 
grading plans (including final changes) and the responsible civil engineer's signed 
statement that the installation of the facilities and all erosion control measures 
were completed in accordance with the final approved combined grading plans, 
and that the facilities are adequate for their intended purposes. The project 
owner shall submit a copy of the DCBO's approval to the CPM in the next MCR. 

Within 30 days (or project owner- and 
DCBO-approved alternative time 
frame) of the completion of the 
erosion and sediment control 
mitigation and drainage work. 

Not Started - 
IP 

N/A N/A         

Compliance 
Conditions and 
Compliance 
Monitoring Plan 

COM-01 Unrestricted Access. The project owner shall take all steps necessary to ensure 
that the CPM, responsible CEC staff, and delegate agencies or consultants, have 
unrestricted access to the facility site, related facilities, project-related staff, and 
the records maintained on site for the purpose of conducting audits, surveys, 
inspections, or general or closure-related site visits. Although the CPM will 
normally schedule site visits on dates and times agreeable to the project owner, 
the CPM reserves the right to make unannounced visits at any time, whether such 
visits are by the CPM in person or through representatives from CEC staff, 
delegated agencies, or consultants. 

N/A Completed N/A 11/18/2025     N/A   

Compliance 
Conditions and 
Compliance 
Monitoring Plan 

COM-02 The project owner shall maintain electronic copies of all project files and 
submittals accessible on site, or at an alternative site approved by the CPM, for 
the operational life and closure of the project. The files shall also contain at least 
one hard copy of: 
1. the facility’s Opt-In Application; 
2. all amendment petitions and CEC orders; 
3. all site-related environmental impact and survey documentation; 
4. all appraisals, assessments, and studies for the project; 
5. all finalized original and amended structural plans and “as-built” drawings for 
the entire project; 
6. all citations, warnings, violations, or corrective actions applicable to the project, 
and 
7. the most current versions of any plans, manuals, and training documentation  
required by the COCs or applicable LORS. 
The CEC staff and delegate agencies shall, upon request to the project owner, be 
given unrestricted access to the files maintained pursuant to this condition which 
includes electronic submission of records to the CEC. 

N/A Completed N/A 11/18/2025     N/A   
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Technical Resource Cond. # Verification/Action/Submittal Timing (prior to) 

FNTP 
Compliance 
Status for 
CPM  

Submitted 
to DCBO 

Submitted to 
CPM 

Other Agencies 
to Submit to? 

Date 
Submitted to 
Other 
Agencies 

Date Approved by 
CPM 

Date 
Approved by 
Other 
Agencies 

Compliance 
Conditions and 
Compliance 
Monitoring Plan 

COM-03 Verification lead times associated with the start of construction may require the 
project owner to file submittals during application or amendment processing, 
particularly if construction is planned to commence shortly after certification. The 
verification procedures may be modified as necessary by the CPM after notice to 
the project owner. 
A cover letter from the project owner or an authorized agent is required for all 
compliance submittals and correspondence pertaining to compliance matters. The 
cover letter subject line shall identify the project by docket number, cite the 
appropriate condition of certification number(s), and give a brief description of 
the subject of the submittal. When submitting supplementary or corrected 
information, the project owner shall reference the date of the submittal and the 
condition(s) of certification applicable. 
All reports and plans required by the project’s COCs shall be submitted in a 
searchable electronic format (.pdf, MS Word or Excel, etc.) and include standard 
formatting elements such as a table of contents identifying by title and page 
number each section, table, graphic, exhibit, or addendum. All report and/or plan 
graphics and maps shall be adequately scaled and shall include a key with 
descriptive labels, directional headings, a bar scale, and the most recent revision 
date. 
The project owner is responsible for the content and delivery of all verification 
submittals to the CPM showing that the actions required by the verification were 
satisfied by the project owner or an agent of the project owner. All submittals 
shall be submitted electronically by email.  

N/A Ongoing  N/A N/A     N/A   

Compliance 
Conditions and 
Compliance 
Monitoring Plan 

COM-04 Prior to construction, the project owner shall submit to the CPM a compliance 
matrix including only those conditions that must be fulfilled before the start of 
construction. The matrix shall be included with the project owner’s first 
compliance submittal or prior to the first pre-construction meeting, whichever 
comes first, and shall be submitted in a format similar to the description below. 
Site mobilization and construction activities shall not start until the following have 
occurred: 
1. the project owner has submitted the pre-construction matrix and all 
compliance verifications pertaining to pre-construction COCs; and 
2. the CPM has issued an authorization-to-construct letter to the project owner. 
The deadlines for submitting various compliance verifications to the CPM allow 
staff sufficient time to review and comment on, and, if necessary, also allow the 
project owner to revise the submittal in a timely manner. These procedures help 
ensure that project construction proceeds according to schedule. Failure to 
submit required compliance documents by the specified deadlines may result in 
delayed authorizations to commence various stages of the project. 
If the project owner anticipates site mobilization immediately following project 
certification, it may be necessary for the project owner to file compliance 
submittals prior to project certification. In these instances, compliance 
verifications can be submitted in advance of the required deadlines and the 
anticipated authorizations to start construction. The project owner must 
understand that submitting items required in  
compliance verifications prior to these authorizations is at the owner’s own risk. 
Any approval by CEC staff prior to project certification is subject to change based 
upon the Commission Decision, or amendment thereto, and early staff compliance 
approvals do not imply that the CEC will certify the project for actual construction 
and operation. 

Prior to construction Completed N/A 7/11/2025     N/A   
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Technical Resource Cond. # Verification/Action/Submittal Timing (prior to) 

FNTP 
Compliance 
Status for 
CPM  

Submitted 
to DCBO 

Submitted to 
CPM 

Other Agencies 
to Submit to? 

Date 
Submitted to 
Other 
Agencies 

Date Approved by 
CPM 

Date 
Approved by 
Other 
Agencies 

Compliance 
Conditions and 
Compliance 
Monitoring Plan 

COM-05 The project owner shall submit a compliance matrix to the CPM with each MCR 
and ACR. The compliance matrix shall identify: 
1. the technical area (e.g., biological resources, facility design, etc.); 
2. the condition number; 
3. a brief description of the verification action or submittal required by the 
condition; 
4. the date the submittal is required (e.g., 60 days prior to construction, after final 
inspection, etc.); 
5. the expected or actual submittal date; 
6. the date a submittal or action was approved by the Delegate Chief Building 
Official (DCBO), CPM, or delegate agency, if applicable; 
7. the compliance status of each condition (e.g., “not started,” “in progress” or 
“completed” (include the date)); and 
8. if the condition was amended, the updated language and the date the 
amendment was proposed or approved. 
The CPM can provide a template for the compliance matrix upon request. 

monthly and annually Ongoing N/A N/A         

Compliance 
Conditions and 
Compliance 
Monitoring Plan 

COM-05 The project owner shall submit a compliance matrix to the CPM with each MCR 
and ACR. The compliance matrix shall identify: 
1. the technical area (e.g., biological resources, facility design, etc.); 
2. the condition number; 
3. a brief description of the verification action or submittal required by the 
condition; 
4. the date the submittal is required (e.g., 60 days prior to construction, after final  
inspection, etc.); 
5. the expected or actual submittal date; 
6. the date a submittal or action was approved by the Delegate Chief Building 
Official  
(DCBO), CPM, or delegate agency, if applicable; 
7. the compliance status of each condition (e.g., “not started,” “in progress” or  
“completed” (include the date)); and 
8. if the condition was amended, the updated language and the date the 
amendment was proposed or approved. 
The CPM can provide a template for the compliance matrix upon request. 

monthly and annually Ongoing N/A 7/11/2025 
8/14/2025 

        

Compliance 
Conditions and 
Compliance 
Monitoring Plan 

COM-06 The first MCR is due one month following the docketing of the project’s Decision 
unless otherwise agreed to by the CPM. The first MCR shall include the docket 
number and an initial list of dates for each of the events identified on the Key 
Events List. (The Key Events List form is found at the end of this Compliance 
Conditions and Compliance Monitoring Plan section.) During preconstruction, 
construction, or closure, the project owner or authorized agent shall submit an 
electronic searchable version of the MCR to the CPM within 10 business days after 
the end of each reporting month. 
MCRs shall be submitted each month until construction is complete and the final 
certificate of occupancy is issued by the DCBO. MCRs shall be clearly identified for 
the month being reported. The MCR shall contain, at a minimum: 
1. a summary of the current project construction status, a revised/updated 
schedule if there are significant delays, and an explanation of any significant 
changes to the schedule; 
2. documents required by specific conditions to be submitted along with the MCR. 
Each of these items shall be identified in the transmittal letter, as well as the 
conditions they satisfy, and submitted as attachments to the MCR; 
3. an initial, and thereafter updated, compliance matrix showing the status of all 
COCs; 
4. a list of conditions that have been satisfied during the reporting period, and a 

one month following the docketing of 
the project’s Decision unless 
otherwise agreed to by the CPM 

Completed N/A 7/11/2025     N/A - Docketed 
7/11/2025 
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Technical Resource Cond. # Verification/Action/Submittal Timing (prior to) 

FNTP 
Compliance 
Status for 
CPM  

Submitted 
to DCBO 

Submitted to 
CPM 

Other Agencies 
to Submit to? 

Date 
Submitted to 
Other 
Agencies 

Date Approved by 
CPM 

Date 
Approved by 
Other 
Agencies 

description or reference to the actions that satisfied the condition; 
5. a list of any submittal deadlines that were missed, accompanied by an 
explanation and an estimate of when the information will be provided; 
6. a cumulative listing of any approved changes to COCs; 
7. a listing of any filings submitted to, and permits issued by, other governmental 
agencies during the month; 
8. a projection of project compliance activities scheduled during the next two 
months; the project owner shall notify the CPM as soon as any changes are made 
to the project construction schedule that would affect compliance with COCs; 
9. a listing of the month’s additions to the on-site compliance file; and 
10.a listing of incidents, complaints, notices of violation, official warnings, and 
citations received during the month; a list of any incidents that occurred during 
the month, a description of the actions taken to date to resolve the issues; and 
the status of any unresolved actions noted in the previous MCRs. 

Compliance 
Conditions and 
Compliance 
Monitoring Plan 

COM-06 The first MCR is due one month following the docketing of the project’s Decision 
unless otherwise agreed to by the CPM. The first MCR shall include the docket 
number and an initial list of dates for each of the events identified on the Key 
Events List. (The Key Events List form is found at the end of this Compliance 
Conditions and Compliance Monitoring Plan section.) During preconstruction, 
construction, or closure, the project owner or authorized agent shall submit an 
electronic searchable version of the MCR to the CPM within 10 business days 
after the end of each reporting month. 
MCRs shall be submitted each month until construction is complete and the final 
certificate of occupancy is issued by the DCBO. MCRs shall be clearly identified 
for the month being reported. The MCR shall contain, at a minimum: 
1. a summary of the current project construction status, a revised/updated 
schedule if there are significant delays, and an explanation of any significant 
changes to the schedule; 
2. documents required by specific conditions to be submitted along with the 
MCR. Each of these items shall be identified in the transmittal letter, as well as 
the conditions they satisfy, and submitted as attachments to the MCR; 
3. an initial, and thereafter updated, compliance matrix showing the status of all 
COCs; 
4. a list of conditions that have been satisfied during the reporting period, and a 
description or reference to the actions that satisfied the condition; 
5. a list of any submittal deadlines that were missed, accompanied by an 
explanation and an estimate of when the information will be provided; 
6. a cumulative listing of any approved changes to COCs; 
7. a listing of any filings submitted to, and permits issued by, other 
governmental agencies during the month; 
8. a projection of project compliance activities scheduled during the next two 
months; the project owner shall notify the CPM as soon as any changes are 
made to the project construction schedule that would affect compliance with 
COCs; 
9. a listing of the month’s additions to the on-site compliance file; and 
10.a listing of incidents, complaints, notices of violation, official warnings, and 
citations received during the month; a list of any incidents that occurred during 
the month, a description of the actions taken to date to resolve the issues; and 
the status of any unresolved actions noted in the previous MCRs. 

within 10 days after end of each 
reporting month 

Ongoing N/A 7/11/2025 
8/14/2025 
9/15/2025 
10/15/2025 
11/17/2025 
12/12/2025 
1/14/2026 
2/13/2026 

    N/A   

Compliance 
Conditions and 
Compliance 
Monitoring Plan 

COM-07 After construction is complete, the project must submit searchable electronic 
ACRs to the CPM, as well as other periodic compliance reports (PCRs) required by 
the various technical disciplines. ACRs shall be completed for each year of 
commercial operation and are due each year on a date agreed to by the CPM. 

Post construction Not Started - 
Rincon 

N/A N/A         
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Technical Resource Cond. # Verification/Action/Submittal Timing (prior to) 

FNTP 
Compliance 
Status for 
CPM  

Submitted 
to DCBO 

Submitted to 
CPM 

Other Agencies 
to Submit to? 

Date 
Submitted to 
Other 
Agencies 

Date Approved by 
CPM 

Date 
Approved by 
Other 
Agencies 

Other PCRs (e.g. quarterly reports or decommissioning reports to monitor closure 
compliance), may be specified by the CPM. The searchable electronic copies may 
be filed on an electronic storage medium or by e-mail, subject to CPM approval. 
Each ACR must include the docket number, identify the reporting period, and 
contain the following: 
1. an updated compliance matrix which shows the status of all COCs (fully satisfied 
conditions do not need to be included in the matrix after they have been reported 
as completed); 
2. a summary of the current project operating status and an explanation of any 
significant changes to facility operations during the year; 
3. documents required by specific conditions to be submitted along with the ACR; 
each of these items shall be identified in the transmittal letter with the 
condition(s) it satisfies, and submitted as an attachment to the ACR; 
4. a cumulative list of all post-certification changes approved by the Energy 
Commission or the CPM; 
5. an explanation for any submittal deadlines that were missed, accompanied by 
an estimate of when the information will be provided;  
6. a listing of filings submitted to, or permits issued by, other governmental 
agencies during the year;  
7. a projection of project compliance activities scheduled during the next year; 
8. a listing of the year’s additions to the on-site compliance file; 
9. an evaluation of the Site Contingency Plan, including amendments and plan 
updates; and 
10. a listing of complaints, incidents, notices of violation, official warnings, and 
citations received during the year, a description of how the issues were resolved, 
and the status of any unresolved complaints. 

Compliance 
Conditions and 
Compliance 
Monitoring Plan 

COM-08 Any information that the project owner designates as confidential shall be 
submitted to the Energy Commission’s Executive Director with an application for 
confidentiality, pursuant to Title 20, California Code of Regulations, section 
2505(a). Any information deemed confidential pursuant to the regulations will 
remain undisclosed, as provided in Title 20, California Code of Regulations, section 
2501 et seq. 

N/A Ongoing  N/A N/A     N/A   

Compliance 
Conditions and 
Compliance 
Monitoring Plan 

COM-09 Pursuant to the provisions of section 25806(b) of the Public Resources Code, the 
project owner is required to pay an annually adjusted compliance fee. Current 
compliance fee information is available on the CEC’s website at 
http://www.energy.ca.gov/siting/filing_fees.html. The project owner may also 
contact the CPM for the current fee information. The initial payment is due on the 
date the CEC dockets its final Decision. All subsequent payments are due by July 1 
of each year in which the facility retains its certification. 

The initial payment is due on the date 
the CEC dockets its final Decision.  

Ongoing  N/A N/A     N/A   

Compliance 
Conditions and 
Compliance 
Monitoring Plan 

COM-10 The project owner shall petition the CEC, pursuant to Title 20, California Code of 
Regulations, section 1882, to modify the design, operation, or performance 
requirements of the project or linear facilities. The CPM will determine whether 
staff approval will be sufficient, or whether CEC approval will be necessary. It is 
the project owner’s responsibility to contact the CPM to determine if a proposed 
project change triggers the requirements of section 1882. Section 1882 details the 
required contents for a petition to amend a CEC Decision. 
For changes in ownership or operational control the existing owner/operator and 
incoming owner/operator shall jointly in writing notify the CPM, 30 days in 
advance of the pending change in ownership or operational control, the fact of 
the change and all  
relevant contact information. Upon the transition, the new owner/operator will 
be obligated to comply with all requirements of the certification and will be 
subject to enforcement actions.  

N/A No Action 
Needed 

N/A N/A         
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Technical Resource Cond. # Verification/Action/Submittal Timing (prior to) 

FNTP 
Compliance 
Status for 
CPM  

Submitted 
to DCBO 

Submitted to 
CPM 

Other Agencies 
to Submit to? 

Date 
Submitted to 
Other 
Agencies 

Date Approved by 
CPM 

Date 
Approved by 
Other 
Agencies 

A project owner is required to submit a $5,000 fee for every petition to amend a 
previously certified facility, pursuant to Public Resources Code section 25806 (e). If 
the actual amendment processing costs exceed $5,000.00, the total PTA 
reimbursement fees owed by a project owner will not exceed the OPT cap of 
$1,050,850, adjusted annually. Current amendment fee information is available on 
the CEC’s website at http://www.energy.ca.gov/siting/filing_fees.html.  

Compliance 
Conditions and 
Compliance 
Monitoring Plan 

COM-10 The project owner shall petition the CEC, pursuant to Title 20, California Code of 
Regulations, section 1882, to modify the design, operation, or performance 
requirements of the project or linear facilities. The CPM will determine whether 
staff approval will be sufficient, or whether CEC approval will be necessary. It is 
the project owner’s responsibility to contact the CPM to determine if a proposed 
project change triggers the requirements of section 1882. Section 1882 details the 
required contents for a petition to amend a CEC Decision. 
For changes in ownership or operational control the existing owner/operator 
and incoming owner/operator shall jointly in writing notify the CPM, 30 days in 
advance of the pending change in ownership or operational control, the fact of 
the change and all  
relevant contact information. Upon the transition, the new owner/operator will 
be obligated to comply with all requirements of the certification and will be 
subject to enforcement actions.  
A project owner is required to submit a $5,000 fee for every petition to amend a 
previously certified facility, pursuant to Public Resources Code section 25806 (e). If 
the actual amendment processing costs exceed $5,000.00, the total PTA 
reimbursement fees owed by a project owner will not exceed the OPT cap of 
$1,050,850, adjusted annually. Current amendment fee information is available on 
the CEC’s website at http://www.energy.ca.gov/siting/filing_fees.html.  

30 days prior in advance of the 
pending change in ownership or 
operational control 

No Action 
Needed 

N/A N/A         

Compliance 
Conditions and 
Compliance 
Monitoring Plan 

COM-10 The project owner shall petition the CEC, pursuant to Title 20, California Code of 
Regulations, section 1882, to modify the design, operation, or performance 
requirements of the project or linear facilities. The CPM will determine whether 
staff approval will be sufficient, or whether CEC approval will be necessary. It is 
the project owner’s responsibility to contact the CPM to determine if a proposed 
project change triggers the requirements of section 1882. Section 1882 details the 
required contents for a petition to amend a CEC Decision. 
For changes in ownership or operational control the existing owner/operator and 
incoming owner/operator shall jointly in writing notify the CPM, 30 days in 
advance of the pending change in ownership or operational control, the fact of 
the change and all relevant contact information. Upon the transition, the new 
owner/operator will be obligated to comply with all requirements of the 
certification and will be subject to enforcement actions.  
A project owner is required to submit a $5,000 fee for every petition to amend a 
previously certified facility, pursuant to Public Resources Code section 25806 (e). 
If the actual amendment processing costs exceed $5,000.00, the total PTA 
reimbursement fees owed by a project owner will not exceed the OPT cap of 
$1,050,850, adjusted annually. Current amendment fee information is available 
on the CEC’s website at http://www.energy.ca.gov/siting/filing_fees.html.  

Upon every petition to amend 
certified facility 

No Action 
Needed 

N/A N/A         

Compliance 
Conditions and 
Compliance 
Monitoring Plan 

COM-11 Prior to the start of construction or closure, the project owner shall send a letter 
to property owners and residences within one mile of the project boundaries, 
notifying them of a telephone number to contact project representatives with 
questions, complaints or concerns. All notifications and complaint forms shall be 
provided in both English and Spanish to ensure effective communication with 
Spanish-speaking residents. If the telephone is not staffed 24 hours per day, it 
must include automatic answering with date and time stamp recording. 
The project owner shall respond to all recorded complaints within 24 hours or 

within five business days of receipt No Action 
Needed 

N/A N/A         
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Approved by 
Other 
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the next business day. The project owner shall post the telephone number 
onsite and make it easily visible to passersby during construction, the first year 
of project operation, and closure. The project  owner shall provide the contact 
information to the CPM and promptly report any disruption to the contact 
system or telephone number change to the CPM, who will provide it to any 
persons contacting him or her with a complaint. 
Within five business days of receipt, the project owner shall report, and provide 
copies to the CPM, all complaints, including, but not limited to, noise and lighting 
complaints, notices of violation, notices of fines, official warnings, and citations. 
Complaints shall be logged and numbered. Noise complaints shall be recorded on 
the form provided in the Noise and Vibration conditions of certification. All other 
complaints shall be recorded on the complaint form at the end of this compliance 
plan. Additionally, the project owner must include in the next MCR, ACR or PCR, 
copies of all complaints, notices, warnings, citations and fines, a description of 
how the issues were resolved, and the status of any unresolved or ongoing 
matters. 

Compliance 
Conditions and 
Compliance 
Monitoring Plan 

COM-11 Prior to the start of construction or closure, the project owner shall send a letter 
to property owners within one mile of the project, notifying them of a telephone 
number to contact project representatives with questions, complaints or 
concerns. If the telephone is not staffed 24 hours per day, it must include 
automatic answering with date and time stamp recording. 
The project owner shall respond to all recorded complaints within 24 hours or the 
next business day. The project owner shall post the telephone number onsite and 
make it easily visible to passersby during construction, operation, and closure. The 
project  owner shall provide the contact information to the CPM and promptly 
report any disruption to the contact system or telephone number change to the 
CPM, who will provide it to any persons contacting him or her with a complaint. 
Within five business days of receipt, the project owner shall report, and provide 
copies to the CPM, all complaints, including, but not limited to, noise and lighting 
complaints, notices of violation, notices of fines, official warnings, and citations. 
Complaints shall be logged and numbered. Noise complaints shall be recorded on 
the form provided in the Noise and Vibration conditions of certification. All other 
complaints shall be recorded on the complaint form at the end of this compliance 
plan. Additionally, the project owner must include in the next MCR, ACR or PCR, 
copies of all complaints, notices, warnings, citations and fines, a description of 
how the issues were resolved, and the status of any unresolved or ongoing 
matters. 

next MCR prior to the start of 
construction or closure 

CEC Approved N/A 10/23/2025 
11/14/2025 

    11/18/2025   

Compliance 
Conditions and 
Compliance 
Monitoring Plan 

COM-11 Prior to the start of construction or closure, the project owner shall send a letter 
to property owners and residences within one mile of the project, notifying them 
of a telephone number to contact project representatives with questions, 
complaints or concerns. All notifications and complaint forms shall be provided in 
both English and Spanish to ensure effective communication with Spanish-
speaking residents. If the telephone is not staffed 24 hours per day, it must 
include automatic answering with date and time stamp recording. 
The project owner shall respond to all recorded complaints within 24 hours or the 
next business day. The project owner shall post the telephone number onsite and 
make it easily visible to passersby during construction, and first year of project 
operation, and closure. The project  owner shall provide the contact information 
to the CPM and promptly report any disruption to the contact system or 
telephone number change to the CPM, who will provide it to any persons 
contacting him or her with a complaint. 
Within five business days of receipt, the project owner shall report, and provide 
copies to the CPM, all complaints, including, but not limited to, noise and 

within 5 business days;  
next MCR, ACR, PCR 

No Action 
Needed 

N/A N/A         
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lighting complaints, notices of violation, notices of fines, official warnings, and 
citations. Complaints shall be logged and numbered. Noise complaints shall be 
recorded on the form provided in the Noise and Vibration conditions of 
certification. All other complaints shall be recorded on the complaint form at the 
end of this compliance plan. Additionally, the project owner must include in the 
next MCR, ACR or PCR, copies of all complaints, notices, warnings, citations and 
fines, a description of how the issues were resolved, and the status of any 
unresolved or ongoing matters. 

Compliance 
Conditions and 
Compliance 
Monitoring Plan 

COM-12 No less than 60 days prior to the start of construction (or other CPM-approved) 
date, the project owner shall submit, for CPM review and approval, an Emergency 
Response Site Contingency Plan (Contingency Plan). Subsequently, no less than 60 
days prior to the start of commercial operation, the project owner shall update 
(as necessary) and resubmit the Contingency Plan for CPM review and approval. 
The Contingency Plan shall evidence a facility’s coordinated emergency response 
and recovery preparedness for a series of reasonably foreseeable emergency 
events. The CPM may require Contingency Plan updating over the life of the 
facility. Contingency Plan elements include, but are not limited to: 
1. a site-specific list and direct contact information for persons, agencies, and 
responders to be notified for an unanticipated event; 
2. a detailed and labeled facility map, including all fences and gates, the windsock 
location (if applicable), the on and off-site assembly areas, and the main roads and 
highways near the site; 
3. a detailed and labeled map of population centers, sensitive receptors, and the 
nearest emergency response facilities; 
4. a description of the on-site, first response and backup emergency alert and 
communication systems, site-specific emergency response protocols, and 
procedures for maintaining the facility’s contingency response capabilities, 
including a detailed map of interior and exterior evacuation routes, and the 
planned location(s) of all permanent safety equipment; 
5. an organizational chart including the name, contact information, and first 
aid/emergency response certification(s) and renewal date(s) for all personnel 
regularly on-site; 
6. a brief description of reasonably foreseeable, site-specific incidents and 
accident sequences (on- and off-site), including response procedures and 
protocols and site security measures to maintain twenty-four-hour site security; 
7. procedures for maintaining contingency response capabilities; and 
8. the procedures and implementation sequence for the safe and secure 
shutdown of all non-critical equipment and removal of hazardous materials and 
waste (see also specific conditions of certification for the technical areas of Public 
Health, Solid Waste Management, Hazards, Hazardous Materials, and Wildfire, 
and Worker Safety and Fire Protection). 

60 days prior to start of commercial 
operation 

Not Started - 
EPC 

N/A N/A         

Compliance 
Conditions and 
Compliance 
Monitoring Plan 

COM-12 No less than 60 days prior to the start of construction (or other CPM-approved) 
date, the project owner shall submit, for CPM review and approval, an 
Emergency Response Site Contingency Plan (Contingency Plan). Subsequently, no 
less than 60 days prior to the start of commercial operation, the project owner 
shall update (as necessary) and resubmit the Contingency Plan for CPM review 
and approval. The Contingency Plan shall evidence a facility’s coordinated 
emergency response and recovery preparedness for a series of reasonably 
foreseeable emergency events. The CPM may require Contingency Plan updating 
over the life of the facility. Contingency Plan elements include, but are not limited 
to: 
1. a site-specific list and direct contact information for persons, agencies, and 
responders to be notified for an unanticipated event; 

No less than 60 days prior to the start 
of construction (or other CPM-
approved) date;  no less than 60 days 
prior to the start of commercial  
operation 

CEC Approved N/A 9/9/2025 
10/21/2025 - 
BAAH 
11/4/2025 - 
Darden 
11/21/2025-
Darden 

    BAAH - 
10/24/2025  
Darden - 
04/21/2026 
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2. a detailed and labeled facility map, including all fences and gates, the windsock 
location (if applicable), the on and off-site assembly areas, and the main roads and 
highways near the site; 
3. a detailed and labeled map of population centers, sensitive receptors, and the 
nearest emergency response facilities; 
4. a description of the on-site, first response and backup emergency alert and 
communication systems, site-specific emergency response protocols, and 
procedures for maintaining the facility’s contingency response capabilities, 
including a detailed map of interior and exterior evacuation routes, and the 
E283planned location(s) of all permanent safety equipment; 
5. an organizational chart including the name, contact information, and first 
aid/emergency response certification(s) and renewal date(s) for all personnel 
regularly on-site; 
6. a brief description of reasonably foreseeable, site-specific incidents and 
accident sequences (on- and off-site), including response procedures and 
protocols and site security measures to maintain twenty-four-hour site security; 
7. procedures for maintaining contingency response capabilities; and 
8. the procedures and implementation sequence for the safe and secure 
shutdown of all non-critical equipment and removal of hazardous materials and 
waste (see also specific conditions of certification for the technical areas of Public 
Health, Solid Waste Management, Hazards, Hazardous Materials, and Wildfire, 
and Worker Safety and Fire Protection). 

Compliance 
Conditions and 
Compliance 
Monitoring Plan 

COM-13 The project owner shall notify the CPM within one hour after it is safe and 
feasible, of any incident at the facility that results in any of the following: 
1. An event of any kind that causes a “Forced Outage” as defined in the CAISO 
tariff; 
2. The activation of onsite emergency fire suppression equipment to combat a 
fire; 
3. Any chemical, gas or hazardous materials release that could result in potential 
health impacts to the surrounding population; or create an offsite odor issue; and  
4. Notification to, or response by, any off-site emergency response federal, state 
or local agency regarding a fire, hazardous materials release, onsite injury, or any 
physical or cyber security incident. 
Notification shall describe the circumstances, status, and expected duration of the 
incident. If warranted, as soon as it is safe and feasible, the project owner shall 
implement the safe shutdown of any non-critical equipment and removal of any 
hazardous materials and waste that pose a threat to public health and safety and 
to environmental quality (also, see specific conditions of certification for the 
technical areas of Hazards, Hazardous Materials and Wildfire, and Solid Waste 
Management). 
Within six business days of the incident, the project owner shall submit to the 
CPM a detailed incident report that includes, as applicable, the following 
information: 
1. A brief description of the incident, including its date, time, and location; 
2. A description of the cause of the incident, or likely causes if it is still under 
investigation; 
3. The location of any off-site impacts; 
4. Description of any resultant impacts; 
5. A description of emergency response actions associated with the incident; 
6. Identification of responding agencies;  
7. Identification of emergency notifications made to federal, state, and local 
agencies; 
8. Identification of any hazardous materials released and an estimate of the 
quantity released; 

Within one hour after it is safe and 
feasible or within six business days of 
the incident, depending on specfic 
criteria met. 

No Action 
Needed 

N/A N/A         
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9. A description of any injuries, fatalities, or property damage that occurred as a 
result of the incident; 
10.Fines or violations assessed or being processed by other agencies; 
11.Name, phone number, and e-mail address of the appropriate facility contact 
person having knowledge of the event; and 
12.Corrective actions to prevent a recurrence of the incident. 
The project owner shall maintain all incident report records for the life of the 
project, including closure. After the submittal of the initial report for any incident, 
the project owner shall submit to the CPM copies of incident reports within 48 
hours of a request. 
If the project owner requests that an incident notification or report be designated 
as a confidential record and not publicly disclosed, the project owner shall submit 
copies of notices or reports with an application for confidential designation in 
accordance with CEC regulations. 

Compliance 
Conditions and 
Compliance 
Monitoring Plan 

COM-13 The project owner shall notify the CPM within one hour after it is safe and 
feasible, of any incident at the facility that results in any of the following: 
1. An event of any kind that causes a “Forced Outage” as defined in the CAISO 
tariff; 
2. The activation of onsite emergency fire suppression equipment to combat a 
fire; 
3. Any chemical, gas or hazardous materials release that could result in potential 
health impacts to the surrounding population; or create an offsite odor issue; and  
4. Notification to, or response by, any off-site emergency response federal, state 
or local agency regarding a fire, hazardous materials release, onsite injury, or any 
physical or cyber security incident. 
Notification shall describe the circumstances, status, and expected duration of the 
incident. If warranted, as soon as it is safe and feasible, the project owner shall 
implement the safe shutdown of any non-critical equipment and removal of any 
hazardous materials and waste that pose a threat to public health and safety and 
to environmental quality (also, see specific conditions of certification for the 
technical areas of Hazards, Hazardous Materials and Wildfire, and Solid Waste 
Management). 
Within six business days of the incident, the project owner shall submit to the 
CPM a detailed incident report that includes, as applicable, the following 
information: 
1. A brief description of the incident, including its date, time, and location; 
2. A description of the cause of the incident, or likely causes if it is still under 
investigation; 
3. The location of any off-site impacts; 
4. Description of any resultant impacts; 
5. A description of emergency response actions associated with the incident; 
6. Identification of responding agencies;  
7. Identification of emergency notifications made to federal, state, and local 
agencies; 
8. Identification of any hazardous materials released and an estimate of the 
quantity released; 
9. A description of any injuries, fatalities, or property damage that occurred as a 
result of the incident; 
10.Fines or violations assessed or being processed by other agencies; 
11.Name, phone number, and e-mail address of the appropriate facility contact 
person having knowledge of the event; and 
12.Corrective actions to prevent a recurrence of the incident. 
The project owner shall maintain all incident report records for the life of the 
project, including closure. After the submittal of the initial report for any incident, 

within six business days of the 
incident, depending on specfic criteria 
met. 

No Action 
Needed 

N/A N/A         
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the project owner shall submit to the CPM copies of incident reports within 48 
hours of a request. If the project owner requests that an incident notification or 
report be designated as a confidential record and not publicly disclosed, the 
project owner shall submit copies of notices or reports with an application for 
confidential designation in accordance with CEC regulations. 

Compliance 
Conditions and 
Compliance 
Monitoring Plan 

COM-14 If the facility ceases operation temporarily (excluding planned and unplanned 
maintenance) for longer than one week (or other CPM approved date), but less 
than three months (or other CPM-approved date), the project owner shall notify 
the CPM. Notice of planned non-operation shall be given at least two weeks 
prior to the scheduled date. Notice of unplanned non-operation shall be provided 
no later than one week after non-operation begins. 
For any non-operation, a Repair/Restoration Plan for conducting the activities 
necessary to restore the facility to availability and reliable and/or improved 
performance shall be submitted to the CPM within one week after notice of 
nonoperation is given. If non-operation is due to an unplanned incident, 
temporary repairs and/or corrective actions may be undertaken before the 
Repair/Restoration Plan is submitted. The Repair/Restoration Plan shall include: 
1. Identification of operational and non-operational components of the plant; 
2. A detailed description of the repair and inspection or restoration activities; 
3. A proposed schedule for completing the repair and inspection or restoration  
activities; 
4. An assessment of whether or not the proposed activities would require 
changing, adding, and/or deleting any COCs, and/or would cause noncompliance 
with any applicable LORS; and 
5. Planned activities during non-operation, including any measures to ensure 
continued compliance with all COCs and LORS. 
b. Written monthly updates (or other CPM-approved intervals) to the CPM for 
nonoperational periods, until operation resumes, shall include: 
1. Progress relative to the schedule; 
2. Developments that delayed or advanced progress or that may delay or advance 
future progress; 
3. Any public, agency, or media comments or complaints; and 
4. Projected date for the resumption of operation 
c. During non-operation, all applicable COCs and reporting requirements remain in 
effect. If, after one year from the date of the project owner’s last report of 
productive repair/restoration plan work, the facility does not resume operation or 
does not provide a plan to resume operation, the Executive Director may assign 
suspended status to the facility and recommend commencement of permanent 
closure activities. Within 90 days of the Executive Director’s determination, the 
project owner shall do one of the following: 
1. If the facility has a closure plan, the project owner shall update it and submit it 
for CEC review and approval; or 
2. If the facility does not have a closure plan, the project owner shall develop one 
consistent with the requirements in this Compliance Plan and submit it for CEC 
review and approval. 

2 weeks prior to date of non 
operation 

No Action 
Needed 

N/A N/A         

Compliance 
Conditions and 
Compliance 
Monitoring Plan 

COM-14 If the facility ceases operation temporarily (excluding planned and unplanned 
maintenance for longer than one week (or other CPM approved date), but less 
than three months (or other CPM-approved date), the project owner shall notify 
the CPM. Notice of planned non-operation shall be given at least two weeks prior 
to the scheduled date. Notice of unplanned non-operation shall be provided no 
later than one week after non-operation begins. 
For any non-operation, a Repair/Restoration Plan for conducting the activities 
necessary to restore the facility to availability and reliable and/or improved 

one week after non-operation begins No Action 
Needed 

N/A N/A         
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performance shall be submitted to the CPM within one week after notice of 
nonoperation is given. If non-operation is due to an unplanned incident, 
temporary repairs and/or corrective actions may be undertaken before the 
Repair/Restoration Plan is submitted. The Repair/Restoration Plan shall include: 
1. Identification of operational and non-operational components of the plant; 
2. A detailed description of the repair and inspection or restoration activities; 
3. A proposed schedule for completing the repair and inspection or restoration 
activities; 
4. An assessment of whether or not the proposed activities would require 
changing, adding, and/or deleting any COCs, and/or would cause noncompliance 
with any applicable LORS; and 
5. Planned activities during non-operation, including any measures to ensure 
continued compliance with all COCs and LORS. 
b. Written monthly updates (or other CPM-approved intervals) to the CPM for 
nonoperational periods, until operation resumes, shall include: 
1. Progress relative to the schedule; 
2. Developments that delayed or advanced progress or that may delay or advance 
future progress; 
3. Any public, agency, or media comments or complaints; and 
4. Projected date for the resumption of operation 
c. During non-operation, all applicable COCs and reporting requirements remain in 
effect. If, after one year from the date of the project owner’s last report of 
productive repair/restoration plan work, the facility does not resume operation or 
does not provide a plan to resume operation, the Executive Director may assign 
suspended status to the facility and recommend commencement of permanent 
closure activities. Within 90 days of the Executive Director’s determination, the 
project owner shall do one of the following: 
1. If the facility has a closure plan, the project owner shall update it and submit it 
for CEC review and approval; or 
2. If the facility does not have a closure plan, the project owner shall develop one 
consistent with the requirements in this Compliance Plan and submit it for CEC 
review and approval. 

Compliance 
Conditions and 
Compliance 
Monitoring Plan 

COM-14 If the facility ceases operation temporarily (excluding planned and unplanned 
maintenance for longer than one week (or other CPM approved date), but less 
than three months (or other CPM-approved date), the project owner shall notify 
the CPM. Notice of planned non-operation shall be given at least two weeks prior 
to the scheduled date. Notice of unplanned non-operation shall be provided no 
later than one week after non-operation begins. 
For any non-operation, a Repair/Restoration Plan for conducting the activities 
necessary to restore the facility to availability and reliable and/or improved 
performance shall be submitted to the CPM within one week after notice of 
nonoperation is given. If non-operation is due to an unplanned incident, 
temporary repairs and/or corrective actions may be undertaken before the 
Repair/Restoration Plan is submitted. The Repair/Restoration Plan shall include: 
1. Identification of operational and non-operational components of the plant; 
2. A detailed description of the repair and inspection or restoration activities; 
3. A proposed schedule for completing the repair and inspection or restoration 
activities; 
4. An assessment of whether or not the proposed activities would require 
changing, adding, and/or deleting any COCs, and/or would cause noncompliance 
with any applicable LORS; and 
5. Planned activities during non-operation, including any measures to ensure 
continued compliance with all COCs and LORS. 
b. Written monthly updates (or other CPM-approved intervals) to the CPM for 

within one week after non-operation 
notice given 

No Action 
Needed 

N/A N/A         
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nonoperational periods, until operation resumes, shall include: 
1. Progress relative to the schedule; 
2. Developments that delayed or advanced progress or that may delay or advance 
future progress; 
3. Any public, agency, or media comments or complaints; and 
4. Projected date for the resumption of operation 
c. During non-operation, all applicable COCs and reporting requirements remain in 
effect. If, after one year from the date of the project owner’s last report of 
productive repair/restoration plan work, the facility does not resume operation or 
does not provide a plan to resume operation, the Executive Director may assign 
suspended status to the facility and recommend commencement of permanent 
closure activities. Within 90 days of the Executive Director’s determination, the 
project owner shall do one of the following: 
1. If the facility has a closure plan, the project owner shall update it and submit it 
for CEC review and approval; or 
2. If the facility does not have a closure plan, the project owner shall develop one 
consistent with the requirements in this Compliance Plan and submit it for CEC 
review and approval. 

Compliance 
Conditions and 
Compliance 
Monitoring Plan 

COM-14 If the facility ceases operation temporarily (excluding planned and unplanned 
maintenance for longer than one week (or other CPM approved date), but less 
than three months (or other CPM-approved date), the project owner shall notify 
the CPM. Notice of planned non-operation shall be given at least two weeks prior 
to the scheduled date. Notice of unplanned non-operation shall be provided no 
later than one week after non-operation begins. 
For any non-operation, a Repair/Restoration Plan for conducting the activities 
necessary to restore the facility to availability and reliable and/or improved 
performance shall be submitted to the CPM within one week after notice of 
nonoperation is given. If non-operation is due to an unplanned incident, 
temporary repairs and/or corrective actions may be undertaken before the 
Repair/Restoration Plan is submitted. The Repair/Restoration Plan shall include: 
1. Identification of operational and non-operational components of the plant; 
2. A detailed description of the repair and inspection or restoration activities; 
3. A proposed schedule for completing the repair and inspection or restoration 
activities; 
4. An assessment of whether or not the proposed activities would require 
changing, adding, and/or deleting any COCs, and/or would cause noncompliance 
with any applicable LORS; and 
5. Planned activities during non-operation, including any measures to ensure 
continued compliance with all COCs and LORS. 
b. Written monthly updates (or other CPM-approved intervals) to the CPM for 
nonoperational periods, until operation resumes, shall include: 
1. Progress relative to the schedule; 
2. Developments that delayed or advanced progress or that may delay or advance 
future progress; 
3. Any public, agency, or media comments or complaints; and 
4. Projected date for the resumption of operation 
c. During non-operation, all applicable COCs and reporting requirements remain in 
effect. If, after one year from the date of the project owner’s last report of 
productive repair/restoration plan work, the facility does not resume operation 
or does not provide a plan to resume operation, the Executive Director may 
assign suspended status to the facility and recommend commencement of 
permanent closure activities. Within 90 days of the Executive Director’s 
determination, the project owner shall do one of the following: 
1. If the facility has a closure plan, the project owner shall update it and submit 

90 days from Executive Director's 
determination 

No Action 
Needed 

N/A N/A         
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it for CEC review and approval; or 
2. If the facility does not have a closure plan, the project owner shall develop 
one consistent with the requirements in this Compliance Plan and submit it for 
CEC review and approval. 

Compliance 
Conditions and 
Compliance 
Monitoring Plan 

COM-15 To ensure that a facility’s eventual permanent closure and maintenance do not 
pose a threat to public health and safety and/or to environmental quality, the 
project owner shall coordinate with the CEC to plan and prepare for eventual 
permanent closure. 

Prior to permanent closure  No Action 
Needed 

N/A N/A         

Cultural and Tribal 
Cultural Resources 

CUL-01 Within 30 days of selection of a CRS, the project owner shall provide a copy of any 
resume(s) to CEC for review and approval that the CRS meets the Standards. 

within 30 days of selection of CRS CEC Approved N/A 7/25/2025     8/1/2025   

Cultural and Tribal 
Cultural Resources 

CUL-02 At least 90 days prior to the start of construction, the project owner shall provide 
a draft CTCRMMP to CEC for review and approval. 

90 days prior to construction CEC Approved N/A 8/14/2025 
9/26/2025 

    10/15/2025   

Cultural and Tribal 
Cultural Resources 

CUL-03 At least 20 days prior to the start of construction, the project owner shall notify 
CEC that the WEAP has been scheduled and allow for participation of any tribal 
participants should they have requested so during CEC’s ongoing tribal 
consultation for the undertaking. 

20 days prior to construction Completed N/A N/A     N/A   

Cultural and Tribal 
Cultural Resources 

CUL-04 Within 60 days of completion of ground disturbing activities requiring monitoring, 
the CRS shall provide a monitoring report to the CEC for review and approval, 
consistent with the CTCRMMP prepared under COC CUL-2. 

Submit within 60 days after 
construction monitoring is completed 

Not Started - 
Rincon 

N/A N/A         

Cultural and Tribal 
Cultural Resources 

CUL-05 Should there be an unanticipated discovery of cultural or tribal cultural resources, 
the CRS shall comply with state law and any provisions described in the 
CTCRMMP. The CRS shall notify CEC within 24 hours of the discovery and invite 
CEC’s participation in the resolution of the find. 

within 24 hours of unanticipated 
discovery 

No Action 
Needed 

N/A N/A         

Cultural and Tribal 
Cultural Resources 

CUL-06 Should human remains be discovered, the CRS shall comply with state law and any 
provisions described in the AMDP. The CRS shall notify CEC within 24 hours of the 
discovery and invite CEC’s participation in the resolution of the find. 

within 24 hours of HR discovery No Action 
Needed 

N/A N/A         

Facility Design ELEC-01 At least 30 days (or a project owner and DCBO mutually agreed upon alternative 
time frame) prior to the start of each increment of electrical construction, the 
project owner shall submit to the DCBO for design review and approval the 
above listed documents. 
The project owner shall include in this submittal a copy of the signed and 
stamped statement from the responsible electrical engineer attesting 
compliance with the applicable LORS and shall send the CPM a copy of the 
transmittal letter in the next MCR. 

At least 30 days (or a project owner 
and DCBO mutually agreed upon 
alternative time frame) prior to the 
start of each increment of electrical 
construction 

In Progress - 
EPC 

8/13/2025 
9/23/2025  
10/2/2025 
10/17/2025 
10/31/2025 
1/12/2026 

N/A     N/A - DCBO 
Approved 
2/13/2026 - PV 
only  
N/A - DCBO 
Approved 
4/7/2026 - BESS  

  

Facility Design ELEC-01 At least 30 days (or a project owner and DCBO mutually agreed upon alternative 
time frame) prior to the start of each increment of electrical construction, the 
project owner shall submit to the DCBO for design review and approval the above 
listed documents. 
The project owner shall include in this submittal a copy of the signed and stamped 
statement from the responsible electrical engineer attesting compliance with the 
applicable LORS and shall send the CPM a copy of the transmittal letter in the 
next MCR. 

Next MCR In Progress- 
EPC 

N/A N/A         

Facility Design GEN-01 Within 30 days following receipt of the certificate of occupancy (CofO), the 
project owner shall submit to the Compliance project Manager (CPM) a 
statement of verification, signed by the responsible design engineer, attesting 
that all designs, construction, installation, and inspection requirements of the 
applicable LORS and the CEC's decision have been met in the area of Facility 
Design. The project owner shall provide the CPM a copy of the CofO within 30 
days of receipt from the DCBO. Once the CofO has been issued, the project owner 
shall inform the CPM at least 30 days prior to any construction, addition, 

30 days following the receipt of CofO Not Started - 
IP 

N/A N/A         
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alteration, moving, demolition, repair, or maintenance to be performed on any 
portion(s) of the completed facility that requires DCBO approval for compliance 
with the above codes. The CPM will then determine if the DCBO needs to approve 
the work.  
A statement of verification, signed by the responsible design engineer, attesting 
that all designs, construction, installation, and inspection requirements of the 
applicable LORS and the CEC's decision have been met in the area of Facility 
Design, shall be submited to the Compliance Project Manager (CPM). 

Facility Design GEN-01 Within 30 days following receipt of the certificate of occupancy (CofO), the project 
owner shall submit to the Compliance project Manager (CPM) a statement of 
verification, signed by the responsible design engineer, attesting that all designs, 
construction, installation, and inspection requirements of the applicable LORS and 
the CEC's decision have been met in the area of Facility Design. The project owner 
shall provide the CPM a copy of the CofO within 30 days of receipt from the 
DCBO. Once the CofO has been issued, the project owner shall inform the CPM at 
least 30 days prior to any construction, addition, alteration, moving, demolition, 
repair, or maintenance to be performed on any portion(s) of the completed 
facility that requires DCBO approval for compliance with the above codes. The 
CPM will then determine if the DCBO needs to approve the work.  
A statement of verification, signed by the responsible design engineer, attesting 
that all designs, construction, installation, and inspection requirements of the 
applicable LORS and the CEC's decision have been met in the area of Facility 
Design, shall be submited to the Compliance Project Manager (CPM). 

The project owner shall provide the 
CPM a copy of the certificate of 
occupancy (CofO) within 30 days of 
receipt from the DCBO. 

Not Started - 
IP 

N/A N/A         

Facility Design GEN-01 Within 30 days following receipt of the certificate of occupancy (CofO), the project 
owner shall submit to the Compliance project Manager (CPM) a statement of 
verification, signed by the responsible design engineer, attesting that all designs, 
construction, installation, and inspection requirements of the applicable LORS and 
the CEC's decision have been met in the area of Facility Design. The project owner 
shall provide the CPM a copy of the CofO within 30 days of receipt from the DCBO. 
Once the CofO has been issued, the project owner shall inform the CPM at least 
30 days prior to any construction, addition, alteration, moving, demolition, 
repair, or maintenance to be performed on any portion(s) of the completed 
facility that requires DCBO approval for compliance with the above codes. The 
CPM will then determine if the DCBO needs to approve the work.  
A statement of verification, signed by the responsible design engineer, attesting 
that all designs, construction, installation, and inspection requirements of the 
applicable LORS and the CEC's decision have been met in the area of Facility 
Design, shall be submited to the Compliance Project Manager (CPM). 

The project owner shall inform the 
CPM at least 30 days prior to any 
scheduled activity. 

No Action 
Needed 

N/A N/A         

Facility Design GEN-02 At least 60 days (or a project owner and DCBO mutually agreed upon alternative 
time frame) prior to the start of rough grading, the project owner shall submit to 
the DCBO and to the CPM the schedule, and the master drawings and master 
specifications list of documents to be submitted to the DCBO, for review and 
approval. These documents shall be the pertinent design documents for the major 
structures, systems, and equipment. Major structures, systems, and equipment 
shall be added to or deleted from the list only with CPM approval. The project 
owner shall provide schedule updates in the monthly compliance report (MCR). 

At least 60 days prior to the start of 
rough grading (or a project owner and 
DCBO mutually agreed upon 
alternative time frame) 

DCBO 
Approved 

8/8/2025 
10/23/2025 

8/15/2025 
10/29/2025 

    N/A - DCBO 
Approved 
10/29/2025 

  

Facility Design GEN-03 The project owner shall make the required payments to the DCBO in accordance 
with the agreement between the project owner and the DCBO. If the CEC 
delegates the DCBO function to a third party or local agency, the project owner, at 
the CEC's direction, shall make payments directly to the DCBO based upon a fee 
schedule negotiated between the CEC and the DCBO. The project owner shall 

In accordance with the agreement 
between the project owner and the 
DCBO or based upon a fee schedule 
negotiated between the CEC and the 
DCBO. 

In Progress - 
IP 

N/A N/A         
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send a copy of the DCBO's receipt of payment to the CPM in the next MCR 
indicating that applicable fees have been paid. 

Facility Design GEN-04 At least 30 days (or a project owner and DCBO mutually agreed upon alternative 
time frame) prior to the start of rough grading, the project owner shall submit to 
the DCBO for review and approval, the resume and qualifications registration 
number of the RE and any other delegated engineers or construction project 
manager assigned to the project. The project owner shall notify the CPM of the 
DCBO’s approvals of the RE and other delegated engineer(s) within five days of 
the approval. 
If the RE or the delegated engineer(s) is subsequently reassigned or replaced, the 
project owner has five days to submit the name, qualifications, and registration 
number of the newly assigned engineer or construction project manager to the 
DCBO for review and approval. The project owner shall notify the CPM of the 
DCBO's approval of the new engineer within five days of the approval. 

At least 30 days prior to the start of 
rough grading (or a project owner and 
DCBO mutually agreed upon 
alternative time frame). 
The project owner shall notify the 
CPM of the DCBO's approvals of the 
RE and other delegated engineer(s) 
within five days of the approval. 

DCBO 
Approved 

9/3/2025 9/26/2025     N/A - DCBO 
Approved 
9/26/2025 

  

Facility Design GEN-05 At least 30 days (or a project owner and DCBO mutually agreed upon alternative 
time frame) prior to the start of rough grading, the project owner shall submit to 
the DCBO for review and approval, resumes and registration numbers of the 
responsible civil engineer, soils (geotechnical) engineer, and engineering geologist 
assigned to the project. 
At least 30 days (or a project owner and DCBO mutually agreed upon alternative 
time frame) prior to the start of construction, the project owner shall submit to 
the DCBO for review and approval, resumes and registration numbers of the 
responsible design engineer, mechanical engineer, and electrical engineer 
assigned to the project. 
The project owner shall notify the CPM of the DCBO's approvals of the responsible 
engineers within five days of the approval.  
If any one of the designated responsible engineers is subsequently reassigned or 
replaced, the project owner has five days in which to submit the name, 
qualifications, and registration number of the newly assigned engineer to the 
DCBO for review and approval. The project owner shall notify the CPM of the 
DCBO's approval of the new engineer within five days of the approval. 

At least 30 days prior to the start of 
rough grading (or a project owner and 
DCBO mutually agreed upon 
alternative time frame) 

DCBO 
Approved 

9/10/2025 
9/30/2025 

10/6/2025     N/A - DCBO 
Approved 
10/6/2025 

  

Facility Design GEN-06 At least 15 days (or project owner- and DCBO-approved alternative time frame) 
prior to the start of an activity requiring special inspection, the project owner shall 
submit to the DCBO for review and approval, with a copy to the CPM, the name(s) 
and qualifications of the certified weld inspector(s), or other certified special 
inspector(s) assigned to the project to perform one or more of the duties set forth 
above. The project owner shall also submit to the CPM a copy of the DCBO's 
approval of the qualifications of all special inspectors in the next MCR. 
If the special inspector is subsequently reassigned or replaced, the project owner 
has five days in which to submit the name and qualifications of the newly assigned 
special inspector to the DCBO for approval. The project owner shall notify the 
CPM of the DCBO’s approval of the newly assigned inspector within five days of 
the approval. 

15 days (or project owner- and DCBO-
approved alternative time frame) 
prior to the start of an activity 
requiring special inspection 

DCBO 
Approved 

N/A 12/30/2025     N/A - DCBO 
Approved 
1/5/2026 

  

Facility Design GEN-07 The project owner shall transmit a copy of the DCBO's approval of any corrective 
action taken to resolve a discrepancy to the CPM in the next MCR. If any 
corrective action is disapproved, the project owner shall advise the CPM, within 
five days, of the reason for disapproval and the revised corrective action to obtain 
DCBO's approval. 

Discrepancy documentation 
submitted to the DCBO. 

No Action 
Needed 

N/A N/A         

Facility Design GEN-08 Within 15 days of the completion of any work, the project owner shall submit to 
the DCBO, with a copy to the CPM in the next MCR, (a) a written notice that the 
completed work is ready for final inspection, and (b) a signed statement that the 
work conforms to the final approved plans. After storing the final approved 

After storing the final approved 
engineering plans, specifications, and 
calculations 

Not Started - 
EPC 

N/A N/A         
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engineering plans, specifications, and calculations described above, the project 
owner shall submit to the CPM a letter stating both that the above documents 
have been stored and the storage location of those documents. 
Within 90 days of the completion of construction, the project owner shall provide 
to the DCBO three sets of electronic copies of the above documents at the project 
owner's expense. These are to be provided in the form of "read only" files (the 
latest version of Adobe .pdf available), with restricted (passwordprotected) 
printing privileges. 

Facility Design GEN-08 Within 15 days of the completion of any work, the project owner shall submit to 
the DCBO, with a copy to the CPM in the next MCR, (a) a written notice that the 
completed work is ready for final inspection, and (b) a signed statement that the 
work conforms to the final approved plans. After storing the final approved 
engineering plans, specifications, and calculations described above, the project 
owner shall submit to the CPM a letter stating both that the above documents 
have been stored and the storage location of those documents. 
Within 90 days of the completion of construction, the project owner shall 
provide to the DCBO three sets of electronic copies of the above documents at 
the project owner's expense. These are to be provided in the form of "read only" 
files (the latest version of Adobe .pdf available), with restricted 
(passwordprotected) printing privileges. 

Within 90 days of the completion of 
construction 

Not Started - 
EPC/IP 

N/A N/A         

Facility Design GEN-08 Within 15 days of the completion of any work, the project owner shall submit to 
the DCBO, with a copy to the CPM in the next MCR, (a) a written notice that the 
completed work is ready for final inspection, and (b) a signed statement that the 
work conforms to the final approved plans. After storing the final approved 
engineering plans, specifications, and calculations described above, the project 
owner shall submit to the CPM a letter stating both that the above documents 
have been stored and the storage location of those documents. 
Within 90 days of the completion of construction, the project owner shall provide 
to the DCBO three sets of electronic copies of the above documents at the project 
owner's expense. These are to be provided in the form of "read only" files (the 
latest version of Adobe .pdf available), with restricted (passwordprotected) 
printing privileges. 

Within 15 days of the completion of 
any work, the project owner shall 
submit to the DCBO 

Not Started - 
EPC 

N/A N/A         

Geology, 
Paleontology, and 
Minerals 

GEO-01 As described in the CBC (2022) Section 1803.6, the project owner shall submit a 
written geotechnical report to the DCBO. The project owner shall provide to the 
CPM copies of the geotechnical investigations and geohazards report, building 
permit, and any comments by the DCBO at least 60 days prior to grading. 

60 days prior to grading DCBO 
Approved 

11/10/2025       N/A - DCBO 
Approved 
11/19/2025 

  

Geology, 
Paleontology, and 
Minerals 

GEO-01 As described in the CBC (2022) Section 1803.6, the project owner shall submit a 
written geotechnical report to the DCBO. The project owner shall provide to the 
CPM copies of the geotechnical investigations and geohazards report, building 
permit, and any comments by the DCBO at least 60 days prior to grading. 

Prior to submittal to CPM, which must 
occur at least 60 days prior to grading 

Completed 8/12/2025 N/A     N/A    

Climate Change and 
Greenhouse Gas 
Emissions 

GHG-01 To ensure compliance with this condition the project owner must identify and 
confirm the compliant refrigerant cooling fluid installation, along with an 
estimated annual greenhouse gas emissions in metric tons of CO2-equivalent 
(MTCO2e) to be submitted to the CEC CPM for verification, within 30 days prior 
to installation of HVAC. Once confirmed and approved by the CEC CPM, this 
verification is considered complete. 

30 days prior to installation of HVAC 
unit. 

Submitted - 
CEC Review  

N/A 1/13/2026 
1/22/2026 
2/3/2026 
3/4/2026 

        

Hazards, Hazardous 
Materials/Waste, 
and Wildfire 

HAZ-01 At least 60 days prior to the start of operation the project owner shall prepare 
and submit the HMBP and SPCC Plan to the Fresno County HazMat Compliance 
Program for review and comment and to the CPM for review and approval. The 
project owner shall also provide the CPM with a copy of the transmittal letter to 
the Fresno County HazMat Compliance Program requesting review and comment. 

60 days prior to the start of operation Not Started - 
EPC 

N/A N/A Fresno County 
HazMat 
Compliance 
Program 

HMBP: 
9/15/2025 
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At least 30 days prior to the start of operation, the project owner shall provide 
copies of any comment letters received from the Fresno County HazMat 
Compliance Program along with any changes to the HMBP and SPCC plans for CPM 
review and approval. After CPM review and approval, the project owner shall 
provide complete copies of the final HMBP and SPCC to the Fresno County 
HazMat Compliance Program, sending copies of the correspondence to the CPM. 

Hazards, Hazardous 
Materials/Waste, 
and Wildfire 

HAZ-01 At least 60 days prior to the start of operation the project owner shall prepare and 
submit the HMBP and SPCC Plan to the Fresno County HazMat Compliance 
Program for review and comment and to the CPM for review and approval. The 
project owner shall also provide the CPM with a copy of the transmittal letter to 
the Fresno County HazMat Compliance Program requesting review and comment. 
At least 30 days prior to the start of operation, the project owner shall provide 
copies of any comment letters received from the Fresno County HazMat 
Compliance Program along with any changes to the HMBP and SPCC plans for 
CPM review and approval. After CPM review and approval, the project owner 
shall provide complete copies of the final HMBP and SPCC to the Fresno County 
HazMat Compliance Program, sending copies of the correspondence to the CPM. 

30 days prior to the start of operation Not Started - 
EPC 

N/A N/A Fresno County 
HazMat 
Compliance 
Program 

HMBP: 
9/15/2025 

    

Hazards, Hazardous 
Materials/Waste, 
and Wildfire 

HAZ-02 At least 30 days prior to changing the quantity of or using a new hazardous 
material onsite, the project owner shall notify and seek approval from the CPM. 
The project owner shall provide to the CPM, in the Annual Compliance Report, 
the HMBP’s list of hazardous materials and quantities contained at the facility. 

30 days prior to changing the quantity 
or using a new hazmat onsite 

Not Started - 
EPC/IP 

N/A N/A         

Hazards, Hazardous 
Materials/Waste, 
and Wildfire 

HAZ-02 At least 30 days prior to changing the quantity of or using a new hazardous 
material onsite, the project owner shall notify and seek approval from the CPM. 
The project owner shall provide to the CPM, in the Annual Compliance Report, the 
HMBP’s list of hazardous materials and quantities contained at the facility. 

30 days prior to changing the quantity 
or using a new hazmat onsite 

No Action 
Needed 

N/A N/A         

Hazards, Hazardous 
Materials/Waste, 
and Wildfire 

HAZ-03 The project owner shall keep a copy of the identification number(s) on file at the 
project site and provide documentation of the hazardous waste generation and 
notification and receipt of the number to the CPM in the next scheduled 
Monthly Compliance Report after receipt of the number. Submittal of the 
notification and issued number documentation to the CPM is only needed once, 
unless there is a change in ownership, operation, waste generation, or waste 
characteristics that requires a new notification to EPA. Documentation of any new 
or revised hazardous waste generation notifications or changes in identification 
number shall be provided to the CPM 30 days before the change occurs. 

As needed when new identification 
numbers are required 

Not Started - 
EPC/IP 

N/A N/A         

Hazards, Hazardous 
Materials/Waste, 
and Wildfire 

HAZ-04 At least 30 days prior to commencing construction, the project owner shall notify 
the CPM that a site-specific Construction Security Plan is available for review and 
approval. 

30 days prior to the start of 
construction 

CEC Approved  N/A 10/20/2025     11/18/2025   

Hazards, Hazardous 
Materials/Waste, 
and Wildfire 

HAZ-05 At least 30 days prior to the initial receipt of hazardous materials onsite, the 
project owner shall notify the CPM that a site-specific operations site security plan 
is available for review and approval. In the annual compliance report, the project 
owner shall include signed statements similar to Attachments A and B that all 
current project employees and appropriate contractor background investigations 
have been performed, and that updated certification statements have been 
appended to the operations security plan. In the annual compliance report, the 
project owner shall include a signed statement similar to Attachment C that the 
operations security plan includes all current hazardous materials transport vendor 
certifications for security plans and employee background investigations. 

30 days prior to receipt of hazardous 
materials on-site 

Not Started - 
EPC 

N/A N/A         

Hazards, Hazardous 
Materials/Waste, 
and Wildfire 

HAZ-06 At least 45 days prior to any ground disturbance, the project owner shall submit 
the SMP to the Fresno County CUPA for review and comment and to the CPM for 
review and approval. An SMP summary shall be submitted to the CPM within 30 
days of completion of any ground disturbance. 

45 days prior to ground disturbance CEC Approved N/A 9/9/2025 
10/21/2025 

Fresno County 
CUPA 

9/25/2025 10/23/2025   
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Hazards, Hazardous 
Materials/Waste, 
and Wildfire 

HAZ-06 At least 45 days prior to any ground disturbance, the project owner shall submit 
the SMP to the Fresno County CUPA for review and comment and to the CPM for 
review and approval. An SMP summary shall be submitted to the CPM within 30 
days of completion of any ground disturbance. 

Within 30 days of completion of 
ground disturbance 

Not Started - 
EPC  

N/A N/A         

Hazards, Hazardous 
Materials/Waste, 
and Wildfire 

HAZ-07 At least 30 days prior to the start of site mobilization, the project owner shall 
submit the resume of an experienced and qualified professional engineer or 
professional geologist to the CPM for review and approval. 

30 days prior to site mobilization CEC Approved N/A 10/20/2025     11/18/2025   

Hazards, Hazardous 
Materials/Waste, 
and Wildfire 

HAZ-08 The project owner shall submit the proposed sampling plan to the CPM 45 days 
prior to proposed BESS operations for review, revisions, and approval prior to 
BESS operations. 

45 days prior to BESS operations Not Started - 
EPC 

N/A N/A         

Mandatory Opt In 
Regulations 

LABOR-01 Upon request by the Compliance Project Manager (CPM), the project owner shall 
provide documentation evidencing compliance with the requirements of Public 
Resources Code section 25545.3.3. 

Upon request  No Action 
Needed 

N/A N/A         

Facility Design MECH-01 At least 30 days (or a project owner and DCBO mutually agreed upon alternative 
time frame) prior to the start of any increment of major mechanical related 
components' construction listed in the DCBO-approved master drawing and 
master specifications list, the project owner shall submit to the DCBO for design 
review and approval the final plans, specifications, and calculations, including a 
copy of the signed and stamped statement from the responsible mechanical 
engineer certifying compliance with applicable LORS, and shall send the CPM a 
copy of the transmittal letter in the next MCR. 
The project owner shall transmit to the CPM, in the MCR following completion of 
any inspection, a copy of the transmittal letter conveying the DCBO's inspection 
approvals. 

At least 30 days (or a project owner 
and DCBO mutually agreed upon 
alternative time frame) prior to the 
start of any increment of major 
mechanical related components' 
construction listed in the DCBO-
approved master drawing and master 
specifications list 

DCBO 
Approved 

9/17/2025 
10/28/2025 

N/A     N/A - DCBO 
Approved 
11/4/2025 

  

Facility Design MECH-01 At least 30 days (or a project owner and DCBO mutually agreed upon alternative 
time frame) prior to the start of any increment of major mechanical related 
components' construction listed in the DCBO-approved master drawing and 
master specifications list, the project owner shall submit to the DCBO for design 
review and approval the final plans, specifications, and calculations, including a 
copy of the signed and stamped statement from the responsible mechanical 
engineer certifying compliance with applicable LORS, and shall send the CPM a 
copy of the transmittal letter in the next MCR. 
The project owner shall transmit to the CPM, in the MCR following completion 
of any inspection, a copy of the transmittal letter conveying the DCBO's 
inspection approvals. 

At least 30 days (or a project owner 
and DCBO mutually agreed upon 
alternative time frame) prior to the 
start of any increment of major 
mechanical related components' 
construction listed in the DCBO-
approved master drawing and master 
specifications list 

In Progress - 
EPC 

N/A N/A         

Facility Design MECH-02 At least 30 days (or a project owner and DCBO mutually agreed upon alternative 
time frame) prior to the start of construction of any permanent HVAC or 
refrigeration system, the project owner shall submit to the DCBO the required 
HVAC and refrigeration calculations, plans, and specifications, including a copy of 
the signed and stamped statement from the responsible mechanical engineer 
certifying compliance with the CBC and other applicable codes, with a copy of the 
transmittal letter to the CPM. 

At least 30 days (or a project owner 
and DCBO mutually agreed upon 
alternative time frame) prior to the 
start of construction of any HVAC or 
refrigeration system, 

DCBO 
Approved 

10/6/2025 N/A     N/A - DCBO 
Approved 
10/27/25 

  

Noise and Vibration NOISE-01 Within five days of receiving a noise complaint, the project owner shall file with 
the CPM the Noise Complaint Resolution Form, that documents the resolution of 
the complaint. If mitigation is required to resolve the complaint, and the 
complaint is not resolved within three business days, the project owner shall 
submit an updated Noise Complaint Resolution Form when the mitigation is 
implemented. 

Within five days of receiving a noise 
complaint 

No Action 
Needed 

N/A N/A         
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Noise and Vibration NOISE-02 At least 30 days prior to the start of ground disturbance, the project owner shall 
submit the noise control program to the CPM. The project owner shall make the 
program available to Cal-OSHA upon request. 

At least 30 days prior to the start of 
ground disturbance 

CEC Approved N/A 9/24/2025 - 
BAAH 
9/9/2025 - 
MAM 

Cal-OSHA   BAAH - 
10/22/2025 
Darden - 
11/18/2025 

  

Noise and Vibration NOISE-03 The survey shall take place within 45 days of the project first achieving a 
sustained output that produces the highest noise level. Within 30 days after 
completing the survey, the project owner shall submit a summary report of the 
survey to the CPM. Included in the survey report will be a description of any 
additional mitigation measures necessary to achieve compliance with the above 
listed noise limits, and a schedule, subject to CPM approval, for implementing 
these measures. When these measures are in place, the project owner shall 
repeat the noise survey. 
Within 15 days of completion of the new survey, the project owner shall submit to 
the CPM a summary report of the new noise survey, performed as described 
above and showing compliance with this condition. 

Survey shall take place within 45 days 
of project achieving a sustained 
output that produces the highest 
noise level; summary report shall be 
submitted within 30 days of 
completing the survey 

Not Started - 
Rincon 

N/A N/A         

Noise and Vibration NOISE-03 The survey shall take place within 45 days of the project first achieving a sustained 
output that produces the highest noise level. Within 30 days after completing the 
survey, the project owner shall submit a summary report of the survey to the 
CPM. Included in the survey report will be a description of any additional 
mitigation measures necessary to achieve compliance with the above listed noise 
limits, and a schedule, subject to CPM approval, for implementing these 
measures. When these measures are in place, the project owner shall repeat the 
noise survey. 
Within 15 days of completion of the new survey, the project owner shall submit to 
the CPM a summary report of the new noise survey, performed as described 
above and showing compliance with this condition. 

Survey shall take place within 45 days 
of project achieving a sustained 
output that produces the highest 
noise level; summary report shall be 
submitted within 30 days of 
completing the survey 

Not Started - 
Rincon 

N/A N/A         

Noise and Vibration NOISE-04 Within 30 days after completing each survey, the project owner shall submit the 
noise survey report to the CPM. The project owner shall make the report available 
to Cal-OSHA upon request from Cal-OSHA. 

Survey shall take place within 45 days 
of project achieving a sustained 
output that produces the highest 
noise level; summary report shall be 
submitted within 30 days of 
completing the survey 

Not Started - 
EPC 

N/A N/A         

Noise and Vibration NOISE-05 Prior to ground disturbance, the project owner shall transmit to the CPM a 
statement acknowledging that the above restrictions will be observed throughout 
the construction of the project. 

Prior to ground disturbance CEC Approved N/A 9/19/2025 - 
BAAH 
 
10/29/2025 - 
Darden 

    BAAH - 
10/22/2025 
Darden - 
11/18/2025 

  

Noise and Vibration NOISE-06 At least 15 days prior to first pile driving, the project owner shall submit to the 
CPM a description of the pile driving technique to be employed, including 
calculations showing its projected noise impacts and peak particle velocity at 
monitoring locations R-5, R-8, and R-13. Examples of noise-reducing techniques 
include: (1) the use of pads or impact cushions of plywood; (2) dampened driving, 
which involves some form of blanket or enclosure around the hammer; (3) the use 
of vibratory drivers or hydraulic pile pushers instead of impact; or (4) installation 
of a temporary barriers such as a mobile sound screen near the pile driver or 
other effective mitigation measures that reduce the noise and vibration impacts of 
pile driving. 
At least 10 days prior to first production pile driving, the project owner shall 
notify residences in the vicinity of the project. The notification may be in the 
form of letters, or other effective means, as approved by the CPM. In this 
notification, the project owner shall state that it will perform this activity in a 

10 days prior to first pile driving to 
notify residences 

Submitted - 
CEC Review 

N/A 1/13/2026 
3/17/2026 
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manner to reduce the potential for any project-related noise and vibration 
complaints. 

Noise and Vibration NOISE-06 At least 15 days prior to first pile driving, the project owner shall submit to the 
CPM a description of the pile driving technique to be employed, including 
calculations showing its projected noise impacts and peak particle velocity at 
monitoring locations R-5, R-8, and R-13. Examples of noise-reducing techniques 
include: (1) the use of pads or impact cushions of plywood; (2) dampened driving, 
which involves some form of blanket or enclosure around the hammer; (3) the use 
of vibratory drivers or hydraulic pile pushers instead of impact;  or (4) installation 
of a temporary barriers such as a mobile sound screen near the pile driver or 
other effective mitigation measures that reduce the noise and vibration impacts of 
pile driving. 
At least 10 days prior to first production pile driving, the project owner shall notify 
residences in the vicinity of the project. The notification may be in the form of 
letters, or other effective means, as approved by the CPM. In this notification, the 
project owner shall state that it will perform this activity in a manner to reduce 
the potential for any project-related noise and vibration complaints. 

15 days prior to first pile driving for 
statement of techniques to be 
employed and calculations; 10 days 
prior to first pile driving to notify 
residences 

Submitted - 
CEC Review  

N/A 1/2/2026         

Geology, 
Paleontology, and 
Minerals 

PAL-01 At least 60 days prior to the start of ground disturbance, the project owner shall 
submit a resume and statement of availability of its designated PRS for on-site 
work to the CPM, whose approval must be obtained prior to initiation of ground 
disturbing activities. 
At least 30 days prior to ground disturbance, the PRS or project owner shall 
provide a letter with resumes naming anticipated PRMs for the project. The letter 
shall state that the identified PRMs meet the minimum qualifications for 
paleontological resource monitoring as required by this condition of certification. 
If additional PRMs are needed during the project, the PRS shall provide additional 
letters and resumes to the CPM. The letter shall be provided to the CPM for 
approval no later than one week prior to the monitor’s beginning on-site duties. 
Prior to any change of the PRS, the project owner shall submit the resume of the 
proposed new PRS to the CPM for review and approval. 

60 days prior to the start of 
construction for PRS 

CEC Approved N/A 7/25/2025 
3/17/2026 

    10/22/2025   

Geology, 
Paleontology, and 
Minerals 

PAL-01 At least 60 days prior to the start of ground disturbance, the project owner shall 
submit a resume and statement of availability of its designated PRS for on-site 
work to the CPM, whose approval must be obtained prior to initiation of ground 
disturbing activities. 
At least 30 days prior to ground disturbance, the PRS or project owner shall 
provide a letter with resumes naming anticipated PRMs for the project. The 
letter shall state that the identified PRMs meet the minimum qualifications for 
paleontological resource monitoring as required by this condition of 
certification. If additional PRMs are needed during the project, the PRS shall 
provide additional letters and resumes to the CPM. The letter shall be provided 
to the CPM for approval no later than one week prior to the monitor’s beginning 
on-site duties. 
Prior to any change of the PRS, the project owner shall submit the resume of the 
proposed new PRS to the CPM for review and approval. 

30 days prior to the start of 
construction 

CEC Approved N/A 9/19/2025 
12/4/2025 
3/17/2026 

    10/22/2025 
1/28/2026 

  

Geology, 
Paleontology, and 
Minerals 

PAL-02 At least 30 days prior to the start of ground disturbance, the project owner shall 
provide the maps and drawings to the PRS and CPM. 
If there are planned changes to the footprint of the project, revised maps and 
drawings shall be provided to the PRS and CPM at least 15 days prior to the start 
of ground disturbance. 
If there are changes to the scheduling of the construction phases, the Project 
owner shall submit a letter to the CPM within five days of identifying the 
changes. 

15 days prior to the start of previously 
unplanned activities or beginning of 
new construction phases 

No Action 
Needed 

N/A N/A         
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Geology, 
Paleontology, and 
Minerals 

PAL-02 At least 30 days prior to the start of ground disturbance, the project owner shall 
provide the maps and drawings to the PRS and CPM. 
If there are planned changes to the footprint of the project, revised maps and 
drawings shall be provided to the PRS and CPM at least 15 days prior to the start 
of ground disturbance. 
If there are changes to the scheduling of the construction phases, the Project 
owner shall submit a letter to the CPM within five days of identifying the changes. 

30 days prior to the start of 
construction 

CEC Approved N/A 9/24/2025 
10/27/2025 

    BAAH - 
10/22/2025  
Darden - 
11/18/2025 

  

Geology, 
Paleontology, and 
Minerals 

PAL-03 At least 30 days prior to ground disturbance, the project owner shall provide a 
copy of the PRMMP to the CPM. Approval of the PRMMP by the CPM shall occur 
prior to any ground disturbance. The PRMMP shall include an affidavit of 
authorship by the PRS and acceptance of the PRMMP by the project owner 
evidenced by a signature. 

30 days prior to the start of 
construction 

CEC Approved N/A 9/19/2025     10/22/2025   

Geology, 
Paleontology, and 
Minerals 

PAL-04 At least 30 days prior to ground disturbance, the project owner shall submit to the 
CPM for review and comment the draft WEAP, including the brochure and sticker. 
The submittal shall also include a draft training script and the set of reporting 
procedures for workers to follow. 
At least 15 days prior to ground disturbance, the project owner shall submit to 
the CPM for approval the final WEAP and training script. If the project owner is 
planning to use a video for training, a copy of the training video shall be 
submitted following final approval of the WEAP and training script. 

15 days prior to construction (final 
slides; final brochure; final script; 
video) 

CEC Approved N/A 9/19/2025     10/22/2025   

Geology, 
Paleontology, and 
Minerals 

PAL-04 At least 30 days prior to ground disturbance, the project owner shall submit to 
the CPM for review and comment the draft WEAP, including the brochure and 
sticker. The submittal shall also include a draft training script and the set of 
reporting procedures for workers to follow. 
At least 15 days prior to ground disturbance, the project owner shall submit to the 
CPM for approval the final WEAP and training script. If the project owner is 
planning to use a video for training, a copy of the training video shall be submitted 
following final approval of the WEAP and training script. 

30 days prior to construction (draft 
slides, draft brochure, sticker, draft 
script) 

CEC Approved N/A 9/19/2025     10/22/2025   

Geology, 
Paleontology, and 
Minerals 

PAL-05 In the Monthly Compliance Report (MCR), the project owner shall provide copies 
of the WEAP certification of completion forms with the names of those trained, 
trainer identification, and type of training (in-person and/or video) offered that 
month. The MCR shall also include a running total of all persons who have 
completed the training to date. 
The resume and qualifications of the trainer shall be submitted to the CPM for 
review and approval prior to providing WEAP training. 
If the project owner requests an alternate paleontological WEAP trainer, the 
resume and qualifications of the trainer shall be submitted to the CPM for 
review and approval prior to installation of an alternate trainer. Alternate 
trainers shall not conduct WEAP training prior to CPM authorization. 

Prior to delivery of WEAP by someone 
other than PRS 

CEC Approved N/A 9/19/2025     10/22/2025   

Geology, 
Paleontology, and 
Minerals 

PAL-05 In the Monthly Compliance Report (MCR), the project owner shall provide copies 
of the WEAP certification of completion forms with the names of those trained, 
trainer identification, and type of training (in-person and/or video) offered that 
month. The MCR shall also include a running total of all persons who have 
completed the training to date. 
The resume and qualifications of the trainer shall be submitted to the CPM for 
review and approval prior to providing WEAP training. 
If the project owner requests an alternate paleontological WEAP trainer, the 
resume and qualifications of the trainer shall be submitted to the CPM for review 
and approval prior to installation of an alternate trainer. Alternate trainers shall 
not conduct WEAP training prior to CPM authorization. 

Monthly Ongoing - 
Rincon 

N/A N/A         
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Geology, 
Paleontology, and 
Minerals 

PAL-06 A copy of the daily monitoring log of paleontological resource activities shall be 
included in the MCR. 
The project owner shall ensure that the PRS submits the summary of monitoring 
and paleontological activities in the MCR. When feasible, the CPM shall be 
notified 15 days in advance of any proposed changes in monitoring different 
from that identified in the PRMMP, which require concurrence between the PRS 
and CPM. If there is any unforeseen change in monitoring, the notice shall be 
given as soon as possible prior to implementation of the change. 

As-needed; 15 days prior to the 
enactment of monitoring protocol 
changes 

No Action 
Needed 

N/A N/A         

Geology, 
Paleontology, and 
Minerals 

PAL-06 A copy of the daily monitoring log of paleontological resource activities shall be 
included in the MCR. 
The project owner shall ensure that the PRS submits the summary of monitoring 
and paleontological activities in the MCR. When feasible, the CPM shall be notified 
15 days in advance of any proposed changes in monitoring different from that 
identified in the PRMMP, which require concurrence between the PRS and CPM. If 
there is any unforeseen change in monitoring, the notice shall be given as soon as 
possible prior to implementation of the change. 

As-needed within 24 hours of incident 
of non-compliance (or next business 
day) 

No Action 
Needed 

N/A N/A         

Geology, 
Paleontology, and 
Minerals 

PAL-06 A copy of the daily monitoring log of paleontological resource activities shall be 
included in the MCR. 
The project owner shall ensure that the PRS submits the summary of monitoring 
and paleontological activities in the MCR. When feasible, the CPM shall be notified 
15 days in advance of any proposed changes in monitoring different from that 
identified in the PRMMP, which require concurrence between the PRS and CPM. If 
there is any unforeseen change in monitoring, the notice shall be given as soon as 
possible prior to implementation of the change. 

As-needed within 24 hours of fossil 
discovery (or next business day) 

No Action 
Needed 

N/A N/A         

Geology, 
Paleontology, and 
Minerals 

PAL-06 A copy of the daily monitoring log of paleontological resource activities shall be 
included in the MCR. 
The project owner shall ensure that the PRS submits the summary of monitoring 
and paleontological activities in the MCR. When feasible, the CPM shall be notified 
15 days in advance of any proposed changes in monitoring different from that 
identified in the PRMMP, which require concurrence between the PRS and CPM. If 
there is any unforeseen change in monitoring, the notice shall be given as soon as 
possible prior to implementation of the change. 

Logs to be recorded daily; submitted 
monthly 

Ongoing - 
Rincon 

N/A N/A         

Geology, 
Paleontology, and 
Minerals 

PAL-06 A copy of the daily monitoring log of paleontological resource activities shall be 
included in the MCR. 
The project owner shall ensure that the PRS submits the summary of monitoring 
and paleontological activities in the MCR. When feasible, the CPM shall be 
notified 15 days in advance of any proposed changes in monitoring different from 
that identified in the PRMMP, which require concurrence between the PRS and 
CPM. If there is any unforeseen change in monitoring, the notice shall be given as 
soon as possible prior to implementation of the change. 

Monthly Ongoing - 
Rincon 

N/A N/A         

Geology, 
Paleontology, and 
Minerals 

PAL-07 Within 90 days after completion of ground-disturbing activities, including 
landscaping, the project owner shall submit the PRR under confidential cover to 
the CPM. 

90 days after completion of ground-
disturbing activities 

Not Started - 
Rincon 

N/A N/A         

Geology, 
Paleontology, and 
Minerals 

PAL-08 Within 60 days after the submittal of the PRR, the project owner shall submit 
documentation to the CPM identifying the entity that would be responsible for 
curating collected specimens. This documentation shall also show that fees have 
been paid for curation and the owner relinquishes control and ownership of all 
fossil material. 

60 days after submittal of 
Paleontological Resources Report (if 
necessary) 

No Action 
Needed 

N/A N/A         

Socioeconomics SOCIO-01 At least 30 days prior to the start of project construction, the project owner shall 
provide to the CPM proof of payment to the Office of Education of the statutory 
development fee. 

At least 30 days prior to the start of 
project construction 

Completed N/A 11/24/2025     N/A   
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Facility Design STRUC-01 At least 30 days (or a project owner and DCBO mutually agreed upon alternative 
time frame) prior to the start of any increment of construction of any structure 
or component listed in the DCBO-approved master drawing and master 
specifications list, the project owner shall submit to the DCBO the above final 
design plans, specifications and calculations, with a copy of the transmittal letter 
to the CPM. 
The project owner shall submit to the CPM, in the next MCR, a copy of a 
statement from the DCBO that the proposed structural plans, specifications, and 
calculations have been approved and comply with the requirements set forth in 
applicable engineering LORS. 

At least 30 days (or a project owner 
and DCBO mutually agreed upon 
alternative time frame) prior to the 
start of any increment of construction 
of any structure or component listed 
in the DCBO-approved master drawing 
and master specifications list 

In Progress - 
EPC 

8/13/2025  
9/23/2025 
10/17/2025 
3/19/2026 

N/A     N/A - DCBO 
Approved 
12/19/2025 - BESS 
and PV only  

  

Facility Design STRUC-01 At least 30 days (or a project owner and DCBO mutually agreed upon alternative 
time frame) prior to the start of any increment of construction of any structure or 
component listed in the DCBO-approved master drawing and master 
specifications list, the project owner shall submit to the DCBO the above final 
design plans, specifications and calculations, with a copy of the transmittal letter 
to the CPM. 
The project owner shall submit to the CPM, in the next MCR, a copy of a 
statement from the DCBO that the proposed structural plans, specifications, and 
calculations have been approved and comply with the requirements set forth in 
applicable engineering LORS. 

Next MCR In Progress - 
EPC 

N/A N/A         

Facility Design STRUC-02 If a discrepancy is discovered in any of the above data, the project owner shall, 
within five days, prepare and submit an NCR describing the nature of the 
discrepancies and the proposed corrective action to the DCBO, with a copy of 
the transmittal letter to the CPM. The NCR shall reference the condition(s) of 
certification and the applicable CBC chapter and section. Within five days of 
resolution of the NCR, the project owner shall submit a copy of the corrective 
action to the DCBO and the CPM. 
The project owner shall transmit a copy of the DCBO’s approval or disapproval of 
the corrective action to the CPM within 15 days. If disapproved, the project owner 
shall advise the CPM, within five days, of the reason for disapproval, and the 
revised corrective action to obtain DCBO's approval. 

Within 5 days of discrepancy 
discovery 

No Action 
Needed 

N/A N/A         

Facility Design STRUC-02 If a discrepancy is discovered in any of the above data, the project owner shall, 
within five days, prepare and submit an NCR describing the nature of the 
discrepancies and the proposed corrective action to the DCBO, with a copy of the 
transmittal letter to the CPM. The NCR shall reference the condition(s) of 
certification and the applicable CBC chapter and section. Within five days of 
resolution of the NCR, the project owner shall submit a copy of the corrective 
action to the DCBO and the CPM. 
The project owner shall transmit a copy of the DCBO's approval or disapproval of 
the corrective action to the CPM within 15 days. If disapproved, the project owner 
shall advise the CPM, within five days, of the reason for disapproval, and the 
revised corrective action to obtain DCBO's approval. 

Within 5 days of discrepancy 
resolution 

No Action 
Needed 

N/A N/A         

Facility Design STRUC-02 If a discrepancy is discovered in any of the above data, the project owner shall, 
within five days, prepare and submit an NCR describing the nature of the 
discrepancies and the proposed corrective action to the DCBO, with a copy of the 
transmittal letter to the CPM. The NCR shall reference the condition(s) of 
certification and the applicable CBC chapter and section. Within five days of 
resolution of the NCR, the project owner shall submit a copy of the corrective 
action to the DCBO and the CPM. 
The project owner shall transmit a copy of the DCBO's approval or disapproval of 
the corrective action to the CPM within 15 days. If disapproved, the project 

Within 15 days of DCBO approval No Action 
Needed 

N/A N/A         
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owner shall advise the CPM, within five days, of the reason for disapproval, and 
the revised corrective action to obtain DCBO's approval. 

Facility Design STRUC-02 If a discrepancy is discovered in any of the above data, the project owner shall, 
within five days, prepare and submit an NCR describing the nature of the 
discrepancies and the proposed corrective action to the DCBO, with a copy of the 
transmittal letter to the CPM. The NCR shall reference the condition(s) of 
certification and the applicable CBC chapter and section. Within five days of 
resolution of the NCR, the project owner shall submit a copy of the corrective 
action to the DCBO and the CPM. 
The project owner shall transmit a copy of the DCBO's approval or disapproval of 
the corrective action to the CPM within 15 days. If disapproved, the project 
owner shall advise the CPM, within five days, of the reason for disapproval, and 
the revised corrective action to obtain DCBO's approval. 

Within 5 days of the reason for 
disapproval. 

No Action 
Needed 

N/A N/A         

Facility Design STRUC-02 If a discrepancy is discovered in any of the above data, the project owner shall, 
within five days, prepare and submit an NCR describing the nature of the 
discrepancies and the proposed corrective action to the DCBO, with a copy of the 
transmittal letter to the CPM. The NCR shall reference the condition(s) of 
certification and the applicable CBC chapter and section. Within five days of 
resolution of the NCR, the project owner shall submit a copy of the corrective 
action to the DCBO and the CPM. 
The project owner shall transmit a copy of the DCBO's approval or disapproval of 
the corrective action to the CPM within 15 days. If disapproved, the project owner 
shall advise the CPM, within five days, of the reason for disapproval, and the 
revised corrective action to obtain DCBO's approval. 

Completion of Work Not Started - 
EPC 

N/A N/A         

Facility Design STRUC-02 If a discrepancy is discovered in any of the above data, the project owner shall, 
within five days, prepare and submit an NCR describing the nature of the 
discrepancies and the proposed corrective action to the DCBO, with a copy of the 
transmittal letter to the CPM. The NCR shall reference the condition(s) of 
certification and the applicable CBC chapter and section. Within five days of 
resolution of the NCR, the project owner shall submit a copy of the corrective 
action to the DCBO and the CPM. 
The project owner shall transmit a copy of the DCBO's approval or disapproval of 
the corrective action to the CPM within 15 days. If disapproved, the project owner 
shall advise the CPM, within five days, of the reason for disapproval, and the 
revised corrective action to obtain DCBO's approval. 

Completion of Work Not Started - 
EPC 

N/A N/A         

Facility Design STRUC-02 If a discrepancy is discovered in any of the above data, the project owner shall, 
within five days, prepare and submit an NCR describing the nature of the 
discrepancies and the proposed corrective action to the DCBO, with a copy of the 
transmittal letter to the CPM. The NCR shall reference the condition(s) of 
certification and the applicable CBC chapter and section. Within five days of 
resolution of the NCR, the project owner shall submit a copy of the corrective 
action to the DCBO and the CPM. 
The project owner shall transmit a copy of the DCBO's approval or disapproval of 
the corrective action to the CPM within 15 days. If disapproved, the project owner 
shall advise the CPM, within five days, of the reason for disapproval, and the 
revised corrective action to obtain DCBO's approval. 

Completion of Work Not Started - 
EPC 

N/A N/A         

Facility Design STRUC-02 If a discrepancy is discovered in any of the above data, the project owner shall, 
within five days, prepare and submit an NCR describing the nature of the 
discrepancies and the proposed corrective action to the DCBO, with a copy of the 
transmittal letter to the CPM. The NCR shall reference the condition(s) of 
certification and the applicable CBC chapter and section. Within five days of 
resolution of the NCR, the project owner shall submit a copy of the corrective 

Completion of Work Not Started - 
EPC 

N/A N/A         
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action to the DCBO and the CPM. 
The project owner shall transmit a copy of the DCBO's approval or disapproval of 
the corrective action to the CPM within 15 days. If disapproved, the project owner 
shall advise the CPM, within five days, of the reason for disapproval, and the 
revised corrective action to obtain DCBO's approval. 

Facility Design STRUC-02 If a discrepancy is discovered in any of the above data, the project owner shall, 
within five days, prepare and submit an NCR describing the nature of the 
discrepancies and the proposed corrective action to the DCBO, with a copy of the 
transmittal letter to the CPM. The NCR shall reference the condition(s) of 
certification and the applicable CBC chapter and section. Within five days of 
resolution of the NCR, the project owner shall submit a copy of the corrective 
action to the DCBO and the CPM. 
The project owner shall transmit a copy of the DCBO's approval or disapproval of 
the corrective action to the CPM within 15 days. If disapproved, the project owner 
shall advise the CPM, within five days, of the reason for disapproval, and the 
revised corrective action to obtain DCBO's approval. 

Completion of Work Not Started - 
EPC 

N/A N/A         

Facility Design STRUC-03 On a schedule suitable to the DCBO, the project owner shall notify the DCBO of 
the intended filing of design changes, and shall submit the required number of 
sets of revised drawings and the required number of copies of the other above-
mentioned documents to the DCBO, with a copy of the transmittal letter to the 
CPM. The project owner shall notify the CPM, via the MCR, when the DCBO has 
approved the revised plans. 

Schedule suitable to DCBO No Action 
Needed 

N/A N/A         

Facility Design STRUC-03 On a schedule suitable to the DCBO, the project owner shall notify the DCBO of 
the intended filing of design changes, and shall submit the required number of 
sets of revised drawings and the required number of copies of the other above-
mentioned documents to the DCBO, with a copy of the transmittal letter to the 
CPM. The project owner shall notify the CPM, via the MCR, when the DCBO has 
approved the revised plans. 

when DCBO has approved the plans No Action 
Needed 

N/A N/A         

Facility Design STRUC-04 At least 30 days (or a project owner and DCBO mutually agreed upon alternative 
time frame) prior to the start of installation of the tanks or vessels containing 
the above specified quantities of toxic or hazardous materials, the project owner 
shall submit to the DCBO for design review and approval final design plans, 
specifications, and calculations, including a copy of the signed and stamped 
engineer's certification. 
The project owner shall send copies of the DCBO approvals of plan checks to the 
CPM in the MCR following receipt of such approvals. The project owner shall also 
transmit a copy of the DCBO's inspection approvals to the CPM in the MCR 
following completion of any inspection. 

At least 30 days (or a project owner 
and DCBO mutually agreed upon 
alternative time frame) prior to the 
start of installation of the tanks or 
vessels containing the above specified 
quantities of toxic or hazardous 
materials 

DCBO 
Approved 

1/12/2026 N/A     N/A - DCBO 
Approved 
03/09/2026 

  

Facility Design STRUC-04 At least 30 days (or a project owner and DCBO mutually agreed upon alternative 
time frame) prior to the start of installation of the tanks or vessels containing the 
above specified quantities of toxic or hazardous materials, the project owner shall 
submit to the DCBO for design review and approval final design plans, 
specifications, and calculations, including a copy of the signed and stamped 
engineer's certification. 
The project owner shall send copies of the DCBO approvals of plan checks to the 
CPM in the MCR following receipt of such approvals. The project owner shall 
also transmit a copy of the DCBO's inspection approvals to the CPM in the MCR 
following completion of any inspection. 

when DCBO has approved the plan 
checks. 

In Progress - 
EPC  

N/A N/A         
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Air Quality SWITCH AQ-01 The AQCMM shall provide the CPM a Monthly Compliance Report to include the 
following to demonstrate control of fugitive dust emissions: 
A. A summary of all actions taken to maintain compliance with this condition; 
B. Copies of any complaints filed with the District in relation to project 
construction; and 
C. Any other documentation deemed necessary by the CPM and AQCMM to verify 
compliance with this condition. Such information may be provided via electronic 
format or disk at the project owner’s discretion. 

Monthly Ongoing - EPC  N/A N/A         

Biological 
Resources 

SWITCH BIO-
01 

The project owner shall submit a report to the CPM, CDFW and USFWS within 30 
days of completion of surveys performed within work areas identified as 
suitable BNLL habitat. The report shall include the names of the surveyors and 
qualifications as well as describe survey methods, results, impact avoidance and 
minimization measures to be implemented. The project owner shall summarize 
the survey findings and describe any implemented avoidance or minimization 
measures in the Monthly Compliance Report (MCR), pursuant to Condition of 
Certification BIO-6. 

30 days from completion of surveys N/A  N/A 10/17/2025 - 
BAAH 

CDFW, USFWS   10/24/2025   

Biological 
Resources 

SWITCH BIO-
01 

The project owner shall submit a report to the CPM, CDFW and USFWS within 30 
days of completion of surveys performed within work areas identified as suitable 
BNLL habitat. The report shall include the names of the surveyors and 
qualifications as well as describe survey methods, results, impact avoidance and 
minimization measures to be implemented. The project owner shall summarize 
the survey findings and describe any implemented avoidance or minimization 
measures in the Monthly Compliance Report (MCR), pursuant to Condition of 
Certification BIO-6. 

Monthly Ongoing - 
Rincon  

N/A N/A         

Biological 
Resources 

SWITCH BIO-
02 

The project owner shall submit the resume of the qualified bat biologist at least 15 
days prior to initiating bat surveys. The project owner and/or DB shall submit an 
email to the CPM prior to tree removal notify the CPM if bats are present. The 
project owner shall submit a final survey report to the CPM within 30 days after 
tree removal. The project owner shall summarize the survey findings and describe 
any implemented avoidance or minimization measures in the Monthly Compliance 
Report (MCR), pursuant to Condition of Certification BIO-6. 

Within 30 days after tree removal  N/A N/A       N/A   

Biological 
Resources 

SWITCH BIO-
02 

The project owner shall submit the resume of the qualified bat biologist at least 15 
days prior to initiating bat surveys. The project owner and/or DB shall submit an 
email to the CPM prior to tree removal notify the CPM if bats are present. The 
project owner shall submit a final survey report to the CPM within 30 days after 
tree removal. The project owner shall summarize the survey findings and 
describe any implemented avoidance or minimization measures in the Monthly 
Compliance Report (MCR), pursuant to Condition of Certification BIO-6. 

Monthly N/A N/A 7/25/2025 
9/19/2025 

    N/A   

Biological 
Resources 

SWITCH BIO-
02 

The project owner shall submit the resume of the qualified bat biologist at least 
15 days prior to initiating bat surveys. The project owner and/or DB shall submit an 
email to the CPM prior to tree removal notify the CPM if bats are present. The project 
owner shall submit a final survey report to the CPM within 30 days after tree removal. 
The project owner shall summarize the survey findings and describe any 
implemented avoidance or minimization measures in the Monthly Compliance 
Report (MCR), pursuant to Condition of Certification BIO-6. 

15 days prior to starting bat survey N/A N/A 9/19/2025     10/22/2025   

Cultural and Tribal 
Cultural Resources 

SWITCH CUL-
01 

Within 30 days of selection of a CRS, the project owner shall provide a copy of any 
resume(s) to CEC for review and approval that the CRS meets the Standards. 

30 days from selection of a CRS N/A  N/A 7/25/2025     8/1/2025   

Cultural and Tribal 
Cultural Resources 

SWITCH CUL-
02 

At least 90 days prior to the start of construction, the project owner shall provide 
a draft CTCRMMP to CEC for review and approval. 

90 days prior to start of construction N/A N/A 8/14/2025 
9/26/2025 

    10/15/2025   
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Cultural and Tribal 
Cultural Resources 

SWITCH CUL-
03 

At least 20 days prior to the start of construction, the project owner shall notify 
CEC that the WEAP has been scheduled and allow for participation of any tribal 
participants should they have requested so during CEC’s ongoing tribal 
consultation for the undertaking. 

20 days prior to construction N/A N/A 10/28/2025     N/A   

Cultural and Tribal 
Cultural Resources 

SWITCH CUL-
04 

Within 60 days of completion of ground disturbing activities requiring monitoring, 
the CRS shall provide a monitoring report to the CEC for review and approval, 
consistent with the CTCRMMP prepared under COC SWITCH CUL-2. 

60 days of completion of ground 
activities 

Not Started - 
Rincon 

N/A N/A         

Cultural and Tribal 
Cultural Resources 

SWITCH CUL-
05 

Should there be an unanticipated discovery of cultural or tribal cultural resources, 
the CRS shall comply with state law and any provisions described in the 
CTCRMMP. The CRS shall notify CEC within 24 hours of the discovery and invite 
CEC’s participation in the resolution of the find. 

within 24 hours of discovery No Action 
Needed 

N/A N/A         

Cultural and Tribal 
Cultural Resources 

SWITCH CUL-
06 

Should human remains be discovered, the CRS shall comply with state law and any 
provisions described in the AMDP. The CRS shall notify CEC within 24 hours of the 
discovery and invite CEC’s participation in the resolution of the find. 

within 24 hours of discovery No Action 
Needed 

N/A N/A         

Geology, 
Paleontology, and 
Minerals 

SWITCH GEO-
01 

As described in the CBC (2022) Section 1803.6, the project owner shall submit a 
written geotechnical report to the DCBO. The project owner shall provide to the 
CPM copies of the geotechnical investigations and geohazards report, building 
permit, and any comments by the DCBO at least 60 days prior to grading. 

60 days prior to grading N/A  7/31/2025 8/18/2025     10/6/2025   

Geology, 
Paleontology, and 
Minerals 

SWITCH GEO-
01 

As described in the CBC (2022) Section 1803.6, the project owner shall submit a 
written geotechnical report to the DCBO. The project owner shall provide to the 
CPM copies of the geotechnical investigations and geohazards report, building 
permit, and any comments by the DCBO at least 60 days prior to grading. 

60 days prior to grading N/A  N/A 8/18/2025     9/4/2025   

Climate Change and 
Greenhouse Gas 
Emissions 

SWITCH GHG-
01 

The Air Quality Construction Mitigation Manager (AQCMM) in Condition of 
Certification AQ-SC1 shall provide the CPM a Monthly Compliance Report to 
demonstrate compliance with this condition. 

Monthly Ongoing - EPC  N/A N/A         

Hazards, Hazardous 
Materials/Waste, 
and Wildfire 

SWITCH HAZ-
01 

Prior to construction, a Hazardous Materials Management Plan shall be prepared Prior to construction N/A  N/A 9/19/2025     10/22/2025   

Hazards, Hazardous 
Materials/Waste, 
and Wildfire 

SWITCH HAZ-
02 

At least 90 days prior to the start of construction, the project owner shall provide 
to the CPM a copy of letters from the FCFPD detailing resolved comments on the 
Construction Fire Prevention Plan, the Emergency Action Plan, and Emergency 
Response Plan. 
At least 30 days prior to the start of commissioning, the project Operations and 
Maintenance Safety and Health Program. The project owner shall provide a copy 
to the CPM of letters from the FCFPD detailing the resolved comments on the 
Operations Fire Prevention Plan, Fire Protection System Impairment Program, and 
Emergency Action Plan. 

90 days prior to the start of 
construction 

N/A  N/A 9/19/2025 
10/20/2025 

FCFPD 
Comments 
provided on 
8/25/2025 

  10/22/2025   

Transmission Line 
Safety and 
Nuisance 

SWITCH TLSN-
01 

At least 30 days before the construction of structures above 200 feet tall, the 
project owner shall transmit to the CPM a letter confirming compliance with this 
condition. 

30 days before the construction of 
structures above 200 feet tall 

N/A N/A 9/9/2025 N/A N/A 9/23/2025   

Visual Resources SWITCH VIS-01 a. The project owner shall submit an exterior surface coating, color, finish and 
materials plan to the CPM for approval and simultaneously to the Director of 
Planning and Development Services for the County of Fresno for review and 
comment sixty (60) days prior to executing a contract to purchase coating, color, 
finish and materials with a vendor. The CPM shall provide the Director of Planning 
and Development Services at least 30 days to review the plan and provide 
comments to the applicant and the CPM. 
b. If the CPM determines that the exterior surface coating, color, finish, and 
materials plan requires a revision, the project owner shall provide to the CPM a 

60 days prior to executing a contract N/A N/A N/A Director of 
Planning and 
Development 
Services for the 
County of Fresno 
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plan with the specified revision(s) for approval by the CPM before any action or 
activity with the vendor is executed. Any revision to the plan must be approved by 
the CPM. 
c. The project owner shall notify the CPM that exterior surface coatings, colors, 
and finishes of all listed buildings, equipment, and structures that has been 
completed are ready for inspection. With this notification, the applicant shall 
supply to the CPM one set of color photographs showing the project from the Key 
Views evaluated for the project certification, and individual color photographs 
showing the completed exterior surface coatings, colors, finishes, and materials 
for the following: the clarifiers, control room, cooling tower, maintenance 
building, thickener, and any other building, equipment, and structure as requested 
by the CPM. Color photographs may be electronically filed or manually filed on 
electronic media. 
d. Exterior surface coatings, colors, finishes, and materials shall be 
installed/applied (completed) on the exterior surfaces of the large/major 
buildings, equipment, and structures prior to the start of commercial operation. 
e. The project owner shall supply a description of the condition (status) of the 
exterior surface coatings, colors, finishes, and materials for the large/major 
buildings, equipment, structures, and others as needed for the reporting year in 
the Annual Compliance Report. The report shall include: 
1. The condition of the exterior surfaces of buildings, equipment, and structures at 
the end of the reporting year. 
2. A listing of maintenance activities performed during the reporting year. 
3. A tentative time schedule for maintenance activities for the upcoming year. 

Solid Waste 
Management 

SWITCH 
WASTE-01 

No less than 30 days prior to the start of site mobilization, the project owner shall 
submit the Construction Waste Management Plan to the CPM for approval. 
The Operation Waste Management Plan shall be submitted to the CPM no less 
than 30 days prior to the start of project operation for approval. 
The project owner shall submit any required revisions within 20 days of 
notification by the CPM. 
In the Annual Compliance Reports, the project owner shall document the actual 
waste management methods used during the year compared to the planned 
management methods. 

30 days prior to operations  Not Started - 
EPC 

N/A N/A         

Solid Waste 
Management 

SWITCH 
WASTE-01 

No less than 30 days prior to the start of site mobilization, the project owner shall 
submit the Construction Waste Management Plan to the CPM for approval. 
The Operation Waste Management Plan shall be submitted to the CPM no less 
than 30 days prior to the start of project operation for approval. 
The project owner shall submit any required revisions within 20 days of 
notification by the CPM. 
In the Annual Compliance Reports, the project owner shall document the actual 
waste management methods used during the year compared to the planned 
management methods. 

Annual Not Started - 
EPC 

N/A N/A         

Solid Waste 
Management 

SWITCH 
WASTE-01 

No less than 30 days prior to the start of site mobilization, the project owner 
shall submit the Construction Waste Management Plan 
to the CPM for approval. 
The Operation Waste Management Plan shall be submitted to the CPM no less 
than 30 days prior to the start of project operation for approval. 
The project owner shall submit any required revisions within 20 days of 
notification by the CPM. 
In the Annual Compliance Reports, the project owner shall document the actual 
waste management methods used during the year compared to the planned 
management methods. 

30 days prior to the start of site 
mobilization 

N/A N/A 9/9/2025     10/3/2025   
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Solid Waste 
Management 

SWITCH 
WASTE-01 

No less than 30 days prior to the start of site mobilization, the project owner shall 
submit the Construction Waste Management Plan to the CPM for approval. 
The Operation Waste Management Plan shall be submitted to the CPM no less 
than 30 days prior to the start of project operation for approval. 
The project owner shall submit any required revisions within 20 days of 
notification by the CPM. 
In the Annual Compliance Reports, the project owner shall document the actual 
waste management methods used during the year compared to the planned 
management methods. 
The CEC requests that the owner provide copies of all hazardous waste 
manifests in the Monthly Compliance Reports to document the disposal of 
hazardous wastes generated during construction (not a component of the 
original COC requirement) 

Monthly Ongoing - EPC      

        

Water Resources SWITCH 
WATER-01 

At least thirty (30) days prior to site mobilization, the project owner shall submit 
to the Compliance Project Manager (CPM) proof that the construction permit was 
granted and that a waste discharge identification number (WDID) was issued by 
the SWRCB. Within ten (10) days of its mailing or receipt, the project owner shall 
submit to the CPM any correspondence between the project owner and the 
SWRCB or the Central Valley Regional Water Quality Control Board (CVRWQCB) 
concerning the CGP. This information shall include the NOI, any updates to the 
construction SWPPP, and the notice of termination. The project owner shall notify 
the CPM in writing of any reported non-compliance and include these in the 
annual compliance report. Any monitoring documentation associated with the 
SWPPP shall be included in the annual compliance report. 

At least thirty (30) days prior to site 
mobilization 

N/A N/A 10/15/2025 State Water 
Resources Control 
Board’s SMARTS 

  10/22/2025   

Water Resources SWITCH 
WATER-02 

At least thirty (30) days prior to commencement of project operation, the project 
owner shall submit a copy of the Operation DESCP to the CPM for review and 
approval. The project owner shall notify the CPM in writing of any reported non-
compliance instances and include these in the annual compliance report. Any 
monitoring documentation associated with the DESCP shall be included in the 
annual compliance report. 

At least 30 days prior to 
commencement of project operation 

Not Started - 
EPC 

N/A N/A         

Transmission Line 
Safety and 
Nuisance 

TLSN-01 At least 30 days before starting construction of the transmission lines or related 
structures and facilities, the project owner shall submit to the compliance project 
manager (CPM) a letter signed by a California-registered electrical engineer 
affirming that the lines will be constructed according to the requirements stated 
in the condition. 

30 days prior to construction of the 
transmission lines or related 
structures/facilities 

Completed N/A 1/15/2026     N/A   

Transmission Line 
Safety and 
Nuisance 

TLSN-02 During the first five years of plant operation, the project owner shall provide a 
summary of inspection results, and any fire prevention activities carried out along 
the proposed route and provide such summaries in the Annual Compliance Report 
on transmission line safety and nuisance-related requirements. 

During first five years of operation Not Started - 
Intersect 

N/A N/A         

Transmission Line 
Safety and 
Nuisance 

TLSN-03 At least 30 days before the lines are energized, the project owner shall transmit to 
the CPM a letter confirming compliance with this condition. 

30 days before the lines are energized Not Started - 
EPC 

N/A N/A         

Transmission Line 
Safety and 
Nuisance 

TLSN-04 The project owner shall file copies of the pre- and post-energizing measurements 
with the CPM within 60 days after the measurements are completed. 

Within 60 days of completing 
measurements 

Not Started - 
EPC 

N/A N/A         

Transmission Line 
Safety and 
Nuisance 

TLSN-05 At least 30 days before the construction of structures above 200 feet tall, the 
project owner shall transmit to the CPM a letter confirming compliance with this 
condition. 

30 days before construction of 
structures above 200 feet tall 

Completed N/A 12/15/2025     N/A   

Transportation TRANS-01 The project owner shall retain copies of permits and supporting documents on-
site for CPM inspection if requested. 

Prior to construction Ongoing  N/A 10/3/2025     N/A   
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Transportation TRANS-02 The project owner shall include in its Monthly Compliance Reports (MCR’s) copies 
of all permits/licenses acquired by the project owner and/or subcontractors 
concerning the transport of hazardous substances. 

Monthly Ongoing  N/A 10/3/2025 CHP, Caltrans   N/A   

Transportation TRANS-03 At least 60 calendar days prior to the start of construction, the project owner shall 
submit the CMP to Caltrans and Fresno County for review and comment and to 
the compliance project manager (CPM) for review and approval. 
The project owner shall also provide the CPM with a copy of the transmittal letter 
to Caltrans and Fresno County requesting review and comment. At least 30 
calendar days prior to the start of construction, the project owner shall provide 
copies of any comment letters received from Caltrans or Fresno County, or any 
other interested agencies, along with any changes to the CMP, for CPM review 
and approval. After CPM review and approval, the project owner shall provide 
completed copies of the final CMP to Caltrans and Fresno County and any other 
interested agencies, sending copies of the correspondence to the CPM. 

 30 days prior to the start of 
construction 

CEC Approved N/A 10/23/2025 - 
BAAH 
11/11/2025 - 
Darden 
11/18/2025 - 
PV/BESS 
12/10/2025 

Fresno County 
and Caltrans 

  BAAH - 
10/24/2025 
Darden - 
04/21/2026 

10/20/2025 - 
Caltrans 
 
10/22/2025 - 
County 
 
11/7/2025 - 
Caltrans 

Transportation TRANS-03 At least 60 calendar days prior to the start of construction, the project owner 
shall submit the CMP to Caltrans and Fresno County for review and comment 
and to the compliance project manager (CPM) for review and approval. 
The project owner shall also provide the CPM with a copy of the transmittal 
letter to Caltrans and Fresno County requesting review and comment. At least 30 
calendar days prior to the start of construction, the project owner shall provide 
copies of any comment letters received from Caltrans or Fresno County, or any 
other interested agencies, along with any changes to the CMP, for CPM review 
and approval. After CPM review and approval, the project owner shall provide 
completed copies of the final CMP to Caltrans and Fresno County and any other 
interested agencies, sending copies of the correspondence to the CPM. 

60 days prior to the start of 
construction 

Submitted - 
CEC Review 

N/A 9/25/2025 
10/8/2025 

Caltrans and 
Fresno County 

10/9/2025 BAAH - 
10/24/2025 
Darden - 
04/21/2026 

10/20/2025 - 
Caltrans 
 
10/22/2025 - 
County 

Transmission 
System Engineering  

TSE-01 Before the start of construction, the project owner shall submit the schedule, a 
Master Drawing List, and a Master Specifications List to the DCBO and to the 
CPM. The schedule shall contain a description and list of proposed submittal 
packages for design, calculations, and specifications for major structures and 
equipment (see a list of major equipment in Table 1: Major Equipment List 
below). Additions and deletions shall be made to the table only with CPM and 
DCBO approval. The project owner shall provide schedule updates in the Monthly 
Compliance Report. 

Before the start of construction DCBO 
Approved 

8/8/2025 
10/23/2025 

8/15/2025 
10/29/2025 

    N/A - DCBO 
Approved 
10/29/2025 

  

Transmission 
System Engineering  

TSE-01 Before the start of construction, the project owner shall submit the schedule, a 
Master Drawing List, and a Master Specifications List to the DCBO and to the CPM. 
The schedule shall contain a description and list of proposed submittal packages 
for design, calculations, and specifications for major structures and equipment 
(see a list of major equipment in Table 1: Major Equipment List below). Additions 
and deletions shall be made to the table only with CPM and DCBO approval. The 
project owner shall provide schedule updates in the Monthly Compliance 
Report. 

in the MCR In Progress - 
EPC  

N/A N/A     Ongoing MCR   

Transmission 
System Engineering  

TSE-02 Before the start of rough grading, the project owner shall submit the names, 
qualifications, and registration numbers of all the responsible engineers assigned 
to the project to the DCBO for review and approval. The project owner shall notify 
the CPM of the DCBO’s approvals of the engineers within five days of the 
approval. 
Suppose the designated responsible engineer is subsequently reassigned or 
replaced. In that case, the project owner has five days to submit the newly 
assigned engineer's name, qualifications, and registration number to the DCBO 
for review and approval. The project owner shall notify the CPM of the DCBO’s 
approval of the new engineer within five days of the approval.  

5 days from reassigning or replacing No Action 
Needed 

N/A N/A         
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Technical Resource Cond. # Verification/Action/Submittal Timing (prior to) 

FNTP 
Compliance 
Status for 
CPM  

Submitted 
to DCBO 

Submitted to 
CPM 

Other Agencies 
to Submit to? 

Date 
Submitted to 
Other 
Agencies 

Date Approved by 
CPM 

Date 
Approved by 
Other 
Agencies 

Transmission 
System Engineering  

TSE-02 Before the start of rough grading, the project owner shall submit the names, 
qualifications, and registration numbers of all the responsible engineers 
assigned to the project to the DCBO for review and approval. The project owner 
shall notify the CPM of the DCBO’s approvals of the engineers within five days of 
the approval. 
Suppose the designated responsible engineer is subsequently reassigned or 
replaced. In that case, the project owner has five days to submit the newly 
assigned engineer's name, qualifications, and registration number to the DCBO for 
review and approval. The project owner shall notify the CPM of the DCBO’s 
approval of the new engineer within five days of the approval.  

Before the start of rough grading DCBO 
Approved 

9/10/2025 
9/30/2025 

10/6/2025     N/A - DCBO 
Approved 
10/6/2025 

  

Transmission 
System Engineering  

TSE-02 Before the start of rough grading, the project owner shall submit the names, 
qualifications, and registration numbers of all the responsible engineers assigned 
to the project to the DCBO for review and approval. The project owner shall 
notify the CPM of the DCBO’s approvals of the engineers within five days of the 
approval. 
Suppose the designated responsible engineer is subsequently reassigned or 
replaced. In that case, the project owner has five days to submit the newly 
assigned engineer's name, qualifications, and registration number to the DCBO for 
review and approval. The project owner shall notify the CPM of the DCBO’s 
approval of the new engineer within five days of the approval.  

5 days from the approval Completed N/A 10/6/2025     N/A - DCBO 
Approved 
10/6/2025 

  

Transmission 
System Engineering  

TSE-03 Before the start of each increment of construction, the project owner shall 
submit to the DCBO for review and approval the final design plans, 
specifications, and calculations for equipment and systems of the power plant 
switchyard, outlet line, and termination, including a copy of the signed and 
stamped statement from the responsible electrical engineer verifying 
compliance with all applicable LORS, and send the CPM a copy of the transmittal 
letter in the next monthly compliance report. 

Before the start of each increment of 
construction 

In Progress - 
Addressing 
DCBO 
Comments  

10/1/2025 N/A         

Transmission 
System Engineering  

TSE-03 Before the start of each increment of construction, the project owner shall submit 
to the DCBO for review and approval the final design plans, specifications, and 
calculations for equipment and systems of the power plant switchyard, outlet line, 
and termination, including a copy of the signed and stamped statement from the 
responsible electrical engineer verifying compliance with all applicable LORS, and 
send the CPM a copy of the transmittal letter in the next monthly compliance 
report. 

Before the start of each increment of 
construction 

In Progress - 
EPC 

N/A N/A         

Transmission 
System Engineering  

TSE-04 Before the start of construction or start of modification of transmission facilities, 
the project owner shall submit to the DCBO for approval: 
a. Design drawings, specifications, and calculations conforming with CPUC General 
Order 95 or National Electric Safety Code (NESC); Title 8 of the California Code and 
Regulations (Title 8); Articles 35, 36, and 37 of the High Voltage Electric Safety 
Orders, National Electric Code (NEC) and related industry standards, for the 
poles/towers, foundations, anchor bolts, conductors, grounding systems, and 
major switchyard equipment. 
b. For each element of the transmission facilities identified above, the submittal 
package to the DCBO shall contain the design criteria, a discussion of the 
calculation method(s), a sample calculation based on “worst case conditions”1 
and a statement signed and sealed by the registered engineer in responsible 
charge, or other acceptable alternative verification, that the transmission 
element(s) will conform with CPUC General Order 95 or National Electric Safety 
Code (NESC); Title 8 of the California Code and Regulations (Title 8); 
Articles 35, 36 and 37 of the High Voltage Electric Safety Orders, PG&E standards, 
National Electric Code (NEC), and related industry standards. 
c. Electrical one-line diagrams signed and sealed by the registered professional 

Before the start of construction or 
start of modification of transmission 
facilities 

Submitted - 
DCBO Review  

8/13/2025 
(60% design) 
3/17/2026 

4/7/2026     4/7/2026   
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Technical Resource Cond. # Verification/Action/Submittal Timing (prior to) 

FNTP 
Compliance 
Status for 
CPM  

Submitted 
to DCBO 

Submitted to 
CPM 

Other Agencies 
to Submit to? 

Date 
Submitted to 
Other 
Agencies 

Date Approved by 
CPM 

Date 
Approved by 
Other 
Agencies 

electrical engineer in charge, a route map, and an engineering description of the 
equipment and configurations covered by requirements TSE-5 a through f. 
d. The Generator Special Facilities Agreement shall be provided concurrently to 
the CPM and DCBO. The project owner shall identify and justify the substitution of 
equipment and substation configurations for DCBO and CPM approval. 
e. Any changes or updates to the executed LGIA signed by the PG&E and the 
project owner. 
f. Before the construction of any project modification requiring approval of the 
PG&E, provide the interconnection approval to the CPM. Interconnectional 
approval for modification of existing facilities can be in the form of an approved 
Material Modification or approval of the proposed changes to the project and the 
existing interconnection facilities. Within 15 days after the cessation of 
construction, the project owner shall provide a statement to the CPM from the 
registered engineer in responsible charge (signed and sealed) that the switchyard 
and transmission facilities conform to the abovelisted requirements. 

Transmission 
System Engineering  

TSE-05 The project owner shall provide copies of the California ISO letter to the CPM 
when it is sent to the California ISO one week prior to initial synchronization 
with the grid. The project owner shall contact the California ISO Outage 
Coordination Department, Monday through Friday, between the hours of 0700 
and 1530 at (916) 351-2300 at least one business day prior to synchronizing the 
facility with the grid for testing. A report of conversation with the California ISO 
shall be provided electronically to the CPM one day before synchronizing the 
facility with the California transmission system for the first time. 

one week prior to initial 
synchronization with the grid 

Not Started - 
EPC/IP 

N/A N/A         

Transmission 
System Engineering  

TSE-05 The project owner shall provide copies of the California ISO letter to the CPM 
when it is sent to the California ISO one week prior to initial synchronization with 
the grid. The project owner shall contact the California ISO Outage Coordination 
Department, Monday through Friday, between the hours of 0700 and 1530 at 
(916) 351-2300 at least one business day prior to synchronizing the facility with 
the grid for testing. A report of conversation with the California ISO shall be 
provided electronically to the CPM one day before synchronizing the facility with 
the California transmission system for the first time. 

one business day prior to 
synchronizing the facility with the grid 
for testing 

Not Started - 
EPC/IP 

N/A N/A         

Transmission 
System Engineering  

TSE-05 The project owner shall provide copies of the California ISO letter to the CPM 
when it is sent to the California ISO one week prior to initial synchronization with 
the grid. The project owner shall contact the California ISO Outage Coordination 
Department, Monday through Friday, between the hours of 0700 and 1530 at 
(916) 351-2300 at least one business day prior to synchronizing the facility with 
the grid for testing. A report of conversation with the California ISO shall be 
provided electronically to the CPM one day before synchronizing the facility with 
the California transmission system for the first time. 

one business day prior to 
synchronizing the facility with the 
California transmission system for the 
first time 

Not Started - 
EPC/IP 

N/A N/A         

Transmission 
System Engineering  

TSE-06 Within 60 days after the first synchronization of the project, the project owner 
shall transmit to the CPM and DCBO: 
a. “As built” engineering description(s) and one-line drawings of the electrical 
portion of the facilities signed and sealed by the registered electrical engineer in 
charge. A statement attesting to conformance with CPUC GO-95 or NESC, Title 8, 
California Code of Regulations, Articles 35, 36, and 37 of the “High Voltage Electric 
Safety Orders,” and applicable interconnection standards, NEC, related industry 
standards. 
b. An “as built” engineering description of the transmission facilities' mechanical, 
structural, and civil portion signed and sealed by the registered engineer in 
responsible charge or acceptable alternative verification. “As built,” drawings of 
the electrical, mechanical, structural, and civil portion of the transmission facilities 

Within 60 days after the first 
synchronization 

Not Started - 
EPC 

N/A N/A         
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Technical Resource Cond. # Verification/Action/Submittal Timing (prior to) 

FNTP 
Compliance 
Status for 
CPM  

Submitted 
to DCBO 

Submitted to 
CPM 

Other Agencies 
to Submit to? 

Date 
Submitted to 
Other 
Agencies 

Date Approved by 
CPM 

Date 
Approved by 
Other 
Agencies 

shall be maintained at the power plant and made available, if requested, for CPM 
audit as outlined in the “Compliance Monitoring Plan.” 

Visual Resources VIS-01 e. The project owner shall supply a description of the condition (status) of the 
exterior surface coatings, colors, finishes, and materials for the large/major 
buildings, equipment, structures, and others as needed for the reporting year in 
the Annual Compliance Report. The report shall include: 
1. The condition of the exterior surfaces of buildings, equipment, and structures 
at the end of the reporting year. 
2. A listing of maintenance activities performed during the reporting year. 
3. A tentative time schedule for maintenance activities for the upcoming year. 

Annual In Progress - 
Rincon 

N/A N/A Director of 
Planning and 
Development 
Services for the 
County of Fresno 

      

Visual Resources VIS-01 a. The project owner shall submit an exterior surface coating, color, finish and 
materials plan to the CPM for approval and simultaneously to the Director of 
Planning and Development Services for the County of Fresno for review and 
comment sixty (60) days prior to executing a contract to purchase coating, color, 
finish and materials with a vendor. The CPM shall provide the Director of 
Planning and Development Services at least 30 days to review the plan and 
provide comments to the applicant and the CPM. 
b. If the CPM determines that the exterior surface coating, color, finish, and 
materials plan requires a revision, the project owner shall provide to the CPM a 
plan with the specified revision(s) for approval by the CPM before any action or 
activity with the vendor is executed. Any revision to the plan must be approved 
by the CPM. 
c. The project owner shall notify the CPM that exterior surface coatings, colors, 
and finishes of all listed buildings, equipment, and structures that has been 
completed are ready for inspection. With this notification, the applicant shall 
supply to the CPM one set of color photographs showing the project from the Key 
Views evaluated for the project certification, and individual color photographs 
showing the completed exterior surface coatings, colors, finishes, and materials 
for the following: the clarifiers, control room, cooling tower, maintenance 
building, thickener, and any other building, equipment, and structure as requested 
by the CPM. Color photographs may be electronically filed or manually filed on 
electronic media. 
d. Exterior surface coatings, colors, finishes, and materials shall be 
installed/applied (completed) on the exterior surfaces of the large/major 
buildings, equipment, and structures prior to the start of commercial operation. 
e. The project owner shall supply a description of the condition (status) of the 
exterior surface coatings, colors, finishes, and materials for the large/major 
buildings, equipment, structures, and others as needed for the reporting year in 
the Annual Compliance Report. The report shall include: 
1. The condition of the exterior surfaces of buildings, equipment, and structures at 
the end of the reporting year. 
2. A listing of maintenance activities performed during the reporting year. 
3. A tentative time schedule for maintenance activities for the upcoming year. 

60 days prior to executing a contract 
to purchase coating, color, finish and 
materials with a vendor 

Submitted - 
CEC Review 

N/A 10/21/2025 Director of 
Planning and 
Development 
Services for the 
County of Fresno 

2/20/2026     

Visual Resources VIS-01 a. The project owner shall submit an exterior surface coating, color, finish and 
materials plan to the CPM for approval and simultaneously to the Director of 
Planning and Development Services for the County of Fresno for review and 
comment sixty (60) days prior to executing a contract to purchase coating, color, 
finish and materials with a vendor. The CPM shall provide the Director of Planning 
and Development Services at least 30 days to review the plan and provide 
comments to the applicant and the CPM. 
b. If the CPM determines that the exterior surface coating, color, finish, and 
materials plan requires a revision, the project owner shall provide to the CPM a 
plan with the specified revision(s) for approval by the CPM before any action or 

Following completion of exterior 
surface coatings, colors, and finishings 
on applicable buildings, equipment, 
etc.  

In Progress - 
IP 

N/A N/A Director of 
Planning and 
Development 
Services for the 
County of Fresno 
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FNTP 
Compliance 
Status for 
CPM  

Submitted 
to DCBO 

Submitted to 
CPM 

Other Agencies 
to Submit to? 

Date 
Submitted to 
Other 
Agencies 

Date Approved by 
CPM 

Date 
Approved by 
Other 
Agencies 

activity with the vendor is executed. Any revision to the plan must be approved by 
the CPM. 
c. The project owner shall notify the CPM that exterior surface coatings, colors, 
and finishes of all listed buildings, equipment, and structures that has been 
completed are ready for inspection. With this notification, the applicant shall 
supply to the CPM one set of color photographs showing the project from the 
Key Views evaluated for the project certification, and individual color 
photographs showing the completed exterior surface coatings, colors, finishes, 
and materials for the following: the clarifiers, control room, cooling tower, 
maintenance building, thickener, and any other building, equipment, and 
structure as requested by the CPM. Color photographs may be electronically 
filed or manually filed on electronic media. 
d. Exterior surface coatings, colors, finishes, and materials shall be 
installed/applied (completed) on the exterior surfaces of the large/major 
buildings, equipment, and structures prior to the start of commercial operation. 
e. The project owner shall supply a description of the condition (status) of the 
exterior surface coatings, colors, finishes, and materials for the large/major 
buildings, equipment, structures, and others as needed for the reporting year in 
the Annual Compliance Report. The report shall include: 
1. The condition of the exterior surfaces of buildings, equipment, and structures at 
the end of the reporting year. 
2. A listing of maintenance activities performed during the reporting year. 
3. A tentative time schedule for maintenance activities for the upcoming year. 

Visual Resources VIS-02 a. The project owner shall submit a light pollution control plan to the CPM for 
approval and simultaneously to the Director of Planning and Development 
Services for the County of Fresno for review and comment sixty (60) days prior to 
executing a contract to purchase permanent outdoor luminaires for the project. 
The CPM shall provide the Director of Planning and Development Services at least 
30 days to review the plan and provide comments to the applicant and the CPM. 
b. If the CPM determines the light pollution control plan requires a revision, the 
project owner shall provide to the CPM a plan with the specified revision(s) for 
approval by the CPM before any action or activity with the vendor is executed. 
Any revision to the plan must be approved by the CPM. 
c. The project owner shall notify the CPM when the installation of the luminaires 
has been completed and are ready for inspection. After inspection if the CPM 
requires a modification to a luminaire(s) (e.g., design, installation, location), the 
project owner shall have 30 days after receiving the notification to complete the 
modification and request a follow-up inspection. 
d. If a light and glare complaint is filed with the project owner within 48 hours of 
receiving the complaint, the project owner shall supply the CPM with a 
completed complaint resolution form report as specified in the Compliance 
Conditions, a proposal to resolve the complaint and time schedule for 
resolution. The project owner shall notify the CPM within 48 hours after 
completing/resolving the complaint. 

60 days prior to executing a contract 
to purchase permanent outdoor 
luminaires for the project; inspection 
after installation 

No Action 
Needed 

N/A N/A Director of 
Planning and 
Development 
Services for the 
County of Fresno 

      

Visual Resources VIS-02 a. The project owner shall submit a light pollution control plan to the CPM for 
approval and simultaneously to the Director of Planning and Development 
Services for the County of Fresno for review and comment sixty (60) days prior 
to executing a contract to purchase permanent outdoor luminaires for the 
project. The CPM shall provide the Director of Planning and Development 
Services at least 30 days to review the plan and provide comments to the 
applicant and the CPM. 
b. If the CPM determines the light pollution control plan requires a revision, the 
project owner shall provide to the CPM a plan with the specified revision(s) for 

60 days prior to executing a contract 
to purchase permanent outdoor 
luminaires for the project; inspection 
after installation 

Submitted - 
CEC Review 

N/A 9/26/2025 - 
BAAH 
10/8/2025 - 
Darden 

Director of 
Planning and 
Development 
Services for the 
County of Fresno 

2/20/2026 BAAH - 
10/24/2025 
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FNTP 
Compliance 
Status for 
CPM  
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to DCBO 

Submitted to 
CPM 

Other Agencies 
to Submit to? 

Date 
Submitted to 
Other 
Agencies 

Date Approved by 
CPM 

Date 
Approved by 
Other 
Agencies 

approval by the CPM before any action or activity with the vendor is executed. 
Any revision to the plan must be approved by the CPM. 
c. The project owner shall notify the CPM when the installation of the luminaires 
has been completed and are ready for inspection. After inspection if the CPM 
requires a modification to a luminaire(s) (e.g., design, installation, location), the 
project owner shall have 30 days after receiving the notification to complete the 
modification and request a follow-up inspection. 
d. If a light and glare complaint is filed with the project owner within 48 hours of 
receiving the complaint, the project owner shall supply the CPM with a completed 
complaint resolution form report as specified in the Compliance Conditions, a 
proposal to resolve the complaint and time schedule for resolution. The project 
owner shall notify the CPM within 48 hours after completing/resolving the 
complaint. 

Visual Resources VIS-02 a. The project owner shall submit a light pollution control plan to the CPM for 
approval and simultaneously to the Director of Planning and Development 
Services for the County of Fresno for review and comment sixty (60) days prior to 
executing a contract to purchase permanent outdoor luminaires for the project. 
The CPM shall provide the Director of Planning and Development Services at least 
30 days to review the plan and provide comments to the applicant and the CPM. 
b. If the CPM determines the light pollution control plan requires a revision, the 
project owner shall provide to the CPM a plan with the specified revision(s) for 
approval by the CPM before any action or activity with the vendor is executed. 
Any revision to the plan must be approved by the CPM. 
c. The project owner shall notify the CPM when the installation of the luminaires 
has been completed and are ready for inspection. After inspection if the CPM 
requires a modification to a luminaire(s) (e.g., design, installation, location), the 
project owner shall have 30 days after receiving the notification to complete the 
modification and request a follow-up inspection. 
d. If a light and glare complaint is filed with the project owner within 48 hours of 
receiving the complaint, the project owner shall supply the CPM with a completed 
complaint resolution form report as specified in the Compliance Conditions, a 
proposal to resolve the complaint and time schedule for resolution. The project 
owner shall notify the CPM within 48 hours after completing/resolving the 
complaint. 

When the installation of the 
luminaires has been completed and 
are ready for inspection. 

In Progress - 
EPC 

N/A N/A Director of 
Planning and 
Development 
Services for the 
County of Fresno 

      

Visual Resources VIS-03 a. The project owner shall submit a plan locating the support structures adjacent 
to I-5 for approval to the CPM, Director of Planning and Development Services 
for the County of Fresno for review and comment sixty (60) days prior to siting 
the structures. 
b. The project owner shall submit an exterior surface coating, color, finish and 
materials plan for the utility structures crossing I-5 for approval to the CPM, 
Director of Planning and Development Services for the County of Fresno for 
review and comment sixty (60) days prior to executing a contract to purchase 
coating, color, finish and materials with a vendor. The CPM shall provide the 
Director of Planning and Development Services at least 30 days to review the 
plan and provide comments to the applicant and the CPM. 
c. If the CPM determines that the exterior surface coating, color, finish, and 
materials plan requires a revision, the project owner shall provide to the CPM a 
plan with the specified revision(s) for approval by the CPM before any action or 
activity with the vendor is executed. Any revision to the plan must be approved 
by the CPM. 
d. The project owner shall notify the CPM that exterior surface coatings, colors, 
and finishes of the structures has been completed are ready for inspection. With 
this notification, the applicant shall supply to the CPM one set of color 

60 days prior to siting the structures Submitted - 
CEC Review 

N/A 10/22/2025 Director of 
Planning and 
Development 
Services for the 
County of Fresno 

2/20/2026     
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FNTP 
Compliance 
Status for 
CPM  

Submitted 
to DCBO 

Submitted to 
CPM 

Other Agencies 
to Submit to? 

Date 
Submitted to 
Other 
Agencies 

Date Approved by 
CPM 

Date 
Approved by 
Other 
Agencies 

photographs showing the project from the Key Views evaluated for the project 
certification, and individual color photographs showing the completed exterior 
surface coatings, colors, finishes, and materials as requested by the CPM. Color 
photographs may be electronically filed or manually filed on electronic media. 
e. Exterior surface coatings, colors, finishes, and materials shall be 
installed/applied (completed) on the exterior surfaces of the structures prior to 
the start of commercial operation. 

Visual Resources VIS-03 a. The project owner shall submit a plan locating the support structures adjacent 
to I-5 for approval to the CPM, Director of Planning and Development Services for 
the County of Fresno for review and comment sixty (60) days prior to siting the 
structures. 
b. The project owner shall submit an exterior surface coating, color, finish and 
materials plan for the utility structures crossing I-5 for approval to the CPM, 
Director of Planning and Development Services for the County of Fresno for 
review and comment sixty (60) days prior to executing a contract to purchase 
coating, color, finish and materials with a vendor. The CPM shall provide the 
Director of Planning and Development Services at least 30 days to review the plan 
and provide comments to the applicant and the CPM. 
c. If the CPM determines that the exterior surface coating, color, finish, and 
materials plan requires a revision, the project owner shall provide to the CPM a 
plan with the specified revision(s) for approval by the CPM before any action or 
activity with the vendor is executed. Any revision to the plan must be approved by 
the CPM. 
d. The project owner shall notify the CPM that exterior surface coatings, colors, 
and finishes of the structures has been completed are ready for inspection. With 
this notification, the applicant shall supply to the CPM one set of color 
photographs showing the project from the Key Views evaluated for the project 
certification, and individual color photographs showing the completed exterior 
surface coatings, colors, finishes, and materials as requested by the CPM. Color 
photographs may be electronically filed or manually filed on electronic media. 
e. Exterior surface coatings, colors, finishes, and materials shall be 
installed/applied (completed) on the exterior surfaces of the structures prior to 
the start of commercial operation. 

Following completion of exterior 
surface coatings, colors, and finishings 
on applicable buildings, equipment, 
etc.  

In Progress - 
EPC 

N/A N/A Director of 
Planning and 
Development 
Services for the 
County of Fresno 

      

Solid Waste 
Management 

Waste-01 No less than 30 days prior to the start of site mobilization, the project owner shall 
submit the Construction Waste Management Plan to the CPM for approval. The 
Operation Waste Management Plan shall be submitted to the CPM no less than 
30 days prior to the start of project operation for approval. The project owner 
shall submit any required revisions within 20 days of notification by the CPM. In 
the Annual Compliance Reports, the project owner shall document the actual 
waste management methods used during the year compared to the planned 
management methods. 

30 days prior to the start of operation Not Started - 
EPC  

N/A N/A         

Solid Waste 
Management 

Waste-01 No less than 30 days prior to the start of site mobilization, the project owner shall 
submit the Construction Waste Management Plan to the CPM for approval. The 
Operation Waste Management Plan shall be submitted to the CPM no less than 30 
days prior to the start of project operation for approval. The project owner shall 
submit any required revisions within 20 days of notification by the CPM. In the 
Annual Compliance Reports, the project owner shall document the actual waste 
management methods used during the year compared to the planned 
management methods. 

30 days prior to the start of site 
mobilization 

Ongoing - EPC  N/A N/A         
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Technical Resource Cond. # Verification/Action/Submittal Timing (prior to) 

FNTP 
Compliance 
Status for 
CPM  

Submitted 
to DCBO 

Submitted to 
CPM 

Other Agencies 
to Submit to? 

Date 
Submitted to 
Other 
Agencies 

Date Approved by 
CPM 

Date 
Approved by 
Other 
Agencies 

Solid Waste 
Management 

Waste-01 No less than 30 days prior to the start of site mobilization, the project owner 
shall submit the Construction Waste Management Plan to the CPM for approval. 
The Operation Waste Management Plan shall be submitted to the CPM no less 
than 30 days prior to the start of project operation for approval. The project 
owner shall submit any required revisions within 20 days of notification by the 
CPM. In the Annual Compliance Reports, the project owner shall document the 
actual waste management methods used during the year compared to the 
planned management methods. 

30 days prior to the start of site 
mobilization 

CEC Approved N/A 10/31/2025 
12/10/2025 
1/30/2026 

    4/21/2026   

Water Resources WATER-01 At least thirty (30) days prior to site mobilization, the project owner shall submit 
to the Compliance Project Manager (CPM) proof that the construction  permit was 
granted and that a waste discharge identification number (WDID) was issued by 
the SWRCB. Within ten (10) days of its mailing or receipt, the project owner shall 
submit to the CPM any correspondence between the project owner and the 
SWRCB or the Central Valley Regional Water Quality Control Board (CVRWQCB) 
concerning the CGP. This information shall include the NOI, any updates to the 
construction SWPPP, and the notice of termination. The project owner shall notify 
the CPM in writing of any reported non-compliance and include these in the 
annual compliance report. Any monitoring documentation associated with the 
SWPPP shall be included in the annual compliance report. 

30 days prior to site mobilization Completed N/A 11/19/2025     N/A   

Water Resources WATER-02 At least thirty (30) days prior to commencement of project operation, the project 
owner shall submit a copy of the Operation DESCP to the CPM for review and 
approval. The project owner shall notify the CPM in writing of any reported non-
compliance instances and include these in the annual compliance report. Any 
monitoring documentation associated with the DESCP shall be included in the 
annual compliance report. 

30 days prior to operation Not Started - 
EPC 

N/A N/A         

Water Resources WATER-03 No later than thirty (30) days prior to start of construction, the project owner shall 
submit a plan to install underground wiring to PV panels in compliance with 
Ordinance 15.48.080 (A)(2)(a) to the CPM for review and approval and to Fresno 
County for review. 

30 days prior to construction Submitted - 
CEC Review  

N/A 10/27/2025 
1/12/2026 

Fresno County 1/8/2026   1/9/2026 

Water Resources WATER-04 No later than ninety (90) days prior to project operation, the project owner shall 
submit to the CPM evidence that the septic system design has been reviewed and 
commented on by FCPWPD and also has been approved by the chief building 
official (CBO). No later than 60 days prior to project operation, the project owner 
shall submit the operations and maintenance manual to the FCPWPD for review 
and comment. No later than 30 days prior to project operation, the project owner 
shall submit the operations and maintenance manual to the CPM for review and 
approval. The submittal shall include copies of any agency comments the project 
owner has received. The wastewater system shall be monitored following either 
the general standards adopted in SWRCB’s OWTS regulations or the procedures 
outlined in the CPM-approved operations and maintenance manual. Any testing 
results or correspondence exchanged between the project owner and the 
California Department of Health Services or the SCEHD during operations shall be 
provided to the CPM in the annual compliance report. 

90 days prior to operation Not Started - 
EPC 

N/A N/A         

Water Resources WATER-05 At a frequency determined by the CPM, the project owner shall keep the CPM 
apprised of all aspects of production well installation. The project owner shall 
provide the CPM with all information required for to obtain a FCDPH well 
installation permit. The project owner shall file a well completion report to DWR 
for the extraction well. Any testing results or correspondence exchanged between 
the project owner and the California Department of Health Services or the FCDPH 
during operations shall be provided to the CPM in the annual compliance report. 

Prior to well construction In Progress - 
EPC/IP 

N/A N/A         
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Technical Resource Cond. # Verification/Action/Submittal Timing (prior to) 

FNTP 
Compliance 
Status for 
CPM  

Submitted 
to DCBO 

Submitted to 
CPM 

Other Agencies 
to Submit to? 

Date 
Submitted to 
Other 
Agencies 

Date Approved by 
CPM 

Date 
Approved by 
Other 
Agencies 

All results and diagrams associated with groundwater production well installation 
shall be included in the annual compliance report. 

Water Resources WATER-06 During project construction, the monthly compliance report shall include a 
summary of monthly water use. The project’s annual compliance report shall 
include a monthly and annual summary of water use identifying construction or 
operations and water source. 

N/A Ongoing - EPC  N/A N/A         

Water Resources WATER-06 During project construction, the monthly compliance report shall include a 
summary of monthly water use. The project’s annual compliance report shall 
include a monthly and annual summary of water use identifying construction or 
operations and water source. 

N/A Ongoing - EPC  N/A N/A         

Worker Safety and 
Fire Protection 

Worker 
Safety-01 

At least 90 days prior to the start of construction, the project owner shall submit 
to the CPM for review and approval a copy of the Project Construction and Safety 
and Health Program. The project owner shall provide to the CPM a copy of letters 
from the FCFPD detailing resolved comments on the Construction Fire Prevention 
Plan, the Emergency Action Plan, and Emergency Response Plan. 

At least 90 days prior to the start of 
construction 

CEC Approved N/A 8/22/2025 
10/20/2025 - 
BAAH 
10/24/2025 - 
BAAH 
11/4/2025 - 
Darden 
11/21/2025-
Darden 
1/21/2026 

FCFPD  12/11/2025 BAAH - 
10/24/2025  
Darden - 
04/21/2026 

1/21/2026 

Worker Safety and 
Fire Protection 

Worker 
Safety-02 

At least 30 days prior to the start of commissioning, the project owner shall 
submit to the CPM for review and approval a copy of the Project Operations and 
Maintenance Safety and Health Program. The project owner shall provide a copy 
to the CPM of letters from the FCFPD detailing the resolved comments on the 
Operations Fire Prevention Plan, Fire Protection System 
Impairment Program, and Emergency Action Plan. 

At least 30 days prior to the start of 
commissioning 

Not Started - 
EPC 

N/A N/A         

Worker Safety and 
Fire Protection 

Worker 
Safety-03 

At least 30 days prior to the start of site mobilization, the project owner shall 
submit to the CPM the name and contact information of the CSS. The contact 
information of any replacement CSS shall be submitted to CPM within one 
business day. The CSS shall submit in the Monthly Compliance Report (MCR) a 
monthly safety inspection report. 

30 days prior to the start of site 
mobilization 

CEC Approved N/A 7/21/2025     8/15/2025   

Worker Safety and 
Fire Protection 

Worker 
Safety-03 

At least 30 days prior to the start of site mobilization, the project owner shall 
submit to the CPM the name and contact information of the CSS. The contact 
information of any replacement CSS shall be submitted to CPM within one 
business day. The CSS shall submit in the Monthly Compliance Report (MCR) a 
monthly safety inspection report. 

in the MCR Ongoing - EPC  N/A N/A         

Worker Safety and 
Fire Protection 

Worker 
Safety-04 

At least 60 days prior to the start of construction, the project owner shall provide 
proof of its agreement to fund the Safety Monitor services to the CPM for review 
and approval. 

At least 60 days prior to the start of 
construction 

CEC Approved N/A 10/15/2025     11/18/2025   

Worker Safety and 
Fire Protection 

Worker 
Safety-05 

At least 60 days prior to the start of construction, the project owner shall submit 
the SAP to the CPM for review and approval. At least 30 days prior to the planned 
use of the well water, the project owner shall submit the laboratory findings to 
the CPM for review and approval of the use of the well water. 

At least 30 days prior to planned use 
of the well water 

Submitted - 
CEC Review  

N/A 12/18/2025 
1/29/2026 

        

Worker Safety and 
Fire Protection 

Worker 
Safety-05 

At least 60 days prior to the start of construction, the project owner shall submit 
the SAP to the CPM for review and approval. At least 30 days prior to the 
planned use of the well water, the project owner shall submit the laboratory 
findings to the CPM for review and approval of the use of the well water. 

At least 60 days prior to the start of 
construction (SAP) 

Submitted - 
CEC Review  

N/A 11/5/2025 
11/24/2025 

        



COM-5 Compliance Matrix 

 

Monthly Compliance Report No. 10, Reporting Period: April 2026  D-59 

Technical Resource Cond. # Verification/Action/Submittal Timing (prior to) 

FNTP 
Compliance 
Status for 
CPM  

Submitted 
to DCBO 

Submitted to 
CPM 

Other Agencies 
to Submit to? 

Date 
Submitted to 
Other 
Agencies 

Date Approved by 
CPM 

Date 
Approved by 
Other 
Agencies 

Worker Safety and 
Fire Protection 

Worker 
Safety-06 

At least 60 days prior to the start of construction, the project owner shall provide 
the procedure(s) with the standard checklist to the CPM for review and approval. 

At least 60 days prior to the start of 
construction 

CEC Approved N/A 9/9/2025 
11/4/2025 

    11/17/2025   

Worker Safety and 
Fire Protection 

Worker 
Safety-07 

At least 60 days prior to the start of construction, the project owner shall provide 
all the information required above (with the exception of k) to the FCFPD for 
review and comment, to the CPM for review and approval, and to the DCBO for 
plan check approval and construction inspection.  
Within 10 days of an incident at the BESS facility (including but not limited to 
fire, malfunction, leak, or thermal runaway of any cell, module, or unit) the 
project owner shall notify the CPM that a Root Cause Analysis (RCA) is being 
prepared. The project owner shall work with the CPM to determine a 
submission date for the completed RCA. The RCA shall be submitted to the 
FCFPD for review and comment, and to the CPM for review and approval. 

Within 10 days of an incident at the 
BESS facility (including but not limited 
to fire, malfunction, leak, or thermal 
runaway of any cell, module, or unit 

No Action 
Needed 

N/A N/A         

Worker Safety and 
Fire Protection 

Worker 
Safety-07 

At least 60 days prior to the start of construction, the project owner shall 
provide all the information required above (with the exception of k) to the 
FCFPD for review and comment, to the CPM for review and approval, and to the 
DCBO for plan check approval and construction inspection.  
Within 10 days of an incident at the BESS facility (including but not limited to fire, 
malfunction, leak, or thermal runaway of any cell, module, or unit) the project 
owner shall notify the CPM that a Root Cause Analysis (RCA) is being prepared. 
The project owner shall work with the CPM to determine a submission date for 
the completed RCA. The RCA shall be submitted to the FCFPD for review and 
comment, and to the CPM for review and approval. 

At least 60 days prior to the start of 
construction 

Submitted - 
DCBO Review  

3/5/2026 10/17/2025 
3/11/2026 

FCFPD 3/9/2026     

Worker Safety and 
Fire Protection 

Worker 
Safety-08 

The project owner shall ensure that the project adheres to all applicable 
provisions of NFPA 855. At least 90 days prior to the start of construction of the 
BESS, the project owner shall provide all system specifications and design 
drawings to the FCFPD for review and comment, to the CPM for review and 
approval, and to the DCBO for plan check approval and construction inspection. 

At least 90 days prior to the start of 
construction of the BESS 

Submitted - 
DCBO Review  

2/20/2026 3/3/2026 FCFPCD  3/3/2026     

Worker Safety and 
Fire Protection 

Worker 
Safety-09 

The project owner shall ensure that the project adheres to all applicable 
provisions of NFPA 850. At least 90 days prior to the start of construction of the 
fire protection system, the project owner shall provide all fire protection system 
specifications and drawings to the FCFPD for review and comment, to the CPM for 
review and approval, and to the DCBO for plan check approval and construction 
inspection. 

At least 90 days prior to the start of 
construction of the fire protection 
system  

In Progress - 
Addressing 
DCBO 
Comments  

10/31/2025 N/A FCFPCD        

Worker Safety and 
Fire Protection 

Worker 
Safety-10 

At least 30 days prior to the start of site mobilization, the project owner shall 
submit to the CPM proof that a portable AED is available to be made available on 
site as soon as physically possible along with a copy of the training and 
maintenance program for review and approval. 

At least 30 days prior to the start of 
site mobilization 

CEC Approved N/A 9/19/2025 
11/4/2025 

    BAAH - 
10/22/2025 
Darden - 
11/17/2025 

  

Worker Safety and 
Fire Protection 

Worker 
Safety-11 

At least 60 days prior to the commencement of site mobilization, the VF 
Prevention and Response Plan shall be provided to the CPM for review and 
approval. 

At least 60 days prior to site 
mobilization 

CEC Approved N/A 8/20/2025 
9/26/2025 
10/02/2025 
10/22/2025 

    BAAH - 
10/22/2025 
Darden - 
11/17/2025 

  

Worker Safety and 
Fire Protection 

Worker 
Safety-12 

a. No more than 30 days after certification, the project owner shall provide to 
the CPM for review and approval the schedule for reaching agreement on 
funding prior to site mobilization. 
b. At least 30 days prior to the start of site mobilization, or as soon as practicable 
thereafter, the project owner shall provide to the CPM for review and approval 
either: 
1. A copy of the agreement with the FCFPD or 
2. A copy of the arbiter’s decision. 
c. If the agreement or arbiter’s decision submitted 30 days prior to site 
mobilization is limited to funding during construction, then, provided the property 

30 days after certification  CEC Approved N/A 7/11/2025     11/18/2025   
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Technical Resource Cond. # Verification/Action/Submittal Timing (prior to) 

FNTP 
Compliance 
Status for 
CPM  

Submitted 
to DCBO 

Submitted to 
CPM 

Other Agencies 
to Submit to? 

Date 
Submitted to 
Other 
Agencies 

Date Approved by 
CPM 

Date 
Approved by 
Other 
Agencies 

tax exclusion still applies, the project owner must provide to the CPM for review 
and approval an agreement or arbiter’s decision to cover the remaining period of 
the project at least 30 days prior to the completion of construction.  
d. Upon approval of the agreement or arbiter’s decision by the CPM, the project 
owner shall commence payment of the initial funding and annual funding. If the 
agreement or arbiter's decision is provided later than 30 days prior to the start of 
site mobilization, funding will be made retroactive to cover from the start date of 
site mobilization. 

Worker Safety and 
Fire Protection 

Worker 
Safety-12 

a. No more than 30 days after certification, the project owner shall provide to the 
CPM for review and approval the schedule for reaching agreement on funding 
prior to site mobilization. 
b. At least 30 days prior to the start of site mobilization, or as soon as practicable 
thereafter, the project owner shall provide to the CPM for review and approval 
either: 
1. A copy of the agreement with the FCFPD or 
2. A copy of the arbiter’s decision. 
c. If the agreement or arbiter’s decision submitted 30 days prior to site 
mobilization is limited to funding during construction, then, provided the property 
tax exclusion still applies, the project owner must provide to the CPM for review 
and approval an agreement or arbiter’s decision to cover the remaining period of 
the project at least 30 days prior to the completion of construction.  
d. Upon approval of the agreement or arbiter’s decision by the CPM, the project 
owner shall commence payment of the initial funding and annual funding. If the 
agreement or arbiter's decision is provided later than 30 days prior to the start of 
site mobilization, funding will be made retroactive to cover from the start date of 
site mobilization. 

At least 30 days prior to the start of 
site mobilization 

CEC Approved N/A 10/21/2025     4/21/2026   
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Photograph 1. View of W. Harlan/S. Napa Historical Swainson’s Hawk tree showing collapsed state 
and lack of suitable nesting conditions for Swainson’s hawk. 

 
Photograph 2. Close-up view of W. Harlan/S. Napa Historical Swainson’s Hawk tree showing natural 
causes for the collapsed condition. The tree is rotted out at the base of the trunk.  
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Public Complaint – Dust Emissions (COM-11) 



 

 

Appendix G 
Transmittal Letter from Electrical Engineer Attesting LORS Compliance (ELEC-1)



 
 
 
 

Mortenson Engineering Services 
700 Meadow Lane North 
Minneapolis, MN  55422 
 
main 763.522.2100 
fax 763.287.5430 
www.mortenson.com/Engineering 

 
 
 

 
 

 
 
 
April 1, 2026   EMAIL 
 
 
Kevin Belke, Project Executive II 
Mortenson Construction 
700 Meadow Lane N 
Minneapolis, MN 55422 
Kevin.Belke@mortenson.com 
 
 
Dear Kevin: 
 
Mortenson Engineering Services has prepared this letter to document the electrical engineering 
review of the BESS Electrical Construction Documents for the Darden Clean Energy Project in Cantua 
Creek, Fresno County, California.  

The electrical components of design have been reviewed for the Issued for Construction, Revision 1 
drawings and calculations, dated 03/27/2026. The electrical review included one-line diagrams for 
34.5kV and 480V and below systems, conductor selection, site layouts, equipment grounding and 
integration documents.  
 
Please note this review makes no representation regarding the structural components of the design 
provided by a separate Engineering entity or the internal design, wiring, and structural integrity of the 
third-party manufactured BESS enclosures and OEM equipment as those reviews are the responsibility of 
the respective manufacturers and are subject to their specific NRTL listings or required field evaluations, 
as mandated by the CEC.  
 
Based on the electrical review of the plans provided, the design meets the codes and standards, as 
adopted by the State of California and the local jurisdiction including requirements set by the California 
Energy Commission.   
 
Sincerely, 
Andrew Rollins, P.E. 
Engineer IV 
Andrew.Rollins@mortenson.com  
 
 
 

Digitally signed by 
Andrew P. Rollins
Date: 2026.04.01 

13:11:21-05'00'



  

 

West Coast Code Consultants, Inc.  

12647 Alcosta Blvd., Ste. 445,  San Ramon, CA  94583 

T | 925.275.1700  

www.WC-3.com 

 

April 7, 2026 

 

 

Mr. Joe Douglas                          Darden Clean Energy Project (DCEP) – ACCEPTANCE  

Compliance Project Manager WC3 Permit No.: DCEP-ELEC-1-01                   

California Energy Commission 

Energy Facilities Siting Division                      

1516 Ninth Street, MS 2000 

Sacramento, CA 95814-5512  

 

Re: Plan Review: ELEC-1- 01-IFC Darden I-IV BESS Electrical Design Package and Studies  

 Address: Darden Clean Energy Project, Fresno County, CA 

 

Dear Mr. Douglas:  

 

On behalf of the California Energy Commission, West Coast Code Consultants, Inc. (WC3) has reviewed the 

documents, listed on the attached sheet, as they relate to the stated subject above. Documents appear to be in 

compliance with Condition ELEC-1, established by the California Energy Commission (CEC) Commission 

Decision (23-OPT-02), dated June 2025, and have been accepted as part of the construction documents. 

Accepted submittals have been stamped and signed by WC3 and uploaded to the WC3 project portal. Any changes 

to the design professionals, in their area of responsible charge, must be submitted to the project portal for review 

and approval before said change takes effect. 

   

Sincerely, 

West Coast Code Consultants, Inc. (WC3)                                                                  

 

Giyan A. Senaratne, S.E., P.E., LEED Ap. 

Delegate Chief Building Official 

 
 

Cc: Olivia Gastaldo, CEC Compliance Manager, Intersect Power (ogastaldo@ipxpower.com) 
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DOCUMENTS APPROVED FOR: 

 

ELEC-1-01-Darden I-IV BESS Electrical Design Package and Studies 

 
File Type / Description  File Name  

Darden BESS Basis of Design DAR-RS-015.01 BESS Basis of Design.pdf 

AC Battery Module Certificate Megapack_2_and_XL_Battery_Module_NA_UL1973.pdf 

BESS ANSI/CAN/UL 9540:2020 

Certificate 

Megapack_2_XL_NA_UL9540_UL1741_CSA_C22-

2_107-1.pdf 

Megapack 2 XL System Specification 01. 2025_05_29_ Megapack_2_XL_System_Specification 

(3).pdf 

Transformer Spec Seets Darden I-IV Transformer spec sheet.pdf 

Global Circulation Laboratory Test 

Report 

Copperweld GCR.pdf 

Tesla Megapack 2 XL BESS Ratings Megapack_2_XL_VoC_Ratings_Configurability.pdf 

ANSI/CAN/UL 9540A:2019 Test Report Megapack_2_and_XL_-_ANSI-

UL_9540A_Unit_Level_Report.pdf 

Megapack 2 XL Compliance Summary 11._2025_03_17-

_Megapack_2_XL_Compliance_Summary.pdf 

Megapack 2 and Megapack 2 XL Power 

Control System UL 1741 Test Report 

Megapack_2_and_XL_VoC_UL_1741_PCS.pdf 

Tesla Megapack 2 XL Fire Protection 

Engineering and UL 9540A Interpretation 

Report 

Megapack_2_XL_Fire_Protection_Engineering_Report 

(1).pdf 

BESS Transformer Additional 

Documentation 

BESS Transformer Additional Documentation.pdf 

ETU600 Electronic Trip Unit Data Sheet SIE_DS_ETU60.pdf 

3WA3 UL 1066 Power Circuit Breaker 

Data Sheet 

SIE_DS_3WA3C.pdf 

Darden Substation Grounding Study DAR-RS-302.01 - Signed (1).pdf 

Short Circuit Study Report DAR-RS-100.01_IFC_Stamped (1).pdf 

Appendices DAR-RS-100.01_IFC_Appendices (1).zip 

References DAR-RS-100.01_IFC_References (1).zip 

Darden I BESS Electrical Plans DAR1-ES_combined.pdf 

Darden BESS Cable Ampacity Study DAR-RS-900.01.pdf 

Darden II BESS Electrical Plans DAR2_ES_combined.pdf 

Darden III BESS Electrical Plans DAR3-ES_combined.pdf 
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Darden BESS Illumination Study DAR-RS-901.01.pdf 

Darden IV BESS Electrical Plans DAR4-ES_combined.pdf 

Darden BESS AC Auxilary Load Study DAR-RS-903.01.pdf 

 



 

 

Appendix H 
Darden Equipment List – April 2026 (SWITCH-GHG-01 / AQ-SC-5) 

 



Date Equipment Number Type Model or Serial Number Engine Family EIN # < 6 Days on site <50 HP Engine Tier Tier Record Owner Maint Letter/ 
Rcrds on file

Days expected on site

12/8/2025 NA Ford Tractor 8970 Genesis/456 ci NA No No NA NA LangStraat Yes NA
12/8/2025 NA 12 K Forklift JLG-604210015738 NA NA No No NA NA Sun Belt Yes NA
12/8/2025 NA John Deere Tractor 9520R 1RW9520RCFPO17000 JJDXL13.5310 NA No No 4 NA LangStraat Yes NA
12/8/2025 NA John Deere Tractor 9R 640 1RW9640DKNA080178 NA NA No No 4 NA LangStraat Yes NA
12/8/2025 NA John Deere Tractor 8R 370 1RW8370DHNC206591 NA NA No No 4 NA LangStraat Yes NA
12/8/2025 NA John Deere Tractor 9620RX 1RW9620RAJP806120 NA NA No No 4 NA LangStraat Yes NA
12/8/2025 NA John Deere Tractor 9560R 1RW8956RTCP6004378 NA NA No No 4 NA LangStraat Yes NA
12/8/2025 NA John Deere Tractor 9620RX 1RW9620RJKP807717 NA NA No No 4 NA LangStraat Yes NA
12/8/2025 NA John Deere Tractor 9R 640 1RW9640DLNA080110 NA NA No No 4 NA LangStraat Yes NA
12/8/2025 NA John Deere Tractor 9560 RT 1RW9560RJCP901799 NA NA No No 5 NA LangStraat Yes NA
12/9/2025 NA 4,000 Gal Water Truck 1FVHCYD25PHNZ0216 NA NA No No 4 NA LangStraat Yes 287
12/9/2025 2020034 4,000 Gal Water Truck HV K400 NA NA No No 4 NA Quinn Yes NA

12/10/2025 AV44400019  Water Truck KENWORTH T270 LCEXH0408BAT N/A No No N/A NA Sunbelt Yes NA
12/10/2025 W5515 Pickup Truck F350 KFMXH06.7P4A N/A No No N/A NA Wilson Yes NA
12/10/2025 10594776 Skid steer loader BOBCAT T770 NGMXD4045VV AG4X58 No No 4 NA Sunbelt Yes NA
12/10/2025 10678170 Skid steer loader BOBCAT T776 NGMXD4045VV SU5F46 No No 4 NA Sunbelt Yes NA
12/10/2025 W3084 Dump Truck 7400SBA HCEXH0540LAX N/A No No N/A NA Wilson Yes NA
12/10/2025 W5808 Framer F550 MGMXD06.78VV N/A No No N/A NA Wilson Yes NA
12/10/2025 W5387 Framer F550 CFMXH06.7B23 N/A No No N/A NA Wilson Yes NA
12/10/2025 W5730 Framer F550 KFMXH06.7P4A N/A No No N/A NA Wilson Yes NA
12/10/2025 W5695 Framer F550 KFMXH06.7P4A N/A No No N/A NA Wilson Yes NA
12/10/2025 W2129 Trailer - Dump N/A N/A N/A No No N/A NA Wilson Yes NA
12/10/2025 W2178 Trailer - Dump N/A N/A N/A No No N/A NA Wilson Yes NA
12/10/2025 W5675 Pickup Truck F250 KFMXH06.7P4A N/A No No N/A NA Wilson Yes NA
12/17/2025 NA 4X4 UTV 599167 Nasdf NA No Yes NA NA Equipment Share Yes 279
12/17/2025 NA Light Tower 471766 NA NA No Yes NA NA Equipment Share Yes 279
12/17/2025 Chipper BC 1500 NFMXD4045AA N/A No YES 4 T4F Sunbelt Yes NA

1/5/2026 1001558 5K Forklift 501-20TC NA NA No No NA NA Sunbelt Yes 356
1/7/2026 2021379 Shepsfoot Roller Paver P5600876/ CP56B LPKXL04.4MU1 CH7D65 No No 4 NA Quinn Yes 358
1/7/2026 2023540 Smooth Drum Roller RFL00304 NPKXL03.6FX1 KR7S47 No No 4 NA Quinn Yes 358
1/7/2026 2200146 Skip Loader H6L00469 NPKXL03.6FW1 KT8F69 No No 4 NA Quinn Yes 358
1/7/2026 388798 12K Forklift Skytrak/0160129416 PCEXL03.8AAC EH3J94 No No 4 NA Equipment Share Yes 358
1/8/2026 NA 150 Motor Grader EB502035 PCPXL09.3HTF NA No No 4 NA Mortenson Yes 357
1/9/2026 NA Chipper BC 1000 XL NFMXD4045AA N/A No YES 4 T4F Vermeer Yes 356

1/12/2026 AG-946-03 John Deere AG Tractor 9460R NA JV6W54 No No 4 NA I-5 Rentals Yes 353
1/12/2026 AG-946-02 John Deere AG Tractor 9460R NA VL9A57 No No 4 NA I-5 Rentals Yes 353
1/13/2026 2021723 Backhoe 420 C3.6 MPKXL03.6FX1 RX5T74 No No 4 NA Quinn Yes 352
1/13/2026 HR0000892 CAT D6 Dozer HNK01080/ C9.3B NCPXL09.3NTF JJ6D48 No No 4 NA Quinn Yes 352
1/14/2026 2500193 Skid steer Loader KR405378 RPKXL02.8FM1 NK5J87 No No 4 NA Quinn Yes 351
1/14/2026 HR0001080 CAT D6 Dozer WH510308/ C9.3B RCPXL09.3NTF FB9V56 No No 4 NA Quinn Yes 351
1/16/2026 2-0011405 Dodge Flatbed 2500 3C6UR5HL5RG127247 NA NA No No NA NA PTR Yes 349
1/20/2026 HR0001022 140 Motor Grader EB301097 PCPXL09.3HTF WH8S45 No No 4 NA Quinn Yes 345
1/20/2026 SC 804 CAT scraper 627K  T4F12170 NA NA No No 4 NA JS Cole Yes 345
1/20/2026 SC 813 CAT scraper 627K T4F12456 NA NA No No 4 NA JS Cole Yes 345
1/20/2026 SC 814 CAT scraper 627K T4F13219 NA NA No No 4 NA JS Cole Yes 345
1/26/2026 27349 Light Tower LTV6 NA NA No Yes NA NA Equipment Share Yes 339
1/27/2026 2200420 Shepsfoot Roller Paver SXT00139/ CP11GC NPKXL03.6FW1 KD8D49 No No 4 NA Quinn Yes 338

2/2/2026 HR0000944 815 Roller J5T00209 NPKXL07.0VM1 DP4D99 No No 4 NA Quinn Yes 333
2/3/2026 2023371 4,000 Gal Water Truck HV K400 NA NA No No 5 NA Quinn Yes 332
2/3/2026 644333 4X4 UTV 4XAP4ED47T8837855 NA NA No Yes NA NA Equipment Share Yes 332
2/5/2026 #17 Plow 8631-01 NA NA No No NA NA A&E Yes 267
2/6/2026 2020039 4,000 Gal Water Truck HV K400 NA NA No No 4 NA Quinn Yes 329
2/6/2026 2022761 325 Excavator TEL20004 MPKXL04.4SU1 XL3M79 No No 4 NA Quinn Yes 10
2/6/2026 HR0001005 CAT D6 Dozer JJ601134 PCPXL09.3HTF Sv7H58 No No 3 NA Quinn Yes 10

2/10/2026 2022681 84" Smooth Drum Roller RFL00207 J3639457 AF4C94 No No 4 NA Quinn Yes 325
2/13/2026 2021051 4,000 Gal Water Truck HV K400 NA NA No No NA NA Quinn Yes 322
2/17/2026 2022724 D4 Dozer CAT000D4LKWM00306 NCPXL09.3NTF DY7H58 No No 5 NA Quinn Yes 318
2/18/2026 399816 12K Forklift 8' forks TH1256CD2020 25017858 KB6H99 No No 4 NA Equipment Share Yes 360
2/18/2026 HR0001002 623 Scraper WYF00133 PCPXL12.5HTF GA4X43 No No 4 NA Quinn Yes 300
2/19/2026 641034 12K Forklift 8' forks JCB5CR7GKS3537186 SJCBL04.4TA5 WH4K43 No No 4 NA Equipment Share Yes 7
2/20/2026 425624 10k Forklift 510.56 RJCBL04.4TA5 VT6V97 No No 4 NA Equipment Share( Willscot) Yes 80



2/23/2026 HR0001079 966 Loader M7R10253 RCPXL09.3NTF UR6P49 No No 4 NA Quinn Yes 266
2/23/2026 HR0001067 8,000 Gal  Water Truck 740 3T806422 RCPXL15.2HTF KF6D94 No No 4 NA Quinn Yes 260
2/24/2026 HR001091 140 Grader EB301438 SYE49934 RF6B38 No No 4 NA Quinn Yes 200
2/24/2026 644325 4X4 UTV 4XAP4ED47T8840223 NA NA No Yes NA NA Equipment Share Yes 360
2/24/2026 644290 4X4 UTV D26P4VDB4 NA NA No Yes NA NA Equipment Share Yes 360
2/24/2026 HR0001016 140 Grader EB301096 PCPXL09.3HTF YV8V97 No No 4 NA Quinn Yes 200
2/24/2026 2200420 84" Padfoot roller SXT00139/ CP11GC NPKXL03.6FX1 KD8D49 No No 4 NA Quinn Yes 200
2/25/2026 246988 Light Tower ALMAND NA NA No Yes NA NA Equipment Share Yes 300
2/25/2026 280202 150 KW Generator QAS 175 Atlas Copco NA NA No No NA NA Equipment Share Yes 40
2/25/2026 239059 36KW Generator Wacker Neuson G50 NA NA No No NA NA Equipment Share Yes 300
2/25/2026 HR000113 140 Motor Grader 140 AWD SCPXL09.3HTF CS3H68 No No 4 NA Quinn Yes 285
2/26/2026 2500444 315 Excavator WKX50651 SPKXL03.6FX1 XC4S68 No No 4 NA Quinn Yes 60
2/27/2026 2500441 Excavator 315 SPKXL03.6FX1 CE5X84 No No 4 NA Quinn Yes 285

3/3/2026 200667 Tractor Loader 210 MYDXL03.3TKA MF7A97 No No 4 NA Equipment Share Yes 300
3/3/2026 317754 Trencher RTX450 PDZXL02.9021 DB5A99 No No 4 NA Equipment Share Yes 60
3/5/2026 HR0001008 623 Scraper 623 PCPXL12.5HTF ME5S53 No No 4 NA Quinn Yes 100
3/6/2026 641034 12K Forklift 8' forks 512-56 SJCBL04.4TA5 WH4K43 No No 4 NA Equipment Share Yes 300
3/6/2026 644022 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/9/2026 2200018 Smooth Drum Roller CS11GC MPKXL03.6FX1 YR6V85 No No 4 NA Quinn Yes 100

3/10/2026 644334 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/10/2026 644295 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/10/2026 664010 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/10/2026 644394 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/11/2026 2023893 320 Excavator 320 GC PPKXL04.4SU1 LY6H88 No No 4 NA Quinn Yes 100
3/11/2026 2022996 Smooth Drum Roller CS11GC MPKXL03.6FX1 HX9L58 No No 4 NA Quinn Yes 285
3/11/2026 HR0001048 150 Motor Grader 150 AWD RCPXL09.3HTF DF7M83 No No 4 NA Quinn Yes 285
3/11/2026 664011 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/12/2026 2500437 308 Excavator 325 SPKXL02.8FL1 YH8K48 No No 4 NA Quinn Yes 15
3/12/2026 HR0001125 D5 Dozer D5 SPKXL07.0VL1 XR7R46 No No 4 NA Quinn Yes 285
3/13/2026 2022699 325 Excavator 325 MPKXL04.4SU1 FS5B56 No No 4 NA Quinn Yes 280
3/13/2026 2022777 325 Excavator 325 MPKXL04.4SU1 NF6F69 No No 4 NA Quinn Yes 285
3/13/2026 623134 12K Forklift 8' forks 512-56 SJCBL04.4S09 5M5M85 No No 4 NA Equipment Share Yes 300
3/13/2026 664013 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/13/2026 2023372 4K Water Truck Ledwell 4K WT NA NA No No NA NA Quinn Yes 285
3/13/2026 2023373 4K Water Truck Ledwell 4K WT NA NA No No NA NA Quinn Yes 286
3/16/2026 281252 10k Forklift GTH844 NDZXL02.9020 ST9M38 No No 4 NA Equipment Share( Ecobridge) Yes 80
3/16/2026 260621 Skid steer loader svI97-2c NKBXL03.8AMD BL5J46 No No 4 NA Equipment Share( Ecobridge) Yes 80
3/16/2026 2023543 325 Excavator 325 NPKXL04.4SU1 CB6R35 No No 4 NA Quinn Yes 280
3/16/2026 HR0000910 D5 Dozer D5 NPKXL07.0VL4 SC4C33 No No 4 NA Quinn Yes 285
3/17/2026 2600304 305 Excavator 305 CR TPKXL02.2IW1 VL4B49 No Yes 4 NA Quinn Yes 30
3/17/2026 2200711 26k Forklift P120.10 NFPXL06.7FR1 BR8X47 No No 4 NA Quinn Yes 12
3/17/2026 664009 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/18/2026 661881 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/19/2026 HR0000920 D5 Dozer D5 NPKXL07.0VL4 FL4A55 No No 4 NA Quinn Yes 285
3/20/2026 493797 12K Forklift 8' forks 512-56 RJCBL044S09 GM7L73 No No 4 NA Equipment Share Yes 300
3/25/2026 664003 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/26/2026 2600307 Skid steer loader 275 XE SPKXL03.6FX1 CK5J88 No No 4 NA Quinn Yes 337
3/26/2026 2600308 Skid steer loader 275 XE TPKXL03.6FX1 BV5Y46 No No 4 NA Quinn Yes 285
3/26/2026 2600309 Skid Steer Loader 275 XE TPKXL03.6FX1 EP7R64 No No 4 NA Quinn Yes 285
3/26/2026 2600310 Skid Steer Loader 275 XE TPKXL03.6FX2 LN6E83 No No 4 NA Quinn Yes 285
3/26/2026 226388 14K Forklift 8'forks 3099291 NJCBL04.4S09 XG8J69 No No 4 NA Equipment Share Yes 300
3/26/2026 661783 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/27/2026 2500254 Skid steer loader 265 RPKXL02.8FM1 SM9V84 No No 4 NA Quinn Yes 285
3/27/2026 2200033 Smooth Drum Roller CS11GC NPKXL03.6FX1 RX8Y33 No No 4 NA Quinn Yes 285
3/27/2026 HR0001142 D5 Dozer D5 SPKXL07.0VL4 FA4B63 No No 4 NA Quinn Yes 285
3/27/2026 661887 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/30/2026 HR0001104 Motor Grader 140 AWD RCPXL09.3NTF RH3R75 No No 4 NA Quinn Yes 285
3/30/2026 661884 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/30/2026 661768 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/30/2026 661883 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/30/2026 661886 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/30/2026 661879 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/30/2026 661885 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/30/2026 644346 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400



3/30/2026 673296 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
3/30/2026 2022835 Excavators 325 MPKXL04.4SU1 GD7A33 No No T4F NA QuinnCAT Yes 125
3/31/2026 432834 12k Forklift 8' forks 512-56 RJCBL04.4TA5 SN4L37 No No 4 NA Equipment Share Yes 300
3/31/2026 661330 12k Forklift 8' forks 512-56 SJCBL04.4TA5 GC7X43 No No 4 NA Equipment Share Yes 300
3/31/2026 664014 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400

4/2/2026 644291 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/2/2026 664002 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/2/2026 661761 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/2/2026 664006 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/2/2026 644021 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/2/2026 644288 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/3/2026 2022700 Excavators 325 MPKXL04.4SU1 MJ9J79 No No T4F NA QuinnCAT Yes 125
4/6/2026 411699 Skip Loader JD120 PYDXL03.3TKA MY9X54 No No 4 NA Equipment Share Yes 95
4/6/2026 661765 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/8/2026 680661 12k Forklift 512-56 S2 TJCBL04.4TA5 GP3R97 No No 4 NA Equipment Share Yes 275
4/8/2026 HR0001157 Graders 140 AWD RCPXL09.3HTF VV8S95 No No T4F NA QuinnCAT Yes 200
4/9/2026 680172 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/9/2026 2021609 Excavators 325 LPKXL04.4SU1 LD8C48 No No T4F NA QuinnCAT Yes 95
4/9/2026 2021657 Excavators 325 LPKXL04.4SU1 GC5T83 No No T4F NA QuinnCAT Yes 95
4/9/2026 2022660 Pavers CS11 GC MPKXL03.6FX1 SK6A85 No No T4F NA QuinnCAT Yes 86
4/9/2026 2022685 Pavers CS11 GC MPKXL03.6FX1 RX9W36 No No T4F NA QuinnCAT Yes 86
4/9/2026 2022838 Excavators 325 MPKXL04.4SU1 RU8P38 No No T4F NA QuinnCAT Yes 125

4/10/2026 202503 Skip Loader 210EP MYDLX03.TKA EH6W94 No No 4 NA Equipment Share Yes 95
4/10/2026 681093 12k Forklift 512-56 S2 TJCBL04.4TA5 PC4U34 No No 4 NA Equipment Share Yes 275
4/10/2026 558014 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/10/2026 591461 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/10/2026 587309 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/10/2026 680173 4x4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/10/2026 680195 4x4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/10/2026 680201 4x4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/10/2026 2021389 Backhoe 420ST LPKXL03.6FX1 WC5X66 No No T4F NA QuinnCAT Yes 83
4/10/2026 2022665 Dozer D3 MPKXL03.6FX1 PU7W47 No No T4F NA QuinnCAT Yes 75
4/10/2026 2022755 Excavators 325 MPKXL04.4SU1 HY9U57 No No T4F NA QuinnCAT Yes 125
4/10/2026 2022890 Excavators 325 MPKXL04.4SU1 AV9Y53 No No T4F NA QuinnCAT Yes 125
4/10/2026 2023538 Excavators 315 GC NPKXL03.6FX1 ML3M84 No No T4F NA QuinnCAT Yes 100
4/10/2026 2023690 Excavators 325 NPKXL04.4SU1 AJ7A66 No No T4F NA QuinnCAT Yes 125
4/10/2026 2300239 Excavators 303.5 NA NA No No T4F NA QuinnCAT Yes 60
4/10/2026 2400234 17K Telehandler 1732 PDZXL03.6060 CK9J36 No No T4F NA QuinnCAT Yes 150
4/10/2026 2500031 Wheel Loader 950 GC RPKXL07.0VM1 RY5R84 No No T4F NA QuinnCAT Yes 125
4/10/2026 2500037 Wheel Loader 950 GC RPKXL07.0VM1 AW9L77 No No T4F NA QuinnCAT Yes 125
4/10/2026 2500038 Wheel Loader 950 GC RPKXL07.0VM1 GL6F53 No No T4F NA QuinnCAT Yes 125
4/10/2026 2500379 Excavators 315 SPKXL03.6FX1 SE3B49 No No T4F NA QuinnCAT Yes 100
4/10/2026 2600229 Excavators 315 TPKXL03.6FX1 JB5F54 No No T4F NA QuinnCAT Yes 100
4/10/2026 2600357 Excavators 315 GC TPKXL03.6FX1 VH8J63 No No T4F NA QuinnCAT Yes 100
4/10/2026 HR0001049 Motor Grader 140 AWD RCPXL09.3HTF EH3E54 No No T4F NA QuinnCAT Yes 200
4/10/2026 HR0001092 Motor Grader 150 AWD RCPXL09.3HTF RX4N43 No No T4F NA QuinnCAT Yes 200
4/11/2026 2023895 Excavators 325 PPKXL04.4SU1 TD7Y65 No No T4F NA QuinnCAT Yes 125
4/13/2026 573718 Skiploader 210G-EP RYDXL03.3TKA LM6A49 No No 4 NA Equipment Share Yes 275
4/13/2026 680525 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/13/2026 680518 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/13/2026 680177 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/13/2026 680174 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/13/2026 2023979 Excavators 325 PPKXL04.4SU1 CY3X58 No No T4F NA QuinnCAT Yes 125
4/13/2026 2300077 Excavators 315 GC PPKXL03.6FX1 KW7X54 No No T4F NA QuinnCAT Yes 95
4/13/2026 2500270 Skid Steer Loaders 265 RPKXL02.8FM1 HN5S89 No No T4F NA QuinnCAT Yes 130
4/13/2026 2500271 Skid Steer Loaders 265 RPKXL02.8FM1 YN8R45 No No T4F NA QuinnCAT Yes 130
4/13/2026 2500294 Skid Steer Loaders 265 RPKXL02.8FM1 DT9E55 No No T4F NA QuinnCAT Yes 130
4/13/2026 2600366 Backhoes 430 MPKXL03.6FX1 RP5V39 No No T4F NA QuinnCAT Yes 95
4/14/2026 682692 12K Forklift 512-56 TJCBL04.4TA5 EH7C76 No No 4 NA Equipment Share Yes 275
4/14/2026 HR0001123 Rubber Tired Loaders 966 SCPXL09.3NTF BA5G99 No No T4F NA QuinnCAT Yes 225
4/14/2026 HR0001150 Rubber Tired Loaders 966 SCPXL09.3NTF RD6E58 No No T4F NA QuinnCAT Yes 175
4/15/2026 682433 12K Forklift 512-56 TJCBL04.4TA5 LU9J65 No No 4 NA Equipment Share Yes 275
4/15/2026 680659 12K Forklift 512-56 TJCBL04.4TA5 680659 No No 4 NA Equipment Share Yes 275
4/15/2026 650659 TL12 Track 6' Forks TL12V-2 SKBXL03.8C5D LC3C67 No No 4 NA Equipment Share Yes 275



4/15/2026 644292 4x4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/15/2026 644344 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/15/2026 680188 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/15/2026 2023896 Excavators 325 PPKXL04.4SU1 BG5J45 No No T4F NA QuinnCAT Yes 125
4/15/2026 2023897 Excavators 325 PPKXL04.4SU1 NJ5J54 No No T4F NA QuinnCAT Yes 125
4/15/2026 2200042 Excavators 325 NPKXL04.4SU1 YT3A45 No No T4F NA QuinnCAT Yes 125
4/15/2026 2200138 Excavators 320 GC NPKXL04.4SU1 PT3W47 No No T4F NA QuinnCAT Yes 95
4/15/2026 HR0001060 Excavators 325 RPKXL04.4SU1 LK4G35 No No T4F NA QuinnCAT Yes 95
4/15/2026 HR0001145 Motor Grader 150 AWD SCPXL09.3HTF VB3G74 No No T4F NA QuinnCAT Yes 150
4/15/2026 HR0001148 Motor Grader 140 AWD SCPXL09.3HTF BH5G64 No No T4F NA QuinnCAT Yes 150
4/16/2026 682689 12K Forklift 512-56 TJCBL04.4TA5 MC9K87 No No 4 NA Equipment Share Yes 275
4/16/2026 2023898 Excavators 325 PPKXL04.4SU1 LC3A84 No No T4F NA QuinnCAT Yes 125
4/16/2026 2023978 Excavators 325 PPKXL04.4SU1 PH7S85 No No T4F NA QuinnCAT Yes 125
4/16/2026 2400916 Dozer D2 PPKXL03.6FX1 FG3G53 No No T4F NA QuinnCAT Yes 125
4/16/2026 2401335 Skid Steer Loaders 289D3 PKBXL03.3EKD WS9W66 No No T4F NA QuinnCAT Yes 125
4/16/2026 HR0000912 Dozer D5 NPKXL07.0VL4 TP7D97 No No T4F NA QuinnCAT Yes 125
4/16/2026 HR0000995 Dozer D5 PPKXL07.0VL4 NN8F97 No No T4F NA QuinnCAT Yes 125
4/16/2026 HR0001155 Excavators 335 TPKXL07.0VM1 NP3K54 No No T4F NA QuinnCAT Yes 155
4/16/2026 HR0001156 Excavators 335 TPKXL07.0VM1 ET8L99 No No T4F NA QuinnCAT Yes 155
4/17/2026 2500359 Compactor CP12 RPKXL04.4MU1 YB3R78 No No T4F NA QuinnCAT Yes 125
4/20/2026 302258 Skiploader 210ELP NYDXL03.3TKA SG9P54 No No 4 NA Equipment Share Yes 275
4/20/2026 596391 4x4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/20/2026 455952 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/20/2026 592033 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/20/2026 676830 4x4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/20/2026 539368 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/20/2026 686407 4X4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/22/2026 682690 12k Forklift 512-56 S2 TJCBL04.4TA5 LT6T54 No No 4 NA Equipment Share Yes 275
4/22/2026 650663 TL12 Track 6' Forks TL12V-2 SKBXL03.8C5D AW5A97 No No 4 NA Equipment Share Yes 275
4/22/2026 680178 4x4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/22/2026 680205 4x4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/22/2026 680176 4x4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/22/2026 680514 4x4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/22/2026 687483 4x4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/23/2026 682693 12k Forklift 512-56 S2 TJCBL04.4TA5 NL4X84 No No 4 NA Equipment Share Yes 275
4/23/2026 682694 12k Forklift 512-56 S2 TJCBL04.4TA5 AU6D68 No No 4 NA Equipment Share Yes 275
4/23/2026 650658 TL12 Track 6' Forks TL12V-2 SKBXL03.8C5D SH9Y45 No No 4 NA Equipment Share Yes 275
4/23/2026 681108 12K Forllift TL12V-2 SKBXL03.8C5D YD5A57 No No 4 NA Equipment Share Yes 275
4/23/2026 682691 12k Forklift 512-56 S2 TJCBL04.4TA5 NS8P49 No No 4 NA Equipment Share Yes 275
4/24/2026 688962 4x4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/27/2026 690051 4x4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/27/2026 690057 4x4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/27/2026 2021658 Excavators 325 LPKXL04.4SU1 UN5W35 No No T4F NA QuinnCAT Yes 95
4/27/2026 2021660 Excavators 325 LPKXL04.4SU1 FV6L56 No No T4F NA QuinnCAT Yes 95
4/27/2026 2023657 Excavators 315 GC NPKXL03.6FX1 RH4S75 No No T4F NA QuinnCAT Yes 100
4/27/2026 2300079 Excavators 315GC PPKXL03.6FX1 EG5T54 No No T4F NA QuinnCAT Yes 95
4/27/2026 2400908 Excavators 305 CR RPKXL02.2IW1 LG4N48 No Yes T4F NA QuinnCAT Yes 90
4/27/2026 2500439 Excavators 315 SPKXL03.6FX1 HD4U45 No No T4F NA QuinnCAT Yes 100
4/27/2026 2500443 Excavators 315 SPKXL03.6FX1 NR9L36 No No T4F NA QuinnCAT Yes 100
4/29/2026 688952 4x4 UTV Pro XD NA NA No Yes NA NA Equipment Share Yes 400
4/30/2026 36373 Trencher 6"cut DITCH WITCH KDZXL03.9021 GU3G73 No No 4 NA Equipment Share Yes 275



 

 

Appendix I 
Darden Hazardous Waste Manifest (TRANS-2)





 

 

Appendix J 
DCBO Approval of Final Design Plans, Specifications, and Calculations for Equipment and 
Systems of Outlet Line, and Termination (TSE-3)



  

 

West Coast Code Consultants, Inc.  

12647 Alcosta Blvd., Ste. 445,  San Ramon, CA  94583 

T | 925.275.1700  

www.WC-3.com 

 

April 14, 2026 

 

 

Mr. Joe Douglas                          Darden Clean Energy Project (DCEP) – ACCEPTANCE  

Compliance Project Manager WC3 Permit No.: DCEP-TSE-3-01                   

California Energy Commission 

Energy Facilities Siting Division                      

1516 Ninth Street, MS 2000 

Sacramento, CA 95814-5512  

 

Re: Plan Review: Outlet Line and Termination Design  

 Address: Darden Clean Energy Project, Fresno County, CA 

 

Dear Mr. Douglas:  

 

On behalf of the California Energy Commission, West Coast Code Consultants, Inc. (WC3) has reviewed the 

documents, listed on the attached sheet, as they relate to the stated subject above. Documents appear to be in 

compliance with Condition TSE-3, established by the California Energy Commission (CEC) Commission Decision 

(23-OPT-02), dated June 2025, and have been accepted as part of the construction documents. 

Accepted submittals have been stamped and signed by WC3 and uploaded to the WC3 project portal. Any changes 

to the design professionals, in their area of responsible charge, must be submitted to the project portal for review 

and approval before said change takes effect. 

   

Sincerely, 

West Coast Code Consultants, Inc. (WC3)                                                                  

 

Giyan A. Senaratne, S.E., P.E., LEED Ap. 

Delegate Chief Building Official 

 
 

Cc: Olivia Gastaldo, CEC Compliance Manager, Intersect Power (ogastaldo@ipxpower.com) 

  



 

Darden Clean Energy Project (DCEP) ACCEPTANCE 

Outlet Line and Termination Design WC3 Permit No.:DCEP-TSE-3-01  

April 14, 2026 Page 2 

 

  

 

DOCUMENTS APPROVED FOR: 

 

TSE-3-01-Outlet Line and Termination Design 

 
File Type / Description  File Name  

Plans DAR Gen-Tie IFC Rev1_Outlet Line.pdf 

Plans DAR Gen-Tie IFC Rev1_Termination.pdf 

 



MIcahAltman
Giyan Stamp 



 

 

Appendix K 
Darden Safety Report (Worker Safety-3) 



   

 

Worker Safety-3:  Darden Clean Energy Project Safety Report  –  April  2026

• Monthly Safety Inspection Report: 

 
 
Monthly Safety Summary – Darden Solar + Storage (April 2026) 
 
Project Overview 
• Orientations – 74 
• Mortenson Craft Onboarded – 169 
• Trainings – 19 
• Safety Inspections – 33 
• Life Saving Walks - 14 
• Total Hazard Recognitions - 95 
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