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Subject: ORANGE GROVE POWER PLANT PROJECT (07-SPPE-2) STATUS REPORT 1 

Pursuant to the Committee Scheduling Order dated September 28, 2007, the following 
is staffs Status Report 1 for the proposed Orange Grove Power Plant Project. 

Current Issues and Activities for Resolution 
Staff has been working through the discovery and analysis phases of the Small Power 
Plant Exemption process for the proposed project. The issues for working towards 
resolution are summarized as follows: 

Air Qualitv: 
-The supplemental information provided by the applicant for revised modeling files will 
need to be verified by staff to determine accuracy and to identify any mitigation 
required by the applicant. Additional information from the applicant is needed to clarify 
the data responses we received on October 9, 2007, specifically in the areas of 
equipment emissions, and VOC, NO2, NOx and Sox models. 

Bioloqical Resources: 
'The exact placement of the gas pipeline and waterline along State Route 76 needs 
mapping to determine any potential impacts on biological resources. The federally 
threatened California coastal gnatcatcher has been identified within .3 miles of the 
project, and the presence of a threatened species may require surveys per United 
States Fish and Wildlife ServiceICalifornia Department of Fish and Game guidelines. 

The applicant's plans (e.g., Revegetation with native plants) for mitigating for the loss 
of native habitat may include Revegetation, landscaping, and erosion control activities. 

Coolincl Water: 
The applicant has informed staff that an alternate source of cooling water is being 
negotiated and should be in place by mid-November. Applicant was notified of the 
requirement of an SPPE supplement, if they propose a different source of cooling 
water. 
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Cultural Resources: 
Staff is reviewing the results of the applicant's pedestrian survey of the site, and may 
need some clarification of the survey findings. 

Schedule 
The schedule could be affected if the applicant is successful in their attempts to 
negotiate an alternative cooling water source, which would result in a supplement to 
the project application. A supplement could extent the review process, as staff would 
need additional time to analyze the information and possibly issue an additional round 
of data requests. The applicant has indicated negotiations should be final by mid- 
November. 

cc: Docket (07-SPPE-2) 
Proof of Service List 






