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On October 31.2001, the Valero Cogeneration Project (VCP) was certified by the Energy 
Commission. VCP was to be built in two phases, each phase to consist of a separate 51 MW unit. 
Each phase was to be operational by December 31,2002. Phase I of VCP was constructed and 
operational on October 18,2002. VCP filed two separate petitions to extend the online date for 
Phase II,each of which was granted by the Commission. The Commission's Order granting the 
latest of those petitions (granted November 5,2005) extended the online date for Phase II of 
VCP to no later that November 1.2007. 

On October 24,2007, VCP submitted a letter to the Commission indicating a desire to allow the 
certification of Phase II to lapse. Having made no progress towards the construction of Phase II 
since the previous extension, VCP was not able to comply with the Commission's order that 
Phase II be on line by November 1.2007. 

CONCLUSION AND ORDER 

There being no objection and good cause having been shown, the California Energy Commission 
hereby grants the request by Valero Cogeneration Project to allow the certification of Phase II of 
the Project to lapse. The Certification for Phase II of the Valero Cogeneration Project is hereby 
deemed to have lapsed and is hereby terminated. 

IT IS SO ORDERED. 
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