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MMC and all other entities including the San Diego Air Pollution Control District and the 

California Independent System Operator have provided all of the information needecl for 

California Energy Commission Staff ("Staff') to complete the Preliminary Staff Assessment 

(PSA) for the Chula Vista Energy Upgrade Project ("Project"). MMC understands fiom Staff 

that the PSA will be completed in the second week of April. 

MMC appreciates Staffs dedication and effort to this Project. Nonetheless, RAMC is 

concerned about the overall permitting timeline for this Project. Very few licensing projects are 

moving through the California Energy Commission within the statutory year timefia-me. The 

Project will use an existing site, will use existing transmission, gas and water infrastructure and 

will use a system protection scheme to address any system overloads. There are members of the 

public and intervenors with concerns about the Project, but the Project itself poses few issues. 

Therefore, MMC requests the Committee and the Staff look for opportunities to get !::he Project's 

permitting schedule back on the one year timeframe. This Project can be constructeti prior to the 

peak season in the summer of 2009 only if the Committee maintains a careful eye on. this 

proceeding. 

MMC thanks in advance the Staff and Committee for looking for ways to meet the initial 

12-month schedule for evaluating this Project. 

DATED: April 7,2008 DOWNEY BRAND LLP 
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Jane E. Luckhardt 








