
BEFORE THE ENERGY CONSERVATION COMMISSIONRESOURCES AND DEVELOPMENT 
OF THE STATE OF CALIFORNIA DOCKET 

INTHE MATTEROF: 

APPLICATION FOR THE WECD.HAY 2 7 2008 
FOR CERTIFICATION 

AVENALENERGYPROJECT DOCKETNO.08-AFC-1 

On, April 16, 2008, the Energy Commission accepted the Application for Certification 

(AFC) of the Avenal Power Center, LLC (Avenal Power) for the Avenal Energy project 

under the twelve-month review process established by Public Resources Code section 

25540.6. The Energy Commission assigned a Committee of two Commissioners to 

conduct proceedings on the AFC. The Committee held a public informational hearing in 

the City of Avenal on May 20, 2008, to discuss the review process and to identify issues 

that could affect the schedule. 

We have adopted the attached Committee Schedule based on discussion at the 

informational hearing. The schedule contains a list of events that must occur in order to 

complete the certification process within twelve months. This is an initial schedule, which 

only includes the period up to the Prehearing Conference. The balance of the schedule 

will be determined at the Prehearing Conference. 

Several deadlines are contingent upon reviews to be conducted by federal, state, and 

local agencies. The Applicant, Avenal Power Center, LLC, must provide sufficient 

review time for the responsible agencies to meet the deadlines specified in the 

schedule. 

Technical issues regarding air quality and transmission system engineering are pending. 


The parties indicated that resolution of these issues would be addressed during the data 




exchange process and in public meetings with the San Joaquin Valley Air Pollution Control 

District, and completion of the Cal-IS0 System Impact Study. 

Given the complexities involved in resolving some of these issues, the parties are on 

notice that we may modify the schedule at any time upon either our own motion or that of 

a party. [Cal. Code Regs., tit. 20, 9 1709(c).] 

The schedule requires periodic status reports to determine whether case development is 

progressing satisfactorily, and to bring potential schedule delays or other relevant matters 

to our attention. The burden is on the Applicant to produce the necessary data according 

to schedule. If there are delays, we will adopt a performance approach resulting in a 

commensurate slip of the schedule. 

Dated: May 27, 2008, at Sacramento, California. 

JEFFREY D. BYROIV 
Commissioner and Presiding Member 
Avenal AFC Committee 

ARTHUR H. ROSENFELD 
Commissioner and Associate Member 
Avenal AFC Committee 
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